

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

**FINAL ANNUAL PROCUREMENT PLAN
C.Y. 2018**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18IJ-0001	Construction of Multi-purpose Bldg. (Phase I), Brgy. Capocan, Calbayog City,Samar 1st LD	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php2,965,087.00		Php2,965,087.00	Const. of One(1) Unit Multi-purpose Building
18IJ-0002	Construction of Flood Control Structure, Brgy. Cautod, Sta. Margarita Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php9,893,653.00		Php9,893,653.00	Construction of Flood Mitigation, 294 lin. M.
18IJ-0003	Rehabilitation of Multi-purpose Bldg. Brgy. East Awang, Calbayog City Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php1,928,477.00		Php1,928,477.00	Rehabilitation of One(1) Unit Multi-purpose Building
18IJ-0004	Rehabilitation of Multi-purpose Bldg. Brgy. Mabini II, Calbayog City Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php2,892,297.00		Php2,892,297.00	Rehabilitation of One(1) Unit Multi-purpose Building
18IJ-0005	Widening/Improvement of Daang Mahar Ika(SM)(San Isidro-San Juanico Bridge) K0707+000-K0707+059,K0707+105-K0709+171,K0709+203-K0709+375,K0732+478-K0732+660(Including RROW Payment), Calbayog City, Samar 1st LD	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php72,575,002.00		Php72,575,002.00	Road Widening = 5.062 lane km., Construction of Drainage Structure along Road=1,630 lin.m., Slope Protection=3,223.28 sq.m., ROW Acquisition= 27,841 sq.m.
18IJ-0006	Construction/Improvement of Access Road from Rizal II Leading to Mapaso Hot Spring, Brgy. Rizal II, Calbayog City, Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php29,690,757.00		Php29,690,757.00	Road Concrete= 3 lane km., Construction of Drainage Structure along Road=837.50 lin.m. and Concrete Stiffener at every 5.00 m, Slope Protection = 1,410 sq.m.
18IJ-0007	Construction of Flood Control along Jibatang River, Brgy. Jose Rono, Calbayog City, Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php30,179,242.00		Php30,179,242.00	Construction of Flood Control Mitigation Structure = 238 lin.m.
18IJ-0008	Construction of Flood Control Structure along Jibatang River(Upstream), Brgy. Mag-Ubay, Calbayog City, Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php30,583,476.00		Php30,583,476.00	Construction of Flood Control Mitigation Structure = 242.50 lin.m.

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
181J-0009	Construction of Flood Control Structure along Ibatang River(Downstream), Brgy. Capacuhan, Calbayog City, Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php30,297,010.00		Php30,297,010.00	Construction of Flood Control Mitigation Structure = 238.50 lin.m.lin.m.
181J-0010	Construction of Flood Control Structure along Ibatang River(Upstream), Brgy. Capacuhan, Calbayog City, Samar	Construction Section	Competitive Bidding	11/7/2017 11/14/2017	11/14/2017 11/28/2017	12/1/2017	12/4/2017	GAA 2018	Php30,287,113.00		Php30,287,113.00	Construction of Flood Control Mitigation Structure = 238.50 lin.m.
181J-0011	Construction of Road, Nardisa Hills Subdivision Brgy. Rawls, Calbayog City, Samar	Construction Section	Competitive Bidding	11/8/2017 11/15/2017	11/15/2017 11/29/2017	12/4/2017	12/6/2017	GAA 2018	Php7,903,036.00		Php7,903,036.00	Construction of 1.20 lane km. Road and 252 lin. m. Concrete Drainage
181J-0012	Construction of Road, Consolatrix Homeowners Association Purok 158 Brgy. San Policarpo, Calbayog City	Construction Section	Competitive Bidding	11/8/2017 11/15/2017	11/15/2017 11/29/2017	12/4/2017	12/6/2017	GAA 2018	Php3,950,443.00		Php3,950,443.00	Construction of 0.50 lane km. Road
181J-0013	Construction of Brgy. Poblacion - Brgy. Cebungaan Road, Tarangnan Samar	Construction Section	Competitive Bidding	11/8/2017 11/15/2017	11/15/2017 11/29/2017	12/4/2017	12/6/2017	GAA 2018	Php2,968,524.00		Php2,968,524.00	Construction of 0.50 lane km. Road
181J-0014	Construction of Multi-Purpose(Phase 1) Brgy. Basud, Calbayog City, Samar	Construction Section	Competitive Bidding	11/9/2017 11/15/2017	11/15/2017 11/29/2017	12/4/2017	12/6/2017	GAA 2018	Php2,965,087.00		Php2,965,087.00	Construction of One(1) Unit Multi-Purpose Building
181J-0015	Construction of Flood Control Structure along Ibatang River(Downstream), Brgy. Mag-ubay, Calbayog City, Samar	Construction Section	Competitive Bidding	11/9/2017 11/15/2017	11/15/2017 11/29/2017	12/4/2017	12/6/2017	GAA 2018	Php30,316,854.00		Php30,316,854.00	Construction of Flood Control Mitigation Structure = 240 lin.m.
181J-0016	Construction/ Extension of Oquendo Flood Control, Calbayog City	Construction Section	Competitive Bidding	11/11/2017 11/18/2017	11/18/2017 12/1/2017	12/6/2017	12/8/2017	GAA 2018	Php39,572,576.00		Php39,572,576.00	Construction of Flood Control Mitigation Structure = 586 lin.m.
181J-0017	Construction of Calbayog Coastal - Diversion Road(Package B) and Slope Protection, Calbayog City, Samar	Construction Section	Competitive Bidding	11/14/2017 11/21/2017	11/21/2017 12/5/2017	12/8/2017	12/11/2017	GAA 2018	Php96,441,900.00		Php96,441,900.00	Construction of Slope Protection Structure = 4,046.36 sq.m., Const. of Gravel Road= 1.334 lane km.

Submitted by:

ANNA MELISSA M. MAGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18I3-0018	Construction of Calbayog Coastal Diversion Road(Package C) and Slope Protection, Calbayog City, Samar	Construction Section	Competitive Bidding	11/14/2017 11/21/2017	11/21/2017 12/5/2017	12/8/2017	12/11/2017	GAA 2018	Php96,441,900.00		Php96,441,900.00	Construction of Slope Protection Structure = 4,046.36 sq.m., Const. of Gravel Road= 1.334 lane Km.
18I3-0019	Construction/ Upgrading/Rehabilitation of Daang Maharlika(SM)(San Isidro-San Juanico Br.), K0691+800; K0707+870.5;K0708+100;K0708+234; K0708+306;K0708+725;K0709+930; K0709+965;K0711+798;K0712+253; K0712+287;K0712+346;K0763+114 Calbayog City, Samar	Construction Section	Competitive Bidding	11/14/2017 11/21/2017	11/21/2017 12/5/2017	12/8/2017	12/11/2017	GAA 2018	Php29,659,741.00		Php29,659,741.00	Upgrading of Cross Drainage along Road= 240 lin.m., Construction of Gravel Road=1.334 lane km.
18I3-0020	Construction of Flood Control Structure along Abatang River(Upstream), Calbayog City, Samar	Construction Section	Competitive Bidding	11/14/2017 11/21/2017	11/21/2017 12/5/2017	12/8/2017	12/11/2017	GAA 2018	Php71,253,230.00		Php71,253,230.00	Construction of 563 lin.m.Flood Control Structure on Vinyl Sheet Pile Foundation
18I3-0021	Widening/Improvement along Calbayog to Cataman Road, K0803+151-K0805+000, Calbayog City, Samar	Construction Section	Competitive Bidding	11/14/2017 11/21/2017	11/21/2017 12/5/2017	12/8/2017	12/11/2017	GAA 2018	Php49,686,984.00		Php49,686,984.00	Road Widening=3.698 lane km., Construction of Drainage Structure along Road =1.518.70 lin.m. Slope Protection= 1,214.08 sq.m.
18I3-0022	Construction of Multi- Purpose Bldg. Brgy. Payatan, Calbayog City, Samar	Construction Section	Competitive Bidding	11/14/2017 11/21/2017	11/21/2017 12/5/2017	12/8/2017	12/11/2017	GAA 2018	Php2,964,278.00		Php2,964,278.00	Construction of One(1) Unit Multi-Purpose Building
18I3-0023	Construction of Multi- Purpose Bldg. (Phase I), Calbayog City National High School, Brgy. Hamorawan, Calbayog City, Samar	Construction Section	Competitive Bidding	11/16/2017 11/23/2017	11/23/2017 12/6/2017	12/11/2017	12/13/2017	GAA 2018	Php2,961,305.00		Php2,961,305.00	Construction of One(1) Unit Multi-Purpose Building
18I3-0024	Construction of Seawall, Brgy. San Vicente, Tarangan, Samar	Construction Section	Competitive Bidding	11/16/2017 11/23/2017	11/23/2017 12/6/2017	12/11/2017	12/13/2017	GAA 2018	Php2,964,408.00		Php2,964,408.00	Construction of Flood Control Mitigation Structure = 59 lin.m.
18I3-0025	Construction of Seawall, Seville Sta. Nino, Samar	Construction Section	Competitive Bidding	11/16/2017 11/23/2017	11/23/2017 12/6/2017	12/11/2017	12/13/2017	GAA 2018	Php1,979,103.00		Php1,979,103.00	Construction of Flood Control Mitigation Structure = 38 lin.m.

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ARVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Polcarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bid	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18I3-0026	Construction of Flood Control Structure along Tinambacan River(Upstream) Calbayog City, Samar	Construction Section	Competitive Bidding	11/25/2017 12/1/2017	12/1/2017 12/15/2017	12/20/2017	12/22/2017	GAA 2018	Php77,193,898.00		Php77,193,898.00	Construction of Flood Control Structure= 634 lin.m.
18I3-0027	Construction of Flood Control Structure along Binelw River(Upstream) Brgy. Binelw, Calbayog City, Samar	Construction Section	Competitive Bidding	11/25/2017 12/1/2017	12/1/2017 12/15/2017	12/20/2017	12/22/2017	GAA 2018	Php9,892,032.00		Php9,892,032.00	Construction of Flood Control Mitigation Structure = 96 lin.m.
18I3-0028	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharika(SM)(San Isidro-San Juanito Bridge), K0700+580-K0700+790;K0701+000-K0701+315, Samar	Construction Section	Competitive Bidding	11/29/2017 12/6/2017	12/6/2017 12/20/2017	12/27/2017	12/29/2017	GAA 2018	Php88,733,664.00		Php88,733,664.00	Construction of Slope Protection Works= 2,572.50 sq.m.
18I3-0029	Construction of Multi-Purpose Bldg. Libuan Daku, Tarsengnan, Samar	Construction Section	Competitive Bidding	11/29/2017 12/6/2017	12/6/2017 12/20/2017	12/27/2017	12/29/2017	GAA 2018	Php2,959,437.00		Php2,959,437.00	Construction of One(1) Unit Multi-Purpose Building
18I3-0030	Construction/Upgrading/Rehabilitation of Drainage along Calbayog-Cataman Road (Including ROW),K0798+350-K0799+760, Calbayog City, Samar	Construction Section	Competitive Bidding	11/29/2017 12/6/2017	12/6/2017 12/20/2017	12/27/2017	12/29/2017	GAA 2018	Php24,392,471.00		Php24,392,471.00	Construction of Drainage Structure along Road= 2,044.80 lin.m. 120mm thk. Concrete Cover & movable (1x1) Concrete Cover @ every 5 meters
18I3-0031	Construction of Missing Links/New Roads/Rueda Extension(Road Widening) Samar	Construction Section	Competitive Bidding	11/29/2017 12/6/2017	12/6/2017 12/20/2017	12/27/2017	12/29/2017	GAA 2018	Php17,627,558.00		Php17,627,558.00	Construction of Flood Control Mitigation Structure = 219 lin.m.
18I3-0032	Construction of Flood Control Structure along Lambique River(Downstream) Brgy. Tambongan, Gandara, Samar	Construction Section	Competitive Bidding	11/29/2017 12/6/2017	12/6/2017 12/20/2017	12/27/2017	12/29/2017	GAA 2018	Php29,387,487.00		Php29,387,487.00	Construction of Flood Control Mitigation Structure = 220.30 lin.m.
18I3-0033	Construction of Flood Control Structure along Lambique River(Upstream) Brgy. Tambongan, Gandara, Samar	Construction Section	Competitive Bidding	11/29/2017 12/6/2017	12/6/2017 12/20/2017	12/27/2017	12/29/2017	GAA 2018	Php29,392,148.00		Php29,392,148.00	Construction of Flood Control Mitigation Structure = 234 lin.m.

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18U-0034	Construction of Flood Control Structure along Gandara River, Brgy. Tagnao Gandara, Samar	Construction Section	Competitive Bidding	11/29/2017 12/6/2017	12/6/2017 12/20/2017	12/27/2017	12/29/2017	GAA 2018	Php29,392,142.00		Php29,392,142.00	Construction of Flood Control Mitigation Structure = 233.40 lin.m.
18U-0035	Construction of Flood Control Structure along Tagnao River(Downstream) Brgy. Tagnao, Gandara, Samar	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php29,387,400.00		Php29,387,400.00	Construction of Flood Control Mitigation Structure = 219 lin.m.
18U-0036	Construction of Flood Control Structure along Hinagaungan River(Upstream) Brgy. Concepcion, Gandara, Samar	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php34,285,848.00		Php34,285,848.00	Construction of Flood Control Mitigation Structure = 259.10 lin.m.
18U-0037	Construction of Flood Control Structure along Gandara River(Upstream) Brgy. Concepcion, Gandara, Samar	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php34,277,921.00		Php34,277,921.00	Construction of Flood Control Mitigation Structure = 220.50 lin.m.
18U-0038	Construction of Flood Control Structure along Hinagaungan River(Downstream) Brgy. Concepcion, Gandara, Samar	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php19,589,737.00		Php19,589,737.00	Construction of Flood Control Mitigation Structure = 142.10 lin.m.
18U-0039	Concreting/Improvement of Anampang-Tomaligues Road, Calbayog City	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php24,729,007.00		Php24,729,007.00	Construction of Drainage Structure along Road= 489 lin.m., PCRP (Width=6m, thickness= 230 ; Slope Protection 902 sq.m.
18U-0040	Construction of Drainage System, Brgy. Trinidad, Calbayog City, Samar	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php2,656,049.00		Php2,656,049.00	Construction of Drainage System=250 lin.m.
18U-0041	Construction of Flood Control Structure along Tagnao River(Upstream), Brgy. Tagnao, Gandara, Samar	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php29,387,396.00		Php29,387,396.00	Construction of Flood Control Mitigation Structure = 219 lin.m.
18U-0042	Construction of Multi-Purpose Bldg. Brgy. Ceglanipao Sur, Calbayog City	Construction Section	Competitive Bidding	12/1/2017 12/8/2017	12/8/2017 12/21/2017	12/27/2017	1/3/2017	GAA 2018	Php1,971,480.00		Php1,971,480.00	Construction of One(1) Unit Multi-Purpose Building

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. ENCOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
181D-0043	Widening of Malega Bridge(B00331 SM) along Daang Maharlika (SM)(San Isidro - San Juanico Bridge) Including RROW), Calbayog City, Samar	Construction Section	Competitive Bidding	12/4/2017 12/11/2017	12/11/2017 12/26/2017	12/29/2017	1/3/2017	GAA 2018	Php117,606,676.00			Bridge Widening=1,181.05 sq.m.; RROW Acquisition=800 sq.m.
181D-0044	Construction of Flood Control Struc along Gandara River, Brgy. Tambongan Gandara, Samar	Construction Section	Competitive Bidding	12/4/2017 12/11/2017	12/11/2017 12/26/2017	12/29/2017	1/3/2017	GAA 2018	Php29,385,510.00		Php29,385,510.00	Construction of Flood Control Mitigation Structure = 234 Lin.m.
181D-0045	Construction of Flood Control Struc along Gandara River(Downstream), Brgy. Ngoso,Gandara, Samar	Construction Section	Competitive Bidding	12/4/2017 12/11/2017	12/11/2017 12/26/2017	12/29/2017	1/3/2017	GAA 2018	Php29,392,073.00		Php29,392,073.00	Construction of Flood Control Mitigation Structure = 225.00 Lin.m.
181D-0046	Construction of Flood Control Struc along Gandara River, Brgy. Adela Heights,Gandara, Samar	Construction Section	Competitive Bidding	12/4/2017 12/11/2017	12/11/2017 12/26/2017	12/29/2017	1/3/2017	GAA 2018	Php29,391,778.00		Php29,391,778.00	Construction of Flood Control Mitigation Structure = 232.50 Lin.m.
181D-0047	Rehabilitation/Improvement of Flood Control Structure along Benitan Creek, Brgy. Benitan, Calbayog City Samar	Construction Section	Competitive Bidding	12/4/2017 12/11/2017	12/11/2017 12/26/2017	12/29/2017	1/3/2017	GAA 2018	Php9,429,604.00		Php9,429,604.00	Rehabilitation/Major Repair of Flood Control Structure = 123 Lin.m.
181D-0048	Rehabilitation/Improvement of Flood Control Structure along Manguino Creek, Brgy. Manguino, Calbayog City,Samar	Construction Section	Competitive Bidding	12/5/2017 12/12/2017	12/12/2017 12/27/2017	1/3/2018	1/5/2017	GAA 2018	Php9,429,358.00		Php9,429,358.00	Rehabilitation/Major Repair of Flood Control Structure = 89 Lin.m.
181D-0049	Construction of Flood Control Struc ture along Gandara River, Brgy. Casabahan, Gandara, Samar	Construction Section	Competitive Bidding	12/5/2017 12/12/2017	12/12/2017 12/27/2017	1/3/2018	1/5/2017	GAA 2018	Php29,392,151.00		Php29,392,151.00	Construction of Flood Control Mitigation Structure = 234 lin.m.
181D-0050	Construction of Multi-purpose Bldg. Brgy. Villahermosa, Sto. Nino, Samar	Construction Section	Competitive Bidding	12/5/2017 12/12/2017	12/12/2017 12/27/2017	1/3/2018	1/5/2017	GAA 2018	Php2,964,840.00		Php2,964,840.00	Construction of Multi-purpose Building

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS O. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
1813-0051	Construction of Multi-purpose Bldg. (Phase I), Brgy. Carmen, Calbayog City	Construction Section	Competitive Bidding	12/5/2017 12/12/2017	12/12/2017 12/27/2017	1/3/2018	1/5/2017	GAA 2018	Php2,965,196.00		Php2,965,196.00	Construction of Multi-purpose Building
1813-0052	Construction of Calbayog- Diversion Road(Package A) & Slope Protection Calbayog City, Samar	Construction Section	Competitive Bidding	12/8/2017 12/15/2017	12/15/2017 12/28/2017	1/3/2018	1/5/2017	GAA 2018	Php144,665,681.00		Php144,665,681.00	Construction of Slope Protection=6,082.7 sq.m. Construction of Gravel Road =2.0052 lane km.
1813-0053	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide along Calbayog-Catarmen Road, K0787+672-K0787+740,K0791+174-K0791+220,K0792+526-K0792+560, K0792+585-K0792+647, K0792+667-K0792+731, K0793+491-K0793+629, K0794+200-K0794+250,K0796+847-K0796+941,K0797+000-K0797+026 Calbayog City, Samar	Construction Section	Competitive Bidding	12/8/2017 12/15/2017	12/15/2017 12/28/2017	1/3/2018	1/5/2017	GAA 2018	Php96,452,972.00		Php96,452,972.00	Construction of Slope Protection Structures= 5,873.60 sq.m.
1813-0054	Rehabilitation/Reconsntruction of Road with Slips, Slope Collapse & Landslide along Daang Maharlika(SM)(San Isidro-San Juanico Bridge) Road, K0691+(-250)-K0691+(-100),K0691+100-K0691+200,K0699+364-K0699+460.7, K0699+508-K0699+535,K0700+075-K0700+265, Calbayog City	Construction Section	Competitive Bidding	12/8/2017 12/15/2017	12/15/2017 12/28/2017	1/3/2017	1/5/2017	GAA 2018	Php93,057,923.00		Php93,057,923.00	Complete Construction of Road Slope Protection Structures (Catchwall - 2,683 sq.m.)
1813-0055	Widening of Malajog Bridge(800339 SM) along Daang Maharlika(SM)(San Isidro-San Juanico Bridge), Calbayog City, Samar	Construction Section	Competitive Bidding	12/8/2017 12/15/2017	12/15/2017 12/28/2017	1/3/2018	1/5/2017	GAA 2018	Php30,874,125.00		Php30,874,125.00	Bridge Widening = 295.931 sq.m.
1813-0056	Rehabilitation/Improvement of Flood Control Structure along Tangao River Brgy. San Joaquin, Calbayog City Samar	Construction Section	Competitive Bidding	12/8/2017 12/15/2017	12/15/2017 12/28/2017	1/3/2018	1/5/2017	GAA 2018	Php28,898,496.00		Php28,898,496.00	Rehabilitation/Improvement of Flood Control Structure

Submitted by:

ANNA MELISSA N. IGNACIO
BAC Secretary

Recommended by:

DENISE C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bid	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
1813-0057	Preventive Maintenance along Daang Maharlika(SM)(San Isidro-San Juanico Bridge) K0719+219-K0720+964;K0720+990-K0721+000, Calbayog City, Samar	Construction Section	Competitive Bidding	12/8/2017	12/15/2017	1/3/2018	1/5/2017	GAA 2018	Php26,415,744.00		Php26,415,744.00	Preventive Maintenance OF Road; Asphalt Overlay with Corrections = 3.542 lane km.
				-	-	-	-					
1813-0058	Construction/Upgrading/Rehabilitation of Drainage along Diversion Road Sta.K0 732 +076-K0732+154;K0732+277-K0732+501 ;K0733+137-K0733+368; K0733+704-K0733+794;K0734+100-K0734+310;K0734+520--K0734+667; K0735+249-K0735+464;K0735+820-K0735+975;K0735+820-K0736+140;K0 736+380-K0736+510;K0736+590-K0 736+590-K0736+705 (Including RROW Payment), Samar	Construction Section	Competitive Bidding	12/8/2017	12/15/2017	1/3/2017	1/5/2017	GAA 2018	Php33,233,677.0		Php33,233,677.0	Construction of 3,138 lin.m. Drainage RROW Acquisition = 2,240 sq.m.
				-	-	-	-					
				12/15/2017	12/28/2017							
1813-0059	Rehabilitation of Multi-purpose Bldg. Brgy. Napuro, Sta. Margarita, Samar	Construction Section	Competitive Bidding	12/8/2017	12/15/2017	1/3/2018	1/5/2017	GAA 2018	Php1,978,545.00		Php1,978,545.00	Rehabilitation of One (1) Unit Multi-Purpose Building
				-	-	-	-					
1813-0060	Repair/Rehabilitation of Municipal Building, Tarangnan, Samar	Construction Section	Competitive Bidding	12/8/2017	12/15/2017	1/3/2018	1/5/2017	GAA 2018	Php3,164,373.00		Php3,164,373.00	Repair/Rehabilitation of One (1) Unit Municipal Building
				-	-	-	-					
1813-0061	Construction of Multi-Purpose Building, Jose Rono, Calbayog City, Samar	Construction Section	Competitive Bidding	12/8/2017	12/15/2017	1/3/2018	1/5/2017	GAA 2018	Php2,968,367.00		Php2,968,367.00	Construction of One(1) Unit Multi-Purpose Building
				-	-	-	-					
1813-0062	Construction of Multi-Purpose Building, San Agustin, Gandara, Samar	Construction Section	Competitive Bidding	12/8/2017	12/15/2017	1/3/2018	1/5/2017	GAA 2018	Php2,968,367.00		Php2,968,367.00	Construction of One(1) Unit Multi-Purpose Building
				-	-	-	-					
1813-0060	(Readvertise) Repair/Rehabilitation of Municipal Building, Tarangnan, Samar	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php4,948,161.00		Php4,948,161.00	Repair/Rehabilitation of One (1) Unit Municipal Building
				-	-	-	-					

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

DENIS C. PAGOMOC
BAC Chairman

AMIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
181J-0063	Construction(Completion) of Multi-Purpose Building, Brgy. Binahiw, Calbayog City, Samar	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php1,978,970.00		Php1,978,970.00	Construction of One(1) Unit Multi-Purpose Building
				12/16/2017	12/29/2017							
181J-0064	Rehabilitation of Multi-Purpose Bldg. Brgy. Mangunoo, Calbayog City Samar	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php1,977,765.00		Php1,977,765.00	Rehabilitation/Improvement of One(1) Unit Multi-Purpose Building
				12/16/2017	12/29/2017							
181J-0065	Rehabilitation/Improvement of Flood Control Structure along Caganiapas Sur, Calbayog City, Samar	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php18,993,417.00		Php18,993,417.00	Construction of Flood Mitigation Structure= 144 lin.m.
				12/16/2017	12/29/2017							
181J-0066	Construction of Flood Control Structure along Gandara River(Upstream) Phase II,Brgy. Ngoso, Gandara, Samar	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php29,393,764.00		Php29,393,764.00	Construction of Flood Mitigation Structure= 225 lin.m.
				12/16/2017	12/29/2017							
181J-0067	Construction of San Policarpo(Conso) Iatix -Gadgaran Road, Calbayog City	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php24,726,851.00		Php24,726,851.00	Construction of Road =2.0 lane km.
				12/16/2017	12/29/2017							
181J-0068	Widening of Bulongto Bridge(800340 SM) along Daang Maharlika(SM)(San Isidro-San Juanico Bridge), Calbayog City	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php39,553,403.00		Php39,553,403.00	Bridge Widening = 390.663 sq.m.
				12/16/2017	12/29/2017							
181J-0069	Widening of Naga Bridge(800349 SM) along Daang Maharlika(SM)(San Isidro-San Juanico Bridge), Including ROW, Calbayog City	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php23,628,992.00		Php23,628,992.00	Bridge Widening = 239.454 sq.m.
				12/16/2017	12/29/2017							
181J-0070	Widening of Kinawan Bridge(800336 SM) along Daang Maharlika(SM)(San Isidro-San Juanico Bridge), Calbayog City	Construction Section	Competitive Bidding	12/9/2017	12/16/2017	1/5/2018	1/8/2017	GAA 2018	Php29,902,912.00		Php29,902,912.00	Bridge Widening = 296.694 sq.m.
				12/16/2017	12/29/2017							

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
1813-0071	Rehabilitation/Improvement of Flood Control Structure along Cagnipa River Brgy. Cagnipa, Calbayog City, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php18,969,650.00		Php18,969,650.00	Construction of Flood Mitigation Structure= 148.70 ln.m.
1813-0072	Widening of Cerayman Bridge(800345 SM) along Daang Maharlika(SM)(San Isidro-San Juanico Bridge) Calbayog City, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php14,428,316.00		Php14,428,316.00	Bridge Widening = 150.446 sq.m.
1813-0073	Widening of Ito Bridge(800353 SM) along Daang Maharlika(SM)(San Isidro-San Juanico Bridge), Sta. Margarita, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php34,225,186.00		Php34,225,186.00	Bridge Widening = 259.86 sq.m.
1813-0074	Widening of Nacube Bridge(800356 SM) along Daang Maharlika(SM)(San Isidro-San Juanico Bridge), Gandara Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php34,225,186.00		Php34,225,186.00	Bridge Widening = 259.86 sq.m.
1813-0075	Widening of Sta. Margarita Bridge (800350SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Sta. Margarita, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php14,628,571.00		Php14,628,571.00	Bridge Widening = 152.640 sq.m.
1813-0076	Widening of Hinagbungan Bridge (800355SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Gandara, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php21,216,893.00		Php21,216,893.00	Bridge Widening = 207.018 sq.m.
1813-0077	Widening of Anapison Bridge (800351SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Sta. Margarita, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php29,901,367.00		Php29,901,367.00	Bridge Widening = 298.602 sq.m.

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. PAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18IJ-0078	Widening of Labuyo Bridge (B00343SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Including RROW, Calbayog City Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php83,441,761.00		Php83,441,761.00	Bridge Widening = 833.796 sq.m. RROW=480
18IJ-0079	Widening of Cagnipa Bridge (B00344SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Including RROW, Calbayog City Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php48,203,514.00		Php48,203,514.00	Bridge Widening = 488.448 sq.m.
18IJ-0080	Widening of Cagnipis Bridge (B00332SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Including RROW, Calbayog City Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php29,402,793.00		Php29,402,793.00	Bridge Widening = 298.316 sq.m.
18IJ-0081	Widening of Pasing Bridge (B00338SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Including RROW, Calbayog City Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php29,401,328.00		Php29,401,328.00	Bridge Widening = 296.694sq.m.
18IJ-0082	Widening of Tagnao Bridge (B00358SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Including RROW, Gandara, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php41,946,718.00		Php41,946,718.00	Bridge Widening = 305.830sq.m.
18IJ-0083	Widening of Mintlawen Bridge (B00344SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge) Including RROW, Calbayog City Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php39,715,816.00		Php39,715,816.00	Bridge Widening = 331.783 sq.m.
18IJ-0094	Construction of Multi-Purpose Bldg. City Arts and Culture Office, Brgy. Central, Calbayog City, Samar	Construction Section	Competitive Bidding	12/9/2017 12/16/2017	12/16/2017 12/29/2017	1/5/2018	1/8/2017	GAA 2018	Php4,943,458.00		Php4,943,458.00	Complete Construction of Three(3) Storey Office Building

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
18D-0094	Reconstruction of Road, Barangay Canipulan, Sta. Margarita, Samar	Construction Section	Competitive Bidding	2/12/2018 -	02/19/2018 -	3/8/2018 -	3/12/2018 -	GAA 2018	Php6,928,285.00		Php6,928,285.00	Reconstruction from paved to concrete=0.878 Lane km. (2.00M Width=0.762 Lane Km.) (1.50M Width=0.116 Lane km. Construction of Drainage Structure along Road=478.10 lin.m.	
18D-0095	Construction of Road, Brgy. Balud, Sta. Margarita, Samar	Construction Section	Competitive Bidding	2/19/2018 12/2/2018 02/19/2018	3/5/2018 02/19/2018 5/3/2018	8/3/2018 -	12/3/2018 -	GAA 2018	Php12,867,153.00.00		Php12,867,153.00.00	Construction Form Paved to Concrete=1.204 Lane km (1.50m width=0.102 Lane Km.)(2.00 Width=0.622 Lane km) (3.00 width=0.480 Lane km) Construction of Drainage Structure along Road= 838.56 Lin.m	
18D-0096	Construction of Brgy. San Agustin- Brgy. San Pelayo (Phase I) Gandara, Samar	Construction Section	Competitive Bidding	02/28/2018 7/3/2018	7/3/2018 03/22/2018	03/26/2018 -	03/27/2018 -	GAA 2018	Php98,937,066.00		Php98,937,066.00	Construction of Gravel Road=3.64 Lane km	
18D-0097	Rehabilitation/Improvement of Road Brgy. Cabetuan-Sigo Calbayog City, Samar	Construction Section	Competitive Bidding	02/21/2018 02/28/2018	02/28/2018 03/14/2018	03/19/2018 -	03/21/2018 -	GAA 2018	Php19,790,078.00		Php19,790,078.00	Construction of Road=1.59 Lane km.	
18D-0098	Construction of Slope Protection along Brgy. Cagsunje-Brgy. Bahay, Sta. Margarita, Samar	Construction Section	Competitive Bidding	02/23/2018 2/3/2018	2/3/2018 03/16/2018	03/21/2018 -	03/23/2018 -	GAA 2018	Php14,834,849.00		Php14,834,849.00	Construction of Slope Protection=1,683.6 sq.m	
18D-0099	Construction/Rehabilitation/Improvement of Brgy. Carayman, Brgy. Naga Road, Calabeyog City, Samar	Construction Section	Competitive Bidding	02/23/2018 2/3/2018	2/3/2018 03/16/2018	03/21/2018 -	03/23/2018 -	GAA 2018	Php49,485,750.00		Php49,485,750.00	Rehabilitation/Improvement of Road, Calbayog City, Samar	
18D-0100	Construction of Brgy. Rawis- Brgy. Burabod Road, Phase II Gandara, Samar	Construction Section	Competitive Bidding	02/26/2018 5/3/2018	5/3/2018 03/20/2018	03/23/2018 -	03/26/2018 -	GAA 2018	Php49,477,036.00		Php49,477,036.00	Construction of Concrete Road=3.60 Lane km	
18D-0101	Construction of Drainage System, Brgy. Monbon, Sta. Margarita Samar	Construction Section	Competitive Bidding	02/26/2018 5/3/2018	5/3/2018 03/20/2018	03/23/2018 -	03/26/2018 -	GAA 2018	Php14,473,030.00		Php14,473,030.00	Construction of Drainage Along Roads L=900 Lin.m	
18D-0102	Construction/Rehabilitation/Improvement of Rd Brgy. Binaliw Calbayog City, Samar	Construction Section	Competitive Bidding	02/28/2018 7/3/2018	7/3/2018 03/22/2018	03/26/2018 -	03/27/2018 -	GAA 2018	Php34,637,387.00		Php34,637,387.00	Construction of Concrete Road=2 Lane km Construction of Drainage Along Road=1,320 Lin.m Construction of Slope Protection=533.61 Sq.m. (80 Lin.m)	

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
18ID-0103	Construction of Flood Control Structure along Gandara River, Brgy. Himar, San Jorge, Samar	Construction Section	Competitive Bidding	02/28/2018 7/3/2018	7/3/2018 03/22/2018	03/26/2018	03/27/2018	GAA 2018	Php24,741,867.00		Php24,741,867.00	Construction of Flood Mitigation Structure=137.90 Lin.m	
18ID-0104	Construction of Flood Control Structure along Gandara River, Brgy. Mancol, San Jorge, Samar	Construction Section	Competitive Bidding	02/28/2018 7/3/2018	7/3/2018 03/22/2018	03/26/2018	03/27/2018	GAA 2018	Php24,741,639.00		Php24,741,639.00	Construction of Flood Mitigation Structure=139.50 Lin.m	
18ID-0105	Construction of Brgy. Sto. Nino, Brgy. Macugo Road Gandara, Samar	Construction Section	Competitive Bidding	02/28/2018 7/3/2018	7/3/2018 03/22/2018	03/26/2018	03/27/2018	GAA 2018	Php49,477,630.00		Php49,477,630.00	Construction of Concrete Road=2.462 Lin.m Construction of Drainage Along Road=646. Lin.m Slope Protection=2,916 Sq.m RCBC=60 Lin.m	
18ID-0106	Construction of Brgy. Macugo, Brg. Naliugan Road Gandara, Samar	Construction Section	Competitive Bidding	02/28/2018 7/3/2018	7/3/2018 03/22/2018	03/26/2018	03/27/2018	GAA 2018	Php49,489,652.00		Php49,489,652.00	Construction of Gravel Road=5.400 Lane.km Construction of Concrete Road=0.992 Lin.m Construction of Drainage Structure along Road=648.00 lin.m Slope Protection=2,448.90 sq.m RCBC=33.00 Lin.m	
18ID-0107	Construction of Brgy. Amampang Brgy. Dinagan, Brgy. Mahini, Brgy. Cirabunan Road, Calbayog City,Samar	Construction Section	Competitive Bidding	02/28/2018 7/3/2018	7/3/2018 03/22/2018	03/26/2018	03/27/2018	GAA 2018	Php98,963,173.00		Php98,963,173.00	Construction of Concrete Road=8.796 Lane.km Additional Pavements=4.444 Lane.km Construction of Drainage Structure Along Road=1,415.00 lin.m Slope Protection=3,948.00 sq.m RCBC=60.00 Lin.m	
18ID-0108	Construction/Rehabilitation/Improvement of Brgy. Naga, Brgy. Cogon Road, Calbayog City, Samar	Construction Section	Competitive Bidding	2/3/2018 9/3/2018	9/3/2018 03/23/2018	03/26/2018	2/4/2018	GAA 2018	Php29,689,075.00		Php29,689,075.00	Construction/Rehabilitation/Improvement of Concrete Road=2.50 Lane.km	
18ID-0109	Rehabilitation/Improvement of Brgy. Cabugawan-Cagbilwan Road, Calbayog City, Samar	Construction Section	Competitive Bidding	04/25/2018 2/5/2018	2/5/2018 05/16/2018	05/21/2018	05/23/2018	GAA 2018	Php9,795,714.00		Php9,795,714.00	Construction of Concrete Road=0.82 Lane.km	
18ID-0110	Rehabilitation/Improvement of Brgy. Oquendo-Cabugawan, Calbayog City, Samar	Construction Section	Competitive Bidding	9/3/2018 03/16/2017	03/16/2017 03/30/2018	4/4/2018	5/4/2018	GAA 2018	Php19,791,847.00		Php19,791,847.00	Construction of Road=1.69 Lane.km	
18ID-0111	Rehabilitation/Improvement of Daang Maharisa-Magsaysay Exi Road, Calbayog City, Samar	Construction Section	Competitive Bidding	9/3/2018 03/16/2017	03/16/2017 03/30/2018	4/4/2018	5/4/2018	GAA 2018	Php79,174,118.00		Php79,174,118.00	Rehabilitation/Improvement of Concrete Road=5.562 Lane.km	

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18D-0112	Construction of Multi-Purpose Building (Legislative Building) Brgy. Poblacion C, Taramgon Samar	Construction Section	Competitive Bidding	03/16/2018 03/23/2018	03/23/2018 6/4/2018	12/4/2018	04/16/2018	GAA 2018	Php4,948,161.00		Php4,948,161.00	Construction of Multi-Purpose Building (1 unit)
18D-0113	Rehabilitation of Brgy. Lambao Brgy. Mabuhay Road, Sta. Margarita, Samar	Construction Section	Competitive Bidding	03/16/2018 03/23/2018	03/23/2018 6/4/2018	12/4/2018	04/16/2018	GAA 2018	Php19,794,162.00		Php19,794,162.00	Rehabilitation of Paved Road=0.89 Lane.km Construction of Slope Protection=979.30 Sq.m Construction of Drainage Structure Along Road=1,154 Lin.m
18D-0114	Rehabilitation/Improvement of Road, Brgy. Cagbilwang-Mawaca, Calbayog City, Samar	Construction Section	Competitive Bidding	03/22/2018 03/29/2018	03/29/2018 12/4/2018	04/16/2018	04/18/2018	GAA 2018	Php19,791,876.00		Php19,791,876.00	Rehabilitation/Improvement of Concrete Road=1.67 Lane.km
18D-0115	Rehabilitation/Improvement of Road, Brg. Pilar-Roxas II, Calbayog City, Samar	Construction Section	Competitive Bidding	03/22/2018 03/29/2018	03/29/2018 12/4/2018	04/16/2018	04/18/2018	GAA 2018	Php19,791,605.00		Php19,791,605.00	Rehabilitation/Improvement of Concrete Road=1.46 Lane.km
18D-0116	Rehabilitation/Improvement of Road, Brgy. Cag-Anibong-Pilar, Calbayog City, Samar	Construction Section	Competitive Bidding	03/22/2018 03/29/2018	03/29/2018 12/4/2018	04/16/2018	04/18/2018	GAA 2018	Php29,686,579.00		Php29,686,579.00	Rehabilitation/Improvement of Concrete Road=2.42 Lane.km
18D-0117	Rehabilitation/Improvement of Road, Brgy. Mawacet-Pariyahan Calabayog City, Samar	Construction Section	Competitive Bidding	03/22/2018 03/29/2018	03/29/2018 12/4/2018	04/16/2018	04/18/2018	GAA 2018	Php19,793,992.00		Php19,793,992.00	Rehabilitation/Improvement of Concrete Road=1.66 Lane.km
18D-0118	Rehabilitation/Improvement of Road, Brgy. Sigo-Cag-Anibong Calbayog City, Samar	Construction Section	Competitive Bidding	03/22/2018 03/29/2018	03/29/2018 12/4/2018	04/16/2018	04/18/2018	GAA 2018	Php9,897,299.00		Php9,897,299.00	Rehabilitation/Improvement of Concrete Road=0.80 Lane.km
18D-0119	Rehabilitation/Improvement of Road, Brgy. Roxas II-Bayo, Calbayog City, Samar	Construction Section	Competitive Bidding	03/22/2018 03/29/2017	03/29/2017 03/30/2018	12/4/2018	04/16/2018	GAA 2018	Php19,792,069.00		Php19,792,069.00	Rehabilitation/Improvement of Concrete Road=1.45 Lane.km
18D-0120	Construction of Diversion Road, Brgy. Guinbaayan Sur, Calbayog City, Samar	Construction Section	Competitive Bidding	03/22/2018 03/29/2017	03/29/2017 12/4/2018	04/16/2018	04/18/2018	GAA 2018	Php49,391,710.00		Php49,391,710.00	Construction of Gravel Road=5.92 Lane.km Construction of Slope Protection=2,515.89 Sq.m

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18U-0121	Construction of Revetment, Brgy. Burebod, Sta. Margarita, Samar	Construction Section	Competitive Bidding	03/28/2018 4/4/2018	4/4/2018 04/17/2018	04/20/2018	04/23/2018	GAA 2018	Php99,675,997.00		Php99,675,997.00	Construction of Revetment=650.00 Lin.m
18U-0122	Construction of Brgy. Maguinao-Masipara, Calbayog City, Samar	Construction Section	Competitive Bidding	03/28/2018 4/4/2018	4/4/2018 04/17/2018	04/20/2018	04/18/2018	GAA 2018	Php49,490,620.00		Php49,490,620.00	Construction of Gravel Road=4 Lane.km
18U-0123	Construction of Flood Control Structures along Binaliw Creek Brgy. Binaliw, Calbayog City	Construction Section	Competitive Bidding	5/4/2018 12/4/2018	12/4/2018 04/25/2018	04/30/2018	2/5/2018	GAA 2018	Php39,595,183.00		Php39,595,183.00	Construction of Flood Migration Structure=320.00 Lin.m
18U-0124	Concreting/Improvement of San Policarpo-Ged Calbayog City, Samar	Construction Section	Competitive Bidding	5/4/2018 12/4/2018	12/4/2018 04/25/2018	04/30/2018	2/5/2018	GAA 2018	Php24,744,113.00		Php24,744,113.00	Construction of Concrete Road=0.631 Lane.km (CW1) Rehabilitation of Paved Road=0.223 Lane.km (CW1) Construction of Drainage Structure Along Road including Drainage=279.0 Lin.m (CW2) Construction of Road Slope Protection Structure=1,373.40 sq.m
18U-0125	Repair/Maintenance of Cross Drainage Structure along Daang Maharlika (S00625m), K0743+500, Calbayog City, Samar	Construction Section	Competitive Bidding	7/4/2018 04/14/2018	04/14/2018 04/27/2018	3/5/2018	7/5/2018	GAA 2018	Php2,879,686.00		Php2,879,686.00	Rehabilitation/Major Repair of Drainage Structure Along Road=15.40 Lin.m Construction of Flood Control Migration Structures=277.00 Lin.m
18U-0126	Repair/Maintenance of Cross Drainage along Daang Maharlika (S000625M), K0737+930m, Calbayog City, Samar	Construction Section	Competitive Bidding	7/4/2018 04/14/2018	04/14/2018 04/27/2018	3/5/2018	7/5/2018	GAA 2018	Php2,877,780.00		Php2,877,780.00	Rehabilitation/Major Repair of Drainage Structure Along Road=15.40 Lin.m Construction of Flood Control Migration Structures=286 Lin.m
18U-0127	Construction of Brgy. Avelino - Curry Road Curry Road, Phase II, Sta. Margarita, Samar	Construction Section	Competitive Bidding	3/5/2018 10/5/2018	10/5/2018 05/23/2018	05/28/2018	05/30/2018	GAA 2018	Php48,973,846.00		Php48,973,846.00	Construction of Concrete Road=4.30 Lane.km
18U-0128	Tide Embankment along Burebod Shoreline, Brgy. Burebod, Sta. Margarita, Samar	Construction Section	Competitive Bidding	3/5/2018 10/5/2018	10/5/2018 05/23/2018	05/28/2018	05/30/2018	GAA 2018	Php48,983,900.00		Php48,983,900.00	Construction of Flood Migration Structures=426.30 Lin.m Embankment=36,834.50

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18IJ-0129	Construction of Brgy. Banao, Avelino Road, Phase II,Sta. Margarita, Calbayog City, Samar	Construction Section	Competitive Bidding	3/5/2018 10/5/2018	10/5/2018 05/23/2018	05/28/2018	05/30/2018	GAA 2018	Php48,976,138.00		Php48,976,138.00	Construction of Concrete Road=4.50 Lane.km
18IJ-0130	Construction of Brgy. Nabulo-Banao Road, Phase II, Sta. Margarita Samar	Construction Section	Competitive Bidding	3/5/2018 10/5/2018	10/5/2018 05/23/2018	05/28/2018	05/30/2018	GAA 2018	Php48,973,119.00		Php48,973,119.00	Construction of Concrete Road=4.60 Lane.km
18IJ-0131	Construction of Road, Brgy. Ilo, Sta. Margarita, Samar	Construction Section	Competitive Bidding	3/5/2018 10/5/2018	10/5/2018 05/23/2018	05/28/2018	05/30/2018	GAA 2018	Php29,582,828.00		Php29,582,828.00	Construction of Concrete Road=4.30 Lane.km Construction of Drainage Structure=982.00 Lin.m
18IJ-0132	Construction of Road, Brgy. Inoragulao, Sta. Margarita, Samar	Construction Section	Competitive Bidding	3/5/2018 10/5/2018	10/5/2018 05/23/2018	05/28/2018	05/30/2018	GAA 2018	Php19,593,052.00		Php19,593,052.00	Construction of Concrete Road=1,570 Lane.km Construction of Drainage Structure=1,471.50 Lin.m
18IJ-0133	Repair/Maintenance of DPWH Building (Storage Room), Calbayog City	Construction Section	Competitive Bidding	4/5/2018 11/5/2018	11/5/2018 05/24/2018	05/28/2018	05/30/2018	GAA 2018	Php962,726.00		Php962,726.00	Repair/Maintenance of DPWH Building
18IJ-0134	Repair/Maintenance of Drainage System, Daa Maharika, Brgy. Solosogon, Sta. Margarita, Samar	Construction Section	Competitive Bidding	4/5/2018 11/5/2018	11/5/2018 05/24/2018	05/28/2018	05/30/2018	GAA 2018	Php2,888,755.00		Php2,888,755.00	Upgrading of Drainage System Along Road=180.35 Lin.m
18IJ-0135	Construction of Road, Brgy. Tanval Himalandrog, Calbayog City, Samar	Construction Section	Competitive Bidding	10/5/2018 05/17/2018	05/17/2018 05/31/2018	4/6/2018	6/6/2018	GAA 2018	Php48,968,962.00		Php48,968,962.00	Construction of Gravel Road=12.00 Lane.km
18IJ-0136	Construction of Brgy. Buenavista-Brgy. Ranera Brgy. Janipon Road, San Jorge, Samar	Construction Section	Competitive Bidding	10/5/2018 05/17/2018	05/17/2018 05/31/2018	4/6/2018	6/6/2018	GAA 2018	Php48,948,751.00		Php48,948,751.00	Construction of Gravel Road=137.7 Lane.km

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOG
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18D-0137	Rehabilitation/Improvement of Maharlika Hwy Brgy.Boac Road, Calbayog City, Samar	Construction Section	Competitive Bidding	10/5/2018 05/17/2018	05/17/2018 05/31/2018	4/6/2018	6/6/2018	GAA 2018	Php14,686,123.00		Php14,686,123.00	Rehabilitation/Improvement of Road
18D-0138	Construction of Road, Brgy. San Jose - Canjumedac Calbayog City, Samar	Construction Section	Competitive Bidding	11/5/2018 05/18/2018	05/18/2018 1/6/2018	6/6/2018	8/6/2018	GAA 2018	Php48,974,698.00		Php48,974,698.00	Construction of Concrete Road=4.50 Lane.km
18D-0139	Construction of Road, Brgy. Canjumedac-Tanwal, Calbayog City, Samar	Construction Section	Competitive Bidding	11/5/2018 05/18/2018	05/18/2018 1/6/2018	6/6/2018	8/6/2018	GAA 2018	Php48,979,386.00		Php48,979,386.00	Construction of Concrete Road=4.40 Lane.km
18D-0140	Rehabilitation/Improvement of Daang Maharlika-Brgy. Patahan Road, Calbayog City, Samar	Construction Section	Competitive Bidding	05/18/2018 05/25/2018	05/25/2018 8/6/2018	06/13/2018	06/18/2018	GAA 2018	Php48,987,961.00		Php48,987,961.00	Rehabilitation of Pavement Road=2.38 Lane.km (CW) Construction of Drainage Structure Along Road=224.00 Lin.m (CW2)
18D-0141	Construction of Sto. Nino Circumferential Road Sto. Nino, Samar	Construction Section	Competitive Bidding	05/18/2018 05/25/2018	05/25/2018 8/6/2018	06/13/2018	06/18/2018	GAA 2018	Php97,964,779.00		Php97,964,779.00	Construction of Gravel Road=15.60 Lane.km
18D-0142	Construction of Brgy. Guinbaayan Sur-Brgy. Tabawan Road, Calbayog City, Samar	Construction Section	Competitive Bidding	05/18/2018 05/25/2018	05/25/2018 8/6/2018	06/13/2018	06/18/2018	GAA 2018	Php48,985,241.00		Php48,985,241.00	Construction of Gravel Road=2.00 Lane.km (CW1)
18D-0143	Construction of Road, Brgy. Balud-Jasmines, Gandara Samar	Construction Section	Competitive Bidding	05/19/2018 05/26/2018	05/26/2018 11/6/2018	06/18/2018	06/20/2018	GAA 2018	Php48,989,914.00		Php48,989,914.00	Construction of Gravel Road=6.20 Lane.km Construction of Road Slope Protection Structure=1,975.50 Sq.m

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS												
18D-0144	Construction of Brgy. Poblacion- Brgy. Pangajasan- Brgy. Makibago Road, Phase II, Almagro Samar	Construction Section	Competitive Bidding	05/19/2018 05/26/2018	06/26/2018 11/6/2018	06/18/2018	06/20/2018	GAA 2018	Php48,979,743.00		Php48,979,743.00	Construction of Concrete Road=0.0 Lane km
18D-0145	Construction of Brgy. Tabawan-Brgy- Victory Road Calbayog City Western, Samar	Construction Section	Competitive Bidding	04/19/2018 05/24/2018	05/26/2018 11/6/2018	04/18/2018	04/20/2018	GAA 2018	Php48,986,014.00		Php48,986,014.00	Construction of Gravel Road=2.00 Lane km
18D-0146	Construction of Brgy. Luning I-Brgy- Luning II-Brgy. Talanti-Brgy. Cava Rice Road, Almagro, Samar	Construction Section	Competitive Bidding	05/19/2018 05/26/2018	05/26/2018 11/6/2018	06/18/2018	06/20/2018	GAA 2018	Php48,981,314.00		Php48,981,314.00	Construction of Concrete Road=4.56 Lane km
18D-0147	Construction of Road Brgy. Macuruto, Masugunho, Samar	Construction Section	Competitive Bidding	05/19/2018 05/26/2018	05/26/2018 11/6/2018	06/17/2018	06/19/2018	GAA 2018	Php19,590,170.00		Php19,590,170.00	Reconstruction from Paved to Concrete=0.99 Lane km Repair/Rehab of Drainage Structures=914 Lm
18D-0148	Construction of Road, Brgy. Magansey-Brgy. Kereville Road, Almagro, Samar	Construction Section	Competitive Bidding	05/19/2018 05/26/2018	05/26/2018 11/6/2018	06/18/2018	06/20/2018	GAA 2018	Php19,195,366.00		Php19,195,366.00	Construction of Road=1.10 Lane km
18D-0149	Construction of Road, Brgy. Mabulgon Road/Masugunho, Samar	Construction Section	Competitive Bidding	05/19/2018 05/26/2018	05/26/2018 11/6/2018	06/18/2018	06/20/2018	GAA 2018	Php19,589,168.00		Php19,589,168.00	Construction of Road=0.9086 Lane km Construction of Drainage Structures=981.25 Lm
18D-0150	Constructing of Brgy. La Paz- Brgy- Oremne PHR, Brgy. La Paz-Brgy- Oremne, Calbayog City, Samar	Construction Section	Competitive Bidding	05/19/2018 05/26/2018	05/26/2018 11/6/2018	06/18/2018	06/20/2018	GAA 2018	Php8,905,445.00		Php8,905,445.00	Construction of Road=1.461 Lane km
18D-0151	Repair/Maintenance of DOJ Building, Justice Building, Calbayog City	Construction Section	Competitive Bidding	05/25/2018 1/6/2018	1/6/2018 06/15/2018	06/23/2018	06/23/2018	GAA 2018	Php1,477,199.00		Php1,477,199.00	Repair/Maintenance of DOJ Building
18D-0152	Rehabilitation/Improvement of Brgy. Cagaumle-Brgy. Analeon, Sta. Margarta Samar	Construction Section	Competitive Bidding	05/29/2018 5/6/2018	5/6/2018 06/19/2018	06/22/2018	06/25/2018	GAA 2018	Php9,796,750.00		Php9,796,750.00	Construction of Paved Road=0.802 Lane km Construction of Road Slope Protection Structure=456.62 Sq.m Construction of Drainage Structure along Road=100 Lm

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PNO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Total			MODE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
183-0153	Cluster: Construction of Rainwater Collector System: 1. La Paz Elementary School, Calbayog City, Samar 2. Victory Elementary School, Calbayog City, Samar 3. Nigara National High School, Calbayog City, Samar 4. Ombaoayan Norte Elementary School, Calbayog City, Samar 5. Ombaoayan Sur Elementary School, Calbayog City, Samar 6. Alwalin Elementary School, Calbayog City, Samar 7. Lucas Elementary School, Calbayog City, Samar 8. Maysakong Elementary School, Calbayog City, Samar 9. Nabulo Elementary School, Sta. Margarita, Samar 10. Balud Elementary School, Sta. Margarita, Samar 11. Inasaguan Elementary School, Sta. Margarita, Samar 12. Ito Elementary School, Sta. Margarita, Samar 13. Napuno National High School, Sta. Margarita, Samar 14. Samuyao Primary School, Gandara, Samar 15. Sidman Elementary School, Gandara, Samar 16. Nacube Elementary School, Gandara, Samar 17. Jerninas Elementary School, Gandara, Samar	Construction Section	Competitive Bidding	6/6/2018 6/25/2018	06/25/2018 06/25/2018	06/28/2018			GAA 2018	Php3,280,762.00		Php3,280,762.00	Construction of Rainwater Collector System
183-0154	Construction of Brgy. Route- Brgy. Imelda Road, Sta. Margarita, Samar	Construction Section	Competitive Bidding	4/6/2018 06/25/2018	06/25/2018 06/25/2018	06/28/2018	2/7/2018	GAA 2018	Php46,982,994.00			Php46,982,994.00	Construction of Concrete Road=3.69 Lane.km
183-0155	Construction of Flood Control Structure along Calbayog River Brgy. Nijaga, Calbayog City, Samar	Construction Section	Competitive Bidding	6/6/2018 06/26/2018	06/26/2018 06/26/2018	06/29/2018	2/7/2018	GAA 2018	Php29,397,365.00			Php29,397,365.00	Construction of Flood Control Structure=260.00
183-0156	Concreteing of Brgy. San Jose- Brgy. Langoyon PNR, Brgy San Jose and Brgy. Langoyon, Calbayog City, Samar Road, Phase II, Almagro Samar	Construction Section	Competitive Bidding	04/13/2018 3/7/2018	3/7/2018 3/7/2018	5/7/2018	3/7/2018	GAA 2018	Php19,796,767.00			Php19,796,767.00	Construction of Road=2.08 Lane.km

Submitted by:

ANNA MELISSA N. IGNACIO
BAC Secretary

Recommended by:

DENISE C. CAGOMOC
BAC Chairman

Approved by:

ARVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
INFRASTRUCTURE PROJECTS												
183-0157	Rehabilitation/Major Repair/ Improvement of Drainage Structure along Luna Street, Sta. 00+810 to Sta. 00+936 Calbayog City Samar	Construction Section	Competitive Bidding	06/16/2018 06/23/2018	06/23/2018 6/7/2018	10/7/2018	12/7/2018	GAA 2018	Php1,994,349.00		Php1,994,349.00	Rehabilitation/Major Repair/ Improvement of Drainage Structure along Road=125.40 Lin.m
183-0158	Installation of Right of way Monuments along National Road: K0691+(-644)-K0706+600(S000625M) along Highway K0705 S+(-361)-K0809+801(S000695M)Calbayog Catamban Road K0727+(-400)-K0743+(-400) K0743+117(S000852M) Calbayog Diversion Road K0763+(-054)-K0764+369(S000665M)Gardena Diversion Road	Construction Section	Competitive Bidding	06/16/2018 06/23/2018	06/23/2018 6/7/2018	10/7/2018	12/7/2018	GAA 2018	Php739,281.00		Php739,281.00	Fabrication and Installation of new ROW Monument-290 pieces Road=125.40 Lin.m
183-0159	Installation of iron post along National Road: 1. K0705+(-361)-K0809+801(S000695M) Calbayog-Catamban Road 2. K0727+(-400)-K0743+117(S000852M) Calbayog Diversion Road 3. K0763+(-054)-K0764+369(S000665M) Calbayog Diversion Road 4. K0725+000-K0728+000(S000664 SM) Calbayog Old National Road 5. Chalmage-Chalmage 100M(S000722M) Luna Street	Construction Section	Competitive Bidding	06/16/2018 06/23/2018	06/23/2018 6/7/2018	10/7/2018	12/7/2018	GAA 2018	Php669,375.00		Php669,375.00	Fabrication and Installation of New iron posts 142 pieces
183-0160	Construction of Cagran-Gubayayin Sur Road, Calbayog City, Samar	Construction Section	Competitive Bidding	06/16/2018 6/7/2018	6/7/2018 6/7/2018	11/7/2018	07/13/2018	GAA 2018	Php67,514,303.00		Php67,514,303.00	Construction of Concrete Road=5.56 Lane.km (CW2) Construction of Drainage Structure along road =2,030 Lin CW3
183-0161	Construction of Brgy. Victory-Brgy. Hapagan Road, Calbayog City, Samar	Construction Section	Competitive Bidding	06/16/2018 6/7/2018	6/7/2018 6/7/2018	11/7/2018	07/13/2018	GAA 2018	Php48,989,182.00		Php48,989,182.00	Construction of Gravel Road=2.72 Lane.km
183-0162	Concreting of Brgy. Palanogan-Brgy. Hibatang PNR, Brgy Palanogan and Brgy. Hibatang, Calbayog City, Samar	Construction Section	Competitive Bidding	06/28/2018 07/18/2018	07/18/2018 07/18/2018	07/23/2018	07/25/2018	GAA 2018	Php17,814,612.00		Php17,814,612.00	Construction of Road=2.24 Lane.km
183-0163	Construction of Brgy. Hindang-Cagbaniacore Road, Calbayog City	Construction Section	Competitive Bidding	06/30/2018 07/20/2018	07/20/2018 07/20/2018	07/26/2018	07/27/2018	GAA 2018	Php48,987,537.00		Php48,987,537.00	Construction of Gravel=3.306 Lane.km

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENISE C. CAGNOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PNO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Total			MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS													
18D-0164	Concreting of Brgy. Bugtong-Brgy. Bayo PHU, Brgy. Bugtong and Bayo, Calbayog City, Samar	Construction Section	Competitive Bidding	04/30/2018	07/20/2018	07/25/2018	07/27/2018	GAA 2018	Php19,788,598.00		Php19,788,598.00	Concreting of Road=3.58 Lane/km	
18D-0165	Construction of Brgy. Bianca Aurora-Lubang Road, San Jorge, Samar	Construction Section	Competitive Bidding	04/30/2018	07/20/2018	07/25/2018	07/27/2018	GAA 2018	Php96,464,094.00		Php96,464,094.00	Construction of Gravel=19.5 Lane/km	
18D-0166	Construction of Brgy. Albabe-Brgy. San Jose Road, Calbayog City, Samar	Construction Section	Competitive Bidding	04/30/2018	07/20/2018	07/25/2018	07/27/2018	GAA 2018	Php48,985,542.00		Php48,985,542.00	Construction of Concrete Road=4.80 Lane/km (CWI)	
18D-0167	Construction of Brgy. Nathugen-Brgy. Rawis Road, Phase II, Calbayog City, Samar	Construction Section	Competitive Bidding	06/30/2018	07/20/2018	07/25/2018	07/27/2018	GAA 2018	Php48,988,403.00		Php48,988,403.00	Construction of Concrete Road=0.847 Lane/km Construction of Gravel Road=1.593 Lane/km Construction of Drainage Structure along Road=1760.00 LHM Slope Protection=306.0 sq.m RCBC=33.00 LHM	
18D-0168	Construction of Brgy. Hingwang-Brgy. Albabe, Calbayog City, Samar	Construction Section	Competitive Bidding	06/30/2018	07/20/2018	07/25/2018	07/27/2018	GAA 2018	Php48,984,660.00		Php48,984,660.00	Construction of Concrete Road=4.80 Lane/km Construction of Gravel Road=1.593 Lane/km Construction of Drainage Structure along Road=1760.00 LHM	
18D-0169	Concreting of Brgy. Calungaan-Brgy. Ilihan PHU, Brgy. Calungaan and Brgy. Ilihan, Sta. Nino, Samar	Construction Section	Competitive Bidding	3/7/2018	07/24/2018	07/27/2018	07/31/2018	GAA 2018	Php49,481,269.00		Php49,481,269.00	Construction of Concrete Road=1.95 Lane/km	
18D-0170	Construction of Brgy. Imelke-Brgy. Camarosa Road, Sta. Margarita, Samar	Construction Section	Competitive Bidding	4/7/2018	07/25/2018	07/30/2018	1/8/2018	GAA 2018	Php48,836,000.00		Php48,836,000.00	Construction of Concrete =2.36 Lane/km Construction of Drainage Structure along Road=1000.00 LHM Construction of Road Slope Retention=955.38 sq.m	
18D-0171	Resealing Bituminous Surface along Calbayog Old National Route (200045M) Samar	Maintenance Section	Competitive Bidding	07/10/2018	8/8/2018	08/13/2018	08/15/2018	GAA 2018	Php2,476,217.00		Php2,476,217.00	Resealing Bituminous Surface	
18D-0172	Selective Replacement of Concrete Pavement along Dang Mahalka (2000423M) in Inland Section K0698+000-K0778+000 Samar	Maintenance Section	Competitive Bidding	07/18/2018	8/8/2018	08/13/2018	08/16/2018	GAA 2018	Php2,396,961.00		Php2,396,961.00	Preventive Maintenance of Road Concrete Rapprochement=283.5 Lane/km	

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
INFRASTRUCTURE PROJECTS												
18EJ-0173	Repainting of Road Safety Devices along Daang Maharlika (S000622M) Samar	Maintenance Section	Competitive Bidding	07/18/2018 8/8/2018	8/8/2018	08/13/2018	08/13/2018	GAA 2018	Php1,389,785.00		Php1,389,785.00	Repainting of Road Safety Devices
18EJ-0174	Installation of Informative Signages and Repainting of Bridges along Calbayog-Cataman Road (S000845M), Calbayog Division Road (S000855M) Gandera Division Road (S000865M) and Navarro St. (S000885M) Samar	Construction Section	Competitive Bidding	07/20/2018 8/21/2018	08/21/2018 8/21/2018	08/24/2018	08/28/2018	GAA 2018	Php1,304,164.00		Php1,304,164.00	Preventive Maintenance of Road Concrete Rehabilitation-283.5 Lane.km
18EJ-0175	Installation of Informative Signages and Repainting of Bridges along Daang Maharlika (S000622M) Samar	Construction Section	Competitive Bidding	07/20/2018 08/21/2018	08/21/2018 08/21/2018	08/24/2018	08/28/2018	GAA 2018	Php3,061,438.00		Php3,061,438.00	Installation of Informative Signages and Repainting of Bridges
18EJ-0176	Construction of Multi-Purpose Building, Bgy. Panjagoban, Almagro, Samar	Construction Section	Competitive Bidding	08/15/2018 4/9/2018	4/9/2018 4/9/2018	7/9/2018	10/9/2018	GAA 2018	Php3,956,327.00		Php3,956,327.00	Construction of one unit Multi-Purpose Building
18EJ-0177	Preventive Maintenance along J.P. Rizal Divulking St. (S001645M) and Calbayog-Cataman Road (S000845M) in Intermittent Sections	Construction Section	Competitive Bidding	08/23/2018 11/9/2018	11/8/2018 11/9/2018	09/14/2018	09/17/2018	GAA 2018	Php5,796,034.00		Php5,796,034.00	Preventive Maintenance of Road: Concrete Rehabilitation-0.5805 Lane.km
18EJ-0178	Preventive Maintenance along Navarro St. (S000685M) and Gomez Brc. (S000715M) in Intermittent sections Samar	Construction Section	Competitive Bidding	08/23/2018 11/8/2018	11/9/2018 11/9/2018	09/14/2018	09/17/2018	GAA 2018	Php1,196,447.00		Php1,196,447.00	Preventive Maintenance of Road: Concrete Rehabilitation-0.508 Lane.km
18EJ-0179	Preventive Maintenance along Calbayog Division Road (S000855M) in Intermittent Sections, K0735+200-K0738+000, Samar	Construction Section	Competitive Bidding	08/23/2018 11/8/2018	11/9/2018 11/9/2018	09/14/2018	09/17/2018	GAA 2018	Php2,996,977.00		Php2,996,977.00	Preventive Maintenance of Road: Concrete Rehabilitation-0.3105 Lane.km
18EJ-0180	Construction of Multi-Purpose Building Sta. Margherita, Samar	Construction Section	Competitive Bidding	08/31/2018 09/20/2018	09/20/2018 09/20/2018	09/26/2018	09/26/2018	GAA 2018	Php39,180,609.00		Php39,180,609.00	Complete Construction of Multi-Purpose Building (Gymnasium Arena Type)
18EJ-0181	Repair of Bridge Abutment A&B, Caplempoo Bridge along Daang Maharlika (S000622M), Samar	Maintenance Section	Competitive Bidding	12/9/2018 3/10/2018	3/10/2018 3/10/2018	8/10/2018	10/10/2018	GAA 2018	Php1,986,909.00		Php1,986,909.00	Repair of Bridge Abutment A&B-37.00 Lane

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS O. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement	Program/Project	PHO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
183-0182		Repair of Cross Drainage along Calbayog-Cataman Road, K0791+020, Calbayog City, Samar	Maintenance Section	Competitive Bidding	09/29/2018	10/19/2018	10/24/2018	10/26/2018	GAA 2018	Php1,616,764.00		Php1,616,764.00	Repair of Cross Drainage
183-0183		a.) Repair/Rehabilitation of Slope Protection along Daang Maharika (S000625M) K0775+400-K0775+425 b.) Repair/Rehabilitation of Slope Protection along Daang Maharika(S000625M) K077+430-K077+464	Maintenance Section	Competitive Bidding	09/29/2018	10/19/2018	10/24/2018	10/26/2018	GAA 2018	Php1,110,810.00		Php1,110,810.00	Repair/Rehabilitation of Slope Protection
183-0184		Improvement of Migara Road and Maybong Road at Brgy. Guin-on Calbayog City, Western Samar	Construction Section	Competitive Bidding	10/19/2018	8/11/2018	11/13/2018	11/14/2018	GAA 2018	Php36,670,000.00		Php36,670,000.00	Construction of Concrete Road=3.1812 Lane km
183-0185		Construction of two (2) storey ten (10) Classroom school Building	Construction Section	Competitive Bidding	9/11/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php25,290,143.26		Php25,290,143.26	Complete Construction of two (2) storey ten (10) Classroom school Building
183-0186		Construction of two (2) storey four (4) Classroom school Building,Penitayahan Elementary School Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php11,819,369.33		Php11,819,369.33	Complete Construction of two (2) storey four (4) Classroom school Building
183-0187		Construction of two (2) storey four (4) Classroom school Building, R.Lantaya Memorial School of Fisheries Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php11,810,072.08		Php11,810,072.08	Complete Construction of two (2) storey four (4) Classroom school Building
183-0188		Construction of two (2) storey four (4) Classroom school Building, Sindiman Occidental Elentoro School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php11,769,619.00		Php11,769,619.00	Complete Construction of two (2) storey four (4) Classroom school Building
183-0189		Construction of two (2) storey four (4) Classroom school Building, Calbayog City National High School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php11,621,369.33		Php11,621,369.33	Complete Construction of two (2) storey four (4) Classroom school Building
183-0190		Construction of two (2) storey four (4) Classroom school Building, Calbayog East Central Elementary School Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php11,710,572.08		Php11,710,572.08	Complete Construction of two (2) storey four (4) Classroom school Building

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DEBIS C. CAGOMOC
BAC Chairman

Approved by:

ARVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
18D-0191	Construction of two (2) storey four (4) Classroom school Building, Bugtang Elementary School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp12,316,869.33		Pp12,316,869.33	Complete Construction of two (2) storey four (4) Classroom school Building	
18D-0192	Construction of two (2) storey four (4) Classroom school Building, Melige National High School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp12,239,799.56		Pp12,239,799.56	Complete Construction of two (2) storey four (4) Classroom school Building	
18D-0193	Construction of two (2) storey four (4) Classroom school Building, Costa Rica National High School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp10,437,169.04		Pp10,437,169.04	Complete Construction of two (2) storey four (4) Classroom school Building	
18D-0194	Construction of three (3) storey six (6) Classroom school Building, Calbayog Arts and Design School of Eastern Visayas, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp18,429,745.32		Pp18,429,745.32	Complete Construction of three (3) storey six (6) Classroom school Building	
18D-0195	Construction of two (2) storey four (4) Classroom school Building, Sto. Nino National High School, Sto.Nino, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp10,437,169.04		Pp10,437,169.04	Complete Construction of two (2) storey four (4) Classroom school Building	
18D-0196	Construction of two (2) storey four (4) Classroom school Building, Bacquir National High School, Tagapunan, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp10,437,169.04		Pp10,437,169.04	Complete Construction of two (2) storey four (4) Classroom school Building	
18D-0197	Construction of three (3) storey nine (9) Classroom school Building, Tarangan National High School, Tarangan, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp27,982,469.25		Pp27,982,469.25	Complete Construction of three (3) storey nine (9) Classroom school Building	
18D-0198	Construction of two (2) storey four (4) Classroom school Building, Sta. Margarita National High School, Sta. Margarita, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp10,003,664.55		Pp10,003,664.55	Complete Construction of two (2) storey four (4) Classroom school Building	
18D-0199	Construction of two (2) storey four (4) Classroom school Building, San Jorge National High School, San Jorge, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Pp10,256,204.64		Pp10,256,204.64	Complete Construction of two (2) storey four (4) Classroom school Building	

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended by:

DENIS C. CAGOMOC
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS												
18D-0200	Construction of two (2) storey four (4) Classroom school Building, Mahabob Integrated School, Tarangan, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php10,361,682.14		Php10,361,682.14	Complete Construction of two (2) storey four (4) Classroom school Building
18D-0201	Construction of two (2) storey six (6) Classroom school Building, Darao I Elementary School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php18,479,496.32		Php18,479,496.32	Complete Construction of two (2) storey six (6) Classroom school Building
18D-0202	Construction of two (2) storey six (6) Classroom school Building, Tanabuan Central Elementary School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php18,659,138.29		Php18,659,138.29	Complete Construction of two (2) storey six (6) Classroom school Building
18D-0203	Construction of two (2) storey six (6) Classroom school Building, San Policarpo National High School, Calbayog City Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php18,460,138.28		Php18,460,138.28	Complete Construction of two (2) storey six (6) Classroom school Building
18D-0204	Construction of two (2) storey six (6) Classroom school Building, San Joaquin Elementary School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php18,479,496.32		Php18,479,496.32	Complete Construction of two (2) storey six (6) Classroom school Building
18D-0205	Construction of two (2) storey six (6) Classroom school Building, Naga National High School, Calbayog City, Samar	Construction Section	Competitive Bidding	9/11/2018 11/29/2018	11/29/2018	5/12/2018	7/12/2018	GAA 2018	Php18,609,388.29		Php18,609,388.29	Complete Construction of two (2) storey six (6) Classroom school Building

Submitted by:

ANNA MELISSA M. IGNACIO
BAC Secretary

Recommended By:

DENIS P. CASOMOC
BAC Chairman

Approved by:

ARVIN A. IGNACIO
District Engineer