

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0001	Rehabilitation of Multi-purpose Building (Open Court Structure), Brgy. Saguing, Maria, Siquijor	LGU- Maria	Public Bidding	9/6/2017	9/26/2017	2/5/2018	2/9/2018	FY 2018 RA 10924 Regular 2018 CURRENT	600,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0002	Construction (Completion) of Multi-purpose Building, Brgy. Catulayan, San Juan, Siquijor	LGU- San Juan	Public Bidding	9/6/2017	9/26/2017	2/5/2018	2/9/2018	FY 2018 RA 10924 Regular 2018 CURRENT	1,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0003	Construction of Multi-purpose Building, Brgy. Calunasan, Larena, Siquijor	LGU- Larena	Public Bidding	9/6/2017	9/26/2017	2/5/2018	2/9/2018	FY 2018 RA 10924 Regular 2018 CURRENT	1,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0004	Construction of Multi-purpose Building, Brgy. Canlasog, Larena, Siquijor	LGU- Larena	Public Bidding	9/6/2017	9/26/2017	2/5/2018	2/9/2018	FY 2018 RA 10924 Regular 2018 CURRENT	1,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0005	Construction/Improvement of Access Road leading to Salagdoong Beach Resort, Brgy. Olang, Maria, Siquijor	LGU- Maria	Public Bidding	9/6/2017	9/26/2017	2/7/2018	2/13/2018	FY 2018 RA 10924 Regular 2018 CURRENT	19,600,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0006	CLUSTER I: 1. Construction (Completion) of Multi-purpose Building, Brgy. Caitican, Siquijor; 2. Construction of Multi-purpose Building, Brgy. Cangadieng, Siquijor; 3. Construction of Multi-purpose Building, Brgy. Pulangyuta, Siquijor; 4. Construction of Multi-purpose Building, Brgy. Solangon, San Juan, Siquijor	LGU- Siquijor & San Juan	Public Bidding	9/22/2017	11/10/2017	2/2/2018	2/7/2018	FY 2018 RA 10924 Regular 2018 CURRENT	7,000,000.00			Subject to the receipt of CY2018 Approved GAA

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0007	Cluster III: 1. Construction of Multi-purpose Building, Brgy. Basac, Larena, Siquijor; 2. Construction of Multi-purpose Building, Brgy. Bintangan, Larena, Siquijor; 3. Construction of Multi-purpose Building, Brgy. Candigum, Larena, Siquijor; 4. Construction of Multi-purpose Building, Brgy. Cang-allas, Larena, Siquijor; 5. Construction of Multi-purpose Building, Brgy. Catamboan, Larena, Siquijor	LGU- Larena	Public Bidding	9/22/2017	11/10/2017	2/2/2018	2/7/2018	FY 2018 RA 10924 Regular 2018 CURRENT	10,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0008	Cluster IV : 1. Construction (Completion) of Multi-purpose Building, Brgy. Libo, Enrique Villanueva, Siquijor; 2. Construction of Multi-Purpose Building, Brgy. Olang, Maria, Siquijor; 3. Rehabilitation of Multi-Purpose Building (Open Court Structure), Brgy. Nabutay, Maria, Siquijor	LGU- Maria	Public Bidding	9/22/2017	11/10/2017	2/2/2018	2/7/2018	FY 2018 RA 10924 Regular 2018 CURRENT	5,600,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0009	Cluster V: 1. Construction of Concrete Road, Brgy. Cang-asa, Siquijor, Siquijor; 2. Construction of Concrete Road, Brgy. Cangmunag, San Juan, Siquijor	LGU- San Juan	Public Bidding	9/22/2017	11/10/2017	2/8/2018	2/15/2018	FY 2018 RA 10924 Regular 2018 CURRENT	4,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA

Department of Public Works and Highways




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0010	Cluster VI: 1. Construction (Completion) of Multi-Purpose Building, Brgy. Cangbagsa, Larena, Siquijor; 2. Construction of Multi-Purpose Building, Brgy. Cabulihan, Larena, Siquijor	LGU-Larena	Public Bidding	9/22/2017	11/10/2017	2/7/2018	2/13/2018	FY 2018 RA 10924 Regular 2018 CURRENT	3,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0011	Construction of Multi-purpose Building, Brgy. Helen, Larena, Siquijor	LGU-Larena	Public Bidding	10/13/2017	11/10/2017	2/7/2018	2/13/2018	FY 2018 RA 10924 Regular 2018 CURRENT	5,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0012	Rehabilitation of Multi-purpose Building (Open Court Structure), Brgy. Timabaon, San Juan, Siquijor	LGU- San Juan	Public Bidding	10/13/2017	11/10/2017	2/7/2018	2/13/2018	FY 2018 RA 10924 Regular 2018 CURRENT	1,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0013	Construction of Multi-purpose Building, Brgy. Binoongan, Enrique Villanueva, Siquijor	LGU- Enrique Villanueva	Public Bidding	10/13/2017	11/10/2017	2/7/2018	2/13/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0014	Rehabilitation/ Reconstruction / Upgrading of Luyang-Poo-Lazi Rd - K0014 + 480 - K0014 + 610	DPWH-SDEO	Public Bidding	10/13/2017	11/16/2017	2/12/2018	2/14/2018	FY 2018 RA 10924 Regular 2018 CURRENT	4,000,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0015	Construction/Improvement of Caticugan-Cang-alwang-Pasihagon Road leading to Cang-alwang Airport, Siquijor	LGU-Siquijor	Public Bidding	10/13/2017	11/16/2017	2/12/2018	2/14/2018	FY 2018 RA 10924 Regular 2018 CURRENT	20,000,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0016	Construction/Improvement of Caticugan - Tinago - Cang-alwang - Tongo Pasihagon Road, Brgy. Caticugan, Siquijor, Siquijor	LGU-Siquijor	Public Bidding	10/13/2017	11/16/2017	2/12/2018	2/14/2018	FY 2018 RA 10924 Regular 2018 CURRENT	20,000,000.00			Subject to the receipt of CY2018 Approved GAA

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIGUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of LAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0017	Cluster VII: 1. Construction (Completion) of Multi-purpose Building, Brgy. Nonoc, Larena, Siquijor; 2. Construction of Multi-purpose Building, Brgy. Bagacay, Larena, Siquijor; 3. Construction of Multi-purpose Building, Brgy. Balolong, Larena, Siquijor; 4. Construction of Multi-purpose Building, Brgy. Ponong, Larena, Siquijor; 5. Construction of Multi-purpose Building, Brgy. Sandugan, Larena, Siquijor.	LGU-Larena	Public Bidding	10/18/2017	11/10/2017	2/7/2018	2/13/2018	FY 2018 RA 10924 Regular 2018 CURRENT	9,500,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0018	Construction/Improvement of Access Road Leading to Marine Sanctuary, Brgy. Tulapos, Enrique Villanueva, Siquijor	LGU- Enrique Villanueva	Public Bidding	10/23/2017	2/27/2018	3/8/2018	3/12/2018	FY 2018 Regular 2018 CURRENT (DOT)	20,000,000.00	-	-	POSPONED (Issued with Supplemental Bulletin)
18HM - 0019	Construction/Improvement of Canlambo – Balolong – Bintangan Road, Brgy. Canlambo, Larena, Siquijor	LGU-Larena	Public Bidding	10/13/2018	2/27/2018	3/8/2018	3/12/2018	FY 2018 Regular 2018 CURRENT (DOT)	30,000,000.00	-	-	POSPONED (Issued with Supplemental Bulletin)
18HM - 0020	Construction/Improvement of Gabayan – Talayong – Lower Cabangalan – Campalanas Road leading to Marine Protective Areas Diving Site and Beach Resorts, Brgy. Gabayan, Lazi, Siquijor	LGU- Lazi	Public Bidding	10/13/2018	2/27/2018	3/8/2018	3/12/2018	FY 2018 Regular 2018 CURRENT (DOT)	30,000,000.00	-	-	POSPONED (Issued with Supplemental Bulletin)
18HM - 0021	Construction/Improvement of Looc – Calunasan leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Brgy. Looc, Maria, Siquijor	LGU- Maria	Public Bidding	10/13/2018	2/27/2018	3/8/2018	3/12/2018	FY 2018 Regular 2018 CURRENT (DOT)	20,000,000.00	-	-	POSPONED (Issued with Supplemental Bulletin)

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0022	Cluster VIII: 1. Construction of Multi-purpose Building, Brgy. Sabang, Larena, Siquijor; 2. Construction of Multi-purpose Building, Cabulihan Integrated School, Larena, Siquijor	LGU- Larena	Public Bidding	10/13/2018	11/16/2017	2/28/2018	3/1/2018	FY 2018 RA 10924 Regular 2018 CURRENT	5,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0023	Off-Carriageway Improvement – Siquijor Circumferential Rd. ~ K0002+826 – K0004+100; K0004+863 – K0005+669; K0011+920 – K0012+401; K0034+000 – K0035+026; K0045+000 – K0046+063	DPWH- SDEO	Public Bidding	10/27/2017	11/20/2017	2/14/2018	2/19/2018	FY 2018 RA 10924 Regular 2018 CURRENT	42,147,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0024	Off-Carriageway Improvement – Siquijor Circumferential Br. (00009S1) along Siquijor Circumferential Rd	DPWH- SDEO	Public Bidding	10/27/2017	11/20/2017	2/14/2018	2/19/2018	FY 2018 RA 10924 Regular 2018 CURRENT	12,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0025	Cluster IX: 1. Construction (Completion) of Multi-purpose Building, Brgy. Cangomantong, Lazi, Siquijor; 2. Rehabilitation of Barangay Hall, Brgy. Minalulan, Maria, Siquijor	LGU- Lazi & Maria	Public Bidding	10/27/2017	11/20/2017	2/14/2018	2/19/2018	FY 2018 RA 10924 Regular 2018 CURRENT	1,500,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0026	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Siquijor Circumferential Rd- Section 1: K0004+100 - K0004+467, Section 2: K0004+468-K0004+726, Section 3: K0016+150 - K0017+000, Section 4: K0046+063-K0046+148	DPWH- SDEO	Public Bidding	11/10/2017	12/27/2017	2/19/2018	2/23/2018	FY 2018 RA 10924 Regular 2018 CURRENT	47,400,000.00	-	-	Subject to the receipt of CY2018 Approved GAA

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIGUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

UPDATED ANNUAL PROCUREMENT PLAN CY 2017

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of LAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0027	Construction of Flood Control Structures / Shore Protection at Cantaroc B – Sawang, Maria, Siquijor	DPWH-SDEO	Public Bidding	11/10/2017	12/20/2018	2/14/2018	2/19/2018	FY 2018 RA 10924 Regular 2018 CURRENT	46,805,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0028	Construction of Flood Control Structures / Shore Protection at Looc - Cantaroc A, Maria, Siquijor	DPWH-SDEO	Public Bidding	11/10/2017	12/5/2017	2/8/2018	2/15/2018	FY 2018 RA 10924 Regular 2018 CURRENT	46,805,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0029	Construction / Improvement of Tambisan Road leading to Tambisan Wharf, Siquijor	DPWH-SDEO	Public Bidding	11/10/2017	12/5/2017	2/8/2018	2/15/2018	FY 2018 RA 10924 Regular 2018 CURRENT	13,653,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0030	Cluster X: 1. Construction (Completion) of Function Hall, Brgy. Poblacion, Siquijor, Siquijor; 2. Construction of Multi-purpose Building, Brgy. Pangi, Siquijor, Siquijor	LGU-Siquijor	Public Bidding	11/10/2017	12/5/2017	2/8/2018	2/15/2018	FY 2018 RA 10924 Regular 2018 CURRENT	1,500,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0031	Construction of Water Supply System (Level II), Brgys. Nagerong and Tignao, Lazi, Siquijor	LGU- Lazi	Public Bidding	11/10/2017	12/27/2017	2/26/2018	3/2/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0032	Preventive Maintenance of Secondary Roads at Siquijor Circumferential Rd – K0000+000-K0002+826, K0061+730-K0062+987, K0075+032-K075+339	DPWH-SDEO	Public Bidding	11/14/2017	2/20/2018	2/26/2018	3/2/2018	FY 2018 RA 10924 Regular 2018 CURRENT	43,002,400.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0033	Construction / Improvement of Access Road leading to Siquijor Port via Amorosa Street, Siquijor, Siquijor	LGU-Siquijor	Public Bidding	11/14/2017	12/6/2017	2/8/2018	2/15/2018	FY 2018 RA 10924 Regular 2018 CURRENT	11,284,000.00	-	-	Subject to the receipt of CY2018 Approved GAA

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of LAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0034	Construction/ Improvement of Maria-Basac-Larena Road leading to Larena RORO Port, Larena, Siquijor	LGU-Larena	Public Bidding	11/14/2017	12/6/2017	2/8/2018	2/15/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0036	Construction of Flood Control Structures/Shore Protection at Helen, Larena, Siquijor	LGU-Larena	Public Bidding	11/17/2017	12/29/2017	2/26/2018	3/2/2018	FY 2018 RA 10924 Regular 2018 CURRENT	46,805,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0037	Construction of Water Supply System (Level II), Brgy. Sandugan, Larena, Siquijor	LGU-Larena	Public Bidding	11/17/2017	12/12/2017	2/21/2018	2/27/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0038	Construction of Water Supply System (Level II), Brgys. Cang-inte and Luyang, Siquijor, Siquijor	LGU-Siquijor	Public Bidding	11/17/2017	12/12/2017	2/21/2018	2/27/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00	-	-	Subject to the receipt of CY2018 Approved GAA
18HM - 0039	Construction of Water Supply System (Level II), Brgys. Capalasan and Kinamandagan, Lazi, Siquijor	LGU- Lazi	Public Bidding	11/17/2017	12/12/2017	2/21/2018	2/27/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0040	Construction of Flood Control Structures/Shore Protection at Poblacion-Binoongan, Enrique Villanueva, Siquijor	LGU- Enrique Villanueva	Public Bidding	11/28/2017	12/28/2017	2/26/2018	3/2/2018	FY 2018 RA 10924 Regular 2018 CURRENT	46,805,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0041	Construction of Water Supply System (Level II), Brgy. Bonga, Maria, Siquijor	LGU- Maria	Public Bidding	11/28/2017	12/19/2017	2/14/2018	2/19/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,500,000.00			Subject to the receipt of CY2018 Approved GAA
18HM - 0044	Construction (Completion) of Multi-Purpose Building, Brgy. North Poblacion, Larena, Siquijor	DPWH-SDEO	Public Bidding	11/28/2017	2/20/2018	2/28/2018	3/1/2018	FY 2018 RA 10924 Regular 2018 CURRENT	800,000.00			Issued with Supplemental Bulletin

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0045	Construction/ Improvement of Helen Access Road leading to Palingkod Hills and Sto. Niño Shrine, Siquijor	LGU-Larena	Public Bidding	1/26/2018	2/20/2018	2/28/2018	3/2/2018	FY 2018 RA 10924 Regular 2018 CURRENT	10,000,000.00			For Bidding
18HM - 0046	Construction/ Improvement of Sandugan Barangay Road leading to various Beach Resorts, Siquijor	LGU-Larena	Public Bidding	1/26/2018	2/20/2018	2/28/2018	3/2/2018	FY 2018 RA 10924 Regular 2018 CURRENT	20,000,000.00			For Bidding
18HM - 0047	Construction/ Improvement of Nonoc-Cang-alias-Calunasan Road leading to St. Francis of Assisi Church & Belfrym, Cantabon Cave, Healing Festival, Mt. Bandilaan Peak & Watchtower, Tulawog Cave, Dilaab Festival, Capilay Spring Park, Lagnason Falls, Paradise Bay, Cambugahay Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry Cangbangag Falls, Brgy. Nonoc, Larena, Siquijor	LGU-Larena	Public Bidding	1/31/2018	2/22/2018	3/2/2018	3/2/2018	FY 2018 RA 10924 Regular 2018 CURRENT	20,000,000.00			For Bidding
18HM - 0048	Concreting of Candanay Norte-Cangisad/Cang-inte/Cantabon - Bandilaan Road (Leading to Mt. Bandilaan Viewing Tower and Mt. Bandilaan Forest Reserve), Siquijor, Siquijor	LGU-Siquijor	Public Bidding	2/5/2018	2/27/2018	3/12/2018	3/21/2018	FY 2018 RA 10924 Regular 2018 CURRENT	15,000,000.00			For Advertisement
18HM - 0049	Construction/Improvement of Barangay Libo to Barangay Balolong Road, Enrique Villanueva, Siquijor	LGU-Enrique Villanueva	Public Bidding	2/5/2018	2/27/2018	3/12/2018	3/21/2018	FY 2018 RA 10924 Regular 2018 CURRENT	5,000,000.00			For Advertisement
18HM - 0050	Construction of Multi-purpose Building, Kinamangdan High School, Lazi, Siquijor	LGU- Lazi	Public Bidding	2/5/2018	2/27/2018	3/12/2018	3/21/2018	FY 2018 RA 10924 Regular 2018 CURRENT	3,500,000.00			For Advertisement

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SIQUIJOR DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE VII

Larena, Siquijor

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Contract ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contact Signing		Total	MOOE	CO	
18HM - 0051	Construction of Multi-purpose Covered Court, San Juan Central Elemenatary School, San Juan, Siquijor	LGU- San Juan	Public Bidding	2/5/2018	2/27/2018	3/12/2018	3/21/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00			For Advertisement
18HM - 0052	Construction of Multi-purpose Building/ Covered Court, Cang-alwang National High School, Siquijor, Siquijor	LGU- Siquijor	Public Bidding	2/5/2018	2/27/2018	3/12/2018	3/21/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,500,000.00			For Advertisement
18HM - 0053	Construction/ Repair/ Rehabilitation of Multi-purpose Building (Type A), Brgy. Taculing, Larena, Siquijor	LGU- Larena	Public Bidding	2/5/2018	2/27/2018	3/12/2018	3/21/2018	FY 2018 RA 10924 Regular 2018 CURRENT	2,000,000.00			For Advertisement
18HM - 0042	Construction of New Permanent Bridges at Sinunogan Br. along Luyang-Poo-Lazi Rd	DPWH- SDEO	Public Bidding	11/28/2017	2/20/2018	2/28/2018	3/2/2018	SR2018-01-001486	55,549,890.00			POSPONED (Issued with Supplemental Bulletin)

Prepared by:

ELSA C. JUMADLA
Head, Procurement Staff
Date: _____

Recommending Approval:

ERMIE P. CONGOB
BAC Chairman
Date: _____

Approved:

ELVIS G. CALUNOD
District Engineer
Date: _____