

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION

2ND Street, Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000001	Rehabilitation/ Major Repair of Permanent Bridges, Delpan Bridge (B02291LZ) along M. Roxas Jr. Bridge	DPWH-NCR	Public Bidding	11/06/18 to 11/13/18	11/27/18	01/10/19 to 10/16/19	01/17/19 to 01/24/19		67,984,722.16			Rehabilitation/ Major Repair of Permanent Bridges
19000002	Rehabilitation/ Major Repair of Permanent Bridges, Marcos Bridge (B0175LZ) along Marcos Highway (Phase II) Marikina City	DPWH-NCR	Public Bidding	11/06/18 to 11/13/18	11/27/18	01/10/19 to 01/16/19	01/17/19 to 01/24/19		62,169,283.96			Rehabilitation/ Major Repair of Permanent Bridges

Prepared by:


RICARDO C. DE VERA
 Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
 BAC Chairman

Approved by:


ADOR G. CANLAS, CESO IV
 Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19O00003	Retrofitting/ Strengthening of Permanent Bridges, Pasig Blv. C-5 Flyover (BO1876LZ) along C-5	DPWH-NCR	Public Bidding	11/06/18 to 11/13/18	11/27/18	01/10/19 to 01/16/19	01/17/19 to 01/24/19		140,458,806.70			Rehabilitation/ Major Repair of Permanent Bridges
19O00004	Asset Preservation- Rehabilitation/ Reconstruction/ Upgrading- of Damaged Paved Roads-Primary Roads, Epifanio Delos Santos Avenue (EDSA)(S0514LZ) K0020+(080)- K0017+100, Quezon City	DPWH-NCR	Public Bidding	01/16/19 to 01/23/19	02/07/19	02/25/19 to 03/04/19	03/05/19 to 03/11/19		100,817,692.10			Rehabilitation/ Reconstruction/ Upgrading of Roads


Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairman

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19O00005	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads, Epifanio Delos Santos Avenue (EDSA) (S05132LZ), K00018+795-K00020+169, Quezon City	DPWH-NCR	Public Bidding	01/16/19 to 01/23/19	02/07/19	02/25/19 to 03/04/19	03/05/19 to 03/11/19		55,908,670.74			Rehabilitation/ Reconstruction/ Upgrading of Roads

Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairman

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000006	Network Development – Construction of By-Pass and Diversion Roads – Circumferential Road-6 (C-6), Taguig-Pateros-	DPWH-NCR	Public Bidding	02/13/19 to 02/20/19	03/05/19	03/19/19 to 03/28/19	03/29/19 to 04/05/19		20,938,077.54			Construction of By-Pass and Diversion Roads

Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairman

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION

2ND Street, Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19O00009	Quality Assurance and Hydrology Division Office Renovation, NCR Compound, 2 nd St., Port Area, Manila	Quality Assurance and Hydrology Division	Public Bidding	02/19/19 to 02/26/19	03/12/19	03/25/19 to 03/28/19	03/29/19 to 04/05/19		1,626,476.47			Renovation of Quality Assurance & Hydrology Division
19O00010	Asset Preservation-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, G. Araneta Avenue (S05617LZ) Km. 0009+2026 – K0009+689	Construction Division	Public Bidding	02/22/19 to 02/28/19	03/14/19	03/26/19 to 03/29/19	03/29/19 to 04/05/19		75,043,637.87			Rehab./Reconstruction/Upgrading of Damaged Paved Roads

Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairman

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION

2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19O00011	Asset Preservation Program – Preventive Maintenance – Primary Road - C-5 Road, K0013+096-K0013+496	DPWH-NCR	Public Bidding	6/01/19 to 6/08/19	06/21/19	7/15/19 to 7/17/19	7/18/19 to 7/19/19	G A A 2 0 1 9	19,054,637.40			Asset Preservation Program- Preventive Maintenance Primary Roads


Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairman

Approved by:


ADOR G. CANLAS CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv.	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000012	Improvement of Slope Protection and Widening along Eastbank Road, Manggahan Pasig City	Construction Division	Public Bidding	02/28/19 to 03/06/19	03/19/18	03/27/19 to 03/29/19	03/29/19 to 04/05/19				115,566,889.63	Improvement of Slope Protection and Widening

Prepared by:

RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:

JUBY B. CORDON, CEO
BAC Chairperson

Approved by:

ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv.	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
✓19000013	✓ Proposed Repair/Rehabilitation of DPWH Focus Building	Construction Division	Public Bidding	✓ 03/02/19 to 03/18/19	✓ 03/22/19	✓ 03/28/19 to 03/29/19	✓ 03/29/19 to 04/05/19				4,915,654.81	Repair/ Rehabilitation of Building

Prepared by:

RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:

JUBY B. CORDON, CEO
BAC Chairperson

Approved by:

ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv.	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
✓ 19000014	LIP: Building and other Structures-Multipurpose/Facilities National Bldg. Program: Construction of Quartering Units, Camp BGen. Rafael T. Crame, Quezon City a. Police Commissioned Officers (PCO's) b. Police Non-Commissioned Officers (PNCO's)	Construction Division	Public Bidding	✓ 03/02/19 to 03/08/19	✓ 03/22/19	✓ 03/28/19 to 03/29/19	✓ 03/29/19 to 04/05/19				✓ 115,776,552.94	Building and Other Structures

Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairperson

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv.	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000016	Retrofitting/Strengthening of Permanent Bridge-Jones Bridge (NB) (B03346LZ) along Jones Bridge, Manila	Construction Division	Public Bidding	06/26/19 to 07/03/19	07/16/19	08/12/19 to 08/16/19	08/19/19 to 08/23/19		40,489,550.75			Retrofitting/ Strengthening of Permanent Bridge


Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairperson

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv.	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000017	Retrofitting/ Strengthening of Permanent Bridges: Quezon Bridge (B03195LZ) along Quezon Boulevard Extension, Manila City	Construction Division	Public Bidding	05/23/19 to 05/30/19	06/13/19	07/01/19 to 07/09/19	07/10/19 to 07/17/19		57,834,299.47			Retrofitting/ Strengthening of Permanent Bridges


Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairperson

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000018	Rehabilitation of Magallanes Drive (from MacArthur Br. To Quintin Paredes St.), P. Burgos St. (from Gen. Luna St. to Manila City Hall) and Roads within the vicinity of Intramuros, Manila	DPWH-NCR	Public Bidding	6/04/19 to 6/11/19	6/24/19	7/10/19 to 7/12/19	7/15/19 to 7/17/19	G A A 2 0 1 9	72,416,810.12			Rehabilitation of Roads


Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairman

Approved by:



ADOR G. CANLAS-CESO IV
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION
2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv.	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000022	Repair/Rehabilitation of Maxecom Buildings, Maximum Security Compound, Bureau of Corrections, New Bilibid Prison Reservation, Brgy. Poblacion, Muntinlupa City (New Bilibid Prison Hospital)	Construction Division	Public Bidding	06/26/19 to 07/03/19	07/16/19	08/12/19 to 08/16/19	08/19/19 to 08/23/19		192,996,731.40			Repair/ Rehabilitation of Maxecom Buildings


Prepared by:


RICARDO C. DE VERA
Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
BAC Chairperson

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION

2ND Street, Port Area, Manila

ANNUAL PROCUREMENT PLAN FOR FY 2019

Contract ID No.	Contract Name	PMO IU End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19000019	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction (Completion) of Estero de Sunog Apog Pumping Station (Hermosa St.), Tondo, Manila	DPWH-NCR	Public Bidding	6/04/19 to 6/11/19	6/24/19	7/10/19 to 7/12/19	7/15/19 to 7/17/19	G A A 2 0 1 9	71,419,724.17			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:


RICARDO C. DE VERA
 Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO
 BAC Chairman

Approved by:


ADOR G. CANLAS CESO IV
 Regional Director