



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE IV-B  
 EDSA, Quezon City

**DPWH REGION IV-B Final Annual Procurement Plan for FY 2019 (CIVIL WORKS)**

(Updated as of July 31, 2019)

Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
19EO0001	Construction of Flood Control Structure (including rechannelling) along Boac River, Sta. 4+155.00 – Sta. 5+244.00, Boac, Marinduque	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement
19EO0002	Construction of Flood Control Structure (including rechannelling) along Boac River, Sta. 6+362.00 – Sta. 7+440.00, Boac, Marinduque	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement
19EO0003	Construction of Missing Link/New Roads, Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog) K0453+438.00 – K0454+893.00, Occidental Mindoro	Construction Division	Competitive Bidding	October 02, 2018 to October 09, 2018	October 23, 2018	June 17, 2019	June 26, 2019	2019 GAA	144,747,645.54		144,747,645.54	Network Development - Construction of Missing Links/ New Roads
19EO0004	Construction of Missing Links/ New Roads Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Mindoro Oriental Station Limits: Sta. 389+547.38 - Sta. 390+207.38 Bridge Limits: Sta. 389+814.87 - Sta. 390+980.47	Construction Division	Competitive Bidding	October 02, 2018 to October 09, 2018	October 23, 2018	June 17, 2019	June 26, 2019	2019 GAA	101,323,667.50		101,323,667.50	Network Development - Construction of Missing Links/ New Roads
19EO0005	Construction/Improvement of Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao), Coron, Palawan, Sta. 16+368.00 – Sta. 22+129.00	Construction Division	Competitive Bidding	October 16, 2018 to October 23, 2018	November 06, 2018	July 03, 2019	July 11, 2019	2019 GAA	144,747,873.45		144,747,873.45	Construction/ Improvement of Access Roads leading to Airports
19EO0006	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0168+000.00 – K0173+409.00	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0007	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0179+000.00 – K0184+382.00	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0008	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0189+681 – K0194+591	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
19EO0009	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0203+500 – K0208+890	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0010	Widening of Coron-Busuanga Road, K0021+000.00-K0023+800.00; K0024+192.00-K0025+000.00, Coron, Palawan	Construction Division	Competitive Bidding	December 07, 2018 to December 14, 2018	December 26, 2018	Not included in approved GAA 2019						National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0011	Widening of Puerto Princesa North Road (PPNR), K0141+100.00- K0142+537.00, Roxas, Palawan	Construction Division	Competitive Bidding	October 01, 2018 to October 08, 2018	November 27, 2018	July 03, 2019	July 23, 2019	2019 GAA	101,322,643.50		101,322,643.50	Network Development - Road Widening - Secondary Roads
EO0012	Road Widening of Puerto Princesa North Road K0149+308-K0150+795, Roxas, Palawan	Construction Division	Competitive Bidding	October 01, 2018 to October 08, 2018	November 27, 2018	Not included in approved GAA 2019						National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0013	Rehabilitation/Improvement (Asphalt Overlay) PPNR along Quezon – Punta Baja (S00022PW) K0157+000 – K0160+060; K0162+471 – K0163+701 Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0014	Rehabilitation/Improvement (Asphalt Overlay) along Quezon – Aramaywan Road, K0146+(-150.00) – K0150+289, Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0015	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0216+000.00 – K0221+304.00	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0016	Rehabilitation/Improvement (Asphalt Overlay) along Aramaywan-Berong Road K0176+000 – K0176+1061; K0176+1185 – K0181+630; K0182+000 – K0183+506 Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
EO0017	Rehabilitation/Improvement (Asphalt Overlay) Palawan Circumferential Road (Rizal-Panalingaan-Latud Section) K0204+(-770) - K0207+193.00, Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0018	Rehabilitation/Improvement (Asphalt Overlay) PPSR – Jct (Abo-Abo) – Quezon Road, Palawan K0129+500 – K0133+397	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0019	Rehabilitation/Improvement (Asphalt Overlay) PPSR – Jct (Abo-Abo) – Quezon Road, Palawan K0138+550.00 – K0142+730.00	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects



Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
19EO0020	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0257+000 – K0262+546	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0021	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0227+000.00 – K0232+385.00	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0022	Rehabilitation/Improvement (Asphalt Overlay) Quezon Punta Baja Road, Palawan K0146+(-187) – K0150+465 Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0023	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0246+000 – K0250+219	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0024	Rehabilitation/Improvement (Asphalt Overlay) PPNR Roxas – Taytay – El Nido Road, Palawan K0232+531.00 – K0237+111.00	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0025	Construction of Concrete Parallel Bridge - Marangas Bridge along PPSR Sta. 218+405.74 – Sta. 218+825.95, Bataraza, Palawan	Construction Division	Competitive Bidding	November 23, 2018 to November 30, 2018	December 18, 2018	Not included in approved GAA 2019						National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0026	Construction of New Bridges - Malatgao Bridge along Puerto Princesa South Road, Narra, Palawan	Construction Division	Competitive Bidding	October 04, 2018 to October 11, 2018	October 23, 2018	July 03, 2019	July 11, 2019	GAA 2019	144,748,545.59		144,748,545.59	Bridge - Replacement of Permanent Weak Bridges
19EO0027	Construction of Missing Links/New Roads of Palawan Circumferential Road (Latud-Canipaan Section), Package C, Palawan, Sta. 311+352.50 - Sta. 324+670.93	Construction Division	Competitive Bidding	October 16, 2018 to October 23, 2018	November 06, 2018	Not included in approved GAA 2019						Network Development - Construction of Missing Links/ New Roads
19EO0028	Construction of Missing Links/New Roads of Palawan Circumferential Road (Latud-Canipaan Section), Package D, Palawan, Sta. 303+334.00 - Sta. 311+352.50, Palawan	Construction Division	Competitive Bidding	December 07, 2018 to December 14, 2018	December 26, 2018	Not included in approved GAA 2019						Network Development - Construction of Missing Links/ New Roads
19EO0029	Construction of Missing Links/New Roads of Palawan Circumferential Road (Latud-Canipaan-Section), Package E, Sta. 295+776.00 - Sta. 303+334.00, Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	December 27, 2018	Not included in approved GAA 2019						Network Development - Construction of Missing Links/ New Roads
19EO0030	Construction of Cruise Port and Facilities – Package A, Puerto Princesa City, Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	December 26, 2018	June 17, 2019	June 26, 2019	2019 GAA	193,000,000.00		193,000,000.00	Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
19EO0031	Construction of Cruise Port and Facilities – Package B, Puerto Princesa City, Palawan	Construction Division	Competitive Bidding	December 05, 2018 to December 12, 2018	December 26, 2018	June 17, 2019	June 26, 2019	2019 GAA	193,000,000.00		193,000,000.00	Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0032	Construction of Concrete Parallel Bridge - Iwahig Bridge along Puerto Princesa South Road, Palawan	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	March 15, 2019	Not included in approved GAA 2019						Bridge - Replacement of Permanent Weak Bridges
19EO0033	Construction/Improvement of San Jose Circumferential Road Leading to various beaches, San Jose, Romblon	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	January 22, 2019	June 17, 2019	June 26, 2019	2019 GAA	106,147,452.11		106,147,452.11	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
19EO0034	Rehabilitation/Reconstruction of Roads with Slips/Slope Collapse and Landslide along Sibuyan Circumferential Road K0037+000.00 – K0037+320.00; K0038+300.00 – K0038+560.00; K0063+760.00 – K0064+123.00; K0065+261.00 – K0066+021.00 Sibuyan Island, Romblon	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
19EO0035	Rehabilitation/Reconstruction of Roads with Slips/Slope Collapse and Landslide along Tablas Circumferential Road K0003+746.50 – K0003+970.50 Tablas Island, Romblon	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
19EO0036	Rehabilitation/Reconstruction of Roads with Slips/Slope Collapse and Landslide along Tablas Circumferential Road Sta. 27+930.00 – Sta. 28+440.00; Sta. 32+726.00 – Sta. 33+140.00 Tablas Island, Romblon	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	Not included in approved GAA 2019							Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
19EO0037	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Road K0032+752.50 – K0033+180.50	Construction Division	Competitive Bidding	December 11, 2018 to December 18, 2018	Not included in approved GAA 2019							Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
19EO0038-R1	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Road, K0034+185.00 – K0034+568.00, Romblon	Construction Division	Competitive Bidding	January 18, 2019 to January 25, 2019	February 06, 2019	July 29, 2019	August 09, 2019	2019 GAA	149,573,345.11		149,573,345.11	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
19EO0039	Construction of Missing Links/New Roads of Odiongan Romblon, Sta. 8+940.00 – Sta. 9+670.00, Odiongan Romblon	Construction Division	Competitive Bidding	October 27, 2018 to November 03, 2018	December 11, 2018	June 26, 2019	July 02, 2019	2019 GAA	107,837,568.50		107,837,568.50	Network Development - Construction of Missing Links/ New Roads
19EO0040-R1	Road Widening of Calapan South Road K0172+116-K0173+220; K0173+415-K0174+132; K0174+496-K0175+057; K0177+000-K0178+122; K0178+300-K0178+367; K0178+559-K0180+042 Bulalacao, Oriental Mindoro	Construction Division	Competitive Bidding	October 24, 2018 to October 31, 2018	November 20, 2018	Not included in approved GAA 2019						Network Development - Road Widening - Secondary Roads
19EO0041	Retrofitting/Strengthening of Lumintao Bridge along Mindoro West Coastal Road Occidental Mindoro	Construction Division	Competitive Bidding	January 18, 2019 to January 25, 2019	March 15, 2019	June 17, 2019	June 26, 2019	2019 GAA	135,098,654.65		135,098,654.65	Network Development - Construction of Missing Links/ New Roads



Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
19E00042	Construction of Concrete Parallel Bridge - Pagbahan Bridge along Mindoro West Coastal Road, Mindoro Occidental	Construction Division	Competitive Bidding	January 18, 2019 to January 25, 2019	March 15, 2019	June 17, 2019	June 26, 2019	2019 GAA	154,398,772.40		150,000,000.00	Network Development - Construction of Missing Links/ New Roads
19E00043	Road Widening of F.B. Reyes (Busuanga-Coron) Road K0014+951.50- K0015+200.00; K0015+300.00 - K0016+029.00; K0017+843.00- K0020+855.00, Coron Palawan	Construction Division	Competitive Bidding	June 05, 2019 to June 12, 2019	June 27, 2019	July 29, 2019	August 09, 2019	2019 GAA	144,748,665.00		144,748,665.00	Network Development - Road Widening - Secondary Roads
19E00044	Construction of Balabac Military Runway, Balabac, Palawan	Construction Division	Competitive Bidding	September 23, 2019 to September 30, 2019	October 15, 2019	October 30, 2019	November 11, 2019	2019 GAA	48,249,763.17		48,249,763.17	Construction of other facilities

Prepared by:

  
**JOCELYN A. ZUNIGA**  
 Engineer IV  
 Head, Procurement Office

Recommended by:

  
**PRISCILLA S. CELOFE**  
 Chief, Maintenance Division  
 BAC, Chairperson

Approved by:

  
**WILFREDO B. MALLARI**  
 OIC-Regional Director