

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121200627000	20DD0007	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Padre Valerio M. Malabanan Memorial Elementary School, Brgy.1, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of water supply system including 10,000 gals elevated water tank, 3mx2.5m powerhouse and 120 l.m. distribution line
300103202350000	20DD0021	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Gym at Llamans Village, Barangay Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of barangay gym 17.5mx36m with demolition of existing slab
300104213106000	20DD0022	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, San Isidro Integrated National High School, Brgy. San Isidro, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of two-storey multi-purpose building (14mx9.5m)
300106200235000	20DD0024	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System at Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Rehabilitation of 853.50 l.m. lined canal
300109200659000	20DD0025	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System, Brgy. Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of 1,424.5 l.m. lined canal
300104215110000	20DD0027	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of barangay gym (25.4mx36m)
300103202363000	20DD0028	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Lumbang Integrated National High School, Barangay Lumbang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of school fence (135.6 l.m.) with guard house (2.3mx1.47m)
300103202362000	20DD0042	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Calamias Elementary School, Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Rehabilitation/construction of school fence, Completion of MPB (school canteen), Construction of ramp
300109200657000	20DD0044	Local Program, Local Infrastructure Program, Flood Control and Drainage/Protection Works, Construction of Drainage System, Brgy. Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 254 l.m. lined canal (RCPC) with sidewalk

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200656000	20DD0051	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Latag, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 630 L.m. lined canal (CHB) with cover
300104215096000	20DD0052	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Bulihan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (Brgy. Hall) (14mx6m)
300104215111000	20DD0055	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Sico Elementary School, Brgy. Sico, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 2-storey multipurpose building (21.15mx8.5m)
300104215108000	20DD0057	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Rehabilitation of multipurpose building (22.7mx9.5m)
300118200260000	20DD0072	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge including Approaches at Barangay Rizal to San Guillermo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of 24 L.m. bridge (PSCG) with width of 9.54m including bank protection
300117206313000	20DD0080	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Open Canal along Balanga- Catandala Road, Brgy. Balanga, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 407.20 L.m. lined canal (CHB)
300116202857000	20DD0084	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Quilo-Quilo-San Carlos Road, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Widening of 1,351.20 L.m. road with width of 2.5m and thickness of 0.23m (both sides) including curb and gutter and manholes
300103202356000	20DD0048 (Re-Advertised)	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building (Gym) at Fernando Airbase (Officers Area), Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2020	01/30/2020	01/31/2020 to 02/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Rehabilitation of multipurpose building (gym)- 38.1mx23.9m with stage, finishing works and electrical works
300104215107000	20DD0020	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Bldg 1, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	02/03/2020	02/04/2020 to 02/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of multipurpose building (gym)-18.9mx30m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215089000	20DD0078	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building in Brgy. Calubcut I, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/03/2020	02/04/2020 to 02/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (17.5mx30m)
300103202361000	20DD0079	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Children's Park, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Rehabilitation of 2-storey multipurpose building (21.69mx10.14m) including construction of lay-by with area of 200 sq.m., thickness of 0.23m and 31.05 l.m. lined canal with width of 1.5m
310204100935000	20DD0085	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila- Batangas Bypass Road, Package D, Batangas	Construction Section	YES	Competitive Bidding	11/27/2019 to 11/28/2019	12/12/2019	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 817.50 l.m. bypass road with width of 13.40m (4 lanes) and thickness of 0.30m
300103202343000	20DD0064 (Re-Advised)	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Gym), Barangay Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of gym (15.1mx25.6) including electrical works, perimeter fence with steel matting and sheer wall with length 28.7m and height of 3.15m
310303101006000	20DD0129	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Bataan Br. (B03112L2) along San Juan-Lalaya Rd	Construction Section	YES	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	02/05/2020	02/06/2020 to 02/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Retrofitting of 10.5m bridge
300116202845000	20DD0006	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 415 l.m. road with various width of 3m to 6m and thickness of 0.20m
300103202358000	20DD0016	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building at Barangay Buglong na Pulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of barangay gym (17.5mx30m)
300118200259000	20DD0066	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge at Barangay Muntingpulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 8.80 l.m. bridge (flat slab) with width of 9.54m including slope protection and approaches
300103202347000	20DD0091	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/11/2020	02/12/2020 to 02/14/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Construction of 3-storey multipurpose building (12.9mx7.6m)
310204100731000	20DD0082 (Re-Advised)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila- Batangas Bypass Road, Package C, Batangas	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2020	02/14/2020	02/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	98,000,000.00	-	98,000,000.00	Construction of 1,549 l.m. bypass road with width of 13.40m (4 lanes) and thickness of 0.30m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116202841000	20DD0008	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/18/2020	02/19/2020 to 02/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Concreting of 74 I.m. and 328.5 I.m. road with width of 3m and 4m respectively and thickness of 0.20m
300117206314000	20DD0009	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, ANHS, Alupay, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	02/18/2020	02/19/2020 to 02/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 203 I.m. road with width of 4m and thickness of 0.20m, Construction of 8m riprap with height of 2m and 6m parapet wall with width of 0.4m and height of 0.4m
300116202843000	20DD0023	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	02/18/2020	02/19/2020 to 02/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 566 I.m. road with various width from 3m to 5m and thickness of 0.20m
310305100923000	20DD0159	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Matala Br. (B00068L2) along Batangas-Quezon Rd	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/26/2020	02/27/2020 to 02/28/2020	FY 2020 GAA-DPWH INFRA PROJECTS	12,740,000.00	-	12,740,000.00	Widening of 15 I.m. bridge (RCBG) with width of 4.66m (both sides) including bank protection
300120200241000	20DD0169	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System - Level III, Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/26/2020	02/27/2020 to 02/28/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of water supply system including 10,000 gals elevated water tank, 3mx2.5m powerhouse with 20kva generator and 120 I.m. distribution line
300104215103000	20DD0174	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	03/02/2020	03/03/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (9.25mx7.4m)
300120200250000	20DD0004	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	03/04/2020	03/05/2020 to 03/09/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 3mx2.5m powerhouse, 15kva transformer and 780 I.m. distribution line
300118200261000	20DD0074	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Palindan-Talaibon Bridge, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	03/04/2020	03/05/2020 to 03/09/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 24 I.m. bridge (PSCG- bored pile and coping beam only) with width of 9.34m including bank protection
300116202858000	20DD0184	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Lalayat - Anus - Sabang Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/10/2020	03/11/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Rehabilitation of 376 I.m. road with width of 5m and thickness of 0.23m, Asphalt overlay of 660 I.m. with width of 5m and thickness of 50mm
300121200628000	20DD0189	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Work System Level 2, Brgy. Dayapan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/10/2020	03/11/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 1000 gals elevated water tank, 5 Hp submersible pump and 600 I.m. distribution line

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of ID/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206374000	20DD0191	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Saliban, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	03/10/2020	03/11/2020 to 03/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 175.5 l.m. road with width of 4m and thickness of 0.20m, Concreting of 33.6 l.m. road with width of 4m and thickness of 0.20m
300104215094000	20DD0197	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Talisey, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/20/2020	03/04/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of day care center (12.15mx10.2m)
300103701685000	20DD0199	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building including Facilities, Talisey Community Park, Barangay Talisey, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	72,375,000.00	-	72,375,000.00	Construction of multipurpose building (16mx24m)
300104215101000	20DD0208	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Sandalan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 3-storey barangay hall (7mx12m)
300104215092000	20DD0210	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Antipolo Del Norte, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 2-storey multipurpose building (12mx6.75)
300103202377000	20DD0211	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Sen. Ma. Kalaw Katigbak Memorial Elementary School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of school fence (142.67m) and CR of school building
300104215196000	20DD0212	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Sto. Toribio Elementary School, Brgy. Maraway, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	05/18/2020	05/19/2020 to 05/22/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of school gym (17.5mx36m)
300116202855000	20DD0005 (Re-Advertised)	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Purok 5, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/13/2020 to 03/19/2020	6/4/2020	6/16/2020	06/17/2020 to 06/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Road opening with length of 504.5 l.m. and width of 4m including slope protection, Concreting of 440 l.m. road with width of 4m and thickness of 0.20m
	20DD0290	Repair/ Maintenance of Flood Control and Drainage Structure at Lalya Bridge, San Juan, Batangas	Maintenance Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/29/2020	06/30/2020 to 07/03/2020	Sub- Allotment No. SR2020- 03- 004327	2,500,000.00	2,500,000.00	-	Construction of 39.5 l.m. revetment with slope protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IOR/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DD0293	Repair/ Maintenance of DILG Building, PNP- Taysan Station Building, Taysan, Batangas	Maintenance Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/29/2020	06/30/2020 to 07/03/2020	Sub- Allotment No. SR2020- 03- 003657	1,000,000.00	1,000,000.00	-	Enclosure of 3rd floor level including electrical works and repair of C.R.
	20DD0294	Repair/ Maintenance of DILG Building, PNP- Ibaan Station Building, Ibaan, Batangas	Maintenance Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	6/29/2020	06/30/2020 to 07/03/2020	Sub- Allotment No. SR2020- 03- 003657	1,000,000.00	1,000,000.00	-	Repair of 3- storey building including enclosure and partition of roof deck, repair of bathrooms, painting works, tile works, electrical works, water works and ceiling works
300103202353000	20DD0013	Local Program, Construction/ repair/ rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at San Adriano Elementary School, Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,350,000.00	-	7,350,000.00	Construction of school gym (15mx30m)
300103202346000	20DD0050	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay San Lucas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of 2-storey multipurpose building (15.85mx11.02m)
300104208004000	20DD0053	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Belintawak, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of health center and daycare with covered area (9.8mx17.45m) with complete finishing, electrical and mechanical works
300103202351000	20DD0073	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, DOLE Building, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 3-storey multipurpose building (25mx15.5m)
300104215102000	20DD0076	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, G.B. Lontoc Integrated School, Brgy. Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	Construction of 2-storey multipurpose building (23mx9.5m)
300104215104000	20DD0088	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Pusil Elementary School, Brgy. Pusil, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 3-storey building (8.2mx7.7m)
300103202348000	20DD0090	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Calamlas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction/improvement of 2-storey multipurpose building (140 sq.m.)
300104215109000	20DD0165	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Construction of 2-storey multipurpose building (11.6mx11.4m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202352000	20DD0251	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, NBI Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Installation of electric poles for power supply, finishing of floor tiles (2nd and 3rd floor), painting works (interior), network cabling
300103202355000	20DD0257	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building (Bolibok Integrated National High School), Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	6/29/2020	06/30/2020 to 07/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of 3-storey multipurpose building (11.5mx8m)
300205100007000	20DD0320	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors- Rain Water Collectors in Public Facilities	Maintenance Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	6/30/2020	07/01/2020 to 07/03/2020	S.A. No.: SR2020-02 003283	4,086,775.00	4,086,775.00	-	Construction of 15 units rainwater collector system
	20DD0375	Repair/Rehabilitation of Damaged Paved National Road along Batangas-Lobo Road and Batangas-Quezon Road (Intermittent Sections)	Maintenance Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/28/2020	07/29/2020 to 08/03/2020	S.A. No.: SR2020-02 000707	1,359,538.63	1,359,538.63	-	Repair and rehabilitation of 103.5 l.m. damaged pavement with width of 3.35m and thickness of 3.05m
	20DD0376	Repair/Rehabilitation of Damaged PCCP (Intermittent Sections) along Lipa-Rosario Road and Batangas-Quezon Road	Maintenance Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	7/28/2020	07/29/2020 to 08/03/2020	S.A. No.: SR2020-02 000707	1,024,542.00	1,024,542.00	-	Reblocking of 83.1 l.m. road with various width of 2.6m to 3.3m and thickness of 0.28m
300101200001000	20DD0143	Construction of 25TY4CL, Mayuro ES, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	8/5/2020	08/06/2020 to 08/10/2020	CY 2020 Basic Educational Facilities Fund (BEFF)	14,234,000.00	-	14,234,000.00	Construction of 2-storey 4-classroom school building (23mx9m) with embankment and hauling cost, complete finishing, electrical and mechanical works
300101200001000	20DD0377	Construction of 45TY20CL, Gaudencio B. Lontok Memorial Integrated School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	08/04/2020 to 08/10/2020	08/25/2020	8/28/2020	08/21/2020 to 09/02/2020	CY 2020 Basic Educational Facilities Fund (BEFF)	73,802,175.00	-	73,802,175.00	Complete construction of 4-storey 20-classroom school building (stairwell 5m width, aircondition, transformer, overhead tank, cistern and auxiliary system)
300101200001000	20DD0378	Construction of 45TY12CL, Sen. Claro M. Recto Memorial Integrated School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	08/04/2020 to 08/10/2020	08/25/2020	8/28/2020	08/21/2020 to 09/02/2020	CY 2020 Basic Educational Facilities Fund (BEFF)	45,292,000.00	-	45,292,000.00	Complete construction of 4-storey 12-classroom school building (stairwell 5m width, security grilles for jalousie windows, overhead tank cistern)
300101200001000	20DD0379	Construction of 25TY4CL, Aya Elementary School, San Jose, Batangas	Construction Section	NO	Competitive Bidding	08/04/2020 to 08/10/2020	08/25/2020	8/28/2020	08/21/2020 to 09/02/2020	CY 2020 Basic Educational Facilities Fund (BEFF)	14,209,000.00	-	14,209,000.00	Construction of 2-storey 4-classroom school building (23mx9m) with embankment, complete finishing, electrical and mechanical works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of 10/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203205847000	20DD0380	Construction of 2STY4CL, Marilag Elementary School, Rosario, Batangas	Construction Section	NO	Competitive Bidding	08/04/2020 to 08/10/2020	08/25/2020	8/28/2020	08/21/2020 to 09/02/2020	CY 2020 Basic Educational Facilities Fund (BEFF)	12,392,000.00	-	12,392,000.00	Construction of 2-storey 4-classroom school building (23mx9.5m) with embankment, complete finishing, electrical and mechanical works
300104215117000	20DD0381	Concreting of Brgy. Mavalor to Brgy. Tiquilwan FMR, Brgy. Mavalor and Brgy. Tiquilwan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	08/04/2020 to 08/10/2020	08/25/2020	8/28/2020	08/21/2020 to 09/02/2020	S.A. No.: SR2020-07-006757	11,940,000.00	-	11,940,000.00	Concreting of 1,401 l.m. road with width of 4m and thickness of 0.20m
300116202139000	20DD0383	Concreting of Farm-to-Mill Road, Brgy. Pangao, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	08/13/2020 to 08/19/2020	09/03/2020	9/10/2020	09/11/2020 to 09/17/2020	FY 2020 Farm-to-Mill Road	8,305,663.00	-	8,305,663.00	Concreting of 491 l.m. road with width of 5m and thickness of 0.28m including construction of stone masonry with length of 92m and height of 2m (left side)
3000200100003000	20DD0386	Conversion of Lipa Academy of Sports, Culture and Arts (LASCA) into Temporary Medical Facility (Quarantine/Isolation Facility), Lipa City, Batangas	Maintenance Section	NO	Negotiated Procurement (Emergency Cases)	N/A	N/A	9/15/2020	9/16/2020	Fund 01101401 - Regular Agency Fund (General Fund- New General Appropriations- National Disaster Risk Reduction and Management Fund)	20,600,000.00	-	20,600,000.00	Conversion of Multi-Purpose Building into Temporary Facility
300120200240000	20DD0014	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Barangay Sto. Nino, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Construction of water supply system including 2 units of 10,000 gals elevated water tank, 3mx2.5m powerhouse and 240 l.m. distribution line
300104215087000	20DD0015	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building, Barangay Pagolingin East, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Improvement of barangay hall (29.8mx6m)
300103202320000	20DD0017	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building at Barangay Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Improvement of multipurpose building (3-storey with basement)
300103202321000	20DD0018	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building at Barangay Cumbe, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Improvement/ completion of multipurpose building (2-storey) 9.15mx6.22m
300104215088000	20DD0019	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building, Lodiad Integrated National Highschool, Brgy. Lodiad, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of school gym (17.5mx36.2m)
300104215079000	20DD0026	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building, Brgy. Pagolingin West, Lipa City, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of stage (17.9mx3.4m) with C.R. and bleachers (one side only)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116202856000	20DD0041	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Improvement of Road at Barangay Lodlod, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Concreting of 514.1 Lm. road with width of 3m and thickness of 0.20m
300103202349000	20DD0046	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Building, Barangay Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Completion of barangay gym (14.6mx30m)
300103202360000	20DD0054	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Facilities at Tangway Proper Elementary School, Barangay Tangway, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Rehabilitation of school fence (142.67m)
300108200242000	20DD0056	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation of Drainage System, Brgy. Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Section I- Construction of 250.68 Lm. lined canal (610mm RCPC) with sidewalk Section II- Construction of 65 Lm. lined canal (300mm RCPC) including concreting Section III- Construction of 65 Lm. lined canal (300mm RCPC) including concreting
300120200248000	20DD0065	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Pagolingin Bata, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 420 Lm. distribution line
300120200247000	20DD0066	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Barangay Calamas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 420 Lm. distribution line
300120200249000	20DD0067	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Bolbok Elementary School, Barangay Bolbok, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 420 Lm. distribution line
300109200667000	20DD0092	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/ Rehabilitation of Drainage System, Brgy. Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 435 Lm. lined canal (CHB) with cover
300103202359000	20DD0093	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Facilities at San Salvador Loob Elementary School, Barangay San Salvador, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Improvement of school fence (70 Lm.)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206326000	20DD0095	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Putingkahoy, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 549 l.m. road with width of 4m and thickness of 0.20m
300117206325000	20DD0096	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 559 l.m. road with width of 4m and thickness of 0.20m
300121200630000	20DD0097 (Re-Advised)	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Francisco Elementary School at Barangay San Francisco, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 360 l.m. distribution line
300121200635000	20DD0098	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Adriano Elementary School at Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 300 l.m. distribution line
300121200632000	20DD0099	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Edilberto I. Mendoza Memorial School, Barangay Lateg, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 360 l.m. distribution line
300121200634000	20DD0100 (Re-Advised)	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Celestino Elementary School at Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 360 l.m. distribution line
300121200638000	20DD0101	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Tangob Elementary School at Barangay Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 240 l.m. distribution line
300121200639000	20DD0102	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Pinagkawitan Elementary School at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 420 l.m. distribution line
300121200636000	20DD0103	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Pinagkawitan Integrated National High School at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 180 l.m. distribution line (with hauling cost)
300121200631000	20DD0104 (Re-Advised)	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Sto. Toribio Elementary School at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 240 l.m. distribution line (with hauling cost)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marikway, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206336000	20DD0105	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Sico I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 222 l.m. road with width of 4m and thickness of 0.20m
300117206329000	20DD0106	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 437 l.m. road with width of 2m and thickness of 0.20m
300117206332000	20DD0107	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 349 l.m. road with width of 2.5m and thickness of 0.20m
300117206327000	20DD0113	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Repair/ Rehabilitation/ Improvement of Road at Sitio Mayayap and Sitio Mangahan, Brgy. San Jose, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 494 l.m. road with width of 4m and thickness of 0.20m
300121206333000	20DD0114	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Jose Elementary School, Barangay San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 13kva transformer and 360 l.m. distribution line
300117206338000	20DD0115	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Lipahan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 220.60 l.m. road with width of 4m and thickness of 0.20m
300117206334000	20DD0116	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road at Sitio Bural and Sitio Dagatan, Brgy. Calubcut I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 220 l.m. road with width of 4m and thickness of 0.20m
300117206337000	20DD0117	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Muzon, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 222.00 l.m. road with width of 4m and thickness of 0.20m
300117206335000	20DD0118	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Balagbag, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 211.50 l.m road with width of 4m and thickness of 0.20m with 2-760mm Ø RCFC barrel cross drain with headwall
300117206333000	20DD0119	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Itugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 222 l.m. road with width of 4m and thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206330000	20DD0120	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 245 l.m. road with various width and thickness of 0.20m
300117206331000	20DD0121	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 301 l.m. road with width of 3m and thickness of 0.20m
300109200664000	20DD0125	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/ Rehabilitation/Improvement of Drainage System at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 332.7 l.m. lined canal (CHB) including removal of existing drainage
300117206367000	20DD0126	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Kayumanggi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Asphalt overlay of 754 l.m. road with width of 4m and 5m and thickness of 0.50m
300117206359000	20DD0127	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 330 l.m. road with width of 4m and thickness of 0.20m, Reblocking of 283 l.m. road with width of 3m and thickness of 0.20m
300117206358000	20DD0128	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road along Sampaguita-Adya Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Reblocking of 197.2 l.m. road with width of 3m and thickness of 0.20m, Asphalt overlay of 205 l.m. road with width of 6m and thickness of 0.50m
300104215177000	20DD0130	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multipurpose Building at Barangay Pusil, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,455,000.00	-	4,455,000.00	Rehabilitation of gym and stage
300117206363000	20DD0131	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 579.9 l.m. road with width of 3m and thickness of 0.20m
300117203551000	20DD0132	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 144 l.m. road with width of 4m and thickness of 0.20m, Construction of 64 l.m. lined canal (CHB) including 6 l.m. proposed cross drain, headwall (riprap) with length of 12m and height of 2.7m
300104215141000	20DD0137	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation/ Improvement of Multi-purpose Building, Bulacrin Elementary School, Barangay Bulacrin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (Faculty room, Principal's office, Conference room) (9m x 10.6m) including demolition of existing building, replacement of fish pond, complete finishing, electrical and mechanical works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of I/O/R/EI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200665000	20DD0138	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/ Rehabilitation/Improvement of Drainage System at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 332.71 m. lined canal (both sides) with 8m cross drain including removal of existing drainage
300121200642000	20DD0139	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Malilit Elementary School at Barangay Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 240 L.m. distribution line
300104215182000	20DD0140	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multipurpose Building at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of gym (34.28mx22.9m)
300116202865000	20DD0141	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 NEP for DPWH INFRA PROGRAM	2,940,000.00	-	2,940,000.00	Rehabilitation of 430.6 l.m. road with width of 4m and thickness of 0.23m
300104215154000	20DD0142	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation / Improvement of Multipurpose Building at Barangay San Guillermo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 NEP for DPWH INFRA PROGRAM	2,475,000.00	-	2,475,000.00	Rehabilitation of 2-storey multipurpose building (12.8mx5.4m)
300104215178000	20DD0147	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building at Duhatan Elementary School, Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (11.5mx8m)
300108200241000	20DD0148	Local Program Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation/Improvement of Drainage System at Brgy. San Guillermo, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 497 l.m. lined canal (CHB) with cover
300104215143000	20DD0149	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building at Sto. Toribio Elementary School, Brgy. Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 2-storey multipurpose building (11.5mx8m)
300104215151000	20DD0150	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Brgy. Gym at Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of barangay gym (16mx29m) including floor topping, additional canopy and sidings, hanging goal and repainting of trusses and pedestals
300104215138000	20DD0151	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. 10, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 2-storey multipurpose building (10.5mx11.35m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215156000	20DD0152	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building (outpost) at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 2-storey outpost (9mx8.5m)
300104215184000	20DD0153	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 2-storey multipurpose building (10.5mx13m)
300121200645000	20DD0154	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System and Facilities, Sabang Multi-Purpose Cooperative, Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of water supply system including 5hp submersible pump, 3hp shallow pump and 300 l.m. distribution line including 15kva transformer
300117206317000	20DD0155	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Escribano, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 131 l.m. and 57.5 l.m. road with width of 5m and 4m respectively and thickness of 0.20m
300103202374000	20DD0156	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Pusi Elementary School, Brgy. Pusi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation of 142.67 l.m. school fence
300104215135000	20DD0166	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation / Improvement of Multi-purpose Building at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 2-storey (2nd floor) multipurpose building (8.55mx8m), Rehabilitation of multipurpose building (61.68 sq.m.)
300117206368000	20DD0167	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/ Improvement of Road at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 652.5 l.m. road with width of 3m and thickness of 0.20m including cross drain and stone masonry
300104215183000	20DD0168	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. 2, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of covered court (36.7mx24.7m) with stage (11.95mx4.55m) including replacement of roofing, painting works, modification of stage, electrical works with auxiliary system
300117206318000	20DD0175	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road at Brgy. Mariag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 129 l.m. and 293 l.m. road with width of 4m and 5m respectively and thickness of 0.20m, Construction of 99 l.m. grouted riprap
300104215144000	20DD0176	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation / Improvement of Multi-purpose Building (Brgy. Gym) at Brgy. Bugtong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Rehabilitation of barangay gym (21.56mx37.56m)
300117206328000	20DD0177	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Namunga, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Concreting of 207.7 l.m. and 176 l.m. road with width of 3m and 4m respectively and thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215180000	20DD0195	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building at Sen. Maria Kalaw Katigbak Memorial School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/20/2020	03/04/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (15.6mx8.6m)
300104215140000	20DD0223	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Malilit - Anangli, Brgy. Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Rehabilitation/Improvement of school fence (149.77) with height varying from 2.8m to 5.11m
300104215145000	20DD0224	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at San Salvador Proper Elementary School, Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Rehabilitation/Improvement of school fence (167.65m) with height varying from 2.64m to 3.48m
300116202847000	20DD0226	Local Program, Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/29/2020	09/30/2020 to 10/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Concreting of 85.5 l.m. and 214.5 l.m. road with width of 2.5m and 3m respectively and thickness of 0.20m
300104215158000	20DD0178	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Building at Brgy. Pagolingin Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of barangay hall
300103202330000	20DD0179	Local Program, Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building, Brgy. Bilogo, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of gymnasium (30mx17.50m)
300107200812000	20DD0187	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Box Culvert in Brgy. Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 5mx4m reinforced concrete box culvert (RCBC) including approaches
300104215146000	20DD0188	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Brgy. Gym at Brgy. Pagolingin Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Rehabilitation of gym (30mx17.5m)
300104215155000	20DD0190	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Building at Brgy. San Francisco, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Rehabilitation of day care center (12.15mx10.20m)
300104215179000	20DD0194	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Purok 3, Brgy. Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/20/2020	03/04/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 3-storey multipurpose building (9.6mx9.6m)
300103202370000	20DD0196	Local Program, Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction/Improvement of Multi-Purpose Building at Bulacnin National High School, Brgy. Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/20/2020	03/04/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Improvement of 2-storey multipurpose building (14mx9m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206320000	20DD0198	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction and Improvement of Local Road for Brgy. Pansol and Brgy. Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/20/2020	03/04/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of 176.5 l.m. road with width of 5m and thickness of 0.20m, Concreting of 141 l.m. road with width of 3m and thickness of 0.20m
300104215121000	20DD0204	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building in Brgy. Bataan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Completion of covered court (17.5mx30m)
300104215083000	20DD0205	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, San Sebastian Elementary School, Barangay San Sebastian, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (9.3mx9.3m)
300103202327000	20DD0206	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building (Covered Court), Brgy. Mahanadiong, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of multipurpose building (covered court- 15mx30m)
300104215085000	20DD0207	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Anilao Labac Elementary School, Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 2-storey multipurpose building (11mx8.8m)
300104215153000	20DD0209	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of School Facilities at San Celestino Elementary School, Brgy. San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation/improvement of school fence (98.89m)
300104215084000	20DD0220	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Bulaklakan Elementary School, Barangay Bulaklakan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of school gym (33.71mx23.12m)
300104215098000	20DD0221	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Covered Court), Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 4-bay covered court (20.5mx26.5m)
300104215124000	20DD0222	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building (Public Market), Brgy. Dagatan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2 storey multipurpose building (5mx27.4m)
300104215152000	20DD0225	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at San Guillermo Elementary School, Brgy. San Guillermo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation/improvement of school fence (147m) with height varying from 2.42m to 3.22m
300103202336000	20DD0227	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-purpose Building, Brgy. Putingbuhangin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation of covered court including construction of sidings, canopy roof, downspouts, painting works and auxiliary works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/BEI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215147000	20DD0236	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Multi-Purpose Facilities at Calamias Elementary School, Brgy. Calamias, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/26/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Improvement of 173.17 l.m. school fence with varying height from 2.62m and 4.16m
300104215105000	20DD0237	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Facilities Building, Rafael M. Lojo Memorial School, Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/26/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 119.35 l.m. school fence and construction of guard house (2.30mx1.47m)
300109200663000	20DD0243	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/ Rehabilitation/Improvement of Drainage System at Brgy. Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	03/31/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 319 l.m. drainage system (760mm dia. RCPC) with sidewalk, Repair of 319 l.m. road with width of 2.5m and thickness of 0.20m
300121200640000	20DD0244	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Sto. Niño Elementary School at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	03/31/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5hp submersible pump, 15kva transformer and 360 l.m. distribution line
300104215149000	20DD0245	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Sico Elementary School, Brgy. Sico, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	03/31/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of school facilities (rooms and corridors)
300104215193000	20DD0246	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	03/31/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction of 2-storey multipurpose building (8.2mx7m)
300104215122000	20DD0259	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi- Purpose Building, Magin Integrated School, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (28mx8.5m)
300117206365000	20DD0260	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Reblocking of 222.5 l.m. road with width of 5m and thickness of 0.20m with RCPC drainage (910mm dia)- net length of 222.5 l.m.
300103202326000	20DD0261	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malignaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 3-storey multipurpose building (9.5mx10m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of ID/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206323000	20DD0270	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Sitio Balbanerahan, Brgy. Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 403.5 l.m. with width of 5m and thickness of 0.20m
300104215148000	20DD0271	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of School Gym at Cipriano M. Andal Memorial Elementary School, Brgy. Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Rehabilitation of school gym-additional bays (2- 11.9mx6m) with stage, complete electrical and finishing works
300104215186000	20DD0272	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Bulacnin National High School, Brgy. Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Improvement of 129.72 l.m. school fence with CHB varying from 2.69m to 4.24m
300121200629000	20DD0273	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 3,120 l.m. distribution line with fittings
300104215113000	20DD0274	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building, Brgy. Bukal, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction of 2- storey multipurpose building (9mx1.8m), (10.9mx9m)
300104215157000	20DD0275	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Brgy. Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation/ Improvement of school fence with length of 149.77 l.m.
300103202335000	20DD0276	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), Brgy. Anus, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,470,000.00	-	1,470,000.00	Rehabilitation of multipurpose building (8mx22.85m)
300104215097000	20DD0286	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building, Brgy. Poblacion I, Poblacion III and Mojon- Tampoy, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Brgy. Poblacion I- Rehabilitation of barangay hall (4.98mx8.19m) Brgy. Poblacion III- Construction of 2- bay gym (7.38mx8.95m) Mojon- Tampoy Elementary School- Construction of 2- bay gym (12mx12m)
300103202322000	20DD0287	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Facilities, Sto. Toribio Elementary School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Construction of multipurpose facilities (fence= 142.41 l.m.) with guard house (2.46mx1.77m)
300104215112000	20DD0288	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building, Brgy. Sto. Niño, Taysan, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Completion of covered court (20.5mx34m) including construction of 3 bays, sidings and hanger goal

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121200637000	20DD0289	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Isidro Elementary School at Brgy. San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including drilling and installation of 5 hp submersible pump, 15 kva transformer and 480 l.m. distribution line
300109200660000	20DD0291	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Improvement of Drainage System, Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 182 l.m. drainage system (910mm dia. RCPC)
300109200658000	20DD0292	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Improvement of Drainage System, Brgy. Namuco, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 219.5 l.m. lined canal including removal of existing structures
300104215123000	20DD0305	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Bughahan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/ Improvement of Three-Storey Multi-Purpose Building (9.5m x 10m)
300103202329000	20DD0306	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Brgy. Alupay, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Completion of Covered Court (20.50m x 34.00m) including construction of 4 bay
300104215150000	20DD0307	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Material Recovery Facility (MRF) at Brgy. Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of 2-storey MRF (16mx24m) including finishing works and electrical works
300120200244000	20DD0308	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System, Brgy. Benabe, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Construction of Water Supply System including 10,000 gallons elevated water tank with 2280 l.m. distribution line
300108200237000	20DD0309	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Sice 1, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of 210.00 l.m. Drainage Structures
300109200662000	20DD0219 (re-ad)	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction / Rehabilitation of Drainage System at Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 276 l.m. lined canal, Construction of 276 l.m. road
300104215100000	20DD0318	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building, Brgy. San Roque, Rosario, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Improvement of multipurpose building (19.5mx31m) with electrical works
300117206322000	20DD0319	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Improvement of Road, Brgy. Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 187 l.m. road and drainage system (910mm RCPC) with sidewalk and curb and gutter

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215195000	20DD0321	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bago, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of multipurpose building (gym) 20.5mx34m- 1 bay
300104215191000	20DD0322	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of multipurpose building including mechanical works
300121200643000	20DD0323	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Installation of 10 hp submersible pump
300103202337000	20DD0324	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgys. Imelda and Palahanan I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Brgy. Imelda- Construction of bleachers, left and right side of covered court (32mx19.9m) Brgy. Palahanan I- Rehabilitation/ extension of 2-storey multipurpose building (6.62mx3.8m)
300104215142000	20DD0334	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Tambo Elementary School, Brgy. Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 224.26 l.m. fence with gate
300120200243000	20DD0335	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System in Brgys. Calamias, and Munting Tubig, and Bago, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Brgy. Calamias- Installation of 1,500 l.m. distribution line (75mm dia. HDPE) Brgy. Munting Tubig- Repainting of 5,000 gals. of water tank and installation of 2,820 l.m. distribution line (50mm dia. HDPE) Brgy. Bago- Construction of water tank fence, repainting of water tank, installation of 1,080 l.m. distribution line (75mm dia. HDPE), water pump and motor
300103202371000	20DD0336	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Lodi Integrated National High School, Brgy. Lodi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Improvement of multipurpose building and construction of 131.67 l.m. fence
300104215194000	20DD0337	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Rehabilitation of one storey multipurpose building (12mx19m)
300120200242000	20DD0338	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System in Brgy. Laurel, Taysan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Installation of 5hp submersible pump

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of ID/RII	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215181000	20DD0345	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Plaridel National High School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (3.4mx2.8m) and 138.6 l.m. fence
300117206319000	20DD0346	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road at Brgy. Tulay na Patpat, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 368 l.m. road with width of 6m and thickness of 0.20m
300103202325000	20DD0347	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building (Barangay Hall), Brgy. Bigain South, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 3-storey multipurpose building (8.78mx7.15m)
300119200343000	20DD0348	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction of Footbridge at Brgy. Belinlawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 20.9 l.m. footbridge on one side including installation of streetlights
300104215125000	20DD0352	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Completion of Multi-Purpose Building, Brgy. Laiya Ibabao, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (10.80mx11.75m)
300104215115000	20DD0353	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement and Rehabilitation of Multi-Purpose Hall, Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of multipurpose hall (42mx6m)
300104215115000	20DD0354	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures / Facilities, Rehabilitation/Improvement of Flood Control Structure at Brgy. Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 358 l.m. drainage (910mm dia. RCP) including sidewalk
300121200644000	20DD0355	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction/ Completion of Water System at Brgy. Halang, Lipa City Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of water supply system including 15,000 gals elevated water tank and 2,310 l.m. distribution line
300117206371000	20DD0356	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road at Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Asphalt overlay of 355 l.m. road with width of 3m and thickness of 50mm, Construction of RCBC (2.4x2.4x5.3m), Construction of 24 l.m. sidewalk with railings
300104215192000	20DD0357	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Building (Phase 2), Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 2-storey multipurpose building (14.95mx10m) including finishing and other civil works, electrical and mechanical works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121200641000	20DD0358	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Padre Valerio Malabanan Elementary School, Brgy. 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 hp submersible pump, 15 kva transformer and 360 l.m. distribution line
300107700813000	20DD0373	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures / Facilities, Construction of Box Culvert at Villa Sa Riles, Brgy. Banay- Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of reinforced concrete box culvert (RCBC) including approaches and slope protection structures
300104215185000	20DD0374	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	09/30/2020	10/01/2020 to 10/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (11mx8.8m)
	20DD0384	Concreting of Farm-to-Mill Road, Brgy. Quilo-Quilo South, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	08/13/2020 to 08/19/2020	09/03/2020	9/10/2020	09/11/2020 to 09/17/2020	FY 2020 Farm-to-Mill Road	6,579,616.88	-	6,579,616.88	Concreting of 441 l.m. road with width of 5m and thickness of 0.28m
200000100018000	20DD0387	Repair/Rehabilitation of Damaged PCCP (Intermittent Sections) along Batangas- Quezon Roads	Maintenance Section	NO	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	2/2/2021	02/03/2021 to 02/09/2021	Sub- Allotment No.: SR2020-02-000707	1,430,000.00	1,430,000.00		Rehabilitation of 137.9 l.m. road (intermittent sections)
310209100225000	20DD0002	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Tertiary Roads, Sn Juan-Lalaya Rd – K0143+347 – K0144+710, K0148+651 – K0149+874	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	33,026,000.00	-	33,026,000.00	Paving of 2,495 l.m. shoulder with width of 2.58m and thickness of 0.23m
310208100251000	20DD0003	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Batangas-Lobo Road K0121+476 – K0123+042	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of 1,548 l.m. shoulder with width of 2.58m, Construction of 1,240 l.m. curb and gutter and Construction of 1,243 l.m. sidewalk with width of 1.2m
300103202345000	20DD0012	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of school gym (17.5mx36m)
320101104799000	20DD0049	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, Brgy. Pocol, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/05/2019	11/28/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 157 l.m. revetment using grouted riprap
320101104803000	20DD0060	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Paninsingan Br., Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 186 l.m. revetment using grouted riprap and stone masonry

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104805000	20DD0061	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Pinaung-ulan Br., San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 103 l.m. revetment using grouted riprap and stone masonry
300116202867000	20DD0062	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at Barangay Talisay, Lumbang, Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Concreting/improvement of 1,204.7 l.m. with various width of 3m to 5m and thickness of 0.20m
300103202344000	20DD0063	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of barangay gym (17.5mx36m) with bleachers
320101104801000	20DD0071	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Malaking Ilog River, Bani, Tineas, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of 284 l.m. revetment using grouted riprap and stone masonry
320101104802000	20DD0075	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Ibaan Br., Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 198 l.m. revetment using grouted riprap and stone masonry
300103202354000	20DD0077	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Tangob Elementary School, Barangay Tangob, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,636,960.00	-	5,636,960.00	Completion of school gym
300108200238000	20DD0087	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation/Improvement of Drainage System at Barangay Lumbang, Talisay, Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 407.20 l.m. lined canal (CHB)
300118200264000	20DD0089	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Ulavehan Bridge at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of 6.6 l.m. bridge (flat slab) with width of 9.54m including slope protection and approaches
300116202864000	20DD0094	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Rehabilitation/Improvement of 372 l.m. road with width of 8m and thickness of 0.20m
300117206372000	20DD0108	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Installation of Streetlights in Various Barangays in Lipa City, Batangas (Package B)	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	99,000,000.00	-	99,000,000.00	Installation of Streetlights
300116202866000	20DD0109	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Installation of Streetlights in Various Barangays, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	98,000,000.00	-	98,000,000.00	Installation of Streetlights

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IS/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206366000	20DD0110	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Lata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 963.1m road with various width and thickness of 0.20m
300117206369000	20DD0111	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Concreting of 970.50 l.m road with various width and thickness of 0.20m
300117206361000	20DD0112	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Concreting of 650.4 l.m. road with width of 5.00m and thickness of 0.20m
300117206360000	20DD0122	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 532 l.m. road with width of 5m and thickness of 0.20m
300104215171000	20DD0123	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of School Gym at San Isidro Elementary School, Barangay San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of school gym (17.5mx36m) with stage, ramp, complete electrical and finishing works
300116202899000	20DD0124	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Sitio Tagbakin, Barangay Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/03/2020 to 01/09/2020	01/23/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Rehabilitation of 384 l.m. road with width of 4m and thickness of 0.20m
300117206324000	20DD0133	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Reblocking and Asphalt Overlay of Brgy. San Miguel Provincial Road, Brgy. San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Reblocking of 1,006.4 l.m. road with width of 6.1m and thickness of 0.28m, Asphalt overlay of 150 l.m. road with width of 6.1m and thickness of 50mm
320101104804000	20DD0134	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Balintawak Br., Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	10,780,000.00	-	10,780,000.00	Construction of 142.5 l.m. revetment using stone masonry

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206362000	20DD0135	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction/rehabilitation of 1,526.9 l.m. road with width of 3m and thickness of 0.20m
300104215133000	20DD0136	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Bolbok Elementary School, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/10/2020 to 01/16/2020	01/29/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	Construction of 2-storey multipurpose building (18.5mx9m)
300104215169000	20DD0144	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Plaridel National High School, Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 2-storey multipurpose building (18.7mx10.5m)
300104215128000	20DD0145	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Bolbok National High School, Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of 2-storey multipurpose building (18.5mx9m)
300104215132000	20DD0146	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Lodi Elementary School, Brgy. Lodi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	Construction of 2-storey multipurpose building (14mx9m)
320101104800000	20DD0157	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	44,037,280.00	-	44,037,280.00	Construction of 662 l.m. revetment using grouted riprap
300117206344000	20DD0158	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting/ Improvement/ Construction of Circumferential Road and Drainage, Lipa Agricultural Research and Experiment Station (LARES) Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Concreting of 1,096.5 l.m. road with width of 6m and thickness of 0.20m, Construction of 45 l.m. stone masonry with height of 1.60m (left side)
300117206342000	20DD0160	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Isidro, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 1,148.5 l.m. road with width of 4m and thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206352000	20DD0161	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Salvador, Lipa City	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 1,140 Lm. road with width of 4m and thickness of 0.20m
300117206354000	20DD0162	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Concreting of Road of Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 451 Lm. and 351 Lm. road with width of 4m and 3m respectively and thickness of 0.20m. Reblocking of 349 Lm. road with width of 5m and thickness of 0.20m
300104215127000	20DD0163	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction / Improvement of Brgy. Gym at Brgy. Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of school gym (17.5mx36m) with slope protection (25.75m), elevated floor for a stage, ramp, complete electrical and finishing works
300104215082000	20DD0164	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building, Bulacnin National High School, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 2-storey multipurpose building (14mx9m)
300117206349000	20DD0170	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Agustin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 1,828.5 Lm. road with various width of 2.5m to 4m and thickness of 0.20m
300104215173000	20DD0171	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Anilao Labac Elementary School, Brgy. Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 3-storey multipurpose building (13.8mx7m)
300104215170000	20DD0172	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Administrative Building) at Sen. Claro M. Recto Memorial Integrated School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 3-storey multipurpose building (11.5mx8m)
300104215172000	20DD0173	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at San Isidro National High School, Brgy. San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 3-storey multipurpose building (11.5mx8m)
300116202846000	20DD0180	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Concreting of 535 Lm. and 739.5 Lm. road with width of 4m and 5m respectively and thickness of 0.10m, Construction of 145 Lm. and 17 Lm. stone masonry with height of 3m and 1.5m respectively

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206373000	20DD0181	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Road, Brgy. Bungan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,832,480.00	-	11,832,480.00	Construction of 919.5 l.m. and 676.5 l.m. road with width of 3m and 4m respectively and thickness of 0.20m
300117206350000	20DD0182	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Matala, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 1,157.7 l.m. and 406 l.m. road with width of 2m and 5m respectively and thickness of 0.20m, Construction of 40 l.m. and 80.5 l.m. grouted riprap with height of 3m and 2m respectively
300117206357000	20DD0183	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Lalayat - Anus - Sebang Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Asphalt overlay of 1,358 l.m. road with width of 5m and thickness of 50mm
300104215175000	20DD0185	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Gaudencio B. Lentek Integrated School, Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 3-storey admin building (11.5mx8m): Ground floor- Mini Library, Second Floor- Guidance and Principals Office, Third Floor- Conference Room
300104215139000	20DD0186	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Improvement of Multi-purpose Building (Gym) at Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/06/2020 to 02/12/2020	02/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction of multipurpose building (gym) -33.7mx19.2m including demolition works
300117206339000	20DD0192	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Provincial Road along Brgy. Sto. Nifio-San Marcelino-Pinagbayanan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/20/2020	03/04/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Reconstruction of 966 l.m. road with width of 6.7m and thickness of 0.30m including cross drain and stone masonry
300116202860000	20DD0193	Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at North District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/20/2020	03/04/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Reblocking of 153 l.m. road with width of 5m and thickness of 0.20m, Road concreting of 393 l.m. road with width of 4m and thickness of 0.20m, Asphalt overlay of 482 l.m. road with width of 5m and thickness of 50mm
300117206341000	20DD0200	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Ibaan - San Jose Road (Palindan - Malainin Section) Conjoining the Star Tollway Entry/Exit, Malainin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Off-carriageway improvement with total length of 2,215 l.m., width of 2.28m and thickness of 0.28m, Construction 2,188.50 l.m. drainage including sidewalk and stone masonry and extension of box culvert
300117206346000	20DD0201	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Provincial Road in Brgy. Cahigan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of 1,097 l.m. road with width of 6.10m and thickness of 0.28m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116202863000	20DD0202	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at South District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of 682.5 l.m. road with width of 4m and thickness of 0.20m, Asphalt overlay of 233 l.m. road with width of 6m and thickness of 50mm
300103202328000	20DD0203	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building at Aya Elementary School, Brgy. Aya, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/10/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,350,000.00	-	7,350,000.00	Construction of one storey with 4 multipurpose room (33.8mx7m)
300104215118000	20DD0213	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Maximo T. Hernandez Memorial National High School and Malainin Elementary School, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/24/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,600,000.00	-	39,600,000.00	Construction of two buildings (2-storey 6-classroom and 3-storey and 6-classroom)
300104215164000	20DD0214	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/Improvement of Multi-Purpose Building at Brgy. 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of 2-storey multipurpose building (21.2mx17.8m)
300103202372000	20DD0215	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction/Improvement of Multi-Purpose Building at Brgy. Malaas na Lupa, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 3-storey multipurpose building (18.5mx9.85m)
300117206343000	20DD0216	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Kalantantas- Antipolo road, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 934.5 l.m. road with width of 5m and thickness of 0.20m
300116202862000	20DD0217	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at West District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Concreting of 197 l.m. road with various width of 2.8m to 7.6m and thickness of 0.20m including 357 l.m. lined canal, Asphalt overlay of 446 l.m. road with thickness of 50mm
300103202331000	20DD0218	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Brgy. Palingowak, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	05/26/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Construction of multipurpose building (20.5mx34m)
300117206345000	20DD0228	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Palanca - Balegatasan 1.0 - Balegatasan Proper - Pinagtung-Ulan Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Rehabilitation of 2,695 l.m. road with width of 6.1m and thickness of 0.28m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215168000	20DD0229	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building including Facilities at Brgy. Mataas na Lupa, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of barangay gym 17.5mx31.8m (covered) with installation of 3-100kVa transformer including facilities for barangay hall
300117206355000	20DD0230	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Concreting of road of Brgy. Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 626 l.m. road with various width of 4m to 6m with stone masonry
300103202332000	20DD0231	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Buildings (Covered Courts), Brgys. Palakpak, and San Carlos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of covered court at Brgy. San Carlos (14mx31.2m) and Brgy. Palakpak (18mx28.5m)
300116202852000	20DD0232	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road including Drainage, West District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Road widening of 315 l.m. and 273 l.m. road with width of 0.50m and 3.20m respectively and thickness of 0.20m including 1,177 l.m. lined canal, Asphalt overlay of 315 l.m. road with width of 4m and thickness of 50mm
300104215129000	20DD0233	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Anilao Elementary School, Brgy. Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of 3-storey multipurpose building (11.5mx8m)
300103202333000	20DD0234	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Buildings, Brgys. Banay-Banay and Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of 3-storey multipurpose building (9.5mx10m) at Brgy. Banay-Banay, Completion of 2-storey multipurpose building (10x10.8m) at Brgy. Manggas
300108200236000	20DD0235	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction of Box Culverts, Brgys. Colongan, Maligaya, and Tulos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	05/28/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Construction of wing wall and apron slab at Brgy. Colongan, Widening of 3mx2.1m box culvert including slope protection and widening of road at Brgy. Maligaya, Construction of 5mx5m box culvert including approaches and slope protection structures at Brgy. Tulos
300116202848000	20DD0238	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Various Roads, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	Brgy. Macasa- Concreting of 311 l.m. road with width of 4m and thickness of 0.20m including stone masonry Brgy. Sabang- Concreting of 235 l.m. road with width of 4m and thickness of 0.20m Brgy. Quilo- Concreting of 318 l.m. road with width of 3m and thickness of 0.20m Brgy. Bungahan-Bago- Concreting of 235 l.m. road with width of 4m and thickness of 0.20m Brgy. Lucuhin- Concreting of 235 l.m. road with width of 4m and thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (Brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202324000	20DD0239	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Brgy. Leviste: Completion of multipurpose building (covered court- 3 bays) including electrical works and painting works Brgy. Itugan: Construction of multipurpose building (covered court- 20.5mx29.8m) including electrical works and painting works
300104215130000	20DD0240	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Anilao National High School, Brgy. Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of 3-storey multipurpose building (11.5mx8m)
300104215174000	20DD0241	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 3-storey multipurpose building (11.5mx8m)
300102200390000	20DD0242	Local Program, Local Infrastructure Program, Buildings and Other Structures, School Buildings, Rehabilitation of School Building, San Celestino National High School, Brgy. San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/11/2020 to 03/17/2020	06/04/2020	11/23/2020	11/24/2020 to 12/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Rehabilitation of 2-storey 8-classroom DEPED Building (45mx9.5m)
300117206340000	20DD0247	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, San Jose- Ibaan (Salaban 2- Salaban 1 Section) Conjoining the Star Tollway Entry/Exit at Malainin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Construction/Improvement of 3,310 l.m. drainage structure with stone masonry
300117206316000	20DD0248	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Sabang- Tipacan Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Asphalt overlay of 2,079 l.m. road with width of 6.1 m and thickness of 50mm, Reblocking of 177.1 l.m. road with width of 3.05m
300104215165000	20DD0249	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Inosuban- Marawoy National High School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of 3-storey multipurpose building (14mx 13.5m)
300103202357000	20DD0250	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi- Purpose Building, Brgy. Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 2- storey multipurpose building (15.85mx 11.02m)
300117206353000	20DD0252	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 507 l.m. road with width of 6.1 m and thickness of 0.28m, Widening of 145.5 l.m. road with of 1.05m and thickness of 0.28m
300108200240000	20DD0253	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System at Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of drainage system with length of 1,064 l.m. (760mm dia. RCPC) with sidewalk, curb and gutter and cross drainages

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300108200239000	20DD0254	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System at Brgy. Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction/ rehabilitation of 1,366 l.m. lined canal
300116202854000	20DD0255	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Various Roads, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Brgy. Barute- Rehabilitation of 173 l.m. road with width of 4m and thickness of 0.20m, Construction of 361 l.m. road with width of 4m and thickness of 0.20m Brgy. Subukin- Construction of 225 l.m. with width of 4m and thickness of 0.20m Brgy. Muzon- Construction of 145 l.m. with width of 4m and thickness of 0.20m
300116202853000	20DD0256	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Various Roads, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Brgy. Antipolo- Concreting of 220.5 l.m. and 229.5 l.m. road with width of 5m and 4m respectively and thickness of 0.20m Brgy. Macalamcam A- Concreting of 229.5 l.m. with width of 4m and thickness of 0.20m Brgy. Mabato- Rehabilitation of 172.5 l.m. road with width of 4m and thickness of 0.20m
300104215137000	20DD0258	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building at Brgy. Quezon, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/21/2020 to 05/27/2020	06/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction of 3-storey building- Daycare Center, Barangay hall offices (12mx5.2m) with complete finishing, electrical and mechanical works
300103202364000	20DD0262	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi- Purpose Building (TESDA Provincial Training Center), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 3- storey multipurpose building (24.73mx20m) with complete finishing, electrical and mechanical works
300104215095000	20DD0264	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in Various Barangays, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	17,820,000.00	-	17,820,000.00	storey MPB (10mx9.5m- 1st floor only) including electrical works Brgy. Lumbangan- Completion of 3- storey MPB (14.10mx11.27m) including finishings, auxiliary and mechanical works Brgy. Masaya- Completion of covered court (20.5mx34m) including construction of 1 bay, painting works and electrical works Brgy. Macalamcam- Completion of 2- storey multipurpose building (5mx8.5m) including finishing, electrical and mechanical works Brgy. Putinglahay- Construction of covered court (20.5mx34m) Brgy. Poblacion A- Construction of 1- storey multipurpose building (13.47mx9.65m) including electrical works Rosario East Central School- Rehabilitation of 1- storey multipurpose building (24mx9.3m) including ceiling, windows, painting works and electrical works with auxiliary

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	IS THIS an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/RFI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202323000	20DD0265	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Brgy. Calicanto- Construction of 3- storey multipurpose building (7.2mx6.2m) Brgy. Calubcut II & Libato- Construction of 3- storey multipurpose building (10mx9.5m) including structural works, painting works, doors and windows, roofing, tiles (ground floor), ceiling (ground floor), electrical works, lighting fixtures (ground floor)
300104215081000	20DD0266	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi- Purpose Building (Municipal Hall), Brgy. Buhay na Sapa, San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction/ Improvement of municipal hall (73mx36m)
300104208010000	20DD0267	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in Various Barangays, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Brgy. Coliat- Construction of multipurpose building (covered court – 3 bays) including embankment and painting works Children's Park- Completion of food hub (21.69mx10.14m) including steel structures, finishing works and electrical works
300116202850000	20DD0268	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road including Drainage, North District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of drainage system with length of 221 l.m. (760mm dia. RCPC), 296 l.m. (1,520mm dia. RCPC) with sidewalk and curb and gutter, Repair of 221 l.m. road with width of 2.5m and thickness of 0.20m
300104215131000	20DD0269	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of School Gym at Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/22/2020 to 05/28/2020	06/11/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of 2- storey of multipurpose building (10.6mx20.4m)
300103202366000	20DD0277	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Bureau of Fire- Provincial), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,200,000.00	-	39,200,000.00	Construction of 2- storey multipurpose building (GF=431.6 sq.m., 2F= 431.64 sq.m.) with roof deck (RD1= 403.56 sq.m., RD2= 44 sq.m.)
300103202365000	20DD0278	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Bureau of Fire), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,200,000.00	-	39,200,000.00	Construction of 3- storey multipurpose building (18mx18m)
300104215163000	20DD0279	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of 2- storey multipurpose building (15.85mx11.07m)
300103202375000	20DD0280	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building for LTO District Office, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Completion of multipurpose building including electrical works, mechanical works, water tank, electric elevator and auxiliary system

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202341000	20DD0281	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi- purpose Buildings (Covered Courts), San Juan, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	Completion of Brgy. Talahiban 2 covered court structure, furnishing and installation of electrical wirings for Brgy. Pinagbayanan, Brgy. Colocanto and Brgy. Sapangan covered courts
300104215167000	20DD0282	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi- Purpose Building (Land Transportation Office), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Completion of 3- storey multipurpose building including finishing hardware, office furnitures, electrical and mechanical works
300107200814000	20DD0283	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Box Culvert including approaches at Brgy. Adya, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Completion of 4mx3m reinforced concrete box culvert (RCBC) including approaches and slope protection structures
300103202334000	20DD0284	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Various Multi-purpose Buildings, Brgys. Poblacion A, Poblacion E, Balibago, and Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Brgy. Poblacion A- Construction of 2- storey MPB (5mx6m) Brgy. Poblacion E- Completion of 2- storey MPB (10.2mx9.2m) Brgy. Balibago- Completion of 3- storey MPB (5mx6m) Brgy. Timbugan- Construction of 1- storey MPB (11mx8.5m) including demolition works
300120200245000	20DD0285	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Rehabilitation of Water Supply System, Brgys. Lalayot, Anus, and Balagtasin 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/28/2020 to 06/03/2020	06/16/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Brgy. Lalayot- Construction of water tank (10,000 gals) with installation of 2,100 l.m. distribution line and transformer Brgy. Anus- Repainting of water tank with installation of 2,280 l.m. distribution line Brgy. Balagtasin 1- Relocation and repainting of water tank (10,000 gals.) with installation of 1,020 l.m. distribution line and drilling
300103202373000	20DD0295	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building including Facilities at Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Completion of 44.50m x 37.00m Multi-Purpose Building including Mechanical and Electrical Works
300104215114000	20DD0296	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Completion of Multi-Purpose Building (Community Hospital) at Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,600,000.00	-	39,600,000.00	Construction/ Completion of Community Hospital
300104215080000	20DD0297	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building including Facilities in Laurel Park, Brgy. Poblacion C, Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Completion of Multipurpose Building including roof framing and roofing works, downspout, catch basin, CHB wall, plastering and construction of access road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of ID/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202340000	20000298	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi-purpose Buildings (Covered Courts), Rosario, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	Brgy. Sta Cruz - Rehabilitation of Multipurpose Building (Gym) (24.00m x 18.00m) with electrical works Brgy. Mavalor - Rehabilitation of Multipurpose Building (30.00m x 17.50m) with electrical works Brgy. Calantas - Rehabilitation of Multipurpose Building (27.50m x 13.50m) with electrical works, Brgy. Cahigam - Rehabilitation of Multipurpose Building (36.00m x 20.50m) Brgy. Bayawang - Rehabilitation of Multipurpose Building (32.00m x 20.50m)
300104215119000	20000299	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building including Site Development at Brgy. Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Improvement of Multi-Purpose Building including Hardware Finishes, Glass Railings, Electrical and Mechanical works.
300104215166000	20000300	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (CENRO-DENR), Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Completion of 3 Storey Multi-Purpose Building including Finishing Hardware, Office Furnitures, Electrical Works and Mechanical Works
300103202376000	20000301	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building of DENR Region IV-A CENRO, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Completion of Multi-Purpose Building (electrical works)
300104215099000	20000302	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in various Barangays, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,435,000.00	-	6,435,000.00	Brgy. Pansol - Completion of 3-storey MPB (9.5m x 10m) Brgy. Castillo - Improvement of 3-storey MPB (11.8m x 12.5m) Brgy. Bukal - Improvement of 1-storey MPB (6.08m x 10.58m)
300103202338000	20000303	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-purpose Buildings (Covered Courts), Taysan, Batangas	Construction Section	NO	Competitive Bidding	05/29/2020 to 06/04/2020	06/18/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,370,000.00	-	6,370,000.00	Brgy. Mababebes - Completion of Covered Court (20.50m x 34.00m) including construction of 1 bay, painting works, electrical works, rehabilitation of slab on fill and auxiliary works Brgy. Bilogo - Completion of Covered Court (19.00 x 30.0m) including construction 1 bay, painting works, electrical works, rehabilitation of slab on fill, construction of fence and auxiliary works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215160000	20DD0310	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Sen. Claro M. Recto Memorial Integrated School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	51,480,000.00	-	51,480,000.00	Construction of 2- storey multipurpose building with an area of 1,699 sq.m.
300104215189000	20DD0311	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Completion of Multi-Purpose Building, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction of 1- storey multipurpose building (26mx32m)
300104215188000	20DD0312	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Completion of Multi-Purpose Building (Gym), Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of multipurpose building (12.4mx19.8m)
300117206315000	20DD0313	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement of Road, Brgy. Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 356 I.m. drainage system (910m dia. RCPC) with sidewalk and curb and gutter including slope protection and cross drain
300117206321000	20DD0314	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Improvement with Line Canal, Brgy. San Miguel, Padre Garcia, Batangas to Brgy. Sta. Cruz, Rosario, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Reblocking of 213.5 I.m. road with width of 6.10m and thickness of 0.28m, Construction of 844 I.m. lined canal with concrete gutter and cover
300116202851000	20DD0315	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road including Drainage, South District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 563 I.m. drainage system (610mm RCPC), Construction of 641 I.m. covered canal
300103202339000	20DD0316	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi-purpose Buildings (Barangay Halls), San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,820,000.00	-	8,820,000.00	Brgy. Abung- Improvement of 3- storey multipurpose building (6.95mx11m) Brgy. Buhay na Sepa- Improvement of 3- storey multipurpose building (8.7mx9.8m) Brgy. Janao-Janao- Improvement
300103202342000	20DD0317	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Various Multi-purpose Buildings, Brgys. Taysan, Lalayat and Sabang, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/04/2020 to 06/10/2020	06/24/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Brgy. Amay- Rehabilitation of existing gym with additional stage (16.6mx7.85m) Brgy. Taysan- Rehabilitation of existing daycare with additional kitchen and toilet (22.75 sq.m.), Replacement of windows, tiles,
300103202367000	20DD0325	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (CHED), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	58,800,000.00	-	58,800,000.00	Construction of 4- storey multipurpose building (519.35 sq.m. per floor)
300108200272000	20DD0326	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System along Poblacion, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 1,464 I.m. (910mm dia. RCPC) and 1,194 I.m. (1,220m dia. RCPC) drainage system with sidewalk and curb and gutter including slope protection and cross drain

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maravoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215116000	20DD0327	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Completion of Multi-Purpose Building, Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Improvement of multipurpose building with air conditioning units and retractable bleachers
300103202368000	20DD0328	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Buildings (Hospital ng Lipa Compound), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of bridge connecting two buildings, Construction of extension building (11.3mx4.2m), Rehabilitation of multipurpose building
300104215091000	20DD0329	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in various Barangays, San Juan, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,385,000.00	-	11,385,000.00	Brgy. Banalte- Completion of covered court (17.5mx30m)-3 bays with bleachers Brgy. Pictol- Rehabilitation of covered court (17.5mx30m) with bleachers Brgy. Escribano- Completion of covered court (17.5mx30m)- 1 bay Brgy. Libato- Completion of covered court (17.5mx30m)- 1 bay
300116202849000	20DD0330	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Road including Drainage, East District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Reblocking of 422 l.m. road with various width of 2.5m to 6.5m and thickness of 0.20m, Construction of 308 l.m. RCPC drainage (760mm dia.) with 367.4 l.m. closed lined drainage
300116202861000	20DD0331	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at East District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,330,000.00	-	8,330,000.00	Reblocking of 506 l.m. road with width of 5m and thickness of 0.20m including 222.5 l.m. RCPC drainage (910mm dia.)
300104215136000	20DD0332	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Duhatan Elementary School, Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction of school facilities with 2 storey multipurpose building (9mx9m)
300117206370000	20DD0333	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Brgy. Road at Brgy. Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/11/2020 to 06/17/2020	07/02/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Concreting of 253 l.m. with width of 5m and thickness of 0.20m with stone masonry with widening of 1.75m and stone masonry
300104215187000	20DD0263 (Re-Advised)	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of M.B. Medrano Plaza, Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Rehabilitation/ improvement of plaza (48.35mx24.4m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421519000	20DD0340	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building including facilities (Plaza Independencia), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Construction of 2-storey multipurpose building (GF=742.28 sq.m., UG/2F=446.22 sq.m.) with facilities including demolition of existing building
300104215086000	20DD0341	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and Completion of Padre Garcia Community Hospital, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction of 2-storey medical arts building 2 (43.55mx9m), Completion of medical arts building 1 (32.25mx6m)
300104215161000	20DD0342	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Sen. Claro M. Recto Integrated Memorial School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of multipurpose facilities including gym, drainage, roads and softscape
300117206364000	20DD0343	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road including Drainage System at Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Asphalt overlay of 546 l.m. road with width of 5m and thickness of 50mm with 368 l.m. RCPC drainage (760mm dia.), Reblocking of 166 l.m. road with width of 5m and thickness of 0.20m
300104215126000	20DD0344	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Facilities at Brgy. Bugtong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of school facilities with road and drainage
300104215090000	20DD0304 (Re-Advised)	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Various Barangays, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Brgy. Sabang – Completion of covered court (18.00m x 32.50m) including construction of 2 bays, painting works and electrical works with auxiliary Brgy. Taysan – Completion of covered court (15.00m x 31.50m) including construction of 2 bays, painting works and electrical works with auxiliary Brgy. Balagtasin 1 – Completion of 2-storey multipurpose building (11.50m x 10.20m) including finishing works of ground floor and second floor with auxiliary
300109200666000	20DD0349	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Construction of Drainage at District III (Pookan), Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of RCPC drainage (910mm dia.) with length of 732.5 l.m. (left side) and 343.7 l.m. (right side), Concreting of 101.6 l.m. road with width of 5m and thickness of 0.23m
300117206348000	20DD0350	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Salaban I, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 1,232 l.m. shoulder with width of 3.13m and thickness of 0.23m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300120200246000	20DD0351	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction/Completion of Water System at Brgy. Halang, Lipa City, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	06/24/2020 to 06/30/2020	07/14/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of water supply system including 15,000 gals. Elevated water tank, 6m x 3m powerhouse, 37.5 kVA transformer, 30 kVA generator, chlorinator and 4,410 l.m. distribution line
300104215190000	20DD0359	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Auditorium) including Site Development at Brgy. Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction of structural members of 3-storey multipurpose building (70.2mx15.5m) Auditorium
300104215162000	20DD0360	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building with facilities at Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction of 2-storey multipurpose (administrative) building with 32mx13m floor area including fence
300119200346000	20DD0361	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Rehabilitation/Improvement of Overpass (along Calabarzon) at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction of 60 l.m. pedestrian overpass including installation of streetlights and railings
300103202369000	20DD0362	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Ecopark Sitio Tagabakin, Brgy. Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of multipurpose facilities including gym, drainage, roads and softscape
300119200345000	20DD0363	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction/Improvement of Bridge at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of 6.6 l.m. bridge (flat slab) with width of 9.54m including slope protection and approaches
300119200344000	20DD0364	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction of Pedestrian Overpass at Tambo Elementary School, Brgy. Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of 20 l.m. pedestrian overpass
300118200262000	20DD0365	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Pedestrian Overpass (main gate) at Brgy. Fernando Airbase, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 20 l.m. pedestrian overpass
300118200263000	20DD0366	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Pedestrian Overpass at Brgy. Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 20 l.m. pedestrian overpass
300119200349000	20DD0367	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 26 l.m. bridge (PSCG) (bored pile and coping beam only) with width of 9.4m including bank protection and removal of existing structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300119200348000	20DD0368	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Antipolo del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 20 l.m. bridge (PSCG) (bored pile and coping beam only) with width of 9.4m including bank protection
300119200347000	20DD0369	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Widening of 15 l.m. bridge (RCDG) both sides with width of 4.66m including bank protection
300109200661000	20DD0370	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System at Brgy. Quezon, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 567 l.m. drainage system (910mm dia. RCPC) with sidewalk and gutter
300104215176000	20DD0371	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Completion of Multi-Purpose Building at Brgy. San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Completion of 2-storey multipurpose building
300104215134000	20DD0372	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of School Gym at Anangl Elementary School, Brgy. Malitlit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/25/2020 to 07/01/2020	07/15/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of school gym with lined canal
300104215117000	20DD0382	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building/ Brgy. Hail, Brgy. Quilo-Quilo North, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	08/04/2020 to 08/10/2020	08/25/2020	11/24/2020	11/25/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 3-storey multipurpose building (9.5mx11.5m)
310202100469000	20DD0001	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening- Secondary Roads, Rosario-Sn Juan Rd - K0125+152 - K0125+439, K0127+616 - K0130+524	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	11/27/2020	12/01/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	67,067,500.00	-	67,067,500.00	Widening of 6,298 l.m. road with width of 3.05m and thickness of 0.28m
310112100136000	20DD0058	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Sn Juan-Lalya Rd - K0145+433 - K0147+688, K0147+705 - K0148+631	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	11/27/2020	12/01/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	83,955,000.00	-	83,955,000.00	Off-carriageway improvement with total length of 4,168 l.m., width of 2.58m and thickness of 0.23m including drainage, sidewalk, overhauling and stone masonry
310112100138000	20DD0059	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Sn Juan-Lalya Rd - K0160+530 - K0161+340, K0164+635 - K0165+530	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	11/27/2020	12/01/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	72,182,000.00	-	72,182,000.00	Paving of 3,250 l.m. shoulder with width of 2.58m, Construction/rehabilitation of drainage structures with total length of 3,250 l.m. including stone masonry

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100137000	20DD0037 (Re-Advised)	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Sn Juan- Laiya Rd – K0158 +636 – K0160+530	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	11/27/2020	12/01/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	79,130,000.00	-	79,130,000.00	Off Carriageway Improvement with total length of 3,588 l.m., width of 2.50m and thickness of 0.23m
310111100148000	20DD0070	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads, Rosario-Sn Juan Rd – K0122+236 – K0123+800	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	11/27/2020	12/01/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	61,760,000.00	-	61,760,000.00	Off-carriageway Improvement with total length of 2,280 l.m., width of 2.58m and thickness of 0.23m with 3,200 l.m. drainage including sidewalk, overhauling and stone masonry
310111100149000	20DD0083	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Rosario-Sn Juan Rd-K0133+742 – K0135+533	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	11/27/2020	12/01/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	61,760,000.00	-	61,760,000.00	Paving of 2,889.50 l.m. shoulder with width of 2.50m, Construction/rehabilitation of 2,752 l.m. drainage structures
	20DD0339	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of a Multi-Purpose Building (Municipal Hall) at Brgy. Poblacion, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	06/19/2020 to 06/25/2020	07/09/2020	11/27/2020	12/01/2020 to 12/02/2020	FY 2020 GAA-DPWH INFRA PROJECTS	59,400,000.00	-	59,400,000.00	Construction of 4-storey multipurpose building (municipal hall) with 3,155 sq.m. total floor area
	20DD0388	Repair/Rehabilitation of Damaged PCCP along Batangas – Lobo Road (Intermittent Sections)	Maintenance Section	NO	Competitive Bidding	12/02/2020 to 12/09/2020	12/22/2020	1/12/2021	01/13/2021 to 01/15/2021	S.A. No.: SR2020-02 000707	1,504,000.00	1,504,000.00	-	Repair/rehabilitation of 90 l.m. of PCCP (intermittent sections)
	20DD0389	Purchase of Generator Set & Improvement of Powerhouse for Department of Public Works and Highways (DPWH) Batangas IV DEO, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/02/2020 to 12/09/2020	12/22/2020	1/12/2021	01/13/2021 to 01/15/2021	Engineering Administrative Overhead (EAO) FY 2020	6,600,000.00	-	6,600,000.00	Purchase of Generator Set & Improvement of Powerhouse
310203205854000	20DD0399	Concreting of Brgy. Bacao FMR, Brgy. Bacao, Taysan, Batangas	Construction Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	Sub-Allotment No.: SR2020-11-011383	12,935,000.00	-	12,935,000.00	Concreting of 1,495.5 l.m. road with width of 4m and thickness of 0.20m, Construction of 62 l.m. stone masonry, Installation of 49 l.m. cross drain (760mm dia.)
	20DD0038	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Off- Carriageway Improvement- Secondary Roads, Batangas- Quezon Rd – K0117+586 – K0118+070, K0120+714 – K0121+201, K0121+252 – K0121+300, K0127+858 – K0129+472	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	12/11/2020	12/14/2020 to	FY 2020 GAA-DPWH INFRA PROJECTS	57,707,000.00	-	57,707,000.00	Paving of shoulder with length of 4,983 l.m. and width of 2.58m, Construction/rehabilitation of 3,712 l.m. drainage structures (SHORT FOR AWARD)
	20DD0390	Repair/ Improvement of Toilet and Sanitation Facility at Joseph Marelo Institute, San Juan, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20 0016627	1,490,000.00	1,490,000.00	-	Repair/improvement of sanitation facilities (SHORT FOR AWARD)
	20DD0391	Construction of Sanitation Facility at Rosario Covered Court, Rosario, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20 0016627	950,000.00	950,000.00	-	Construction of 5.85mx1.7m pit latrines with 10mx3.5mx1.5m septic tank (SHORT FOR AWARD)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Upi City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DD0392	Construction of Sanitation Facility at Batangas Eastern Colleges, San Juan, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20-0016627	910,000.00	910,000.00	-	Construction of 5.85mx1.7m pit latrines with 10mx3.5mx1.5m septic tank (SHORT FOR AWARD)
	20DD0393	Construction of Sanitation Facility at San Juan West Central School, San Juan, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20-0016627	910,000.00	910,000.00	-	Construction of 5.85mx1.7m pit latrines with 10mx3.5mx1.5m septic tank (SHORT FOR AWARD)
	20DD0394	Construction of Sanitation Facility at Bulacnin Elementary School, Brgy. Bulacnin, Upi City, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20-0016627	890,500.00	890,500.00	-	Construction of 5.85mx1.7m pit latrines with 10mx3.5mx1.5m septic tank (SHORT FOR AWARD)
	20DD0395	Construction of Sanitation Facility at Bulacnin National High School, Brgy. Bulacnin, Upi City, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20-0016627	890,500.00	890,500.00	-	Construction of 5.85mx1.7m pit latrines with 10mx3.5mx1.5m septic tank (SHORT FOR AWARD)
	20DD0396	Construction of Sanitation Facility at Brgy. Bagong Pook, Rosario, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20-0016627	890,000.00	890,000.00	-	Construction of 5.85mx1.7m pit latrines with 10mx3.5mx1.5m septic tank (SHORT FOR AWARD)
	20DD0397	Construction of Sanitation Facility at Brgy. Sandalan, Ibaan, Batangas	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20-0016627	872,000.00	872,000.00	-	Construction of 5.85mx1.7m pit latrines with 10mx3.5mx1.5m septic tank (SHORT FOR AWARD)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Updated Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	CONTRACT ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DD0398	Repair/Improvement of Toilet and Sanitation Facility at Lumbang Covered Court	Maintenance Section	NO	Competitive Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/30/2020	12/31/2020 to 01/02/2021	SARO No. BMB-B-20 0016627	530,000.00	530,000.00	-	Repair of toilet and sanitation facility (SHORT FOR AWARD)


QUEEN MARICEL S. SIANOUITA
 Engineer II
 Acting Head- BAC Secretariat


RODOLFO MATIAS
 Design Engineer III
 BAC Chairperson


RODOLFO MATIAS
 District Engineer