



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 3rd**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20M00101	Tulunán (Poblacion) Road connecting to Barangay Dungos, Tulunan in support of Palm Oil and Banana Industries, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	November 13 - December 3, 2019	December 3, 2019	February 19, 2020	February 28, 2020	GAA 2020	17,147,575.52		17,147,575.52	Construction of Concrete Road (280mm thk.);1+980-2+563.33;L=0.58 km or 1.16 Lkm
20M00102	Construction of Local Road in Barangay Bual, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 13 - December 3, 2019	December 3, 2019	February 19, 2020	February 28, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Concrete Road (200mm thk.);0+000-0+27161 km;L=0.27161 km.
20M00103	Construction of Multi-Purpose in Barangay Maybula, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 13 - December 3, 2019	December 3, 2019	February 28, 2020	March 6, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of 1-Storey Barangay Hall
20M00104	Construction of Multi-Purpose in Barangay Luz Village, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 13 - December 3, 2019	December 3, 2019	February 28, 2020	March 8, 2020	GAA 2020	1,979,999.99		1,979,999.99	Construction of 1-Storey Barangay Hall
20M00105	Construction of Multi-Purpose in Barangay F. Cajelo, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 13 - December 3, 2019	December 3, 2019	March 3, 2020	March 9, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of 1-Storey Barangay Hall
20M00106	Construction of Multi-Purpose in Barangay New Culasí, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 13 - December 3, 2019	December 3, 2019	March 3, 2020	March 9, 2020	GAA 2020	1,980,000.01		1,980,000.01	Construction of 1-Storey Barangay Hall
20M00107	Preventive Maintenance of Road: Asphalt Overlay - On Specific Location along Davao-Cotabato, Rd (Jct. Digos-Cotabato Sect) - K1635+025 to K1639+000	Construction Section	Yes	Public Bidding	November 15 - December 5, 2019	December 5, 2019	November 26, 2020	December 7, 2020	GAA 2020	55,709,018.62		55,709,018.62	Asphalt Overlay (100mm thk.), L=2.278 km or 4.556 Lkm
20M00108	Reconstruction to Concrete Pavement - along Matalam-Miang-Bagontapay Rd - K1641+604 - K1644+080	Construction Section	Yes	Public Bidding	November 15 - December 5, 2019	December 5, 2019	November 26, 2020	December 7, 2020	GAA 2020	48,993,553.35		48,993,553.35	Upgrading from Asphalt to Concrete with 280mm Slab
20M00109	Construction of Kabacan River Flood Control Dike (Right Bank), Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 15 - December 5, 2019	December 5, 2019	March 10, 2020	March 12, 2020	GAA 2020	48,963,833.78		48,963,833.78	Construction of Flood Mitigation Structure
20M00110	Construction of Revetment along Poblacion-Dungos River, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 15 - December 5, 2019	December 5, 2019	March 10, 2020	March 12, 2020	GAA 2020	41,286,535.87		41,286,535.87	Construction of Revetment
20M00111	Construction of Revetment along Bual River, Brgy. Minapan, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 15 - December 5, 2019	December 5, 2019	March 16, 2020	March 19, 2020	GAA 2020	35,635,966.68		35,635,966.68	Construction of Revetment
20M00112	Concreting of Road in Barangay Kimadzil to Barangay Kilabao	Construction Section	Yes	Public Bidding	November 15 - December 5, 2019	December 5, 2019	February 19, 2020	February 28, 2020	GAA 2020	9,900,000.00		9,900,000.00	Concreting of Road

20M00113	Construction of Local Road in Barangay Dalipe (Purok 3), Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	February 19, 2020	February 28, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Local Road
20M00114	Concreting of Road in Barangay Tacupan to Barangay Ranzo	Construction Section	Yes	Public Bidding	November 16 - December 6, 2019	December 6, 2019	February 19, 2020	February 28, 2020	GAA 2020	16,830,000.01		16,830,000.01	Concreting of Road
20M00115	Concreting of Road in Barangay Kibudtungan to Barangay Bentangan, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 16 - December 6, 2019	December 6, 2019	March 3, 2020	March 8, 2020	GAA 2020	9,900,000.00		9,900,000.00	Concreting of Road
20M00116	Construction of Water Supply Level II, Barangay Gastav (Purok 2), Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 16 - December 6, 2019	December 6, 2019	February 19, 2020	February 28, 2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Water System Level II
20M00117	Construction of Multi-Purpose Building, Barangay Pinamulaan, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 16 - December 6, 2019	December 6, 2019	March 10, 2020	March 12, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
20M00118	Construction of Water Supply Level II, Barangay Tacupan, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 16 - December 6, 2019	December 6, 2019	February 19, 2020	February 28, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Water System Level II
20M00119	Construction of Water Supply Level II, Malapag Central Elementary School, Brgy. Malapag, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 16 - December 6, 2019	December 6, 2019	February 19, 2020	February 28, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Water System Level II
20M00120	Construction of Local Road in Barangay Poblacion A, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	February 19, 2020	February 28, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Local Road
20M00121	Construction of Local Road in Barangay Tawan-tawan, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	February 19, 2020	February 28, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Local Road
20M00122	Construction of Local Road in Barangay Dungo-an (Relocation Area), Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	February 19, 2020	February 28, 2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Local Road
20M00123	Road Widening along Davao-Cotabato Road, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	November 26, 2020	December 7, 2020	GAA 2020	1,983,520.00		1,983,520.00	Road Widening
20M00124	Construction of Concrete Road along Gokotan Bridge Section-Kibayao-Jct. National Highway in support to Palm Oil Mill project, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	November 23, 2020	November 27, 2020	GAA 2020	14,700,000.00		14,700,000.00	Construction of Concrete Road
20M00125	Concreting of Road in Barangay Aroman to Barangay Kilala, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	March 3, 2020	March 8, 2020	GAA 2020	19,799,999.99		19,799,999.99	Concreting of Road
20M00126	Construction of Concrete Road along Bangilan-Sangadong-Dagupan Road in support to Rubber Industry Jct. National Highway, Katiduan, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	March 2, 2020	May 4, 2020	GAA 2020	9,800,000.00		9,800,000.00	Concreting of Road
20M00127	Construction of Local Road in Barangay Pinamulaan, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	February 19, 2020	February 28, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Local Road

20M00128	Construction of Concrete Road along Ranzo-Tacupan Road in Support to Palm Oil Mill Project (BOI Registered), Carmen North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	February 28, 2020	March 6, 2020	GAA 2020	14,700,000.00		14,700,000.00	Construction of Concrete Road
20M00129	Construction of Kabacan River Flood Control Project (Carabao Center, Phase I), USM, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	March 2, 2020	March 2, 2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
20M00130	Construction of Multi-Purpose Building in Malinao Senior High School, Barangay Malinao, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	March 3, 2020	March 8, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building – Covered Court
20M00131	Construction of Multi-Purpose Building in Kabacan National High School, Poblacion, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	March 2, 2020	March 6, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building – Covered Court
20M00132	Construction of Water Supply Level II in Kibenes Elementary School, Barangay Kibenes, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	February 19, 2020	February 28, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Water Supply Level II
20M00133	Construction of Multi-Purpose Building in Barangay Simbuhay, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	March 2, 2020	March 6, 2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building – Covered Court
20M00134	Construction of Multi-Purpose Building in Barangay Kibudtungan, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	February 28, 2020	March 6, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building – Covered Court
20M00135	Construction of Multi-Purpose Building in Barangay Wadya (Sitio Rancho), Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2020	March 3, 2020	March 8, 2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building – Covered Court
20M00136	Construction of Multi-Purpose Building in Osias High School Annex, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2020	March 2, 2020	March 6, 2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building – Covered Court
20M00137	Road Widening along Davao-Cotabato Rd. (Jct. Digos - Cotabato Sect.) K1639+780 - K1640+645), Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2020	November 26, 2020	December 7, 2020	GAA 2020	31,677,520.00		31,677,520.00	Road Widening
20M00138	Concreting of Road from Poblacion to Barangay Osias, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	March 2, 2020	March 6, 2020	GAA 2020	19,600,000.00		19,600,000.00	Concreting of Road

20M00139 (RE-Bid)	ROAD WIDENING ON SPECIFIC LOCATION ALONG M'LANG-BAGONTAPAY JCT. RD. K1650+553 - K1651+071. K1651+450 K1651+926. K1661+767 K1663+559	Construction Section	Yes	Public Bidding	February 2 - February 22, 2021	February 22, 2021	March 15, 2021	March 19, 2021	GAA 2020	75,665,650.00		75,665,650.00	Road Widening
20M00140	Construction of Water Supply Level II in Brgy. Bialong (Purok 9), M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 19, 2019	December 19, 2020	February 24, 2020	May 5, 2020	GAA 2020	1,992,500.00		1,992,500.00	Construction of elevated water tank, drilling of well, pump house & pipeline distribution.
20M00142	Construction of Water Supply Level II in New Panay Elementary School, Barangay New Panay, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 19, 2019	December 19, 2020	February 19, 2020	February 28, 2020	GAA 2020	1,992,500.00		1,992,500.00	Construction of elevated water tank, drilling of well, pump house & pipeline distribution.
20M00143	Marbel River Bank Protection (Left Bank), Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	March 10, 2020	March 12, 2020	GAA 2020	48,999,260.26		48,999,260.26	Construction of Flood Mitigation Structure
20M00144	Road Widening along Bukidnon-Cotabato Road – K1636 + 934 – K1637 + 870, K1639 + 1000 – K1642 +065, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	November 26, 2020	December 7, 2020	GAA 2020	72,848,815.00		72,848,815.00	Road Widening
20M00145	Construction of Concrete Road along Sayre Road-Sitio Tawagon-Kilambay, Brgy. Kibudtungan connecting to Salama, Banisilan Road in Support of Coconut Processing Industry (Tree Life Organic Coco Sugar), Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	February 19, 2020	February 28, 2020	GAA 2020	39,200,000.00		39,200,000.00	Construction of Concrete Road
20M00146	Road Widening along Banisilan-Guiling-Alamada-Libungan Road K1636+097 to K1636+117, K1636+143.00 to K1636+660, K1636+681 to K1638+325, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	April 29, 2020	May 20, 2020	GAA 2020	63,139,950.00		63,139,950.00	Road Widening
20M00147	Construction of Concrete Road along Access Road leading to Pisan Cave, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	March 2, 2020	March 6, 2020	GAA 2020	44,100,000.00		44,100,000.00	Construction of Concrete Road
20M00148	Construction/Improvement of Access Roads Leading to Trades and Industries and Economic Zones, Buayan-Lepaga-Gaunan Road in Support to Cavendish Banana Project, M'lang, Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	April 30, 2020	May 11, 2020	GAA 2020	17,150,000.00		17,150,000.00	Construction of Road

20M00149	Construction of Multi-Purpose Building in Barangay Poblacion (Purok Miracle), Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	March 2, 2020	March 6, 2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building, (Covered Court)
20M00150	Construction of Kabacan River Flood Control Project (Plang to Pulangi River Section, Phase I), USM, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2020	November 23, 2020	November 26, 2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Flood Control
20M00151	NRJ Leading to Holy Cross Shrine, Brgy. Nueva Vida, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	December 6, 2019 - December 26, 2019	December 26, 2020	February 28, 2020	March 6, 2020	GAA 2020	15,523,200.00		15,523,200.00	Construction of Road
20M00152	Construction of one (1) Storey Four (4) Classroom School Building at Rancho, Elementary School, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	January 30, 2020 - February 19, 2020	February 19, 2020	December 29, 2020	January 18, 2021	BEFF CY 2020 - 1st Batch	9,535,552.07		9,535,552.07	Construction of Multi-Purpose Building
20M00153	Construction of Local Road in Brgy. Palma Perez-Brgy. La Fortuna-Brgy. La Suerte, M'lang, Cotabato	Construction Section	Yes	Public Bidding	January 30, 2020 - February 19, 2020	February 19, 2020	November 23, 2020	November 26, 2020	GAA 2020	14,850,000.00		14,850,000.00	Construction of Concrete Road
20M00154	Construction of Local Road in Brgy. Poblacion A, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	January 30, 2020 - February 19, 2020	February 19, 2020	November 23, 2020	November 26, 2020	GAA 2020	5,940,000.00		5,940,000.00	Construction of Concrete Road
20M00155	Concreting of Road, Brgy. Kibudungan (Sitio Tawagon to Sitio Cumarit), Carmen, Cotabato	Construction Section	Yes	Public Bidding	January 30, 2020 - February 19, 2020	February 19, 2020	November 23, 2020	November 26, 2020	GAA 2020	49,500,000.00		49,500,000.00	Construction of Concrete Road
20M00156	Construction of Local Road in Brgy. Poblacion (Purok Masagana), Kabacan, Cotabato	Construction Section	Yes	Public Bidding	January 30, 2020 - February 19, 2020	February 19, 2020	November 23, 2020	November 26, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Concrete Road
20M00157	Construction of Local Road in Brgy. Poblacion B, M'lang, Cotabato	Construction Section	Yes	Public Bidding	January 30, 2020 - February 19, 2020	February 19, 2020	November 23, 2020	November 26, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Concrete Road
20M00158	Concreting of Bual-Damawato Local Road Located at Bual amd Damawato, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	February 1, 2020 to February 21, 2020	February 21, 2020	November 23, 2020	November 27, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Concrete Road
20M00159	Construction of Local Road in Brgy. Poblacion (Antonio Luna St.), Tulunan, Cotabato	Construction Section	Yes	Public Bidding	February 1, 2020 to February 21, 2020	February 21, 2020	November 23, 2020	November 26, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Concrete Road
20M00160	Construction of Local Road in Brgy. Bialong-Brgy. Magallon-Brgy. Ugpay, M'lang, Cotabato	Construction Section	Yes	Public Bidding	February 1, 2020 to February 21, 2020	February 21, 2020	November 23, 2020	November 26, 2020	GAA 2020	14,850,000.00		14,850,000.00	Construction of Concrete Road
20M00161	Construction of MPB in Brgy. Paraiso, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	February 1, 2020 to February 21, 2020	February 21, 2020	May 13, 2020	May 19, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20M00162	Construction of Multi-Purpose Building (Barangay Hall), Barangay New Panay, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	February 1, 2020 to February 21, 2020	February 21, 2020	November 23, 2020	November 27, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

20M00163	Construction of Multi-Purpose Building in Brgy. Lower Paatan, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	February 5, 2020 to February 25, 2020	February 25, 2020	November 20, 2020	November 26, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00164	Construction of Multi-Purpose Building in New Bugasong Elementary School, Brgy. New Bugasong, Matalam, Cotabato	Construction Section	Yes	Public Bidding	February 5, 2020 to February 25, 2020	February 25, 2020	November 23, 2020	November 27, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00165	Construction of Multi-Purpose Building in New Pandan Elementary School, Brgy. New Pandan, Matalam, Cotabato	Construction Section	Yes	Public Bidding	February 5, 2020 to February 25, 2020	February 25, 2020	November 23, 2020	November 27, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00166	Construction of Multi-Purpose Building in New Rizal High School, Brgy. New Rizal, M'lang, Cotabato	Construction Section	Yes	Public Bidding	February 5, 2020 to February 25, 2020	February 25, 2020	November 23, 2020	November 27, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00167	Construction of Multi-Purpose Building in USM Annex elementary School, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	February 5, 2020 to February 25, 2020	February 25, 2020	November 23, 2020	November 26, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00168	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malayan, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	February 8, 2020 to February 28, 2020	February 28, 2020	November 26, 2020	December 21, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00169	Construction of Multi-Purpose Building in Kibia Elementary School, Brgy. Kibia, Matalam, Cotabato	Construction Section	Yes	Public Bidding	February 8, 2020 to February 28, 2020	February 28, 2020	December 9, 2020	December 21, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00170	Construction of Multi-Purpose Building in Tulunan National High School, Brgy. Poblacion, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	February 8, 2020 to February 28, 2020	February 28, 2020	November 23, 2020	November 26, 2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
20M00171 (RE-BID)	Construction of Water Supply Level II, Barangay Pantar, Banisilan, Cotabato	Construction Section	Yes	Public Bidding	May 6, 2020 to May 26, 2020	May 26, 2020	December 9, 2020	December 21, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction of Water Supply System
20M00172 (RE-Bid)	Concreting of Road at Brgy. Upper Paatan, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	May 6, 2020 to May 26, 2020	May 26, 2020	November 20, 2020	November 26, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Concrete Road
20M00173 (RE-Bid)	Construction of Multi-Purpose Building in Brgy. Poblacion, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	May 6, 2020 to May 26, 2020	May 26, 2020	November 23, 2020	November 26, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20M00174 (RE-Bid)	Construction of Pedestrian Overpass along Makilala-Allah Valley Road, Mariano Untal National High School-Bagontapay Public Market Section, Barangay	Construction Section	Yes	Public Bidding	May 6, 2020 to May 26, 2020	May 26, 2020	November 23, 2020	November 26, 2020	GAA 2020	19,600,000.00		19,600,000.00	Construction of Pedestrian Overpass
20M00175 (RE-BID)	Reconstruction of Brgy. Minapan Water System Reservoir, brgy. Minapan, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	May 6, 2020 to May 26, 2020	May 26, 2020	November 25, 2020	December 7, 2020	GAA 2020	4,949,999.99		4,949,999.99	Construction of Water Supply System
20M00176 (RE-Bid)	Construction of Multi-Purpose Building (Covered Court) in Brgy. Daig, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	May 6, 2020 to May 26, 2020	May 26, 2020	November 23, 2020	November 27, 2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building

20M00177	Construction of Multi-Purpose Building (Office Building) in Camp Robert Edward M. Lucero, Headquarters 602nd Brigade, Brgy. Nasaplan, Carmen, Cotabato	Construction Section	Yes	Public Bidding	May 8, 2020 to May 28, 2020	May 28, 2020	November 20, 2020	November 26, 2020	GAA 2020	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building
20M00183	Concreting of Farm to Mill Road, Brgy. Calunasan to Brgy. Ugpay to Brgy. Magallon, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	July 4, 2020 to July 24, 2020	July 24, 2020	December 29, 2020	January 18, 2021	SIDA FUND 2020	8,647,834.29		8,647,834.29	Construction of Concrete Road
20M00184	Construction of Rain Water Collectors in Public Facilities - FY 2020	Construction Section	Yes	Public Bidding	July 4, 2020 to July 24, 2020	July 24, 2020	August 28, 2020	October 5, 2020	GAA 2020	3,773,385.00		3,773,385.00	Construction of Rain Water Collector
20M00191	Construction / Completion / Rehabilitation of Multi-Purpose Building in Brgy. Manubuan, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	August 13, 2020 to September 2, 2020	September 2, 2020	November 23, 2020	November 26, 2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
20M00192	Completion/Rehabilitation of Multi-Purpose Building in Brgy. Manubuan, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	August 13, 2020 to September 2, 2020	September 2, 2020	November 23, 2020	November 27, 2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building Two-Storey Barangay Hall
20M00193	Concreting of Brgy. New Rizal - Brgy. Janiway - Brgy. Buayan FMR, Brgy. New Rial - Brgy. New Janiway and Brgy. Buayan, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	August 20, 2020 to September 9, 2020	September 9, 2020	September 24, 2020	September 25, 2020	Regular Agency Fund 2020	11,940,000.00		11,940,000.00	Construction of Concrete Road
20M00195	Construction/Rehabilitation of Damawato Bridge, Brgy. Damawato, Tulan, Cotabato	Construction Section	Yes	Public Bidding	October 29, 2020 to November 18, 2020	November 18, 2020	November 26, 2020	December 15, 2020	GAA 2020	29,400,000.00		29,400,000.00	Rehabilitation of Bridge
20MD0003	Preventive Maintenance of Road: Asphalt Overlay along Banisilan-Guiling-Alamada-Libungan Road (S00824MN)	Construction Section	Yes	Public Bidding	October 2, 2019 - October 23, 2019	October 23, 2020	February 3, 2020	February 7, 2020	GAA 2020	50,090,255.00		50,090,255.00	Asphalt Overlay
19MC0246	Construction of Tulan Public Cemetery	Construction Section	Yes	Public Bidding	June 12, 2020 to July 2, 2020	July 2, 2020	July 24, 2020	July 27, 2020	DILG FY 2019	9,900,000.00		9,900,000.00	Construction of Public Cemetery
20M00185	Installation / improvement of Various Informative / Boundary Signs along Various National Roads at Cotabato Sub-Deo	Maintenance Section	NO	Public Bidding	July 9, 2020 to July 29, 2020	July 29, 2020	October 16, 2020	October 20, 2020	Maintenance Fund	784,000.00	784,000.00		Improvement of Various / Informative Signs
20M00186	Replacement (Re-Blocking Of Concrete Pavement) Along Matalam-M'lang - Bagontanay Road	Maintenance Section	NO	Public Bidding	July 9, 2020 to July 29, 2021	July 29, 2020	October 16, 2020	October 20, 2020	Maintenance Fund	1,670,763.00	1,670,763.00		Re-Blocking of Concrete Pavement
20M00187 (RE-BID)	Painting of Thermoplastic Pavement Markings along Kidapawan-Calunasan-M'lang Road	Maintenance Section	NO	Public Bidding	August 5, 2020 to August 25, 2020	August 25, 2020	November 13, 2020	November 16, 2020	Maintenance Fund	600,000.00	600,000.00		Painting of Thermoplastic Pavement

20M00188 (RE-BID)	Painting of Thermoplastic Pavement Markings along bukidnon-Cotabato Road	Maintenance Section	NO	Public Bidding	August 5, 2020 to August 25, 2020	August 25, 2020	November 13, 2020	November 16, 2020	Maintenance Fund	1,930,600.76	1,930,600.76		Painting of Thermoplastic Pavement
20M00189	Resurfacing of Unpaved Road Shoulder Along Bukidnon - Cotabato Road	Maintenance Section	NO	Public Bidding	July 9, 2020 to July 29, 2020	July 29, 2020	November 19, 2020	November 23, 2020	Maintenance Fund	380,000.00	380,000.00		Resurfacing of Unpaved Road Shoulder
20M00190	Resurfacing of Unpaved Road Shoulder Along Makilala - Allah Valley Road	Maintenance Section	NO	Public Bidding	July 9, 2020 to July 29, 2020	July 29, 2020	October 16, 2020	October 20, 2020	Maintenance Fund	351,201.92	351,201.92		Resurfacing of Unpaved Road Shoulder
20M00194	Repainting of Bridge along Matalam-Lampayan-Antipas Road and Davao-Cotabato Road, Kabacan Bridge, Dalapuan Bridge, Lampayan Bridge, Sta. Maria Bridge, Manubuan Bridge and Katigtuan Bridge.	Maintenance Section	NO	Public Bidding	August 13, 2020 to September 2, 2020	September 2, 2020	November 13, 2020	November 16, 2020	Maintenance Fund	500,000.00	500,000.00		Repainting of Bridge
20M00196	STRUCTURED NETWORK CABLING FOR DPWH COTABATO 3RD DISTRICT ENGINEERING OFFICE BUILDING	Maintenance Section	NO	Public Bidding	November 24, 2020 to December 14, 2020	December 14, 2020	December 29, 2020	December 31, 2020	Maintenance Fund	2,500,000.00	2,500,000.00		Structured Cabling

#### CONSULTING SERVICES

	GEOTECHNICAL SUB SURFACE EXPLORATION: PACKAGE No. 2020-01 1. Construction/Rehabilitation of Damawato Bridge, Barangay Damawato Bridge, Barangay Damawato, Tulunan, Cotabato 2. Construction of Pedestrian Overpass along Makilala-Allah Valley Road, Mariano Untal National High School-Bagontapay Public Market Section, Barangay	Planning and Design Section	Yes	Public Bidding	Feb. 4, 2020- Feb. 11, 2020	March 2, 2020	March 10, 2020	March 13, 2020	CY 2020 Regular PDE	484,749.08		484,749.08	Conduct on-shore drilling, determine ground water table, perform laboratory test
	GEOTECHNICAL SUB SURFACE EXPLORATION: PACKAGE No. 2020-02, Kabacan, Mlang, Matalam and Tulunan, North Cotabato	Planning and Design Section	Yes	Public Bidding	December 10, 2020- January 5, 2021	January 5, 2021	March 10, 2021	March 12, 2021	CY 2020 Regular PDE	2,929,451.45		2,929,451.45	Conduct on-shore drilling, determine ground water table, perform laboratory test



	Parcellary Survey for the Proposed Concreting of Road along Makilala - Allah Valley Road: K1634+540 to K1635+251 & K1635+843 to K1636+777, M'lang , Cotabato and Matalam - M'lang - Bagontapay Jct. Road. At Sta. K1651+450 to K1651+926 & Sta. K1661+767 to K1663+346, M'lang , Cotabato	Planning and Design Section	Yes	Public Bidding	December 15,2020-January 5,2021	January 5, 2021	March 10, 2021	March 12, 2021	CY 2020 - Regular PDE	8,054,613.00	8,054,613.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
--	---	-----------------------------	-----	----------------	---------------------------------	-----------------	----------------	----------------	-----------------------	--------------	--------------	--

#### GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this and Eraly Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>ADMINISTRATIVE SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	41,557.38		41,557.38	Office Supplies.
	SECOND QUARTER	Admin Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	17,982.86		17,982.86	Office Supplies.
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	23,602.86		23,602.86	Office Supplies.
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	17,322.86		17,322.86	Office Supplies.
	<b>OFFICE EQUIPMENT</b>												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	747,620.00		747,620.00	Office Equipment
	SECOND QUARTER	Admin Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	220,900.00		220,900.00	Office Equipment
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	295,900.00		295,900.00	Office Equipment
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	220,900.00		220,900.00	Office Equipment
	<b>ELECTRICAL SUPPLIES</b>												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	220,190.00		220,190.00	Electrical supplies
	SECOND QUARTER	Admin Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	23,670.00		23,670.00	Electrical supplies
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	43,980.00		43,980.00	Electrical supplies
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	12,260.00		12,260.00	Electrical supplies
	<b>JANITORIAL SUPPLIES</b>												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	67,009.50		67,009.50	Janitorial Supplies
	SECOND QUARTER	Admin Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	61,644.50		61,644.50	Janitorial Supplies
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	42,083.50		42,083.50	Janitorial Supplies
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	50,022.50		50,022.50	Janitorial Supplies
	<b>OFFICE OF THE ASSISTANT DISTRICT</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	ADE's Office	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	400,291.25		400,291.25	Office Equipment
	<b>FUEL &amp; LUBRICANTS</b>												
	THIRD QUARTER	ADE's Office	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	367,500.00		367,500.00	Fuel & Lubs.
	<b>OFFICE OF THE DISTRICT ENGINEER</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	DE's Office		Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	67,240.00		67,240.00	Office Supplies.
	SECOND QUARTER	DE's Office	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	37,723.75		37,723.75	Office Supplies.

	THIRD QUARTER	DE's Office	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	296,046.50		296,046.50	Office Supplies.
	FOURTH QUARTER	DE's Office	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	7,102.00		7,102.00	Office Supplies.
	OFFICE EQUIPMENT												
	FIRST QUARTER	DE's Office	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	157,600.00		157,600.00	Office Equipment
	SECOND QUARTER	DE's Office	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	15,000.00		15,000.00	Office Equipment
	THIRD QUARTER	DE's Office	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	1,300.00		1,300.00	Office Equipment
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	DE's Office	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	75,000.00		75,000.00	Service Vehicle Rental
	SECOND QUARTER	DE's Office	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	75,000.00		75,000.00	Service Vehicle Rental
	THIRD QUARTER	DE's Office	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	75,000.00		75,000.00	Service Vehicle Rental
	FOURTH QUARTER	DE's Office	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	75,000.00		75,000.00	Service Vehicle Rental
	CONSTRUCTION SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Const. Sect.	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	496,020.00		496,020.00	Office Supplies
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	19,400.00		19,400.00	Office Supplies
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	390,805.00		390,805.00	Office Supplies
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	7,400.00		7,400.00	Office Supplies
	OFFICE EQUIPMENT												
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	29,050.00		29,050.00	Office Equipment
	FUEL & LUBRICANTS												
	FIRST QUARTER	Const. Sect.	No	Public Bidding	2/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	190,640.00		190,640.00	Fuel & Lubricants
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	186,790.00		186,790.00	Fuel & Lubricants
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	186,790.00		186,790.00	Fuel & Lubricants
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	168,000.00		168,000.00	Fuel & Lubricants
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Const. Sect.		Public Bidding	2/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	33,500.00		33,500.00	Service Vehicle Rental
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	39,500.00		39,500.00	Service Vehicle Rental
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	39,500.00		39,500.00	Service Vehicle Rental
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	40,500.00		40,500.00	Service Vehicle Rental
	FINANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	FS	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	175,067.00		175,067.00	Office Supplies
	SECOND QUARTER	FS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	138,070.00		138,070.00	Office Supplies
	THIRD QUARTER	FS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	144,385.00		144,385.00	Office Supplies
	FOURTH QUARTER	FS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	150,320.00		150,320.00	Office Supplies
	OFFICE EQUIPMENT												
	FOURTH QUARTER	FS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	261,500.00		261,500.00	Office Equipment
	COMPUTER EQUIPMENT AND ACCESSORIES												
	SECOND QUARTER	FS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	96,000.00		96,000.00	Computer Equipment
	THIRD QUARTER	FS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	360,000.00		360,000.00	Computer Equipment
	FOURTH QUARTER	FS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	1,150,400.00		1,150,400.00	Computer Equipment
	JANITORIAL SUPPLIES												

	SECOND QUARTER	FS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	39,704.00		39,704.00	Sanitorial Supplies
	<b>FIRST AID SUPPLIES</b>												
	SECOND QUARTER	FS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	6,640.00		6,640.00	First Aid Supplies
	<b>FURNITURE AND FIXTURES</b>												
	SECOND QUARTER	FS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	100,000.00		100,000.00	Furniture and Fixtures
	FOURTH QUARTER	FS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	107,500.00		107,500.00	Furniture and Fixtures
	<b>QUALITY ASSURANCE SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	QAS	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	416,788.75		416,788.75	Office Supplies
	SECOND QUARTER	QAS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	390,834.94		390,834.94	Office Supplies
	THIRD QUARTER	QAS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	50,042.00		50,042.00	Office Supplies
	FOURTH QUARTER	QAS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	60,485.06		60,485.06	Office Supplies
	<b>FUEL &amp; LUBRICANTS</b>												
	FIRST QUARTER	QAS	No	Public Bidding	2/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	76,155.00		76,155.00	Fuel & Lubricants
	SECOND QUARTER	QAS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	76,155.00		76,155.00	Fuel & Lubricants
	THIRD QUARTER	QAS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	76,155.00		76,155.00	Fuel & Lubricants
	FOURTH QUARTER	QAS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	76,155.00		76,155.00	Fuel & Lubricants
	<b>SERVICE VEHICLE RENTAL</b>												
	FIRST QUARTER	QAS	No	Public Bidding	2/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	102,403.18		102,403.18	Service Vehicle Rental
	SECOND QUARTER	QAS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	302,554.85		302,554.85	Service Vehicle Rental
	THIRD QUARTER	QAS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	188,923.08		188,923.08	Service Vehicle Rental
	FOURTH QUARTER	QAS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	172,795.50		172,795.50	Service Vehicle Rental
	<b>MAINTENANCE SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	Maint Sect.	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	1,788,036.83	1,788,036.83		Office Supplies
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	818,510.83	818,510.83		Office Supplies
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	739,389.17	739,389.17		Office Supplies
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	311,658.33	311,658.33		Office Supplies
	<b>SPARE PARTS</b>												
	<b>FIRST QUARTER</b>												
	BATTERIES & TIRES		No		2/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	63,000.00	63,000.00		Spare Parts
	<b>SECOND QUARTER</b>												
	SPARE PARTS (WHEEL LOADER)	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	67,200.00	67,200.00		Spare Parts
	SPARE PARTS (DUMP TRUCK)	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	18,100.00	18,100.00		Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	32,320.00	32,320.00		Spare Parts
	SPARE PARTS (FORD FIERA)	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	120,945.00	120,945.00		Spare Parts
	SPARE PARTS (TOYOTA HI-LUX)	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	70,057.00	70,057.00		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	220,000.00	220,000.00		Spare Parts
	<b>THIRD QUARTER</b>												
	SPARE PARTS (WHEEL LOADER)	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	49,700.00	49,700.00		Spare Parts
	SPARE PARTS (DUMP TRUCK)	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	134,600.00	134,600.00		Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	207,927.00	207,927.00		Spare Parts
	SPARE PARTS (FORD FIERA)	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	152,015.00	152,015.00		Spare Parts
	SPARE PARTS (TOYOTA HI-LUX)	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	79,482.50	79,482.50		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	109,400.00	109,400.00		Spare Parts

	<b>FOURTH QUARTER</b>											
	SPARE PARTS (WHEEL LOADER)	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	33,250.00	33,250.00	Spare Parts
	SPARE PARTS (DUMP TRUCK)	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	107,000.00	107,000.00	Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	2,830.00	2,830.00	Spare Parts
	SPARE PARTS (FORD FIERA)	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	123,600.00	123,600.00	Spare Parts
	SPARE PARTS (TOYOTA HI-LUX)	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	39,235.00	39,235.00	Spare Parts
	BATTERIES & TIRES	Maint Sect.		Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	300,000.00	300,000.00	Spare Parts
	<b>MATERIALS</b>											
	FIRST QUARTER	Maint Sect.	No	Public Bidding	1/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	14,826,794.44	14,826,794.44	Materials for Projects
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	13,491,741.11	13,491,741.11	Materials for Projects
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	13,915,300.56	13,915,300.56	Materials for Projects
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	12,699,953.00	12,699,953.00	Materials for Projects
	<b>FUEL &amp; LUBRICANTS</b>											
	FIRST QUARTER	Maint Sect.	No	Public Bidding	2/6/2020-1/27/2020	1/27/2020	1/30/2020	2/3/2020	GOP	2,126,575.00	2,126,575.00	Fuel & Lubricants
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	2,126,575.00	2,126,575.00	Fuel & Lubricants
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	2,126,575.00	2,126,575.00	Fuel & Lubricants
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	2,126,575.00	2,126,575.00	Fuel & Lubricants
	<b>SERVICE VEHICLE RENTAL</b>											
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	350,188.35	2,126,575.00	Service Vehicle Rental
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	449,270.64	2,126,575.00	Service Vehicle Rental
	<b>PLANNING &amp; DESIGN SECTION</b>											
	<b>OFFICE SUPPLIES</b>											
	SECOND QUARTER	PDS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	1,915,601.50	1,915,601.50	Office Supplies
	THIRD QUARTER	PDS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	1,619,575.00	1,619,575.00	Office Supplies
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	1,721,802.50	1,721,802.50	Office Supplies
	<b>OFFICE EQUIPMENT</b>											
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	570,519.90	570,519.90	Office Equipments
	<b>COMPUTER EQUIPMENTS</b>											
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	2,418,000.00	2,418,000.00	Computer Equipments anf Accessories
	<b>JANITORIAL SUPPLIES</b>											
	SECOND QUARTER	PDS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	2,158.00	2,158.00	Janitorial Supplies
	THIRD QUARTER	PDS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	975.00	975.00	Janitorial Supplies
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	34,594.00	34,594.00	Janitorial Supplies
	<b>FIRST AID SUPPLIES</b>											
	SECOND QUARTER	PDS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	9,340.00	9,340.00	First Aid Supplies
	THIRD QUARTER	PDS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	9,340.00	9,340.00	First Aid Supplies
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	17,840.00	17,840.00	First Aid Supplies
	<b>FURNITURE AND FIXTURES</b>											
	SECOND QUARTER	PDS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	70,000.00	70,000.00	Furnitures and Fixtures
	THIRD QUARTER	PDS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	148,500.00	148,500.00	Furnitures and Fixtures
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	100,000.00	100,000.00	Furnitures and Fixtures
	<b>SPARE PARTS</b>											
	SECOND QUARTER	PDS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	138,379.80	138,379.80	Spare Parts

	THIRD QUARTER	PDS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	67,570.60		67,570.60	Spare Parts
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	130,466.84		130,466.84	Spare Parts
	<b>SERVICE VEHICLE RENTAL</b>												
	SECOND QUARTER	PDS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	252,534.10		402,402.00	Service Vehicle Rental
	THIRD QUARTER	PDS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	355,200.30		402,402.00	Service Vehicle Rental
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	182,011.26		407,561.00	Service Vehicle Rental
	<b>FUEL &amp; LUBRICANTS</b>												
	SECOND QUARTER	PDS	No	Public Bidding	4/6/2020-4/27/2020	4/27/2020	4/30/2020	5/3/2020	GOP	168,090.00		168,090.00	Fuel & Lubricants
	THIRD QUARTER	PDS	No	Public Bidding	7/6/2020-7/27/2020	7/27/2020	7/30/2020	8/3/2020	GOP	191,870.00		191,870.00	Fuel & Lubricants
	FOURTH QUARTER	PDS	No	Public Bidding	10/6/2020-10/26/2020	10/26/2020	10/29/2020	11/2/2020	GOP	172,170.00		172,170.00	Fuel & Lubricants


Prepared by:

Recommended by:

Approved by:

  
**ALEX P. EGARAN**  
 Acting Head, Procurement Unit

  
**WEALTHO M. MERILLANA**  
 Assistant District Engineer  
 BAC Chairman  
 Page 11 of 22

  
**EDDO M. AMIR**  
 District Engineer