


**DPWH Cebu 5th DEO Annual Procurement Plan for Consulting Services FY 2020**

| Code (PAP)  | Procurement Project                                                             | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement               | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | Remarks (brief description of Project) |
|-------------|---------------------------------------------------------------------------------|---------------|-------------------------------------------------|-----------------------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|----------------------------------------|
|             |                                                                                 |               |                                                 |                                   | Advertisement/ Posting of IB/REI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO         |                                        |
| 2020-CS-001 | Parcellary Survey along CNHWR K0070+000-K0072+000                               | PDS           | YES                                             | NP-53.9 - Small Value Procurement | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 980,000.00             |      | 980,000.00 |                                        |
| 2020-CS-002 | Parcellary Survey along CNHWR K0075+000-K0077+044                               | PDS           | YES                                             | NP-53.9 - Small Value Procurement | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 980,000.00             |      | 980,000.00 |                                        |
| 2020-CS-003 | Sub-Surface Soil Exploration of Road Slope/Slip Collapse along CNHWR K0065+000- | PDS           | YES                                             | NP-53.9 - Small Value Procurement | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 980,000.00             |      | 980,000.00 |                                        |
| 2020-CS-004 | Appraisal along of K0070+000-K0072+000                                          | PDS           | YES                                             | NP-53.9 - Small Value Procurement | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 150,000.00             |      | 150,000.00 |                                        |
| 2020-CS-005 | Appraisal along of K0075+000-K0077+044                                          | PDS           | YES                                             | NP-53.9 - Small Value Procurement | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 900,000.00             |      | 900,000.00 |                                        |
| 2020-CS-006 | Sub-Surface Soil Exploration at Sagay River/Bridge, Borbon                      | PDS           | YES                                             | NP-53.9 - Small Value Procurement | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 900,000.00             |      | 900,000.00 |                                        |
| 2020-CS-007 | Sub-Surface Soil Exploration at Maslog River/Bridge, Danao City                 | PDS           | YES                                             | NP-53.9 - Small Value Procurement | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 150,000.00             |      | 150,000.00 |                                        |
|             |                                                                                 |               |                                                 |                                   | 2/7/2020-2/13/2020                     | 3/9/2020                   | 3/25/2020       | 3/27/2020        | GoP             | 150,000.00             |      | 150,000.00 |                                        |

Prepared by:  
  
**VERONICA R. PARADIANG**  
 Engineer III

Recommending Approval:  
  
**MADELYN R. PINEDA**  
 BAC Chairman

Approved by:  
  
**YUSOPH D. RASUMAN**  
 District Engineer