



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20CJ.0001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road Olongapo - Bugallon Road KOJ81 + 000 - KOJ81 + 124/0, Cabangan, Zambales	DPWH	Public Bidding	4-Jun-20	23-Jun-20	3-Aug-20	3-Aug-20	GAA 2020	1,842,488.75	-	1,842,488.75	Reconstruction of Paved Road (Asphalt to Concrete)
2	20CJ.0002 - Preventive Maintenance - Secondary Roads Olongapo - Bugallon Road, KO247+000 - KO247+814.7, Candalaria, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	3-Aug-20	4-Aug-20	GAA 2020	14,269,776.42	-	14,269,776.42	Asphalt Overlay with Correction
3	20CJ.0003 - Construction of Slope Protection/ Flood Control at Marangla, Palang, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	31-Jan-20	5-Feb-20	GAA 2020	32,829,999.93	-	32,829,999.93	Construction of Slope Protection
4	20CJ.0004 - Construction of Slope Protection/ Flood Control Project (Bancal River Upstream South Approach) Brgy. Bancal, Botolan, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	14-Feb-20	28-Feb-20	GAA 2020	27,438,564.52	-	27,438,564.52	Construction of Slope Protection
5	20CJ.0005 - Construction of Slope Protection/ Flood Control Project at Bayto River (Upstream), Sta. Cruz, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	31-Jan-20	21-Feb-20	GAA 2020	33,491,499.44	-	33,491,499.44	Construction of Slope Protection
6	20CJ.0006 - Construction of Slope Protection/ Flood Control Project at Tambak River Phase 2, Upstream, Iba, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	18-Nov-20	19-Nov-20	GAA 2020	33,220,039.97	-	33,220,039.97	Construction of Slope Protection
7	20CJ.0007 - Construction of Slope Protection/ Flood Control Project along Bancal River (Cababunan Phase 2), Upstream, Iba, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	18-Nov-20	19-Nov-20	GAA 2020	18,345,599.64	-	18,345,599.64	Construction of Slope Protection

Submitted by:

ORLY M. ASTURIAS
Head, BAC Secretariat

Recommended by:

LOURDES F. ARINOQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
(PAP)	Program/Project											
8	20CLO008 - Construction of Slope Protection/ Flood Control Project at Bancal River (Cabatuan Phase 3) Upstream, Iba, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	18-Nov-20	19-Nov-20	GAA 2020	33,486,599.87	-	33,486,599.87	Construction of Slope Protection
9	20CLO009 - Retrofitting/Strengthening of Permanent Bridge, Daleyap Br. 2 (B014071Z) along Olungapo - Bugallon Road, Cabangan, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	31-Jan-20	31-Jan-20	GAA 2020	7,389,132.16	-	7,389,132.16	Retrofitting/ Strengthening of Bridge
10	20CLO010 - Retrofitting/Strengthening of Permanent Bridge, Nayun Br. (B014351Z) along Olungapo - Bugallon Road, Sta. Cruz, Zambales	DPWH	Public Bidding	7-Nov-19	26-Nov-19	14-Feb-20	14-Feb-20	GAA 2020	56,539,992.40	-	56,539,992.40	Retrofitting/ Strengthening of Bridge
11	20CLO011 - Construction of Slope Protection/ Flood Control at Gabor Dike Phase V, San Felipe, Zambales	DPWH	Public Bidding	15-Nov-19	4-Dec-19	18-Nov-20	19-Nov-20	GAA 2020	29,400,000.00	-	29,400,000.00	Construction of Slope Protection/ Flood Control Structure
12	20CLO012 - Completion of Multi - Purpose Building, San Rafael Elementary School, Brgy. San Rafael, San Felipe, Zambales	DPWH	Public Bidding	15-Nov-19	4-Dec-19	14-Feb-20	21-Feb-20	GAA 2020	1,979,966.92	-	1,979,966.92	Completion of Multi - Purpose Building
13	20CLO013 - Construction of Multi - Purpose Building (Barangay Hall) Brgy. Rosale, San Felipe, Zambales	DPWH	Public Bidding	15-Nov-19	4-Dec-19	14-Feb-20	26-Feb-20	GAA 2020	3,960,000.00	-	3,960,000.00	Construction of Multi - Purpose Building
14	20CLO014 - Construction of Multi - Purpose Building, Sta. Nito, Palang, Zambales	DPWH	Public Bidding	15-Nov-19	4-Dec-19	14-Feb-20	26-Feb-20	GAA 2020	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
15	20CLO015 - Road Widening - Tertiary Roads, San Marcelino - San Antonio - San Narciso Road K0165 + 745 - K0166 + 269, San Narciso, Zambales	DPWH	Public Bidding	15-Nov-19	4-Dec-19	31-Jan-20	21-Feb-20	GAA 2020	14,728,306.77	-	14,728,306.77	Road Widening

Submitted by:

ORL M. ABERIAS
Head BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO S. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Ibaig, Zamboanga

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
15	20CJ0016 - Road Widening - Secondary Roads Oringapo - Bugallon Road KO155 + (-012) - KO155 + 997, San Narciso, Zamboanga	DPWH	Public Bidding	15-Nov-19	4-Dec-19	18-Nov-20	19-Nov-20		GAA 2020	34,299,697.82	-	34,299,697.82	Road Widening including Drainage
17	20CJ0017 - Construction/Improvement of Access Roads leading to Seaports, San Miguel Port Boulevard, San Antonio, Zamboanga	DPWH	Public Bidding	15-Nov-19	4-Dec-19	14-Feb-20	19-Feb-20		GAA 2020	48,999,929.93	-	48,999,929.93	Construction of Concrete Road
18	20CJ0018 - Construction of Slope Protection at Balili River, North Approach, Ibaig, Zamboanga	DPWH	Public Bidding	27-Nov-19	16-Dec-19	17-Feb-20	20-Feb-20		GAA 2020	30,287,880.44	-	30,287,880.44	Construction of Slope Protection/Flood Control Structure
19	20CJ0019 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zamboanga	DPWH	Public Bidding	27-Nov-19	16-Dec-19	17-Feb-20	20-Feb-20		GAA 2020	30,287,880.44	-	30,287,880.44	Construction of Concrete Road
20	20CJ0020 - Construction of Multi - Purpose Building (Covered Court) at Brgy. Angeles, San Antonio, Zamboanga	DPWH	Public Bidding	27-Nov-19	16-Dec-19	17-Feb-20	20-Feb-20		GAA 2020	4,947,611.93	-	4,947,611.93	Construction of Multi - Purpose Building
21	20CJ0021 - Construction of Multi - Purpose Building (Covered Court) at Brgy. Pater, San Narciso, Zamboanga	DPWH	Public Bidding	27-Nov-19	16-Dec-19	17-Feb-20	20-Feb-20		GAA 2020	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
22	20CJ0022 - Construction of Multi - Purpose Building (Covered Court) at Brgy. San Gregorio, San Antonio, Zamboanga	DPWH	Public Bidding	27-Nov-19	16-Dec-19	17-Feb-20	20-Feb-20		GAA 2020	4,948,798.09	-	4,948,798.09	Construction of Multi - Purpose Building

Submitted by:

GARY M. AMERAS
Head BAC Secretariat

Recommended by:

LOURDES F. ARRIQUENQUE
BAC Chairman

Approved by:

EDUARDO RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement Program/Project	PNO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertising/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
23	2001.0023 - Construction of Multi - Purpose Building (Covered Court) at Brgy. San Pascual, San Marcos, Zamboales	DPWH	Public Bidding	27-Nov-19	16-Dec-19	17-Feb-20	20-Feb-20		GAA 2020	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
24	2001.0024 - Construction of Multi - Purpose Building, Angeles, San Antonio, Zamboales	DPWH	Public Bidding	27-Nov-19					GAA 2020	4,949,997.23	-	4,949,997.23	Construction of Multi - Purpose Building
25	2001.0025 - Construction of Multi - Purpose Building, Dailipawan, San Marcos, Zamboales	DPWH	Public Bidding	27-Nov-19	16-Dec-19	17-Feb-20	28-Feb-20		GAA 2020	4,949,978.72	-	4,949,978.72	Construction of Multi - Purpose Building
26	2001.0026 - Construction of Multi - Purpose Building, Ferda, San Felipe, Zamboales	DPWH	Public Bidding	27-Nov-19	16-Dec-19	10-Mar-20	16-Mar-20		GAA 2020	3,959,999.99	-	3,959,999.99	Construction of Multi - Purpose Building
27	2001.0027 - Construction of Multi - Purpose Building, Mamatacan, San Marcos, Zamboales	DPWH	Public Bidding	27-Nov-19	16-Dec-19	18-Feb-20	28-Feb-20		GAA 2020	4,949,989.22	-	4,949,989.22	Construction of Multi - Purpose Building
28	2001.0028 - Construction of Multi - Purpose Building, San Juan, Palauy, Zamboales	DPWH	Public Bidding	27-Nov-19	16-Dec-19	18-Feb-20	2-Mar-20		GAA 2020	1,979,999.35	-	1,979,999.35	Construction of Multi - Purpose Building
29	2001.0029 - Construction of Multi - Purpose Building, Nacocol, Botolan, Zamboales	DPWH	Public Bidding	27-Nov-19	16-Dec-19	31-Jan-20	14-Feb-20		GAA 2020	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
30	2001.0030 - Construction of Multi - Purpose Building, San Juan, Palauy, Zamboales	DPWH	Public Bidding	27-Nov-19	16-Dec-19	31-Jan-20	20-Feb-20		GAA 2020	4,949,989.22	-	4,949,989.22	Construction of Multi - Purpose Building
31	2001.0031 - Construction of Multi - Purpose Building, Sibabacan Flood Control Phase III, Zamboales, Zamboales	DPWH	Public Bidding	30-Nov-19	23-Dec-19	18-Nov-20	19-Nov-20		GAA 2020	18,615,100.81	-	18,615,100.81	Construction of Slope Protection/Flood Control Structure

Submitted by:

Recommended by:

Approved by:

OLIVER A. ARIBAS
Head - EAC Secretariat

LOUISES F. ARINDUQUE
BAC Chairman

EDUARDO RICARDO RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
(PAP)	Program/Project	End-User										
32	20CLO032 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Sagrada Familia Cave, Sta. Cruz, Zamboales	DPWH	Public Bidding	30-Nov-19	23-Dec-19	31-Jan-20	14-Feb-20	GAA 2020	34,299,999.03	-	34,299,999.03	Construction of Concrete Road
33	20CLO033 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, San Narciso Bypass Road (Lucero - Dalipawan - Namatacan - Grillo - Libertad), San Narciso, Zamboales	DPWH	Public Bidding	13-Feb-20	4-Mar-20	11-Mar-20	12-Mar-20	GAA 2020	34,556,565.27	-	34,556,565.27	Construction of Concrete Road
34	20CLO034 - Completion of Multi - Purpose Building, Barangay Laang, Cahanagan, Zamboales	DPWH	Public Bidding	30-Nov-19	23-Dec-19	24-Feb-20	26-Feb-20	GAA 2020	1,979,995.54	-	1,979,995.54	Construction of Multi - Purpose Building
35	20CLO035 - Completion of Multi - Purpose Building, Barangay Amunggan, Iba, Zamboales	DPWH	Public Bidding	30-Nov-19	23-Dec-19	24-Feb-20	26-Feb-20	GAA 2020	1,979,999.99	-	1,979,999.99	Construction of Multi - Purpose Building
36	20CLO036 - Construction of Multi - Purpose Building, Barangay Libertador, Candalaria, Zamboales	DPWH	Public Bidding	30-Nov-19				GAA 2020	1,979,998.51	-	1,979,998.51	Construction of Multi - Purpose Building
37	20CLO037 - Construction of Multi - Purpose Building, San Pascual, San Narciso, Zamboales	DPWH	Public Bidding	30-Nov-19				GAA 2020	4,949,817.99	-	4,949,817.99	Construction of Multi - Purpose Building
38	20CLO038 - Construction of Multi - Purpose Building, Canaynayen, Sta. Cruz, Zamboales	DPWH	Public Bidding	30-Nov-19	23-Dec-19	31-Jan-20	20-Feb-20	GAA 2020	4,949,998.36	-	4,949,998.36	Construction of Multi - Purpose Building
39	20CLO039 - Construction (Completion) of Multi - Purpose Building, Sta. Cruz South Central School, Barangay Lipay, Sta. Cruz, Zamboales	DPWH	Public Bidding	30-Nov-19	23-Dec-19	31-Jan-20	4-Mar-20	GAA 2020	999,936.50	-	999,936.50	Construction of Multi - Purpose Building
40	20CLO040 - Construction of Multi - Purpose Building, Brig. San Vicente, Palauy, Zamboales	DPWH	Public Bidding	30-Nov-19	23-Dec-19	18-Feb-20	4-Mar-20	GAA 2020	2,475,000.00	-	2,475,000.00	Construction of Multi - Purpose Building
41	20CLO041 - Widening of Permanent Bridges, Alusis Br. (B013921Z) along Olongapo - Bugallon Road, San Narciso, Zamboales	DPWH	Public Bidding	4-Jun-20	23-Jun-20	29-Jun-20	22-Jul-20	GAA 2020	7,248,080.45	-	7,248,080.45	Widening of Permanent Bridges

Submitted by:

OLIVERA ARRIAS
Head - BMC Secretariat

Recommended by:

LOURDES F. MARTINEZ
BMC Chairman

Approved by:

EDUARDO RICARDO RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboanga

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement	PMO/	End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
(PAP)	Program/Project												
42	20CLO042 - Widening of Permanent Bridges, Longos Br. (B01400L2) along Olongapo - Bugallon Road, Cabangan, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	31-Jan-20	14-Feb-20	GAA 2020	16,071,999.79	-	16,071,999.79	Widening of Permanent Bridges
43	20CLO043 - Widening of Permanent Bridges, San Lorenzo Br. (B01423L2) along Olongapo - Bugallon Road, Masatoc, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	31-Jan-20	14-Feb-20	GAA 2020	19,216,593.24	-	19,216,593.24	Widening of Permanent Bridges
44	20CLO044 - Widening of Permanent Bridges, Sto. Rosario Br. (B01424L2) along Olongapo - Bugallon Road, Masatoc, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	31-Jan-20	14-Feb-20	GAA 2020	16,142,995.53	-	16,142,995.53	Widening of Permanent Bridges
45	20CLO045 - Construction of Missing Link/New Roads, Sta. Cruz - Mangataram Road, Package 5, Sta. Cruz, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	10-Mar-20	17-Mar-20	GAA 2020	96,499,909.34	-	96,499,909.34	Construction of Concrete Road
46	20CLO046 - Construction/Improvement of Access Road Leading to Balin Buwaya Cave, Sitio Dailig, Brgy. Taposo, Candalaria, Zamboanga	DPWH		Public Bidding	29-Feb-20	23-Mar-20	27-Mar-20	4-Jun-20	GAA 2020	51,710,490.00	-	51,710,490.00	Construction of Concrete Road
47	20CLO047 - Construction of Pundakit Bridge, San Antonio, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	18-Nov-20	19-Nov-20	GAA 2020	96,499,576.22	-	96,499,576.22	Construction of Bridge
48	20CLO048 - Construction of Multi - Purpose Building, Makintoy, Botolan, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	31-Jan-20	7-Feb-20	GAA 2020	2,969,999.99	-	2,969,999.99	Construction of Multi - Purpose Building
49	20CLO049 - Construction of Multi - Purpose Building, Mambidan, San Narciso, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	18-Feb-20	27-Feb-20	GAA 2020	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
50	20CLO050 - Construction of Multi - Purpose Building, San Rafael, San Felipe, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	18-Feb-20	27-Feb-20	GAA 2020	3,959,996.84	-	3,959,996.84	Construction of Multi - Purpose Building
51	20CLO051 - Construction of Multi - Purpose Building, Mansog, Naval Educational Training Command (NETC), San Miguel, San Antonio, Zamboanga	DPWH		Public Bidding	6-Dec-19	27-Dec-19	31-Jan-20	18-Feb-20	GAA 2020	4,949,935.03	-	4,949,935.03	Construction of Multi - Purpose Building

Submitted by:

ORLY M. ABARINAS
Head - BAC Secretariat

Recommended by:

LOUISES F. ARANDUQUE
BAC Chairman

Approved by:

EDUARDO R. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Ida, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement Program/Project	PNO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
				Advertisement/Posting of B/R/RE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
52	20CLO052 - Widening of Permanent Bridges, Palanghan Br. (B01416LZ) along Olongapo - Bugallon Road, Ida, Zamboales	DPWH	Public Bidding	19-Dec-19	8-Jan-20	18-Feb-20	3-Mar-20	GAA 2020	8,232,483.48	-	8,232,483.48	Widening of Permanent Bridges
53	20CLO053 - Construction of Harvard Type Classroom Building, Naval Station Leonigilio Gantiquil, San Antonio, Zamboales	DPWH	Public Bidding	19-Dec-19	8-Jan-20	18-Feb-20	21-Feb-20	GAA 2020	37,239,999.99	-	37,239,999.99	Construction of Building
54	20CLO054 - Construction of Satellite Materials Laboratory Building, Zamboales 1st District Engineering Office, Ida, Zamboales	DPWH	Public Bidding	19-Dec-19	8-Jan-20	18-Feb-20	21-Feb-20	GAA 2020	6,929,998.95	-	6,929,998.95	Construction of Building
55	20CLO055 - Construction of 2 Storey 8 Classroom School Building at Bangan - Capayawan Elementary School, Botolan, Zamboales	DPWH	Public Bidding	19-Dec-19	8-Jan-20	10-Aug-20	10-Aug-20	GAA 2020	24,500,000.00	-	24,500,000.00	Construction of School Building
56	20CLO056 - Repair/Improvement of Multi - Purpose Building, Brgy. Santiago, Botolan, Zamboales	DPWH	Public Bidding	25-Jan-20	17-Feb-20	5-Oct-20	6-Oct-20	GAA 2020	2,969,999.99	-	2,969,999.99	Repair/Improvement of Multi - Purpose Building
57	20CLO057 - Construction of Multi - Purpose Building, Barangay Cayuan, Palang, Zamboales	DPWH	Public Bidding	25-Jan-20	17-Feb-20	5-Oct-20	6-Oct-20	GAA 2020	4,949,999.99	-	4,949,999.99	Construction of Multi - Purpose Building
58	20CLO058 - Construction of Multi - Purpose Building, Botolan North Central Elementary School, Brgy. Tampo, Botolan, Zamboales	DPWH	Public Bidding	25-Jan-20	17-Feb-20	5-Oct-20	6-Oct-20	GAA 2020	4,949,967.90	-	4,949,967.90	Construction of Multi - Purpose Building
59	20CLO059 - Construction of Multi - Purpose Building, Brgy. Owaog - Nebloc, Botolan, Zamboales	DPWH	Public Bidding	25-Jan-20	17-Feb-20	5-Oct-20	6-Oct-20	GAA 2020	4,949,889.84	-	4,949,889.84	Construction of Multi - Purpose Building
60	20CLO060 - Concreting of Road - Including Construction of Drainage, Brgy. Pinaagatan, Candaira, Zamboales	DPWH	Public Bidding	25-Jan-20	17-Feb-20	23-Sep-20	23-Sep-20	GAA 2020	29,399,997.30	-	29,399,997.30	Concreting of Road - Including Construction of Drainage
61	20CLO061 - Road Widening of Secondary Road Olongapo Bugallon Road, Binoditan - Panas Section, Botolan, Zamboales	DPWH	Public Bidding	25-Jan-20	17-Feb-20	23-Sep-20	23-Sep-20	GAA 2020	19,599,869.39	-	19,599,869.39	Construction of Concrete Road
62	20CLO062 - Concreting of Road, Brgy. Sto. Niño, Palang, Zamboales	DPWH	Public Bidding	25-Jan-20	17-Feb-20	13-Oct-20	13-Oct-20	GAA 2020	4,899,425.53	-	4,899,425.53	Construction of Concrete Road

Submitted by:

ORLYN ABIERAS
Head BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDUARDO RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement		PMO/	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks	
	Program/Project	End-User		Mode of Procurement	Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
(PAP)													
63	20CLO063 - Construction (Completion) of Multi - Purpose Building, Don Brigido Miliator Integrated School, Brgy. Lucapnon North, Sta. Cruz, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	12-Oct-20	13-Oct-20	GAA 2020	2,970,296.17	-	2,970,296.17	Construction (Completion) of Multi Purpose Building	
64	20CLO064 - Construction of Multi - Purpose Building (Senior Citizen's Building) Barangay Carael, Botolan, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	5-Oct-20	8-Oct-20	GAA 2020	1,979,999.35	-	1,979,999.35	Construction of Multi - Purpose Building	
65	20CLO065 - Construction of Multi - Purpose Building Parok Z, Barangay Carael, Botolan, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	5-Oct-20	6-Oct-20	GAA 2020	1,979,999.46	-	1,979,999.46	Construction of Multi - Purpose Building	
66	20CLO066 - Construction/ Rehabilitation of Multi - Purpose Building at Brgy. Lombay, Cabangan, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	5-Oct-20	6-Oct-20	GAA 2020	1,979,999.83	-	1,979,999.83	Construction/ Rehabilitation of Multi Purpose Building	
67	20CLO067 - Concreting of Bangcol to Almasin Road (with Slope Protection), Brgy. Bangcol, Sta. Cruz, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	18-Nov-20	19-Nov-20	GAA 2020	19,599,771.17	-	19,599,771.17	Concreting of Road w/ Slope Protection	
68	20CLO068 - Concreting of Josue Gonzales Street in Brgy. Amungan, Iba, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	18-Nov-20	19-Nov-20	GAA 2020	9,799,476.51	-	9,799,476.51	Construction of Concrete Road	
69	20CLO069 - Concreting of Road, Camp Conrado Yap, Brgy. Lipay - Dingin - Panbuanan, Iba, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	18-Nov-20	19-Nov-20	GAA 2020	14,699,995.02	-	14,699,995.02	Concreting of Road	
70	20CLO070 - Construction of Local Road, Brgy. Panamonan, Sta. Cruz, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	18-Nov-20	19-Nov-20	GAA 2020	9,799,795.58	-	9,799,795.58	Construction of Local Road	
71	20CLO071 - Construction/Improvement of Road, Brgy. Pasco - Carael, Botolan, Zambales	DPWH	Public Bidding	11-Feb-20	2-Mar-20	18-Nov-20	19-Nov-20	GAA 2020	14,699,994.99	-	14,699,994.99	Construction/Improvement of Road	
72	20CLO072 - Construction of Multi - Purpose Building (Municipal Hall), Phase 1, Iba, Zambales	DPWH	Public Bidding	27-Feb-20	17-Mar-20	14-Sep-20	14-Sep-20	GAA 2020	2,969,997.27	-	2,969,997.27	Construction of Multi - Purpose Building	
73	20CLO073 - Construction of Multi - Purpose Covered Court, Brgy. Collet, Masinloc, Zambales	DPWH	Public Bidding	27-Feb-20	17-Mar-20	12-Oct-20	15-Oct-20	GAA 2020	4,949,999.99	-	4,949,999.99	Construction of Multi - Purpose Building	

Submitted by:

Recommended by:

Approved by:

ORLY E. ABIERAS
Head BAC Secretariat

LOURDES F. ARINOQUE
BAC Chairman

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement Program/Project	PNO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
74	20CLO074 - Rehabilitation of Multi - Purpose Building, Tn. Yanga Elementary School, Barangay Burgos, San Antonio, Zamboales	DPWH	Public Bidding	27-Feb-20	17-Mar-20	12-Oct-20	15-Oct-20		GAA 2020	1,979,999.48	-	1,979,999.48	Rehabilitation of Multi - Purpose Building
75	20CLO075 - Construction of Slope Protection at Lipay River Control (Upstream) South Approach, Sta. Cruz, Zamboales	DPWH	Public Bidding	27-Feb-20	17-Mar-20	18-Nov-20	19-Nov-20		GAA 2020	53,899,890.43	-	53,899,890.43	Construction of Slope Protection
76	20CLO076 - Concreting of Mayaman Road, Washinoc, Zamboales	DPWH	Public Bidding	27-Feb-20	17-Mar-20	14-Sep-20	14-Sep-20		GAA 2020	2,939,999.00	-	2,939,999.00	Construction of Concrete Road
77	20CLO077 - Improvement of Narnal Road in Brgy. San Juan, Cebangan, Zamboales	DPWH	Public Bidding	27-Feb-20	17-Mar-20	18-Nov-20	19-Nov-20		GAA 2020	9,785,444.84	-	9,785,444.84	Construction of Concrete Road
78	20CLO078 - Proposed Improvement/ Renovation of Kalihomayam Primary Hospital (Phase 1) in the Bodoln, Zamboales	DPWH	Public Bidding	29-Feb-20	23-Mar-20	18-Nov-20	19-Nov-20		GAA 2020	9,799,761.89	-	9,799,761.89	Improvement/ Renovation of Multi - Purpose Building
79	20CLO079 - Construction of Slope Protection of Road leading to Mt. Tapulao Sta. 009+145.70 - Sta. 009+420, Zamboales	DPWH	Public Bidding	29-Feb-20	23-Mar-20	18-Nov-20	19-Nov-20		GAA 2020	44,099,414.09	-	44,099,414.09	Construction of Slope Protection of Road
80	20CLO080 - Construction of Slope Protection Along Obiangapo - Bugallon Road Salaza Section K0223+800 - K0223+844.5, Zamboales	DPWH	Public Bidding	29-Feb-20	23-Mar-20	18-Nov-20	19-Nov-20		GAA 2020	39,199,902.31	-	39,199,902.31	Construction of Slope Protection of Road
81	20CLO081 - Construction of Slope Protection Along Obiangapo - Bugallon Road, Bodoln Section K0189+000 - K0189+776, Zamboales	DPWH	Public Bidding	29-Feb-20	23-Mar-20	18-Nov-20	19-Nov-20		GAA 2020	44,099,509.47	-	44,099,509.47	Construction of Slope Protection of Road
82	20CLO082 - Construction of Multi - Purpose Building (Administrative Building) Zamboales National High School, Brgy. Zone 6, Iba, Zamboales	DPWH	Public Bidding	5-Mar-20	26-May-20	23-Nov-20	25-Nov-20		GAA 2020	14,849,999.98	-	14,849,999.98	Construction of Multi - Purpose Building
83	20CLO083 - Rehabilitation of San Felipe Public Market, Brgy. Ferio, San Felipe, Zamboales	DPWH	Public Bidding	28-May-20	16-Jun-20	24-Jun-20	26-Jun-20		DILG Fund 2020	19,949,999.87	-	19,949,999.87	Rehabilitation of Multi - Purpose Building
84	20CLO084 - Repair/ Maintenance of DILG Building, PNP Investigation Building, Camp Coronado Yap, Iba, Zamboales	DPWH	Public Bidding	28-May-20	16-Jun-20	24-Jun-20	26-Jun-20		FY 2020 RA 11465 Regular 2020 Current	1,999,991.92	-	1,999,991.92	Repair/ Maintenance of Building
85	20CLO085 - Repair/ Maintenance of DILG Building, PNP Multi - Faith Building, Camp Coronado Yap, Iba, Zamboales	DPWH	Public Bidding	28-May-20	16-Jun-20	24-Jun-20	26-Jun-20		FY 2020 RA 11465 Regular 2020 Current	1,999,996.17	-	1,999,996.17	Repair/ Maintenance of Building

Submitted by:

ORLY J. ABENAS
Head - BIC Secretariat

Recommended by:

LOUISES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALLES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code	Procurement Program/Project	MNO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
86	20C00086 - Repair/ Maintenance of Palanginan Revetment (Upstream), Palanginan, Iba, Zambales	DPWH	Public Bidding	28-May-20	16-Jun-20	24-Jun-20	26-Jun-20	FY 2020 RA 11465 Regular 2020 Current	1,999,989.97	1,999,989.97	-	Repair/ Maintenance of Flood Control
87	20C00087 - Repair/ Maintenance of Road Safety Facilities	DPWH	Public Bidding	28-May-20	16-Jun-20	24-Jun-20	26-Jun-20	FY 2020 RA 11465 Regular 2020 Current	5,984,974.82	5,984,974.82	-	Repair/ Maintenance of Road Safety Facilities
88	20C00088 - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/Rain Water Collectors	DPWH	Public Bidding	28-May-20	16-Jun-20	24-Jun-20	15-Jul-20	FY 2020 RA 11465 Regular 2020 Current	4,086,774.99	-	4,086,774.99	Construction/ Rehabilitation of Rain Water Collectors
89	20C00089 - Concreting of Galunayan Rd., Brgy. Bangantalinga FMK, Brgy. Bangantalinga, Iba, Zambales	DPWH	Public Bidding	7-Aug-20	26-Aug-20	27-Aug-20	1-Sep-20	FY 2020 RA 11465 Regular 2020 Current	24,875,000.00	-	24,875,000.00	Construction of Concrete Road
90	20C00090 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road Olongapo - Bugallon Road K0181 + 000 - K0181 + 107.8, Cabangan, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20			GAA 2020	4,803,077.86	-	4,803,077.86	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
91	20C00091 - Widening of Permanent Bridges, Alusla Bt. (B01392LZ) along Olongapo - Bugallon Road, Sa Narciso, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20			FY - 2020	19,987,099.96	-	19,987,099.96	Widening of Permanent Bridges
92	20C00092 - Rehabilitation/ Concreting of Arcela St., Brgy. La Paz, San Narciso, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	18-Dec-20	21-Dec-20	SR2020 - 11 - 011398	3,959,665.62	-	3,959,665.62	Rehabilitation/ Concreting of Road
93	20C00093 - Rehabilitation/ Concreting of Quintos St., Brgy. La Paz, San Narciso, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	18-Dec-20	21-Dec-20	SR2020 - 11 - 011398	3,019,852.67	-	3,019,852.67	Rehabilitation/ Concreting of Road
94	20C00094 - Rehabilitation/ Concreting of Namaan Road, Brgy. Grullo, San Narciso, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	18-Dec-20	21-Dec-20	SR2020 - 11 - 011398	7,910,756.65	-	7,910,756.65	Rehabilitation/ Concreting of Road
95	20C00095 - Rehabilitation/ Slope Protection of Beddeng Creek, Brgy. Beddeng, San Narciso, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	18-Dec-20	21-Dec-20	SR2020 - 11 - 011398	5,111,976.08	-	5,111,976.08	Rehabilitation/ Slope Protection
96	20C00096 - Construction of Missing Link/New Roads, Sta. Cruz - Mangaram Road, Package VII, Sta. Cruz, Zambales	DPWH	Public Bidding	8-Dec-20	28-Dec-20			FY - 2020	97,999,825.86	-	97,999,825.86	Construction of Concrete Road

Submitted by:

ORLYN ABIERAS
Head - BAC Secretariat

Recommended by:

LOURDES F. AMINIQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
Engineer