



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

DPWH-NCR Updated Final Annual Procurement Plan for FY 2020 as of June 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20O00001	Network Development - Road Widening - Tertiary Roads: Fort Bonifacio - Nichols Field Road 0 Taguig City K0012+(-821)-K0012+(-281)	DPWH-NCR	YES	Competitive Bidding	05/12/2019	12/27/2019			GoP	144,652,043.40		144,652,043.40	For late release of funds
20O00002	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City	DPWH-NCR	YES	Competitive Bidding	11/18/2019	12/10/2020			GoP	106,255,143.32		106,255,143.32	For late release of funds
20O00003	Widening of Permanent Bridge, R-10 Bridge 2 (B01745LZ) along R-10	DPWH-NCR	YES	Competitive Bidding	01/16/2020	02/05/2020	02/20/2020	02/28/2020	GoP	144,702,768.27		144,702,768.27	Widening of Permanent Bridge
20O00004	C-5 Quirino Flyover	DPWH-NCR	NO	Competitive Bidding	03/02/2020	02/24/2020	02/28/2020	02/03/2020	GoP	150,000,000.00		150,000,000.00	C-5 Quirino Flyover
20O00005	C-5 Multi-National Flyover, Parañaque City	DPWH-NCR	NO	Competitive Bidding	03/02/2020	02/24/2020	02/28/2020	02/03/2020	GoP	105,000,000.00		105,000,000.00	C-5 Multi-National Flyover, Parañaque City
20O00006	Rehabilitation/Major Repair of Permanent Bridge: EDSA Flyover (SB) (B03378LZ) along Roxas Blvd-EDSA Flyover	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	02/18/2020	02/20/2020	GoP	144,747,377.47		144,747,377.47	For late release of funds
20O00008	Construction of Flood Control - Protection Dike along Muzon River, Malabon-Navotas-Obando Section, Phase II	DPWH-NCR	YES	Competitive Bidding	11/14/2019	12/05/2019			GoP	33,798,348.03		33,798,348.03	For late release of funds
20O00009	Rehabilitation of Multi-Purpose Building at MaxSeCom, Muntinlupa City	DPWH-NCR	YES	Competitive Bidding	01/18/2020	07/02/2020	03/16/2020	03/16/2020	GoP	144,750,000.00		144,750,000.00	Rehabilitation of Multi-Purpose Building
20O00012	Completion of Multi-Purpose Building - Phase 1 with parking and ground development, Fort Bonifacio, Taguig City	DPWH-NCR	NO	Competitive Bidding	09/09/2020	09/28/2020			GoP	344,983,326.81		344,983,326.81	For late release of funds
20O00013	Construction of 9th Post Engineer Detachment Building with Motorpool, Fort Andres Bonifacio, Taguig City	DPWH-NCR	No	Competitive Bidding	09/09/2020	09/28/2020			GoP	656,196,669.50		656,196,669.50	For late release of funds
20O00014	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City	DPWH-NCR	NO	Competitive Bidding	09/09/2020	09/28/2020			GoP	231,595,611.52		231,595,611.52	For late release of funds

20O00015	Construction of Southern Police District Crime Laboratory Building, Taguig City	DPWH-NCR	YES	Competitive Bidding	11/14/2019	12/05/2019	02/11/2020	02/20/2020	GoP	22,657,259.00		22,657,259.00	Construction of Laboratory Building
20O00016	Construction of Close Quarter Battle Simulation Building, Camp Bagong Diwa, Bicutan, Taguig City	DPWH-NCR	YES	Competitive Bidding	12/11/2019	12/03/2019	02/11/2020	02/20/2020	GoP	23,070,207.70		23,070,207.70	Construction of Close Quarter Battle Simulation Building
20O00017	Construction of Multipurpose Building NCRPO Headquarters, Camp Bagong Diwa, Taguig City	DPWH-NCR	YES	Competitive Bidding	11/22/2019	12/11/2019	02/11/2020	02/20/2020	GoP	221,940,700.98		221,940,700.98	Construction of Multipurpose Bldg
20O00018	Construction of Multipurpose Building PNPSAF Camp Bagong Diwa, Bicutan, Taguig City	DPWH-NCR	NO	Competitive Bidding	01/18/2020				GoP	45,835,733.09		45,835,733.09	Construction of Multipurpose Building
20O00020	Construction of Moriones Police Station Building, Tondo Manila	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020			GoP	48,248,834.54		48,248,834.54	For late release of funds
20O00023	Construction of Police Commissioned Officers Dormitory Building, Camp Bgen Rafael T. Crame, Quezon City	DPWH-NCR	YES	Competitive Bidding	01/18/2020	03/02/2020	01/30/2020	01/31/2020	GoP	54,364,240.00		54,364,240.00	CANCELLED due to Non-inclusion in the GAA 2020
20O00024	Repair/Rehabilitation of Civil Security Group Building, Camp Bgen Rafael T. Crame, Quezon City	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	02/28/2020	03/06/2020	GoP	33,772,426.49		33,772,426.49	Repair/Rehabilitation of Building
20O00025	Construction of National Security Council Building, V. Luna Avenue, Quezon City	DPWH-NCR	NO	Competitive Bidding	08/26/2020	09/28/2020			GoP	385,998,652.16		385,998,652.16	Construction of National Security Council Building
20O00026	Construction of UP Diliman College of Arts and Letter (CAL) Building, Quezon City	DPWH-NCR	NO	Competitive Bidding	06/02/2020	02/26/2020	05/03/2020	09/03/2020	GoP	150,000,000.00		150,000,000.00	Construction of UP Diliman College of Arts and Letter (CAL) Building
20O00027	Construction of Multipurpose Building (Living Quarters), Camp Emilio Aguinaldo, Quezon City	DPWH-NCR	YES	Competitive Bidding	11/22/2019	12/11/2019	02/11/2020	02/20/2020	GoP	129,222,086.57		129,222,086.57	Construction of Multipurpose Building
20O00028	Construction of 7- Storey Office of Civil Defense (OCD) Building, Camp Gen. Emilio Aguinaldo, Quezon City	DPWH-NCR	NO	Competitive Bidding	07/14/2020				GoP	144,748,970.31		144,748,970.31	Construction of 7-Storey Office of Civil Defense (OCD) Building
20O00029	Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila	DPWH-NCR	YES	Competitive Bidding	01/18/2020	03/09/2020	03/16/2020	03/16/2020	GoP	96,500,000.00		96,500,000.00	Pasig River Esplanade
20O00032	Widening of Gen. Santos Ave. Brgy Lower Bicutan to Brgy. Central Bicutan, Taguig City	DPWH-NCR	NO	Competitive Bidding	07/20/2020	08/10/2020			GoP	232,512,537.05		232,512,537.05	Widening of Gen. Santos Ave

20O00033	Construction of Gen. Santos Ave. Brgy. Lower Bicutan to Brgy Central Bicutan	DPWH-NCR	NO	Competitive Bidding	08/28/2020	09/18/2020			GoP	79,162,891.73		79,162,891.73	Construction of Gen. Santos Ave
20O00035	Construction. of Slope Protection and Linear Parks along Taguig River Brgy Sta Ana, Taguig City	DPWH-NCR	NO	Competitive Bidding	08/28/2020	09/18/2020			GoP	193,187,958.61		193,187,958.61	Construction. of Slope Protection
20O00036	Construction of Slope Protection and Linear Parks along Taguig River Brgy Tuktukan, Taguig City	DPWH-NCR	NO	Competitive Bidding	08/28/2020	09/18/2020			GoP	193,168,444.96		193,168,444.96	Construction of Slope Protection
20O00037	Construction of Slope Protection and Linear Parks along Taguig River Brgy Ususan, Taguig City	DPWH-NCR	NO	Competitive Bidding	08/28/2020	09/18/2020			GoP	193,154,744.76		193,154,744.76	Construction of Slope Protection
20O00038	Construction of Slope Protection and Linear Parks along Taguig River Brgy Wawa, Taguig City	DPWH-NCR	NO	Competitive Bidding	08/28/2020	09/18/2020			GoP	193,221,295.69		193,221,295.69	Construction of Slope Protection
20O00039	Construction of Revetment Wall along Maricaban Creek, Makati side, Brgy. Magallanes	DPWH-NCR	NO	Competitive Bidding	02/20/2020	03/10/2020			GoP	39,599,945.84		39,599,945.84	Construction of Revetment Wall
20O00059	Construction of Revetment Wall along Maricaban Creek, Makati side, Brgy. Magallanes	DPWH-NCR	NO	Competitive Bidding	02/20/2020	03/10/2020			GoP	39,599,945.84		39,599,945.84	Construction of Revetment Wall

Prepared by:


LIBERATO L. REQUIMA, JR.
 Head, BAC Secretariat

Recommended by:


REYNALDO V. ROSARIO
 Chief, Maintenance Division
 BAC Chairman

Approved by:


ADOR G. CANLAS, CESO IV
 Regional Director