

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Las Piñas City Lone District													
Organizational Outcome 1: Ensure Safe and Reliable National Road System													
Asset Preservation: Bridge- Retrofitting/ Strengthening of Permanent Bridges													
	Zapote Br. 2 (EB) (B01798L2) along Zapote-Alabang Rd.	LPNDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	2,000,000.00		2,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Zapote Br. 3 (VWB) (B01799L2) along Zapote-Alabang Rd.	LPNDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	2,500,000.00		2,500,000.00	Retrofitting/ Strengthening of Permanent Bridge
Organizational Outcome 2: Protect Lives and Properties Against Major Floods													
Construction / Maintenance of Flood Mitigation Structures and Drainage System													
	Construction of Flood Control Structures along Las Piñas River and its Tributaries, Las Piñas City	LPNDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures along Zapote River and its Tributaries (Upstream), Las Piñas City	LPNDEO	NO	Public Bidding	02/28/2020	03/19/2020	04/07/2020	04/10/2020	GAA	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures including Maintenance Road at Tatar Creek, Las Piñas City	LPNDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	58,000,000.00		58,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure along Zapote River, Las Piñas City	LPNDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure, Dalg Creek, Las Piñas City	LPNDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures along Las Piñas River (Verdant), and its Tributaries, Las Piñas City	LPNDEO	NO	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures along Las Piñas River, Las Piñas City	LPNDEO	NO	Public Bidding	02/01/2020	02/21/2020	03/11/2020	03/13/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures and other Improvements at Mananigo, Las Piñas City	LPNDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures and other Improvements at Pasong Baka, Las Piñas City	LPNDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/04/2020	02/08/2020	GAA	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures and other Improvements at Zapote River and its tributaries, Las Piñas City	LPNDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures, Dancalan Creek, Las Piñas City	LPNDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	30,684,000.00		30,684,000.00	Construction of Flood Mitigation Structures
	Rehabilitation/Improvement of Drainage at Zapote and its Vicinity (Pamplona and Pulanglup), Las Piñas City	LPNDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	50,000,000.00		50,000,000.00	Rehabilitation/Improvement of Drainage
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects													
Multi-Purpose Facilities													
	Completion of Multi Purpose Building and other Improvements, Manuyo 2, Las Piñas City	LPNDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/04/2020	02/06/2020	GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multipurpose Building (Auditorium) Brgy. Taton 2, Las Piñas City	LPNDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building and other Improvements at Brgy. Pamplona 3, Las Piñas City	LPNDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Pamplona 1, Las Piñas City	LPNDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Pilar, Las Piñas City	LPNDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Taton 2, Las Piñas City	LPNDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Taton 5, Las Piñas City	LPNDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Zapote, Las Piñas City	LPNDEO	YES	Public Bidding	12/06/2020	12/27/2020	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Buildings, at Brgy. Bf Int/CA, Las Piñas City	LPNDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Manuyo 2, Las Piñas City	LPNDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

EMPER G. SILLAO
JIC - PROCUREMENT UNIT

Recommended for Approval by:

EDUARDO C. ORLAS
BCE (Planning)

Approved by:

EDUARDO C. TRINIDAD
OIC - District Engineer

January 31, 2020

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of BEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Flood Control and Drainage	Construction of Multi Purpose Building, Brgy. Almazan 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Manuyo 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Pulanglupa 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi Purpose Building, Brgy. Pilar, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Taton 5, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
Drainage / Protection Works													
	Construction of Flood Control structure at Tatar Creek, Las Piñas City	LPMDCO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	35,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Rehabilitation of Drainage system at Brgy. Almazan 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures
Local Roads													
	Asphalt Overlay at Brgy. Pamplona 3, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		3,000,000.00	Asphalting of Road
	Construction of Road including ROWY at Brgy. Aldana, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	10,000,000.00		10,000,000.00	Construction of Concrete Pavement
	Construction of Slope Protection at Creek Brgy. Pamplona 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	5,000,000.00		5,000,000.00	Construction of Slope Protection
	Rehabilitation of Road at Brgy. Daniel Pajardo, Las Piñas City	LPMDCO	YES	Public Bidding	12/20/2019	01/10/2020	02/04/2020	02/06/2020	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road at Brgy. Ilaya, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road at Fruto Santos Ave. From Pulanglupa 1 to Manuyo 1, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	50,000,000.00		50,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road at Pulanglupa 2, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	10,000,000.00		7,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road Brgy. Manuyo 1, Las Piñas City	LPMDCO	YES	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road Brgy. Taton 1, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	8,000,000.00		8,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including drainage at Brgy. Pamplona 1, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including drainage at Brgy. Pamplona 3, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including drainage at Pulanglupa 1, Las Piñas City	LPMDCO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	10,000,000.00		10,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Almazan 1, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	10,000,000.00		10,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Taton 2, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Taton 3, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Taton 4, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Taton 5, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/17/2019	02/03/2020	02/07/2020	GAA	8,000,000.00		8,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Manuyo 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Pulanglupa 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Pulanglupa 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	20,000,000.00		20,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Pamplona 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	4,000,000.00		4,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Pamplona 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Pilar, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Taton 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Taton 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Taton 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Taton 4, Las Piñas City	LPMDCO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Taton 5, Las Piñas City	LPMDCO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads
	Rehabilitation of School Building, Las Piñas National High School, Brgy. Daniel Pajardo, Las Piñas City	LPMDCO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roads

Prepared by:

Recommended for Approval by:

Approved by:

ELMER G. SILLAO
OIC / PROCUREMENT UNIT

ERNEST COMAS
BAC Chairperson

ELINDO Y. TRINIDAD
OIC / District Engineer

January 31, 2020													
UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks
	Rehabilitation of School Building, Moonwalk Elementary School, Brgy. Talon 5, Las Piñas City	LPMDEO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of Roofs
	Rehabilitation of Road, Brgy. Pulanglupa 1, Las Piñas City	LPMDEO	No	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	10,000,000.00		10,000,000.00	Rehabilitation of Roofs
	Rehabilitation of Road, Pamplona 2, Las Piñas City	LPMDEO	No	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Roofs
Local Infrastructure Program													
Buildings													
	Construction of Las Piñas General Hospital Building, Brgy. Pulanglupa 1, Las Piñas City	LPMDEO	No	Public Bidding	02/28/2020	03/19/2020	04/07/2020	04/10/2020	GAA	70,000,000.00		70,000,000.00	Construction of Building
Multi-Purpose Facilities													
	Construction (Completion) of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction/Rehabilitation of Multi-purpose Building, Pulanglupa 1, Las Piñas City	LPMDEO	No	Public Bidding	02/28/2020	03/19/2020	04/07/2020	04/10/2020	GAA	15,000,000.00		15,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay E. Adana, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPMDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/04/2020	02/06/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building at Barangay Talon 5, Las Piñas City	LPMDEO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Alimanza 1, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation/ Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation/ Improvement of Multi-purpose Building
	Construction of Multi-purpose Building and other Improvements at Brgy. Talon 2, Las Piñas City	LPMDEO	No	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/04/2020	02/06/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation/ Improvement of Multi-purpose Building
Flood Control and Drainage													
Drainage / Protection Works													
	Construction of Retaining Wall at Maglaeng Creek, Brgy. Tinasan, Muntinlupa City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Drainage Improvement Including Rehabilitation of Road, Brgy. CAA, Las Piñas City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structures
	Construction of slope protection at Pasong Baka Creek, Brgy. Talon 5, Las Piñas City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures
	Construction of slope protection at Almirante Creek at Brgy. Talon 4, Las Piñas City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
Local Roads and Bridges													
Local Roads													
	Rehabilitation of Road including drainage, Barangay Pamplona 3, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	10,000,000.00		10,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road including drainage, Barangay Pulanglupa 1, Las Piñas City	LPMDEO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road, Barangay CAA, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road, Barangay Talon 1, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	4,000,000.00		4,000,000.00	Rehabilitation/Improvement of Roads
	Construction/Rehabilitation of Road, at Brgy. Talon 2, Las Piñas City	LPMDEO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation/Improvement of Roads

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ERNEST O. ORAS
BAC Administrator

Approved by:

ELPIDIO A. TRINIDAD
OIC - District Engineer

January 31, 2020

				Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks		
IACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project
	Rehabilitation of Road, Barangay Talon 5, Las Piñas City	LP/MDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	4,000,000.00		4,000,000.00	Rehabilitation/Improvement of Roads
Muntinlupa City Lone District													
Organizational Outcome 1. Ensure Safe and Reliable National Road System													
Asset Preservation Program													
Preventive Maintenance - Primary Roads													
	Daang Maharlika (L2) - KM026 + (-446.80) - KM026 + (-120)	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	14,780,000.00		14,780,000.00	Preventive Maintenance of Roads
	Paranque-Surat Rd - (S035001,2) Changeage 000 - Changeage 100, Changeage 150 - Changeage 198	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	7,346,000.00		7,346,000.00	Preventive Maintenance of Roads
Preventive Maintenance - Secondary Roads													
	PPTA Rd - KM024 + (-416) - KM024 + 141	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	13,261,000.00		13,261,000.00	Preventive Maintenance of Roads
	PPTA Rd - KM029 + (-238) - KM029 + (-082)	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	4,029,000.00		4,029,000.00	Preventive Maintenance of Roads
Preventive Maintenance -Tertiary Roads													
	South Super H-way East Service Rd - KM020 + 000 - KM020 + 082	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	2,304,000.00		2,304,000.00	Preventive Maintenance of Roads
	South Super H-way West Service Rd - KM021 + 000 - KM021 + 465	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	10,781,000.00		10,781,000.00	Preventive Maintenance of Roads
Bridge Program													
Retrofitting / Strengthening of Permanent Bridges													
	Pacong Diablo Br. (West) (B018521,2) along South Super H-way West Service Rd	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Bull Br. (East) (B018121,2) along South Super H-way East Service Rd	LP/MDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	2,000,000.00		2,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Bull Br. (West) (B018501,2) along South Super H-way West Service Rd	LP/MDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Palico Br. (East) (B018111,2) along South Super H-way East Service Rd	LP/MDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	6,000,000.00		6,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Palico Br. (West) (B018511,2) along South Super H-way West Service Rd	LP/MDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	6,500,000.00		6,500,000.00	Retrofitting/Strengthening of Permanent Bridge
Rehabilitation/Major Repair of Permanent Bridges													
	Pacong Diablo Br. (East) (B018101,2) along South Super H-way East Service Rd	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	4,700,000.00		4,700,000.00	Retrofitting/Strengthening of Permanent Bridge
Organizational Outcome 2. Protect Lives and Properties Against Major Floods													
Flood Mitigation Program													
Construction / Maintenance of Flood Mitigation Structures and Drainage Systems													
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Putatan, Muntinlupa City	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Sucat, Muntinlupa City	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure along Laguna De Bay, Wawa, Alabang, Muntinlupa City	LP/MDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects													
Building and Other Structures													
	Construction of Multi-Purpose Building, Brgy. Putatan, Muntinlupa City	LP/MDEO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
Local Roads													
	Asphalting of Road, Diamond Park & Ruby Park, Victoria Homes, Brgy. Tunasan, Muntinlupa City	LP/MDEO	No	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	10,000,000.00		10,000,000.00	Asphalting of Road
Local Infrastructure Program													
Building and Other Structures													
School Buildings													
	Rehabilitation of Lakeview Integrated School, Brgy. Putatan, Muntinlupa City	LP/MDEO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Rehabilitation of School Building, A15, Barangay Tunasan, Muntinlupa City	LP/MDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Completion/Rehabilitation of School Building and Other Improvements, Golden Acres Elementary School, Talon 3, Las Piñas City	LP/MDEO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of School Building
Multi-purpose / Facilities													

Prepared by:

Recommended for Approval by:

ELMER G. SIVAO
OIC - PROCUREMENT UNIT

ENRILE E. ORIAS
BAC Chairperson

ELINDO Z. TRINIDAD
OIC - District Engineer

Approved by:

January 31, 2020

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks	
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project
	Construction of Multi-Purpose Building, Barangay Putatan, Muntinlupa City	LPMDEO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	15,000,000.00		15,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Sucat, Muntinlupa City	LPMDEO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	4,000,000.00		4,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Putatan Elementary School, Barangay Putatan, Muntinlupa City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sucat, Muntinlupa City	LPMDEO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cupang, Muntinlupa City	LPMDEO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
Flood Control and Drainage													
Drainage / Protection Works													
	Construction of Drainage System, Barangay Tunasan, Muntinlupa City	LPMDEO	No	Public Bidding	03/07/2020	03/27/2020	04/14/2020	04/17/2020	GAA	15,000,000.00		15,000,000.00	Construction of Drainage System
	Construction of Drainage System including other Improvement, Mendola St., Barangay Alabang, Muntinlupa City	LPMDEO	No	Public Bidding	03/07/2020	03/27/2020	04/14/2020	04/17/2020	GAA	20,000,000.00		20,000,000.00	Construction of Drainage System
	Completion of Drainage System including other Improvement, Alabang Elementary School, Barangay Alabang, Muntinlupa City	LPMDEO	No	Public Bidding	03/07/2020	03/27/2020	04/14/2020	04/17/2020	GAA	15,000,000.00		15,000,000.00	Construction of Drainage System
	Construction of Drainage System including Other Improvement, Alabang Elementary School, Alabang Muntinlupa City	LPMDEO	No	Public Bidding	03/07/2020	03/27/2020	04/14/2020	04/17/2020	GAA	5,000,000.00		5,000,000.00	Construction of Drainage System
	Construction of Drainage System including Other Improvement, Cupang Senior High School, Cupang, Muntinlupa City	LPMDEO	No	Public Bidding	02/01/2020	02/21/2020	03/11/2020	03/13/2020	GAA	7,000,000.00		7,000,000.00	Construction of Drainage System
Local Roads and Bridges													
Local Roads													
	Construction of Asphalt Road, Mutual Homes, Barangay Putatan, Muntinlupa City	LPMDEO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	3,000,000.00		5,000,000.00	Asphalting of Road
	Construction of Asphalt Road, Soldiers Hills,Barangay Putatan, Muntinlupa City/	LPMDEO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	15,000,000.00		15,000,000.00	Asphalting of Road
	Construction of Road with Drainage, Bayanan Elementary School Unit 1, Barangay Bayanan, Muntinlupa City/	LPMDEO	NO	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	3,000,000.00		4,000,000.00	Construction of Concrete Pavement
Local Bridges													
	Construction (Completion) of Bridge, Barangay Putatan, Muntinlupa City	LPMDEO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	9,000,000.00		9,000,000.00	Construction of Bridge

Prepared by:

ELMER G. SIAO
CP - PROCUREMENT UNIT

Recommended for Approval by:

ENRIE C. PIÑAS
BAC City Engineer

Approved by:

ELADIO X. TRINIDAD
OIC - District Engineer