

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (UACS/PAY)	Procurement Program/Project	PIO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY					SOURCE OF FUNDS	ESTIMATED BUDGET (P=)			REMARKS (Brief Description of Program Activity/Project)
				Advertisement/Posting of IBNED	Sub/Open of Bids	Notice of Award	Contract Signing			TOTAL	MODE	CO	
20PC0001	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS (CALAMASAN)- ILOCOS NORTE ROAD K0619+450 - K0619+550, CALAMASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020		FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES (SLOPE PROTECTION)
20PC0002	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA-CALAMASAN- KABUGAO ROAD K0645+117-K0645+250	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020		FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES (SLOPE PROTECTION)
20PC0004	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K073+100 - K073+160, CALAMASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020		FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES (SLOPE PROTECTION)
20PC0005	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DASIGAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	April 07, 2020	April 16, 2020		FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0006	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION KABANGWEAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	April 07, 2020	April 16, 2020		FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION
20PC0007	CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	April 07, 2020	April 16, 2020		FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0008	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN JOSE-SAN SEBASTIAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	April 16, 2020		FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0009	CONSTRUCTION OF SCHOOL BUILDING (BUCAROT SCHOOL BUILDING) CALAMASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020		FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION OF SCHOOL BUILDING
20PC0010	CONSTRUCTION OF CABICUNGAN FLOOD CONTROL, STA. FLORENTINA, CALAMASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	April 07, 2020	April 16, 2020		FY 2020 GAA	P 4,950,000.00	0	P 4,950,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0011	NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS OFF-CARRIAGEWAY IMPROVEMENT- SHOULDER PAVING/CONSTRUCTION ALONG KABUGAO-PUTOL-LUNA-CAGAYAN BDRY RD K0651+000 - K0651+000, PUTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020		FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	OFF-CARRIAGEWAY/CONCRETING 3F SHOULDER

20P-C0012	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION SAN CARLOS - NIENA - MARCELA ROAD LEADING TO BACOT LAKE, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020	PY 2020 GAA	P	9,800,000.00	0	P	9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION
20P-C0013	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAYATO SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANGRIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020	PY 2020 GAA	P	9,800,000.00	0	P	9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20P-C0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SANTA MARIA - MATIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, BAWANA, RICE CORN AND TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 03, 2020	February 12, 2020	PY 2020 GAA	P	9,800,000.00	0	P	9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20P-C0015	CONSTRUCTION OF BAROCOC FLOOD CONTROL STRUCTURE STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	PY 2020 GAA	P	9,800,000.00	0	P	9,800,000.00	CONSTRUCTION OF FLOOD CONTROL
20P-C0016	CONSTRUCTION OF MISSING LINKS/NEW ROADS PDDIG-CARAS-CALANSAN ROAD, CALANSAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	PY 2020 GAA	P	96,500,000.00	0	P	96,500,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
20P-C0017	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS-TERTIARY CLAVERIA-CALANSAN-KABUGAO ROAD, CALANSAN, APAYAO K0713+503-K0715+0+0	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	PY 2020 GAA	P	67,550,000.00	0	P	67,550,000.00	PAVING OF UNPAVED ROADS
20P-C0018	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS-TERTIARY ROADS ANAGA-STA. MARCELA-FLORA-LASAN ROAD K0699+082-K0699+457-K0700+521-K0701+209, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	February 03, 2020	February 12, 2020	PY 2020 GAA	P	69,480,000.00	0	P	69,480,000.00	PAVING OF UNPAVED ROADS
20P-C0019	CONSTRUCTION OF ROBALCON FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, ROBALCON, CALANSAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	PY 2020 GAA	P	39,200,000.00	0	P	39,200,000.00	CONSTRUCTION OF FLOOD CONTROL
20P-C0020	CONSTRUCTION OF SABANGAN FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, ROBALCON, CALANSAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	PY 2020 GAA	P	29,400,000.00	0	P	39,200,000.00	CONSTRUCTION OF FLOOD CONTROL
20P-C0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA-TOPIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, LOOMWEAVING,BLACKSMITHING, PINEAPPLE, BANANA, ROOTCROPS, RICE AND CORN INDUSTRIES PUDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	February 03, 2020	February 12, 2020	PY 2020 GAA	P	9,800,000.00	0	P	9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20P-C0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS LINDA-LALANGAN ROAD LEADING TO PUDTOL TOURISM SITE, PUDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	February 03, 2020	February 12, 2020	PY 2020 GAA	P	19,600,000.00	0	P	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20P-C0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MABUBAT SUR-BALUST-ATOK ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	February 03, 2020	February 12, 2020	PY 2020 GAA	P	9,800,000.00	0	P	9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20P-C0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF MARAG FLOOD CONTROL MARAG, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	PY 2020 GAA	P	51,125,700.00	0	P	51,125,700.00	CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL
20P-C0025	CONSTRUCTION /COMPLETION OF MULTI-PURPOSE BUILDING (PANAY MPB), PANAY, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	PY 2020 GAA	P	1,980,000.00	0	P	1,980,000.00	CONSTRUCTION /COMPLETION OF MPB

20PC0026	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (STA. MARCELA MPB), SAN CARLOS, STA. MARCELA, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	April 07, 2020	April 16, 2020	FY 2020 GAA	P	4,950,000.00	0	P	4,950,000.00	CONSTRUCTION/COMPLETION OF MPB
20PC0027	NETWORK DEVELOPMENT PROGRAM, OFF CARRIAGEWAY IMPROVEMENT- TERTIARY ROAD AYAGA-STA MARCELA-FLORA-LASAN ROAD, CHAINAGE 000 - CHAINAGE 945	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19-DECEMBER 9, 2019	DECEMBER 09, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	9,310,000.00	0	P	9,310,000.00	OFF CARRIAGEWAY (CONCRETING OF SHOULDER
20PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN CARLOS PALMUT-VALERKE ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELA, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19-DECEMBER 9, 2019	DECEMBER 09, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	14,700,000.00	0	P	14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0029	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TUROD - BAYUGAO ROAD LEADING TO BAYUGAO FALLS, LUNA, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19-DECEMBER 9, 2019	DECEMBER 09, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	9,800,000.00	0	P	14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20PC0030	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS - TERTIARY CAVERLA-CALANSAN-KABUGAO ROAD CALANSAN, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19-DECEMBER 9, 2019	DECEMBER 09, 2019	April 07, 2020	April 16, 2020	FY 2020 GAA	P	31,262,000.00	0	P	31,262,000.00	CONSTRUCTION OF MPB
20PC0031	CONSTRUCTION OF MULTI PURPOSE BUILDING (CALANSAN MPB), POBLACION, CALANSAN, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19-DECEMBER 9, 2019	DECEMBER 09, 2019	April 07, 2020	April 16, 2020	FY 2020 GAA	P	14,850,000.00	0	P	14,850,000.00	CONSTRUCTION OF MPB
20PC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARAG MPB), MARAG, LUNA, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 26 - DECEMBER 16, 2019	DECEMBER 23, 2019	April 07, 2020	April 16, 2020	FY 2020 GAA	P	4,950,000.00	0	P	4,950,000.00	CONSTRUCTION OF MPB
20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SAN POBLACION-LAPA-MARAG-CADACLAN-SALAMATING TOURISM ROAD LEADING TO MANAGCITA UNDERGROUND RIVER, LUNA, ARAVAO AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANSAN (BAYAG), ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 21 - DECEMBER 11, 2019	DECEMBER 11, 2019	April 07, 2020	April 16, 2020	FY 2020 GAA	P	72,375,000.00	0	P	72,375,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20PC0034	IMPROVEMENT OF POBLACION/LANGHMO ROAD POBLACION, CALANSAN, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 26 - DECEMBER 16, 2019	DECEMBER 23, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	9,900,000.00	0	P	9,900,000.00	IMPROVEMENT OF ROADS
20PC0035	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PUDOL-BAGATING ROAD IN SUPPORT OF FURNITURE MANUFACTURE, LUM WEAVER, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDOL, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 26 - DECEMBER 16, 2019	DECEMBER 23, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	14,700,000.00	0	P	14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0038	CONSTRUCTION OF MULTI-PURPOSE (CAGANDUNGAN MPB), CAGANDUNGAN, LUNA, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	2,970,000.00	0	P	2,970,000.00	CONSTRUCTION OF MPB
20PC0039	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. FLORENTIA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANSAN, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	24,500,000.00	0	P	24,500,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES
20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUCAROT MPB), BUCAROT, CALANSAN, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	4,950,000.00	0	P	4,950,000.00	CONSTRUCTION OF MPB
20PC0041	CONSTRUCTION (COMPLETION) OF DPWH OFFICE BUILDING, ARAVAO SECOND DISTRICT ENGINEERING OFFICE, LUNA, ARAVAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	February 03, 2020	February 12, 2020	FY 2020 GAA	P	15,562,400.00	0	P	15,562,400.00	CONSTRUCTION OF BUILDING

20PC0003	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- KABUGAO ROAD KM6+235 - KM6+300	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 DECEMBER 20, 2019	DECEMBER 20, 2019	February 03, 2020	February 12, 2020	FY 2020 GMA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES (SLOPE PROTECTION)
20PC0036	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS ABAYAC(CALANSAN)-LOCOS NORTE ROAD KM12+ (-132) - KM12+ (-380), KM12 + 300 - KM12+ 386, KM12 + 480 KM121 + 330	CONSTRUCTION	COMPETITIVE BIDDING	JANUARY 9, JANUARY 30, 2020	JANUARY 30, 2020	February 03, 2020	February 12, 2020	FY 2020 GMA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES (SLOPE PROTECTION)
20PC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NMP), SAN GREGORIO, LUNA, ABAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JANUARY 9, JANUARY 30, 2020	JANUARY 30, 2020	February 03, 2020	February 12, 2020	FY 2020 GMA	P 9,900,000.00	0	P 9,900,000.00	CONSTRUCTION OF MPB

Prepared By:

CHERRY JOY A. CALARAMO

Engineer II
Head, Procurement Unit

Recommending Approved

AUREL A. PEREZ

Chief Maintenance Section
BAC Chairman

Approved By:

JANUARDO S. GARDE

District Engineer
Head of Procuring Entity (HOPE)