



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208871000	21DD0001	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road Including Drainage System at Barangay San Guillermo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 360 l.m. road with width of 3m and thickness of 0.20m, Reblocking of 171.4 l.m. with various width from 3m to 4m and thickness of 0.20m, Asphalt overlay of 294 l.m. road with width of 4m and thickness of 50mm, Construction of 495 l.m. drainage (AWARDED)
300117208928000	21DD0002	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Rehabilitation and Improvement- Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of 480 l.m. road with width of 8m and thickness of 0.20m (AWARDED)
300104221291000	21DD0004	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Covered Court) in Barangay Salao, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (34mx20.5m) 3-bay covered court (AWARDED)
300117208866000	21DD0005	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road at Barangay Antipolo del Norte, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 388 l.m. road with width of 5m and thickness of 0.20m (AWARDED)
300117208867000	21DD0006	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road at Barangay Banay- Banay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 140 l.m. and 261.5 l.m. road with width of 4m and 5m respectively and thickness of 0.20m (AWARDED)
300117208875000	21DD0007	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road including drainage at Barangay Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 333 l.m. road with width of 3m and thickness of 0.20m including drainage, Asphalt overlay of 87 l.m. road with width of 5m and thickness of 50mm (AWARDED)
300117208850000	21DD0009	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, at Barangay Tambo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Concreting of 185 l.m. road with width of 5m and thickness of 0.20m with flaring (AWARDED)
300117208923000	21DD0010	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Road at Barangay Sico, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 186 l.m. road with width of 4m and thickness of 0.20m (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208865000	21DD0011	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Sidewalk in Barangay Catandala, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of sidewalk with length of 430 l.m. (both sides) (AWARDED)
300117208869000	21DD0012	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road in Barangay Calamias, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 128 l.m. road with width of 4m and thickness of 0.20m, Reblocking of 61.5m l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300117208919000	21DD0013	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road in Barangay Dayapan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 133.3 l.m. road with width of 5m and thickness of 0.20m including crossdrain (760mm dia. RCPC) (AWARDED)
300117208855000	21DD0014	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road in Barangay Poblacion, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 120 l.m. and 85 l.m. road with width of 5m and 2m respectively and thickness of 0.20m (AWARDED)
300117208854000	21DD0015	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road in Barangay Namuco, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 177.7 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300117208853000	21DD0017	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay San Marcelino, Taysan, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 192.5 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300109200923000	21DD0018	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of Open Canal in Barangay Laurel, Taysan, Batangas	Construction Section	YES	Competitive Bidding	10/12/2020 to 10/18/2020	11/03/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 352 l.m. open canal with cross drain (AWARDED)
300117208926000	21DD0022	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Rehabilitation and Improvement - Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation/ Improvement of 455 l.m. road with width of 5m and thickness of 0.30m (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208670000	21DD0023	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation of Road including drainage at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 524.5 l.m., 462.5 l.m. and 121 l.m. road with width of 3m, 4m and 5m respectively and thickness of 0.20m (AWARDED)
300104221308000	21DD0024	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building in Barangay Marilag, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 3- storey multipurpose building (9.5mx13m) (AWARDED)
300117208852000	21DD0025	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Bacao, Taysan, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 560.5 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300117208874000	21DD0026	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 372.5 l.m. and 97 l.m. road with width of 4m and 3m respectively and thickness of 0.20m (AWARDED)
300117208924000	21DD0027	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road including drainage at Barangay San Lucas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 132.6 l.m. road with various width of 3m to 6m and thickness of 0.20m, Construction of 119 l.m. road with width of 3m and thickness of 0.20m including drainage, Asphalt overlay of 140 l.m. road with width of 6m and thickness of 50mm (AWARDED)
300117208868000	21DD0028	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation of Road at Barangay San Celestino, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 320 l.m., 173 l.m. and 51 l.m. road with width of 3m, 4m and 5m respectively and thickness of 0.20m (AWARDED)
300109200922000	21DD0029	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of Drainage System at Barangay Plaridel, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 670 l.m. drainage (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221289000	21DD0030	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Covered Court) in Barangay Macalamcam B, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (4-bay covered court) 16.7mx24.5m (AWARDED)
300104221350000	21DD0031	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of barangay gym (29.5mx16.5m) (AWARDED)
300117208863000	21DD0032	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Palakpek, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Concreting of 398 l.m. road with width of 3m and thickness of 0.20m (AWARDED)
300104221385000	21DD0033	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of one- storey multipurpose building (12.05mx7.2m) (AWARDED)
300104221351000	21DD0036	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Barangay Pinagtongulan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of multipurpose building (AWARDED)
300117208851000	21DD0038	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road in Barangay Matamis, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 274.5 l.m. road with width of 3m and thickness of 0.20m (AWARDED)
300104221372000	21DD0039	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building (Evacuation Center) in Barangay Banaba, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/20/2020 to 10/26/2020	11/10/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Rehabilitation of multipurpose building (38.7mx25m) covered court (AWARDED)
300104221362000	21DD0040	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Training Center) in Barangay Poblacion West, Taysan, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Improvement of 2-storey multipurpose building (414.67 sq.m.) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208864000	21DD0042	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Talahiban II, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 477 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300117208859000	21DD0043	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Antipolo, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 226.5 l.m. road with width of 5m and thickness of 0.20m (AWARDED)
300117208862000	21DD0044	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Mayuro, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 220 l.m. and 213 l.m. road with width of 5m and 4m respectively and thickness of 0.20m including 5 l.m. crossdrain (610mm dia. RCPC) (AWARDED)
300117208918000	21DD0045	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road in Barangay Castillo, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of 279.5 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300104221360000	21DD0046	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Covered Court) in Barangay Maraykit, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of multipurpose building (covered court) including construction of 30.5m bleachers, sidings and painting works (AWARDED)
300104221275000	21DD0047	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Calubcub 2, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of multipurpose building (34mx20.5m) 3-bay covered court (AWARDED)
300104221283000	21DD0048	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Maligaya, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of 3-storey multipurpose building (9.5mx13m) (AWARDED)
300104221366000	21DD0049	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Barangay Palakpak, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of barangay gym (28.5mx18m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221365000	21DD0050	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Barangay Maalas-as, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of gym (bleachers, painting works and electrical works) (AWARDED)
300117208877000	21DD0051	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement of Road in Barangay Taysan, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 173 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300117208920000	21DD0052	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road in Talahiban I, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 172.5 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300117208876000	21DD0053	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement of Road in Barangay Banay-banay I, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 87 l.m. and 68 l.m. road with width of 4m and 3m respectively and thickness of 0.20m, Construction of 25 l.m. stone masonry with height of 3m including parapet (AWARDED)
300109200931000	21DD0054	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Improvement of Road and Slope Protection in Barangay Bigain Z, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 28.5 l.m. stone masonry with height of 2.5m, Asphalt overlay of 180 l.m. road with width of 3.5m and thickness of 50mm, Reblocking of 36 l.m. road with width of 3.5m and thickness of 0.20m (AWARDED)
300104221358000	21DD0055	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Covered Court) in Barangay Lepote, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/29/2020 to 11/04/2020	11/18/2020	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,485,000.00	-	1,485,000.00	Completion of covered court (17.5mx30m) with electrical works and auxiliary systems (AWARDED)
300117208927000	21DD0056	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Rehabilitation and Improvement - Pinagkawitan - Pagolingin West, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation/ improvement of 493 l.m. road with width of 5m and thickness of 0.23m, Asphalt overlay of 286 l.m. road with width of 5m and thickness of 50mm (AWARDED)
300104221301000	21DD0057	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Barangay Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of gym including stage, dressing rooms and offices (17.5mx12m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221284000	21DD0058	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Namunga, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 3 storey multipurpose building (24mx5.4m) (AWARDED)
300104221278000	21DD0059	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Bayawang, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 3 storey multipurpose building with total floor area of 237.5 sq.m. including construction of slope protection with length of 36.93m and average height of 2.25m (AWARDED)
300121201113000	21DD0060	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Waterworks, Barangay Tulay, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of water supply system including 10,000 gals. water tank, drilling and installation of 5hp submersible pump, 15kVa transformer and 2,160 l.m. distribution line (AWARDED)
300104221277000	21DD0061	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Balagbag, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 3-storey multipurpose building (9.5mx1.5m) (AWARDED)
300104221306000	21DD0062	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building in Barangay Malalnin, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (11mx6.3m) (AWARDED)
300104221290000	21DD0064	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Covered Court) in Barangay Nasi, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Completion of multipurpose building (4-bays covered court) 17mx30m (AWARDED)
300117208848000	21DD0065	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Barangay Road, Barangay Guinhawa, Municipality of Taysan, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 494 l.m. road with width of 4m and thickness of 0.20m including installation of 610mm dia. RCPC (32 l.m.) with grouted riprap headwall and stone masonry (AWARDED)
300104221349000	21DD0066	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building at Barangay Latag, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (11.5mx8m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221353000	21DD0067	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Facilities at Talisay Elementary School, Barangay Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/06/2020 to 11/12/2020	12/01/2021	1/27/2021	01/28/2021 to 02/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of school gym (AWARDED)
300117208878000	21DD0016 (Re-Advertised)	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement of Road in Barangay Tugtog, San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 181 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300104221361000	21DD0035 (Re-Advertised)	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Covered Court) in Barangay San Jose, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 1 bay covered court, 36 l.m. bleachers, sidings and painting works (AWARDED)
300109200925000	21DD0037(Re-Advertised)	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction/Improvement of Drainage System in Barangay Sto. Niño, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 288 l.m. lined canal (AWARDED)
300109200930000	21DD0068	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Improvement of Road and Drainage System in Barangay Lalayat, San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Improvement of 55 l.m. road with width of 4m and thickness of 0.20m including construction of 165 l.m. drainage (760mm dia. RPCP) (AWARDED)
300117208858000	21DD0069	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Improvement of Road in Barangay Bagong Pook, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 192 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300121201111000	21DD0070	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System in Barangay Galamay-Amo, San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 10000 gals. elevated water tank, 3m x 2.5m powerhouse with 20kva generator and 160 l.m. distribution line (AWARDED)
300109200927000	21DD0071	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Improvement of Drainage System in Barangay D, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 217 l.m. open canal with sidewalk and curb and gutter (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200932000	21DD0072	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation of Drainage System in Barangay B, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 193 l.m. open canal with sidewalk and curb and gutter (AWARDED)
300109200928000	21DD0073	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Improvement of Drainage System in Barangay Poblacion II, San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 46.3 l.m. lined canal and 108.70 l.m. drainage (760mm dia. RCPC) (AWARDED)
300104221357000	21DD0074	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building (Covered Court) in Barangay Lapo - Lapo I, San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/09/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 1 bay covered court, 36 l.m. bleachers, sidings and painting works (AWARDED)
300117208929000	21DD0003 (RE-Advertised)	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Rehabilitation and Improvement- Banay- Banay - Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Asphalt overlay of 1,080 l.m. road with width of 5m and thickness of 50mm (AWARDED)
300109200929000	21DD0019(RE-Advertised)	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Improvement of Drainage System in Barangay Poblacion West, Taysan, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 338 l.m. open canal (AWARDED)
300117208856000	21DD0020 (RE-Advertised)	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road in Sitio Minahan, Barangay Mataas na Lupa, Taysan, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 186 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300104221302000	21DD0077	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Cipriano M. Andal Memorial School, Barangay Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 3-storey multipurpose building (7.5mx7m) including structural works with plastering, roofing, plumbing and electrical works (AWARDED)
300102200527000	21DD0078	Local Program, Local Infrastructure Program, Buildings and Other Structures, School Buildings, Construction of Classroom Building in San Juan East School, Barangay Lipahan, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of classroom building (8.35mx10.95m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221373000	21DD0079	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building (Police Outpost with LGU Collectors Booth and Waiting Area Market Site), Taysan, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction of 2-storey multipurpose building (57.68 sq.m.), Rehabilitation of 1-storey multipurpose building (5.48mx4.85m) (AWARDED)
300104221279000	21DD0080	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Bulihan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 2-storey multipurpose building (6.45mx3.6m) (AWARDED)
300104221352000	21DD0081	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building at Sampaguita West, Barangay Sampaguita, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/20/2020 to 11/26/2020	12/10/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of stage with dressing rooms (18.8mx8m) (AWARDED)
300104221312000	21DD0082	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building including facilities at Kayumanggi Elementary School, Barangay Kayumanggi, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of 3-storey multipurpose building (13.5mx8m) (AWARDED)
300121201112000	21DD0083	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction/Rehabilitation of Water Supply System at Barangay Mapulo, Taysan, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of water supply system with Shp submersible pump (126m depth drilling), 15,000 gals elevated water tank, 4,440 l.m. distribution line, 120 gals pressure tank with booster pump and 260 gals storage tank (AWARDED)
300104221288000	21DD0084	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Sandalan, Municipality of Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Completion of barangay hall (12mx7m), Construction of daycare (10.05mx6.05m) (AWARDED)
300109200908000	21DD0085	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of Box Culvert in Barangay Aguilu, San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 5mx4m box culvert with slope protection (AWARDED)
300104221299000	21DD0086	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay Dagatan, Taysan, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 2-storey multipurpose building (7mx9m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221368000	21DD0088	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Barangay Tiquilwan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 2-storey multipurpose building (barangay hall-7.94mx5.05m) (AWARDED)
300104221364000	21DD0089	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Barangay Dagatan, San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of barangay hall including extension for pantry, installation of fire escape, complete finishing works, electrical works and mechanical works (AWARDED)
300104221356000	21DD0090	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Covered Court) Barangay Balagtasin I, San Jose Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of barangay gym (AWARDED)
300104221370000	21DD0091	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building including facilities in Barangay Munting-Tubig, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of covered court (17mx30m) including electrical works and auxiliary system (AWARDED)
300104221300000	21DD0092	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Barangay Mabini, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/02/2020 to 12/08/2020	12/22/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of 3 storey multipurpose building (10.5mx7.36m) (AWARDED)
300117208925000	21DD0093	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Widening of Road including Drainage Facilities, Cultihan Road, Barangay Salaban and Barangay Don Luis, San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/02/2020 to 12/08/2020	12/22/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Reblocking of 464.5 l.m. road with width of 5m and thickness of 0.20m, Construction of 20 l.m. lined canal (AWARDED)
300104221287000	21DD0094	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Balanga, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/02/2020 to 12/08/2020	12/22/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 3-storey multipurpose building (13.7mx5.3m) (AWARDED)
300109200909000	21DD0095	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of Box Culvert in Barangay Lapo-Lapo II, San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/02/2020 to 12/08/2020	12/22/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of single barrel box culvert with width of 7.22m, length of 4.6m, height of 3m and span of 4m including slope protection and road approaches (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201095000	21DD0096	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System in Barangay Antipolo, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/02/2020 to 12/08/2020	12/22/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals. water tank, installation of 5 Hp submersible pump, 15kva transformer and 180 l.m. distribution line (AWARDED)
300104221359000	21DD0097	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Covered Court) in Barangay Mabunga, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/02/2020 to 12/08/2020	12/22/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of multipurpose building (covered court) (AWARDED)
300104221304000	21DD0099	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building in Barangay Cawongan, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	12/04/2020 to 12/10/2020	12/23/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of 2- storey multipurpose building (30mx10m) (AWARDED)
300104221345000	21DD0100	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Buhay na Sapa, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/04/2020 to 12/10/2020	12/23/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Completion of municipal hall including tile works, water proofing, installation of aluminum glass windows, aluminum framed glass doors and mechanical doors (AWARDED)
300109200926000	21DD0101	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction/Rehabilitation/Improvement of Slope Protection at Sitio Tagbakin, Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/04/2020 to 12/10/2020	12/23/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction/rehabilitation of slope protection including 109 l.m. and 356.4 l.m. grouted riprap with height of 1m and 2.7m respectively (both sides) and 51 l.m. stone masonry with height of 2.1m (left side) (AWARDED)
300104221298000	21DD0102	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/04/2020 to 12/10/2020	12/23/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 2-storey multipurpose building (167.4 sq.m.) including painting, electrical, plumbing and mechanical works with stone masonry and embankment (AWARDED)
300104221273000	21DD0104	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Banaba, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	12/04/2020 to 12/10/2020	12/23/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Completion of 3-storey multipurpose building (28.2mx8m) (AWARDED)
300104221310000	21DD0105	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building in Barangay Quilib, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/04/2020 to 12/10/2020	12/23/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of daycare (9.5mx6.4m) with embankment and ramp (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221292000	21DD0063 (Re-Advertised)	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Daycare Center), Barangay Salaban 2, Municipality of Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (9.15mx9.8m) (AWARDED)
300105200457000	21DD0132	Local Program, National Building Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Evacuation Center, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	46,060,000.00	-	46,060,000.00	Construction of evacuation center (50mx28.9m) (AWARDED)
300105200456000	21DD0133	Local Program, National Building Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Evacuation Center, Barangay Calubcut 1.0, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	35,280,000.00	-	35,280,000.00	Construction of evacuation center (50mx28.9m) (AWARDED)
300104221303000	21DD0134	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building in Barangay C, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Completion of 2-storey multipurpose building including electrical works and finishing works such as installation of plumbing fixtures, ceiling, doors, windows, tiles, decorative stone, railings, driveway and sidewalk roofing and construction of fire exit, modular partition (AWARDED)
300104221297000	21DD0135	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Phase II), Brgy. Pinagtung-Ulan, San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	11,880,000.00	-	11,880,000.00	Construction of covered court with stage (40mx20m) (AWARDED)
300104221295000	21DD0136	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Phase I), Brgy. Pinagtung-Ulan, San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 5 bays covered court (16mx30m) with walkway (26mx1.5m) (AWARDED)
300104221293000	21DD0137	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Municipal Hall) in Barangay Buhay na Sapa, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	01/29/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Completion of 3-storey multipurpose building (municipal hall - 73.5mx25m) including tile works and installation of plumbing fixtures, lighting fixtures and lamps (AWARDED)
300104221281000	21DD0087	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Libato, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/25/2020 to 12/01/2020	12/15/2020	01/29/2021	02/01/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of 3-storey multipurpose building (9.5mx13m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221280000	21DD0098	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall) In Barangay Calicanto, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/02/2020 to 12/08/2020	12/22/2020	01/29/2021	02/01/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of 3-storey multipurpose building (7.2mx6.2m), Construction of 24.6 l.m. fence (AWARDED)
300104221348000	21DD0103	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building at Barangay Balintawak, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/04/2020 to 12/10/2020	12/23/2020	01/29/2021	02/01/2021 to 02/03/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Completion/improvement of 2-storey multipurpose building (8.1mx6.8m) (AWARDED)
300104221355000	21DD0138 (Re-Advertised)	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Barangay Hall), Barangay Sto. Cristo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/09/2021	02/10/2021 to 02/15/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 2-storey multipurpose building (4.5mx7.8m) (AWARDED)
300117208921000	21DD0139	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Baragay Lapolapo 1 – Barangay Aya, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/09/2021	02/10/2021 to 02/15/2021	FY 2021 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Lapolapo 1 (Section I) : Concreting of 484 l.m. road with width of 3 m and thickness of 0.23 m Lapolapo 1 – Aya (Section II) : Asphalt Overlay of 890 l.m road with width of 6.10 m and thickness of 50 mm Aya (Section III) – Concreting of 487.50 l.m. road with width of 6.10m and thickness of 0.28m (AWARDED)
300104221272000	21DD0141	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Dagatan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/09/2021	02/10/2021 to 02/15/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 3 Storey Multi-Purpose Building (10.00m x 6.00m) (AWARDED)
300103203360000	21DD0142	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi - Purpose Building , Barangay Bataan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/09/2021	02/10/2021 to 02/15/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction / Completion of 3 Storey Multipurpose Building with Extension (AWARDED)
300104221371000	21DD0143	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building Including Grounds Facilities, Rosario National High School, Barangay San Roque, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/09/2021	02/10/2021 to 02/15/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of multipurpose building (12.10m x 11.05m) (AWARDED)
300104221354000	21DD0144	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building (Barangay Hall) in Barangay Bigain South, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/09/2021	02/10/2021 to 02/15/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 2 Storey Multipurpose Building (9.00m x 5.00m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221363000	21DD0145	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Barangay Bagong Pook, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/09/2021	02/10/2021 to 02/15/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Improvement of Multi-purpose Building (Covered Court) (AWARDED)
300104219023000	21DD0129	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Municipal Hall), Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	12/10/2020 to 12/16/2020	12/29/2020	02/15/2021	02/16/2021 to 02/19/2021	FY 2021 GAA-DPWH INFRA PROJECTS	99,000,000.00	-	99,000,000.00	Completion of 4-storey multipurpose building (municipal hall- 631 sq.m.) including ground developments, finishing works, electrical works and mechanical works (AWARDED)
310204101058000	21DD0130 (Re-Advertised)	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila - Batangas Bypass Road Package E, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	02/15/2021	02/16/2021 to 02/19/2021	FY 2021 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Construction of 1,818 l.m. bypass road (4-lane) and 404 l.m. road (2-lane) (AWARDED)
300117208873000	21DD0164	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation of Road, Barangay Bulaklakan, Duhatan, Pinagtongulan, San Salvador, Tangway and Tibig, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	02/22/2021	02/23/2021 to 02/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Brgy. Bulaklakan- Asphalt overlay of 76.7 l.m. road with width of 5m and thickness of 50mm Brgy. Duhatan- Construction of 80 l.m. road with various width of 3m to 5m and thickness of 0.20m Brgy. Pinagtongulan- Construction of 80 l.m. road with width of 3m and thickness of 0.20m Brgy. San Salvador- Asphalt overlay of 90 l.m. road with width of 5m and thickness of 50mm Brgy. Tangway- Rehabilitation of 97 l.m. road with various width of 2.5m to 3m, Construction of 42 l.m. CHB lined canal Brgy. Tibig- Construction of 66.5 l.m. road with width of 5m and thickness of 0.20m (AWARDED)
300104221285000	21DD0177	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Poblacion I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/01/2021	03/02/2021 to 03/05/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 3-storey multipurpose building (barangay hall- 13mx5.5m) (AWARDED)
300104221276000	21DD0181	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/01/2021	03/02/2021 to 03/05/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Completion of 3-storey multipurpose building (9.5mx13m) (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201110000	21DD0182	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System in Barangay Quilo, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/01/2021	03/02/2021 to 03/05/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals. elevated water tank, installation of 5hp submersible pump, 15kva transformer and 300 l.m. distribution line (AWARDED)
300117208860000	21DD0189	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Bungahan/Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/01/2021	03/02/2021 to 03/05/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Brgy. Bungahan- Construction of 170 l.m., 320 l.m. and 201 l.m. road and width of 3m, 4m and 5m respectively and thickness of 0.20m Brgy. Sabang- Construction of 132 l.m. and 655.5 l.m. road with width of 5m and 4m respectively and thickness of 0.20m (AWARDED)
300117208872000	21DD0191	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation of Road, Barangay Bolbok, Calamlas, Rizal, San Guillermo, Anilao, Pagolingin East and Pagolingin West, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/01/2021	03/02/2021 to 03/05/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Brgy. Bolbok- Rehabilitation of 91.3 l.m. road with various width of 3m to 4m and thickness of 0.20m Brgy. Calamlas- Rehabilitation of 100.3 l.m. road with width of 3m and thickness of 0.20m Brgy. Rizal- Construction of 90 l.m. road with width of 6m and thickness of 0.20m Brgy. San Guillermo- Construction of 121 l.m. CHB lined canal with sidewalk Brgy. Anilao- Rehabilitation of 92 l.m. road with width of 3.5m and thickness of 0.20m Brgy. Pagolingin East- Construction of 85 l.m. road with sidewalk Brgy. Pagolingin West- Construction of 108.5 l.m. road with width of 3m and thickness of 0.20m (AWARDED)
300117208879000	21DD0193	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement of Road in various barangays in Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/01/2021	03/02/2021 to 03/05/2021	FY 2021 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Brgy. Matala- Reconstruction of 121 l.m. road with width of 3m and thickness of 0.20m Brgy. Sto. Niño- Brgy. Lapu-Lapu- Reconstruction of 516.4 l.m. road with width of 4m and thickness of 0.20m, Widening of 726.2 l.m. road with various width of 1m to 2m and thickness of 0.20m (intermittent section) Brgy. Palindan- Concreting of 232 l.m. road with width of 3.5m and thickness of 0.20m Brgy. Talabon- Concreting of 130 l.m. road with width of 3m and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208861000	21DD0209	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Masaya to Barangay Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/12/2021	03/15/2021 to 03/17/2021	FY 2021 GAA-DPWH INFRA PROJECTS	41,580,000.00	-	41,580,000.00	Construction of 2,023.5 l.m. road with width of 6.1m and thickness of 0.28m (AWARDED)
300117208922000	21DD0210	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Barangay Taysan - Barangay Santo Cristo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/12/2021	03/15/2021 to 03/17/2021	FY 2021 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Section I- Rehabilitation of 484 l.m. road with width of 3m and thickness of 0.23m Section II- Asphalt overlay of 890 l.m. road with width of 6.1m and thickness of 50mm Section III- Rehabilitation of 487.5 l.m. road with width of 6.1m and thickness of 0.28m (AWARDED)
300118200369000	21DD0211	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Calsahayan Bridge, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/12/2021	03/15/2021 to 03/17/2021	FY 2021 GAA-DPWH INFRA PROJECTS	24,500,000.00	-	24,500,000.00	Construction of 20 l.m. bridge (PSCG) with width of 9.54 m including approaches with slope/bank protection (AWARDED)
300104221384000	21DD0212	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building (CHED), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/12/2021	03/15/2021 to 03/17/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Completion of 4-storey multipurpose building (519.35 sq.m/floor) (AWARDED)
300104221342000	21DD0214	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/12/2021	03/15/2021 to 03/17/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,509,350.00	-	5,509,350.00	Construction of 2-storey multipurpose building (217.135 sq.m.) (AWARDED)
300104221341000	21DD0215	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Barangay Bugtong na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/12/2021	03/15/2021 to 03/17/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,341,050.00	-	5,341,050.00	Construction of 2-storey multipurpose building (AWARDED)
300104221343000	21DD0203	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Barangay Cumba, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	03/03/2021	03/15/2021	03/16/2021 to 03/19/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,266,800.00	-	5,266,800.00	Construction of 2-storey multipurpose building (13mx7m) (AWARDED)
300121201094000	21DD0207	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System at Sampaguita Elementary School, Barangay Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	03/03/2021	03/15/2021	03/16/2021 to 03/19/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 10,000 gals elevated water tank, powerhouse and handwashing area including installation of 5hp submersible pump, 60 l.m. distribution line, 20kva generator set and transformer (AWARDED)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221286000	21DD0140	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Improvement of Multi-Purpose Building (Barangay Hall) in Barangay Putingbuhangin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/08/2021 to 01/14/2021	01/28/2021	03/04/2021	03/05/2021 to 03/11/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 3 Storey Multi-Purpose Building (9.50m x 13.00m)
300117208915000	21DD0146	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Local Roads, Sitio Sipangan, Brgy. Mayuro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Rehabilitation of 1,154.5 l.m. road with various width of 4m to 5m and thickness of 0.20m, Construction of 180 l.m. road with width of 3m and thickness of 0.20m
300117208883000	21DD0147	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road along Sampaguita-Adya Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	11,880,000.00	-	11,880,000.00	Asphalt overlay 1,085 l.m. wit width of 6m and thickness of 50mm
300117208908000	21DD0148	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Adya, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Asphalt overlay of 723 l.m. road with width of 6m and thickness of 50mm, Rehabilitation of 90.5 l.m. and 50.5 l.m. road with width of 6m and 3m respectively and thickness of 0.20m
300117208885000	21DD0149	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Pinagtongulan, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Rehabilitation of 225.1 l.m. and 131 l.m. road with width of 4m and 3m respectively and thickness of 0.20m, Concreting of 592 l.m. road with width of 3m and thickness of 0.20m
300117208905000	21DD0150	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Sitio Bulutong, Brgy. Bayawang, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 574.9 l.m. road with various width of 2m to 4m and thickness of 0.20m
300117208894000	21DD0151	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Bagong Pook, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 322 l.m. road with width of 5m and thickness of 0.23m
300121201098000	21DD0152	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Bugtong na Pulo Elementary School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 10,000 gals elevated water tank including installation of 5 hp submersible pump, 360 l.m. distribution line, 20 kva generator set, transformer and construction of powerhouse



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204065000	21DD0153	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Lapulapu 2, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Concreting of 475.5 l.m. road with width of 4m and thickness of 0.20m
300116204064000	21DD0154	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 335 l.m. road with width of 5m and thickness of 0.20m, Construction of 81.5 l.m. grouted riprap with height of 2m
300104221386000	21DD0155	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building In Brgy. Tamak, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 3-storey multipurpose building (9.5mx13m)
300116204063000	21DD0156	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Anus, San Jose Batangas	Construction Section	NO	Competitive Bidding	01/14/2021 to 01/20/2021	02/02/2021	03/09/2021	03/10/2021 to 03/16/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of 182 l.m. road with width of 4m and thickness of 0.20m
300117207632000	21DD0157	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Slope Protection by Rock Netting along San Juan - Laiya Road, Hugom Section, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	99,000,000.00	-	99,000,000.00	Construction of slope protection using rock netting with an area of 4,866 sq.m., Construction of 136 l.m. CHB lined canal
300116204067000	21DD0158	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of San Juan-Laiya Road, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 210 l.m. drainage with slope protection, Paving of 1,864 l.m. shoulder with width of 2.58m and thickness of 0.23m, Construction of sidewalk, curbs and gutter, Installation of metal guardrail
320102104280000	21DD0160	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection with Flood Mitigation Structure along Mabalanoy Bridge, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of 195 l.m. slope protection (stone masonry) with 9 l.m. ground sill
320102104285000	21DD0161	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection with Flood Mitigation Structure along Icarbang Bridge, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 228.50 l.m. slope protection (stone masonry) with 10.8 l.m. ground sill
300117208884000	21DD0162	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of 782 l.m. road with width of 5m and thickness of 0.20m



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104284000	21DD0163	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection with Flood Mitigation Structure along Yaboc Bridge, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 179 l.m. slope protection (stone masonry) with 9.2 l.m. ground sill
300117208903000	21DD0166	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Itugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 490 l.m. road with width of 4m and thickness of 0.20m
300117208888000	21DD0167	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 135 l.m. and 46.5 l.m. road with width of 5m and 3m respectively and thickness of 0.20m, Asphalt overlay of 338.7 l.m. road with various width of 3m to 5m and thickness of 50mm including reinforcement
300117208900000	21DD0168	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Mavalor, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 368 l.m. road with width of 4m and thickness of 0.20m, Construction of 151 l.m. slope protection (grouted riprap) with height of 2m
300117208899000	21DD0169	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Balibago, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 642 l.m. road with width of 3m and thickness of 0.20m
300108200356000	21DD0170	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage/ Protection Works, Construction of Slope Protection in Librato ES, Barangay Librato, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 67 l.m. slope protection (grouted riprap and stone masonry)
300121201106000	21DD0171	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Brion Silva Memorial School at Barangay Huntlingpulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction of 10,000 gals. elevated water tank, hand washing area and power house, Installation of 20kva generator set, 2hp booster pump and chlorinator
300121201107000	21DD0172	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Kayumanggi Elementary School at Barangay Kayumanggi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2021 to 01/27/2021	02/09/2021	03/11/2021	03/12/2021 to 03/18/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction of 10,000 gals. elevated water tank, hand washing area and power house, Installation of 20kva generator set, 2hp booster pump and chlorinator
300104219040000	21DD0173	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Batangas State University, Barangay Maraway, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	64,350,000.00	-	64,350,000.00	Construction of 3-storey multipurpose building (Learning Development Center- 50.8mx11.28m) with slope protection including construction of 115.3 l.m. fence



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104283000	21DD0174	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection with Flood Mitigation Structure along Ipil Bridge, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of 415 l.m. slope protection (stone masonry) with 20 l.m. ground sill
310209100306000	21DD0175	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Tertiary Roads, San Juan-Lalaya Rd - K0149 + 893 - K0150 + 262, K0155 + 846 - K0156 + 453	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,386,360.00	-	19,386,360.00	Paving of 1,346 l.m. shoulder with width of 2.58m and thickness of 0.23m including construction of sidewalk, curb & gutter and other miscellaneous structures
30011720886000	21DD0176	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Mataas na Lupa, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Rehabilitation of 233 l.m. and 53 l.m. road with width of 6.1m and 3m respectively and thickness of 0.23m, Asphalt overlay of 233 l.m. road with width of 6.1m and thickness of 50mm
300117208904000	21DD0178	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Calantas, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 698.9 l.m. road with width of 3m and thickness of 0.20m
300117208901000	21DD0179	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Tubahan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 639.9 l.m. road with width of 3m and thickness of 0.20m
300117208890000	21DD0180	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 316.8 l.m. road with width of 3m and thickness of 0.20m, Rehabilitation of 233.7 l.m. road with width of 3m and thickness of 0.20m
300104221387000	21DD0183	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multipurpose Building (Covered Court) in Brgy. Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction/improvement of multipurpose building (covered court-36mx20.5m)
300104221391000	21DD0184	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building in Brgy. San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of multipurpose building (10mx9.5m)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221393000	21DD0185	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-purpose Building in Brgy. Mahanadiang, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of covered court (14.5mx30m) including 2 bays and electrical works
300104221392000	21DD0186	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building (Covered Court) in Brgy. Putingkahoy, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Improvement of covered court (17.5mx30m) with electrical works and auxiliary works
300121201114000	21DD0187	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Improvement of Water Supply System in Brgy. Macalamcam A, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2021 to 02/01/2021	02/16/2021	03/15/2021	03/16/2021 to 03/22/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Installation of chlorinator and 50mm dia. distribution line with length of 1,620 l.m.
310105100543000	21DD0188	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo K0119 + (-269) - K0119 + 800	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	25,186,000.00	-	25,186,000.00	Rehabilitation of 683.5 l.m. and 105 l.m. road with various width of 6.1m to 6.7m and 2.28m to 2.58m respectively and thickness of 0.28m, Asphalt overlay of 476 l.m. road with width of 7.7m and thickness of 0.05m
300109200910000	21DD0190	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Improvement of Drainage System at Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 713 l.m. drainage (910mm dia. RCPC) with sidewalk
300109200913000	21DD0192	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/Rehabilitation/Improvement of Drainage System at Barangay Muntingpulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 589 l.m. drainage (760mm dia. RCPC) with manholes, sidewalk and curb and gutter
300109200915000	21DD0194	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Improvement of Drainage System at Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 414 l.m. drainage (760mm dia. RCPC)
300121201097000	21DD0195	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Pangao Integrated School, Barangay Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 10,000 gals elevated water tank, power house and handwashing area including installation of 5hp submersible pump, 360 l.m. distribution line, 20kva generator set and transformer



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208906000	21DD0196	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Baybayin, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Section I- Concreting of 32.1m and 180 l.m. road with width of 3m and 3.5m respectively and thickness of 0.20m Section II- Concreting of 198.5 l.m. road with width of 3m and thickness of 0.20m
300109200917000	21DD0197	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Improvement of Drainage System at Barangay Tangway, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 472 l.m. CHB lined canal (both sides)
300121201096000	21DD0198	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Improvement of Water Supply System in Barangay Mabunga, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/29/2021 to 02/04/2021	02/18/2021	03/17/2021	03/18/2021 to 03/24/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 10,000 gals elevated water tank, installation of 15kva transformer, 2hp booster pump and 480 l.m. distribution line (75mm dia.)
300117208895000	21DD0199	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Installation of Streetlights along Lipa-Balete Road, Lipa-Rosario Road and Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	99,000,000.00	-	99,000,000.00	Installation of streetlights (264 poles along Lipa-Balete Road, 393 poles along Lipa-Rosario Road and 34 poles for Brgy. Anilao)
300104221330000	21DD0200	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Lumbang Elementary School, Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 3-storey multipurpose building (11.5mx8m) including installation of CCTV system, stainless water tank (2,000L), air-conditioning system and auxiliary system
300117208891000	21DD0201	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road Including Drainage at Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of 383 l.m. road with width of 5m and thickness of 0.20m, Construction of 390 l.m. drainage (910mm dia. RCPC) with manholes, curb & gutter and sidewalk
300117208881000	21DD0202	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Lodlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of 494.2 l.m. road with various width of 3m to 5m and thickness of 0.20m, Asphalt overlay of 602 l.m. road with various width of 3m to 5m and thickness of 50mm
300117208880000	21DD0204	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Poblacion, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 234 l.m. road with various width of 5m to 6.2m and thickness of 0.20m
300121201102000	21DD0205	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Anilao National High School, Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 10,000 gals elevated water tank and powerhouse including installation of 5hp submersible pump, 240 l.m. distribution line, 20kva generator set and transformer



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201099000	21DD0206	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Anilao Elementary School, Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 10,000 gals elevated water tank and powerhouse including installation of 5hp submersible pump, 240 l.m. distribution line, 20kva generator set and transformer
300104221388000	21DD0208	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building in Brgy. Cawongan, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	02/23/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 2-storey multipurpose building (barangay health center-8.15mx5m)
	21DD0213	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/22/2021	03/23/2021 to 03/29/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 882.5 l.m. road with various width of 3m to 4m respectively and thickness of 0.20m, Widening of 205 l.m. road with width of 1m and thickness of 0.20m, Installation of double-barrel cross drain (910mm dia. RCPC), Construction of 189 l.m. slope
300121201100000	21DD0216	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Barangay Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/22/2021	03/23/2021 to 03/29/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 10,000 gals elevated water tank and powerhouse including installation of 5hp submersible pump, 960 l.m. distribution line, 20kva generator set, 2hp booster pump, chlorinator and transformer
300109200914000	21DD0217	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction/ Improvement of Drainage System at Barangay Pusil, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/22/2021	03/23/2021 to 03/29/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Section I- Construction of 90 l.m. CHB lined canal (covered) Section II- Construction of 70 l.m. stone masonry with height of 5m (right side) Section III- Construction of 345 l.m. drainage (760mm dia. RCPC) on the left side
300104221311000	21DD0218	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Barangay Salaban I, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/08/2021 to 02/14/2021	03/02/2021	03/22/2021	03/23/2021 to 03/29/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 2-storey multipurpose building (11.96mx8.17m)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208857000	21DD0219	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement/ Rehabilitation of Road in Various Barangays in Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Brgy. Alupay- Concreting of 236 l.m. road with width of 4m and thickness of 0.20m Brgy. Balibaga- Concreting of 199.5 l.m. road with width of 4m and thickness of 0.20m Brgy. Bayawang- Concreting of 130 l.m. road with width of 3m and thickness of 0.20m Brgy. Bulhan- Concreting of 111 l.m. road with width of 1.5m and thickness of 0.20m Brgy. Caligam- Concreting of 100 l.m. road with width of 4m and thickness of 0.20m Brgy. Colongan- Concreting of 130 l.m. road with width of 3m and thickness of 0.20m Brgy. Leviste- Concreting of 130 l.m. road with width of 3m and thickness of 0.20m Brgy. Mabato- Concreting of 123 l.m. road with width of 4m and thickness of 0.20m Brgy. Maculan- Concreting of 105 l.m. road with width of 3m and thickness of 0.20m Brgy. Maligaya- Concreting of 111 l.m. road with width of 3.5m and thickness of 0.20m Brgy. Mayura- Concreting of 120 l.m. road with width of 3m and thickness of 0.20m Brgy. Namunga- Concreting of 130 l.m. and 130 l.m. road with width of 4m and 3m respectively and thickness of 0.20m Brgy. Nasu- Concreting of 130 l.m. road with width of 3m and thickness of 0.20m Brgy. Quila- Concreting of 122 l.m. and 11 l.m. road with width of 3m and 5m respectively and thickness of 0.20m Brgy. San Roque- Concreting of 109 l.m. road with width of 4m and thickness of 0.20m Brgy. Tinubogan- Concreting of 130 l.m. road with width of 3m and thickness of 0.20m
300117208916000	21DD0220	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation and Improvement of Provincial Road, Brgy. Bulhan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of 479 l.m. with width of 6.1m and thickness of 0.28m with 16 l.m. RCP crossdrain (610mm dia.)
300117208912000	21DD0221	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Improvement of Lipa-Baleta Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Asphalt overlay of 649 l.m. road with width of 6.7m and thickness of 50mm, Reblocking of 67.5 l.m. road with width of 2.4m and thickness of 0.23m, Rehabilitation of 327 l.m. sidewalk
300104221344000	21DD0222	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	6,652,800.00	-	6,652,800.00	Construction of 2-storey multipurpose building including electrical and mechanical works
300104221369000	21DD0223	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building in Brgy. Mabato, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 3-storey multipurpose building (9.5mx13m)
300104221395000	21DD0224	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building (Covered Court) in Brgy. Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (covered court) with 4 bays (18.8mx30.2m)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208902000	21DD0225	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 382.9 l.m. and 95.7 l.m. road with width of 3m and 4m respectively and thickness of 0.20m including construction of slope protection (grouted riprap) with length of 146.3 l.m.
300121201115000	21DD0226	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System in Brgy. San Felipe, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 10,000 gals elevated water tank and power house including installation of 5hp submersible pump, 360 l.m. distribution line, 20kva generator set and transformer
300104221389000	21DD0227	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-purpose Building in Brgy. San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Improvement of 2-storey multipurpose building (barangay health center – 8.88mx6.5m)
300104221309000	21DD0228	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building in Barangay Palanca, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 2-storey multipurpose building (10mx9.8m)
300109200924000	21DD0229	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Improvement of Road and Drainage System in Barangay Bigain I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 118.5 l.m. road with width of 5m and thickness of 0.20m, Construction of 75 l.m. CHB lined canal and 6 l.m. pipe culvert
300116204066000	21DD0230	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Duhatan, Lipa City	Construction Section	NO	Competitive Bidding	02/16/2021 to 02/22/2021	03/09/2021	03/19/2021	03/22/2021 to 03/26/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of 40 l.m. road with width of 4m and thickness of 0.20m including embankment and construction of 41.5 l.m. slope protection
320102104112000	21DD0231	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Slope Protection/ Revetment along Lawaye River, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	55,005,000.00	-	55,005,000.00	Construction of 312.00 l.m. revetment with sheet pile foundation
300104221294000	21DD0232	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Phase I), Brgy. Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Construction of 4-storey Multi-Purpose Building (1,406 sq.m.)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221296000	21DD0233	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Phase II), Brgy. Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Construction of 4-storey Multi-Purpose Building (1,406 sq.m.)
320101106703000	21DD0234	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Malaking Ilog, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 552 l.m. revetment with sheet pile foundation with depth of 6m
320101106704000	21DD0235	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Malaking Ilog, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 277 l.m. revetment with sheet pile foundation
300104221274000	21DD0236	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building (Public Market), Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	47,520,000.00	-	47,520,000.00	Construction of 2-storey multipurpose building (110.00m x 41.00m)
300104221347000	21DD0237	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Rehabilitation of Multi-Purpose Building (Public Market) in Marasigan Street, Barangay Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Rehabilitation of Public Market (52m x 76m)
300104221367000	21DD0238	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building in Barangay Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 3-storey multi-purpose building (11.50mx8.00m) including Installation of CCTV system, stainless water tank (2000L), airconditioning system and auxiliary system
300107201145000	21DD0239	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Seawall in Barangay Catmon, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 24.30 l.m. seawall using grouted riprap
300104221305000	21DD0240	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building in Barangay Lumil, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/18/2021 to 02/24/2021	03/11/2021	03/23/2021	3/24/2021 to 03/30/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of Barangay Gym (40.64m x 19.67 m)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208889000	21DD0165 (Re-Advertised)	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Pagolingin-Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 282.9 l.m. road with various width of 2.5m to 5m and thickness of 0.20m. Asphalt overlay of 223 l.m. road with width of 5m and thickness of 50mm
300104221378000	21DD0241	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of DPWH Batangas 4th District Office Compound, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Improvement of 6- storey building (26.80m x 15.20m)
300103203361000	21DD0242	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction (Completion) of New Public Market (Site Development and other Structure), Brgy. Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Completion of Public Market including roofing of stairs, painting of parking with thermoplastic markings, drainage, electrical works and auxiliaries
300104221333000	21DD0243	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building including Facilities at Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Barangay Gym (17.5m x 36.00m)
300104221346000	21DD0244	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building in Barangay Poblacion C, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Completion of multipurpose Building including wood flooring of court aluminum cladding for stage and painting works
300104221377000	21DD0245	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. San Ignacio, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Construction of 3-storey multipurpose building (9.50m x 13.00m)
300104221338000	21DD0246	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multipurpose Building including Facilities at Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	construction of 3-storey multi-purpose building with roof deck (7.15m x 7.60m)
300109200918000	21DD0247	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Improvement of Drainage System at Barangay Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 311 l.m. drainage (610 mm dia., Class II, RCP) with reblocking



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201109000	21DD0248	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 10,000 gal elevated water tank and powerhouse including installation of 1,320 l.m. distribution line, 20kva generator set, 3HP booster pump, chlorinator and transformer
300121201108000	21DD0249	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Isidro Elementary School at Brgy. San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 10,000 gal elevated water tank, handwashing area and powerhouse including installation of 240 l.m. distribution line, 45kva generator set, 2HP booster pump and chlorinator
300121201103000	21DD0250	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Benito Elementary School at Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2021 to 03/02/2021	03/16/2021	03/26/2021	03/24/2021 to 04/02/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction of 10,000 gal elevated water tank, and powerhouse including installation of 45kva generator set and 2HP booster pump
320102104281000	21DD0159 (Re-Advertised)	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Lawaye River, Barangay Palahanan 2.0, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	28,420,000.00	-	28,420,000.00	Construction of 439 l.m. slope protection (grouted riprap)
300108200353000	21DD0251	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/ Protection Works, Construction of Slope Protection along Cawongan – Tamak Bridge, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	24,500,000.00	-	24,500,000.00	Construction of 518 l.m. slope protection (stone masonry) with approach slabs ,Construction of 82 l.m. road
300108200354000	21DD0252	Local Program, Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/ Protection Works, Construction of Slope Protection along Palindan-Talaibon Bridge, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of 390 l.m. slope protection (stone masonry)
300107201142000	21DD0253	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Slope Protection at Barangay Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	10,890,000.00	-	10,890,000.00	Construction of 1,117.58 l.m slope protection (grouted riprap) with various height of 1.4m to 4.5m
300104221334000	21DD0254	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building including Facilities at Lodi National High School, Barangay Lodi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 3-storey multipurpose building (11.50m x 8.00m) including installation of CCTV system, 2000L stainless water tank, airconditioning system and auxiliary system



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208849000	21DD0255	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Rosario-Taysan Road, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of 294.50 l.m. road with width of 6.10m and thickness of 0.30m including construction of boulder fill
300104221331000	21DD0256	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Abundio Torre Memorial Elementary School, Barangay Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 3-storey multipurpose building (11.50mx8.00m) including demolition of existing structure, installation of CCTV system, 2000L stainless water tank and airconditioning system
300108200352000	21DD0257	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage/ Protection Works, Construction of Slope Protection in Barangay Pansol, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 235.2 l.m. slope protection (stone masonry and grouted riprap)
300108200350000	21DD0258	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage/ Protection Works, Construction of Slope Protection in Barangay Malaya-Barangay Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 169.50 l.m. slope protection (stone masonry and grouted riprap)
300108200351000	21DD0259	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage/ Protection Works, Construction of Slope Protection in Barangay Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 574 l.m. slope protection (stone masonry)
300104221336000	21DD0260	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Leoncio Patulot Memorial School, Barangay Adya, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,395,500.00	-	5,395,500.00	Construction of 2-storey multipurpose building (10.40mx9.30m)
300104221282000	21DD0261	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building (Barangay Hall) in Barangay, Mabalor, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 2-storey multipurpose building (6mx6.50m)
300104221394000	21DD0262	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building including Facilities in Brgy. Palanca, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/26/2021 to 03/04/2021	03/18/2021	03/30/2021	03/31/2021 to 04/06/2021	FY 2021 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 2-storey barangay health center (10mx9.80m)



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106095000	21DD0263	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage System, Quilo-Quilo – San Carlos Road, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	61,347,945.00	-	61,347,945.00	Construction of 4,850.40 l.m. road with width of 2.5m and thickness of 0.23m, Construction of 1,640 l.m. drainage
300117208891000	21DD0264	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Balintawak, Bulacnin, Dagatan, Lumbang and Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Brgy. Talisay – Construction of 794.1 l.m. with various width and thickness of 0.20m Brgy. Bulacnin – Construction of 240 l.m. road with width of 5m and thickness of 0.20m Brgy. Balintawak – Construction of 464.1 l.m. road with width of 5m and thickness of 0.20m Brgy. Lumbang – Construction of 714 l.m. road with various width and thickness of 0.20m Brgy. San Benito – Construction of 773 l.m. road with various width and thickness of 0.20m Brgy. Sto Toribio – Construction of 773 l.m. road with various width and thickness of 0.20m Brgy. San Francisco – Construction of 569.50 l.m. road with various width and
300117208892000	21DD0265	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Benito, Sto. Toribio, San Francisco, San Isidro and Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Brgy. San Benito – Construction of 714 l.m. road with various width and thickness of 0.20m Brgy. Sto Toribio – Construction of 773 l.m. road with various width and thickness of 0.20m Brgy. San Francisco – Construction of 569.50 l.m. road with various width and
300104221329000	21DD0266	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building including Facilities at Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of 3-Storey Multipurpose Building (13.50m x 8.00m) and 227 l.m. perimeter fence
300119200486000	21DD0267	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Completion of Bridge at Brgy. Antipolo Del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of 20 l.m. bridge (PSCG) with width of 9.54m including approaches with slope/bank protection
300104221320000	21DD0268	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Tangob Elementary School, Barangay Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 3-storey multi-purpose building (11.50m x 8.00m) including installation of CCTV system, 2000L stainless water tank, airconditioning system and auxiliary system
300117208909000	21DD0269	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of 623.50 l.m. and 92.00 l.m. road with width of 5m and 2.50m respectively and thickness of 0.20m
300119200487000	21DD0270	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Completion of Bridge at Brgy. Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Completion of 15 l.m. bridge (RCDG) with width of 9.54m including approaches with slope/bank protection



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300120200339000	21DD0271	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Construction of Potable Water Source and Elevated Water Tank, Brgy. Pinagtung-Ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Construction of 13,000 gal elevated water tank and powerhouse including installation of 7.5hp submersible pump, 1,260 l.m. distribution line, 30kva generator set, 3HP booster
300104221307000	21DD0272	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building in Barangay Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 3-storey multipurpose building (15.00m x 8.60m)
300104221339000	21DD0273	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation/ Improvement of Multipurpose Building (Day Care) at Barangay San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2 Storey multipurpose building (day care) 9m x 6.20m including facilities
300103203362000	21DD0274	Local Program, Construction/Repair / Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building, Brgy. Bigain 1st, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Improvement of 2-storey multipurpose building (10.40m x 11.30m)
300121201104000	21DD0275	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at G.B. Lontoc Elementary School at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction of handwashing area including installation of 5hp submersible pump, 300 l.m. distribution line, 2HP booster pump, chlorinator and transformer
300104221318000	21DD0276	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Sen. Maria Kalaw Katigbak Memorial School, Barangay Maraway, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/05/2021 to 03/11/2021	03/24/2021	04/06/2021	04/07/2021 to 04/13/2021	FY 2021 GAA-DPWH INFRA PROJECTS	11,880,000.00	-	11,880,000.00	Construction of 2-storey multipurpose building with total area of 498 sq.m. including painting, electrical, plumbing and mechanical works
	21DD0277	Concreting of Brgy. Lumbang FMR, Brgy. Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/08/2021 to 03/14/2021	03/30/2021	04/07/2021	04/08/2021 to 04/10/2021	LAA No. IVA-B4-21-03-001 (DA)	9,950,000.00	-	9,950,000.00	Concreting of 794 l.m. road with width of 5m and thickness of 0.20m and construction of 25 l.m. slope protection (grouted riprap) with height of 1.50m
	21DD0278	Concreting of Brgy. Cahigam to Brgy. Mavalor FMR, Brgy. Cahigam to Brgy. Mavalor, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/08/2021 to 03/14/2021	03/30/2021	04/07/2021	04/08/2021 to 04/10/2021	LAA No. IVA-B4-21-03-001 (DA)	9,950,000.00	-	9,950,000.00	Concreting of 825 l.m. road with width of 5m and thickness of 0.20m



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208896000	21DD0279	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Installation of Streetlights along Barangay Sto. Niño-San Benito Road, Banay-Banay-Halang Road, Sabang-Tipacan Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	99,000,000.00	-	99,000,000.00	Installation of Streetlights (194 poles along Sto. Niño-San Benito Road, 195 poles Sabang-Tipacan Road and 302 poles along Banay-Banay-Halang Road)
300118200370000	21DD0280	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge along Pootol-Pinagbayanan Road, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	39,200,000.00	-	39,200,000.00	Construction of 28 l.m. bridge (PSCG) with width of 9.54m including approaches with slope/ bank protection
300118200371000	21DD0281	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Improvement of Putol Bridge, Barangay Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	39,200,000.00	-	39,200,000.00	Improvement of 20 l.m. bridge (PSCG) (both sides) with width of 5.43m including bank protection
320101106705000	21DD0282	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Malaking Ilog River, Brgy. Tipas, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of 139 l.m. revetment with sheet pile foundation
	21DD0283	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads, Rosario – Sn Juan – K0137+240 – K0137+264, K0138+623 – K0140+610, K0145+079 – K0145+166	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	29,204,000.00	-	29,204,000.00	Asphalt overlay of 1,945 l.m. road with width of 6.60m and thickness of 50mm including reblocking (intermittent section), Construction of 24 l.m. slope protection with height of 3.10m, , Reconstruction of 87 l.m. road with width of 6.10m and thickness of 0.28m
300104221325000	21DD0284	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building including Facilities at PHILSCA, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Construction of 3-storey multipurpose building (11.50m x8.00m) including demolition of existing structure, installation of CCTV system, Construction of 15,000 gals elevated water tank and powerhouse, 2000L stainless water tank, airconditioning system, auxiliary system, perimeter fence and softscape
320101106706000	21DD0285	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection/ Revetment along Lawaye River at Pinagbayanan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of 93.60 l.m. revetment with sheet pile foundation
300104221327000	21DD0286	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building including Facilities at Pinagtongulan National High School, Barangay Pinagtongulan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of 3-storey multipurpose building (11.50mx8.00m) including demolition of existing structure, installation of CCTV system, 2000L stainless water tank, airconditioning system, auxiliary system and perimeter fence



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104282000	21DD0287	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Matala Bridge, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 336.50 l.m. revetment (stone masonry)
300104221332000	21DD0288	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Barangay Gym (29.00m x 18.30m) and multipurpose building (7.7m x 11.2m)
300107201143000	21DD0289	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Slope Protection at Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 162 l.m. revetment (grouted riprap and stone masonry)
300104221337000	21DD0290	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building at Sitio Olavehan, Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Improvement of barangay gym including extension (16.6m x 4.41m) and stage (16.6m x 6m)
300104221321000	21DD0291	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building Including Facilities at Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of existing gym



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201144000	21DD0292	Local Program, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Slope Protection at Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 139.80 Lm revetment (stone masonry)
300109200919000	21DD0293	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System at Poblacion, Barangay Sampaguita, Bolbok, Mabini, Sabang, San Isidro, Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2021 to 03/22/2021	04/06/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Construction of 1,494.80 Lm. road with various width of 1.5m to 4m and thickness of 0.20m, Installation of 4,439 Lm. CHB lined canal (covered), Installation of 308 Lm. pipe culvert (760mm dia.), Installation of 5 Lm. pipe culvert (910mm dia.), Installation of 61 Lm. pipe culvert (1220mm dia.) with stone masonry
300117208907000	21DD0294	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Repair/ Rehabilitation/ Improvement of Road at Mabayabas-Poblacion, Poblacion - Dagatan, Sto. Niño - Pinagbayanan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/16/2021 to 03/22/2021	04/06/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Asphalt Overlay of 1,279.80 Lm. road with width of 6.1m and thickness of 50mm, Reblocking of 1,076 Lm. road with width of 6.1m and thickness of 0.28m
300117208893000	21DD0295	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road Including Box Culvert at Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2021 to 03/22/2021	04/06/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Reblocking of 322.80 Lm. road with width of 5m and thickness of 0.20m, Rehabilitation of 4 Lm. box culvert with width of 7.22m and height of 4m including slope protection and approaches
300104221382000	21DD0296	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Senator Claro M. Recto Memorial Integrated School Compound at Barangay 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2021 to 03/22/2021	04/06/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of existing building, Installation of water supply system and generator set
300109200916000	21DD0297	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Rehabilitation/ Improvement of Drainage System at Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2021 to 03/22/2021	04/06/2021	04/15/2021	04/16/2021 to 04/21/2021	FY 2021 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 262 Lm lined canal and installation of 268 Lm. pipe culverts (760mm dia.)

Prepared & Submitted by :

QUEEN MARICEL J. STANQUITA
Engineer II
Acting Head - BAC Secretariat

Recommended by :

LEON S. MATIAS
Engineer III
BAC Chairperson

Approved by :

RODY ANGULO
District Engineer