

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Name of Office: **BOHOL 2ND DEO**

Office Location : **Ubay, Bohol**


ANNUAL PROCUREMENT PLAN FOR 2022

P.R. No. ¹	Contract Package (Description)	Procurement Method	ABC ² (Fund Source)	PROCUREMENT SCHEDULE						
				Pre-Procurement Conference (1 c.d.)	Advertisement (7 c.d.)	Pre-Bid Conference (1 c.d.) 12 cd before submission of bid	Submission and Receipts of Bids (1 c.d.)	Bid Evaluation (1 c.d.)	Post-Qualification (1 c.d.)	Award of Contract (2 c.d.)
	Common Office Supplies									
	1. Common Office Supplies	shopping	3,069,251.12							
	2. Common Computer Supplies/Consumables	shopping	8,083,419.00							
	3. Common Janitorials Supplies	shopping	546,406.40							
	4. Common Office Equipment	shopping	4,281,064.50							
	5. IT Equipment and Software	shopping	12,981,478.90							
	6. Common Electrical Supplies	shopping	233,596.00							
	7. Other Categories	Public Bidding	95,315,524.30							
	INVENTORY									
	1. Inventory/Common Office Supplies	shopping	1,004,643.50							
	2. Inventory/Common Computer Supplies	shopping	4,762,471.30							
	3. Inventory/Common Office Devices	shopping	137,131.30							
	4. Inventory/Common Janitorials Supplies	shopping	478,575.12							
	5. Inventory/Common Office Equipment	shopping	148,246.00							
	6. Inventory/IT Equipment and Software		161,200.00							
Total Budget Amount		Php	131,203,007.44							


PREPARED BY:


PRIMITIVA E. ABAN
Procurement Engineer

RECOMMENDED BY:


MARTIN A. PELARADA
BAC Chairman

APPROVED BY:


VICENTE R. VALLE, JR.
District Engineer

¹PR No. = Purchase Request No.

²ABC = Approved Budget for the Contract

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating the PPMP and the consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**BOHOL 2ND
DISTRICT ENGINEERING OFFICE**

Regional Office VII


Ubay, Bohol

Annual Procurement Plan for FY 2022 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Conduct of Soil Testing/Sub Surface exploration for the Sustainable Infrastructure Projects alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Mitigation Structure - Construction of Flood Control Structures, Bugaong, Buenavista, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/29/2022	05/06/2022	05/13/2022	05/14/2022	GoP	200,000.00	-	200,000.00	-
2	Conduct of Soil Testing/Sub Surface exploration for the Sustainable Infrastructure Projects alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Mitigation Structure - Construction of Capayas Flood Control, Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/29/2022	05/06/2022	05/13/2022	05/14/2022	GoP	200,000.00	-	200,000.00	-


3	Conduct of Soil Testing/Sub Surface exploration for the Sustainable Infrastructure Projects alleviating Gaps (SiPAG) Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Flood Control Structures, Poblacion, Trinidad, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/29/2022	05/06/2022	05/13/2022	05/14/2022	GoP	200,000.00	-	200,000.00	-
4	Conduct of Soil Testing/Sub Surface exploration for the Sustainable Infrastructure Projects alleviating Gaps (SiPAG) Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Control Structures Baogo, Inabanga, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	06/03/2022	06/10/2022	06/17/2022	06/18/2022	GoP	200,000.00	-	200,000.00	-

Prepared By:




PRIMITIVA E. ABAN
Procurement Engineer

Recommended by:



MARTIN A. PELARADA
BAC Chairman

Approved by:



VICENTE R. VALLE, JR.
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BOHOL 2ND

DISTRICT ENGINEERING OFFICE

Regional Office VII

Ubay, Bohol

Annual Procurement Plan for FY 2022 (CIVIL WORKS)

Code (PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
1	22HC0001 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads: JCT. (LIR) Carmen-Sagbayan-Bacani Rd K0180+000 - K0180+975, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/26-27/2022	GoP	20,000,000.00	-	20,000,000.00	Slab Replacement
2	22HC0002 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Road: JCT. (LIR) Carmen-Sagbayan-Bacani Rd K0182+000 - K0183+970, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/24/2022	01/25-26/2022	GoP	40,000,000.00	-	40,000,000.00	Slab Replacement
3	22HC0003 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads: Loay Interior Rd K0129+000 - K0129+855, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/26-27/2022	GoP	17,543,000.00	-	17,543,000.00	Slab Replacement

4	22HC0004 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
5	22HC0005 - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/24/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
6	22HC0006 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: -Cantoyoc Brgy. Road leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
7	22HC0007 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: -Danao-Sagbayan Road Jct. to Sitio Sto. Niño to Magtangtang Barangay Road leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
8	22HC0008 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Hinlayagan Ilaya - Banlasan - San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/26-27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

9	22HC0009 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: -Jct. TER Mabuhay-Gabi-Bayongan-Camanaga Road leading to Bayongan Dam, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
10	22HC0010 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Mabuhay (Ubay)-Bullis-Bayongan San Miguel Road connecting Loay Interior Road and Tagbilaran East Road in support to Furniture and Agribusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
11	22HC0011 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance-Secondary Roads: Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0174 + (-001) - K0177 + 000	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/25/2022	01/25-26/2022	GoP	73,500,000.00	-	73,500,000.00	Slab Replacement
12	22HC0012 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Taming Barangay Road leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
13	22HC0013 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Access Road leading to Tontunan Highland, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	02/08/2022	02/09-10/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

14	22HC0014 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Poblacion to Sitio Catoogan Candungao Brgy. Road leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/25/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
15	22HC0015 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations:M. Cabiguhan - Kinan-owan - Kauswagan - Diis (Trinidad) - Candiis, San Carlos Magtangtang Danao leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
16	22HC0016 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Cantubod-Dagohoy-Causwagan Barangay Road connecting Palm Oil Plantation to Danao-Getafe Road in support of Agri-business Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/25/2022	01/26-27/2022	GoP	5,300,000.00	-	5,300,000.00	Construction of Concrete Road
17	22HC0017 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Catigbian-Clarín via Bogtongbod Road (Clarín Side) connecting Cortes-Balilihan-Catigbian-Macaas Road and Clarín-Sagbayan-Carmen Road in support to Agri-Business Industry, Clarín, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

18	22HC0018 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Poblacion-Masonoy-Candungao (Centro) Road connecting Tagbilaran North Road and Antequera San Isidro-Libertad Road in support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/25-26/2022	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
19	22HC0019 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities - Construction of San Francisco-San Pascual Road connecting to Tagbilaran East Road in support of The Agri-Business Industries, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/25/2022	01/26-27/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
20	22HC0020 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Road: Loay Interior Road: Loay Interior Rd K0127+000 - K0127+788, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	02/08/2022	02/09-10/2022	GoP	15,828,960.00	-	15,828,960.00	Slab Replacement
21	21HC0021 - Organizational Outcome 1: Asset Preservation Program - Preventive Maintenance - Secondary Roads: Tagbilaran East Rd (Tagbilaran-Jagna) K0123+046 - K0124+000, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	01/25/2022	01/25-26/2022	GoP	1,115,240.00	-	1,115,240.00	Slab Replacement

22	21HC0022 - Organizational Outcome 1: Asset Preservation Program - Preventive Maintenance - Tertiary Road: Antiquera - San Isidro - Libertad (Tubigon) Rd K0026+ (683) - K0026 +780, Antequera, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	29,400,000.00	-	29,400,000.00	Slab Replacement
23	22HC0023 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Taming to Villa Anunciado Road Leading to Highland Tourism, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	02/08/2022	02/09-10/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
24	22HC0024 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Guinobatan - Tagum Norte Road, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
25	22HC0025 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of of Bridge Approaches, Barangay Fatima, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road

26	22HC0026 - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Access Road Leading to Kilab-Kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
27	22HC0027 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - JCT. (LIR) Mahayag (San Miguel) - Danao Road In Support of the Agri-Business Industry, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/25/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
28	22HC0028 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Lapacan Sur (Bugtong Lubi) Inabanga-Magtangtang (Danao) Road In Support of the Agri-Business Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
29	22HC0029 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Lubang - Nueva Montana - Bunga Road Connecting Tagbilaran North Road to Danao-Getafe Road In Support of Gifts and Housewares, and Agri-Business Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	02/08/2022	02/09-10/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road

30	22HC0030 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Magtangtang-Carbon-Cabatuan Barangay Road Connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road In Support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
31	22HC0032 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Talibon Port Via San Jose-Brgy. San Francisco-Reviles St., Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/09/2022	02/10-11/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
32	22HC0033 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Talibon Causeway Bypass-from Poblacion-Via Barangay San Francisco-Barangay San Jose Road Connecting Tagbilaran North Road to JCT. TNR Talibon Road In Support to Furniture and Agri-Business Industries, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/25/2022	01/26-27/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road

33	22HC0034 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Popoo to Villa Milagrosa CPG (Villa Milagrosa to Poblacion), Carlos P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/09/2022	02/10-11/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Road
34	22HC0035 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Governor Boyles, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
35	22HC0036 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Imelda to Barangay Union, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	9,900,00.00	-	9,900,00.00	Construction of Concrete Road
36	22HC0037 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Isidro to Barangay Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/28/2022	02/02-07/2022	GoP	9,900,00.00	-	9,900,00.00	Construction of Concrete Road

37	22HC0038 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Canmano, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/09/2022	02/10-11/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
38	22HC0039 - Construcion (Completion) of DPWH Staff House Including Other Facilities, Bohol 2nd DEO, Barangay Bood, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Completion of Multi-Purpose Building
39	22HC0040 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Capayas Flood Control, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	01/25/2022	01/26-27/2022	GoP	34,300,000.00	-	34,300,000.00	Construction of Flood Control
40	22HC0041 - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Poblacion, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	02/09/2022	02/10-11/2022	GoP	67,620,000.00	-	67,620,000.00	Construction of Flood Control Structure
41	22HC0042 - Rehabilitation of Multi-Purpose Buildings, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	02/14/2022	02/15-16/2022	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Buildings

42	22HC0043 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Loay Interior Rd - K0138+285 - K0138+390, K0138+446 - K0138+480, K0138+758 - K0138+944, K0139+000 - K0139+041, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	02/14/2022	02/15-16/2022	GoP	7,185,360.00	-	7,185,360.00	Construction of Road Slope Protection Structure
43	22HC0044 - Construction of Multi-Purpose Building at Barangay Poblacion Centro, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	01/25/2022	01/26-27/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
44	22HC0045 - Rehabilitation of Multi-Purpose Buildings, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	02/14/2022	02/15-16/2022	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Buildings
45	22HC0046 - Rehabilitation of DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	02/14/2022	02/15-16/2022	GoP	11,880,000.00	-	11,880,000.00	Rehabilitation of Multi-Purpose Building
46	22HC0047 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply - Rehabilitation of Water Supply Systems, Rehabilitation of Water Works (Level III), Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/16/2021	12/06/2021	02/15/2022	02/16-17/2022	GoP	34,300,000.00	-	34,300,000.00	Water Supply System
47	22HC0048 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Baogo, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	01/25/2022	01/25-26/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control

48	22HC0049 - Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III) Construction of Water Supply System - Construction of Water Works System, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	02/15/2022	02/16-17/2022	GoP	4,950,000.00	-	4,950,000.00	Water Supply System
49	22HC0050 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Bugaong , Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/15/2022	02/16-17/2022	GoP	67,620,000.00	-	67,620,000.00	Construction of Flood Control
50	22HC0051 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Dait Flood Control, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/17/2021	12/06/2021	01/25/2022	01/25-26/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Control
51	22HC0052 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Brgy. Poblacion to Brgy. San Ramon, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/23/2021	12/13/2021	02/15/2022	02/16-17/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control
52	22HC0053 - Rehabilitation of Multi-Purpose Buildings, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/16/2022	02/17-18/2022	GoP	10,890,000.00	-	10,890,000.00	Rehabilitation of Multi-Purpose Buildings
53	22HC0054 - Rehabilitation of Multi-Purpose Buildings, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	12/27/2021	01/17/2022	02/16/2022	02/17-18/2022	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Buildings

54	22HC0055 - Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of JCT (LIR) Mahayag (San Miguel) - Katipunan (Alicia) Road, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/16/2022	02/17-18/2022	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation of Road
55	22HC0056 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Brgy. Tapon, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/26/2021	12/15/2021	02/16/2022	02/17-18/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
56	22HC0057 - Rehabilitation of Multi-Purpose Buildings, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/17/2022	02/18-21/2022	GoP	7,920,000.00	-	7,920,000.00	Rehabilitation of Multi-Purpose Buildings
57	22HC0059 - Construction of Bohol Coast Guard Station, Brgy. Poblacion, President Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	12/27/2021	01/17/2022	01/28/2022	02/02/-07/2022	GoP	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
58	22HC0060 - 001: Ensure Safe Reliable National System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads - JCT (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0165+(-369) - K0165+(-105), Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	01/25/2022	01/26-27/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Road Slope Protection Structure

59	22HC0061 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of the Talibon-Bien Unido Bridge, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	01/25/2022	01/26-27/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Bridge
60	22HC0062 - Construction (Completion) of Multi-Purpose Building at Barangay Cangawa, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/03/2021	12/22/2021	01/26/2022	02/01-04/2022	GoP	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building
61	22HC0063 - Rehabilitation of Multi-Purpose Buildings, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/17/2022	02/18-21/2022	GoP	11,880,000.00	-	11,880,000.00	Rehabilitation of Multi-Purpose Buildings
62	22HC0064 - Rehabilitation of Multi-Purpose Buildings, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	02/17/2022	02/18-21/2022	GoP	8,910,000.00	-	8,910,000.00	Rehabilitation of Multi-Purpose Buildings
63	22HC0066 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Construction of Road Slope Protection Structure JCT (LIR) Buenavista, Carmen-Danao-Getafe Rd. K0165+046 - K0156+066, K0167+284 - K0167+374, K0167+395 - K0167+503, K0167+779, K0168+390 - K0168+530, K0168+636 - K0168+906, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	01/26/2022	01/27-28/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Road Slope Protection Structure

64	22HC0067 - Convergence and Special Support Program (CSSP) Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Water Supply - Construction of Level III Water Supply System, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/17/2022	02/18-21/2022	GoP	49,000,000.00	-	49,000,000.00	Water Supply System
65	22HC0068 - Convergence and Special Support Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Seawall, Brgy. Bonbon, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	01/25/2022	01/26-27/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Seawall
66	22HC0069 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	02/21/2022	02/22-23/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
67	22HC0070 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of San Isidro - Catigbian via Caimbang Road, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	02/21/2022	02/22-23/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Concrete Road
68	22HC0072 - Construction of Multi-Purpose Building at Barangay Aguning, Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	12/10/2021	12/29/2021	01/27/2022	02/26-27/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
69	22HC0074 - Rehabilitation of Multi-Purpose Buildings, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	12/29/2021	01/17/2022	02/21/2022	02/22-23/2022	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Buildings

70	22HC0075 - Construction of Multi-Purpose Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/21/2022	02/22-23/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Multi-Purpose Building
71	22HC0080 - Rehabilitation of Multi-Purpose Buildings, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	01/17/2022	02/07/2022	02/24/2022	02/25-26/2022	GoP	11,880,000.00	-	11,880,000.00	Rehabilitation of Multi-Purpose Buildings
72	22HC0077 - Rehabilitation of Multi-Purpose Buildings, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	8,910,000.00	-	8,910,000.00	Rehabilitation of Multi-Purpose Buildings
73	22HC0078 - Rehabilitation of Multi-Purpose Buildings, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Multi-Purpose Buildings
74	22HC0079 - Rehabilitation of Multi-Purpose Buildings, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Buildings
75	22HC0081 - Organizational Outcome 2: Protect Lives and Proeperties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Malitbog River Phase 2, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	98,000,000.00	-	98,000,000.00	Construction of Flood Mitigation
76	Rehabilitation of Multi-Purpose Buildings, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	02/07/2021	02/27/2021	03/15/2022	03/16-17/2022	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Buildings
77	Loay Interior Rd - K0130+446 - K0139+041	Bohol II DEO	No	Competitive Bidding	02/07/2021	02/27/2021	03/15/2022	03/16-17/2022	GoP	40,000,000.00	-	40,000,000.00	Slab Replacement
78	JCT (LIR) Buenavista Carmen Danao- Jetafe Rd - K0166+693 - K0166+703	Bohol II DEO	No	Competitive Bidding	02/07/2021	02/27/2021	03/15/2022	03/16-17/2022	GoP	40,000,000.00	-	40,000,000.00	Slab Replacement
79	JCT (LIR) Buenavista Carmen Danao- Jetafe Rd - K0167+046 - K0168+906	Bohol II DEO	No	Competitive Bidding	02/07/2021	02/27/2021	03/15/2022	03/16-17/2022	GoP	40,000,000.00	-	40,000,000.00	Slab Replacement
80	Access Road leading to Tapal Wharf via Road to Palayan ng Bayan-Brgys.Imelda and Benliw, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/07/2021	02/27/2021	03/15/2022	03/16-17/2022	GoP	123,363,000.00	-	123,363,000.00	Construction of Concrete Road


81	Construction of Access Road leading to Ubay Port via Reclamation Area, Package 3, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/17-18/2022	GoP	70,000,000.00	-	70,000,000.00	Construction of Concrete Road
82	Construction of Transient Facilities, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/17-18/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
83	Rehabilitation of Water Works (Level III), Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/17-18/2022	GoP	35,000,000.00	-	35,000,000.00	Construction of Transient Facilities
84	Construction of Diversion Road leading to Seaport, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/17-18/2022	GoP	100,000.00	-	100,000.00	Construction of Diversion Road
85	Construction of Road, JCT. (LIR) San Miguel - Bayongan - Bulilis - Mabuhay, Ubay Road, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/17-18/2022	GoP	130,000,000.00	-	130,000,000.00	Construction of Concrete Road
86	Construction of Road, Barangay Biabas, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/14/2022	03/05/2022	03/17/2022	03/18-21/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
87	Construction of Road, Barangay Sentinela to Barangay Tapal, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/14/2022	03/05/2022	03/17/2022	03/18-21/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
88	Construction of Road, Purok 4, Lomangog, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/14/2022	03/05/2022	03/17/2022	03/18-21/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Road
89	Improvement of JCT.LIR Brgy. San Vicente leading to Brgy. La Esperanza, San Vicente, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	02/14/2022	03/05/2022	03/17/2022	03/18-21/2022	GoP	50,000,000.00	-	50,000,000.00	Construction/Improvement of Concrete Road
90	Improvement of Road, Brgy. Tagum-Sur- Tagum Norte, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	02/14/2022	03/05/2022	03/17/2022	03/18-21/2022	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Concrete Road
91	Rehabilitation of Multi-Purpose Buildings, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	02/21/2022	03/12/2022	03/21/2022	03/22-23/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Buildings
92	Construction (Completion) Multi-Purpose Facility, Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	02/21/2022	03/12/2022	03/21/2022	03/22-23/2022	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Multi-Purpose Buildings

93	Construction of Multi-Purpose Building (Sports Coliseum), Brgy. Poblacion, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	02/21/2022	03/12/2022	03/21/2022	03/22-23/2022	GoP	10,000,000.00	-	10,000,000.00	Completion of Multi-Purpose Building
94	Construction of Multi-Purpose Building, Brgy. Santa Fe, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	02/21/2022	03/12/2022	03/21/2022	03/22-23/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
95	Construction of Multi-Purpose Facility, Barangay Imelda, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/21/2022	03/12/2022	03/21/2022	03/22-23/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building


Prepared By:


PRIMITIVA E. ABAN
 Procurement Engineer

Recommended by:


MARTIN A. PELARADA
 BAC Chairman

Approved by:


VICENTE R. VALLE, JR.
 District Engineer