



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Nueva Vizcaya 1st District Engineering Office
REGIONAL OFFICE II
Bayombong, Nueva Vizcaya

APPROVED ANNUAL PROCUREMENT PLAN (APP) for Civil Works 1st Semester FY 2022

Programs/Activities/Projects (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Salinas, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 9.00 m. x 11.00 m. Multi-Purpose Building Stage to include bleachers with roofing sheet and paintings
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Concepcion, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 6.00 m. x 11.00 m. 2-Storey Multi-Purpose Building Stage to include Fire Exit
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Nagbitin, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 8.00 m. x 12.00 m. 2-Storey Multi-Purpose Building w/ Fire Exit & Airconditioning Unit
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Bambang National High School, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 14.55 m. x 6.65 m. Multi-Purpose Building to include Airconditioning Units
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Aggub, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 2-Storey Multi-Purpose Building Stage to include Airconditioning Units and Water Pumping Station
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads Leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP -)Jct. Daang Maharlika-Masoc-Ambagulo Road Leading to Mt. Pulag National Park Ambagulo, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	9,800,000.00	-	9,800,000.00	Concreting of 0.3335 Km. x 6.70 m. x 280 mm THK PCCP carriageway, Construction of CHB Lined Canal, Construction of Catch Basin on Left Side to include 910 mm Ø RPCP and Provision of Concrete Retaining Wall Slope Protection Works.
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and or/Bridges from the National Road/Leading to Major/Strategic Public Building/Facilities-Improvement of Road Dike in Cabarroguis Street Brgy. District IV, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,504,000.00	-	14,504,000.00	Concreting of 0.30 Km. x 5.00 m. x 200 mm thick PCCP carriageway, 300 lin.m x 0.50 m x 150 mm thick PCCP Shoulder on Right Side, 300 lin.m curb and gutter on left side and construction of 197.00 lin. M Rubble Concrete Slope Protection works with 128.20 lin.m Metal Guardrail.

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Poblacion Bacas Road Connecting Brgy. Bacas and Provincial Road in Support of Coffee Industry Ambagulo, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	22,034,320.00	-	22,034,320.00	Concreting of 0.6615 km. x 6.70 m. x 280 mm thick PCCP carrlagway, Concreting of 1.50 m. x 150 mm thick PCCP Shoulder on both sides, construction of concrete catch basin with rubble concrete headwalls and grouted riprap aprons, and provision of rubble concrete slope protection works.
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge-Widening of Permanent Bridges-Tapaya Br. (B0448LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	23,520,000.00	-	23,520,000.00	Construction of Concrete Bridge One (1) Span @ 21.64 lin.m. RCDG including Slope Protection Work.
Organizational Outcome 2	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Buenavista River Control along Magat River, Buenavista Section, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	44,100,000.00	-	44,100,000.00	Construction of 135.00 lin.m Rubble Concrete Revetment with Toe Protection (Gabions) and 4-Units Gabion Spurdikes.
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay District IV, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 10.00 m x 24.00 m Multi Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Nagsabaran Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 6.00 m. x 11.00 m. Two-Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program -Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Cabuaan, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 14.00 m. x x 6.60 m. Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Arwas Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 8.00 m. x 12.00 m. 2-Storey Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Bugnay, Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 10.00 m. x 24.00 m. Multi-Purpose Building
Convergence and Special Support Program (CSSP)	(CSSP): Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	March 1, 2022	March 11, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 22.00 m. x 24.00 m. Multi-Purpose Building

Organizational Outcome 2	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Magapuy Section (Sta. 0+000-Sta. 0+484) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	44,100,000.00	-	44,100,000.00	Installation of 385 lin.m PVC Sheet piles (U-Type) with pile cap and reinforced concrete slope protection with embankment at the back, construction of rubble concrete anchorage (at end section 2) and to include channel and training dam
Organizational Outcome 2	002:Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abian Flood Control Structure along Magat River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of 428 lin.m Rubble Concrete Revetment with Gabions and Mattresses
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Rehabilitation of Flood Control/Drainage Structure along Matuno River, San Leonardo Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	24,500,000.00	-	24,500,000.00	Replacement of damaged gabion revetment into rubble concrete revetment with gabion spurdiak scour protection
Organizational Outcome 1	001: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd. K0312+065-K0312+130 Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	March 21, 2022	March 23, 2022	GAA FY 2022	24,500,000.00	-	24,500,000.00	Provisions of 34 lin.m Rockfall Netting with Erosion Control Mat & Hydroseeding and 31 lin.m Rubble Concrete Slope Protection
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Road-Daang Maharlika (LZ)-K0255+021-K0255+041, K0255+660-K0255+675, K0295+150-K0295+210 Bambang and Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	March 24, 2022	March 30, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	K0255+021-K0255+041-Construction of 2.61 Sq.m. Rubble Concrete Slope Protection K0255+660-K0255+675- Provision of 354.80 sq.m. Rockfall Netting K0295+150-K0295+210-Rockfall Netting with Hydroseeding
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A 11239-Rehabilitation/Upgrading along Nueva Vizcaya-Igugao Road-K0283+(-959)-K0283+(-463), K0283+073-K0284+934 Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	34,384,280.00	-	34,384,280.00	Removal and Replacement of Existing 11,629.65 sq.m. Asphalt Overlay with Concrete Treated Base (CTB) into 300 mm Thick PCCP
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Construction of New Bridges-Namamparan Br. Along Daang Maharlika (LZ) Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	55,005,000.00	-	55,005,000.00	Construction of Concrete Bridge with two (2) Span @ 20 li.m. DRCDG, one (1) 15 lin.m. RCDG
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Paltan Section (Sta. 0+000-Sta. 0+580) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	40,826,800.00	-	40,826,800.00	Construction of 357 lin.m Rubble Concrete revetment with embankment, gabions, mattresses, anchorage at both ends and to include channel and training dam

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Runruno National High School Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building with 4.90 m. x 12.90 m. Stage
Convergence and Special Support Program (CSSP)	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Road and/or Bridges from the Natural Road/s Leading to Major/strategic Public Buildings/Facilities-Construction of Jacinto Esquivel Road, Barangay Baresbes Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	9,800,000.00	-	9,800,000.00	Concreting of 0.538 km. x 5.0 m. x 200 mm thick PCCP carriageway, concreting of 0.50 m. x 150 mm thick PCCP shoulder, provision of curb and gutter, rubble concrete slope protection and grouted riprap aprons
Convergence and Special Support Program (CSSP)	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Road and/or Bridges from the Natural Road/s Leading to Major/strategic Public Buildings/Facilities-Construction of Jacinto Esquivel Road, Barangay Baresbes Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2021	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	9,800,000.00	-	9,800,000.00	Concreting of 0.335 Km. x 6.10 m x 280 mm thick PCCP carriageway, provision of 667.00 lin.m. concrete curb and gutter on both sides, installation of 176.50 lin.m metal guardrail and construction of 242.00 lin.m concrete retaining wall slope protection works
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Baleta Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 14.50 m. x 7.15 m. Stage and Construction of Bleachers
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Diadi National High School Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 39.00 m. x 15.00 m. MultiPurpose Building with Bleachers
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Ampaking Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 14.40 m. x 6.60 m. stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities-Construction of Busilac-Magsaysay Flood Control (Busilac Section) at Barangay Busilac Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	March 21, 2022	March 29, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of 428 lin.m Rubble Concrete Revetment with Gabions and Mattresses and series of Spurdikes
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Homestead Flood Control Structure along Sta. Fe River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Installation of 428 lin.m PVC Sheet piles (U-Type) with pile cap and reinforced concrete slope protection with embankment at the back, construction of rubble concrete anchorage and to include channel and training dam

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Bangar Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 11.00 m. x 10.00 m. Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Homestead, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	2,970,000.00	-	2,970,000.00	Completion of 18.00 m. x 6.46 m. Two Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Ambagulo, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	5,940,000.00	-	5,940,000.00	Completion of 20.50 m. x 17.00 m. Two Storey Legislative Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,850,000.00	-	14,850,000.00	Construction of Health Facility
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Phase III) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Completion of 8.60 m. x 70 m. Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Construction of Legislative Building (Phase 1)
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 3-23, 2021	December 23, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,972.45 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 3-23, 2021	December 23, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,947.45 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0314+756, K0316+120-K0316+156, Runruno, Quezon Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 3-23, 2021	December 23, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	48,250,000.00	-	48,250,000.00	Provision of 1,390.70 Sq.m Rockfall Netting with Erosion Mat and Hydroseeding

Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers-Rehabilitation of Flood Control and Drainage Structure along Magat River, Vista Alegre Section (Phase 5) Sta. 0+363.85 - Sta. 0+413.85, Sta. 0+593.85 - Sta. 0+893.85 Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 9-17, 2021	December 29, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	28,950,000.00	-	28,950,000.00	Construction of 350.00 Ln.m. Rubble Concrete Revetment with Toe Protection (Gabions)
Organizational Outcome 2	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 19-28, 2021	January 28, 2022	March 30, 2021	March 31, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Additional 2,983.50 Sq.M. Rockfall Netting with Erosion Mat and Hyroseeding
Organizational Outcome 2	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing Wangal-Binugawan-Tadji-Runruno Road, K0315+450-K0315+520, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 19-28, 2021	January 28, 2022	March 24, 2022	March 30, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,846.90 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Completion of Multi-Purpose Building, Central School, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	2,475,000.00	-	2,475,000.00	Completion of 18.00 m. x 20.00 m. Multi-Purpose Building and Construction of 11.80 m. x 9.05 m. Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Lurad, Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	April 11, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 16.00 m. x 25.00 m. Covered Court with 11.80 m. x 8.0 m. Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	9,900,000.00	-	9,900,000.00	Completion of 48.00 m. x 8.60 m. Two-Storey Public Market
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Noll Fill Road, Barangay Paniki Bagabag Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 31, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Concreting of 0.1755 km. x 5.00 m. x 200 mm thick PCCP carriageway, concreting of 0.50 m. x 150 mm thick PCCP shoulder on both sides, provision of CHB covered lined canal and curb and gutter at section 1 and concreting of 0.538 km. x 5.00 m. x 200 mm thick PCCP carriageway, concreting of 0.50 m. x 150 mm thick PCCP shoulder on both sides, rubble concrete headwalls and rubble concrete slope protection works at section 2


Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Purok 5, Barangay Poblacion, Diadi Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 31, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Concreting of 0.702 km. x 6.10 m. x 280 mm thick PCCP carriageway and concreting of 0.113 lin.m. x 150 mm thick PCCP shoulder on both sides, 19.00 lin.m x 150 mm thick PCCP slab approaches at existing spillway, provision of concrete curb and gutter and 1-line 910 mm Ø x 9.0 lin.m RCPC with rubble concrete headwalls on both sides and rubble concrete slope protection works
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Sitio Ordonez Barangay Road, Sto. Domingo Proper Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 31, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Concreting of 1.26 km. x 5.00 m. x 200 mm thick PCCP carriageway with gravel shoulder, and rubble concrete slope protection works
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Sto. Domingo Flood Control Sto. Domingo Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	May 10, 2022	May 16, 2022	GAA FY 2022	44,100,000.00	-	44,100,000.00	Construction of 600 lin.m Rubble Concrete Revetment with embankments, gabions, mattresses, anchorage at end of project and to include channel and training dam
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Sta. Fe River Control Structure, Almaguer South Section, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of 668 lin.m Rubble Concrete Revetment with embankments, gabions, mattresses, anchorage at end of project and to include channel and training dam
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Sawmil, Villaverde, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 8-2,2022	March 1, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Almaguer South, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 8-2,2022	March 1, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	2,475,000.00	-	2,475,000.00	Completion of Twoo (20- Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building in Busilac, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	March 24, 2022	March 30, 2022	GAA FY 2022	1,960,000.00	-	1,960,000.00	Completion of Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building Barat, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	2,475,000.00	-	2,475,000.00	Completion of Multi-Purpose Building

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Brgy. Poblacion, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of Tywo (2) Storey Multi-purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building in Barangay Poblacion, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	March 24, 2022	April 11, 2022	GAA FY 2022	29,700,000.00	-	29,700,000.00	Construction of Tywo (2) Storey Multi-purpose Building
Local Program	Concreting of Sitio Dinili, Brgy. Calaoacan FMR, Brgy. Calaoacan, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 1-8, 2022	March 21, 2022	March 24, 2022	March 30, 2022	GAA FY 2022	11,940,000.00	-	11,940,000.00	Concreting of 0.477km. X 5.00 m. x 200 mm thick PCCP carriageway, provision of CHB lined canal, 910 mm Ø RPCPC with rubble concrete and retaining wall
Local Program	Concreting of Farm-to-Market Road, Brgy. Magapuy, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 1-8, 2022	March 21, 2022	March 24, 2022	April 1, 2022	GAA FY 2022	9,950,000.00	-	9,950,000.00	Concreting of 0.8805 km. x 5.00 m. x 200 mm thick PCCP carriageway, provision of 910 mm Ø with rubble concrete headwalls, and rubble concrete slope protection works
Local Program	Concreting of Brgy. San Fernando to Brgy. Abinganan FMR, Brgy. San Fernando and Brgy. Abinganan, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 1-8, 2022	March 21, 2022	March 24, 2022	March 24, 2022	GAA FY 2022	11,940,000.00	-	11,940,000.00	Concreting of 5.00 m. x 200 mm thick PCCP carriageway 0.50 m. with gravel shoulder, provision of rubble concrete slope protection walls
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0295+100-K0295+150 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,866.85 Sq.m. Rockfall Netting with Erosion Control Mat and Hydrosedding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0254+950-K0255+015 Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding		April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,842.20 Sq.m. Rockfall Netting with Erosion Control Mat and Hydrosedding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0295+860-K0295+925 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,844.50 Sq.m. Rockfall Netting with Erosion Control Mat and Hydrosedding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0284+930-K0284+995 Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,845. 15 Sq.m. Rockfall Netting with Erosion Control Mat and Hydrosedding

Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0307+350-K0307+400 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 26, 2022	June 3, 2022	GAA FY 2022	9,650,000.00	-	9,650,000.00	Provisions of 2,843. 40 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Quezon Municipal Compound, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of Three (3) Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Poclacion South, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of Two (2)-Storey with Roof Deck Multi-Purpose Building
Local Program	Concreting of Farm-to-Market Road, Brgy. Sto. Domingo West, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 13-22,2022	May 5, 2022	May 18, 2022	May 27, 2022	GAA FY 2022	9,950,000.00	-	9,950,000.00	Concreting of 0.7185 km. x 5.00 m. x 200 mm thick PCCP carriageway, 1.00 m. width gravel shoulder on both sides, provision of 1-lined 910 mm Ø RCPC, construction of concrete catch basin with rubble concrete headwalls and grouted riprap aprons. Provision of rubble concrete slope protection works.
Local Program	Concreting of Brgy. Communal FMR, Brgy. Communal, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 13-22,2022	May 5, 2022	May 18, 2022	May 27, 2022	GAA FY 2022	11,940,000.00	-	11,940,000.00	Concreting of 0.603 k.m x 5.00 m. x 200 mm thick PCCP carriageway, concreting of 0.603 k.m. x 3.00 m. x 150 mm thick PCCP shoulder on both sides, provision of curb and gutter, 910 mm Ø RCPC, concrete catch basin with rubble concrete headwalls, grouted riprap aprons and rubble concrete slope protection works.
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0324+000-K0324+044, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	June 1, 2022	June 10, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,996.90 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0320+580-K0420+645, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	June 1, 2022	June 10, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,990.55 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding

Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0320+265-K0320+315, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	June 1, 2022	June 10, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,997.55 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0319+900-K0319+950, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	May 26, 2022	June 3, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,999.75 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0255+000-K0255+065, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	May 26, 2022	June 3, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,990.70 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding


BRYAN NEIL G. AUGUSTO
 Head, Procurement Unit
 BAC- Secretariat


DANILO A. BERNABE
 Chief, Quality Assurance Section
 BAC- Chairman


MARIFEL T. ANDES, CSEE
 District Engineer