


**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS****OFFICE OF THE DISTRICT ENGINEER**

Nueva Vizcaya 1st District Engineering Office

Bayombong, Nueva Vizcaya

APPROVED ANNUAL PROCUREMENT PLAN (APP) for Consulting Services 1st Semester FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Soil Exploration	Consulting Services for the Conduct of Soil Testing/Exploration of Projects under GAA FY 2022 A. FLOOD CONTROL 1. Rehabilitation of Flood Control and Drainage Structures along Magat River, Vista Alegre Section (Phase 5), Sta. 0+363.85-Sta. 0+413.85, Sta. 0+593.85- Sta. 0+893.85, Bayombong, Nueva Vizcaya B. ROAD SLIP 1. Daang Maharlika (LZ), K0284+930-K0284+995 2. Daang Maharlika (LZ), K0295+860-K0295+925 3. Daang Maharlika (LZ), K0307+350-K0307+400 4. Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0314+720-K0314+756 5. Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0316+120-K0316+156 6. Bambang-Kasibu-Solano Rd, K0319+900-K0319+950 7. Bambang-Kasibu-Solano Rd, K0320+265-K0320+315 8. Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380 C. BUILDING 1. Construction of Multi-Purpose Building, Poclacion South, Solano, Nueva Vizcaya 2. Construction of Multi-Purpose Building, Sawmill, Villaverde, Nueva Vizcaya 3. Construction of multi-Purpose Building, Barat, Bambang, Nueva Vizcaya 4. Construction of Multi-Purpose Building in Barangay poblacion, Ambaguio, Nueva Vizcaya 5. Construction of multi-Purpose Building, Brgy. Poblacion Ambaguio, Nueva Vizcaya	Planning and Design Section	No	Public Bidding	May 19-25, 2022	June 14, 2022	-	-	PDE 2022	1,260,000.00	-	1,260,000.00	Soil Testing Exploration
Parcellary Survey	Consulting Services for the Conduct of Parcellary Survey and Other Related Activities Along: BAMBANG, BAGABAG, AND DIADI, NUEVA VIZCAYA - Daang Maharlika (LZ S))857LZ-K0301+625-K0308+075-Brgy. Namamparan to Brgy. San Luis, Diadi, Nueva Vizcaya - Nueva Vizcaya Ifugao Road S000878LZ-K0283+(-959)-K0290+495- Brgy. Quirino to Brgy. Bakir, Bagabag, Nueva Vizcaya - D.M Junction-Malasin Road S000878LZ-K0248+(-462)-K0251+231-brgy. San Antonio North- Brgy. San Antonio South, Bambang, Nueva Vizcaya -Bagabag Diversion Road S00086LZ-K0284+(-565)-K0286+447-brgy. Barethet-Brgy. San Pedro Bagabag, Nueva Vizcaya	Planning and Design Section	No	Public Bidding	May 25, 2022- June 1, 2022	June 21, 2022	-	-	PDE 2022	10,082,800.00	-	10,082,800.00	Parcellary Survey and Other Related Activities


BRYAN NEIL G. AUGUSTOHead, Procurement Unit
BAC- Secretariat
DANILO A. BERNABEChief, Quality Assurance Section
BAC- Chairman
MARIBEL T. ANDES, CSEE

District Engineer