



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bulanao, Tabuk City, Kalinga

January 28, 2020

The Chairperson

Government Procurement Policy Board
Department of Budget and Management
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center, Pasig City

ATTN : GPPB-TSO

SUBJECT : Final Annual Procurement Plan CY 2020

Sir:

In compliance to the Memorandum dated December 17, 2019 of Atty. Rowena Candice M. Ruiz, Executive Director V, GPPB, submitting herewith the final APP CY 2020 for Goods and Civil Works. There are no Consultancy projects as of this reporting.

For your information and reference.

Very truly yours,

RUBY A. UYAM

Assistant District Engineer
OIC, Office of the District Engineer

Copy furnished (e-copy):
- The Regional Director
DWH-CAR
Engineer's Hill, Baguio City

CAR.15.5 MTP/RAU



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Civil Works

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20PL0001	Rehabilitation of Purok 1 (J Baggas Section), Macutay, Rizal, Kalinga	DPWH	Competitive	10/10/2019	10/29/2019	01/06/2019	01/16/2019	GAA 2020		2,000,000.00	70,000.00	1,930,000.00	Rehabilitation of local road
20PL0002	Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagayan-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032	DPWH	Competitive	10/28/2019	11/18/2019	01/06/2020	01/16/2020	GAA 2020		21,305,000.00	745,675.00	20,559,325.00	Preventive maintenance of national road
20PL0003	Construction of Masablang Flood Control, Masablang, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/29/2019	01/06/2020	01/16/2020	GAA 2020		1,000,000.00	35,000.00	965,000.00	Construction of flood control
20PL0004	Asset Preservation Program-Kalinga-Cagayan Road (Calanan-Enrile Section)- K0505 + 219- K0505 + 830	DPWH	Competitive	10/10/2019	10/29/2019	01/06/2020	01/16/2020	GAA 2020		7,086,000.00	248,010.00	6,837,990.00	Asphalt overlay along national road
20PL0005	Bawac Banneng Access Road connecting Tabuk Banaue via Tanundan Barlig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanundan, Kalinga	DPWH	Competitive	10/28/2019	11/16/2019	01/06/2020	01/16/2020	GAA 2020		20,000,000.00	700,000.00	19,300,000.00	Construction of Access Road leading to trades and industries
20PL0006	Rehabilitation of Dilag Local Road (Goyagoy Section), Dilag, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/29/2019	01/06/2020	01/16/2020	GAA 2020		2,000,000.00	70,000.00	1,930,000.00	Rehabilitation of local road
20PL0007	Construction of waterworks system, Purok Centro Extension, Nambaran, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/29/2019	01/06/2020	01/16/2020	GAA 2020		2,000,000.00	70,000.00	1,930,000.00	Construction of waterworks system
20PL0008	Construction of Marwasa Mayagawan, Lower Callagdao waterworks system, Callagdao, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/29/2019	01/06/2020	01/16/2020	GAA 2020		2,000,000.00	70,000.00	1,930,000.00	Construction of waterworks system
20PL0009	Asset Preservation Program-Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Pinukpuk Junction Abbut Section) - K0532 + 019 - K0533 + 000	DPWH	Competitive	10/28/2019	11/16/2019	01/06/2020	01/16/2020	GAA 2020		10,113,000.00	353,955.00	9,759,045.00	Preventive maintenance of national road
20PL0010	Network Development - Rizal National Rd (Romualdez-Santor-Calaocan-Sn Pascual Sect) - K0428 + 385 - K0428 + 535	DPWH	Competitive	10/10/2019	10/31/2019	01/06/2020	01/16/2020	GAA 2020		4,891,000.00	171,185.00	4,719,815.00	Road widening of secondary roads

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0011	Construction of Ileb-Guabang-Binanga Local Road, Nambaran, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/07/2020	01/17/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of local road
20PL0012	Construction of Nampiptan Local Road (Kub-ao Section) Bulo, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/07/2020	01/17/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of local road
20PL0013	Rehabilitation of Ileb Local Road (Wayaway Section), Nambaran, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/07/2020	01/17/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Concrete reconstruction with drainage
20PL0015	Rehabilitation of Cudal Jct.-Macababeb-San Sebastian Local Road, Cudal, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/07/2020	01/17/2020	GAA 2020	1,000,000.00	35,000.00	965,000.00	Rehabilitation of local road
20PL0016	Continuation of Ngipen, Bantay Flood Control along Chico River, Bantay, Tabuk City, Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	01/07/2020	01/17/2020	GAA 2020	18,965,000.00	663,775.00	18,301,225.00	Construction of flood control structure
20PL0017	Continuation of Suyang Flood Control along Chico River, Suyang, Tabuk City, Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	01/07/2020	01/17/2020	GAA 2020	20,000,000.00	700,000.00	19,300,000.00	Construction of flood control structure
20PL0018	Continuation of Asin Flood Control along Chico River, Lucog, Tabuk City, Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	01/07/2020	01/17/2020	GAA 2020	10,000,000.00	350,000.00	9,650,000.00	Construction of flood control structure
20PL0019	Construction of A.Canao Bridge towards Camalog (Channeling, Embankment Dike, Revetment), along Chico River, Sta. 91+500-Sta. 94+500, Tabuk City, Kalinga	DPWH	Competitive	11/27/2019	12/18/2019	01/07/2020	01/17/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Construction of flood control structure
20PL0020	Rehabilitation of Malalao-Talaca Local Road, Malalao, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/07/2020	01/17/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Rehabilitation of local road
20PL0021	Construction of local road from Employees Village-Upper CARAA Ground-NIA Access Road, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/07/2020	01/17/2020	GAA 2020	3,000,000.00	105,000.00	2,895,000.00	Construction of local road
20PL0022	Rehabilitation of Ayongan Local Road, Bulo, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/07/2020	01/17/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Rehabilitation of local road
20PL0023	Construction of Tannubong Centro waterworks system, Ipil, Tabuk city, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/08/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of waterworks system
20PL0024	Construction of Mapaway waterworks system, Ipil, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/08/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of waterworks system

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0025	Construction of Bulo waterworks system, Bulo, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/08/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of waterworks system
20PL0026	Rehabilitation of Local Road, National Road to Middle Talama, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/08/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Rehabilitation of local road
20PL0027	Construction of Lower Ipil Flood Control, Ipil, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/08/2019	01/20/2019	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of flood control structure
20PL0028	Construction of Balani Flood Control (Duyan Section), Balani, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/08/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of flood control structure
20PL0029	Construction of Purak 2, Lacnog Flood Control, Lacnog, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/08/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of flood control structure
20PL0030	Construction of Calacacan Multi-purpose Building, Calacacan, Rizal, Kalinga	DPWH	Competitive	10/26/2019	11/16/2019	01/08/2019	01/20/2019	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of multi-purpose building
20PL0031	Construction of Aciga waterwork system, Aciga, Pinukpuk, Kalinga	DPWH	Competitive	10/26/2019	11/16/2019	01/08/2019	01/20/2019	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of waterworks system
20PL0032	Construction of waterwork system, Upper Talococ, Tanudan, Kalinga	DPWH	Competitive	10/26/2019	11/16/2019	01/09/2019	01/21/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of waterworks system
20PL0033	Construction of Multi-purpose Building, Brgy. Bulanao, Tabuk, Kalinga	DPWH	Competitive	10/26/2019	11/16/2019	01/09/2019	01/21/2019	GAA 2020	3,000,000.00	105,000.00	2,895,000.00	Construction of multi-purpose building
20PL0034	Construction of Ammacian-Wagud Flood Control along Cal-owan River, Ammacian & Wagud, Pinukpuk, Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	01/09/2019	01/21/2019	GAA 2020	30,000,000.00	1,050,000.00	28,950,000.00	Construction of flood control structure
20PL0035	CSSP: Access Road leading to Banga-Banga Falls, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/09/2019	01/21/2019	GAA 2020	30,000,000.00	1,050,000.00	28,950,000.00	Road Concreting leading to tourism sites
20PL0036	Asset Preservation - Malalao Nat'l Rd (Agbanawag-Malalao-Bulo Sect) K0516+030 - K0516+060	DPWH	Competitive	10/28/2019	11/18/2019	01/09/2019	01/21/2019	GAA 2020	6,547,000.00	229,145.00	6,317,855.00	Construction of road slope protection
20PL0037	Construction of Three-Storey National Commission on Indigenous Peoples (NCIP) Office Building in Tabuk City, Kalinga	DPWH	Competitive	11/11/2019	12/02/2019	01/09/2019	01/21/2019	GAA 2020	35,000,000.00	1,225,000.00	33,775,000.00	Construction of Public Building

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of RFOI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20PL0038	Asset Preservation: Balabalan-Pinukpuk Rd - (S00537LZ) Chainage 2972 - Chainage 2991, Chainage 5610 - Chainage 5675, Chainage 5843 - Chainage 5889, Chainage 14677 - Chainage 14702, Chainage 14919 - Chainage 14980, Chainage 17786 - Chainage 17818, Chainage 17852 - Chainage 17868, Chainage 18601 - Chainage 18616	DPWH	Competitive	11/11/2019	12/02/2019	01/09/2019	01/21/2019	GAA 2020	25,669,000.00	898,415.00	24,770,585.00		Construction of road slope protection
20PL0039	Asset Preservation: Mt Province Bdry- Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) -K0523 + 856 - K0524 + 936,K0528 + 982 - K0528 + 997, K0529 + 048 - K0529 + 070, K0533 + 457 - K0533 + 467	DPWH	Competitive	10/10/2019	10/31/2019	01/09/2019	01/21/2019	GAA 2020	6,648,000.00	232,680.00	6,415,320.00		Construction of road slope protection
20PL0040	Asset Preservation: Mt Province Bdry- Calanan-Pinukpuk-Abbut Rd (Cagahuan-Calanan Sect) - K0470+ 230-K0470+ 308, K0472+ 099 -K0472+ 136, K0475 + 350-K0475 + 390, K0476 + 361 - K0476 + 725, K0479 + 141 - K0479 + 171, K0487 + 354 - K0487 + 387, K0487 + 059 - K0487 + 072, K0487 + 425 - K0487 + 458, K0494 + 219-K0494 + 224	DPWH	Competitive	11/11/2019	12/02/2019	01/09/2019	01/21/2019	GAA 2020	40,716,000.00	1,425,060.00	39,290,940.00		Construction of road slope protection
20PL0041	Asset Preservation: Bulanao-Paracelis Rd , K0510 + 669- K0510 + 723	DPWH	Competitive	10/10/2019	10/31/2019	01/10/2019	01/20/2019	GAA 2020	7,775,000.00	272,125.00	7,502,875.00		Construction of road slope protection
20PL0042	Network Development: Construction of Median/Center Island along Kalinga-Cagayan Road (Calanan-Enrile Section) K0503+000 - K0504+392	DPWH	Competitive	10/28/2019	11/18/2019	01/10/2019	01/20/2019	GAA 2020	20,000,000.00	700,000.00	19,300,000.00		Construction of concrete barriers along national road
20PL0043	Improvement of National Road Junction- Calacadd Local Road, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/10/2019	01/20/2019	GAA 2020	25,000,000.00	875,000.00	24,125,000.00		Improvement of local road
20PL0044	Construction of Road, Callagdao (Bulanao) - Makilo (Calacadd), Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/10/2019	01/20/2019	GAA 2020	5,000,000.00	175,000.00	4,825,000.00		Construction of local road
20PL0045	Construction of Cassingoban-Salun-at Local Road, Pinukpuk Junction, Pinukpuk, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/10/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00		Construction of local road
20PL0046	Rehabilitation of local road along Pakawit Elementary School, Pakawit, Pinukpuk, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/10/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00		Construction of local road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0047	CSSP: Cagayan-Kalinga Road Junction-Mapaoay (Ipi)-Nasugueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	01/10/2019	01/20/2019	GAA 2020	20,000,000.00	700,000.00	19,300,000.00	Improvement of access roads leading to trades and industries
20PL0048	CSSP: Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwan), Kalinga	DPWH	Competitive	11/27/2019	12/18/2019	01/10/2019	01/20/2019	GAA 2020	30,000,000.00	1,050,000.00	28,950,000.00	Improvement of access roads leading to tourism sites
20PL0049	Construction of Philippine Information Agency Building, Tabuk City, Kalinga	DPWH	Competitive	11/11/2019	12/02/2019	01/10/2019	01/20/2019	GAA 2020	10,000,000.00	350,000.00	9,650,000.00	Construction of Public Building
20PL0050	Construction of Hilltop drainage canal system, Pinukpuk Junction, Pinukpuk, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/10/2019	01/20/2019	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of drainage system
20PL0051	Rehabilitation of Agbannawag Multi-purpose Building, Agbannawag, Tabuk City, Kalinga	DPWH	Competitive	10/26/2019	11/16/2019	01/13/2020	01/23/2020	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of multi-purpose building
20PL0052	Network Development: Malalao Natl Rd (Agbannawag-Malalao-Bulo Sect) - K0512 + 130 - K0512 + 153	DPWH	Competitive	10/10/2019	10/31/2019	01/13/2020	01/23/2020	GAA 2020	1,380,000.00	48,300.00	1,331,700.00	Paving of unpaved road
20PL0053	Rehabilitation of national road-Bulanao-Mini Hydro-Hostel, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/13/2020	01/23/2020	GAA 2020	3,000,000.00	105,000.00	2,895,000.00	Rehabilitation of local road
20PL0054	CSSP: Taliac/Tangbay Road-Gulayon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	01/13/2020	01/23/2020	GAA 2020	20,000,000.00	700,000.00	19,300,000.00	Construction of Access Road leading to trades and industries
20PL0055	Network Development: Nambaran-Isabela Road - K0509 + 038 - K0509 + 355, K0516 + 457 - K0517 + 337	DPWH	Competitive	10/28/2019	11/18/2019	01/13/2020	01/23/2020	GAA 2020	28,283,000.00	989,905.00	27,293,095.00	Road widening of secondary roads
20PL0056	Network Development: Kalinga-Cagayan Rd (Calanan-Enrie Section) - K0496 + (-593) - K0496 + (-027), K0496 + 523 - K0497 + 134 - K0513 + 800 - K0514 + 549	DPWH	Competitive	11/11/2019	12/02/2019	01/13/2020	01/23/2020	GAA 2020	64,934,000.00	2,272,690.00	62,661,310.00	Road widening of national road
20PL0057	Construction of Dagupan Flood Control along Abogado Creek, Dagupan, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/13/2020	01/23/2020	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of flood control structure
20PL0058	Asset Preservation: Nambaran-Isabela Rd - K0509 + (-344) - K0509 + (-095), K0510 + 381 - K0510 + 749, K0510 + 809 - K0510 + 992	DPWH	Competitive	11/11/2019	12/02/2019	01/13/2020	01/23/2020	GAA 2020	17,000,000.00	595,000.00	16,405,000.00	Road rehabilitation along national road
20PL0059	Construction of Purok 3 Flood Control, Tuga, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/13/2020	01/23/2020	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of flood control structure

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0060	Asset Preservation: Mt. Province Bdry-Calanan-Pinukpuk-Abut Road (Cagailan-Calanan Sect) -K0481+866 - K0482+000	DPWH	Competitive	11/27/2019	12/18/2019	01/13/2020	01/23/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Construction of road slope protection
20PL0061	Mega Dike Project along Lower Chico River Sta. 89+000 - Sta. 90+1000 (Left Bank), Kalinao	DPWH	Competitive	11/27/2019	12/18/2019	01/13/2020	01/23/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Construction of flood control structure
20PL0062	Asset Preservation: Mt Province Bdry-Calanan-Pinukpuk-Abut Rd (Calanan-Pinukpuk Sect) -K0499+ 004- K0499 + 112, K0507 + 721 - K0507 + 753	DPWH	Competitive	11/11/2019	12/02/2019	01/13/2020	01/23/2020	GAA 2020	12,124,000.00	424,340.00	11,699,660.00	Construction of road slope protection
20PL0063	Construction of Tappo Footbridge, Apatan, Pinukpuk, Kalinao	DPWH	Competitive	10/26/2019	11/16/2019	01/14/2020	01/24/2020	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of footbridge
20PL0064	Construction of drainage canal, Pinukpuk Junction, Pinukpuk, Kalinao	DPWH	Competitive	10/10/2019	10/31/2019	01/14/2020	01/24/2020	GAA 2020	1,000,000.00	35,000.00	965,000.00	Construction of drainage canal
20PL0065	Asset Preservation: Tabuk-Banaawe via Tanudan-Barlig Rd - K0521 + 414 - K0521 + 461	DPWH	Competitive	11/11/2019	12/02/2019	01/14/2020	01/24/2020	GAA 2020	8,415,000.00	294,525.00	8,120,475.00	Construction of road slope protection
20PL0066	Construction of Tuliao Local Road (Alsiyang Section), Tuliao, Tabuk City, Kalinao	DPWH	Competitive	10/10/2019	10/31/2019	01/14/2020	01/24/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of local road
20PL0067	Network Development: Bulanao-Paracelis Road - K0500 + 617 - K05010+ 845	DPWH	Competitive	10/10/2019	10/31/2019	01/14/2020	01/24/2020	GAA 2020	5,368,000.00	187,880.00	5,180,120.00	Road widening of secondary roads
20PL0068	CSSP: Lucog-Magnaio Road connecting Mt. Province Boundary-Calanan-Abut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Tabuk City, Kalinao	DPWH	Competitive	10/10/2019	10/31/2019	01/14/2020	01/24/2020	GAA 2020	22,970,000.00	803,950.00	22,166,050.00	Construction of Access Road leading to trades and industries
20PL0069	Bridge Rehabilitation: Cawcawayan Bridge (B043921Z) along Balbalan-Pinukpuk Rd	DPWH	Competitive	10/10/2019	10/31/2019	01/14/2020	01/24/2020	GAA 2020	4,500,000.00	157,500.00	4,342,500.00	Bridge rehabilitation
20PL0070	Construction of Road, Barangay Nambaran, Tabuk City, Kalinao	DPWH	Competitive	10/10/2019	10/31/2019	01/14/2020	01/24/2020	GAA 2020	5,000,000.00	175,000.00	4,825,000.00	Construction of local road
20PL0071	Construction of Talama-Lower Magabhangon Local Road, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	10/10/2019	10/31/2019	01/14/2020	01/24/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of local road
20PL0072	Construction of Bawac Flood Control along Biga River, Dupigan, Tanudan Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	01/14/2020	01/24/2020	GAA 2020	15,000,000.00	525,000.00	14,475,000.00	Construction of flood control structure
20PL0073	Construction of Calbayan Local Road, Katibogogan, Pinukpuk, Kalinao	DPWH	Competitive	10/10/2019	10/31/2019	01/15/2020	01/27/2020	GAA 2020	2,000,000.00	70,000.00	1,930,000.00	Construction of local road
20PL0074	Network Development - Construction of Missing Links/New Roads - Tabuk-Banaawe via Tanudan-Barlig Road, K0545+671 - K0547+171, Brgy. Babbanoy & Poblacion, Tanudan, Kalinao	DPWH	Competitive	11/17/2019	12/08/2019	01/15/2020	01/27/2020	GAA 2020	50,000,000.00	1,750,000.00	48,250,000.00	Construction/improvement of national road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0075	Bridge Retrofitting / Strengthening of Permanent Bridge: Tuga Br. (B02114LZ) along Mt. Prov.-Bdry-Calanan-Pinukpuk- Abbut Rd (Calanan-Pinukpuk Sect), Tabuk City, Kalinao	DPWH	Competitive	10/10/2019	10/31/2019	01/15/2020	01/27/2020	GAA 2020	7,500,000.00	262,500.00	7,237,500.00	Bridge retrofitting
20PL0076	Bridge Rehabilitation /Major repair of Permanent Bridge:Cacaligan Br. (B02109LZ) along Mt. Prov.-Bdry-Calanan-Pinukpuk- Abbut Rd (Cagailuan-Calanan Sect), Tabuk City, Kalinao	DPWH	Competitive	10/10/2019	10/31/2019	01/15/2020	01/27/2020	GAA 2020	5,000,000.00	175,000.00	4,825,000.00	Bridge rehabilitation
20PL0077	Continuation of Tulyao Flood Control along Tulyao Creek, Calanan, Tabuk City, Kalinao	DPWH	Competitive	10/28/2019	11/18/2019	01/15/2020	01/27/2020	GAA 2020	25,000,000.00	875,000.00	24,125,000.00	Construction of flood control structure
20PL0078	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Roads - Tertiary Roads along Balalan-Pinukpuk Road - Chainage 13194 - Chainage 14120,	DPWH	Competitive	11/11/2019	12/02/2019	01/15/2020	01/27/2020	GAA 2020	49,000,000.00	1,715,000.00	47,285,000.00	Rehabilitation of national road
20PL0079	Chainage 15116 - Chainage 15616 Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Roads - Tertiary Roads: Nambaran-Isabela Rd - K0512+343 - K0512+877, K0513+600 - K0514+284, K0516+000 - K0516+476, Tabuk City, Kalinao	DPWH	Competitive	10/28/2019	11/18/2019	01/15/2020	01/27/2020	GAA 2020	21,781,000.00	762,335.00	21,018,665.00	Rehabilitation of national road
20PL0081	Bridge Widening of Permanent Bridge:Bulo Br. 2 (B01659LZ) along Bulo National Road (Agbanawag-Bulo-Callegado Sect), Tabuk City, Kalinao	DPWH	Competitive	10/28/2019	11/18/2019	01/15/2020	01/27/2020	GAA 2020	25,000,000.00	875,000.00	24,125,000.00	Bridge widening
20PL0082	Construction / Repair / Rehabilitation / Improvement of VILP/National Roads and Bridges/National Roads: Mt. Province Boundary - Calanan - Pinukpuk - Abbut Road, K0488+165 - K0488+291	DPWH	Competitive	01/25/2020	02/13/2020	02/20/2020	02/27/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Improvement of roadslopes (Rocknetting)
20PL0083	Construction / Repair / Rehabilitation / Improvement of VILP/National Roads and Bridges/National Roads: Mt. Province Boundary - Calanan - Pinukpuk - Abbut Road, K0488+291 - K0488+416	DPWH	Competitive	01/25/2020	02/13/2020	02/20/2020	02/27/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Improvement of roadslopes (Rocknetting)

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0084	Construction / Repair / Rehabilitation / Improvement of VILP/National Roads and Bridges/National Roads: Mt. Province Boundary - Calanan - Pinukpuk - Abbut Road, K0488+416 - K0488+541	DPWH	Competitive	01/25/2020	02/13/2020	02/20/2020	02/27/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Improvement of roadslopes (Rocknetting)
20PL0085	Local Infrastructure Program/Flood Control and Drainage/Flood Control Structures / Facilities: Construction of Slope Protection along Malalao National Road, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2020	10,000,000.00	350,000.00	9,650,000.00	Improvement of flood control and drainages
20PL0086	LIP: Upgrading /Improvement of Gen. Luna St., Casigayan-Dilag-Ipil, Brgy. Dilag, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2020	15,000,000.00	525,000.00	14,475,000.00	Improvement of local road
20PL0087	LIP: Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2020	15,000,000.00	525,000.00	14,475,000.00	Improvement of local road
20PL0088	LIP: Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Pinukpuk, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2020	20,000,000.00	700,000.00	19,300,000.00	Improvement of local road
20PL0089	LIP: Rehabilitation/Improvement of Brgy. Agbanaway Road, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2021	10,000,000.00	350,000.00	9,650,000.00	Improvement of local road
20PL0090	LIP: Upgrading/Improvement of Lapog (WRF) Local Road, Appas, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2022	1,000,000.00	35,000.00	965,000.00	Improvement of local road
20PL0091	LIP: Concreting of Road Brgy. Pakawit, Phase 1, Pinukpuk, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2023	2,000,000.00	70,000.00	1,930,000.00	Improvement of local road
20PL0092	LIP: Construction of Road from Bangao to Brgy. Lower Manacali, Tanudan, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2024	5,000,000.00	175,000.00	4,825,000.00	Improvement of local road
20PL0093	LIP: Construction of Road Katao, Brgy. Iacnag, Tabuk City, Kalinaa	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2025	5,000,000.00	175,000.00	4,825,000.00	Improvement of local road
20PL0094	LIP: Construction/Concreting of the Tabuk City, Kalinaa-Tuao, Cagayan Road via the Bureyugan-San Francisco-Narungan Section, Cagayan Road, Tabuk City, Cagayan	DPWH	Competitive	01/27/2020	02/17/2020	02/24/2020	03/02/2020	GAA 2026	30,000,000.00	1,050,000.00	28,950,000.00	Improvement of local road

SUBMITTED BY:

MARIVIC I. PAGAFA
Engineer III

Head, Procurement Unit

RECOMMENDED BY:

MANUEL R. MADRADO
Engineer III

OIC, Office of the ADE

BAC Chairman

APPROVED BY:

RUBY A. UYAM
Assistant District Engineer
Officer In-Charge, Office of the DE

/fca

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FOR FY 2020 (FOR GOODS)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FIRST QUARTER:												
	COMMON ELECTRICAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	2/3-10/2020	2/24-28/2020	2/28-3/3/2020	3/9-13/2020	GAA 2020	140,000.00			First Quarter 2020
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	2/3-10/2020	2/24-28/2020	2/28-3/3/2020	3/9-13/2020	GAA 2020	2,600,000.00			First Quarter 2020
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A	GAA 2020	600,000.00			First Quarter 2020
	COMMON OFFICE DEVICES	DPWH-LKDEO	Competitive Bidding	2/3-10/2020	2/24-28/2020	2/28-3/3/2020	3/9-13/2020	GAA 2020	1,700,500.00			First Quarter 2020
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	2/3-10/2020	2/24-28/2020	2/28-3/3/2020	3/9-13/2020	GAA 2020	210,000.00			First Quarter 2020
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	2/3-10/2020	2/24-28/2020	2/28-3/3/2020	3/9-13/2020	GAA 2020	750,000.00			First Quarter 2020
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	2/3-10/2020	2/24-28/2020	2/28-3/3/2020	3/9-13/2020	GAA 2020	550,000.00			First Quarter 2020
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	2/3-10/2020	2/24-28/2020	2/28-3/3/2020	3/9-13/2020	GAA 2020	3,500,000.00			First Quarter 2020
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2020	150,000.00			First Quarter 2020
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	1/24-30/2020	2/13-17/2020	2/18-21/2020	2/28-3/3/2020	GAA 2020	2,500,000.00			First Quarter 2020
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	2/17-21/2020	3/9-12/2020	3/13-16/2020	3/23-27/2020	GAA 2020	1,500,000.00			First Quarter 2020
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	2/17-21/2020	3/9-12/2020	3/13-16/2020	3/23-27/2020	GAA 2020	950,000.00			First Quarter 2020
								sub-total:	15,150,500.00			
SECOND QUARTER:												
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	5/4-11/2020	5/25-31/2020	6/3-8/2020	6/15-19/2020	GAA 2020	2,500,000.00			Second Quarter 2020
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	5/4-11/2020	5/25-31/2020	6/3-8/2020	6/15-19/2020	GAA 2020	550,000.00			Second Quarter 2020
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	5/4-11/2020	5/25-31/2020	6/3-8/2020	6/15-19/2020	GAA 2020	2,000,000.00			Second Quarter 2020




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FOR FY 2020 (FOR GOODS)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A		GAA 2020	150,000.00			Second Quarter 2020
	COMMON MEDICINE AND MEDICAL EQUIPMENT	DPWH-LKDEO	Competitive Bidding	4/1-8/2020	4/21-24-2020	4/27-30/2020	5/7-12/2020		GAA 2020	200,000.00			Second Quarter 2020
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	4/1-8/2020	4/21-24-2020	4/27-30/2020	5/7-12/2020		GAA 2020	2,500,000.00			Second Quarter 2020
									sub-total:	7,900,000.00			
THIRD QUARTER:													
	COMMON ELECTRICAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020		GAA 2020	120,000.00			Third Quarter 2020
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020		GAA 2020	2,700,000.00			Third Quarter 2020
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A		GAA 2020	550,000.00			Third Quarter 2020
	COMMON OFFICE DEVICES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020		GAA 2020	1,500,000.00			Third Quarter 2020
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020		GAA 2020	200,000.00			Third Quarter 2020
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020		GAA 2020	650,000.00			Third Quarter 2020
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020		GAA 2020	520,000.00			Third Quarter 2020
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020		GAA 2020	3,500,000.00			Third Quarter 2020
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A		GAA 2020	150,000.00			Third Quarter 2020
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020		GAA 2020	2,100,000.00			Third Quarter 2020
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020		GAA 2020	1,700,000.00			Third Quarter 2020
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020		GAA 2020	950,000.00			Third Quarter 2020
									sub-total:	14,640,000.00			





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**


ANNUAL PROCUREMENT PLAN FOR FY 2020 (FOR GOODS)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FOURTH QUARTER:												
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	2,650,000.00			Fourth Quarter 2020
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A	GAA 2020	550,000.00			Fourth Quarter 2020
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	120,000.00			Fourth Quarter 2020
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	800,000.00			Fourth Quarter 2020
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2020	200,000.00			Fourth Quarter 2020
	COMMON MEDICINE AND MEDICAL EQUIPMENT	DPWH-LKDEO	Competitive Bidding	11/3-10/2020	11/23-27/2020	11/30-12/4/2020	12/10-15/2020	GAA 2020	110,000.00			Fourth Quarter 2020
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	11/3-10/2020	11/23-27/2020	11/30-12/4/2020	12/10-15/2020	GAA 2020	1,500,000.00			Fourth Quarter 2020
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	11/3-10/2020	11/23-27/2020	11/30-12/4/2020	12/10-15/2020	GAA 2020	2,700,000.00			Fourth Quarter 2020
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	900,000.00			Fourth Quarter 2020


PREPARED BY:


MARIVIC T. PAGUIA
 Head, Procurement Unit

Certified Funds Available /
 Certified Appropriate Funds
 Available:


MARIZA B. CANAO
 Administrative Officer IV (B.O.-II)

SUBMITTED BY:


MANUEL P. MADIO
 BAC Chairman

APPROVED BY:


RUBY A. UYAM
 OIC-District Engineer

DPWH-G&S-02: The APP is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMs from the End-User/Implementing Units and the indicative/final budget under the NEP/GAA. The BAC Secretariat shall extract the common use supplies to be procured through DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.