


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1ST DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City



September 8, 2020

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Service
DPWH, Central Office
Bonifacio Drive, Port Area
Manila

SUBJECT : Submission of Annual Procurement Plan (APP)

Submitted and attached herewith are documents relative to the above- mentioned subject of this office for C.Y. 2020 for Civil Works and Goods.

For your ready reference and perusal.

REYNERIO P. ALCACHUPAS
District Engineer

Encl: As stated

Cc: Regional Director
DPWH- Regional Office IX
Zamboanga City

RO9.16.2 RBPJR./CS



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
 Region IX
 Pagadian City

ANNUAL PROCUREMENT PLAN (FINAL) FOR CY 2020
(Civil Works)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
20JE0001	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones NRJ to Brgy. Kahayagan West-Brgy. Pasingkalan in Support to Virgin Coconut Oil Processing, Aurora and Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	19,207,961.68		19,207,961.68	Concreting Works
20JE0002	Construction/Improvement of Access Roads Leading To Declared Tourism Destination NRJ leading to Balas River Cruise Brgy. Balas, Aurora, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	14,255,296.72		14,255,296.72	Concreting Works
20JE0003	Construction/Improvement of Access roads leading to Declared Tourism Destination NRJ leading to Simata Adventured Park, Brgy. Simata, Molave, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	14,406,000.46		14,406,000.46	Concreting Works
20JE0006	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Bugwak Spring Brgy. Lower Dimalinao, Molave, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	2/4/20	2/13/20	Regular Infra	14,405,753.65		14,405,753.65	Concreting Works
20JE0011	Construction of Multi-Purpose Building, Dontulan, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,943.37		2,464,943.37	Multi-Purpose Building

20JE0012	Construction of Multi-Purpose Building Miligan, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,380,634.27		2,380,634.27	Multi-Purpose Building
20JE0013	Construction of Multi-Purpose Building, Panagaan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,468,040.45		2,468,040.45	Multi-Purpose Building
20JE0014	Construction of Multi-Purpose Building , Kapalaran, Tambulig, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,470,000.00		2,470,000.00	Multi-Purpose Building
20JE0015	Construction of multi-Purpose Building, Tagaytay, Josefina, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,472,972.49		2,472,972.49	Multi-Purpose Building
20JE0016	Construction of MPB New Carmen, Sominot, ZDS	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,376.10		2,464,376.10	Multi-Purpose Building
20JE0017	Construction (Competition) of Multi Purpose Building, Sugod, Tukuran, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,376.10		2,464,376.10	Multi-Purpose Building
20JE0018	Construction of Multi-Purpose Building, Bagalupa Labangan, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,457,780.61		2,457,780.61	Multi-Purpose Building
20JE0019	Construction of Multi-Purpose Building, San Carlos, Tukuran, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,429,380.15		2,429,380.14	Multi-Purpose Building
20JE0020	Construction of Multi-Purpose Building Tungawan, Sominot, Zamboanag del Sur	Construction Section	Yes	Public Bidding	10/24/2019	11/15/19	2/5/20	2/14/20	Regular Infra	2,464,062.20		2,464,062.20	Multi-Purpose Building
20JE0026	Construction/Improvement of Access Roads leading to Declared Tourism Destination, NRJ leading to Philippine Eagle Sanctuary, Brgy. Dakayakan, Midsalip, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	19,207,646.74		19,207,646.74	Concreting Works
20JE0027	Access Roads leading to Declared Tourism Destination, NRJ leading to Eden Park Panoramic View/Zipline and Shrine Brgy. Bayabas to Brgy. Acad, Aurora, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	9,702,070.93		9,702,070.93	Concreting Works

20JE0028	Construction/Improvement of Access Roads leading to Trades industries and Economic Zones, NRJ to Brgy. Upper Timonan,- Marangan-Kahayagan-Palili-Timbaloy in Support of Abaca Handicraft Parocessing, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	19,207,733.17		19,207,733.17	Concreting Works
20JE0031	Construction (Completion) of Multi-Purpose Building, Barangay Bagong Baroy, Sominot, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	2,464,942.77		2,464,942.77	Multi-Purpose Building
20JE0032	Construction of Multi-Purpose Building, Mahayag School of Art and Trade, Poblacion, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	2,449,445.15		2,449,445.15	Multi-Purpose Building
20JE0033	Construction of Multi-Purpose Building, Brgy. Bambong Diut, Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	2,464,065.71		2,464,065.71	Multi-Purpose Building
20JE0034	Construction of Multi-Purpose Building Brgy. Tamurayan, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	2,425,499.52		2,425,499.52	Multi-Purpose Building
20JE0035	Construction of Multi-Purpose Building Brgy. Sunop, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/4/20	2/13/20	Regular Infra	2,425,428.66		2,425,428.66	Multi-Purpose Building
20JE0036	Construction of Multi-Purpose Building Brgy. Nemeño, Josefina, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	2/5/20	2/14/20	Regular Infra	2,472,979.58		2,472,979.58	Multi-Purpose Building
20JE0038	Construction of Multi-Purpose Building, Brgy. Calumangi, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	12/4/19	12/13/19	Regular Infra	2,425,327.82		2,425,327.82	Multi-Purpose Building
20JE0039	Construction of Multi-Purpose Building, Brgy. Lison Valley, City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	12/4/19	12/13/19	Regular Infra	2,464,370.93		2,464,370.93	Multi-Purpose Building
20JE0040	Construction of Multi-Purpose Building brgy. Lower Sang-an, Labangan, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	12/4/19	12/13/19	Regular Infra	2,465,032.07		2,465,032.07	Multi-Purpose Building
20JE0041	Construction (Completion) of MPB Sabado St. San Francisco District, Pagadian City, ZDS	Construction Section	Yes	Public Bidding	11/25/2019	2/11/20	2/24/20	2/25/20	Regular Infra	1,974,925.10		1,974,925.10	Completion of Multi-Purpose Building

20JE0042	Construction of Multi-Purpose Building, Tuburan, City of Pagadian, Zamboanga del sur	Construction Section	Yes	Public Bidding	11/25/2019	2/11/20	2/24/20	2/25/20	Regular Infra	1,962,886.61		1,962,886.61	Construction of Multi-Purpose
20JE0043	Construction of Multi-Purpose Building, Diwan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/19/19	2/5/20	2/18/20	Regular Infra	2,469,424.53		2,469,424.53	Construction of Multi-Purpose
20JE0044	Const. of Multi-Purpose Bldg., Bagong Opon, Ramon Magsaysay, ZDS	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/5/20	2/14/20	Regular Infra	2,466,570.83		2,466,570.83	Construction of Multi-Purpose
20JE0045	Construction of multi-Purpose Building, Napolan City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/4/20	2/13/20	Regular Infra	2,425,027.66		2,425,027.66	Construction of Multi-Purpose
20JE0046	Construction of Multi-Purpose Building, Gubac City of Pagadian, Zmaboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/4/20	2/13/20	Regular Infra	2,432,785.40		2,432,785.40	Construction of Multi-Purpose
20JE0048	Construction of Multi-Purpose Building, Gutlang, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/5/20	2/14/20	Regular Infra	2,465,123.35		2,465,123.35	Construction of Multi-Purpose
20JE0049	Construction of Multi-Purpose Building, of DPWH, Zamboanga del Sur 1st District engineering Office DAO, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/25/2019	12/17/19	2/5/20	2/14/20	Regular Infra	9,801,404.23		9,801,404.23	Construction of Multi-Purpose
20JE0051	Widening of Permanent bridges, Tuluan Bridge (B00464MN) along Jct. Aurora-Ozamiz City road, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	27,853,023.30		27,853,023.30	Widening of Permanent Bridge
20JE0052	Widening of Permanent Bridges, Ludiong Bridge (B00465MN), along Jct. Aurora-Ozamiz City Road, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	27,853,030.52		27,853,030.52	Widening of Permanent Bridge
20JE0053	Widening of Bridges Permanent Bridges, Usugan Bridge (B00466MN), along Jct. Aurora-Ozamiz city Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	83,499,389.63		83,499,389.63	Widening of Permanent Bridge
20JE0059	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Sunop Cave and Water Falls Brgy. Sunop, Dumingag, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/5/20	2/14/20	Regular Infra	14,257,794.82		14,257,794.82	Widening of Permanent Bridge

20JE0060	Construction/Improvement of Access Roads leading to Josefina Masapak Water Falls, Brgy. Ebarle, Josefina, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/4/20	2/13/20	Regular Infra	9,554,929.52		9,554,929.52	Concreting Works
20JE0061	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ Pagadian City-Zamboanga City Road leading to Palpalan Peak Pagadian City Brgy. Palpalan, Pagadian City, ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	2/5/20	2/14/20	Regular Infra	19,207,946.93		19,207,946.93	Concreting Works
20JE0063	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones NRJ to Brgy. Parasan in Support of Village Technocraft Molave, ZDS	Construction Section	Yes	Public Bidding	2/6/2020	2/24/20	2/27/20	3/3/20	Regular Infra	19,306,298.18		19,306,298.18	Concreting Works
20JE0004	Construction of By Pass and Diversion Roads Langapod-Bagalupa-Gubang Road, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	8/28/20	9/7/20	Regular Infra	46,550,281.08		46,550,281.08	Concreting Works
20JE0007	Asset -Preservation Maintenance-Primary Roads Pagadian City-Zamboanga City Road, K1666+700-K1667+350	Construction Section	Yes	Public Bidding	10/23/2019	12/13/19	8/28/20	9/7/20	Regular Infra	25,277,037.00		25,277,037.00	Concreting Works
20JE0008	Protect Lives and Properties Against Major Floods Flood Management Program-Construction of Flood Control Structure along Usugan River, Barangay New Village, Riverside, Happy Valley and Calolot,Tambulig, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	8/28/20	9/7/20	Regular Infra	28,500,600.97		28,500,600.97	Construction of Flood Control
20JE0009	Protect Lives and Properties Against Major Floods Flood Management Program-Construction of Flood Control Structure at Brgy. Tagulo, Tukuran, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/19	8/28/20	9/7/20	Regular Infra	19,530,000.00		19,530,000.00	Construction of Flood Control
20JE0021	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Roads-Primary Roads Jct. Aurora-Ozamis Road-K1655+025-K1655+570, K1655+616-K1655+904	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	28,812,050.00		28,812,050.00	Concreting Works

20JE0022	Network Development-Road Widening-Primary Roads Jct. Aurora-Ozamis City Road-K1631+229-1632+959 Road Concreting	Construction Section	Yes	Public Bidding	11/1/2019	12/13/19	8/28/20	9/7/20	Regular Infra	33,613,861.49		33,613,861.49	Widening Works
20JE0023	Network Development-Road Widening Primary Roads Jct. Blanca-Molave-Josefina Road-K1655+943-K1658+005	Construction Section	Yes	Public Bidding	11/1/2019	12/13/19	8/28/20	9/7/20	Regular Infra	58,643,200.55		58,643,200.55	Widening Works
20JE0024	Network Development-Road Widening Tertiary Roads Jct. Aurora-Monte Alegre- Jct. Labangan Road-K1630+(-260-K1631+410	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	28,223,967.72		28,223,967.72	Concreting Works
20JE0025	Network Development-Paving of Unpaved Roads-Tertiary, Eastern Bobongan-Sominot-Midsalip-Dumingag Road (S01351MN) Chainage 1488, Chainage 1761-Cahnage 1793	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	10,452,586.08		10,452,586.08	Concreting Works
20JE0029	Protect Lives and Properties Against Major Floods-Flood Management Program, Construction of Flood Control Structure Salug Daku Bridge (Upstream), Mahayag, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	48,229,488.42		48,229,488.42	Construction of Flood Control
20JE0030	Protect Lives and Properties Against Major Floods-Flood Management Program, Construction of Flood Control Protect, Dipolo River-Bridge Approach, Brgy. Lower Timonan, Dumingag, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	33,564,692.23		33,564,692.23	Construction of Flood Control
20JE0037	Construction of Multi-Purpose Building Brgy. Lower Sambulawan, Ramon Magsaysay, ZDS	Construction Section	Yes	Public Bidding	11/1/2019	11/28/19	8/28/20	9/7/20	Regular Infra	2,450,601.25		2,450,601.25	Construction of Multi-Purpose
20JE0078	Road Concreting, Brgy. Dapiwak, Dumingag, Zambonga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	19,206,000.00		19,206,000.00	Concreting Works

20JE0010	Protect Lives and Properties Against Major Floods Flood Management Program- Construction of Flood Control Structure at Sto. Niño, Tukuran, ZDS	Construction Section	Yes	Public Bidding	10/23/2019	11/15/20	8/28/20	9/7/20	Regular Infra	14,405,807.30		14,405,807.30	Construction of Flood Control
20JE0064	Construction/Improvement of Various Insfrastructure in Support of National Security, Construction of 120 Capacity Barraks Upper Pulacan, Labangan,ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/26/19	8/28/20	9/7/20	Regular Infra	7,717,057.79		7,717,057.79	Construction of 120 Capacity Barracks
20JE0065	Construction/Improvement of Various Insfrastructure in Support of National Security, Construction of 180 Capacity Barraks Upper Pulacan, Labanga,ZDS	Construction Section	Yes	Public Bidding	11/29/2019	12/26/19	8/28/20	9/7/20	Regular Infra	12,334,569.40		12,334,569.40	Construction of 180 Capacity Barracks
20JE0082	Repair/Maintenance of Drainage along Eastern Bobongan-Sominot-Midsalip-Dumingag Road, ZDS	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter 2019	1,464,913.34		1,464,913.34	Repair Maintenance of Draingae
20JE0083	Repair/Maintenace of Drianage along Jct. Mahayag-Dumingag-Siayan Road, Brgy. Kaangayan, Prk. II, Mahayag, Zamboanga del Sur, (intermittent) K1664+620-K1665+635	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter 2019	1,464,910.17		1,464,910.17	Repair Maintenance of Draingae
20JE0084	Repair/Maintenace of Drainage along Jct. Aurora-Monte Alegre-Labangan Road, Brgy. Libertad, Aurora, Zamboanga del Sur, K1631+030-K1631+620	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter	1,464,889.62		1,464,889.62	Repair Maintenance of Draingae
20JE0085	Pepair/Maintenance of Drainage along Jct. Monte Alegre-Switch Road, Brgy. Paradise, Ramon Magsaysay, Zamboanga del Sur, K1645+105-K1645+390	Maintenance Section	Yes	Public Bidding	5/9/2020	5/29/20	6/2/20	6/8/20	FY 2020 GAA, RA 11465 CMD 4th Quarter 2019	1,464,883.35		1,464,883.35	Repair Maintenance of Draingae

20JE0081	Construction of Multi-Purpose Building, Leonardo National High School, Poblacion, Josefina, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/5/2020	2/24/20	8/28/20	9/7/20	Regular Infra	2,457,000.00		2,457,000.00	Construction of Multi-Purpose Building
20JE0054	Construction of Flood Control Structure along Labangan River, Dipaya, Labangan, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	19,010,000.00		19,010,000.00	Construction of Flood Control
20JE0055	Construction of Usugan Flood Control, Brgy. Tungawan, Tambulig, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	43,168,986.50		43,168,986.50	Construction of Flood Control
20JE0056	Construction of Flood Control Structure at Sitio Lunas, Mahayag, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	22,166,911.98		22,166,911.98	Construction of Flood Control
20JE0057	Construction of Guitran River Control, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	14,405,964.15		14,405,964.15	Construction of Flood Control
20JE0058	Construction of Flood Control Structure along Salug Diut River, Brgy. Bliss, Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	11/29/2019	12/19/19	8/28/20	9/7/20	Regular Infra	28,762,962.62		28,762,962.62	Construction of Flood Control
20JE0066	Construction of MPB, 1st Infantry Division/Tabak Division, Camp. Major L. Sang-an, Pulacan, Labangan, ZDS	Construction Section	Yes	Public Bidding	2/5/2020	2/24/19	8/28/20	9/7/20	Regular Infra	2,474,479.52		1,474,479.52	Construction of Multi-Purpose Building
20JE0071	Improvement/Concreting of NRJ Lantian-San Isidro-Balimbingan-Luy-a-Tabuan-NRJ Camanga Road (NRJ Lantian San Isidro Section) Labangan, ZDS	Construction Section	Yes	Public Bidding	2/12/2020	3/24/20	8/28/20	9/7/20	Regular Infra	46,786,968.82		46,786,968.82	Concreting Works
20JE0074	Concreting of Brgy. Road Brgy. Guripan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/24/20	8/28/20	9/7/20	Regular Infra	19,300,101.53		19,300,101.53	Concreting Works
20JE0075	Concreting of Brgy. Road Brgy. Salvador, Dumingag,, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	14,404,500.00		14,404,500.00	Concreting Works
20JE0076	Concreting of Brgy. Road Brgy. Purok Saturn, Brgy. Rizal Molave, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	14,250,000.00		14,450,000.00	Concreting Works
20JE0077	Concreting of Brgy. Road Brgy. Dumagoc, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	4,859,999.99		4,859,999.99	Concreting Works

20JE0062	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones NRJ to Brgy. San Juan Aurora Brgy. Man-ilan in Support of Tukuran Coco-Activated Carbon, ZDS	Construction Section	Yes	Public Bidding	2/12/2020	3/3/20	8/28/20	9/7/20	Regular Infra	29,105,627.66		29,105,627.66	Concreting oWorks
20JE0005	Network Development- Construction of By Pass and Diversion Roads, NRJ Poblacion Tambulig-Tungawan-Pasingkalan, ZDS	Construction Section	Yes	Public Bidding	5/28/2020	11/15/19	8/28/20	9/7/20	Regular Infra	37,221,000.00		27,221,000.00	Concreting Works
20JE0088	Concreting of Barangay Bibilop FMR, Barangay Bibilop, Midsalip, Zamboanga del Sur	Construction Section	Yes	Public Bidding	7/17/2020	8/5/20	8/24/20	9/2/20	FY 2020 RA 11465 Regular Current	11,820,214.90		11,820,214.90	Concreting Works
20JE0089	Concreting of Brgy. Ditulan to Brgy. Guintananan FMR, Brgy. Ditulan & Brgy. Guintananan, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	7/17/2020	8/5/20	8/24/20	9/2/20	FY 2020 RA 11465 Regular Current	11,581,723.82		11,581,723.82	Concreting Works
20JE0069	Construction of Multi-Purpose Building (Organic Building) Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	9/4/20	9/14/20	9/23/20	Regular Infra	9,850,000.00		9,850,000.00	Construction of Multi-Purpose Building
20JE0073	Construction of Multi-Purpose Building Gymnasium DAO, Pagadian City	Construction Section	Yes	Public Bidding	2/12/2020	9/4/20	9/14/20	9/23/20	Regular Infra	29,649,849.75		29,649,849.75	Construction of Multi-Purpose Building
20JE0067	Construction (Completion) of Multi-Purpose Building Brgy. Upper Salug Daku, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	3,920,107.86		3,920,107.86	Completion of Multi-Purpose Building
20JE0070	Construction of Multi-Purpose Building, Tambulig, Zamboanga del Sur	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	9,755,008.76		9,755,008.76	Construction of Multi-Purpose Building


20JE0079	Construction/Completion of 3 Units Multi-Purpose Building Pagadian City	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	9,868,569.22		9,868,569.22	Complrtion of 3 Units Multi-Purpose Building
20JE0080	Construction/or Repair/Rehabilitation of Multi-Purpose Building, San Francisco, Pagadian City	Construction Section	Yes	Public Bidding	2/12/2020	9/1/20	9/11/20	9/21/20	Regular Infra	2,954,461.77		2,954,461.77	Rehabilitation of Multi-Purpose Building
20JE0090	Improvement/Concreting of NRJ Pob.-Tigbao-Lacarayan-Nangan-Nangan-Lison Valley-NRJ Lourdes-La Suerte-Deborok-Lower Sibatang-Noburan Road (Lison Valley-Lourdes Srction), Pagadian City, Tigbao, and Labangan, Zamboanga del Sur, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Public Bidding	9/2/2020	9/23/20	9/29/20	10/8/20	Regular Infra	47,500,000.00		47,500,000.00	Concreting Works
GOODS & SERVICES													
20GJE0001 (Goods)	Rehabilitaton of MPB, Balintawak, City of Pagadian, Zamboanga del Surt	Construction Section	Yes	Public Bidding	5/6/2020	5/14/20	5/20/20	5/29/20	Regular Infra	721,493.18		721,439.18	Rehabilitation of MPB
20GJE0002 (Goods)	Rehabilitation of Multi-Purpose Building Sta. Lucia, City of Pagadian, Zamboanga del Sur	Construction Section	Yes	Public Bidding	5/25/2020	6/5/20	6/11/20	6/19/20	Regular Infra	337,341.83		337,341.83	Rehabilitation of MPB
20GJE0003 (Goods)	Construction of Potable Water System for Brgy. (Concrete Reservior) Brgy. Delusom, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	8/25/2020	9/1/20	9/2/20	—	Reg. Infra SARO BMB-A-20-	717,253.38		717,253.38	Construction of Concrete Reservoir
20GJE0004 (Goods)	Construction of Potable Water System for Brgy. (Concrete Reservior) Brgy. Kabuhi, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	8/25/2020	9/1/20	9/2/20	—	Reg. Infra SARO BMB-A-20-0014732	717,255.68		717,255.68	Construction of Concrete Reservoir

20GJE0005 (Goods)	Construction of Potable Water System for Brgy. (Concrete Reservoir) Brgy. Lower Sto. Niño, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	8/25/2020	9/1/20	9/2/20	—	Reg. Infra SARO BMB-A-20-0014732	719,349.24		719,349.24	Construction of Concrete Reservoir
20GJE0006 (Goods)	Construction (Completion) of MPB, Brgy. Poblacion, Mahayag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	5/6/2020	5/14/20	5/20/20	5/29/20	Regular Infra	756,561.70		756,561.70	Completion of MPB
20GJE0007 (Goods)	Rehabilitation of Multi-Purpose Building Lapedian, City of Pagadian, ZDS	Construction Section	Yes	Public Bidding	2/13/2020	3/3/20	3/9/20	3/18/20	Regular Infra	1,067,706.63		1,067,706.63	Rehabilitation of MPB
20GJE0012 (Goods)	Furnishing of Materials for the Repair/Maintenance of DoTr Building Philippine Coast Guard Headquarter Station Pagadian City, Zamboanga del Sur	Maintenance Section	Yes	Public Bidding	7/8/2020	7/27/20	8/3/20	8/12/20	Regular Infra	1,653,214.76		1,653,214.76	Repair/Maintenance of DoTr Building

Prepared by:


MARIA U. FLOREN
 Head, BAC Secretariat

Recommended by:


MIGUEL C. BAYA
 BAC, Chairman

Approved by:


REYNERIO P. ALCACHUPAS
 District Engineer