

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total (Php '000)	MOOE	CO (Php '000)	
20FK0001	Multi-Purpose/Facilities-Construction of Multi-Purpose Building of DPWH Sorsogon I District Engineering Office, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 3-9, 2019	Oct. 22, 2019	Feb 10, 2020	Feb. 19, 2020	19,255		19,255	
20FK0002	Cluster I-Bridge Program-Retrofitting/Strengthening of Permanent Brigdes, First District of Sorsogon	Construction	Yes	Competitive Bidding	Oct. 22-28, 2019	Nov.11, 2019	Feb 10, 2020	Feb. 19, 2020	46,000		46,000	
20FK0003	Cluster II-Local Program-Local Infrastructure Program, First District of Sorsogon	Construction	Yes	Competitive Bidding	Nov. 22-28, 2019	Dec.11, 2019	Feb 10, 2020	Feb. 19, 2020	60,000		60,000	
20FK0004	Construction/Improvement of Access Road Leading to Declared Tourism Destinations DonPiCaSo Tourism Highway, Package I, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 29-Dec. 5, 2019	Dec.18, 2019	Feb 10, 2020	Feb. 19, 2020	100,000		100,000	
20FK0005	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon city (DonPiCaSo) Tourism Highway, Sorsogon Package II, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 6-12, 2019	Dec.26, 2019	Feb 10, 2020	Feb. 19, 2020	100,000		100,000	
20FK0006	Asset Preservation-Preventive Maintenance-Primary Roads-Daang Maharlika (LZ) K0540+904-K0541+706, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 6-12, 2019	Dec.26, 2019	Feb 10, 2020	Feb. 19, 2020	34,204		34,204	

Prepared By:

Recommended By:

Approved By:

ROSELLE G. BAJARO
 Procurement Unit/Secretariat

MERLA A. REVECHE
 BAC-Chairman

IGNACIO T. QDIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinajan, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0007	Cluster III-1) Asset Preservation-Tertiary Roads-Cumadcad-San Isidro Road K0565+235-K0565+420 2) Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads-Salvador H. Escudero III Diversion Road K0577+(-013)-K0577+424, K0583+245-K0584+000 3) Network Devt. Program-Road Widening-Secondary Road Salvador H. Escudero III Diversion Road-K0577+732-K0577+963, K0578+841-K0578+899	Construction	Yes	Competitive Bidding	Dec. 6-12, 2019	Dec. 26, 2019	Feb 10, 2020	Feb. 19, 2020	GAA CY 2020	41,700		41,700	
20FK0008	Cluster IV- 1) Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved Roads, Tertiary Roads-Bacon-Sawanga-Pto. Diaz Road, K0601+092-K0602+088, K0602+223-K0602+469 2) Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved Roads, Secondary Jct., Sorsogon-Bacon-Manito Road, K0595+920-K0596+181, Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 19-25, 2019	Jan. 7, 2020	Feb 10, 2020	Feb. 19, 2020	GAA CY 2020	51,129		51,129	
20FK0009	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Gabao River, Downstream, Sorsogon City	Construction	Yes	Competitive Bidding	Dec. 19-25, 2019	Jan. 7, 2020	Feb 10, 2020	Feb. 19, 2020	GAA CY 2020	40,000		40,000	

Prepared By:

ROSELE G. BAJARO
 Procurement Unit/Secretariat

Recommended By:

MERLA A. REVECHE
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlañon, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0010	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-Inlagadian Road leading to Nagsipit Falls, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019-Jan. 1, 2020	Jan. 15, 2020	Feb. 11, 2020	Feb. 20, 2020	GAA CY 2020	50,000		50,000	
20FK0011	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures along Incarizan River Control, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019-Jan. 1, 2020	Jan. 15, 2020	Feb. 11, 2020	Feb. 20, 2020	GAA CY 2020	40,000		40,000	
20FK0012	Construction/Repair/Rehab/Improvement of Various Infrastructure including Local Projects, Construction of Ponong-Rizal-Tiris Road, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019-Jan. 1, 2020	Jan. 16, 2020	Feb. 11, 2020	Feb. 20, 2020	GAA CY 2020	50,000		50,000	
20FK0013	Rehab./Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Jct. Donsol-Banunag Gurang Road K0589+000-K0589+804, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Dec. 27, 2019-Jan. 1, 2020	Jan. 16, 2020	Feb. 11, 2020	Feb. 20, 2020	GAA CY 2020	31,695		31,695	
20FK0014	Custer V- 1) Network Devt.-Off Carriageway Improvement-Secondary Roads, Jct. Putiao-Pilar-Donsol K0552+383-K0553+431, K0553+960-K0553+969, K0554+000-K0554+480 2) Network Devt.-Off Carriageway Improvement-Tertiary Roads-Juban-Magallanes Road, K0624+436-K0625+412 3) Asset Preservation-Preventive Maintenance-Tertiary Road Jct Abuyog-Gubat-Ariman Road K0590+(-170)-K0592+025	Construction	Yes	Competitive Bidding	Jan. 2-8, 2020	Jan. 21, 2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	39,732		39,732	

Prepared By:

Recommended By:

Approved By:

ROSELLE G. BAJARO
 Procurement Unit/Secretariat

MERLA A. REVECHE
 BAC-Chairman

IGNACIO Y. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0015	Cluster VI- 1) Network Development Program-Off Carriageway Improvement Secondary Roads-Jct. Sorsogon-Bacon-Manito Road K0595+193-K0595+736,K0595+749-K0595+920 2) Network Development Program-Off Carriageway Improvement Tertiary Roads-Cumadcad-San Isidro Road K0561+254-K0561+272,K0561+308-K0561+458,K0562+532-K0562+997,K0564+317-K0564+360 3) Network Development Program-Off Carriageway Improvement Tertiary Roads-Jct. Putiao-Pilar-Donsol Road K0565+506-K0566+640	Construction	Yes	Competitive Bidding	Jan. 3-9, 2020	Jan. 22,2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	41,391		41,391	
20FK0016	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads- Daang Maharlika (LZ) K0579+090-K0579+779	Construction	Yes	Competitive Bidding	Jan. 7-13, 2020	Jan. 27, 2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	15,000		15,000	
20FK0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway Package IV, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2020	Jan. 27, 2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	84,000		84,000	
20FK0018	Network Development Program-Construction of By Pass and Diversion Roads-Castilla By Pass Road, Package 2, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 7-13, 2020	Jan. 27, 2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	41,800		41,800	
182,191													

Prepared By:  **ROSELLE G. BAJARO**
Procurement Unit/Secretariat

Recommended By:  **MERLA A. REVECHE**
BAC-Chairman

Approved By:  **IGNACIO T. ODIAMAN**
District Engineer

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0019	Cluster VII-Local Program-Local Roads and bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Abas-Cagdongan Road, Pilar and Construction of Baras-De Vera, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 9-15, 2020	Jan. 28, 2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	40,000		40,000	
20FK0020	Network Development Program-Construction of By Pass and Diversion Roads- Barcelona-Casiguran Diversion Roads, Casiguran Section Package 2, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 9-15, 2020	Jan. 28, 2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	86,700		86,700	
20FK0021	Local Program-Construction/Repair/Rehab./Improvement of Various Infrastructure including Local Projects-Construction of Cagtalaba-Cagbolo Brgy. Road, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan. 9-15, 2020	Jan. 28, 2020	Feb. 13, 2020	Feb. 21, 2020	GAA CY 2020	50,000		50,000	
20FK0022	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway Package III, Sorsogon City	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 29, 2020	Feb. 17, 2020	Feb. 26, 2020	GAA CY 2020	53,200		53,200	
20FK0023	Local Program-Local Infrastructure Program-Construction of Jamislagan Water System-Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 29, 2020	Feb. 17, 2020	Feb. 26, 2020	GAA CY 2020	3,000		3,000	

Prepared By: **ROSELLE G. BAJARO**
Procurement Unit/Secretariat

Recommended By: **MERLA A. REVECHE**
BAC-Chairman

Approved By: **IGNACIO T. ODIAMAN**
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlaon, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0024	Flood Management Program-Construction/Maintenance of Flood Mitigation Structure Systems-Const. of Flood Mitigation Structure along Salvador H. Escudero III Sorsogon River Downstream, Sorsogon City	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 29, 2020	Feb. 17, 2020	Feb. 26, 2020	GAA CY 2020	40,000		40,000	
20FK0025	Network Development Program-Construction of By Pass and Diversion Roads- Barcelona-Casiguran Diversion Roads, Casiguran Section Package 1, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 30, 2020	Feb. 18, 2020	Feb. 27, 2020	GAA CY 2020	54,300		54,300	
20FK0026	Flood Management Program-Construction/Maintenance of Flood Mitigation Structure Systems-Const. of Flood Mitigation Structure along Salvador H. Escudero III Diversion Road Gomihan River Downstream, Sorsogon City	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 30, 2020	Feb. 18, 2020	Feb. 27, 2020	GAA CY 2020	40,000		40,000	
20FK0027	Local Program-Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects-Construction of Dinapa-Pandan-Tomalaytay Road, Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 30, 2020	Feb. 18, 2020	Feb. 27, 2020	GAA CY 2020	50,000		50,000	
20FK0028	Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects-Construction of Ariman-Sitio Namuat Brgy Gogon, Caisuran	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 31, 2020	Feb. 18, 2020	Feb. 27, 2020	GAA CY 2020	50,000		50,000	

Prepared By:

ROSELLE G. BAJARO
 Procurement Unit/Secretariat

Recommended By:

MERLA A. REVECHE
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinajan, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0029	Network Development Program-Construction of By Pass and Diversion Roads Castilla By Pass Road Package I, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 31, 2020	Feb. 19, 2020	Feb. 28, 2020	GAA CY 2020	66,000		66,000	
20FK0030	Local Program-Flood Control and Drainage and Protection Works-Construction/Repair/Rehab/Improvement of Various Infrastructure including Local Projects-Construction of Drainage Systems Brgy. Poblacion, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 31, 2020	Feb. 19, 2020	Feb. 28, 2020	GAA CY 2020	7,000		7,000	
20FK0031	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures Drainage Systems-Construction of Flood Mitigation Structures along Mauhang River Sta. Cruz, Casiguran	Construction	Yes	Competitive Bidding	Jan.10-16, 2020	Jan. 31, 2020	Feb. 19, 2020	Feb. 28, 2020	GAA CY 2020	40,000		40,000	
20FK0032	Construction/Completion of Balogo Sports Complex Phase II, Sorsogon City	Construction	Yes	Competitive Bidding	Jan.24-30, 2020	Feb. 12, 2020	March 2, 2020	March 11, 2020	GAA CY 2020	100,000		100,000	
20FK0033	Cluster VIII-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Multi-Purpose Building: 1. Binisitanhan Norte, Magallanes 2. Ogod, Donsol 3. San Antonio Sapa, Pilar 4. San Rafael, Castilla 5. San Isidro, Sorsogon City 6. Talisay, Sorsogon City	Construction	Yes	Competitive Bidding	Jan. 28-Feb. 3, 2020	Feb. 17, 2020	March 6, 2020	March 13, 2020	GAA CY 2020	40,000		40,000	

Prepared By:

Recommended By:

Approved By:

ROSELLE G. BAJARO
 Procurement Unit/Secretariat

MERLA A. REVECHE
 BAC-Chairman

IGNACIO T. ODIAMAN
 District Engineer