


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2020 (CONSULTANCY)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks
					Advt./Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
20CSFK01	Sub-Soil Exploration for Various Projects for CY-2020 Infrastructure Program, First District of Sorsogon	Planning & Design Section	Yes	Competitive Bidding	Jan. 21-28, 2020	Feb. 19, 2020	Feb. 27, 2020	Feb. 28, 2020	2,135,392.70		2,135,392.70	
20CSFK02	Consulting Services for the Feasibility Study of Construction of Sorsogon City Coastal Bypass Road	Planning & Design Section	Yes	Competitive Bidding	Jan. 21-28, 2020	Feb. 19, 2020	Feb. 27, 2020	Feb. 28, 2020	3,799,171.05		3,799,171.05	
	X-X-X-X-X-X-X-X											

Prepared By:

ROSELLE G. BAJARO
 Procurement Unit/Secretariat

Recommended By:

MERLA A. REVECHE
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer