



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2021

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
1	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DELA REINA, BRGY. 58, 56, 51, STA. 0+628.60 - Sta. 0+702.60 (LS), STA. 0+757.10 - STA. 0+841.50 (RS), BRGY. 56, STA. 0+730.50 - Sta. 0+888.90, BRGY. 58, 52, STA. 0+889.90 - STA. 0+944.90 (LS) STA. 0+841.50 - STA. 0+944.90 (RS), BRGY. 59, 52, STA. 0+944.90 - Sta. 0+982.30, DISTRICT I,	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 268,516.30	Soil and Sub-Surface Exploration
2	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE VITAS BRGY. 94 & 147, STA. 0+000 - STA. 0+138.40, STA. 0+000 - STA. 0+020.00	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 115,880.04	Soil and Sub-Surface Exploration
3	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DELA REINA, STA. 0+571.60 - STA. 0+695.60	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 115,880.04	Soil and Sub-Surface Exploration
4	SOIL AND SUB SURFACE EXPLORATION FOR CONSTRUCTION OF RETENTION BASIN AT ESTERO DE CALUBCOB, SAMPALOC MANILA, DISTRICT IV	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 115,880.04	Soil and Sub-Surface Exploration
5	SOIL AND SUB SURFACE EXPLORATION FOR INSTALLATION OF BOOSTER PUMP INCLUDING RETARDING BASIN AT ABUCAY PUMPING STATION / ESTERO DE MAYPAJO, DISTRICT II	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 115,880.04	Soil and Sub-Surface Exploration
6	OIL AND SUB SURFACE EXPLORATION FOR INSTALLATION OF BOOSTER PUMP INCLUDING RETARDING BASIN AT ESTERO DE KABULUSAN, DISTRICT II	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 115,880.04	Soil and Sub-Surface Exploration
7	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE ULI-ULI, DISTRICT VI, STA. 0+062.40 - STA. 0+168.40, STA. 0+168.40 - STA. 0+272.80	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 129,235.71	Soil and Sub-Surface Exploration
8	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ALONG ESTERO DE BINONDO, BRGY. 281, STA. 0+410 - STA. 0+568.40	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 129,235.71	Soil and Sub-Surface Exploration
9	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ALONG ESTERO DE SAN MIGUEL, BRGY. 384, BRGY. 385 & BRGY. 386 (PHASE I), STA. 2+081.60 - STA. 2+120.0, STA. 2+140.0 - STA. 2+260, STA. 1+461.0 - STA. 1+560, STA. 1+660 - STA. 1+720, DISTRICT III	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 152,636.26		P 205,553.84	Soil and Sub-Surface Exploration
10	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ALONG ESTERO DE QUIAPO, BRGY. 394, PH. I & PH. II, STA. 0+434.0 - STA. 0+470.0, STA. 0+500 - STA. 0+623.0 (LS), STA. 0+623 - STA. 0+680.0 (RS) STA. 0+658.40 - STA. 0+680.0, STA. 0+685 - STA. 0+692	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 152,636.26		P 205,553.84	Soil and Sub-Surface Exploration
11	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ALONG ESTERO DE QUIAPO, BRGY. 393, PH. I, STA. 0+500 - STA. 0+568.40	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 129,235.72	Soil and Sub-Surface Exploration
								SUB-TOTAL	P 1,144,771.95		P 1,646,731.32	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2021

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
12	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMROVEMENT (STEEL SHEET PILE), ESTERO DE SAN LORENZO, BRGY. 388	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 76,318.13		P 129,235.72	Soil and Sub-Surface Exploration
13	SOIL AND SUB SURFACE EXPLORATION FOR R-10; K0004 + 1192 - K0004 +1214, K0004 +471-K0004+1192	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 45,000.00		P 64,502.44	Soil and Sub-Surface Exploration
14	SOIL AND SUB SURFACE EXPLORATION FOR DAGUPAN ST. K0004+ (-223)-K0004+108	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,502.44	Soil and Sub-Surface Exploration
15	SOIL AND SUB SURFACE EXPLORATION FOR RODRIGUEZ ST. CHAINAGE 0-CHAINAGE 0+399	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 49,502.44	Soil and Sub-Surface Exploration
16	SOIL AND SUB SURFACE EXPLORATION FOR VITAS; CHAINAGE 0-CHAINAGE 573	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 49,502.44	Soil and Sub-Surface Exploration
17	SOIL AND SUB SURFACE EXPLORATION FOR R-10 (SECONDARY ROADS), K0006+444-K0006+516	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,502.44	Soil and Sub-Surface Exploration
18	SOIL AND SUB EXPLORATION FOR ROADS AND PATHWAYS, ZONE 1-7, BRGY. 1-90	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 135,000.00		P 154,502.43	Soil and Sub-Surface Exploration
19	SOIL AND SUB EXPLORATION FOR ROADS AND PATHWAYS, ZONE 8-9, DISTRICT I	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 75,000.00		P 94,502.44	Soil and Sub-Surface Exploration
20	SOIL AND SUB EXPLORATION FOR ROADS & ALLEYS INCLUDING DRAINAGE, BRGY. 1-146	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 45,000.00		P 64,502.44	Soil and Sub-Surface Exploration
21	SOIL AND SUB SURFACE EXPLORATION FOR C.M RECTO; K0005+ (-633)-K0005+(-252)	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,502.44	Soil and Sub-Surface Exploration
22	SOIL AND SUB SURFACE EXPLORATION FOR A. H LACSON AVE ; K0009 + 127 - K0009 + 391.20, K0009 + 803.60 - K0010 + 345, K0010 + (-185)-K0010+000, K0010 + (-353) - K0010 + (-185), K0010 + 000 - K0010 + 077	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 60,000.00		P 79,502.44	Soil and Sub-Surface Exploration
								SUB-TOTAL	P 541,318.13		P 789,260.11	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2021

Code (PAP)	Procurement	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program / Project			Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	Brief Description of Program / Project
23	SOIL AND SUB SURFACE EXPLORATION FOR ESPAÑA BLVD; K004 + (-537) - K0004 + 349, K0005 + (-523) - K0005 + 377,	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 49,502.44	Soil and Sub-Surface Exploration
24	SOIL AND SUB SURFACE EXPLORATION FOR BUENOS AIRES; CH. 225.10 - CH. 539	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,502.44	Soil and Sub-Surface Exploration
25	SOIL AND SUB SURFACE EXPLORATION FOR R. MAGSAYSAY BLVD. SERVICE ROAD; CH. 0 - CH. 344	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 49,502.44	Soil and Sub-Surface Exploration
26	SOIL AND SUB SURFACE EXPLORATION FOR BLUMENTRITT; STA. 0+000 - STA. 0+297.20	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 24,551.83		P 62,094.84	Soil and Sub-Surface Exploration
27	SOIL AND SUB SURFACE EXPLORATION FOR ECONOMIA (DRAINAGE MAIN), STA. 0+000 - STA. 0+820	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 49,103.66		P 86,646.67	Soil and Sub-Surface Exploration
28	SOIL AND SUB SURFACE EXPLORATION FOR VISAYAN (DM), STA. 0+000 - STA. 0+670	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 49,103.66		P 86,646.67	Soil and Sub-Surface Exploration
29	SOIL AND SUB SURFACE EXPOLRATION FOR WASHINGTON PIY MARGAL (DM), STA. 0+000 - STA. 0+209.44	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 24,551.83		P 62,094.84	Soil and Sub-Surface Exploration
30	SOIL AND SUB SURFACE EXPLORATION FOR JOSEFINA LEPANTO (DM), STA. 0+000 - STA. 1+294.30	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 122,759.15		P 160,302.16	Soil and Sub-Surface Exploration
31	SOIL AND SUB SURFACE EXLORATION FOR SOUTH ANTIPOLLO (DM), STA. 0+000 - STA. 0+999.10	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 98,207.32		P 135,750.35	Soil and Sub-Surface Exploration
32	SOIL AND SUB SURFACE EXLORATION FOR MPB (COVERED COURT), BRGY. 182, ZONE 16	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 129,521.36	Soil and Sub-Surface Exploration
33	SOIL AND SUB SURFACE EXLORATION FOR MPB (DAYCARE CENTER), BRGY. 176, ZONE 15	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 129,521.36	Soil and Sub-Surface Exploration
34	SOIL AND SUB SURFACE EXLORATION FOR MPB @ BRGY. 209 ZONE 19	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 129,521.36	Soil and Sub-Surface Exploration
								SUB- TOTAL	P 714,841.23		P 1,115,606.93	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2021

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
35	SOIL AND SUB SURFACE EXPLORATION FOR MPB (DAYCARE CENTER) @ BRGY. 223, ZONE 21	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 129,521.36	Soil and Sub-Surface Exploration
36	SOIL AND SUB SURFACE EXPLORATION FOR MPB @ BRGY. 246, ZONE 22	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 129,521.36	Soil and Sub-Surface Exploration
37	SOIL AND SUB SURFACE EXPLORATION FOR MPB @ BRGY. 250 ZONE 23	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 129,521.35	Soil and Sub-Surface Exploration
38	SOIL AND SUB SURFACE EXPLORATION FOR MPB @ BRGY. 265 ZONE 24	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 130,038.98	Soil and Sub-Surface Exploration
39	SOIL AND SUB SURFACE EXPLORATION FOR MPB @ BRGY. 231 ZONE 21	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 130,038.98	Soil and Sub-Surface Exploration
40	SOIL AND SUB SURFACE EXPLORATION FOR MPB MALACAÑANG PARK	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 130,038.98	Soil and Sub-Surface Exploration
41	SOIL AND AND SUB SURFACE EXPLORATION FOR CONSTRUCTION OF MPB ZONE 66 (2 STRY)	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.26		P 130,038.98	Soil and Sub-Surface Exploration
42	SOIL AND SUB SURFACE EXPLORATION FOR CONSTRUCTION OF MPB ZONE 66 SAN MIGUEL (3 STRY)	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 152,636.26		P 192,154.00	Soil and Sub-Surface Exploration
43	SOIL AND SUB SURFACE EXPLORATION FOR MPB @ BRGY. 601 STA. MESA MANILA	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 90,521.36		P 130,038.98	Soil and Sub-Surface Exploration
44	SOIL AND SUB SURFACE EXPLORATION FOR BLUMENTRITT EXT., CH. 251.70 to CH. 963.00	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 45,000.00		P 64,987.02	Soil and Sub-Surface Exploration
45	SOIL AND SUB SURFACE EXPLORATION FOR E. QUINTOS ST., CH. 163.70 - CH. 967.60	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 45,000.00		P 64,987.02	Soil and Sub-Surface Exploration
46	SOIL AND SUB SURFACE EXPLORATION FOR LARDIZABAL ST., CH. 000.00 - CH. 361.00 & CH. 2035.10 - CH. 2185.10	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 49,987.01	Soil and Sub-Surface Exploration
47	SOIL AND SUB SURFACE EXPLORATION FOR DRAINAGE IMPROVEMENT OF VARIOUS ROADS CROSSING PNR RAILROAD TRACKS, DIST. IV	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 49,987.01	Soil and Sub-Surface Exploration
48	SOIL AND SUB SURFACE EXPLORATION FOR LERMA ST., CH. 0 - CH. 270, CH. 0 - CH. 259	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,987.02	Soil and Sub-Surface Exploration
49	SOIL AND SUB SURFACE EXPLORATION FOR J RIZAL AVE - K0005 + 000 - K0005 +013, K0006 + (-509) - K0006 + (-153), K0006 + 845 - K0005 + 000	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 75,000.00		P 94,987.02	Soil and Sub-Surface Exploration
50	SOIL AND SUB SURFACE EXPLORATION FOR JA SANTOS AVE - K0005 +158 - K0005 + 259	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,987.02	Soil and Sub-Surface Exploration
51	SOIL AND SUB SURFACE EXPLORATION FOR DAGUPAN ST. - K0004 +(-525) - K0004 + (-223)	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 49,987.01	Soil and Sub-Surface Exploration
								SUB-TOTAL	P 1,161,806.44		P 1,675,809.10	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2021

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
52	SOIL AND SUB SURFACE EXPLORATION FOR JUAN LUNA ST - K0005 + 537.90 - K0005 + 855.90	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,987.02	Soil and Sub-Surface Exploration
53	SOIL AND SUB SURFACE EXPLORATION FOR SOLIS - CH. 0 - CH. 227	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,987.02	Soil and Sub-Surface Exploration
54	SOIL AND SUB SURFACE EXPLORATION FOR C.M RECTO - K0004 + 251.40 - K0004 + 292.40	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,987.02	Soil and Sub-Surface Exploration
55	SOIL AND SUB SURFACE EXPLORATION FOR TAYUMAN - K0007 + (-016) - K0007 +000	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 34,987.02	Soil and Sub-Surface Exploration
56	SOIL AND SUB SURFACE EXPLORATION FOR CONCRETING OF ALLEYS INCLUDING DRAINAGE REHAB. & STREET LIGHTING @ BRGY. 187	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
57	SOIL AND SUB SURFACE EXPLORATION FOR ROAD & DRAINAGE @ BRGY. 246 ZONE 22	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
58	SOIL AND SUB SURFACE EXPLORATION FOR ROADS INCLUDING DRAINAGE @ BRGY. 213	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
59	SOIL AND SUB SURFACE EXPLORATION FOR ROAD & PATHWAYS INCLUDING DRAINAGE @ BRGY. 199	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
60	SOIL AND SUB SURFACE EXPLORATION FOR ROAD WITH DRAINAGE REHAB @ BRGY. 163	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
61	SOIL AND SUB SURFACE EXPLORATION FOR ALLEYS INCLUDING DRAINAGE REHAB ALONG BRGY. 221	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
62	SOIL AND SUB SURFACE EXPLORATION FOR ROAD INCLUDING DRAINAGE REHAB ALONG BRGY. 161	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
63	SOIL AND SUB SURFACE EXPLORATION FOR NAGTAHAN BRIDGE SERVICE ROAD CH. 0 - CH. 53, CH. 169- CH. 490, CH. 53 - CH. 169	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
64	SOIL AND SUB SURFACE EXPLORATION FOR VALENZUELA ST. CH. 240.50 - CH. 390	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 31,302.77	Soil and Sub-Surface Exploration
65	SOIL AND SUB SURFACE EXPLORATION FOR V. MAPA ST. CH. 0 - CH. 317, CH. 0 - CH. 152	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
66	SOIL AND SUB SURFACE EXPLORATION FOR CONS. OF DRAINAGE SYSTEM MALACAÑANG PARK	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
67	SOIL AND SUB SURFACE EXPLORATION FOR J. RIZAL AVE. DISTRICT III, K0005 +013 - K0005 +319	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 31,302.77	Soil and Sub-Surface Exploration
68	SOIL AND SUB SURFACE EXPLORATION FOR QUEZON BLVD K0003 +000 - K00030+269	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 31,302.77	Soil and Sub-Surface Exploration
								SUB-TOTAL	P 405,000.00		P 696,883.99	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2021

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
69	SOIL AND SUB SURFACE EXPLORATION FOR ARLEGUI ST., K0003 + (-120) - K0003 + (-108.40), K0003 + (-223) - K0003 + (-120)	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 30,000.00		P 46,302.76	Soil and Sub-Surface Exploration
70	SOIL AND SUB SURFACE EXPLORATION FOR PLAZA RUIZ CH. 0 - CH. 62	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 15,000.00		P 31,302.77	Soil and Sub-Surface Exploration
71	SOIL AND SUB SURFACE EXPLORATION FOR ROAD AND ALLEYS OF BRGY. 275 & BRGY. 310 WITH FIRE HYDRANTS	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 60,000.00		P 76,302.77	Soil and Sub-Surface Exploration
72	SOIL AND SUB SURFACE EXPLORATION FOR CONST. OF MPB @ ZONE 25, 32, 33, 34, 35 (BRGY. 318), CITY OF MANILA	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 152,636.26		P 226,510.08	Soil and Sub-Surface Exploration
73	SOIL AND SUB SURFACE EXPLORATION FOR CONST. OF MPB ZONE 25-40 (BRGY. 305, BRGY. 307)	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 305,272.52		P 379,146.34	Soil and Sub-Surface Exploration
74	SOIL AND SUB SURFACE EXPLORATION FOR MPB BRGY. 330	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 152,636.26		P 226,510.08	Soil and Sub-Surface Exploration
75	SOIL AND SUB SURFACE EXPLORATION FOR BULWAGAN NG TONDO	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 302,828.21	Soil and Sub-Surface Exploration
76	SOIL AND SUB SURFACE EXPLORATION FOR DELPAN SPORTS COMPLEX	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 302,828.21	Soil and Sub-Surface Exploration
77	SOIL AND SUB SURFACE EXPLORATION FOR MPB BRGY. 452	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 152,636.26		P 226,510.08	Soil and Sub-Surface Exploration
78	SOIL AND SUB SURFACE EXPLORATION FOR ESCOLTA FERRY STATION	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 302,828.21	Soil and Sub-Surface Exploration
79	SOIL AND SUB SURFACE EXPLORATION FOR MPB BRGY 354	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 302,828.21	Soil and Sub-Surface Exploration
80	SOIL AND SUB SURFACE EXPLORATION FOR MPB BRGY. 275 (MICT), DISTRICT III	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 152,636.26		P 226,510.08	Soil and Sub-Surface Exploration
81	SOIL AND SUB SURFACE EXPLORATION FOR T.R YANGCO ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
82	SOIL AND SUB SURFACE EXPLORATION FOR J.C DE JESUS ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
83	SOIL AND SUB SURFACE EXPLORATION FOR FRANCISCO BENITEZ ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
84	SOIL AND SUB SURFACE EXPLORATION FOR ANTONIO REGIDOR ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
85	SOIL AND SUB SURFACE EXPLORATION FOR GEN. MALVAR ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
								SUB-TOTAL	P 3,081,407.07		P 4,170,908.70	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2021

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
86	SOIL AND SUB SURFACE EXPLORATION FOR A.H LACSON ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
87	SOIL AND SUB SURFACE EXPLORATION GOV. VICENTE LIM ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
88	SOIL AND SUB SURFACE EXPLORATION MOISES SALVADOR ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
89	SOIL AND SUB SURFACE EXPLORATION M. HIZON ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	1/20/2021	1/20/2021	02/02/2021	02/08/2021	P.D.E 2021	P 228,954.39		P 304,100.18	Soil and Sub-Surface Exploration
								SUB- TOTAL	P 915,817.56		P 1,216,400.72	
								GRAND- TOTAL	P 7,964,962.38		P 11,311,600.87	

Submitted by :


HERMINIA L. DIAZ

HEAD, BAC SECRETARIAT

Recommended by :


TIBURCIO L. MAGTOTO, Ph.D.

Assistant District Engineer

Approved by :


GERARD P. OPULENCIA

District Engineer