



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Nueva Vizcaya First District Engineering Office
REGIONAL OFFICE II
Bayombong, Nueva Vizcaya

July 3, 2019

THE EXECUTIVE DIRECTOR
GPPB-Technical Support Office
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasay City

Dear Sir:

Submitted in the prescribed format is the **Updated Annual Procurement Plan (APP) for the 1st Semester CY 2019 Civil Works Projects** of this District Office.

Electronic Copy (PDF Format) of said report will be e-mailed to app@gppb.gov.ph

For ready reference.

Very truly yours,

OSCAR G. GUMIRAN, MPA
Officer-In-Charge, Office of the District Engineer

Cc: MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
Office of the Secretary, DPWH
Bonifacio Drive, Port Area Manila

MELANIO C. BRIOSOS, CESO III
Regional Director
DPWH Regional Office 02
Carig Sur, Tuguegarao City
Cagayan



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya

Office File

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|--------------------------|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-------------------------------|------------------------|------|---------------|---|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | |
| Organizational Outcome 2 | Organizational Outcome 2: Protects Lives and Properties Against Major Floods Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Matuno River Control, Manamtam Section, Phase II (Sta. 0+775 to Sta. 1+ 575) Brgy. Manamtam, Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 13-21, 2018 | October 4, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 40,411,280.00 | - | 40,411,280.00 | Construction of 800 In.m Rubble Concrete with Embankment at the Back of the Revetment |
| Organizational Outcome 2 | Organizational Outcome 2: Protects Lives and Properties Against Major Floods Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of River Flood Control Structure, Almaguer South, Phase II, (Sta. 0+970 - Sta. 1+ 610) Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 13-21, 2018 | October 4, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 41,383,440.00 | - | 41,383,440.00 | Construction of 640 In.m Rubble Concrete with Embankment at the Back of the Revetment |
| Organizational Outcome 1 | Ensure Safe and Reliable National Road System (MFO-1) Network Development- Road Widening-Primary Roads Daang Maharlika (LZ) K0280 + 599 - K0282 + 802 Bagabag, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 13-21, 2018 | October 4, 2018 | June 11, 2019 | June 14, 2019 | Regular Infra Program CY 2019 | 68,647,205.00 | - | 68,647,205.00 | Widening of 2.21 km. x 3.35 m. PCCP Road, 1.50 m. PCCP Shoulder, Curb and Gutter, CHB Line Canal & Stone Masonry Slope Protection |
| Local Program | Local Infrastructure Program-Local Roads-Local Infrastructure Program-Concreting of Road, Brgy. Casat and Brgy. Cabuan, Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 20-27, 2018 | October 11, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 1,980,000.00 | - | 1,980,000.00 | Concreting of 0.336 km. x 4.0 m. wide x 0.15 m. thick PCCP and 0.50 m. Gravel Shoulder on Both Sides |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Bonfal Proper, Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 20-27, 2018 | October 11, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 2,475,000.00 | - | 2,475,000.00 | Construction (Completion) of 10.00 m. x 12.00 m., 2 storey Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Brgy. Nanamparan Diadi, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 20-27, 2018 | October 11, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 2,178,000.00 | - | 2,178,000.00 | Construction of 15.00 m. x 25.00 m. Multi-Purpose Building Including Electrical Works |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Diadi Central School, Diadi Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 20-27, 2018 | October 11, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 2,178,000.00 | - | 2,178,000.00 | Construction of 15.00 m. x 25.00 m. Multi-Purpose Building including Electrical works |

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|--------------------------|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-------------------------------|------------------------|------|---------------|---|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Curifang, Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018 to October 2, 2018 | October 18, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,980,000.00 | - | 1,980,000.00 | Completion of 14.30 m. x 18.00 m. Multi-Purpose Building with Bleachers |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Bascaran, Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018 to October 2, 2018 | October 18, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 1,980,000.00 | - | 1,980,000.00 | Completion of 11.15 m. x 16.00 m. , two (2) Storey Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Sto. Domingo Elementary School Canteen, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018 to October 2, 2018 | October 18, 2018 | May 22, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,000,000.00 | - | 1,000,000.00 | Construction (Extension) of One (1) Storey Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Completion of Multi-Purpose Building Brgy. Uddiawan Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018 to October 2, 2018 | October 18, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 1,980,000.00 | - | 1,980,000.00 | Completion of 16.00 m. x 36.00 m. Multi-Purpose Building with Stage |
| Local Program | Local Program-Buildings and Other Structures-Multi-Purpose/facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building Brgy. Sto. Domingo Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018 to October 2, 2018 | October 18, 2018 | May 22, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,980,000.00 | - | 1,980,000.00 | Completion of 7.39 m. x 8.43 m. Two (2) Storey Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Darubba Quezon, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018 to October 2, 2018 | October 18, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 2,079,000.00 | - | 2,079,000.00 | Completion of 16,00 m. x 20.00 m. Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Local Program-Building and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. San Pablo, Diadi, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018 to October 2, 2018 | October 18, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 100,000.00 | - | 100,000.00 | Completion of 15.00 m. x 30.00 m. Multi-Purpose Building |
| Organizational Outcome 2 | 002: Protects Lives and Properties Against Major Floods Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Flood Control Structure, Maddiangat Section, Phase II, (Sta. 0 + 948 to Sta. 1 + 613), Quezon, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018-October 2, 2018 | October 18, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 37,240,000.00 | - | 37,240,000.00 | Construction of 444m. Rubble Concrete Revetment with Gabions and Mattresses |

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|--------------------------|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-------------------------------|------------------------|------|---------------|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| Organizational Outcome 2 | 002:Protects Lives and Properties Against Major Floods Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Magsaysay Section, Phase II, Brgy. Magsaysay, Bayombong , Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | September 26, 2018-October 2, 2018 | October 18, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 40,474,000.00 | - | 40,474,000.00 | Construction of 365. 73 lm.m Rubble Concrete Revetment with Gabions and Mattresses |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, (Stage), Brgy. Quezon, Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 1,188,000.00 | - | 1,188,000.00 | Completion of Stage with Dressing Rooms |
| Local Program | Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Salinas NHS, Brgy. Salinas, Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 1,000,000.00 | - | 1,000,000.00 | Construction of 7.50 m. x 8.00 m. Multi-purpose Building (Stage) |
| Local Program | Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Abinganan,Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 2,178,000.00 | - | 2,178,000.00 | Construction of 8.00 m. x 10.00 m. of (2) Two storey Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Aliaga, Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 1,000,000.00 | - | 1,000,000.00 | Completion of 13.00 m. x 25.00 m. Multi-purpose Building with Bleachers |
| Local Program | Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Buag, Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 1,485,000.00 | - | 1,485,000.00 | Completion (Extension) of Two (20 Storey Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Disaster Center), Villaverde, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 22, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,485,000.00 | - | 1,485,000.00 | Completion of two (2) Storey Multi-Purpose Building |
| Organizational Outcome 1 | 001: Ensure Safe and Reliable National Road System-Bridge Retrofitting/Strengthening of Permanent Bridges-Rosario Br.1 (B01238LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 7,252,000.00 | - | 7,252,000.00 | Retrofitting/Strengthening of Bridge with Bank Protection |
| Organizational Outcome 1 | 001: Ensure Safe and Reliable National Road System-Bridge-Rehabilitation/Major Repair of Permanent Bridges-Bugnay Br. 2 (B01243LZ) along Daang Maharlika (LZ) Diadi, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,000,000.00 | - | 1,000,000.00 | Rehabilitation/Major repair of Bridge and Construction of Retaining Wall |

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|--------------------------|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-------------------------------|------------------------|------|---------------|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | |
| Organizational Outcome 1 | 001:Ensure Safe and Reliable National Road System-Bridge Rehabilitation/Major Repair of Permanent Bridges-San Fernando Br. (B01257/LZ) along Bambang-Kasibu-Solano Road Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 43,120,000.00 | - | 43,120,000.00 | Rehabilitation/Major Repair of Bridge with Bank Protection |
| Organizational Outcome 1 | 001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Daang Maharlika- K0272+381-K0273+006 Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 2-9, 2018 | October 25, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 19,600,000.00 | - | 19,600,000.00 | Widening of 0.65 km. x 3. 35 m. with 1.50 PCCP shoulder on both Sides including Traffic Devices and Slope Protection Works |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, TESDA Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 9-16, 2018 | October 30, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,475,000.00 | - | 1,475,000.00 | Completion of two (2) Storey Multi-Purpose Building |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building (Alumni Building), NVSU Bambang Campus, Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 9-16, 2018 | October 30, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 2,475,000.00 | - | 2,475,000.00 | Construction of 14.80 m. x 7.30 m. Two (2) Storey Multi-Purpose Building (Phase II) |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Quezon NHS, Quezon, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 9-16, 2018 | October 30, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 1,980,000.00 | - | 1,980,000.00 | Construction of 10.55 m. x 14.70 m. of (2) Storey Multi-Purpose Building |
| Local Program | 001:Ensure Safe and Reliable National Road System - Network Development-Road Widening-Secondary Roads Nueva Vizcaya -Ifugao Road K0282+958-K0284+250 Bagabag Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 9-16, 2018 | October 30, 2018 | - | - | Regular Infra Program CY 2019 | 18,987,500.00 | - | 18,987,500.00 | Widening of 1.30 km. x 0.28 m. thick PCCP Road to include Road Safety Devices and Drainage |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Poblacion North, Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 6-26, 2018 | November 6, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,188,000.00 | - | 1,188,000.00 | Improvement of Multi-Purpose Building with Extension |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Pasalubong Center), Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 6-26, 2018 | November 6, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 1,980,000.00 | - | 1,980,000.00 | Construction of Multi-Purpose Building (Pasalubong Center) Phase III |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Baresbes, Quezon, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 6-26, 2018 | November 6, 2018 | May 20, 2019 | May 21, 2019 | Regular Infra Program CY 2019 | 2,970,000.00 | - | 2,970,000.00 | Construction of 12.00 m. x 7.00 m. two (2) Storey Multi-Purpose Building |

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|---|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-------------------------------|------------------------|------|---------------|--|
| | | | | Advertisement/ Posting of IBREI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | |
| Local Program | Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Paniki, Bagabag, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 6-26, 2018 | November 6, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 2,178,000.00 | - | 2,178,000.00 | Completion of Multi-Purpose Building and Stage |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose /Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building (Public Market) , Diadi Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 25, 2018 to November 2, 2018 | November 15, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 4,950,000.00 | - | 4,950,000.00 | Construction of Multi-Purpose Building (3 Stall with CR) |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose /Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building ,Brgy. Abian Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 25, 2018 to November 2, 2018 | November 15, 2018 | May 27, 2019 | June 3, 2019 | Regular Infra Program CY 2019 | 2,178,000.00 | - | 2,178,000.00 | Construction of (2) Two Storet 6.00 m x 10.00 m. Multi-Purpose Building |
| Organizational Outcome 1 | 001: Ensure Safe and Reliable National Road System Bridge-Rehabilitation/Major Repair of Permanent Bridge Batu Br. (B01227LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 25, 2018 to November 2, 2018 | November 15, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,862,000.00 | - | 1,862,000.00 | Rehabilitation/Major Repair of Bridge |
| Organizational Outcome 1 | 001: Ensure Safe and reliable National Road System Bridge-Rehabilitation/Major Repair of Permanent Bridges-Sn. Lorenzo Ruiz Br. (B01235LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 25, 2018 to November 2, 2018 | November 15, 2018 | | | Regular Infra Program CY 2019 | 32,830,000.00 | - | 32,830,000.00 | Rehabilitation/Major Repair of Bridge |
| Convergence and Special Support Program | Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to declared Tourism Destination-Access Road Leading to Lower Magat Ecotourism Park Diadi, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | October 25, 2018 to November 2, 2018 | November 15, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 11,146,520.00 | - | 11,146,520.00 | Concreting of 0.57 km. x 4.0 - 4.5 m. x 0.15 m. thick PCCP Road, 0.50 m. Shoulder w/ Curb and Gutter |
| Convergence and Special Support Program | Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destination-Jct. Daang Maharlika-Masoc-Ambaguio Road Leading to Mt. Pulag National Park, Ambaguio Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | November 12-19, 2018 | December 4, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 19,600,000.00 | - | 19,600,000.00 | Concreting of 570 In.m. PCCP including Cross Drainage |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Phase 1, Purok 6, Brgy. Busilac Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | December 5-14, 2018 | December 26, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 29,700,000.00 | - | 29,700,000.00 | Construction of 43.20 m. x 7.10 m. 2 Storey Multi-Purpose Building (TESDA Phase I) |
| Local Program | Local Program-buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-construction of Multi-Purpose Building (Legislative Building) Brgy. Ibung Villaverde, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | December 5-14, 2018 | December 26, 2018 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 4,950,000.00 | - | 4,950,000.00 | Construction of Multi-Purpose Building (Legislative Building Phase I) |

ANNUAL PROCUREMENT PLAN FOR DPWH INFRA PROGRAM 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|--------------------|---|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-------------------------------|------------------------|------------|---------------|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | |
| Local Program | Local Programs-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-construction of Multi-Purpose Building, (Public Market) Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | December 5-14, 2018 | December 26, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 4,950,000.00 | - | 4,950,000.00 | Construction of Public Market Third Floor (Phase I) |
| Local Program | Local Program-Local Infrastructure Program-Flood Control and Drainage Flood Control Structure-Construction of Magat River Control (Cagayan River Basin) Buenavista Section (Phase 2) Brgy. Buenavista, Bayombong Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | December 7-14, 2018 | December 26, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 14,850,000.00 | - | 14,850,000.00 | Construction of 133 In.m. Rubble Concrete with Gabions and Mattresses |
| Local Program | Local Program-Local Infrastructure Program-Flood Control and Drainage Flood Control Structure-Construction of Magat River Control (Cagayan River Basin) Sta. Rosa Section Brgy. Sta. Rosa Bayombong Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | December 7-14, 2018 | December 26, 2018 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 14,850,000.00 | - | 14,850,000.00 | Construction of 133 In.m. Rubble Concrete with Gabions and Mattresses |
| Local Program | Local Roads and Bridges-Local Infrastructure Program-Construction of Bridge-Rehabilitation/Major Repair of Hanging Bridge, Brgy. Aurora Quezon, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | December 14-22, 2018 | January 3, 2019 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 1,000,000.00 | - | 1,000,000.00 | Major Repair of Hanging Bridge include Reinstallation of Main Cables and Upgrading of Running Boards |
| Local Program | Water Management Facilities-water Supply-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction/Rehabilitation/Improvement of Level III water Supply System Ambaguio, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | December 14-22, 2018 | January 3, 2019 | May 20, 2019 | May 27, 2019 | Regular Infra Program CY 2019 | 46,530,000.00 | - | 46,530,000.00 | Installation of Potable Waterline System, Spring Box with Filtration and Reservoir |
| Local Program | Local Program-Local Infrastructure Program-Flood control and Drainage Flood Structure-Construction of Sta. Fe Control, Brgy. Indiana Setion, Phase 3 Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | January 23-31, 2019 | February 19, 2019 | May 14, 2019 | May 20, 2019 | Regular Infra Program CY 2019 | 24,750,000.00 | - | 24,750,000.00 | Construction of 342.00 In.m Rubble Concrete with Gabion and Mattresses |
| Emergency Projects | Emergency Projects and Major Removal of Slide, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0312+010-K0312+045, Quezon Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | April 4-12, 2019 | April 24, 2019 | June 6, 2019 | June 7, 2019 | MOOE CY 2019 | 704,949.79 | 704,949.79 | - | Clearing of 35.00 In.m of Slide |

ANNUAL PROCUREMENT PLAN 1st SEMESTER (1st SEME(CIVIL WORKS))

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|--------------------------|--|-------------------------|---------------------|--|-----------------------------|------------------|-----------------|-----------------|------------------------|--------------|---------------|---|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signin | | Total | MOOE | CO | Brief Description of Program/Project |
| Special Maintenance | 71X: Selective Repacement of Concrete Pavement (Re-Blocking) along Daang Maharlika K0247+665-K0247+678.50 L/L, K0247+714-K0247+723 L/L, K0254+895.30-K0254+913.30 L/L, K0254+940.60-K0254+949.60 L/L, K0255+052.10-K0255+056.60 L/L, K0293+876-K0293+880.50, K0294+063-K0293+880.50 R/L, K0294+063-K0294+081 R/L, K0295+136-K0295+140.50 R/L, K0295+141-K0295+145.50 R/L, K0295+199-K0295+203.50 R/L, K0295+728.50-K0295+733 L/L, K0297+636.40-K0297+645.40 L/L, K0299+998.60-K0300+003.10 L/L, K0300+255.60-K0300+260.10 L/L, K0305+794-K0305+803 R/L Bambang-Diadi Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | April 4-12, 2019 | April 24, 2019 | June 6, 2019 | May 27, 2019 | MOOE CY 2019 | 1,165,677.00 | 1,165,677.00 | | Replacement of 452.30 Sq.m. of Dilapidated Concrete Pavements |
| Special Maintenance | 71X: Selective Replacement of Concrete Pavement (Re-Blocking) along Bambang-Kasibu-Solano Road & D.M Junction-Malasin Road, K0319+676-K0319+680.50 L/L, K0320+324-K0320+342 R/L, K0322+935-K0322+953 R/L, K0330+689-K0330+695.75 R/L, K0337+920-K0337+933.50 L/L, K0337+942-K0337+960 L/L, K0248+3306.70-K0348+320.20 L/L, K0249+199.50-K0249+204 R/L, K0249+566.10-K0249+570.60 R/L, K0249+570.30-K0249+579.30 R/L, K0249+624.50-K0249+629 R/L Bambang-Quezon Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | April 30-May 8, 2019 | May 22, 2019 | June 6, 2019 | May 27, 2019 | MOOE CY 2019 | 1,000,000.00 | 1,000,000.00 | | Replacement of 384.40 Sq.m. Dilapidated Concrete Pavements |
| Organizational Outcome 2 | Organizational Outcome2-Protect Lives and Properties against Major Flood-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Magat River Flood Control, Bagahabag section Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27, 2019 to June 4, 2019 | June 25, 2019 | | June 7, 2019 | GAA CY 2019 | 20,000,000.00 | | 20,000,000.00 | Construction of 234.30 In.m Rubble Concrete with Gabions and Mattresses |

ANNUAL PROCUREMENT PLAN FOR DPWH INFRA PROGRAM 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|--------------------------|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-----------------|------------------------|--------------|---------------|---|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| Organizational Outcome 2 | Organizational Outcome 2-Protect Lives and Properties against Major Flood-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal rivers-Construction of River/Flood Control Sta.0+413.85-Sta.1+060.85, Vista Alegre Section (Phase 5) Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 20,000,000.00 | | 20,000,000.00 | Restoration of 180.00 In.m Damaged Rubble Concrete Revetment with Gabions and Mattresses |
| Organizational Outcome 2 | Organizational Outcome 2: Protect Lives and Properties against Major Flood-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers-Construction of Sta. Cruz River Control Salinas (Phase 1,2 and 3) Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 20,000,000.00 | | 20,000,000.00 | Construction of 647.00 In.m Gabions and Mattresses and 165.00 In.m Rubble Concrete Revetment |
| Organizational Outcome 2 | Organizational Outcome 2: Protect Lives and Properties against Major Flood-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers-Construction of Sta. Cruz River Control Almaguer South Section (Phase 3) Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 5,000,000.00 | | 5,000,000.00 | Restoration of 50.00 Ln.m Damaged Rubble Concrete Revetment with Gabions and Mattresses |
| Special Maintenance | Selective Replacement of Concrete Pavement (Re-Blocking) along Daang Maharlika K0294+541-K0294+550 L/L, K0295+263-K0295+276.50 L/L, K0295+732-K0295+750L/L, K0295+754.50-K0295+772.50 L/L, K0297+585.90-K0297+590.40 R/L, K0297+600-K0297+604.50 R/L, K0302+636-K0302+654R/L, K0302+658-K0302+676.50 R/L, K0304+947-K0304+960.50 R/L, K0304+980-K0304+998 R/L, K0305+980.90-K0305+985.40 R/L, K0307+741-K0307+750 R/L, K0307+895-K0307+908.50 R/L Diadi, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | MOOE CY 2019 | 1,500,000.00 | 1,500,000.00 | | Replacement of 572.90Sq.m. Dilapidated Concrete Pavements |
| Local Program | Local Program-Buildings and other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Dadap, solano Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 3,000,000.00 | | 3,000,000.00 | Construction of 6.00 m x 11.00 m 2-Storey Multi-Purpose Building to exclude Ceiling Works, Fire Exit and Electrical Fixtures at 2nd Floor |

ANNUAL PROCUREMENT PLAN FOR DPWH INFRA PROGRAM 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|---------------|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building Brgy. Bonfal West Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 2,300,000.00 | | 2,300,000.00 | Construction of 11.00 n. x 6.00 m 2-Storey Multi-Purpose Building to exclude Downspout, Flashing, Gutters, Fire Exit, ceiling Works at Second Floor |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Salvacion Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 25,000,000.00 | | 25,000,000.00 | Construction of 11.00 m x 6.00 m. 2-Storey Multi-Purpose Building to Exclude, Fire Exit, Ceiling Works, Tile Work and Electrical Works at Second Floor |
| Local Program | Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Local Road Sitio Sta. Rosa Barangay San Luis, Solano Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 2,000,000.00 | | 2,000,000.00 | Concreting of 185.00 In.m PCCP with Slope Protection Works and Traffic Devices |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brangay Bangar Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 2,300,000.00 | | 2,300,000.00 | Construction of 15.00 m x 25.00 m Multi-Purpose Building to include Electrical Works |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Barangay Bangaan Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 2,200,000.00 | | 2,200,000.00 | Construction of 15.0 m x 25.0 m Multi-Purpose Building to Exclude Electrical Works |
| Local Program | Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Barangay Tuao South Bagabag Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 2,300,000.00 | | 2,300,000.00 | Construction of 15.0 m x 25.0 m Multi-Purpose building to Include Electrical Works |
| Local Program | Local Program-Local Infrastructure Program-Flood Control and Drainage-Flood Control Structure-Construction of Sta. Cruz River Control Brgy. Mauan Bambang, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | May 27,2019 to June 4, 2019 | June 25, 2019 | - | - | GAA CY 2019 | 20,000,000.00 | | 20,000,000.00 | Construction of 285.00 In.m Rubble Concrete Revetment with Gabions and Mattresses |

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|---------------|--|-------------------------|---------------------|--|-----------------------------|------------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Barangay Solano South Central Solano, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | - | - | GAA CY 2019 | 2,500,000.00 | | 2,500,000.00 | Completion (extension) of 15.0 m x 30.0 m MPB with Bleacher |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Barangay Butao, Diadi Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | - | - | GAA CY 2019 | 2,500,000.00 | | 2,500,000.00 | Construction of Two Storey 11.0 m x 6.0 m. 2-Storey Multi-purpose Building to include Plastering at first Floor (Interior and exterior) & First Floor Painting interior only, to exclude lighting fixtures and CHB Wall at second Floor |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Solano National High School, Solano Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | - | - | GAA CY 2019 | 1,500,000.00 | | 1,500,000.00 | Completion of Two-Storey Multi-Purpose Building to exclude interior ceiling at second floor loft |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Bambang NHS, Bambang Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | - | - | GAA CY 2019 | 1,000,000.00 | | 1,000,000.00 | Construction of 18.0 m x 6.65 m. Stage |
| Local Program | Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction of Sta. Cruz River Control, Brgy. Salinas Bambang Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | - | - | GAA CY 2019 | 25,000,000.00 | | 25,000,000.00 | Construction of 352.00 ln.m rubble Concrete with Gabions and Mattresses |
| Local Program | Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Rehabilitation and Concreting of La Torre Apad-Washington Road, Brgy. Casat Bayombong, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | - | - | GAA CY 2019 | 8,000,000.00 | | 8,000,000.00 | Concreting of 1.15 Km. x 4.0 - 5.0 m wide x 0.23 m thick PCCP and 0.50 m. gravel Shoulder |

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|---------------|--|-------------------------|---------------------|--|----------------------------|------------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Awards | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| Local Program | Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Road Concreting in Sitio Pulang Lupa Brgy. Rosario in Diadi, Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | | | GAA CY 2019 | 3,000,000.00 | | 3,000,000.00 | Concreting of 0.34 Km. x 4.0 m -5.0 m wide x 0.20 m thick PCCP and 0.50 m Gravel Shoulder |
| Local Program | Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Barangay Bagahabag, Solano Nueva Vizcaya | Nueva Vizcaya First DEO | Public Bidding | June11-18, 2019 | July 2, 2019 | | | GAA CY 2019 | 2,500,000.00 | | 2,500,000.00 | Construction of 11 m x 6 m Multi-Purpose Building at first floor to include painting and lighting fixtures to exclude CHB wall at second Floor |

Prepared by:


BRYAN NEIL G. AUGUSTO
Engineer-III
BAC- Secretariat

Recommended by:


ROGELIO O. MARATA
Chief, Construction Section
BAC- Chairman

Approved by:


OSCAR G. GUMIRAN, MPA
Officer-In-Charge, Office of the District Engineer