

ANNUAL PROCUREMENT PLAN

CIVIL WORKS

F.Y. 2020

Department of Public Works and Highways Regional Office No. IV-A Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00001	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges / Local Bridges - RETROFITTING / STRENGTHENING OF BRIDGES; BOLBOK FLYOVER, BATANGAS CITY Net Length = 590.00 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00002	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - LINK ROAD CONNECTING AGUINALDO HIGHWAY AND GOVERNOR'S DRIVE IN SUPPORT OF IT BPM INDUSTRY, DASMARINAS CITY, CAVITE Net Length = 1,390.46 l.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 21, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	107,059,995.00	0.00	107,059,995.00	Awaiting award upon release of funds and list of projects with UACS
20D00003	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST-WEST ROAD), SILANG SECTION, CAVITE Net Length = 60.00 l.m. (598.45 sq.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 12, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	48,250,000.00	0.00	48,250,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D000004	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Bridge Program - Widening of Permanent Bridges - ILANG -ILANG BR. 1 (B03022LZ) ALONG NOVELETA - ROSARIO DIV RD Net Length = 550.00 Lm. Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 01, 2019	Oct. 22, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	19,300,000.00	0.00	19,300,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000005	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 18, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	72,761,000.00	0.00	72,761,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000006	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPSPU) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (PSPG) - PNP - RPSPU CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 18, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	11,194,000.00	0.00	11,194,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D000007	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Buildings And Other Structures Multipurpose / Facilities UNIVERSITY LIBRARY AND KNOWLEDGE CENTER (ULKC), UPLB, LOS BAÑOS, LAGUNA	Maintenance Division	No	Competitive Bidding	Feb. 04, 2020	Feb. 24, 2020	Mar. 06, 2020	Mar. 10, 2020	GoP	200,000,000.00	0.00	200,000,000.00	For advertisement
20D000008	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Bypass and Diversion Roads - ANGONO - ANTIPOLO DIVERION ROAD (ANGONO SECTION), PACKAGE C, RIZAL Net Length = 2,574.50 Km. Angono, Rizal Province	Construction Division	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 17, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000009	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and other Structures Multipurpose / Facilities - CONSTRUCTION OF TAYTAY SPORTS COMPLEX, TAYTAY, RIZAL Taytay, Rizal Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 12, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	289,499,999.98	0.00	289,499,999.98	Awaiting award upon release of funds and list of projects with UACS
20D000010	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence & Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF 2ID PERIMETER FENCE AND GATE 1 & 2, CAMP CAPINPIN, TANAY, RIZAL Rizal Province	Maintenance Division	Yes	Competitive Bidding	Dec. 05, 2019	Dec. 26, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	127,850,000.00	0.00	127,850,000.00	Under evaluation

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00011	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), NASUGBU SECTION, BATANGAS Net Length = 956.40 I.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Oct. 01, 2019	Oct. 22, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	115,800,000.00	0.00	115,800,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00012	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - STAR TOLLWAY - PINAMUCAN BY- PASS ROAD, PACKAGE E, BATANGAS Net Length = Road : 759.08 I.m. Bridge : 70.00 I.m. Batangas Province	Construction Division	No	Competitive Bidding	Nov. 29, 2019	Jan. 28, 2020	Feb. 11, 2020	Feb. 13, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Under evaluation *Project was previously under indefinite suspension, but was then resumed.
20D00013	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - TAGAYTAY - CALAMBA ROAD VIA CANLUBANG, CAVITE SECTION, CAVITE Net Length = 1,532.00 I.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 06, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	64,848,000.00	0.00	64,848,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00014 (Re-advertised)	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass / Diversion Roads - BACOR DIVERSION ROAD, CAVITE Net Length = 769.78 l.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 09, 2019	Oct. 30, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00015	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - CARMONA – SILANG DIVERSION ROAD (VIA SUGAR ROAD – DAVILAN – MAGUYAM ROAD), CAVITE Net Length = 3,597 lane km. (1,798.50 l.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 01, 2019	Oct. 22, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00016 (Re-advertised)	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - ALAMINOS – SAN PABLO CITY BY- PASS, PACKAGE C, LAGUNA Net Length = 2,445.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	120,625,000.00	0.00	120,625,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
20D00017	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - TAYABAS BY-PASS ROAD, QUEZON Net Length = 1,248.00 l.m. Quezon Province	Construction Division	Yes	Competitive Bidding	Oct. 09, 2019	Oct. 30, 2019	Feb. 04, 2020	Feb. 06, 2020	48,250,000.00	0.00	48,250,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00018	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - SANGLEY AIRPORT ACCESS ROAD, CAVITE Net Length = Road : 780.50 l.m. Bridge : 40.00 l.m. (1,000.00 sq.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Dec. 04, 2019	Dec. 27, 2019	Feb. 04, 2020	Feb. 06, 2020	241,250,000.00	0.00	241,250,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00019	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - PALICO - BALAYAN - BATANGAS RD K0144+415 - K0146+840 - K0147+520 Net Length = 4.34 lane km. Batangas Province	Construction Division	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 21, 2019	Feb. 04, 2020	Feb. 06, 2020	115,800,000.00	0.00	115,800,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D000020	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - BATANGAS CITY – SAN PASCUAL – BAUAN ROAD (SECTION 1), PACKAGE D, BATANGAS Net Length = Road : 584.50 l.m. Bridge 1 : 80.00 l.m. Bridge 2 : 80.00 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 24, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000021	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - LOBO – MALABRIGO – LAYA – SAN JUAN ROAD, LOBO, BATANGAS PACKAGE III Net Length = 1,269.50 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 12, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000022	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads Leading to Declared Tourism Destinations LOBO – MALABRIGO – LAYA – SAN JUAN ROAD, LOBO, BATANGAS, PACKAGE IV Net Length = 4,788.90 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 19, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D000023	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE E, BATANGAS Net Length : 7,860.00 l.m. Batangas Province	Construction Division	No	Competitive Bidding	Feb. 06, 2020	Feb. 26, 2020	Mar. 10, 2020	Mar. 12, 2020	GoP	162,230,975.00	0.00	162,230,975.00	For cancellation; Project is to be re-advertised due to revision in allocation
20D000024	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - LIPA CITY PADRE GARCIA DIVERSION ROAD PACKAGE F, BATANGAS Net Length = Road : 1,250.00 l.m. Bridge 2 : 55.00 l.m. (496.65 sq.m.) Bridge 3 : 75.00 l.m. (677.25 sq.m.) Batangas Province	Construction Division	No	Competitive Bidding	Oct. 22, 2019	Jan. 30, 2020	Feb. 11, 2020	Feb. 13, 2020	GoP	130,164,025.00	0.00	130,164,025.00	Under evaluation *Project was previously under indefinite suspension, but was then resumed.
20D000025	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE G, BATANGAS Net Length = Road : 1,875.00 l.m. Bridge 2 : 40.00 l.m. (666.40 sq.m.) Batangas Province	Construction Division	No	Competitive Bidding	Dec. 04, 2019	Feb. 06, 2020	Feb. 18, 2020	Feb. 20, 2020	GoP	135,100,000.00	0.00	135,100,000.00	For bidding *Project was previously under indefinite suspension, but was then resumed.

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D000026	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass / Diversion Roads MANILA – CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE Net Length = 470.00 Km. Contract Location : Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000027	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GENERAL TRIAS - TANZA (MALABON GRANDE - SAN JUAN - MULAWIN - PUNTA) BYPASS ROAD, MULAWIN SECTION, CAVITE	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	81,067,000.00	0.00	81,067,000.00	Deleted; project not included in GAA
20D000028	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), INDANG SECTION, PACKAGE A, CAVITE	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	120,000,000.00	0.00	120,000,000.00	Deleted; project not included in GAA
20D000029	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), INDANG SECTION, PACKAGE B, CAVITE	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	100,000,000.00	0.00	100,000,000.00	Deleted; project not included in GAA

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00030	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports CALIBUYO ROAD LEADING TO CAVITE GATEWAY TERMINAL, TANZA, CAVITE	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	50,000,000.00	0.00	50,000,000.00	Deleted; project not included in GAA
20D00031	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass / Diversion Roads - ALABANG - ZAPOTE DIVERSION ROAD (FROM ALABANG - ZAPOTE FLYOVER TO C-5 BRIDGE), CAVITE Net Length = 0.343 km. Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 18, 2019	-	-	GoP	56,935,000.00	0.00	56,935,000.00	Under indefinite suspension
20D00032	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - CARMONA - BINAN BYPASS ROAD, (BINAN SECTION), LAGUNA Net Length = 2.282.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 21, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00033	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - PARIAN- SAN JOSE - BUCAL DIVERSION ROAD, LAGUNA Net Length = 1.218.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 17, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00034 (Re- advertisem ent)	FY 2020 DPWH INFRASTRUCTURE PROGRAM Program - Construction / Improvement of Various Infrastructure in support of National Security - RENOVATION OF CAMP VICENTE LIM GRANDSTAND, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	No	Competitive Bidding	Nov. 27, 2019	Jan. 30, 2020	Feb. 11, 2020	Feb. 13, 2020	GoP	11,194,000.00	0.00	11,194,000.00	Under evaluation
20D00035	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA Net Length = 1,049,582 sq.m. / 129,578 l.m. Laguna Province	Construction Division	No	Competitive Bidding	Dec. 05, 2019	Jan. 23, 2020	Feb. 04, 2020	Feb. 06, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Under evaluation *Project was previously under indefinite suspension, but was then resumed.
20D00036	FY 2020 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads TAGAYTAY – CALAMBA ROAD VIA CANLUBANG, LAGUNA SECTION, LAGUNA Net Length = Road : 1,240.00 lane km. Laguna Province	Construction Division	No	Competitive Bidding	Jan. 16, 2020	Feb. 06, 2020	Mar. 10, 2020	Mar. 12, 2020	GoP	115,800,000.00	0.00	115,800,000.00	For bidding

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00037	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening / Primary Roads - DAANG MAHARLIKA (LZ) K0070 + (-611.00) – K0072 + 057.00 Net Length = 2,673.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Oct. 09, 2019	Oct. 30, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	160,488,185.00	0.00	160,488,185.00	Awaiting award upon release of funds and list of projects with UACS
20D00038	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - ALAMINOS – SAN PABLO CITY BY-PASS, PACKAGE D, LAGUNA Net Length = Bridge 1 : 598.5 sq.m. Bridge 2 : 817.95 sq.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 24, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	110,975,000.00	0.00	110,975,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00039	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Buildings And Other Structures Multipurpose / Facilities MODERNIZATION/UPGRADING OF PUBLIC MARKET, NAGCARLAN, LAGUNA	Maintenance Division	No	Competitive Bidding	-	-	-	-	GoP	150,000,000.00	0.00	150,000,000.00	Deleted; project not included in GAA
20D00040	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads ATIMONAN – MAUBAN ROAD, MAUBAN SECTION, QUEZON Net Length = 1,376.00 l.m. Quezon Province	Construction Division	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 24, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	48,250,000.00	0.00	48,250,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00041	FY 2020 DPWH INFRASTRUCTURE PROJECTS Convergence & Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security CONSTRUCTION OF ADMINISTRATION BUILDING HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON Quezon Province ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System	Maintenance Division	No	Competitive Bidding	Jan. 16, 2020	Feb. 06, 2020	Mar. 10, 2020	Mar. 12, 2020	GoP	118,000,000.00	0.00	118,000,000.00	For advertisement
20D00042	Network Development Program Construction of Missing Links/ New Roads SAN FRANCISCO-SAN ANDRES-SAN NARCISO ROAD, PACKAGE 2, QUEZON Quezon Province ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	100,000,000.00	0.00	100,000,000.00	Deleted; project not included in GAA
20D00043	Network Development Program Construction of Missing Links/ New Roads SAN FRANCISCO-SAN ANDRES-SAN NARCISO ROAD, PACKAGE 3, QUEZON Quezon Province ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	100,000,000.00	0.00	100,000,000.00	Deleted; project not included in GAA
20D00044	Network Development Program Construction of Missing Links/ New Roads SAN FRANCISCO-SAN ANDRES-SAN NARCISO ROAD, PACKAGE 5, QUEZON Quezon Province ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	30,000,000.00	0.00	30,000,000.00	Deleted; project not included in GAA
20D00045	ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LOPEZ BY-PASS ROAD, QUEZON	Construction Division	No	Competitive Bidding	-	-	-	-	GoP	50,000,000.00	0.00	50,000,000.00	Deleted; project not included in GAA

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
20D00046	ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges LANGHAYA BR. (B03117/LZ) ALONG MARKINA-INFANTA RD	Construction Division	No	Competitive Bidding	-	-	-	-	90,000,000.00	0.00	90,000,000.00	Deleted; project not included in GAA
20D00047	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass / Diversion Roads - MANILA - CAVITE BYPASS ROAD, NOVELETA SECTION, CAVITE Net Length = 653.12 Km. Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 04, 2020	Feb. 06, 2020	144,750,000.00	0.00	144,750,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00048	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE A, QUEZON Net Length = 120.00 Km. Quezon Province	Construction Division	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 26, 2019	Feb. 04, 2020	Feb. 06, 2020	193,000,000.00	0.00	193,000,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00049	ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE B, QUEZON	Construction Division	No	Competitive Bidding	-	-	-	-	100,000,000.00	0.00	100,000,000.00	Deleted; project not included in GAA

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00050	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, - Local Roads and Bridges - Local Roads - CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD – BACOR BLVD. TO AGUINALDO HIGHWAY (BACOR – IMUS) Net Length = 2,047.00 l.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00051	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - DIKNO HIGHWAY RD K0072 + (-995.00) - K0072 + (- 658.00), K0073 + 440.00 - K0073 + 720.00 Net Length = 617.00 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	28,694,275.00	0.00	28,694,275.00	Awaiting award upon release of funds and list of projects with UACS
20D00052	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), INDANG SECTION, PACKAGE A, CAVITE Net Length = Road : 8.660 lane km. Bridge 10 : 349.23 sq.m. (35.00 l.m.) Bridge 11 : 798.00 sq.m. (80.00 l.m.) Bridge 12 : 399.12 sq.m. (40.00 l.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 12, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	212,300,000.00	0.00	212,300,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D000053	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE II), SAN PEDRO CITY Net Length = 1,040.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	112,879,910.00	0.00	112,879,910.00	Awaiting award upon release of funds and list of projects with UACS
20D000054	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE II), SAN PEDRO CITY Net Length = 1,010.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 10, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	106,150,000.00	0.00	106,150,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000055	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF REVETMENT ALONG BINAN RIVER, BRGY. LANGKIWA, BINAN CITY, LAGUNA Net Length = 619.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 12, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	67,550,000.00	0.00	67,550,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00056	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE III), SAN PEDRO CITY LAGUNA Net Length = 1,145.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	-	-	GoP	120,625,000.00	0.00	120,625,000.00	Deleted; project not included in GAA
20D00057	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION / IMPROVEMENT OF TRIBUTARY CREEK AS OUTFALL OF THE DETENTION POND AT BRGY. MAMPLASAN LEADING TO CARMONA - BINAN RIVER, BINAN CITY, LAGUNA Net Length = 1,376.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	115,800,000.00	0.00	115,800,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00058	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF DETENTION POND AT BRGY. MAMPLASAN INCLUDING OUTFALL LEADING TO TRIBUTARY CREEK OF CARMONA - BINAN RIVER, BINAN CITY, LAGUNA Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	106,878,575.00	0.00	106,878,575.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00059	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads PADRE GARCIA – IBAAN DIVERSION ROAD, BATANGAS Net Length : 3,934.31 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	123,713,000.00	0.00	123,713,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00060	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MAGALLANES – NASUGBU ROAD (EAST- WEST ROAD), AMADEO SECTION, CAVITE Net Length = Bridge 3 : 399.12 sq.m. (40.00 l.m.) Bridge 5 : 399.12 sq.m. (40.00 l.m.) Bridge 6 : 399.12 sq.m. (40.00 l.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	125,450,000.00	0.00	125,450,000.00	Awaiting award upon release of funds and list of projects with UACS
20D00061	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF RIVER CONTROL ALONG TUNASAN RIVER, BRGY. CUYAB, SAN PEDRO CITY, LAGUNA Net Length = 328.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 11, 2019	Feb. 04, 2020	Feb. 06, 2020	GoP	48,250,000.00	0.00	48,250,000.00	Awaiting award upon release of funds and list of projects with UACS

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20D000062	FY 2020 DPWH INFRASTRUCTURE PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructures Including Local Projects - Local Roads and Bridge - Local Roads - CONSTRUCTION OF UNITED BOULEVARD ROAD EXTENSION CONNECTING STA. ROSA – ULAT – TAGAYTAY ROAD – SLEX ETON INTERCHANGE, STA. ROSA, LAGUNA Net Length = Road : 1.18 km. Bridge : 30.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 11, 2019	Feb. 04, 2020	Feb. 06, 2020		GoP	62,725,000.00	0.00	62,725,000.00	Awaiting award upon release of funds and list of projects with UACS
20D000063	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD – GOVERNOR'S DRIVE TO MOLINO PALIPARAN ROAD Net Length = Bridge 1 : 1,393.20 sq.m. (120.00 l.m.) Bridge 2 : 381.60 sq.m. (40.00 l.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 19, 2019	Feb. 04, 2020	Feb. 06, 2020		GoP	144,750,000.00	0.00	144,750,000.00	Under evaluation
20D000064	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - BALAGTAS FLYOVER, BATANGAS CITY Net length = 595.00 l.m. Batangas Province	Construction Division	No	Competitive Bidding	Dec 04, 2019	Jan. 28, 2020	Feb. 07, 2020	Feb. 11, 2020		GoP	147,312,075.00	0.00	147,312,075.00	Under evaluation *Project was previously under indefinite suspension, but was then resumed.

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D000065	CONSTRUCTION OF CONCRETE ROAD (PACKAGE II), LOBO - MALABRIGO - LAIVA - SAN JUAN ROAD, LOBO, BATANGAS Batangas Province	Construction Division	No	Competitive Bidding	Feb. 04, 2020	Feb. 24, 2020	Mar. 06, 2020	Mar. 10, 2020	GoP	150,000,000.00	0.00	150,000,000.00	For advertisement
20D000066	CONSTRUCTION OF STAR TOLLWAY - PINAMUCAN BYPASS ROAD, BRGY. PINAMUCAN, BATANGAS CITY Batangas Province	Construction Division	No	Competitive Bidding	Feb. 04, 2020	Feb. 24, 2020	Mar. 06, 2020	Mar. 10, 2020	GoP	150,000,000.00	0.00	150,000,000.00	For advertisement
20D000067	CONSTRUCTION OF MULTI - PURPOSE SPORTS CENTER (PH II), BRGY. MAITIM II EAST, TAGAYTAY CITY, CAVITE Cavite Province	Construction Division	No	Competitive Bidding	Feb. 04, 2020	Feb. 24, 2020	Mar. 06, 2020	Mar. 10, 2020	GoP	250,000,000.00	0.00	250,000,000.00	For advertisement
20D000068	CONSTRUCTION OF TAGAYTAY TOURIST (ICONIC TOWER) (PHASE 1), BRGY. KAYBAGAL SOUTH, TAGAYTAY CITY, CAVITE Cavite Province	Construction Division	No	Competitive Bidding	Feb. 04, 2020	Feb. 24, 2020	Mar. 06, 2020	Mar. 10, 2020	GoP	500,000,000.00	0.00	500,000,000.00	For advertisement
20D000069	CONSTRUCTION OF TAGAYTAY TOURIST (ICONIC TOWER) (PHASE 2), BRGY. KAYBAGAL SOUTH, TAGAYTAY CITY, CAVITE	Construction Division	No	Competitive Bidding	Feb. 04, 2020	Feb. 24, 2020	Mar. 06, 2020	Mar. 10, 2020	GoP	250,000,000.00	0.00	250,000,000.00	For advertisement
20D000070	CONSTRUCTION OF FABRICATION AND INSTALLATION OF ROOFING FOR BMX AND SKATEBOARD TRACK, TAGAYTAY CITY, CAVITE Cavite Province	Construction Division	No	Competitive Bidding	Feb. 06, 2020	Feb. 26, 2020	Mar. 10, 2020	Mar. 12, 2020	GoP	150,000,000.00	0.00	150,000,000.00	For advertisement
20D000071	ROAD WIDENING OF MAGALLANES DRIVE (BY-PASS ROAD TO DECONGEST TRAFFIC), BRGY. SILANG CROSSING WEST - BRGY. MAHARLIKA WEST, TAGAYTAY CITY, CAVITE Cavite Province	Construction Division	No	Competitive Bidding	Feb. 06, 2020	Feb. 26, 2020	Mar. 10, 2020	Mar. 12, 2020	GoP	210,000,000.00	0.00	210,000,000.00	For advertisement
20D000072	ACCESS ROAD CONNECTING SAN LORENZO ROAD TO SLEX	Construction Division	No	Competitive Bidding	Feb. 06, 2020	Feb. 26, 2020	Mar. 10, 2020	Mar. 12, 2020	GoP	125,000,000.00	0.00	125,000,000.00	For advertisement

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
20D00073	CONSTRUCTION OF REINFORCED CONCRETE (BOX CULVERT DRAINAGE) (PHASE 1), MAYOR JOSE F DIAZ ST. AMPID I, SAN MATEO, RIZAL Rizal Province	Construction Division	No	Competitive Bidding	Feb. 06, 2020	Feb. 26, 2020	Mar. 10, 2020	Mar. 12, 2020	130,000,000.00	0.00	130,000,000.00	For advertisement
20D00074	CONSTRUCTION OF REINFORCED CONCRETE (BOX CULVERT DRAINAGE) (PHASE 1), KAMBAL ROAD GUITNANGBAYAN II, SAN MATEO, RIZAL Rizal Province	Construction Division	No	Competitive Bidding	Feb. 06, 2020	Feb. 26, 2020	Mar. 10, 2020	Mar. 12, 2020	130,000,000.00	0.00	130,000,000.00	For advertisement
TOTAL									9,149,020,014.98	0.00	9,149,020,014.98	

Prepared by:


MARISSA G. AGUZAR
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOVEL G. MENDOZA
 OIC - Assistant Regional Director
 BAC Chairperson

Approved by:


SAMSON L. HEBRA-CESO IV
 Director IV
 Regional Director