

Department of Public Works and Highways
CAMARINES NORTE DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
 Daet Camarines Norte

ANNUAL PROCUREMENT PLAN

| Standard Coding (Procurement ID/Contract ID) | Procurement Project (Contract Name) | Mode of Procurement | Procurement Schedule (Dates) | | | | | | Estimated Budget (Php) | | | Remarks (Brief description of Project) |
|--|--|------------------------|----------------------------------|---------------|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|---|
| | | | Advertisement/Posting of IB/REOI | | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 20F-C0001 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CALASGASAN, DAET, CAMARINES NORTE | Public Bidding | 10/11/2019 | To 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0002 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, DOGONGAN ELEMENTARY SCHOOL, BRGY. DOGONGAN, DAET, CAMARINES NORTE | Public Bidding | 10/11/2019 | To 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0003 | CONSTRUCTION OF MULTI-PURPOSE BUILDING PAMBUHAN ELEMENTARY SCHOOL, BRGY. PAMBUHAN, MERCEDES, CAMARINES NORTE | Public Bidding | 10/11/2019 | To 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0004 | CONSTRUCTION OF MULTI-PURPOSE BUILDING PEDRO S. RADA ELEMENTARY SCHOOL, BRGY. SAN PASCUAL, BASUD, CAMARINES NORTE | Public Bidding | 10/11/2019 | To 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0005 | CONSTRUCTION OF MULTI-PURPOSE BUILDING ANGAS ELEMENTARY SCHOOL, BRGY. ANGAS, BASUD, CAMARINES NORTE | Public Bidding | 10/11/2019 | To 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0006 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN ISIDRO ELEMENTARY SCHOOL, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE | Public Bidding | 10/11/2019 | To 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |

| | | | | | | | | | | | | | |
|-----------|---|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|--|
| 20F-C0007 | CONSTRUCTION OF MULTI-PURPOSE BUILDING PULANTUNA ELEMENTARY SCHOOL, BRGY. SAN ANTONIO, SAN LORENZO RUIZ, CAMARINES NORTE | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0008 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SALVACION ELEMENTARY SCHOOL, BRGY. SALVACION, SAN LORENZO RUIZ, CAMARINES NORTE | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0009 | CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, FROILAN LOPEZ NATIONAL HIGH SCHOOL, BRGY. MAN-OGOR, SAN VICENTE, CAMARINES NORTE | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,950,000.00 | | 4,950,000.00 | |
| 20F-C0010 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE, SAN VICENTE, CAMARINES NORTE | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00 | | 2,475,000.00 | |
| 20F-C0011 | CONCRETING OF ROAD, BRGY. CAMAGSAAN, CAPALONGA, CAMARINES NORTE | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,998.54 | | 4,949,998.54 | |
| 20F-C0012 | CONCRETING OF ROAD, BRGY. MABINI, CAPALONGA, CAMARINES NORTE | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,990.11 | | 9,899,990.11 | |
| 20F-C0013 | CONCRETING OF ROAD, BRGY. SAN LORENZO - BRGY. SALVACION, STA. ELENA, CAMARINES NORTE | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,993.14 | | 9,899,993.14 | |
| 20F-C0014 | CONSTRUCTION /IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES INDUSTRIES AND ECONOMIC ZONES; MATNOC ROAD CONNECTING TO DAANG MAHARIKA HIGHWAY IN SUPPORT OF COCONUT & PINEAPPLE INDUSTRIES, BARANGAY MATNOC, BASUD, CAMARINES NORTE | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 24,498,377.12 | | 24,498,377.12 | |
| 20F-C0015 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. ALAWIHAC, DAET, CAMARINES NORTE | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00 | | 2,475,000.00 | |

| | | | | | | | | | | | | | |
|-----------|--|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|--|
| 20F-C0016 | CONSTRUCTION OF MULTI-PURPOSE BUILDING CAMP WENCESLAO Q. VINZONS, BRGY. DOGONGAN, DAET, CAMARINES NORTE | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0017 | CONSTRUCTION OF MULTI-PURPOSE BUILDING M. CACHO ELEMENTARY SCHOOL, BRGY. SAN JOSE, TALISAY, CAMARINES NORTE | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00 | | 2,475,000.00 | |
| 20F-C0018 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. PAMBUNAN, MERCEDES, CAMARINES NORTE | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00 | | 2,475,000.00 | |
| 20F-C0019 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. TUACA, BASUD, CAMARINES NORTE | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00 | | 2,475,000.00 | |
| 20F-C0020 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN RAMON ELEMENTARY SCHOOL, BRGY. SAN RAMON, SAN LORENZO RUIZ, CAMARINES NORTE | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0021 | CONCRETING OF ROAD. BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE | Public Bidding | 10/25/2019 | To | 10/31/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,967.47 | | 9,899,967.47 | |
| 20F-C0022 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATION: PINAGTIGASAN TO MAHABANG BUHANGIN ROAD LEADING TO WHITE SAND BEACHES, CALAGUAS ISLAND, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE | Public Bidding | 10/25/2019 | To | 10/31/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 19,597,832.57 | | 19,597,832.57 | |
| 20F-C0023 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SITE DEVELOPMENT WORKS, DPWH-COMPOUND, PASIG, DAET, CAMARINES NORTE | Public Bidding | 10/25/2019 | To | 10/31/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 14,265,900.00 | | 14,265,900.00 | |
| 20F-C0024 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING PHILIPPINE RED CROSS, BRGY. 5, DAET, CAMARINES NORTE | Public Bidding | 11/4/2019 | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0025 | CONSTRUCTION OF MULTI-PURPOSE BUILDING COBANGBANG ELEMENTARY SCHOOL, BRGY. COBANGBANG, DAET, CAMARINES NORTE | Public Bidding | 11/4/2019 | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |
| 20F-C0026 | CONSTRUCTION OF MULTI-PURPOSE BUILDING MANGCAYO ELEMENTARY SCHOOL, BRGY. MANGCAYO, VINZONS, CAMARINES NORTE | Public Bidding | 11/4/2019 | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00 | | 3,960,000.00 | |

| | | | | | | | | | | | | | |
|-----------|--|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|--|
| 20F-C0027 | CONCRETING OF ROAD, BRGY. LABAP, JOSE PANGANIBAN, CAMARINES NORTE | Public Bidding | 11/4/2019 | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,993.97 | | 4,949,993.97 | |
| 20F-C0028 | CONCRETING OF ROAD, BRGY. KAGTALUBA, STA. ELENA, CAMARINES NORTE | Public Bidding | 11/4/2019 | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,997.65 | | 4,949,997.65 | |
| 20F-C0029 | ASSET PRESERVATION - PREVENTIVE MAINTENANCE- PRIMARY ROADS: DAANG MAHARLIKA (12) K0347+000 - K0347+624.25, K0361+890 - K0362+180, BASUD, CAMARINES NORTE | Public Bidding | 11/7/2019 | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 20,587,617.36 | | 20,587,617.36 | |
| 20F-C0030 | ASSET PRESERVATION - PREVENTIVE MAINTENANCE- PRIMARY ROADS, DAANG MAHARLIKA (12) K0337+245 - K0339+000, TALISAY, CAMARINES NORTE | Public Bidding | 11/7/2019 | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 47,518,883.47 | | 47,518,883.47 | |
| 20F-C0031 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES INDUSTRIES AND ECONOMIC ZONES- BRGY. FABRICA, ROAD CONNECTING DAANG MAHARLIKA HIGHWAY IN SUPPORT OF PINEAPPLE AND COCO COR INDUSTRIES, SAN VICENTE, CAMARINES NORTE, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE | Public Bidding | 11/7/2019 | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 24,497,937.17 | | 24,497,937.17 | |
| 20F-C0032 | ASSET PRESERVATION -PREVENTIVE MAINTENANCE-PRIMARY ROADS, DAANG MAHARLIKA K0310+432- K0310+474, K0310+565- K0311+000 & K0313+1032- K0314+601, LABO, CAMARINES NORTE | Public Bidding | 11/7/2019 | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 16,038,937.39 | | 16,038,937.39 | |
| 20F-C0033 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADE INDUSTRIES AND ECONOMIC ZONES; GUISICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISICAN MPC SANKAYA PRODUCTION AREA, BRGY. GUISICAN, LABO, CAMARINES NORTE | Public Bidding | 11/7/2019 | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 39,199,016.54 | | 39,199,016.54 | |
| 20F-C0034 | REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, TERTIARY ROADS, BAGONG SILANG - CAPALONGA RD - K0327+791- K0327+1021 & K0328+300- K0328+370, CAPALONGA, CAMARINES NORTE | Public Bidding | 11/21/2019 | To | 11/27/2019 | 12/10/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 11,098,165.35 | | 11,098,165.35 | |
| 20F-C0035 | REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, TERTIARY ROADS, STA. ELENA-CAPALONGA BY PASS COASTAL ROAD, (S0607312) CHAINAGE 2250-CHAINAGE 2656 & CHAINAGE 3361-CHAINAGE 3518, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE | Public Bidding | 11/21/2019 | To | 11/27/2019 | 12/10/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 19,396,742.26 | | 19,396,742.26 | |

| | | | | | | | | | | | | | |
|-----------|--|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|--|
| 20F-C0036 | CONSTRUCTION OF MAMPURONG BRIDGE, BRGY. MAMPURONG, SAN LORENZO RUIZ, CAMARINES NORTE | Public Bidding | 11/21/2019 | To | 11/27/2019 | 12/10/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 17,758,345.34 | | 17,758,345.34 | |
| 20F-C0037 | ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-PRIMARY ROADS DAAANG MAHARILKA (12)-K0320+122-K0320+350, BRGY. TALOBATIB, LABO, CAMARINES NORTE | Public Bidding | 11/25/2019 | To | 12/1/2019 | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,890,016.66 | | 2,890,016.66 | |
| 20F-C0038 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES ALAYAO BR. (B005051Z) ALONG BAGONG SILANG-CAPALONGA ROAD, BRGY. ALAYAO, CAPALONGA, CAMARINES NORTE | Public Bidding | 11/25/2019 | To | 12/1/2019 | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,919,511.81 | | 3,919,511.81 | |
| 20F-C0039 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES TALAGPUCAO BR. (B005051Z) ALONG BAGONG SILANG-CAPALONGA RD., BRGY. TALAGPUCAO, CAPALONGA, CAMARINES NORTE | Public Bidding | 11/25/2019 | To | 12/1/2019 | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,939,811.33 | | 2,939,811.33 | |
| 20F-C0040 | CONCRETING OF ROAD, BRGY. LUKBAN, CAPALONGA, CAMARINES NORTE | Public Bidding | 11/25/2019 | To | 12/1/2019 | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,995.08 | | 4,949,995.08 | |
| 20F-C0041 | CONCRETING OF ROAD, BRGY. VILLA BELEN, CAPALONGA, CAPALONGA, CAMARINES NORTE | Public Bidding | 11/25/2019 | To | 12/1/2019 | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,993.12 | | 9,899,993.12 | |
| 20F-C0042 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES HANLAB BR. (B005021Z) ALONG BAGONG SILANG-CAPALONGA RD. BRGY. MAGSAYSAY, CAPALONGA, CAMARINES NORTE | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,919,706.93 | | 3,919,706.93 | |
| 20F-C0043 | CONSTRUCTION OF TWO (2) STOREY, TWO(2) LABORATORY (SCIENCE & ICT) LAZARO CABELSULO HIGH SCHOOL, BRGY. CALINTAAN, TALSAY, CAMARINES NORTE | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 12,181,263.78 | | 12,181,263.78 | |
| 20F-C0044 | ASSET PRESERVATION -PREVENTIVE MAINTENANCE-PRIMARY ROADS; DAAANG MAHARILKA (12) K047+000-K0347+624.25, K0361+890-K0362+180, BASUD, CAMARINES NORTE | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 20,587,617.36 | | 20,587,617.36 | |
| 20F-C0045 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION; DAET-TALOBATIB-JOSE PANGAMIBAN MONUMENT (NATIONAL HERO) & BULALAKO BEACH TO LARAP CAROLINE ISLAND TO BAGONG SILANG-CAPALONGA ROAD, ROAD LEADING TO | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 39,198,255.71 | | 39,198,255.71 | |

| | | | | | | | | | | | | | |
|-----------|--|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|--|
| 20F-C0046 | ASSET PRESERVATION-PREVENTIVE MAINTENANCE- SECONDARY ROADS, DAET AIRPORT ROAD, K0344+457- K0347+030, DAET, CAMARINES NORTE | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 67,059,952.31 | | 67,059,952.31 | |
| 20F-C0047 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTIO/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION DAET-BASUD MERCEDES COASTAL ROAD LEADING TO LANOT SODA SPRING, COLASI FALLS, MANGCAGONG BEACH, AND MERCEDES GROUP OF ISLAND, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 19,599,692.40 | | 19,599,692.40 | |
| 20F-C0048 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES BASUD BR. (B02694LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. BASUD, STA. ELENA, CAMARINES NORTE | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 1,959,760.88 | | 1,959,760.88 | |
| 20F-C0049 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES CALIMODG BR. (B00504LZ) ALONG BAGONG SILANG- CAPALONGA RD., BRGY. OLD CAMP, CAPALONGA, CAMARINES NORTE | Public Bidding | 12/3/2019 | To | 12/9/2019 | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 1,469,750.81 | | 1,469,750.81 | |
| 20F-C0050 | NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS-GAHONON ROAD (S03788LZ) K0342+(-422)-K0342+128, BRGY. GAHONON, DAET, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,172,788.44 | | 9,172,788.44 | |
| 20F-C0051 | CONSTRUCTION/REHABILITATION OF ALAWIHAO NIA ROAD, BRGY. ALAWIHAO, DAET, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,899,988.24 | | 9,899,988.24 | |
| 20F-C0052 | CONCRETING ROAD, BRGY. STA. CRUZ - SAN JOSE, JOSE PANGANIBAN, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,899,968.06 | | 9,899,968.06 | |
| 20F-C0053 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-ALONG TALOBATIB-JOSE PANGANIBAN POB. PORT ROAD (S03795) K0327+806- K0327+889 AND K0332+425-K0332+478, TALOBATIB - JOSE PANGANIBAN POB - PORT ROAD, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,799,994.33 | | 9,799,994.33 | |

| | | | | | | | | | | | | |
|-----------|--|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|---------------|--|
| 20F-C0064 | CONSTRUCTION OF NEW PERMANENT BRIDGES BINAWANGAN BRIDGE 2 ALONG STA. ELENA - CAPALONGA BY PASS COASTAL ROAD (PHASE III), BRGY. BINAWANGAN, CAPALONGA, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 23,029,755.83 | 23,029,755.83 | |
| 20F-C0065 | ASSET PRESERVATION-RAHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROADS-DAANG(12) - K0251+1009- K0251+1061, K0267+610-K0267+654.50, K0275+279- K0275+379, K0277+457-K0277+481.50, K0313+340- K0313+390, K0314+422-K0314+422, K0281+686 - K0281+752, K0312+809-K0312+842, STA. ELENA AND LABO, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 41,159,944.92 | 41,159,944.92 | |
| 20F-C0066 | CONSTRUCTION OF ALAWIHIAO NIA ROAD BRGY. ALAWA/HIAO, DAET, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 2,474,987.21 | 2,474,987.21 | |
| 20F-C0067 | CONSTRUCTION OF DRAINAGE STRUCTURE - CONSTRUCTION OF DRAINAGE BRGY. LAG-ON, DAET, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 2,969,990.71 | 2,969,990.71 | |
| 20F-C0068 | CONSTRUCTION OF ACCESS ROAD (ALEGRE VILLAGE) BRGY. CALABAGAS SAN VICENTE, CMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 1,979,999.38 | 1,979,999.38 | |
| 20F-C0069 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES MACOGON BRIDGE (B0270812) ALONG DAANG MAHALIKA (12) BRGY. EXCIBAN, LABO, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 1,959,082.91 | 1,959,082.91 | |
| 20F-C0060 | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS; DAET - VINZONS LEADING TO MANTIGBI - SULA - SABANG - AGUIT-IT BEACH, QUNAMANUKAN ISLAND, VINZONS, CAMARINES NORTE | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 28,419,983.13 | 28,419,983.13 | |
| 20F-C0061 | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS; DAET - SAN VICENTE - SAN LORENZO ROAD LEADING TO DACULANG DANAW, MANANAP FALLS, MOUNTAIN RANGE & MAMPURUG RIVER, CAMARINES NORTE | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 19,599,891.04 | 19,599,891.04 | |

| | | | | | | | | | | | | |
|-----------|---|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|---------------|--|
| 20F-C0062 | FLOOD MANAGEMENT PROGRAM: CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF MINASAG | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 48,999,560.23 | 48,999,560.23 | |
| 20F-C0063 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVER - CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, BRGY. GUBAT, DAET, CAMARINES NORTE | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 19,598,409.62 | 19,598,409.62 | |
| 20F-C0064 | ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS BATOBALANI - TAWIG - TUGOS - PARACALE RD. K0334 + 731 - K0334+751, K0334+819 - K0334+951, K0335+010 - K0335+180, BRGY. TUGOS, PARACALE, CAMARINES NORTE | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 4,311,985.55 | 4,311,985.55 | |
| 20F-C0065 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVER - CONSTRUCTION OF VINZONS RIVER CONTROL STRUCTURE, BRGY. VIII, VINZONS, CAMARINES NORTE | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 19,599,630.02 | 19,599,630.02 | |
| 20F-C0066 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS BATOBALANI - TAWIG - TUGOS - PARACALE RD. K0331+440 - K0331+470, K0333+510 - K0333+633, K0333+735 - K0333+765, K0334+145 - K0334+252, PARACALE, CAMARINES NORTE | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 19,599,952.89 | 19,599,952.89 | |
| 20F-C0067 | CONSTRUCTION OF TALISAY FLOOD CONTROL STRUCTURE BRGY. BINANUAAN, TALISAY, CAMARINES NORTE | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 48,999,043.10 | 48,999,043.10 | |
| 20F-C0068 | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MABILO II SECTION, LABO, CAMARINES NORTE, BRGY. MABILO, LABO, CAMARINES NORTE | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 48,998,895.03 | 48,998,895.03 | |
| 20F-C0069 | CONSTRUCTION/REHABILITATION/ IMPROVEMENT OF MANGCAMAGONG - MATOOG-TOOG SEAWALL, BARANGAY MANGCAMAGONG, BASUD, CAMARINES NORTE AND MATOOG-TOOG, MERCEDES, CAMARINES NORTE | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 77,199,595.48 | 77,199,595.48 | |

| | | | | | | | | | | | | | |
|-----------|--|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|--|
| 20F-C0070 | CONSTRUCTION OF SEAWALL BARANGAY MANGCAGONG, BASUD, CAMARINES NORTE | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 96,499,761.55 | | 96,499,761.55 | |
| 20F-C0071 | ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS DAET-MERCEDES RD. - K0344+00-K0345+017, K0347+000-K0348+577, K0347+000-K0347+246, K0348+000-K0348+529, DAET - MERCEDES ROAD, CAMARINES NORTE | Public Bidding | 12/31/2019 | To | 1/6/2020 | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 48,999,826.04 | | 48,999,826.04 | |
| 20F-C0072 | ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LZ) - K0355+019 -K0355+044, K0355+689-K0355+835, K0361+715-K0361+782, BASUD, CAMARINES NORTE | Public Bidding | 12/31/2019 | To | 1/6/2020 | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 48,999,433.70 | | 48,999,433.70 | |
| 20F-C0073 | NETWORK DEVELOPMENT-ROAD WIDENING - PRIMARY ROADS, Daang Maharlika (LZ) K0319+027 K0319+951, K0323+800 - K0324+284, Road Widening | Public Bidding | 12/31/2019 | To | 1/6/2020 | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 48,999,974.55 | | 48,999,974.55 | |
| 20F-C0074 | CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS; CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LABO RIVER (GUMAMELA SECTION), BRGY. GUMAMELA, LABO, CAMARINES NORTE | Public Bidding | 12/31/2019 | To | 1/6/2020 | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 58,092,610.96 | | 58,092,610.96 | |
| 20F-C0075 | NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0324+284-K0326+398, K0326+598 - K0326+703, K0326+852 - K0327+351, LABO, CAMARINES NORTE | Public Bidding | 12/31/2019 | To | 1/6/2020 | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 86,849,298.40 | | 86,849,298.40 | |
| 20F-C0076 | ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - BAGONG SILANG - CAPALONGA RD. - K0300+400 - K0300+450, K028+277 - K0328+354, BAGONG SILANG - CAPALONGA ROAD, CAMARINES NORTE | Public Bidding | 1/7/2020 | To | 1/13/2020 | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 17,639,937.44 | | 17,639,937.44 | |
| 20F-C0077 | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SAN NICOLAS RIVER CONTROL, BRGY. CABANBANAN, SAN VICENTE, CAMARINES NORTE | Public Bidding | 1/7/2020 | To | 1/13/2020 | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 35,005,235.23 | | 35,005,235.23 | |

| | | | | | | | | | | | | | |
|------------|--|----------------|----------|----|-----------|----------|----------|----------|-------------|---------------|--|---------------|--|
| 20F-C00878 | WIDENING OF PERMANENT BRIDGES MASALONG BR. (B027171Z) ALONG DAANG MAHARLIKA (LZ), LABO, CAMARINES NORTE | Public Bidding | 1/7/2020 | To | 1/13/2020 | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 39,199,991.48 | | 39,199,991.48 | |
| 20F-C0079 | ASSET PRESERVATION - CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS TAGAS - DAET POBLACION - MAGANG RD. - K0340+875.30 - K0341+587, K0342+712.35 - K0342+878.80, DAET, CAMARINES NORTE | Public Bidding | 1/7/2020 | To | 1/13/2020 | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 13,379,888.23 | | 13,379,888.23 | |
| 20F-C0080 | NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS STA. ELENA - CAPALONGA BY PASS COASTAL RD. - (S060731Z) CHAINANG E 9262.5 - CHAINAGE 9995, BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE | Public Bidding | 1/8/2020 | To | 1/14/2020 | 01/28/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 29,399,998.30 | | 29,399,998.30 | |
| 20F-C0081 | REPLACEMENT OF PERMANENT WEAK BRIDGES POTOT BR. (B027141Z) ALONG DAANG MAHARLIKA (LZ), BRGY. MALANGCAO - BASUD, LABO, CAMARINES NORTE | Public Bidding | 1/8/2020 | To | 1/14/2020 | 01/28/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 65,619,993.33 | | 65,619,993.33 | |
| 20F-C0082 | CONSTRUCTION OF ROAD BARANGAY BIBIRAO, DAET, CAMARINES NORTE | Public Bidding | 1/8/2020 | To | 1/14/2020 | 01/28/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 17,799,936.92 | | 17,799,936.92 | |

PREPARED BY:

RODRIGO Z. JALIMAO
Engineer III

Procurement Engineer/Head-BAC Secretariat
Date: _____

RECOMMENDED BY:

VICTORIO F. CORPORAL
Assistant District Engineer
Chairperson, BAC

Date: _____

APPROVED:

EDWIN A. BERMAL
OIC - District Engineer

Date: _____