

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2021 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance-Primary Roads, Manila North Rd - KO083 + 605 - KO083 + 828, KO083+888-KO084+679, KO085+428-KO085+684	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	GoP	1,890.00	0	1,890.00	Maintenance of Road
2	Manila North Rd - KO086 + 000 - KO086 + 426	NO	Construction Section	Competitive Bidding	01/06/2021 to 01/11/2021	1/25/2021	2/17/2021	2/26/2021	GoP	17,360.00	0	17,360.00	Maintenance of Road
3	Manila North Rd - KO093 + 084 - KO093 + 672	NO	Construction Section	Competitive Bidding	01/06/2021 to 01/11/2021	1/25/2021	2/17/2021	2/26/2021	GoP	15,974.00	0	15,974.00	Maintenance of Road
4	Ayza-Magalang-Mabalacat Rd - KO101 + 786 - KO103 + 000	NO	Construction Section	Competitive Bidding	01/06/2021 to 01/11/2021	1/25/2021	2/17/2021	2/26/2021	GoP	16,041.00	0	16,041.00	Maintenance of Road
5	Manila North Rd - KO087 + 701 - KO089 + 402, KO090 + 854 - KO091 + 104, KO091 + 118 - KO091 + 780, KO091 + 919 - KO092 + 530	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	GoP	28,429.00	0	28,429.00	Widening of Road
6	Anunas-Cajayan By-pass Road, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2021 to 01/11/2021	1/25/2021	2/17/2021	2/26/2021	GoP	60,000.00	0	60,000.00	Construction of By-Pass and Diversion Road
7	Mabalacat-Bamban Br. (B01953LZ) along Manila North Rd (Phase II)	NO	Construction Section	Competitive Bidding	01/06/2021 to 01/11/2021	1/25/2021	2/17/2021	2/26/2021	GoP	104,000.00	0	104,000.00	Retrofitting/Strengthening of Permanent Bridge
8	Abacan Br. (B01946LZ) along Manila North Rd	NO	Construction Section	Competitive Bidding	01/06/2021 to 01/11/2021	1/25/2021	2/17/2021	2/26/2021	GoP	15,000.00	0	15,000.00	Retrofitting/Strengthening of Permanent Bridge
9	Bamban-Central Br. (B00102LZ) along Manila North Rd (Phase IV)	NO	Construction Section	Competitive Bidding	01/06/2021 to 01/11/2021	1/25/2021	2/17/2021	2/26/2021	GoP	41,625.00	0	41,625.00	Widening of Permanent Bridge
10	Construction of Groundsill along Abacan River, between Brgy. Pampang and Brgy. Amic, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	GoP	2,500.00	0	2,500.00	Cont./Maint. Of Flood Control and Drainage
11	Construction of Groundsill along Abacan River, Brgy. Malabanas, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	GoP	2,500.00	0	2,500.00	Cont./Maint. Of Flood Control and Drainage
12	Construction of Groundsill along Abacan River, Brgy. Sta. Teresita, Angeles, Pampanga	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	GoP	1,000.00	0	1,000.00	Cont./Maint. Of Flood Control and Drainage

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 9/18/20

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman
Date: 9/18/20

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: 9/18/20

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2021 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Construction of Reinforced Concrete Slope protection along San Roque Bridge Sta. 10+850 to Sta. 12+200 (Both sides) Magalang, Pampanga	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	Gap	15,400.00	0	15,400.00	Cont./Maint. Of Flood Control and Drainage
14	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation along Abacan River Sta. 6+980 to Sta. 7+484 (R/S) Brgy. Pampanga, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	Gap	36,552.00	0	36,552.00	Construction/Maint. Of Flood Mitigation Structures and Drainage Systems
15	Construction/ Rehabilitation of Slope Protection along Qutiangil Creek, Barangay Turu - Sto. Niño, Magalang, Pampanga	YES	Construction Section	Competitive Bidding	9/30/2020 to 10/6/2020	10/21/2020	2/17/2021	2/26/2021	Gap	50,000.00	0	50,000.00	Construction/Maint. Of Flood Mitigation Structures and Drainage Systems
16	Rehabilitation of Reinforced Concrete Slope Protection along Qutiangil Creek, Sta. 0+000 - Sta. 1+847, Brgy. Turu, Magalang, Pampanga	NO	Construction Section	Competitive Bidding	01/22/2021 to 01/28/2021	2/11/2021	3/1/2021	3/10/2021	Gap	10,000.00	0	10,000.00	Construction/Maint. Of Flood Mitigation Structures and Drainage Systems
17	Rehabilitation Reinforced Concrete Slope Protection along Qutiangil Creek, Sta. 2+518 - Sta. 4+368, Brgy. Sto Niño to Brgy. Turu, Magalang, Pampanga	NO	Construction Section	Competitive Bidding	01/22/2021 to 01/28/2021	2/11/2021	3/1/2021	3/10/2021	Gap	10,000.00	0	10,000.00	Construction/Maint. Of Flood Mitigation Structures and Drainage Systems
18	Angeles City Toll Exit Connecting NLEX and SCTEX in support of Handicraft, Furniture, Manufacturing, Hotel, IT-BPM, Garments and Textile Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/22/2021 to 01/28/2021	2/11/2021	3/1/2021	3/10/2021	Gap	10,000.00	0	10,000.00	Construction/Maint. Of Flood Mitigation Structures and Drainage Systems
19	Camachiles-Sapang-Biabas-Bical Road, Mababacat, Pampanga	NO	Construction Section	Competitive Bidding	01/22/2021 to 01/28/2021	2/11/2021	3/1/2021	3/10/2021	Gap	30,000.00	0	30,000.00	Construction /Improvement of Access Road
20	Clark North Access Road from MacArthur Highway to P. Balagtas Avenue, Mababacat, Pampanga	NO	Construction Section	Competitive Bidding	01/22/2021 to 01/28/2021	2/11/2021	3/1/2021	3/10/2021	Gap	15,000.00	0	15,000.00	Construction /Improvement of Access Road
21	East Circumferential Road connecting MacArthur Highway to Angeles-Magalang Road in support of Handicraft, Furniture and Garments, and Food Processing Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/22/2021 to 01/28/2021	2/11/2021	3/1/2021	3/10/2021	Gap	10,000.00	0	10,000.00	Construction /Improvement of Access Road

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 9/18/20

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman
Date: 9/18/20

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: 9/18/20

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2021 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	NLEX-SCITEX Connecting Road in support of Furniture, IT-BPM, Hotels, Garments and Textile Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/29/2021 to 02/04/2021	2/15/2021	3/5/2020	3/15/2020	GOP	10,000.00	0	10,000.00	Construction /Improvement of Access Road
23	Philippine Export Zone (PEZA) Road connecting Angeles-Magalang Road to East Circumferential Road in Support of Handicraft, Furniture, Manufacturing, and Garments and Textile Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/29/2021 to 02/04/2021	2/15/2021	3/5/2020	3/15/2020	GOP	15,000.00	0	15,000.00	Construction /Improvement of Access Road
24	Road connecting West Circumferential Road to East Mega Dike Bacolor Side going to San Fernando and Bacolor in support of Furniture, Garments and Textiles, and Processed Meat Products Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/29/2021 to 02/04/2021	2/15/2021	3/5/2020	3/15/2020		10,000.00	0	10,000.00	Construction /Improvement of Access Road
25	Sta. Ines-Atlu Bola Road, Mababacal, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GOP	15,000.00	0	15,000.00	Construction /Improvement of Access Road
26	Zeppelin St. and Clark Perimeter Road Connecting MacArthur Highway to West Circumferential Road in support of IT-BPM, Hotels, Garments and Textiles Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/29/2021 to 02/04/2021	2/15/2021	3/5/2020	3/15/2020	GOP	10,000.00	0	10,000.00	Construction /Improvement of Access Road
27	Construction of MPB (Auditorium) at Barangay Sto. Nino, Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/05/2020 to 10/11/2020	10/26/2020	2/17/2021	2/26/2021	GOP	16,600.00	0	16,600.00	Construction of Multi-Purpose Building
28	Construction of Multi-Purpose Facility (Covered Area), Barangay Dolores, Magalang, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GOP	2,200.00	0	2,200.00	Construction of Multi-Purpose Facility
29	Construction of Multi-Purpose Facility (Covered Area), Barangay San Idefonso, Magalang, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GOP	2,200.00	0	2,200.00	Construction of Multi-Purpose Facility
30	Construction of Multi-Purpose Facility (Covered Area), Barangay Sto. Nino, Magalang, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GOP	2,200.00	0	2,200.00	Construction of Multi-Purpose Facility

Recommended by:

Approved by:

MARISSA P. ORTIZ

Head, BAC Secretariat
Date: 9/18/20

CELESTINO M. POLINTAN

BAC Chairman
Date: 9/18/20

TITO JESUS T. SALVADOR

District Engineer
Date: 9/18/20

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2021 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Construction of Multi-Purpose Facility (Covered Area), Mother Barrio, Barangay Sapang Baler, Mabalacat City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	Gap	2,200.00	0	2,200.00	Construction of Multi-Purpose Facility
32	Concreting of Slope Protection along Pararum Creek, Brgy. Camias to Brgy. Sta. Cruz, Camias, Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/05/2020 to 10/11/2020	10/26/2020	2/17/2021	2/26/2021	Gap	11,550.00	0	11,550.00	Concreting Of Slope Protection
33	Construction/ Improvement of Drainage System at Angeles city, Pampanga	YES	Construction Section	Competitive Bidding	10/05/2020 to 10/11/2020	10/26/2020	2/17/2021	2/26/2021	Gap	18,942.00	0	18,942.00	Const./Improvement of Drainage System
34	Construction/ Improvement of Drainage System at Mabalacat city, Pampanga	YES	Construction Section	Competitive Bidding	10/05/2020 to 10/11/2020	10/26/2020	2/17/2021	2/26/2021	Gap	15,400.00	0	15,400.00	Const./Improvement of Drainage System
35	Construction/ Improvement of Drainage System at Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/05/2020 to 10/11/2020	10/26/2020	2/17/2021	2/26/2021	Gap	15,400.00	0	15,400.00	Const./Improvement of Drainage System
36	Construction/ Improvement of Slope Protection Works at Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/09/2020 to 10/15/2020	10/29/2020	2/17/2021	2/26/2021	Gap	7,700.00	0	7,700.00	Const./Improvement of Slope Protection
37	Construction/ Improvement of Slope Protection Works at Mabalacat City, Pampanga	YES	Construction Section	Competitive Bidding	10/09/2020 to 10/15/2020	10/29/2020	2/17/2021	2/26/2021	Gap	11,550.00	0	11,550.00	Const./Improvement of Slope Protection
38	Construction/ Improvement of Slope Protection Works at Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/09/2020 to 10/15/2020	10/29/2020	2/17/2021	2/26/2021	Gap	7,700.00	0	7,700.00	Const./Improvement of Slope Protection
39	Construction of Roads at Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/09/2020 to 10/15/2020	10/29/2020	2/17/2021	2/26/2021	Gap	19,250.00	0	19,250.00	Road Construction
40	Construction of Roads at Mabalacat City, Pampanga	YES	Construction Section	Competitive Bidding	10/09/2020 to 10/15/2020	10/29/2020	2/17/2021	2/26/2021	Gap	15,400.00	0	15,400.00	Road Construction
41	Construction of Roads at Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/09/2020 to 10/15/2020	10/29/2020	2/17/2021	2/26/2021	Gap	15,400.00	0	15,400.00	Road Construction
42	Construction/ Rehabilitation of Road at Pulung Caculid to Pulung Maragul including RROW, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/16/2020 to 10/22/2020	11/5/2020	2/17/2021	2/26/2021	Gap	32,920.00	0	32,920.00	Const./Rehab. Of Road
43	Completion of Cutud Bridge along Angeles-Magalang Road, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/16/2020 to 10/22/2020	11/5/2020	2/17/2021	2/26/2021	Gap	8,300.00	0	8,300.00	Completion of Bridge
44	Const. of Anunas-Cuyan bridge, Brgy. Cuyan Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/16/2020 to 10/22/2020	11/5/2020	2/17/2021	2/26/2021	Gap	38,250.00	0	38,250.00	Const. of Bridge

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 9/18/20

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman
Date: 9/18/20

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: 9/18/20

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2021 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	Construction of the Eliseo Trinidad Angeles Bridge along Pampanga River, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	190,000.00	0	190,000.00	Const. of Bridge
46	Replacement of Malabanas bridge, Malabanas, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/16/2020 to 10/22/2020	11/5/2020	2/17/2021	2/26/2021	GoP	26,647.00	0	26,647.00	Replacement of Bridge
47	Purpose Gymnasium-Pampanga Agricultural College Phase 1, Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/16/2020 to 10/22/2020	11/5/2020	2/17/2021	2/26/2021	GoP	29,750.00	0	29,750.00	Const. of Multi-Purpose Building
48	Construction of Multi-Purpose Building at Magalang Central School, Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/16/2020 to 10/22/2020	11/5/2020	2/17/2021	2/26/2021	GoP	28,900.00	0	28,900.00	Const. of Multi-Purpose Building
49	Construction of the Jose Lapid Sports Complex, Angeles City	YES	Construction Section	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	2/17/2021	2/26/2021	GoP	85,000.00	0	85,000.00	Building Construction
50	Rehabilitation of Breen Guiao Multi-Purpose Hall, Pampanga State Agricultural University, Magalang, Pampanga	YES	Construction Section	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	2/17/2021	2/26/2021	GoP	4,980.00	0	4,980.00	Rehab. Of Multi-Purpose Building
51	Concrete Slope Protection along Quiangil Creek Brgy. Sta Maria, Mabalacat City	YES	Construction Section	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	2/17/2021	2/26/2021	GoP	7,700.00	0	7,700.00	Flood Control and Drainage
53	Construction of Sapang Balen Riverwall, Mabalacat, Pampanga	YES	Construction Section	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	2/17/2021	2/26/2021	GoP	15,400.00	0	15,400.00	Flood Control and Drainage
54	Construction of Slope Protection Works with concrete pavement along Abacan River station 2+300 to Station 2+852, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	11/5/2020 to 11/11/2020	11/25/2020	2/17/2021	2/26/2021	GoP	40,613.00	0	40,613.00	Flood Control and Drainage
55	Construction/Improvement of Slope Protection Works along Quiangil River, Magalang, Pampanga	YES	Construction Section	Competitive Bidding	11/5/2020 to 11/11/2020	11/25/2020	2/17/2021	2/26/2021	GoP	15,400.00	0	15,400.00	Flood Control and Drainage
56	Concreting of Local Roads, Brgy. Sto. Domingo, Angeles City	YES	Construction Section	Competitive Bidding	11/5/2020 to 11/11/2020	11/25/2020	2/17/2021	2/26/2021	GoP	4,620.00	0	4,620.00	Concreting of Road
57	Construction of Cutcut Flyover, Cutcut, Angeles City	YES	Construction Section	Competitive Bidding	11/5/2020 to 11/11/2020	11/25/2020	2/17/2021	2/26/2021	GoP	40,613.00	0	40,613.00	Const. of Flyover
58	Construction of Roads at Barangay San Jose, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	2/8/21 to 02/14/21	3/1/2021	3/22/2021	3/31/2021	GoP	70,000.00	0	70,000.00	Concreting of Road

Prepared by:

MARISSA P. ORTIZ

Head, BAC Secretariat

Date: 9/18/20

Recommended by:

CELESTINO M. POLINTAN

BAC Chairman

Date: 9/18/20

Approved by:

TITO JESUS T. SALVADOR

District Engineer

Date: 9/18/20

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2021 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59	Construction of Roads at Barangay Sto. Domingo, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	2/6/21 to 02/14/21	3/1/2021	3/22/2021	3/31/2021	GoP	50,000.00	0	50,000.00	Concreting of Road
60	Concreting of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation Along Abacan River, Brgy. Capaya, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	2/6/21 to 02/14/21	3/1/2021	3/22/2021	3/31/2021	GoP	40,000.00	0	40,000.00	Flood Control and Drainage
61	Concreting of slope protection along Abacan River, Brgy. Amisic, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	2/6/21 to 02/14/21	3/1/2021	3/22/2021	3/31/2021	GoP	30,000.00	0	30,000.00	Flood Control and Drainage
62	Rehabilitation of Slope Protection along Abacan River Sitio Sapalburad to Brgy. Pulung Maragu, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	11/5/20 to 11/11/20	11/25/2020	2/17/2021	2/26/2021	GoP	50,000.00	0	50,000.00	Flood Control and Drainage
63	Construction of Slope Protection along Quilangil Creek, Brgy. La Paz to Brgy. San Nicolas, Magalang, Pampanga	NO	Construction Section	Competitive Bidding	2/6/21 to 02/14/21	3/1/2021	3/22/2021	3/31/2021	GoP	50,000.00	0	50,000.00	Flood Control and Drainage
64	Construction of Multi-Purpose Building (Covered Court), Santos Ventura Elementary School, Barangay Tabun, Mababacal City, Pampanga	NO	Construction Section	Competitive Bidding	2/15/21 to 02/21/21	3/9/2021	3/30/2021	4/12/2021	GoP	5,000.00	0	5,000.00	Const. of Covered Court
65	Construction of Multi-Purpose Building (Jose Lapid Multi-Purpose Gymnasium-Pampanga Agricultural College Phase 2), Magalang, Pampanga	NO	Construction Section	Competitive Bidding	2/15/21 to 02/21/21	3/9/2021	3/30/2021	4/12/2021	GoP	35,000.00	0	35,000.00	Const. of Multi-Purpose Building
66	Construction of Multi-Purpose Building, (Pampanga State Agricultural University), Magalang, Pampanga	NO	Construction Section	Competitive Bidding	2/15/21 to 02/21/21	3/9/2021	3/30/2021	4/12/2021	GoP	8,000.00	0	8,000.00	Const. of Multi-Purpose Building
67	Construction of the Jose Lapid Sports Complex, Phase II, Angeles City	NO	Construction Section	Competitive Bidding	2/25/21 to 03/03/21	3/18/2021	4/7/2021	4/7/16/2021	GoP	100,000.00	0	100,000.00	Const. of Sports Complex
68	Construction/Rehabilitation of Multi-Purpose Building (PNP Non-Commissioned Officers Quarters in Angeles City Police Office), Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	2/15/21 to 02/21/21	3/9/2021	3/30/2021	4/12/2021	GoP	6,000.00	0	6,000.00	Const. of Multi-Purpose Building
69	Concreting of Road (with Drainage System), Barangay Ayala, Magalang, Pampanga	NO	Construction Section	Competitive Bidding	2/15/21 to 02/21/21	3/9/2021	3/30/2021	4/12/2021	GoP	10,000.00	0	10,000.00	Road Concreting with Drainage System

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 9/18/20

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman
Date: 9/18/20

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: 9/18/20