

DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2022

CONSULTING SERVICES


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSFJ01	For the Conduct of Sub-Soil Investigation Activities for the Proposed Widening of Permanent Bridges at 30m. Depth (Total 6-holes) at Quezon Br. (B00052MT, 2-holes) along Masbate-Cataingan-Placer Rd; Nabayawan Br. (B00055MT, 2-holes) & Segundo Br. (B00059MT, 2-holes) along Buenavista-Kawayan Rd.	Masbate 3rd DEO/ Planning and Design Section	NO	Competitive Bidding	03/24-30/2022	04/26/2022	05/06/2022	05/09-16/2022	GoP	570,858.60	-	570,858.60	Sub-Soil Investigation

Prepared by:


MANCHIE S. MARCAIDA
 BAC Secretariat


Date: 01-24-2022

Recommended by:


FLORANTE U. ZURBITO
 Chairperson, BAC

Date: JAN 25 2022

Approved:


GERRYLIN M. CANTILLEP
 OIC District Engineer

Date: JAN 25 2022