



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
	Network Development Quirino H-Way (Baguio-Bauang) - K0304 + 884 - K0305 + 286	DPWH-BCDEO	YES	Public Bidding	07-Oct-21	30-Nov-21	30-Dec-21	10-Jan-22	GAA FY 2022	70,000,000	-	70,000,000	Network Development
	Network Development Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	02-Dec-21	25-Jan-22	24-Feb-22	07-Mar-22	GAA FY 2022	50,000,000	-	50,000,000	Network Development
	Construction of Flood Mitigation Facility/Drainage System along Bued (Tributaries) Sta. 0+190 - Sta. 0+640, Baguio City	DPWH-BCDEO	YES	Public Bidding	16-Nov-21	10-Jan-22	09-Feb-22	21-Feb-22	GAA FY 2022	50,000,000	-	50,000,000	Construction of Flood Mitigation Facility/Drainage System
	Construction of Flood Mitigation Facility/Drainage System along Bued River (Tributaries), Sta. 0+030 - Sta. 0+530, Baguio City	DPWH-BCDEO	YES	Public Bidding	09-Nov-21	03-Jan-22	02-Feb-22	14-Feb-22	GAA FY 2022	50,000,000	-	50,000,000	Construction of Flood Mitigation Facility/Drainage System
	Construction of Flood Mitigation Facility/Drainage System along Kisdad Road to Lake Drive 1 to Abad Santos Drive, Sta. 0+000 - Sta. 0+463, Baguio City	DPWH-BCDEO	YES	Public Bidding	02-Dec-21	25-Jan-22	24-Feb-22	07-Mar-22	GAA FY 2022	50,000,000	-	50,000,000	Construction of Flood Mitigation Facility/Drainage System
	Construction of Flood Mitigation Facility/Drainage System along Loakan Airport, Sta. 0+000 - Sta. 0+815, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Dec-21	31-Jan-22	02-Mar-22	14-Mar-22	GAA FY 2022	18,000,000	-	18,000,000	Construction of Flood Mitigation Facility/Drainage System

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of PMA Museum, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	03-Jan-22	GAA FY 2022	50,000,000	-	50,000,000	Construction of PMA Museum
	Construction of PMA Rainwater Harvesting Facilities, Philippine Military Academy, Port Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	17-Nov-21	10-Jan-22	09-Feb-22	21-Feb-22	GAA FY 2022	75,000,000	-	75,000,000	Construction of PMA Rainwater Harvesting Facilities
	Preventive Maintenance along Asin Rd - K0307 + (-064) - K0307 + 000, K0307 + (-177) - K0307 + (-064), K0307 + (-198) - K0307 + (-177), K0307 + 000 - K0310 + 400	DPWH-BCDEO	YES	Public Bidding	06-Oct-21	29-Nov-21	29-Dec-21	10-Jan-22	GAA FY 2022	80,000,000	-	80,000,000	Preventive Maintenance
	Asset Preservation Harrison Rd No 1 (S04713LZ) Chainage 0 - Chainage 22, Chainage 212 -Chainage 414, Chainage 22 - Chainage 212, Chainage 414 - Chainage 807, (S04714LZ) Chainage 0 - Chainage 414	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	29-Dec-21	10-Jan-22	GAA FY 2022	16,887,000	-	16,887,000	Asset Preservation
	Asset Preservation Loakan Rd - K0246 + 323 - K0247 + 000	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	29-Dec-21	10-Jan-22	GAA FY 2022	12,520,000	-	12,520,000	Asset Preservation
	Asset Preservation Magsaysay Ave. (Trinidad Rd) - K0251 + (-463) - K0251 + 479	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	29-Dec-21	10-Jan-22	GAA FY 2022	18,244,000	-	18,244,000	Asset Preservation
	Asset Preservation Marcos Hi-way - K0280 + 217 - K0280 + 506, K0280 + 515 - K0283 + 000	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	29-Dec-21	10-Jan-22	GAA FY 2022	12,570,000	-	12,570,000	Asset Preservation
	Asset Preservation Pacdal Rd - K0252 + (-131) - K0252 + 000, K0252 + (-180) - K0252 + (-137), K0252 + 000 - K0253 + 601	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	29-Dec-21	10-Jan-22	GAA FY 2022	20,127,000	-	20,127,000	Asset Preservation

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Session Rd #2 - K0251 + (-127) - K0252 + 000	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	29-Dec-21	10-Jan-22	GAA FY 2022	10,741,000	-	10,741,000	Asset Preservation
	Asset Preservation Abanao Ext - (S00429LZ) Chainage 0 - Chainage 29, Chainage 156 - Chainage 275, Chainage 29 - Chainage 156, (S05052LZ) Chainage 111 - Chainage 232	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	04-Jan-22	GAA FY 2022	5,145,000	-	5,145,000	Asset Preservation
	Asset Preservation Chuntug #1 - (S00427LZ) Chainage 0 - Chainage 218	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	04-Jan-22	GAA FY 2022	4,482,000	-	4,482,000	Asset Preservation
	Asset Preservation Govt Ctr Cut-Off Rd - K0249 + (-011) - K0249 + 000, K0249 + (-280) - K0249 + (-011), K0249 + 000 - K0249 + 280	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	03-Jan-22	GAA FY 2022	7,720,000	-	7,720,000	Asset Preservation
	Asset Preservation Harrison Rd No 2 - (S00453LZ) Chainage 0 - Chainage 235	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	03-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Asset Preservation
	Asset Preservation Legarda Rd - K0251 + (-298) - K0251 + 000, K0251 + (-339) - K0251 + (-298), K0251 + (-360) - K0251 + (-339), K0251 + 000 - K0251 + 890	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	03-Jan-22	GAA FY 2022	16,000,000	-	16,000,000	Asset Preservation
	Asset Preservation Leonard Wood Rd - K0252 + 019 - K0252 + 929	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	04-Jan-22	GAA FY 2022	9,353,000	-	9,353,000	Asset Preservation
	Asset Preservation Lt Tacay Rd - K0308 + 000 - K0308 + 616	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	04-Jan-22	GAA FY 2022	6,332,000	-	6,332,000	Asset Preservation

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation South Drive - K0251 + (-295) - K0252 + 755	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	02-Jan-22	GAA FY 2022	20,000,000	-	20,000,000	Asset Preservation
	Asset Preservation Quezon Hill Drive - (S00526LZ) Chainage 514 - Chainage 773	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	17-Nov-21	17-Dec-21	27-Dec-21	GAA FY 2022	9,500,000	-	9,500,000	Asset Preservation
	Asset Preservation Asin Rd - K0308 + 917 - K0308 + 940, K0309 + 465 - K0309 + 525	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	17-Nov-21	17-Dec-21	27-Dec-21	GAA FY 2022	33,800,000	-	33,800,000	Asset Preservation
	Asset Preservation Balatoc Rd - K0248 + 000 - K0248 + 200	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	13,256,000	-	13,256,000	Asset Preservation
	Asset Preservation PMA Cut Off Rd 1 - K0252 + (-556) - K0252 + (-492)	DPWH-BCDEO	YES	Public Bidding	27-Sep-21	17-Nov-21	17-Dec-21	27-Dec-21	GAA FY 2022	10,500,000	-	10,500,000	Asset Preservation
	Asset Preservation Quirino H-Way (Baguio-Bauang) - K0301 + 700 - K0301 + 800	DPWH-BCDEO	YES	Public Bidding	03-Nov-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	4,800,000	-	4,800,000	Asset Preservation
	Asset Preservation Western Link Circumferential Rd - K0246 + (-504) - K0246 + (-184)	DPWH-BCDEO	YES	Public Bidding	19-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	3,500,000	-	3,500,000	Asset Preservation
	Asset Preservation Sto Tomas-Mt Cabuyo Rd - K0252 + 291 - K0253 + 049	DPWH-BCDEO	YES	Public Bidding	03-Nov-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	25,000,000	-	25,000,000	Asset Preservation
	Network Development Major Mane Rd - K0247 + 510 - K0248 + 000	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	17-Nov-21	17-Dec-21	27-Dec-21	GAA FY 2022	19,429,000	-	19,429,000	Network Development

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Marcos Hi-way - K0280 + 720 - K0281 + 134, K0281 + 800 - K0282 + 090	DPWH-BCDEO	YES	Public Bidding	01-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	17,000,000	-	17,000,000	Network Development
	Network Development Ferguson Rd - K0307 + 244 - K0307 + 305	DPWH-BCDEO	YES	Public Bidding	01-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	15,000,000	-	15,000,000	Network Development
	Network Development Kennon Road to Military Cut-off Road And Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	10,000,000	-	10,000,000	Network Development
	Network Development Magsaysay Ave. (Trinidad Rd) West Service Rd to Bokawkan Rd Diversion Rd, Baguio City	DPWH-BCDEO	YES	Public Bidding	06-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	10,000,000	-	10,000,000	Network Development
	Network Development Marcos Hi-way to Kennon Rd Diversion Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	23-Dec-21	03-Jan-22	GAA FY 2022	13,000,000	-	13,000,000	Network Development
	Network Development Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road	DPWH-BCDEO	YES	Public Bidding	23-Nov-21	17-Jan-22	14-Feb-22	24-Feb-22	GAA FY 2022	40,000,000	-	40,000,000	Network Development
	Construction of Concrete Road from TMC to Tower 66 Area, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	20,000,000	-	20,000,000	Construction of Concrete Road
	Construction of PMA Security Road, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	05-Nov-21	29-Dec-21	28-Jan-22	07-Feb-22	GAA FY 2022	30,000,000	-	30,000,000	Construction of PMA Security Road
	Construction of PMA Rainwater Harvesting Facilities, Philippine Military Academy, Port Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	17-Nov-21	10-Jan-22	07-Feb-22	17-Feb-22	GAA FY 2022	32,000,000	-	32,000,000	Construction of PMA Rainwater Harvesting Facilities

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, PFVR including MLQ Building, Baguio	DPWH-BCDEO	YES	Public Bidding	11-Oct-21	06-Dec-21	03-Jan-22	13-Jan-22	GAA FY 2022	25,000,000	-	25,000,000	Rehabilitation of Multi-Purpose Building
	Concreting of Road with covered canal from Purok 2 to Purok 4, Barangay Holy Ghost Extension, Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	22-Dec-21	01-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Concreting of Road
	Construction of Road and bridge at Barangay Irisan, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	07-Oct-21	30-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	8,000,000	-	8,000,000	Construction of Road and bridge
	Construction of Road and drainage canal at Barangay , Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	21-Dec-21	31-Dec-21	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road and drainage canal
	Construction of Road and slope protection at Barangay Dontogan, Baguio City	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road and slope protection
	Construction of Road at Barangay Padre Zamora, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	01-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road
	Construction of Road at Barangay Upper Market, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road
	ConstConstruction of Road at Benin Road, Barangay Pinsao Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road
	Construction of Road at Laubauch and Sumulong Street, Barangay Holy Ghost Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	23-Nov-21	21-Dec-21	31-Dec-21	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road
	Construction of Road from Scout Barrio Main Road to Barangay Upper Dagsian, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	01-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road from Spring Hill Loakan Apugan Barangay to Happy Hallow Barangay, Baguio City	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	27-Dec-21	06-Jan-22	GAA FY 2022	6,000,000	-	6,000,000	Construction of Road
	Construction of Road located at Purok 4, Montecello, Barangay Camp 7, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Oct-21	30-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road
	Construction of Road, Purok Bubon, Barangay Loakan Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	05-Oct-21	30-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road
	Rehabilitation of Road at Barangay Camp 8, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Road
	Construction (Completion) of Multi-Purpose Building (FBASECA Senior Citizen's Building) at Barangay Salud Mitra, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	07-Oct-21	30-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Asin Road, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	3,000,000	-	3,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Aurora Hill Proper, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	03-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Bakakeng Norte, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Brookspoint, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	3,000,000	-	3,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay DPS Compound, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building at Barangay Lourdes Subdivision Extension, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Middle Quirino Hill, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	3,000,000	-	3,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Middle Rock Quarry, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	3,000,000	-	3,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangays Honeymoon and Holy Ghost, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Purok 1, Barangay Pinget, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	29-Oct-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at SK Ground, Barangay Poliwes, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	04-Oct-21	29-Nov-21	28-Dec-21	07-Jan-22	GAA FY 2022	2,000,000	-	2,000,000	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Balsigan, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Nov-21	29-Dec-21	28-Jan-22	07-Feb-22	GAA FY 2022	3,000,000	-	3,000,000	Construction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building (Health Center) at Barangay San Luis Village, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	12-Nov-21	05-Jan-22	04-Feb-22	14-Feb-22	GAA FY 2022	5,000,000	-	5,000,000	Construction of Multi-Purpose Building
	Rehabilitation (Completion) of Multi-Purpose Building at Baguio City, Benguet National High School Flavies Building, Governor Pack - Barangay Session Road Area, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	28-Oct-21	21-Dec-21	18-Jan-22	28-Jan-22	GAA FY 2022	2,000,000	-	2,000,000	Rehabilitation (Completion) of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Brookside, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Nov-21	29-Dec-21	28-Jan-22	07-Feb-22	GAA FY 2022	3,000,000	-	3,000,000	Rehabilitation of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation (Completion) of Three Classrooms School Building at Happy Hollow National High School located at Purok 4, Barangay Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Nov-21	29-Dec-21	28-Jan-22	07-Feb-22	GAA FY 2022	5,000,000	-	5,000,000	Rehabilitation (Completion) of Three Classrooms School Building
	Rehabilitation of 2-Storey 6-Classroom School Building at Dona Nicasio J. Puyat Elementary School, Barangay Modern Site East, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	12-Nov-21	05-Jan-22	04-Feb-22	14-Feb-22	GAA FY 2022	5,000,000	-	5,000,000	Rehabilitation of 2-Storey 6-Classroom School Building
	Rehabilitation of 3-Storey School Building at Rizal National High School, Barangay Gibraltar, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	19-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	5,000,000	-	5,000,000	Rehabilitation of 3-Storey School Building
B) CONSULTANCY													
	GEOTECHNICAL INVESTIGATION OF FY 2022 BASIC INFRASTRUCTURE PROGRAM (BIP)	DPWH-BCDEO	YES	Public Bidding	03-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	FY 2022 EAO	1,160,000.00	1,160,000.00	-	Soil Exploration
C) GOODS													
	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Public Bidding	10-Mar-22	30-Mar-22	04-Apr-22	04-May-22	AMWP 2022	2,497,548.26	2,497,548.26	-	Repair/Maintenance along various National Roads
	Procurement of Maintenance Personal Protective Equipment	DPWH-BCDEO	NO	Shopping	24-Mar-22	13-Apr-22	18-Apr-22	18-May-22	AMWP 2022	397,054.80	397,054.80	-	Personal Protective Equipment of Maintenance Personal
	Procurement of Hand Tools and Specialized Equipment	DPWH-BCDEO	NO	Shopping	24-Mar-22	13-Apr-22	18-Apr-22	18-May-22	AMWP 2022	127,456.00	127,456.00	-	Procurement of Hand Tools and Specialized Equipment
	Procurement of Materials for the Repair/Maintenance of Slope Protection and other Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	25-Mar-22	14-Apr-22	19-Apr-22	19-May-22	AMWP 2022	452,797.88	452,797.88	-	Repair/Maintenance along various National Roads
	Repair/Maintenance of Government Center Roads	DPWH-BCDEO	NO	Public Bidding	25-Mar-22	14-Apr-22	19-Apr-22	19-May-22	AMWP 2022	1,121,241.12	1,121,241.12	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	NO	Shopping	19-Apr-22	26-Apr-22	01-May-22	31-May-22	AMWP 2022	482,284.00	482,284.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Hot Asphalt Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	06-May-22	02-Jul-22	07-Jul-22	06-Aug-22	AMWP 2022	875,202.10	875,202.10	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	05-Sep-22	01-Nov-22	06-Nov-22	06-Dec-22	AMWP 2022	962,722.31	962,722.31	-	Repair/Maintenance along various National Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) INDICATIVE
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-21	06-Aug-21	11-Aug-21	10-Sep-21	AMWP 2022	176,866.10	176,866.10	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-22	06-Aug-22	11-Aug-22	10-Sep-22	AMWP 2022	205,605.50	205,605.50	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Replacement of Concrete Pavements)	DPWH-BCDEO	NO	Shopping	10-Jun-22	17-Jun-22	22-Jun-22	22-Jul-22	AMWP 2022	451,602.00	451,602.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-BCDEO	NO	Shopping	09-Sep-22	16-Sep-22	21-Sep-22	21-Oct-22	AMWP 2022	116,301.00	116,301.00	-	Repair/Maintenance of Road Signs along various National Roads
	Procurement of Materials for the Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	11-Apr-22	18-Apr-22	23-Apr-22	23-May-22	AMWP 2022	262,440.00	262,440.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-BCDEO	NO	Shopping	11-Apr-22	18-Apr-22	23-Apr-22	23-May-22	AMWP 2022	200,957.47	200,957.47	-	Repair/Maintenance of various Bridges
	Procurement of Materials for the Repair/ Maintenance of various National Roads (Erosion Repair and Control)	DPWH-BCDEO	NO	Shopping	10-Jun-22	17-Jun-22	22-Jun-22	22-Jul-22	AMWP 2022	76,104.60	76,104.60	-	Repair/Maintenance along various National Roads
	Repair/Maintenance of various National Roads (71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO	NO	Public Bidding	22-Apr-22	18-Jun-22	23-Jul-22	02-Aug-22	AMWP 2022	3,011,222.40	3,011,222.40	-	Repair/Maintenance along various National Roads
	Repair/Maintenance of various National Roads (65x:Bridge Repainting)	DPWH-BCDEO	NO	Shopping	22-Apr-22	18-Jun-22	23-Jul-22	02-Aug-22	AMWP 2022	474,293.60	474,293.60	-	Repair/Maintenance along various National Roads

Prepared by:

TEODORO H. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:

ALFREDO O. BANNAGAO Jr.
Engineer II
BAC Chairperson

Approved by:

RENE F. ZARATE
District Engineer