

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0001	Construction/Completion of Multi-Purpose Building, Rosario National High School, Brgy. Rosario, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Completion
21BH0002	Construction of Multi-Purpose Building, Sagana National High School, Brgy. Sagana, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	2,475.00	None	2,475.00	Building Construction
21BH0003	Construction of Multi-Purpose Building, Luna Elementary School, Brgy. Luna, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0004	Rehabilitation (Completion) of Multi-Purpose Building, Cabulay High School, Brgy. Cabulay, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Rehabilitation
21BH0005	Construction of Multi-Purpose Building, Sinili Integrated School, Brgy. Sinili, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	3,465.00	None	3,465.00	Building Construction
21BH0006	Construction/Completion of Multi-Purpose Building, Sinsayon National High School Brgy. Sinsayon, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0007	Rehabilitation (Completion) of Multi-Purpose Building, Cabulay High School, Brgy. Cabulay, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Completion
21BH0008	Rehabilitation (Completion) of Multi-Purpose Building, Cagasat High School-Main, Barangay Gayong, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Rehabilitation
21BH0009	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Caquilangan, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Completion
21BH0010	Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Juan, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Completion
21BH0011	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Villa Miemban, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0011	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Villa Miemban, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0012	Construction/Improvement (Completion) of Multi-Purpose Building, Dallao Elementary School, Brgy. Dallao, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0013	Rehabilitation (Completion) of Multi-Purpose Building, Linomot Elementary School, Brgy. Linomot, Jones	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0014	Construction (Completion) of Multi-Purpose Building, Brgy. Palagao, Jones	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0015	Construction (Completion) of Multi-Purpose Building, Brgy. Linamanan, Jones	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0016	Construction (Completion) of Multi-Purpose Building, Addalam Region High School, Brgy. Addalam, Jones	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	1,485.00	None	1,485.00	Building Completion
21BH0017	Construction of Multi-Purpose Building, Barangay Salvacion, Echague	Isabela 4th DEO	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0018	Construction of Multi-Purpose Building, (Rescue Satellite Office), Brgy. Dicaroayan, Echague	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	3,960.00	None	3,960.00	Building Construction
21BH0019	Concreting of Road of Barangay Maligaya, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Road Concreting
21BH0020	Concreting of Road of Barangay Minante 2, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Road Concreting
21BH0021	Concreting of Road of Barangay Rogus, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Road Concreting
21BH0022	Construction of Barangay Road, Barangay District III, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Road Concreting
21BH0023	Construction of Baranga Road, Barangay Guyabal, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Road Construction

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASQUA JR.
Engineer III
Procurement Head

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0024	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Rizal-Salvador-Divisorio Road Leading to Maharlika Highway in support of Mungbean Industry, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	3/26/2021	4/21/2021	GoP	14,700.00	None	14,700.00	Road Construction
21BH0025	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Quimalabasa Sur, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Completion
21BH0028	Rehabilitation (Completion) of Multi-Purpose Building, Diadi Region High School, Barangay Villa Marzo, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Construction
21BH0029	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Tanggal, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Completion
21BH0031	Construction/Improvement (Completion) of Multi-Purpose Building, Balintocac Integrated School, Brgy. Balintocac, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	6/10/2021	6/21/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0032	Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Dimaluade, Dinapigue	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	5,940.00	None	5,940.00	Building Construction
21BH0033	Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Ayod, Dinapigue	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0034	Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Bucal Norte, Dinapigue	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0035	Construction (Completion) of Multi-Purpose Building, Barangay Divinan, Jones	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0036	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Doña Paulina, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Improvement

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

JOCelyn P. PALEO
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0037	Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. San Jose, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Construction
21BH0038	Construction/Improvement (Completion) of Multi-Purpose Building, Panang Elementary School, Brgy. Panang, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0039	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Salvador, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0040	Construction of Multi-Purpose Building (Rescue Satellite Office), Barangay Pangal Sur, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	3,960.00	None	3,960.00	Building Construction
21BH0041	Construction of Local Roads, Barangay Cabugao, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Road Construction
21BH0042	Construction of Local Road, Barangay Rizal, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Road Construction
21BH0043	Concreting of Local Roads, Barangay Calao East, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	4,158.00	None	4,158.00	Road Construction
21BH0045	Concreting of Brgy. Dingading to Brgy. Rizal, Municipality of San Guillermo	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	9,900.00	None	9,900.00	Road Concreting
21BH0046	Concreting of Brgy. Villafior to Brgy. Nagbukel, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	9,900.00	None	9,900.00	Road Concreting
21BH0047	Concreting of Local Road, Barangay Malvar, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	8,910.00	None	8,910.00	Road Concreting
21BH0048	Construction of Local Roads, Barangay Linglingay, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	11/30/2020	12/22/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Road Construction
21BH0049	Construction/Improvement of Flood Control Structure Sinaoangan Sur, Sta. 0+000 – Sta. 0+385, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	49,000.00	None	49,000.00	Flood Control Structure

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0050	Construction/Improvement of Flood Control Structure, Brgy. 2, Sta. 0+000 – Sta. 0+390, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	48,020.00	None	48,020.00	Flood Control Structure
21BH0051	Construction (Completion) of Multi-Purpose Building, Barangay Arubub, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0052	Rehabilitation of Multi-Purpose Building, Barangay San Pablo, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0053	Construction/Improvement (Completion) of Multi-Purpose Building, Payac Elementary School, Barangay Payac, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0054	Rehabilitation (Completion) of Multi-Purpose Building, Jones West Central School – Campus 1, Barangay 1, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Rehabilitation
21BH0055	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Bantay, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Rehabilitation
21BH0056	Concreting of Mabbayad Road Leading to National High School, Echague	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	34,650.00	None	34,650.00	Road Concreting
21BH0057	Concreting of Local Roads, Barangay Calaoagan to Barangay Progreso, San Guillermo	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	9,900.00	None	9,900.00	Road Concreting
21BH0058	Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Dibulo, Dinapigue	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0059	Construction/Improvement (Completion) of Multi-Purpose Building, Jones Rural School, Malannit Annex, Barangay Malannit, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,287.00	None	1,287.00	Building Construction
21BH0060	Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Digumased, Dinapigue	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0061	Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Bucal Sur, Dinapigue	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0062	Construction/Improvement (Completion) of Multi-Purpose Building, Dinapigue National High School, Brgy. Digumased, Dinapigue	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/23/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0063	Concreting of Villaflor to Patanad Road, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/23/2021	GoP	4,950.00	None	4,950.00	Road Concreting
21BH0064	Construction/Improvement of Flood Control Structure, Dabubu Grande, Sta. 0+330 – Sta. 0+755, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	46,550.00	None	46,550.00	Flood Control Structure
21BH0065	Road Concreting, Barangay Villaflor, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	14,850.00	None	14,850.00	Road Concreting
21BH0066	Construction/Improvement (Completion) of Multi-Purpose Building, Fugu Elementary School, Barangay Fugu	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/4/2021	3/26/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0067	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Gomez, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0068	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Cebu, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2020	12/23/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0069	Construction of Multi-Purpose Building of Barangay Disimuray, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0070	Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Antonio, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Rehabilitation
21BH0071	Construction (Completion) of Multi-Purpose Building, Barangay Abra, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Completion

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

JOCelyn P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0072	Rehabilitation (Completion) of Multi-Purpose Building, Jones West Central School-Campus 2, Barangay II, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Construction
21BH0073	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Rizal West, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0074	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Nagbukel, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	3/26/2021	4/13/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0075	Construction of Road, Barangay San Manuel to Barangay Sta. Maria, Echaque	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	14,850.00	None	14,850.00	Road Construction
21BH0076	Construction/Improvement (Completion) of Multi-Purpose Building, Divisoria High School-Naggasican Extension, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0077	Construction of Multi-Purpose Building Barangay San Miguel, Echaque, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0078	Concreting of Road, Sta. 4+320 - Sta. 8+000, Dicomay 1, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020			GoP	29,700.00	None	29,700.00	Road Concreting
21BH0079	Concreting of Road of Barangay Minante 1, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	9,900.00	None	9,900.00	Building Construction
21BH0080	Concreting of Local Road, Barangay Rang-ay to Barangay Sto. Niño, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	10,494.00	None	10,494.00	Road Concreting
21BH0081	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Balintocac-Bannawag Norte Road Leading to Santiago-Saguday Road in support of Sugar Industry, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	24,185.42	None	24,185.42	Road Concreting
21BH0082	Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Malannit, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Construction

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0083	Construction (Completion) of Multi-Purpose Building, Barangay Malannit, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0084	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Baranguag, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Rehabilitation
21BH0085	Construction of Multi-Purpose Building, San Jose Integrated School, Barangay San Jose, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	3,465.00	None	3,465.00	Building Construction
21BH0086	Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Dalibubon, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Completion
21BH0087	Construction/Rehabilitation of Flood Control/Drainage, Barangay Victory Norte, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Flood Control Structure
21BH0088	Construction of Flood Control/Drainage, Brgy. Rizaluna, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	12/7/2020	12/28/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Flood Control Structure
21BH0090	Construction of Multi-Purpose Building, Quimalabasa Norte Elementary School, Brgy. Quimalabasa, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0091	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Fugu, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Rehabilitation
21BH0092	Rehabilitation (Completion) of Multi-Purpose Building, PNP Jones, Barangay 1, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Rehabilitation
21BH0093	Construction of Virgoneza Flood Control Project, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	53,075.00	None	53,075.00	Flood Control Structure
21BH0095	Construction of Local Roads, Barangay Quezon, San Isidro	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	9,800.00	None	9,800.00	Road Concreting
21BH0096	Concreting of Local Road, Barangay Rizaluna, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	11,187.00	None	11,187.00	Road Concreting
21BH0097	Network Development -Road Widening - Primary Road - Daang Maharlika (LZ) - K0334+195 - K0334+367, K0336+127 - K0336+466, K0341+504 - K0341+882, San Isidro - Echague	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	25,699.52	None	25,699.52	Road Widening

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

JOCELYN P. FALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement * Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of TR/DET	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0098	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Caniguio, Echague	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0099	Construction (Completion) of Multi-Purpose Building, Rizal National High School, Brgy. Rizal, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	1,485.00	None	1,485.00	Building Construction
21BH0100	Rehabilitation (Completion) of Multi-Purpose Building, Southeastern Region High School, Barangay Sinaoangan Sur, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Rehabilitation
21BH0101	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay San Vicente, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Improvement
21BH0102	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sinalugan, San Guillermo	Isabela 4th DEO	Yes	Competitive Bidding	12/8/2020	12/29/2020	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0103	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Marabulig II, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	12/9/2020	12/29/2020	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0104	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones – Villa Gonzaga – Nabbuan Road Leading to Santiago – Saguday Road in Support of Peanut Industry (HVC), Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/9/2020	12/29/2020	2/16/2021	2/22/2021	GoP	14,700.00	None	14,700.00	Road Construction
21BH0105	Network Development – Road Widening – Tertiary Roads – Jct. Ipil-Quirino Bdry. Road – K0353+300 – K0354+780, Jones	Isabela 4th DEO	Yes	Competitive Bidding	12/9/2020	12/29/2020	2/16/2021	2/22/2021	GoP	44,306.78	None	44,306.78	Road Widening
21BH0106	Construction of Multi-Purpose Building, Barangay Fugu, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	12/9/2020	12/29/2020	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0107	Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	12/9/2020	12/29/2020	2/16/2021	2/22/2021	GoP	500.00	None	500.00	Building Rehabilitation
21BH0108	Construction (Completion) of Multi-Purpose Building, Divisoria High School, Brgy. Divisoria, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/9/2020	12/29/2020	2/16/2021	2/22/2021	GoP	1,485.00	None	1,485.00	Road Concreting
21BH0109	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mabbayad, Echague	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Rehabilitation
21BH0110	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mabantad, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0111	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Villa Flor, Cauayan City	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0112	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Malapat, Cordon	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	3,960.00	None	3,960.00	Building Improvement
21BH0113	Construction/Rehabilitation of Multi-Purpose Hall, Barangay Garit Norte, Echague	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Rehabilitation
21BH0114	Asset Preservation – Preventive Maintenance – Primary Roads – Daang Maharlika (LZ) –K0315+060 – K0315+875, Cordon	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	7,522.48	None	7,522.48	Concrete Reblocking
21BH0115	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Victory Norte – Sinili Road Leading to Maharlika Highway in support of Mango Industry, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	14,700.00	None	14,700.00	Road Concreting
21BH0116	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Rafael, San Guillermo	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction

Prepared by:

Submitted by:

Approved by:

FLORENDO R. FASCUA JR.

Engineer III
Procurement Head

EMMANUEL A. MANSIBANG

Assistant District Engineer
BAC Chairperson

JOCELYN P. PALEG

Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0117	Construction of Multi-Purpose Building, SICAT TESDA, Barangay Calaocan, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	2,475.00	None	677,000.00	Building Construction
21BH0118	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Linomot, Jones	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	800.00	None	800.00	Building Rehabilitation
21BH0119	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Palawan Bridge, San Guillermo	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	19,600.00	None	19,600.00	Bridge Construction
21BH0120	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Salay, San Agustin	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0121	Rehabilitation (Completion) of Multi-Purpose Building, Calaocan Primary School, San Agustin	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Completion
21BH0122	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Burgos, San Guillermo	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0123	Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Dariuk Hills, Brgy. Balintocac, Santiago City	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	3,054.66	None	3,054.66	Road Concreting
21BH0124	Construction of By-Pass and Diversion Roads – Cauayan City – Cabatuan Diversion Road, Cauayan City	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	24,522.54	None	24,522.54	Road Graveling
21BH0125	Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Daang Maharlika (LZ) – K0309+(-309) – K0309+(-198), K0309+(-318) – K0309+(-309), Cordon	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	4,435.48	None	4,435.48	Road Concreting

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0126	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dicomay II, Jones	Isabela 4th DEO	yes	Competitive Bidding	12/28/2020	1/19/2021	2/16/2021	2/22/2021	GoP	1,485.00	None	1,485.00	Building Completion
21BH0127	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dibulan, Jones	Isabela 4th DEO	yes	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0128	Construction/Improvement (Completion) of Multi-Purpose Building, Women's Club, San Agustin	Isabela 4th DEO	yes	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Completion
21BH0129	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones -Brgy. Baculod to Disimuray Road, Cauayan City	Isabela 4th DEO	yes	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	49,049.00	None	49,049.00	Road Concreting
21BH0130	Construction of Multi-Purpose Building (School Auditorium) Cauayan National High School - Main, Barangay Turayong, Cauayan City	Isabela 4th DEO	yes	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0131	Construction of Multi-Purpose Building, Brgy. Villa Concepcion, Cauayan City	Isabela 4th DEO	yes	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0132	Construction of Multi-Purpose Building of Barangay Villa Concepcion, Cauayan City	Isabela 4th DEO	yes	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0133	Construction/Rehabilitation of Multi-Purpose Building, Barangay Gappal, Cauayan City	Isabela 4th DEO	yes	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0134	Network Development - Road Widening - Tertiary Road - Santiago - Baluarte - Quirino Bdry. K0326+215 - K0326+450, K0331+055-K0322+263, Santiago City	Isabela 4th DEO	No	Competitive Bidding	12/29/2020	1/20/2021	2/16/2021	2/22/2021	GoP	43,953.00	None	43,953.00	Road Concreting
21BH0135	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Papan Este, Jones	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	3/12/2021	4/21/2021	GoP	1,980.00	None	1,980.00	Building Construction

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson


Approved by:

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0136	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Quezon, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	6/10/2021	6/21/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0137	Construction (Completion) of Multi-Purpose Building, Barangay Anonang, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	1,485.00	None	1,485.00	Building Construction
21BH0138	Rehabilitation (Completion) of Multi-Purpose Building, Palacian Elementary School, Barangay Palacian, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	3/12/2021	4/21/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0140	Construction of Multi-Purpose Building, Brgy. Mabbantad, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0141	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Nungnung 1, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	3,960.00	None	3,960.00	Building Construction
21BH0142	Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dicamay 1, Jones	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	1,485.00	None	1,485.00	Building Construction
21BH0143	Construction of Multi-Purpose Building of Barangay San Luis, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	3/15/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0144	Construction of Multi-Purpose Building in Barangay Linglingay, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	3/4/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0145	Rehabilitation (Completion) of Multi-Purpose Building, Bureau of Jail Management and Penology, Brgy. Batal	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	1,000.00	None	1,000.00	Building Construction
21BH0146	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Panang, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	1,485.00	None	1,485.00	Building Construction
21BH0147	Construction of Multi-Purpose Building of Barangay Villa Luna, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0148	Construction of Multi-Purpose Building of Barangay San Francisco, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	2,475.00	None	2,475.00	Building Construction


Prepared by:


FLORENDO R. PASCUA JR.
 Engineer III
 Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson

Approved by:


JOCELYN P. PALEC
 Officer-in-Charge
 Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0149	Construction/Improvement (Completion) of Multi-Purpose Building, Department of Education-Schools Division Office, Barangay Calaocan, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0150	Rehabilitation (Completion) of Multi-Purpose Building, San Agustin Central School, Barangay Masaya Centro, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	6/10/2021	6/21/2021	GoP	1,000.00	None	1,000.00	Building Construction
21BH0151	Construction of Multi-Purpose Building Barangay Ipil, Echague	Isabela 4th DEO	No	Competitive Bidding	1/12/2021	2/2/2021	3/12/2021	4/13/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0152	Road Concreting of Brgy. San Salvador to Brgy. Babaran, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/20/2021	2/9/2021			GoP	12,375.00	None	12,375.00	Road Concreting
21BH0153	Road Concreting of Brgy. San Felipe to Brgy. San Salvador, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/20/2021	2/9/2021			GoP	12,375.00	None	12,375.00	Road Concreting
21BH0154	Concreting of Road, Brgy. Cabulay, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/20/2021	2/9/2021			GoP	9,900.00	None	9,900.00	Road Concreting
21BH0155	Construction of Multi-Purpose Building, Barangay Nabbuan, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/20/2021	2/9/2021			GoP	2,970.00	None	2,970.00	Building Construction
21BH0156	Construction/Rehabilitation of Multi-Purpose Building in Barangay Carabatan Grande, Brgy. Carabatan, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/20/2021	2/9/2021			GoP	2,970.00	None	2,970.00	Building Construction
21BH0157	Construction of Multi-Purpose Building Phase II, Barangay Rosario, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	2/16/2021	2/22/2021	GoP	9,900.00	None	9,900.00	Building Rehabilitation
21BH0158	Construction of Multi-Purpose Building (Municipal Building) San Agustin, Province of Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	2/16/2021	2/22/2021	GoP	9,900.00	None	9,900.00	Building Construction
21BH0159	Construction of Multi-Purpose Building (Municipal Hall), San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	2/16/2021	2/22/2021	GoP	4,950.00	None	4,950.00	Building Construction
21BH0160	Construction (Completion) of Multi-Purpose Building, Barangay Centro 1, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUA JR.

Engineer III
Procurement Head

EMMANUEL A. MANSIBANG

Assistant District Engineer
BAC Chairperson

JOCELYN P. PALEG

Officer-in-Charge
Office of the District Engineer

DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0161	Construction of Multi-Purpose Building of Baringin Sur, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0162	Construction of Multi-Purpose Building of Barangay Faustino, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	2/16/2021	2/22/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0163	Construction/Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	2/22/2021	3/14/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0164	Construction of Multi-Purpose Building in Brgy. Mabini, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021	3/10/2021	3/26/2021	GoP	2,970.00	None	2,970.00	Building Improvement
21BH0165	Construction of Multi-Purpose Building Barangay Sinaoangan Sur, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021			GoP	1,000.00	None	1,000.00	Building Construction
21BH0166	Construction of Local Road Brgy. Sta. Maria to San Manuel Road, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/21/2021	2/10/2021			GoP	9,900.00	None	9,900.00	Road Concreting
21BH0167	Widening of Permanent Bridge, Sisim Bridge (B04868LZ) along Jct. Ipil-Quirino Bdry. Road, Sisim, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/28/2021	2/17/2021	2/22/2021	3/4/2021	GoP	67,820.20	None	67,820.20	Bridge Construction
21BH0168	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Francisco Sur, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/28/2021	2/17/2021	3/12/2021	4/13/2021	GoP	1,980.00	None	1,980.00	Building Construction
21BH0169	Construction of Multi-Purpose Building, San Agustin National High School, Barangay Masaya Centro, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/28/2021	2/17/2021	2/22/2021	3/15/2021	GoP	2,970.00	None	2,970.00	Building Construction
21BH0170	Construction of Multi-Purpose Building, Barangay Masaya Centro, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/28/2021	2/17/2021	3/3/2021	3/4/2021	GoP	4,950.00	None	4,950.00	Building Construction

Prepared by:

FLORENDO R. PASCUA JR.
Engineer III
Procurement Head

Submitted by:

EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer


DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0171	Construction/Rehabilitation of Municipal Building in San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/28/2021	2/17/2021	3/3/2021	3/15/2021	GoP	2,940.00	None	2,940.00	Building Construction
21BH0172	Construction of Dibulo Flood Control Project, Dibulo, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/3/2021	2/23/2021			GoP	42,140.00	None	42,140.00	Flood Control Structure
21BH0173	Construction of Sto. Domingo Flood Control Structure, Sto. Domingo, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/3/2021	2/23/2021			GoP	95,535.00	None	95,535.00	Flood Control Structure
21BH0174	Construction of Dubinan East Flood Control Structure, Dubinan East, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/3/2021	2/23/2021			GoP	94,570.00	None	94,570.00	Flood Control Structure
21BH0175	Construction of Rizaluna Flood Control Project, Rizaluna, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/10/2021	3/2/2021			GoP	23,829.68	None	23,829.68	Building Improvement
21BH0176	Construction of Sinsayon Flood Control Structure, Sinsayon, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/10/2021	3/2/2021			GoP	96,500.00	None	96,500.00	Building Construction
21BH0177	Construction of Multipurpose Building, Brgy. San Andres, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/10/2021	3/2/2021			GoP	9,900.00	None	9,900.00	Road Concreting
21BH0178	Construction of Nabuan Flood Control Structure, Santiago City	Isabela 4th DEO	No	Competitive Bidding	2/11/2021	3/3/2021			GoP	67,820.20	None	67,820.20	Bridge Construction
21BH0179	Construction of Buyon Creek Flood Control Project, Castillo, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/16/2021	3/9/2021			GoP	31,211.04	None	31,211.04	Flood Control Structure
21BH0180	Construction of Cagayan River Flood Control Project, Dammang West, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/16/2021	3/9/2021			GoP	46,393.20	None	46,393.20	Flood Control Structure
21BH0181	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Digumased, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/23/2021	3/16/2021			GoP	96,500.00	None	96,500.00	Road Slip
21BH0182	Concreting of Road Brgy. Dingading to Brgy. Rizal, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/25/2021	3/17/2021			GoP	14,475.00	None	14,475.00	Road Concreting


Prepared by:

Submitted by:

Approved by:


FLORENDO R. PASCUA JR.
 Engineer III
 Procurement Head



EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson


JOCELYN R. PALEG
 Officer-in-Charge
 Office of the District Engineer


DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0183	Construction/ Repair/ Rehabilitation/ Improvement of various Infrastructure including Local Projects – Construction of Gomez – Villaflor Bridge, Brgy. Gomez, San Isidro, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/25/2021	3/17/2021			GoP	14,700.00	None	14,700.00	Bridge Construction
21BH0184	Construction of Multi-Purpose Building, Brgy. Balintoc, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2021	3/23/2021			GoP	14,850.00	None	14,850.00	Building Construction
21BH0185	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Cebu Bridge, San Isidro, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2021	3/24/2021			GoP	9,800.00	None	9,800.00	Bridge Construction
20BH0178	Concreting of Obra Street to Quirat Road, Brgy. Rizal, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2021	3/23/2021	4/6/2021	4/7/2021	GoP	9,950.00	None	9,950.00	Road Concreting
20BH0179	Concreting of Brgy. Ramos East FMR, Brgy. Ramos East, San Isidro, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2021	3/23/2021	4/6/2021	4/7/2021	GoP	9,950.00	None	9,950.00	Road Concreting
20BH0180	Concreting of Brgy. Libertad to Brgy. Sta. Ana FMR, Brgy. Libertad to Brgy. Sta. Ana, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2021	3/23/2021	4/6/2021	4/7/2021	GoP	9,950.00	None	9,950.00	Road Concreting
20BH0181	Concreting of Brgy. Babaran FMR, Brgy. Babaran, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2021	3/23/2021	4/6/2021	4/7/2021	GoP	9,950.00	None	9,950.00	Road Concreting
21BH0187	Concreting of Brgy. Caquilingan FMR, Cordon	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	6/16/2021	6/30/2021	GoP	11,940.00	None	11,940.00	Road Concreting
21BH0188	Concreting of Brgy. Patanad to Brgy. Villaflor FMR, San Isidro	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	6/16/2021	6/30/2021	GoP	11,940.00	None	11,940.00	Road Concreting
21BH0189	Concreting of Tablada St. Interior Vallejo Brgy. Nabbuan FMR, Santiago City	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	6/16/2021	6/30/2021	GoP	11,940.00	None	2,970.00	Road Concreting
21BH0190	Concreting of Brgy. Rizal West to Brgy. Cebu FMR, San Isidro	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	6/16/2021	6/30/2021	GoP	11,940.00	None	11,940.00	Road Concreting


Prepared by:


FLORENDO E. PASCUA JR.
 Engineer III
 Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson


Approved by:


JOCELYN P. PALEG
 Officer-in-Charge
 Office of the District Engineer


DPWH Isabela 4th District Engineering Office - Updated Annual Procurement Plan FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21BH0191	Concreting of Brgy. Labinab FMR, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	6/16/2021	6/30/2021	GoP	11,940.00	None	11,940.00	Road Concreting
21BH0192	Concreting of Brgy. Divinan Phase II FMR, Jones	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	6/16/2021	6/30/2021	GoP	11,940.00	None	11,940.00	Road Concreting
21BH0193	Concreting of Brgy. Rogus Phase II FMR, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	7/12/2021	7/19/2021	GoP	11,940.00	None	11,940.00	Road Concreting
21BH0194	Concreting of Brgy. Sta. Isabel to Brgy. Dicamay FMR, Jones	Isabela 4th DEO	No	Competitive Bidding	3/24/2021	4/13/2021	6/16/2021	6/30/2021	GoP	12,437.50	None	12,437.50	Road Concreting
21BH0195	Repair and Maintenance of Road Safety Facilities - Painting of Pavement Markings along Daang Maharlika (S00828LZ), Cauayan - Poblacion Road - Cauayan - Cabatuan Road, Santiago City - Cauayan City	Isabela 4th DEO	No	Competitive Bidding	4/28/2021	5/18/2021	6/11/2021	6/15/2021	GoP	1,920.00	None	1,920.00	Painting of Pavement Markings
21BH0196	Repair/Maintenance of Pangal Sur Flood Control, Echague	Isabela 4th DEO	No	Competitive Bidding	5/18/2021	6/8/2021	6/16/2021	6/30/2021	GoP	2,000.00	None	2,000.00	Flood Control Structure
21BH0197	Repair/Maintenance of DENR Building Multi-Purpose Building and Record Office (Phase IV), Brgy. Sillawit, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	5/18/2021	6/8/2021	6/28/2021	6/30/2021	GoP	1,000.00	None	1,000.00	Building Repair
21BH0198	Repair/Maintenance of DOJ Main Building, Santiago City	Isabela 4th DEO	No	Competitive Bidding	5/18/2021	6/8/2021	6/29/2021	7/8/2021	GoP	800.00	None	800.00	Building Repair
21BH0199	Concreting of Caquilingan Anonang Villamiemban Road, Cordon	Isabela 4th DEO	No	Competitive Bidding	6/16/2021	7/6/2021			GoP	4,232.01	None	4,232.01	Road Concreting
21BH0200	Construction of Diarao-Bantay Bridge, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	6/28/2021	7/21/2021			GoP	9,800.00	None	9,800.00	Bridge Construction


Prepared by:


FLORENDO R. PASCUA JR.
 Engineer III
 Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson

Approved by:


JOCelyn P. PALES
 Officer-in-Charge
 Office of the District Engineer