

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/activity/Project)
					Agreement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100 430000	20GJ0052 - Reconstruction to Concrete Pavement at Specific Locations along - Iloilo-Antique Rd (S00016PN) - K0004-091 - K0006-473	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	Gap	609,000.00		609,000.00	Reconstruction to Concrete Pavement
310105100 431000	20GJ0055 - Reconstruction to Concrete Pavement - at Specific Locations Along Jim Basa - Gen Hughes Port - San Pedro Rd (S00064PN) K0002-311-K0002-716, (S00067PN) K0002-4-437-K0002-4-310	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	Gap	1,900,000.00		1,900,000.00	Reconstruction to Concrete Pavement
310112100 212000	20GJ0056 - Upgrading of Drainage Structure along I.Dela Rama St. - (S00062PN) Chainage 381 - Chainage 588	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	Gap	2,400,000.00		2,400,000.00	Upgrading of Drainage Structure
310203100 275000	20GJ0057 - Road Widening - Along Molo Blvd (S00089PN) K0006-885 - K0006-392	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	Gap	42,000,000.00		42,000,000.00	Road Widening
320101104 190000	20GJ0058 - Construction of Retement - Construction of Retement Wall at Dungen Creek Section 3 (Brgy. Dungen A, Jaro - Brgy. Dungen B, Jaro) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	Gap	21,751,000.00		21,751,000.00	Construction of Retement
310202100 636000	20GJ0060 - Road Widening-Along Iloilo City-Leganes-Dumaguas Coastal Rd (S00086PN) – K0003-4-072) – K0003-4-000	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	2/13/2020	11/19/2020	11/20/2020	Gap	982,000.00		982,000.00	Road Widening
310206100 039000	20GJ0069 - Construction of Flyover - Jibac-an Flyover, Brgy. Jibac-an Norte, Mandurrao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	11/19/2020	11/20/2020	Gap	42,000,000.00		42,000,000.00	Construction of Flyover
310206100 038000	20GJ0070 - Construction of Flyover - Burnang Flyover, Brgy. Burnang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	11/19/2020	11/20/2020	Gap	42,000,000.00		42,000,000.00	Construction of Flyover
310110100 159000	20GJ0073 - Construction of Drainage Structure along Road - along Iloilo-Capiz Rd (New Route) (S00003PN) K0004-4-150-K0004-4-71	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	3/5/2020	11/19/2020	11/20/2020	Gap	7,858,000.00		7,858,000.00	Construction of Drainage Structure
310111100 151000	20GJ0074 - Construction of Drainage Structure along Road - Along Iloilo City-Leganes-Dumaguas Coastal Rd (S00086PN) - K0004-395 - K0004-327	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	3/5/2020	11/19/2020	11/20/2020	Gap	28,073,000.00		28,073,000.00	Construction of Drainage Structure
300116203 036000	20GJ0077 - Construction of Concrete Road - Construction of Road at Brgy. Navas, Mandurrao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/21/2020 - 2/27/2020	3/12/2020	11/19/2020	11/20/2020	Gap	10,780,000.00		10,780,000.00	Construction of Concrete Road
300104216 428000	20GJ0087 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Jaro National High School, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	Gap	6,640,000.00		6,640,000.00	Construction of Multi-Purpose Building
300103202 697000	20GJ0088 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	Gap	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300108200 259000	20GJ0096 - Construction of Drainage Structure - construction of Drainage System at Lapaan Village, Brgy. Balaang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	Gap	11,550,000.00		11,550,000.00	Construction of Drainage Structure
300104216 424000	20GJ0097 - Construction of Multi-Purpose Building - Repair/Rehabilitation/Construction of Multi-Purpose Building (Gym) with bleachers, stage and comfort rooms, Brgy. M. H. Del Pilar, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	Gap	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300104216 412000	20GJ0099 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	Gap	16,600,000.00		16,600,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
300104216 413000	20GJ0100 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Public Market), Brgy. Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	Gap	12,450,000.00		12,450,000.00	Rehabilitation/Major Repair of Multi-Purpose Building

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216 422000	20GJU01 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Sports/Convention Center), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
300104216 414000	20GJU02 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Jalandoni Estate, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
300103202 593000	20GJU03 - Construction of Multi-Purpose Building - Construction of Multipurpose Building (Sports Center), Brgy. Jalandoni Estate - Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	16,600,000.00		16,600,000.00	Construction of Multi-Purpose Building
300103202 596000	20GJU04 - Construction of Multi-Purpose Building - Construction of Multipurpose Building and Sports Center in Brgy. Aliporo, Mandurao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
320101104 193000	20GJU06 - Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Freeway, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	4/6/2020 - 4/14/2020	4/28/2020	11/19/2020	11/20/2020	GoP	29,400,000.00		29,400,000.00	Construction of Slope Protection Structure
310206100 058000	21GJU001 - Construction of Flyover - Butang Flyover, Phase II, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	25,000,000.00		25,000,000.00	Construction of Flyover
300105200 484000	21GJU003 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of DPWH Iloilo City DEO, Fort San Pedro, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/5/2021	3/15/2021	GoP	12,000,000.00		12,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
300104223 083000	21GJU013 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Rizal Hechavera Memorial National High School), Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	2/22/2021	3/4/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104223 068000	21GJU018 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Compania Central, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104223 070000	21GJU020 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in La Paz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/5/2021	3/15/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104223 071000	21GJU021 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Mandurao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	2/22/2021	3/4/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300109201 008000	21GJU039 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Guzman Jesena, Mandurao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300109201 014000	21GJU046 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300117208 517000	21GJU052 - Rehabilitation of Concrete Road - Rehabilitation of Roads in Ba. Obiero, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Concrete Road
300117208 507000	21GJU058 - Construction of Concrete Road - Concreting of Road at General Blanco Street, Brgy. Ortiz, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
300103203 585000	21GJU004 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Loboc, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300109201 004000	21GJU035 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Balaang, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
300109201 005000	21GJU038 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Bitoon, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109201	21GJ0043 - Construction of Drainage Structure - North Fundador, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
300109201	21GJ0044 - Construction of Drainage Structure - Sanbag, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300109201	21GJ0047 - Construction of Drainage Structure - Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
300109201	21GJ0048 - Construction of Drainage Structure - Hebranova, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300117209	21GJ0050 - Rehabilitation of Concrete Road - Rehabilitation of Dike and Road/Pathway, Barangay Manayay, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
300117209	21GJ0051 - Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Sinkway, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
300104223	21GJ0039 - Construction of Multi-Purpose Building - School, Barangay Trail, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104223	21GJ0011 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Luis Mirasol Memorial School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104223	21GJ0012 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Nablasan Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104223	21GJ0025 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Burgos-Mabini, La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	2/22/2021	3/4/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104223	21GJ0028 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay San Rafael, Mandurao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300109201	21GJ0037 - Construction of Drainage Structure - Canalg, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
300109201	21GJ0042 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Lopez Jaena More, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
300117209	21GJ0061 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road, Barangay North Fundador (Imperial Subdivision) Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	6,700,000.00		6,700,000.00	Construction of Concrete Road
300109201	21GJ0041 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Jereos, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 12/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Drainage Structure
300104223	21GJ0006 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Graciano Lopez Jaena Elementary School), Barangay Burgos Mabini, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104223	21GJ0007 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Hibao-an Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104223	21GJ0008 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Iloilo Central Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223 080000	21GJ0010 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Jaro Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104223 073000	21GJ0023 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in South Funderior, Moio, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/5/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300117209 509000	21GJ0080 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road Section 4, Barangay Cuartero, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/26/2021	4/15/2021	GoP	4,300,000.00		4,300,000.00	Construction of Concrete Road
300117209 508000	21GJ0082 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road Section 2, Barangay Ortiz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/26/2021	4/15/2021	GoP	4,500,000.00		4,500,000.00	Construction of Concrete Road
300104223 080000	21GJ0029 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Sto. Domingo Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/23/2021	3/5/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300109201 009000	21GJ0040 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Javelina, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/23/2021	3/26/2021	4/15/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
300109201 017000	21GJ0056 - Construction/Repair of Drainage Structure - Rehabilitation of Drainage System, Loshin Subdivision, Barangay Cuartero, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/23/2021	3/26/2021	4/15/2021	GoP	4,500,000.00		4,500,000.00	Construction/Repair of Drainage Structure
320101106 919000	21GJ0002 - Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Floodway, (Building Br. To Radial Br. RS) Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/15/2021	GoP	15,905,000.00		15,905,000.00	Construction of Slope Protection Structure
300104223 084000	21GJ0014 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (San Juan Elementary School), Moio, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104223 072000	21GJ0022 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Rizal, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/15/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104223 077000	21GJ0063 - Construction of Multi-Purpose Building - Construction/Improvement of Multi-Purpose Building, Rizal Estanzuela, City Proper	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/15/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104223 078000	21GJ0027 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Rima, Rizal, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/1/2021	3/25/2021	4/7/2021	4/16/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
320101106 923000	21GJ0064 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, City Proper, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/1/2021	3/25/2021	4/7/2021	4/16/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300104223 085000	21GJ0065 - Construction of Multipurpose Building - Construction/Improvement of Multipurpose Building at Arevalo District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/1/2021	3/25/2021	4/7/2021	4/16/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multipurpose Building
300117209 515000	21GJ0066 - Construction of Concrete Road - Construction/Improvement of Roads, Brgy. Badoza, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/1/2021	3/25/2021	4/7/2021	4/16/2021	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
300117209 511000	21GJ0067 - Construction of Concrete Road - Construction of Roads, Brgy. Bonifacio, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/1/2021	3/25/2021	4/7/2021	4/16/2021	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
320101106 921000	21GJ0068 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Mandurriao, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/1/2021	3/25/2021	4/7/2021	4/16/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
320101106 922000	21GJ0069 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Moio, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/1/2021	3/25/2021	4/7/2021	4/16/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PIP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/O opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104223 081000	21GJ0070 - Construction of Multi Purpose Building- Construction/Improvement of Multipurpose Building at Brgy. Quindin Salas, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	4/7/2021	4/16/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223 069000	21GJ0071 - Construction of Multipurpose Building - Rizal Para Para II, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	4/7/2021	4/16/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multipurpose Building
300104223 084000	21GJ0072 - Construction of Multi Purpose Building- Construction/Rehabilitation/Improvement of Multi-Purpose Building at La Paz District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	4/7/2021	4/16/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223 083000	21GJ0073 - Rehabilitation/Major Repair of Multi Purpose Building - Improvement of Multi Purpose Building Brgy. Seco, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	4/7/2021	4/16/2021		GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
320101108 920000	21GJ0074 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, La Paz, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	4/7/2021	4/16/2021		GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300103203 038000	21GJ0075 - Construction/Improvement of Multi-Purpose Building (Public Market) (Phase II) in Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	90,000,000.00		90,000,000.00	Construction/Improvement of Multi-Purpose Building
300103203 586000	21GJ0076 - Construction/Rehabilitation of Multi-Purpose Building in Durgan A, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223 055000	21GJ0077 - Construction/Rehabilitation of Multipurpose Building, Brgy. Sta Filomena, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	12,500,000.00		12,500,000.00	Construction/Rehabilitation of Multipurpose Building
300104223 065000	21GJ0078 - Construction/Improvement of Multipurpose Building in City Proper District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	3,000,000.00		3,000,000.00	Construction/Improvement of Multipurpose Building
300104223 065000	21GJ0016 - Construction of Multi-Purpose Building in Barangay Katilingan, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300104223 067000	21GJ0079 - Construction/Improvement of Multipurpose Building, Brgy. Tabuc Suba, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	5,000,000.00		5,000,000.00	Construction/Improvement of Multipurpose Building
300104223 074000	21GJ0083 - Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223 075000	21GJ0024 - Construction/Rehabilitation of Multi-Purpose Building (Ramon Avarcaena National High School), Barangay Yulo Drive, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	3/19/2021 - 3/25/2021	4/8/2021	4/15/2021	4/23/2021		GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223 082000	21GJ0031 - Construction/Rehabilitation of Multi-Purpose Building in Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300108201 003000	21GJ0033 - Construction of Drainage System in Barangay Calumpang, Moo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	4,000,000.00		4,000,000.00	Construction of Drainage System
300108201 007000	21GJ0080 - Construction of Drainage System, Brgy. San Jose Arevalo	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	3,000,000.00		3,000,000.00	Construction of Drainage System
300107201 250000	21GJ0057 - Construction of Revetment Wall, Mansaya Creek, Brgy. Mansaya, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	50,000,000.00		50,000,000.00	Construction of Revetment Wall
300116204 321000	21GJ0005 - Construction of Zone 7 Barangay San Isidro Road, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	50,000,000.00		50,000,000.00	Construction of Road

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P=PP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
300117208 514000	21GJ0081 - Improvement of Roads, Brgy. Bonifacio Tarza, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	3,000,000.00		3,000,000.00	Improvement of Roads
300117208 516000	21GJ0082 - Construction/Improvement of Road, Brgy. South San Jose, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	6,000,000.00		6,000,000.00	Construction/Improvement of Road
300119200 53000	21GJ0083 - Construction/Rehabilitation of Bridge, Brgy. San Juan, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	12,500,000.00		12,500,000.00	Construction/Rehabilitation of Bridge
21GJ0084	21GJ0084 - Construction of Abse-an Flyover Phase II Located in Brgy. Jibac-an More, Mamburao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/26/2021 - 4/1/2021	4/15/2021	4/22/2021	4/30/2021		GoP	25,000,000.00		25,000,000.00	Construction of Flyover

Prepared by:

MA. ELENA P. DE LOS REYES
Engineer II
Acting, Head of Procurement Unit
Date: MAR 11 2021

Recommended by:

GERARDO G. PARRA, JR.
Assistant District Engineer
Chairperson, BAC
Date: MAR 11 2021

Approved by:

HILARIO S. ALUNAN
District Engineer
Head of Procuring Entity
Date: MAR 11 2021