

Republic of the Philippines  
**Department of Public Works and Highways**  
OFFICE OF THE DISTRICT ENGINEER  
Southern Mindoro District Engineering Office  
Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0009	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Calapan South Road – K0156 + 164 – K0156+199, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/14/2020	GAA	1,958,917.51		1,958,917.51	Construction of 35 lm. (200 sq.m) cribwall on right side, concreting of shoulder both sides, 2.0m wide, 0.23m thick and construction of 54 lm. Lined canal on right side.
20EI0012	Construction/Upgrading/Rehabilitation of Drainage Along National Road – Calapan South Road – K0126+690 – K0126+900, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	2,180,500.00		2,180,500.00	Construction of Drainage Structure along Road @ R/S, Total Length = 210.00 l.m., Shoulder width = varies, Shoulder thickness = 0.15m thk. See Plans and Details.
20EI0017	Off – Carriageway Improvement – Secondary Roads Along Calapan South Road - K0120+201 – K0121+334, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	3/4/2020	3/13/2020	GAA	12,054,000.00		12,054,000.00	Road Length = 1.153 km. Pavement Width = Varies (3.0max); Pavement Thickness = 0.23m; Construction of Open Drainage Canal, Total Length, L = 107.70m; Construction/Built- Up of Retaining Wall, Total Length, L= 114.70m; Construction of Concrete Guardrails – 65 sets, Construction of Slope Protection @ L/S., L = 112.00 l.m. See plans and details.
20EI0018	Retrofitting/ Strengthening of Permanent Bridges, Bansud Br. (B00046MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/14/2020	GAA	34,094,200.00		34,094,200.00	Retrofitting/ Strengthening of 69.58 L.M., 5 –span RCDG Br. Repair of cracks at deck & girders using epoxy injection prior to the strengthening of deck using grid arrangement of carbon fiber sheet and for concrete girder using carbon fiber sheet (2 layers) and plates. Waterproofing of bridge deck prior to asphalt overlay (50 mm thk – 1 layer) and Asphalt Overlay (50mm thk.) of 605.60 L.M. @ approaches A & B including transition. Coping extension at abutments and piers with installation of elastomeric bearing pad. Repaint of 40 pcs. steel bearing and installation of 2 layer gabion with filter cloth for footing protection @ piers (see plan details)
20EI0019	Retrofitting/Strengthening of Permanent Bridges, Cagancan Br., (B00066MR) Along Calapan South Road, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/18/2020	GAA	24,500,000.00		24,500,000.00	Retrofitting/Strengthening of 45.65 l.m. 3 span RCDG Br., Repair of cracks at deck and girders using epoxy injection prior to the strengthening of deck using grid arrangement of carbon fiber sheet (2 layers) and plates. Waterproofing of bridge deck prior to asphalt overlay (50mm thick – 1 layer) and Asphalt overlay (50mm thick) of 283.00 l.m. @ Approach "B" including transition. Extension of Bridge Seat @ Pier 1 & 2 and Foundation Jacketing @ Pier 1 & 2. See Plans and Details.
20EI0022	Rehabilitation/ Major Repair of Permanent Bridges, Tambangan BR. (B00071MR) Along Calapan South Road, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,960,000.00		1,960,000.00	Rehabilitation/ Major Repair of 1 Bridge.
20EI0023	Rehabilitation/Major Repair of Permanent Bridges, Madugo Br.1, (B00209MR) Along Bongabong-Sagana-Roxas-San Aquilino Road, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	980,000.00		980,000.00	Rehabilitation / Major Repair of 27.90 L.M., 1 –span RCDG br. Asphalt overlay (50 mm thk.) @ Bridge Deck and Asphalt Overlay (50mm thk.) of 45.60 L.M @ approaches A & B including Transition.
20EI0024	Widening of Permanent Bridges: Concepcion Br., (B00048MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/14/2020	GAA	1,960,000.00		1,960,000.00	Rehabilitation/ Major Repair of 18.56 L.M., 1 –span RCDG Br. Widening of Coping with dimension of 0.50 m x 0.60 m x 9.47 m @ Abutment "A" and Abutment "B" providing elastomeric bearing pad on each girder. Repair of damage slope protection @ right side of approach "B" L = 92.60 l.m. and construction of lined canal (stone masonry) @ right side of approach "B" L = 107.60 l.m.
20EI0025	Widening of Permanent Bridge: Linao Br., (B00043MR) Along Calapan South Road, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/3/2019	01/31/2020	2/19/2020	GAA	8,624,000.00		8,624,000.00	Widening of 83.95 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 8.80 l.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Widening of Approaches = 0.044 lane km., 3.35m wide, 0.28m thick, Concreting of Shoulder = 0.058 lane km. varies width of 0.80 & 2.0m, 0.23m thick. Construction of 18.60 l.m. Retaining Wall and 7 sets of Concrete Guardrails
20EI0026	Widening of Permanent Bridges, Matuod – Tuod Br., (B00206MR) Along Calapan South Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/13/2020	GAA	12,544,000.00		12,544,000.00	Widening of Bridge – 122.112 sq.m.
20EI0027	Widening of Permanent Bridges, Pag - asa Br., (B00045MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	15,297,800.00		15,297,800.00	Widening of 148.92 sq.m. RCDG Br. from 2 lanes to 4 lanes, 1 span 15.61 l.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Concreting of Approaches/Carriageway = 0.005km. Widening of 0.08459 km., 3.35m wide per lane, 0.28m thick, Construction of 134.00 l.m. Retaining Wall, 51.00 l.m. Lined Canal, 29.10 l.m. Drainage Canal and 38 sets Concrete Guardrails.
20EI0028	Widening of Permanent Bridges, Papandayan Br., (B00207MR) Along Calapan South Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/14/2020	GAA	12,544,000.00		12,544,000.00	Widening of 106.50 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 12.80 l.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Widening of Approaches = 0.1482 lane km., 3.35m wide per lane , 0.28m thick. Conc. Of shoulder, 0.1622 lane km., varies width of 0.68 & 1.50m, 0.23m thk. Construction of Lined Canal = 87.70m, Retaining Wall = 121.00 l.m. & Concrete Guardrails = 31 sets.

Republic of the Philippines  
**Department of Public Works and Highways**  
 OFFICE OF THE DISTRICT ENGINEER  
 Southern Mindoro District Engineering Office  
 Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0009	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Calapan South Road – K0156 + 164 – K0156+199, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/14/2020	GAA	1,958,917.51		1,958,917.51	Construction of 35 lm. (200 sq.m) cribwall on right side, concreting of shoulder both sides, 2.0m wide, 0.23m thick and construction of 54 lm. Lined canal on right side.
20EI0012	Construction/Upgrading/Rehabilitation of Drainage Along National Road – Calapan South Road – K0126+690 – K0126+900, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	2,180,500.00		2,180,500.00	Construction of Drainage Structure along Road @ R/S, Total Length = 210.00 l.m., Shoulder width = varies, Shoulder thickness = 0.15m thk. See Plans and Details.
20EI0017	Off – Carriageway Improvement – Secondary Roads Along Calapan South Road - K0120+201 – K0121+334, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	3/4/2020	3/13/2020	GAA	12,054,000.00		12,054,000.00	Road Length = 1.153 km. Pavement Width = Varies (3.0max); Pavement Thickness = 0.23m; Construction of Open Drainage Canal, Total Length, L = 107.70m; Construction/Built- Up of Retaining Wall, Total Length, L= 114.70m; Construction of Concrete Guardrails – 65 sets. Construction of Slope Protection @ L/S., L = 112.00 l.m. See plans and details.
20EI0018	Retrofitting/ Strengthening of Permanent Bridges, Bansud Br. (B00046MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/14/2020	GAA	34,094,200.00		34,094,200.00	Retrofitting/ Strengthening of 69.58 L.M., 5 –span RCDG Br. Repair of cracks at deck & girders using epoxy injection prior to the strengthening of deck using grid arrangement of carbon fiber sheet and for concrete girder using carbon fiber sheet (2 layers) and plates. Waterproofing of bridge deck prior to asphalt overlay (50 mm thk – 1 layer) and Asphalt Overlay (50mm thk.) of 605.60 L.M. @ approaches A & B including transition. Coping extension at abutments and piers with installation of elastomeric bearing pad. Repaint of 40 pcs. steel bearing and installation of 2 layer gabion with filter cloth for footing protection @ piers (see plan details)
20EI0019	Retrofitting/Strengthening of Permanent Bridges, Cagancan Br., (B00066MR) Along Calapan South Road, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/18/2020	GAA	24,500,000.00		24,500,000.00	Retrofitting/Strengthening of 45.65 l.m., 3 span RCDG Br., Repair of cracks at deck and girders using epoxy injection prior to the strengthening of deck using grid arrangement of carbon fiber sheet (2 layers) and plates. Waterproofing of bridge deck prior to asphalt overlay (50mm thick – 1 layer) and Asphalt overlay (50mm thick) of 283.00 l.m.@ Approach "B" including transition. Extension of Bridge Seat @ Pier 1 & 2 and Foundation Jacketing @ Pier 1 & 2. See Plans and Details.
20EI0022	Rehabilitation/ Major Repair of Permanent Bridges, Tambangan BR. (B00071MR) Along Calapan South Road, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,960,000.00		1,960,000.00	Rehabilitation/ Major Repair of 1 Bridge.
20EI0023	Rehabilitation/Major Repair of Permanent Bridges, Madugo Br.1, (B00209MR) Along Bongabong-Sagana-Roxas-San Aquilino Road, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	980,000.00		980,000.00	Rehabilitation / Major Repair of 27.90 L.M., 1 – span RCDG br. Asphalt overlay (50 mm thk.) @ Bridge Deck and Asphalt Overlay (50mm thk.) of 45.60 L.M @ approaches A & B including Transition.
20EI0024	Widening of Permanent Bridges: Concepcion Br., (B00048MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/14/2020	GAA	1,960,000.00		1,960,000.00	Rehabilitation/ Major Repair of 18.56 L.M., 1 –span RCDG Br. Widening of Coping with dimension of 0.50 m x 0.60 m x 9.47 m @ Abutment "A" and Abutment "B" providing elastomeric bearing pad on each girder. Repair of damage slope protection @ right side of approach "B" L = 92.60 l.m. and construction of lined canal (stone masonry) @ right side of approach "B" L = 107.60 l.m.
20EI0025	Widening of Permanent Bridge: Linao Br., (B00043MR) Along Calapan South Road, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/3/2019	01/31/2020	2/19/2020	GAA	8,624,000.00		8,624,000.00	Widening of 83.95 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 8.80 l.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Widening of Approaches = 0.044 lane km., 3.35m wide, 0.28m thick, Concreting of Shoulder = 0.058 lane km. varies width of 0.80 & 2.0m, 0.23m thick. Construction of 18.60 l.m. Retaining Wall and 7 sets of Concrete Guardrails
20EI0026	Widening of Permanent Bridges, Matuod – Tuod Br., (B00206MR) Along Calapan South Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/13/2020	GAA	12,544,000.00		12,544,000.00	Widening of Bridge – 122.112 sq.m.
20EI0027	Widening of Permanent Bridges, Pag - asa Br., (B00045MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	15,297,800.00		15,297,800.00	Widening of 148.92 sq.m. RCDG Br. from 2 lanes to 4 lanes, 1 span 15.61 l.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Concreting of Approaches/Carriageway = 0.005km. Widening of 0.08459 km., 3.35m wide per lane, 0.28m thick, Construction of 134.00 l.m. Retaining Wall, 51.00 l.m. Lined Canal, 29.10 l.m. Drainage Canal and 38 sets Concrete Guardrails.
20EI0028	Widening of Permanent Bridges, Papandayan Br., (B00207MR) Along Calapan South Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/14/2020	GAA	12,544,000.00		12,544,000.00	Widening of 106.50 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 12.80 l.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Widening of Approaches = 0.1482 lane km., 3.35m wide per lane , 0.28m thick. Conc. Of shoulder, 0.1622 lane km., varies width of 0.68 & 1.50m, 0.23m thk. Construction of Lined Canal = 87.70m, Retaining Wall = 121.00 l.m. & Concrete Guardrails = 31 sets.

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0029	Widening of Permanent Bridges, Small Balite Br., (B00208MR) Along Calapan South Road, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	12,544,000.00		12,544,000.00	Widening of 106.50 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 12.80 In.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Widening of Approaches = 0.0097 lane km., 3.35m wide, 0.28m thk. Concreting of shoulder = 0.2848 lane km., varies width of 0.68, 1.20 & 1.50m, 0.23m thk. Construction of 166.35 l.m. Retaining Wall/Lined Canal and 44 sets Concrete Guardrails.
20EI0030	Widening of Permanent Bridges, Tiguisan Munti Br., (B00050MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	8,624,000.00		8,624,000.00	Widening of 83.95 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 8.80 In.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Reconstruction of Carriageway/Widening of 0.0742 lane km. @ Approach "A". Widening of 0.0136 lane km. @ Approach "A" & "B", 3.35m wide, 0.28m thick, Conc. Of Shoulder = 0.0622 lane km. varies width of 0.68 & 2.0m, 0.23m thick. Const. of 4 Concrete Guardrails.
20EI0032	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bangkal River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	4,899,399.84		4,899,399.84	Construction of 0.244 km. (244 l.m.) Concrete Revetment.
20EI0035	Construction of Brgy. Sto. Nino Flood Control, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	39,198,324.78		39,198,324.78	Construction of 0.350Km (350L.M.) Concrete Revetment w/ Steel Sheet Piles.
20EI0036	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cawacat River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	19,599,814.23		19,599,814.23	Construction of 0.230km. (230 l.m.), 6 layers Gabions Revetment w/ Mattress.
20EI0037	Construction of Drainage System, NRJ to Uyao Road, Brgy. Bagumbayan, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	979,614.35		979,614.35	Const. of 0.081km. (81.0 l.m.) Covered Drainage System (1st Section); 0.049 km. (49 l.m.) Covered Drainage System (2nd Section).
20EI0038	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Gabion Armouring at Malamig River, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/3/2019	01/31/2020	2/13/2020	GAA	48,998,251.43		48,998,251.43	Construction of 0.596 KM (596 L.M.), 6 layers gabions revetment with mattress.
20EI0040	Construction of Flood Control Structure, Cagancan River, Sitio Bait, Panaytayan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	14,699,414.98		14,699,414.98	Construction of 0.230km. (230 l.m.), 5 layers Gabions Revetment w/ Mattress.
20EI0041	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure Mansalay River, Brgy. Poblacion, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	29,398,136.51		29,398,136.51	Construction of 0.140km. (140 l.m.), 5 layers Gabions Revetment w/ Mattress and 0.360 km. (360 l.m.) Concrete Revetment.
20EI0044	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Maria River Control, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	19,599,589.25		19,599,589.25	Construction of 0.340 km. (340 l.m.), 5 layers Gabions Revetment w/ Mattress.
20EI0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Wasia River Control, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	23,519,201.07		23,519,201.07	Construction of 0.352 km. (352 l.m.) 6 layers Gabions Revetment w/ Mattress.
20EI0051	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Madugo I River Control, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	8,374,358.99		8,374,358.99	Construction of 0.356 km. (356 l.m.) Masonry Revetment, Stone Masonry & Hand Laid Rock Embankment.
20EI0052	Construction/Improvement of Access Roads Leading to Airports, Pinamalayan Airport Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	19,599,320.78		19,599,320.78	Reconstruction to Concrete Pavement Pinamalayan Airport Road, Road Length = 1.820 lane km., Pavement Width = 6.70m; Pavement Thickness = 0.28m; Shoulder Width = 1.0m Bothsides; Construction of Slope Protection Area = 18.66 sq.m., Installation of 5 lines RCPC by 1 – 0.60m dia. RCPC x 10.0m and 1 line RCPC by 2 – 0.90m dia. RCPC x 10.0m. Provide Headwalls @ Bothsides. See plans and details.
20EI0059	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – NRJ leading to Phantom Cave and Bamboo Plantation, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/14/2020	GAA	9,800,000.00		9,800,000.00	Construction of Road having a total length = 723.00 l.m. (1.446 lane km.), Pavement Width = 6.10 m, Pavement Thickness= 0.23m. Concrete Shoulder Width @ Bothsides =1.00 m, Pavement Thickness = 0.15m. Installation of 2 lines RCPC 610mm dia. by 8.00m @ Sta. 0+576.50 and by 10.00m @ Sta. 0+721.00. Provide S – Type Headwall. See plans and details.
20EI0060	NRJ leading to Sparkling Spring Waters and Mangyan Villages of Hanunuo Tribe, Mansalay, Mindoro Oriental	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	14,700,000.00		14,700,000.00	Total Road Length = 790.00 l.m. (1.5714 lane km.); Pavement Width = 3.05m; Pavement Thickness = 0.23m; Construction of Open Drainage Canal, Total Length, L = 415.00 l.m. Construction of Slope Protection, Total Length of 531.20 l.m. Installation of 4 lines of RCPC – 610mm dia. x 10m. Provide S – Type Headwall. See plans and details.

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0029	Widening of Permanent Bridges, Small Balite Br., (B00208MR) Along Calapan South Road, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	12,544,000.00		12,544,000.00	Widening of 106.50 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 12.80 In.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Widening of Approaches = 0.0097 lane km., 3.35m wide, 0.28m thk. Concreting of shoulder = 0.2848 lane km., varies width of 0.68, 1.20 & 1.50m, 0.23m thk. Construction of 166.35 l.m. Retaining Wall/Lined Canal and 44 sets Concrete Guardrails.
20EI0030	Widening of Permanent Bridges, Tiguisan Munti Br., (B00050MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	8,624,000.00		8,624,000.00	Widening of 83.95 sq.m. Flatslab Br., from 2 lanes to 4 lanes, 1 span 8.80 In.m. Br., Construction of 6.0 l.m. approach slab @ approach "A" & "B". Reconstruction of Carriageway/Widening of 0.0742 lane km. @ Approach "A". Widening of 0.0136 lane km. @ Approach "A" & "B", 3.35m wide, 0.28m thick, Conc. Of Shoulder = 0.0622 lane km. varies width of 0.68 & 2.0m, 0.23m thick. Const. of 4 Concrete Guardrails.
20EI0032	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bangkal River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	4,899,399.84		4,899,399.84	Construction of 0.244 km. (244 l.m.) Concrete Revetment.
20EI0035	Construction of Brgy. Sto. Nino Flood Control, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	39,198,324.78		39,198,324.78	Construction of 0.350Km (350L.M.) Concrete Revetment w/ Steel Sheet Piles.
20EI0036	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cawacat River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	19,599,814.23		19,599,814.23	Construction of 0.230km. (230 l.m.), 6 layers Gabions Revetment w/ Mattress.
20EI0037	Construction of Drainage System, NRJ to Uyao Road, Brgy. Bagumbayan, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	979,614.35		979,614.35	Const. of 0.081km. (81.0 l.m.) Covered Drainage System (1st Section); 0.049 km. (49 l.m.) Covered Drainage System (2nd Section).
20EI0038	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Gabion Armouring at Malamig River, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/3/2019	01/31/2020	2/13/2020	GAA	48,998,251.43		48,998,251.43	Construction of 0.596 KM (596 L.M.), 6 layers gabions revetment with mattress.
20EI0040	Construction of Flood Control Structure, Cagancan River, Sitio Belt, Panaytayan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	14,699,414.98		14,699,414.98	Construction of 0.230km. (230 l.m.), 5 layers Gabions Revetment w/ Mattress.
20EI0041	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure Mansalay River, Brgy. Poblacion, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	29,398,136.51		29,398,136.51	Construction of 0.140km. (140 l.m.), 5 layers Gabions Revetment w/ Mattress and 0.360 km. (360 l.m.) Concrete Revetment.
20EI0044	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Maria River Control, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	19,599,589.25		19,599,589.25	Construction of 0.340 km. (340 l.m.), 5 layers Gabions Revetment w/ Mattress.
20EI0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Wasio River Control, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	23,519,201.07		23,519,201.07	Construction of 0.352 km. (352 l.m.) 6 layers Gabions Revetment w/ Mattress.
20EI0051	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Madugo I River Control, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/18/2019	11/11/2019	01/31/2020	2/13/2020	GAA	8,374,358.99		8,374,358.99	Construction of 0.356 km. (356 l.m.) Masonry Revetment, Stone Masonry & Hand Laid Rock Embankment.
20EI0052	Construction/Improvement of Access Roads Leading to Airports, Pinamalayan Airport Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/25/2019	11/19/2019	01/31/2020	2/13/2020	GAA	19,599,320.78		19,599,320.78	Reconstruction to Concrete Pavement Pinamalayan Airport Road, Road Length = 1.820 lane km., Pavement Width = 6.70m; Pavement Thickness = 0.28m; Shoulder Width = 1.0m Bothsides; Construction of Slope Protection Area = 18.66 sq.m., Installation of 5 lines RCPC by 1 – 0.60m dia. RCPC x 10.0m and 1 line RCPC by 2 – 0.90m dia. RCPC x 10.0m. Provide Headwalls @ Bothsides. See plans and details.
20EI0059	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – NRJ leading to Phantom Cave and Bamboo Plantation, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/14/2020	GAA	9,800,000.00		9,800,000.00	Construction of Road having a total length = 723.00 l.m. (1.446 lane km.), Pavement Width = 6.10 m, Pavement Thickness= 0.23m. Concrete Shoulder Width @ Bothsides =1.00 m, Pavement Thickness = 0.15m. Installation of 2 lines RCPC 610mm dia. by 8.00m @ Sta. 0+576.50 and by 10.00m @ Sta. 0+721.00. Provide S – Type Headwall. See plans and details.
20EI0060	NRJ leading to Sparkling Spring Waters and Mangyan Villages of Hanunuo Tribe, Mansalay, Mindoro Oriental	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	14,700,000.00		14,700,000.00	Total Road Length = 790.00 l.m. (1.5714 lane km.); Pavement Width = 3.05m; Pavement Thickness = 0.23m; Construction of Open Drainage Canal, Total Length, L = 415.00 l.m. Construction of Slope Protection, Total Length of 531.20 l.m. Installation of 4 lines of RCPC – 610mm dia. x 10m. Provide S – Type Headwall. See plans and details.



**Department of Public Works and Highways**  
OFFICE OF THE DISTRICT ENGINEER  
Southern Mindoro District Engineering Office  
Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0061	Construction /Improvement of Access Roads Leading to Declared Tourism Destinations-San Roque-San Juan-Tafarma Road, Brgy. San Juan, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	19,599,087.71		19,599,087.71	Construction/Improvement of San Roque-San Juan-Tafarma Road, Road Length =2.138 lane km. Pavement Width=6.10 m, Pavement Thickness= 0.23m.,Shoulder Width=1.5 m Bothsides., Construction of Slope Protection Area= 25.07sq.m.;Length of Slope Protection=252.9 L.M. Construction of 1 Barrel Box Culvert 3.0m. x 2.4m. x 10.0m. Installation of 1 lines RCPC by 1-0.90 m. dia RCPC x10.0 m. and 1 Line RCPC by 1-0.60m. dia RCPC x 10.0m., Provide S Type Headwall.
20EI0062	Completion/Improvement of Multi-Purpose Building (Barangay Hall), Benli, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/13/2020	GAA	990,000.00		990,000.00	Construction of Kitchen, Comfort Room and Receiving Area. Provision of partition for conference room and offices. Installation of floor tiles, water closet, lavatory, ceiling, electrical fixtures and remove and replace of roofing.
20EI0063	Completion of Multi-Purpose Building (Covered Court), Cambunang, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/14/2020	GAA	990,000.00		990,000.00	Completion of Covered Court and Construction of End Wall Covering.
20EI0064	Completion of Multi-Purpose Building (Covered Court), Camoasan, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	990,000.00		990,000.00	Completion of Covered Court and Construction of End Wall Covering.
20EI0065	Completion of Multi – Purpose Building (Barangay Hall), Milagrosa, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	990,000.00		990,000.00	Construction of Barangay Hall.
20EI0066	Construction of Multi – Purpose Building (Covered Court), Budburan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/3/2019	01/31/2020	2/13/2020	GAA	3,960,000.00		3,960,000.00	Construction of Multi – Purpose Building (Covered Court). This includes concrete slab, concrete gutter, storm and drainage system.
20EI0067	Construction of Multi-Purpose Building (Covered Court), Happy Valley, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	3,960,000.00		3,960,000.00	Construction of Multi – Purpose Building (Covered Court). This includes concrete slab, concrete gutter, storm and drainage system.
20EI0069	Construction of Multi – Purpose Building (Barangay Hall), Manihala, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Construction of 2 Storey Barangay Hall. This includes the construction of conference room, offices and 2 units of comfort room and pantry. Installation of tiles, doors, windows, ceiling, electrical works and plumbing works. Except masonry and wooden painting and railings.
20EI0071	Construction of Multi-Purpose Building (Covered Court), Rosacara, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	3,960,000.00		3,960,000.00	Construction of Multi – Purpose Building (Covered Court). This includes concrete slab, concrete gutter, storm and drainage system.
20EI0072	Construction of Box Culvert, Inclamay, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/14/2020	GAA	3,958,867.53		3,958,867.53	Road Length = 0.0900 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.15m. Construction of Triple Barrel Box Culvert 3.00mx3.00mx8.00m. Provide Wingwall and Apron & Bothsides. Construction of Opened Lined Canal @ Bothsides, L = 62.80 I.m. Construction of Slope Protection @ Bothsides , L = 18.80 I.m. Construction of Retaining Wall @ Sides of Upstream and Downstream of River, Total Length, L = 30.00 I.m. See Plans and Details.
20EI0077	Construction of Road of Brgy. Maujao and San Francisco Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/13/2020	GAA	1,978,187.05		1,978,187.05	Construction of Road of Brgy. Maujao and San Francisco, Brgy. Maujao, Road Length = 0.0830 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.15 m. thk. Shoulder width = 1.00m, Construction of Retaining Wall, L = 41.50 I.m., Brgy. San Francisco Road Length = 0.1898 lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.15 m. Shoulder width = 1.00m. See Plans and Details.
20EI0079	Construction of Road of Brgy. San Juan and Brgy. San Roque, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	1,979,404.54		1,979,404.54	Concreting of Road, Total Length = 226.70 Lineal Meters (0.4534 lane km.), Pavement width = 5.00m, Pavement thickness = 0.15m, Shoulder width = 0.50m both sides, Aggregate Subbase Course Thickness = 0.20m. San Juan 1st Section L = 76.70I.m., San Juan 2nd Section L = 30.0 I.m., San Roque L = 120 I.m. See Plan and Details.
20EI0080	Construction of Road, Maasin and Nasucob, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Concreting of Road, Total Road Length = 217.50 I.n.m. (0.435 lane km.), Pavement width = 5.00m, Pavement thickness = 0.15m. See Plans and Details.
20EI0082	Road Opening of So. Mahabang Buhangin – So. Bil - isan Barangay Road, Banilad, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/17/2020	GAA	4,949,825.66		4,949,825.66	Road Length = 437.00 I.n.m. (0.874 lane km.), Pavement width = 5.00m, Pavement thickness = 0.15m, Shoulder width = 0.50m, Construction of Retaining Wall @ Right Side, Length = 102.0 I.m. Installation of 1 line RCPC 1 – 0.60m dia. x 7.0. Provide S – Type Headwall @ bothsides. See Plans and Details.
20EI0085	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bagong Sikat River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/18/2020	GAA	24,499,933.74		24,499,933.74	Construction of 0.35 km. (350 I.m.), 5 layers Gabions Revetment w/ Mattress.

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0061	Construction /Improvement of Access Roads Leading to Declared Tourism Destinations-San Roque-San Juan-Tafarma Road, Brgy. San Juan, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	19,599,087.71		19,599,087.71	Construction/Improvement of San Roque-San Juan-Tafarma Road, Road Length =2.138 lane km. Pavement Width=6.10 m, Pavement Thickness= 0.23m.,Shoulder Width=1.5 m Bothsides., Construction of Slope Protection Area= 25.07sq.m.;Length of Slope Protection=252.9 L.M. Construction of 1 Barrel Box Culvert 3.0m. x 2.4m. x 10.0m. Installation of 1 lines RCPC by 1-0.90 m. dia RCPC x10.0 m. and 1 Line RCPC by 1-0.60m. dia RCPC x 10.0m., Provide S Type Headwall.
20EI0062	Completion/Improvement of Multi-Purpose Building (Barangay Hall), Benli, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/13/2020	GAA	990,000.00		990,000.00	Construction of Kitchen, Comfort Room and Receiving Area. Provision of partition for conference room and offices. Installation of floor tiles, water closet, lavatory, ceiling, electrical fixtures and remove and replace of roofing.
20EI0063	Completion of Multi-Purpose Building (Covered Court), Cambunang, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/14/2020	GAA	990,000.00		990,000.00	Completion of Covered Court and Construction of End Wall Covering.
20EI0064	Completion of Multi-Purpose Building (Covered Court), Campaasan, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	990,000.00		990,000.00	Completion of Covered Court and Construction of End Wall Covering.
20EI0065	Completion of Multi – Purpose Building (Barangay Hall), Milagrosa, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	990,000.00		990,000.00	Construction of Barangay Hall.
20EI0066	Construction of Multi – Purpose Building (Covered Court), Budburan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/3/2019	01/31/2020	2/13/2020	GAA	3,960,000.00		3,960,000.00	Construction of Multi – Purpose Building (Covered Court). This includes concrete slab, concrete gutter, storm and drainage system.
20EI0067	Construction of Multi-Purpose Building (Covered Court), Happy Valley, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/14/2020	GAA	3,960,000.00		3,960,000.00	Construction of Multi – Purpose Building (Covered Court). This includes concrete slab, concrete gutter, storm and drainage system.
20EI0069	Construction of Multi – Purpose Building (Barangay Hall), Manihala, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Construction of 2 Storey Barangay Hall. This includes the construction of conference room, offices and 2 units of comfort room and pantry. Installation of tiles, doors, windows, ceiling, electrical works and plumbing works. Except masonry and wooden painting and railings.
20EI0071	Construction of Multi-Purpose Building (Covered Court), Rosacara, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/31/2019	11/26/2019	01/31/2020	2/13/2020	GAA	3,960,000.00		3,960,000.00	Construction of Multi – Purpose Building (Covered Court). This includes concrete slab, concrete gutter, storm and drainage system.
20EI0072	Construction of Box Culvert, Inclanay, Pinamayanan, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/14/2020	GAA	3,958,867.53		3,958,867.53	Road Length = 0.0900 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.15m. Construction of Triple Barrel Box Culvert 3.00mx3.00mx8.00m. Provide Wingwall and Apron @ Bothsides. Construction of Opened Lined Canal @ Bothsides, L = 62.80 I.m. Construction of Slope Protection @ Bothsides , L = 18.80 I.m. Construction of Retaining Wall @ Sides of Upstream and Downstream of River, Total Length, L = 30.00 I.m. See Plans and Details.
20EI0077	Construction of Road of Brgy. Maujao and San Francisco Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/13/2020	GAA	1,978,187.05		1,978,187.05	Construction of Road of Brgy. Maujao and San Francisco, Brgy. Maujao, Road Length = 0.0830 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.15 m. thk. Shoulder width = 1.00m, Construction of Retaining Wall, L = 41.50 I.m., Brgy. San Francisco Road Length = 0.1898 lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.15 m. Shoulder width = 1.00m. See Plans and Details.
20EI0079	Construction of Road of Brgy. San Juan and Brgy. San Roque, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	1,979,404.54		1,979,404.54	Concreting of Road, Total Length = 226.70 Lineal Meters (0.4534 lane km.), Pavement width = 5.00m, Pavement thickness = 0.15m, Shoulder width = 0.50m both sides, Aggregate Subbase Course Thickness = 0.20m. San Juan 1st Section L = 76.70I.m., San Juan 2nd Section L = 30.0 I.m., San Roque L = 120 I.m. See Plan and Details.
20EI0080	Construction of Road, Maasin and Nasucob, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Concreting of Road, Total Road Length = 217.50 I.n.m. (0.435 lane km.), Pavement width = 5.00m, Pavement thickness = 0.15m. See Plans and Details.
20EI0082	Road Opening of So. Mahabang Buhangin – So. Bil - isan Barangay Road, Banilad, Pinamayanan, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/22/2019	12/12/2019	01/31/2020	2/17/2020	GAA	4,949,825.66		4,949,825.66	Road Length = 437.00 I.n.m. (0.874 lane km.), Pavement width = 5.00m, Pavement thickness = 0.15m, Shoulder width = 0.50m, Construction of Retaining Wall @ Right Side, Length = 102.0 I.m. Installation of 1 line RCPC 1 – 0.60m dia. x 7.0. Provide S – Type Headwall @ bothsides. See Plans and Details.
20EI0085	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bagong Sikat River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/18/2020	GAA	24,499,933.74		24,499,933.74	Construction of 0.35 km. (350 I.m.), 5 layers Gablions Revetment w/ Mattress.

**Department of Public Works and Highways**  
OFFICE OF THE DISTRICT ENGINEER  
Southern Mindoro District Engineering Office  
Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0086	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Pagalagala River Control, Pinamlayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/03/2019	01/31/2020	2/13/2020	GAA	48,998,137.98		48,998,137.98	Construction of 0.478 KM (478 LM) 8 Layers Gabions Revetment Mattress.
20EI0089	Construction of Multi-Purpose Building, Pag-asa National High School, Pag-asa, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court) Phase 1 excluding concrete slab and plastering works. This includes 1 span of roofing with 1.00 m eaves both side, 2 sets of truss, 8 sets of catch basins, downspout for 4 columns.
20EI0090	Construction of Road, Cantil, Brgy. Cantil, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/14/2020	GAA	1,979,513.56		1,979,513.56	Road Length = 149.00 ln.m. (0.298 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m, Shoulder width = 0.50m, Construction of Retaining Wall @ Right Side, Length = 116.50 l.m. @ bothsides. Installation of 1 line RCPC 1 – 0.60m dia. x 7.0m. Provide S – Type Headwall @ bothsides. See Plans and Details.
20EI0091	Construction of Road, Sitio Centro and Sitio Poblacion, Brgy. Mina de Oro, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Concreting of Road, Total Road Length=260.50 L.M. (0.521 Lane km), Pavement Width=5.00 m., Pavement Thickness=0.15 m. thk. Installation of Line of RCPC 610 mm. diameter x 7.0 m provide S- type headwall.
20EI0094	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Bansud River Control, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/13/2020	GAA	14,699,689.58		14,699,689.58	Construction of 0.0170 km. (170 l.m.), 7 layers Gabions Revetment w/ Mattress.
20EI0095	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Brgy. Balite Flood Control, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/13/2020	GAA	39,197,912.28		39,197,912.28	Construction of 0.440 km. (440 l.m.), 7 layers Gabions Revetment w/ Mattress.
20EI0096	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Mauhao River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/14/2020	GAA	24,499,595.79		24,499,595.79	Construction of 0.240 km. (240 l.m.), 8 layers Gabions Revetment w/ Mattress.
20EI0116	Rehabilitation/ Major Repair of Permanent Bridges, Maujao Br. (B00170MR) Along Mindoro Oriental/ Occidental East Coastal Road, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,960,000.00		1,960,000.00	Rehabilitation/ Major Repair of 30.55 L.M., 2 –spans RCDG Br. Asphalt overlay (50mmthk) @ Bridge Deck and Asphalt Overlay (50mm thk) of 94.00 L.M. @ approaches A & B including transition. Repair of Abutment Protection (Approach "A" @ R/S).
20EI0155	Upgrading/Concreting of San Roque-San Juan-Tafarma Road leading to Suguicay Island and Various Beaches, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	02/4/2020	02/24/20	8/24/2020	09/11/2020	GAA	1,979,518.53		1,979,518.53	Road Length = 0.209 Lane km, Pavement Width = 6.10 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.50m bothsides. Construction of Slope Protection Area = 2.602 sq.m.; Length of Slope Protection = 4.0 l.m. See Plans and Details.
20EI0156	Concreting of Local Road from Brgy. Maliwanag to Brgy. Roma, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	02/4/2020	02/24/20	8/24/2020	09/11/2020	GAA	1,979,162.27		1,979,162.27	Road Length = 0.2712 Lane KM. Pavement Width = 5.00m. Pavement Thickness = 5.00m., Pavement Thickness = 0.23m., Shoulder Width = 1.00m., Construction of Retaining Wall @ Right Side. L=30.60 L.M. Installation of 1 line RCPC 1-0.60MØ x 7.00M. See Plan and Details.
20EI0162	Construction of Multipurpose Building,Poblacion, Bulalacao Oriental Mindoro	Construction Section	No	Public Bidding	02/7/2020	02/26/20	2/28/2020	3/13/2020	GAA	1,980,000.00		1,980,000.00	Construction of 1 building, (12.00m x 8.00), Multi-Purpose Building for Samahang Indibidwal ng may Kapansanan (SIKAP). Excluding railings of ramp, painting works, floor tiles at office, massage room, waiting area, staff room and stock room.
20EI0166	Construction of Road, San Isidro and Cabugao, Bulalacao, Oriental Mindoro	Construction Section	No	Public Bidding	02/04/20	02/24/20	2/28/2020	3/13/2020	GAA	1,979,892.15		1,979,892.15	Brgy. San Isidro, Road Length = 0.1282 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.00m, Brgy. Cabugao Road Length = 0.1270 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.00m, Construction of Slope Protection @ Right Side, L = 23.50 l.m., Brgy. Bagong Sikat, Road Length = 0.1556 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.00m. See Plans and Details.
20EI0167	Construction (Completion) of School Building, 4STY 8CL, Quinabigan NHS, Pinamlayan, Oriental Mindoro	Construction Section	No	Public Bidding	03/11/20	05/19/20	5/22/2020	6/5/2020	GAA	2,560,681.49		2,560,681.49	Completion of Fourth level of School Building. This includes CHB laying, plastering, painting works, carpentry works, plumbing works and electrical works. This is also includes installation and fabrication of stairs, railings, steel trusses, fire escape and roofing works.
20EI0168	Repair/Maintenance of Concrete Pavement @ CSR K0174+600 - K0175+000 (Int.), Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	04/28/20	05/19/20	5/22/2020	5/29/2020	SR2020-02-000846	919,997.97	919,997.97		Reblocking of 271.35 sq.m. of Concrete Pavement.
20EI0169	Repair/Maintenance of DILG Building, BJMP Quarters, Bansud, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-03-004009	999,973.09	999,973.09		Improvement of BJMP Quarters (Rehabilitation of quarters, comfort room and kitchen. Installation of floor tiles, water closet, lavatory, ceiling, electrical fixtures.

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Southern Mindoro District Engineering Office  
Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0086	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Pagalagala River Control, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/8/2019	12/03/2019	01/31/2020	2/13/2020	GAA	48,998,137.98		48,998,137.98	Construction of 0.478 KM (478 LM) 8 Layers Gabions Revetment Mattress.
20EI0089	Construction of Multi-Purpose Building, Pag-asa National High School, Pag-asa , Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court) Phase 1 excluding concrete slab and plastering works. This includes 1 span of roofing with 1.00 m eaves both side, 2 sets of truss, 8 sets of catch basins, downspout for 4 columns.
20EI0090	Construction of Road, Cantil, Brgy. Cantil, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/20/2019	12/10/2019	01/31/2020	2/14/2020	GAA	1,979,513.56		1,979,513.56	Road Length = 149.00 Ln.m. (0.298 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m, Shoulder width = 0.50m, Construction of Retaining Wall @ Right Side, Length = 116.50 l.m. @ bothsides. Installation of 1 line RCPC 1 – 0.60m dia. x 7.0m. Provide S – Type Headwall @ bothsides. See Plans and Details.
20EI0091	Construction of Road, Sitio Centro and Sitio Poblacion, Brgy. Mina de Oro, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,980,000.00		1,980,000.00	Concreting of Road, Total Road Length=260.50 L.M. (0.521 Lane km), Pavement Width=5.00 m., Pavement Thickness=0.15 m. thk. Installation of Line of RCPC 610 mm. diameter x 7.0 m provide S- type headwall.
20EI0094	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Bansud River Control, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/13/2020	GAA	14,699,689.58		14,699,689.58	Construction of 0.0170 km. (170 l.m.), 7 layers Gabions Revetment w/ Mattress.
20EI0095	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Brgy. Balite Flood Control, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/13/2020	GAA	39,197,912.28		39,197,912.28	Construction of 0.440 km. (440 l.m.), 7 layers Gabions Revetment w/ Mattress.
20EI0096	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Mauhao River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	10/11/2019	10/29/2019	01/31/2020	2/14/2020	GAA	24,499,595.79		24,499,595.79	Construction of 0.240 km. (240 l.m.), 8 layers Gabions Revetment w/ Mattress.
20EI0116	Rehabilitation/ Major Repair of Permanent Bridges, Maujao Br. (B00170MR) Along Mindoro Oriental/ Occidental East Coastal Road, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	11/19/2019	12/9/2019	01/31/2020	2/13/2020	GAA	1,960,000.00		1,960,000.00	Rehabilitation/ Major Repair of 30.55 L.M., 2 –spans RCDG Br. Asphalt overlay (50mmthk) @ Bridge Deck and Asphalt Overlay (50mm thk) of 94.00 L.M. @ approaches A & B including transition. Repair of Abutment Protection (Approach "A" @ R/S).
20EI0155	Upgrading/Concreting of San Roque-San Juan-Tafarma Road leading to Suguiay Island and Various Beaches, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	02/4/2020	02/24/20	8/24/2020	09/11/2020	GAA	1,979,518.53		1,979,518.53	Road Length = 0.209 Lane km., Pavement Width = 6.10 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.50m bothsides. Construction of Slope Protection Area = 2.602 sq.m.; Length of Slope Protection = 4.0 l.m. See Plans and Details.
20EI0156	Concreting of Local Road from Brgy. Maliwanag to Brgy. Roma, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	02/4/2020	02/24/20	8/24/2020	09/11/2020	GAA	1,979,162.27		1,979,162.27	Road Length = 0.2712 Lane KM. Pavement Width = 5.00m. Pavement Thickness = 5.00m., Pavement Thickness = 0.23m., Shoulder Width = 1.00m., Construction of Retaining Wall @ Right Side. L=30.60 L.M. Installation of 1 line RCPC 1-0.60MØ x 7.00M. See Plan and Details.
20EI0162	Construction of Multipurpose Building,Poblacion, Bulalacao Oriental Mindoro	Construction Section	No	Public Bidding	02/7/2020	02/26/20	2/28/2020	3/13/2020	GAA	1,980,000.00		1,980,000.00	Construction of 1 building, (12.00m x 8.00), Multi-Purpose Building for Samahang Indibidwal ng may Kapansanan (SIKAP). Excluding railings of ramp, painting works, floor tiles at office, massage room, waiting area, staff room and stock room.
20EI0166	Construction of Road, San Isidro and Cabugao, Bulalacao, Oriental Mindoro	Construction Section	No	Public Bidding	02/04/20	02/24/20	2/28/2020	3/13/2020	GAA	1,979,892.15		1,979,892.15	Brgy. San Isidro, Road Length = 0.1282 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.00m, Brgy. Cabugao Road Length = 0.1270 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.00m, Construction of Slope Protection @ Right Side, L = 23.50 l.m., Brgy. Bagong Silkat, Road Length = 0.1556 Lane km., Pavement Width = 5.00 m., Pavement Thickness = 0.23m. thk. Shoulder width = 1.00m. See Plans and Details.
20EI0167	Construction (Completion) of School Building, 4STY 8CL, Quinabigan NHS, Pinamalayan, Oriental Mindoro	Construction Section	No	Public Bidding	03/11/20	05/19/20	5/22/2020	6/5/2020	GAA	2,560,681.49		2,560,681.49	Completion of Fourth level of School Building. This includes CHB laying, plastering, painting works, carpentry works, plumbing works and electrical works. This is also includes installation and fabrication of stairs, railings, steel trusses, fire escape and roofing works.
20EI0168	Repair/Maintenance of Concrete Pavement @ CSR K0174+600 - K0175+000 (Int.), Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	04/28/20	05/19/20	5/22/2020	5/29/2020	SR2020-02-000846	919,997.97	919,997.97		Reblocking of 271.35 sq.m. of Concrete Pavement.
20EI0169	Repair/Maintenance of DILG Building, BJMP Quarters, Bansud, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-03-004009	999,973.09	999,973.09		Improvement of BJMP Quarters (Rehabilitation of quarters, comfort room and kitchen. Installation of floor tiles, water closet, lavatory, ceiling, electrical fixtures.



Republic of the Philippines  
**Department of Public Works and Highways**  
 OFFICE OF THE DISTRICT ENGINEER  
 Southern Mindoro District Engineering Office  
 Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0170	Repair/Maintenance of Concrete Pavement @ ECR K0199+500 - K0199+700 (Int.), Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-02-000846	729,905.63	729,905.63		Reblocking of 180.90 sq.m. of Concrete Pavement.
20EI0171	Repair/Maintenance of DOTR Building, LTO Building (Quarters), Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-03-004009	1,999,979.69	1,999,979.69		Rehabilitation of Quarter.
20EI0172	Repair/Maintenance of DPWH Building - Storage Building, Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-03-004009	999,975.44	999,975.44		Rehabilitation of Storage Building.
20EI0175	Repair/Maintenance of DILG Building-PNP Quarter, Mansalay, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004009	1,999,991.86	1,999,991.86		Rehabilitation of Quarter.
20EI0176	Repair/Maintenance of DILG Building-PNP Quarter, Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004009	999,926.45	999,926.45		Rehabilitation of Quarter.
20EI0177	Repair/Maintenance of DILG Building-BJMP Multi-Purpose Hall, Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/01/20	06/22/20	6/25/2020	7/3/2020	SR2020-03-004009	999,993.74	999,993.74		Rehabilitation of Quarter.
20EI0173	Repair/Maintenance of Bansud River Revetment, Bansud River, Bansud, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004485	2,997,801.25	2,997,801.25		Flood Control and Drainage System.
20EI0174	Repair/Maintenance of Cavillan Revetment, Cavillan River, Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004485	3,499,985.48	3,499,985.48		Repair/Maintenance of 36 l.m. – 6 layers Gablons.
20EI0178	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors, Pinamalayan - Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/01/20	06/22/20	6/25/2020	7/3/2020	SR2020-03-004097	4,086,775.12	4,086,775.12		Construction of Concrete Water Tank
20EI0179	Repair/Rehab. Of Scoured Shoulder with Slope Protection Along CSR K0164+800-K0164+860, Brgy. Manaul, Mansalay, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/25/20	07/16/20	7/23/2020	8/10/2020	SR2020-02-000846	714,980.88		714,980.88	Repair/Rehab. Of scoured Shoulder with Slope Protection of 60.00 In.m.
20EI0180	Repair/Rehab. Of Scoured Shoulder with Slope Protection Along CSR K0181+164-K0181+210, Brgy. Nasucob, Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/25/20	07/16/20	7/23/2020	8/10/2020	SR2020-02-000846	664,612.34		664,612.34	Repair/Rehab. Of scoured Shoulder with Slope Protection of 46.00 In.m.
20EI0181	Construction of Evacuation Center, Brgy. Poblacion, Bulalacao, Oriental Mindoro	Maintenance Section	Yes	Public Bidding	06/29/20	07/20/20	8/10/2020	8/20/2020	GAA	34,740,000.00		34,740,000.00	Construction of 1 unit Building.
20EI0183	Repair/Maintenance of DPWH Building Main Building - Various Offices (Construction, Maintenance, Procurement, Office of the District Engineer, Finance & Accounting), Southern Mindoro, District Engineering Office, Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	07/01/20	07/21/20	7/27/2020	8/10/2020	SR2020-03-004009	5,999,968.12	5,999,968.12		Rehabilitation of DPWH Building.
20EI0184	Concreting of Sitio Lumangbayan, Brgy. Proper Bansud FMR, Brgy. Proper Bansud, Bansud, Oriental Mindoro.	Construction Section	Yes	Public Bidding	07/30/20	08/20/20	8/26/2020	09/04/2020	DA	12,437,500.00		12,437,500.00	Concreting of Road, Total Length = 1,000.00 l.m. (2.00 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m thk. Construction of Retaining wall (stone masonry), Total Length = 350.00 l.m. Installation of 1 line of RCPC 610mm dia.x7.00m @ Sta. 0+073. Provide S – Type Headwall.

Republic of the Philippines  
**Department of Public Works and Highways**  
OFFICE OF THE DISTRICT ENGINEER  
Southern Mindoro District Engineering Office  
Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0170	Repair/Maintenance of Concrete Pavement @ ECR K0199+500 - K0199+700 (Int.), Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-02-000846	729,905.63	729,905.63		Reblocking of 180.90 sq.m. of Concrete Pavement.
20EI0171	Repair/Maintenance of DOTR Building, LTO Building (Quarters), Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-03-004009	1,999,979.69	1,999,979.69		Rehabilitation of Quarter.
20EI0172	Repair/Maintenance of DPWH Building - Storage Building, Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/14/20	06/03/20	6/11/2020	6/23/2020	SR2020-03-004009	999,975.44	999,975.44		Rehabilitation of Storage Building.
20EI0175	Repair/Maintenance of DILG Building-PNP Quarter, Mansalay, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004009	1,999,991.86	1,999,991.86		Rehabilitation of Quarter.
20EI0176	Repair/Maintenance of DILG Building-PNP Quarter, Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004009	999,926.45	999,926.45		Rehabilitation of Quarter.
20EI0177	Repair/Maintenance of DILG Building-BJMP Multi-Purpose Hall, Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/01/20	06/22/20	6/25/2020	7/3/2020	SR2020-03-004009	999,993.74	999,993.74		Rehabilitation of Quarter.
20EI0173	Repair/Maintenance of Bansud River Revetment, Bansud River, Bansud, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004485	2,997,801.25	2,997,801.25		Flood Control and Drainage System.
20EI0174	Repair/Maintenance of Cavillan Revetment, Cavillan River, Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	05/20/20	06/09/20	6/16/2020	6/29/2020	SR2020-03-004485	3,499,985.48	3,499,985.48		Repair/Maintenance of 36 l.m. - 6 layers Gabions.
20EI0178	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors, Pinamalayan - Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/01/20	06/22/20	6/25/2020	7/3/2020	SR2020-03-004097	4,086,775.12	4,086,775.12		Construction of Concrete Water Tank
20EI0179	Repair/Rehab. Of Scoured Shoulder with Slope Protection Along CSR K0164+800-K0164+860, Brgy. Manaul, Mansalay, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/25/20	07/16/20	7/23/2020	8/10/2020	SR2020-02-000846	714,980.88		714,980.88	Repair/Rehab. Of scoured Shoulder with Slope Protection of 60.00 ln.m.
20EI0180	Repair/Rehab. Of Scoured Shoulder with Slope Protection Along CSR K0181+164-K0181+210, Brgy. Nasucob, Bulalacao, Oriental Mindoro	Maintenance Section	No	Public Bidding	06/25/20	07/16/20	7/23/2020	8/10/2020	SR2020-02-000846	664,612.34		664,612.34	Repair/Rehab. Of scoured Shoulder with Slope Protection of 46.00 ln.m.
20EI0181	Construction of Evacuation Center, Brgy. Poblacion, Bulalacao, Oriental Mindoro	Maintenance Section	Yes	Public Bidding	06/29/20	07/20/20	8/10/2020	8/20/2020	GAA	34,740,000.00		34,740,000.00	Construction of 1 unit Building.
20EI0183	Repair/Maintenance of DPWH Building Main Building - Various Offices (Construction, Maintenance, Procurement, Office of the District Engineer, Finance & Accounting), Southern Mindoro, District Engineering Office, Roxas, Oriental Mindoro	Maintenance Section	No	Public Bidding	07/01/20	07/21/20	7/27/2020	8/10/2020	SR2020-03-004009	5,999,968.12	5,999,968.12		Rehabilitation of DPWH Building.
20EI0184	Concreting of Sitio Lumangbayan, Brgy. Proper Bansud FMR, Brgy. Proper Bansud, Bansud, Oriental Mindoro.	Construction Section	Yes	Public Bidding	07/30/20	08/20/20	8/26/2020	09/04/2020	DA	12,437,500.00		12,437,500.00	Concreting of Road, Total Length = 1,000.00 l.m. (2.00 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m thk. Construction of Retaining wall (stone masonry), Total Length = 350.00 l.m. Installation of 1 line of RCPC 610mm dia.x7.00m @ Sta. 0+073. Provide S - Type Headwall.


Republic of the Philippines  
**Department of Public Works and Highways**  
 OFFICE OF THE DISTRICT ENGINEER  
 Southern Mindoro District Engineering Office  
 Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**


District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0185	Concreting of Brgy. Maliwanag to Brgy. Roma FMR, Brgy Maliwanag and Brgy. Roma, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	07/30/20	08/20/20	8/26/2020	09/04/2020	DA	12,434,921.55		12,434,921.55	Road Length = 2.00 lane km., Pavement width = 5.00m, Pavement thickness = 0.23m thk. Shoulder width = 1.00m. Construction of Slope Protection, L = 31.00 l.m. Extension of 7 lines RCPC 1 – 0.60m dia.x2.00m. Extension of 2 lines RCPC 1 – 0.90m dia.x2.00m. Construction of 3 Barrel Box Culvert. See Plan and Details.


Prepared By:

  
 MAYBELLE R. SISCAR, E-III  
 OIC, Procurement Staff

Checked by:

  
 EMMANUEL A. MANALAYSAY, E-III  
 Chief, Quality Assurance Section

Approved by:

  
 ANNIELYN E. PADULLO  
 OIC - District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 OFFICE OF THE DISTRICT ENGINEER  
 Southern Mindoro District Engineering Office  
 Dangay, Roxas, Oriental Mindoro

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - Civil Works**

District: Southern Mindoro District Engineering Office

CONTRACT ID	Project Name	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20EI0185	Concreting of Brgy. Maliwanag to Brgy. Roma FMR, Brgy Maliwanag and Brgy. Roma, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	07/30/20	08/20/20	8/26/2020	09/04/2020	DA	12,434,921.55		12,434,921.55	Road Length = 2.00 lane km., Pavement width = 5.00m, Pavement thickness = 0.23m thk. Shoulder width = 1.00m. Construction of Slope Protection, L = 31.00 l.m. Extension of 7 lines RCPC 1 – 0.60m dia.x2.00m. Extension of 2 lines RCPC 1 – 0.90m dia.x2.00m. Construction of 3 Barrel Box Culvert. See Plan and Details.


Prepared By:

  
 MAYBELLE R. SISCAR, E-III  
 OIC, Procurement Staff

Checked by:

  
 EMMANUEL A. MANALAYSAY, E-III  
 Chief, Quality Assurance Section

Approved by:

  
 ANNIELYN E. PADULLO  
 OIC - District Engineer