



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2019 UPDATED ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19-MA0012	Construction of Standard 4-Storey 20 CL School Building at Stand Alone SHS Tamontaka Mother (Batch 2), Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	December 15, 2018	December 16, 2018	GAA FY-2019	26,248,446.58			
19-MA0013	Construction of Riverbank Protection (Revetment) along (Esteros River-Downstream, Phase II), Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	December 15, 2018	December 16, 2018	GAA FY-2019	24,154,594.49			
19-MA0014	Construction of Riverbank Protection (Revetment) along Tamontaka River (Tamontaka 1 to Tamontaka 2 Section, Phase I) Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	December 15, 2018	December 16, 2018	GAA FY-2019	24,248,827.18			
19-MA0015	Construction of Riverbank Protection along Rio Grande de Mindanao, (Kalanganan to Bucana Section Phase I), Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	December 15, 2018	December 16, 2018	GAA FY-2019	24,369,791.98			
19-MA0001	Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka 1 to Tamontaka 2 Section, Phase II) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	December 18, 2018	December 19, 2018	GAA FY-2019	6,663,862.57			
19-MA0003	Construction of Riverbank Protection (Revetment) along Tamontaka River (Tamontaka 1 to Tamontaka 2 Section, Phase III) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	December 18, 2018	December 19, 2018	GAA FY-2019	7,676,598.80			
19-MA0010	Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka 1 to Tamontaka 2 Section, Phase IV) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	December 18, 2018	December 19, 2018	GAA FY-2019	4,787,299.83			
19-MA0011	Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka 1 to Tamontaka 2 Section, Phase V) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	December 18, 2018	December 19, 2018	GAA FY-2019	1,921,338.75			