

Department of Public Works and Highways (DPWH)

ANTIQUE  
DISTRICT ENGINEERING OFFICE  
San Jose, Antique

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	Capital Outlay (CO)	
1	Construction of Brgy. Road, Brgy. Sto Tomas, Tobias Fornier, Antique	Construction Section	Public Bidding	September 26-October 3, 2017	October 17, 2017	November 7, 2017	November 17, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
2	Construction of Brgy. Road, Brgy. Catoogan, Tobias Fornier, Antique	Construction Section	Public Bidding	September 26-October 3, 2017	October 17, 2017	November 7, 2017	November 17, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
3	Construction of Revetment Wall along Sibalom River, District I, Sibalom, Antique	Construction Section	Public Bidding	October 10-17, 2017	October 31, 2017	November 21, 2017	November 30, 2017	DPWH-AIP- 2018	15,000,000.00	30,000.00	14,970,000.00	
4	Widening of Permanent Bridge: Calala Bridge (B00519PN) along Iloilo-Antique Road, Hamtic, Antique	Construction Section	Public Bidding	October 10-17, 2017	October 31, 2017	November 21, 2017	November 30, 2017	DPWH-AIP- 2018	10,797,000.00	215,940.00	10,581,060.00	
5	Preventive Maintenance of Road: Asphalt Overlay -PC Barracs Road - (S00381PN) Chainage 0 - Chainage 192, (S00390PN) Chainage 0 - Chainage 143, San Jose, Antique	Construction Section	Public Bidding	October 13-20, 2017	November 3, 2017	November 23, 2017	December 4, 2017	DPWH-AIP- 2018	3,345,000.00	70,000.00	3,275,000.00	
6	Construction of 2 Classroom, Lacaron Intergrated School, Sibalom, Antique	Construction Section	Public Bidding	October 13-20, 2017	November 3, 2017	November 23, 2017	December 4, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
7	Construction of Brgy. Road, Brgy. Bagacay, Culasi, Antique	Construction Section	Public Bidding	October 13-20, 2017	November 3, 2017	November 23, 2017	December 4, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
8	Construction of Brgy. Road, Brgy. Bita, Culasi, Antique	Construction Section	Public Bidding	October 13-20, 2017	November 3, 2017	November 23, 2017	December 4, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
9	Concrete Reconstruction: Pacta-Lapaz Drive K0090+(-585)-K0090+915, Hamtic, Antique	Construction Section	Public Bidding	October 18-25, 2017	November 6, 2017	November 27, 2017	December 7, 2017	DPWH-AIP- 2018	23,423,000.00	468,460.00	22,954,540.00	
10	Asphalt Overlay with Correction-Hamtic-Bia-an-Egaña-Sibalom Road, K0090+(-167) - K0094+603, K0094+640-K0100+263, Antique	Construction Section	Public Bidding	October 18-25, 2017	November 6, 2017	November 27, 2017	December 7, 2017	DPWH-AIP- 2018	93,000,000.00	280,560.00	92,719,440.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	Capital Outlay (CO)	
11	Construction of Revetment at Sibalom River along Iloilo-Antique Road, Sibalom, Antique	Construction Section	Public Bidding	October 10-17, 2017	October 31, 2017	November 21, 2017	November 30, 2017	DPWH-AIP- 2018	64,000,000.00	2,240,000.00	61,760,000.00	
12	Widening of Permanent Bridge: Supa Bridge (B00314PN) along Iloilo-Antique Road, San Jose, Antique	Construction Section	Public Bidding	October 26-November 2, 2017	November 14, 2017	December 5, 2017	December 14, 2017	DPWH-AIP- 2018	8,564,000.00	171,280.00	8,392,720.00	
13	Widening of Permanent Bridge: Cubay Bridge (B00315PN) along Iloilo-Antique Road, Sibalom, Antique	Construction Section	Public Bidding	October 26-November 2, 2017	November 14, 2017	December 5, 2017	December 14, 2017	DPWH-AIP- 2018	7,422,000.00	148,440.00	7,273,560.00	
14	Construction of Brgy. Road, Brgy. Alojipan, Culasi, Antique	Construction Section	Public Bidding	November 3-9, 2017	November 22, 2017	January 27, 2018	February 6, 2018	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
15	Construction of Revetment Wall along Sibalom River, Brgy. Bari, Sibalom, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	63,000,000.00	2,205,000.00	60,795,000.00	
16	Construction of Brgy. Road, Ballescás, Tobias Fornier, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
17	Construction of Brgy. Road, Patibawon, Patnongon, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
18	Construction of Brgy. Road, Brgy. Bulangan I, Valderrama, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
19	Construction of Brgy. Road, Brgy. Igsurning, Sibalom, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
20	Construction of Brgy. Road, Sabang West, Bugasong, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
21	Construction of Brgy. Road, Ablera, Sebaste, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
22	Construction of Brgy. Road, Centro Weste, Libertad, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
23	Construction (Completion) of Multi-Purpose Building, Brgy. Esperanza II, Sibalom, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	1,000,000.00	10,000.00	990,000.00	
24	Construction (Completion) of Multi-Purpose Building, Brgy. Piapi II, Hamtic, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP- 2018	1,000,000.00	10,000.00	990,000.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Project)	
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE/ EAO		Capital Outlay (CO)
25	Construction of Road Slope Protection Structure: Bugo-Gen, Fullon Rd. - K0128+220 - K0128+360, San Remigio, Antique	Construction Section	Public Bidding	November 8-15, 2017	November 27, 2017	December 18, 2017	December 27, 2017	DPWH-AIP-2018	8,750,000.00	175,000.00	8,575,000.00	
26	Construction of Revetment at Sibalom River along Bantayan-San Pedro-Cubay Road, San Jose, Antique	Construction Section	Public Bidding	November 22-29, 2017	December 11, 2017	December 29, 2017	January 8, 2018	DPWH -AIP- 2018	35,000,000.00	700,000.00	34,300,000.00	
27	Construction of Revetment at Sibalom River at Sibalom Bridge (Abutment B) along Iloilo-Antique Road, Pangpang, Sibalom, Antique	Construction Section	Public Bidding	November 22-29, 2017	December 11, 2017	December 29, 2017	January 8, 2018	DPWH -AIP- 2018	35,000,000.00	700,000.00	34,300,000.00	
28	Road Widening: Iloilo-Antique Rd. including ROW-K0097+613 - K0099+747, K099+793-K0099+953, San Jose, Antique	Construction Section	Public Bidding	November 22-29, 2017	December 11, 2017	December 29, 2017	January 8, 2018	DPWH -AIP- 2018	93,030,000.00	31,631,050.00	61,398,950.00	
29	Road Concreting: San Jose Hamtic Wharf Road and Access Road from San Jose Seaport Leading to Sibalom-Malandog River and Diving and Marine Sports, Brgy. Maybato Sur, San Jose, Antique	Construction Section	Public Bidding	November 22-29, 2017	December 11, 2017	December 29, 2017	January 8, 2018	DPWH -AIP- 2018	20,000,000.00	486,296.73	19,513,703.27	
30	Construction of Brgy. Road, Embranga-an, Barbaza, Antique	Construction Section	Public Bidding	November 10-17, 2017	December 1, 2017	December 20, 2017	December 29, 2017	DPWH-AIP- 2018	2,000,000.00	20,000.00	1,980,000.00	
31	Construction of Multi-Purpose Building, Brgy. Tigmamale, Valderrama, Antique	Construction Section	Public Bidding	November 17-23,2017	December 8, 2017	December 29, 2017	January 8, 2018	GAA 2018	2,000,000.00	20,000.00	1,980,000.00	
32	Road Concreting: Atabay – Badiang Road Leading to Evello B. Javier Memorial Airport, Antique	Construction Section	Public Bidding	November 29-December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	50,000,000.00	29,237,000.00	20,763,000.00	
33	Construction of Revetment at Dalanas River at Capoyuan, Barbaza, Antique	Construction Section	Public Bidding	November 29-December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	50,000,000.00	1,000,000.00	49,000,000.00	
34	Asphalt Overlay with Correction: Odiong – Sibalom – San Remigio – Leon Road, K0107+101 – K0108+292, K0109+000 – K0117+000, K0119+225 – K0121+300, Antique	Construction Section	Public Bidding	November 29-December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	92,065,000.00	920,650.00	91,144,350.00	
35	Construction of Revetment at Paliwan River along Iloilo – Antique Road, Antique	Construction Section	Public Bidding	November 29-December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	60,000,000.00	2,100,000.00	57,900,000.00	

**ANNUAL PROCUREMENT PLAN**  
**CY 2018**

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	Capital Outlay (CO)	
36	Road Opening: Access Road Leading to Lipata Port, Including ROW, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH - AIP - 2018	70,000,000.00	2,650,000.00	67,350,000.00	
37	Construction of Revetment at Sibalom River along Odiong – Sibalom – San Remigio – Leon Road, Sibalom, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	55,000,000.00	1,925,000.00	53,075,000.00	
38	Asphalt Overlay with Correction: Iloilo – Antique Road, K0121+000 – K0125+792, K0142+000 - K0147+000, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	84,247,000.00	842,470.00	83,404,530.00	
39	Asphalt Overlay with Correction: Malandog – Buhang Road, K0093+(-679) –K0096+627; Atabay - Inabasan Road, K0098+(-438) – K0099+000; San Jose – Airport Road, K000+000 – K000+586; San Jose – Port Road, K0096+(-079) – K0096+864, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	60,243,000.00	602,430.00	59,640,570.00	
40	Asphalt Overlay with Correction – Sibalom – Pis-anan Road, K0107+(-078) – K0113+401 and Sibalom – Alangan Road, K0107+(-555) – K0110+175, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	86,317,000.00	3,021,095.00	83,295,905.00	
41	Construction of Brgy. Road, Igbangcal-B, Tobias Fornier, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
42	Construction of Brgy. Road, Cubay, Barbaza, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
43	Construction of Brgy. Road, Binanu-an, Barbaza, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
44	Construction (Completion) of Multi-Purpose Building, Brgy. Puaø, Hamtic, Antique	Construction Section	Public Bidding	November 29- December 6, 2017	December 18, 2017	December 29, 2017	January 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
45	Reconstruction from Paved to Concrete - Upgrading of Damaged Paved Roads Iloilo – Antique RD-K0086+554+K0087+340, K0087+460-K0088+000, K0088+755-K0089+027, Hamtic, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	44,141,000.00	882,820.00	43,258,180.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Project)	
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE/ EAO		Capital Outlay (CO)
46	Road Concreting: Access Road Leading San Jose Port, Public Beaches & Sunset Viewing, Maybato Sur, San Jose, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	40,000,000.00	800,000.00	39,200,000.00	
47	Construction of Bypass Road: Hamtic-San Jose-Sibalom Bypass Road Including ROW, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	50,000,000.00	26,100,000.00	23,900,000.00	
48	Road Concreting: Access Road Leading to Pilgrimage and Mountain Trekking, Brgy. Pasong, Sibalom, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	20,000,000.00	400,000.00	19,600,000.00	
49	Road Widening Including ROW: Iloilo – Antique Road KO108+000 – KO109+000, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	29,665,000.00	1,254,925.49	28,410,074.51	
50	Road Concreting: Access Road Leading to Brgy. Camancjan-Alojipan Road Leading to Mt. Madia-as (Waterfalls and Mountain Trekking), Culasi, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	34,000,000.00	680,000.00	33,320,000.00	
51	Construction of Road, Brgy. Esparar, Barbaza, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
52	Construction of Road, Brgy. Patra, Pandan, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
53	Construction of Multi-Purpose Building (Guintas National High School), Brgy. Guintas, Hamtic, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
54	Construction of Brgy. Road, Guia, Pandan, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
55	Rehabilitation/Construction (Completion) of Brgy. Hall, Brgy. Tomao, Culasi, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	1,000,000.00	-	1,000,000.00	
56	Construction of Brgy. Road, Jinalinan, Pandan, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
57	Construction of Brgy. Road, Talisay, Pandan, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
58	Construction of Brgy. Road, San Roque, Anini-y, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	



ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/ILU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Project)	
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE/ EAO		Capital Outlay (CO)
59	Construction of Road, Brgy. Igbangcal A, Tobias Fornier, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
60	Construction of Road, Brgy. Danawan, Tobias Fornier, Antique	Construction Section	Public Bidding	December 7 - 14, 2017	December 27, 2017	January 17, 2018	January 26, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
61	Rehabilitation/Construction Sitio Ignato-Villasiga Road, Brgy. Igsoro, Bugasong, Antique Including drainage, Bugasong, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	75,000,000.00	3,256,050.00	71,743,950.00	
62	Road Widening (2-4 Lanes) Including ROW: Iloilo-Antique Road, K0105 + 079 - K0105 + 598, K0106 + 000 - K0106 + 312, K0106 + 653 -K0108 + 000, K0109 + 000 - K110 + 000, Sibalom & Belison, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	81,939,000.00	4,123,865.00	77,815,135.00	
63	Concreting/Construction of Tono-an - Pangalcagan Road, Bugasong, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	100,000,000.00	3,500,000.00	96,500,000.00	
64	Widening of Permanent Bridge: Bongsood Bridge (B00316PN) along Iloilo-Antique Road, Sibalom, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	9,133,000.00	(777,340.00)	9,910,340.00	
65	Construction of Multi-Purpose Building Brgy. Cubay, Barbaza, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	1,000,000.00	-	1,000,000.00	
66	Reconstruction from Paved to Concrete - Bugasong-Valderrama Road, K0140 + 322 - K0140 +0511, K0140 + 531 - K0140 + 636, Bugasong, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	3,000,000.00	60,000.00	2,940,000.00	
67	Construction of Road, Brgy. San Pascual, Culasi, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
68	Construction of Road, Brgy. Linaban to Bongbongan, Hanttic, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
69	Construction of Road, Brgy. Union to Sitio Iglabong, Libertad, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	2,500,000.00	25,000.00	2,475,000.00	
70	Construction of Road, Brgy. Malacañang, Culasi, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE/ EAO	Capital Outlay (CO)	
71	Construction of Road, Brgy. Osorio, Culasi, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
72	Construction of Road, Brgy. Igcabuad, Tobias Forner, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
73	Construction of Road, Brgy. Igbangcal - C, Tobias Forner, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017 -	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
74	Construction (Completion) of Multi-Purpose Building, Brgy. Bigaa, Sibalom, Antique	Construction Section	Public Bidding	Dec. 22-29, 2017 -	January 10, 2018	January 31, 2018	February 9, 2018	DPWH – AIP - 2018	1,000,000.00	-	1,000,000.00	
75	Asphalt Overlay with Correction: Iloilo - Antique Road, K0075 + 000 - K0079 + 000, K092 + 900 - K0097 + 610, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018		(82,637,280.00)	82,637,280.00	
76	Brgy. San Ramon - Brgy. Latazon - Brgy. Liberato Road connection to Iloilo - Antique Road, Public Market of Laua-an and to processing & packaging plant of muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts, Ginger, Corn and Sugar Cane Plantation), Laua-an, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	50,000,000.00	1,000,000.00	49,000,000.00	
77	Construction of Bypass: Badiang - Mojon - Igbonlglo Bypass Road, incl. ROW, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	50,000,000.00	19,754,760.93	30,245,239.07	
78	Banago - Tungo Road leading to Caluya Port, Caluya, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	20,000,000.00	2,000,000.00	18,000,000.00	
79	Road Widening: Bantayan - San Pedro - Cubay Road incl. ROW - K0097 + (-416) - K0098 + 933, San Jose, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	375,000,000.00	308,750,000.00	66,250,000.00	
80	Construction of Road, Brgy. Igpalge, Anini-Y, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
81	Construction of Road, Brgy. San Andres, Pandan, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	Capital Outlay (CO)	
82	Construction of Road, Brgy. Sto. Rosario, Pandan, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
83	Construction (Completion) of Multi-Purpose Building, Brgy. P. Javier, Sebaste, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	1,000,000.00	-	1,000,000.00	
84	Construction of Road, Brgy. San Antonio, Barbaza, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
85	Construction of Road, Brgy. Pob. IV, Hamtic, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
86	Construction of Brgy. Road, Lombuyan, Barbaza, Antique	Construction Section	Public Bidding	Dec. 29, 2017 - January 5, 2018	January 17, 2018	February 7, 2018	February 16, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
87	Construction of Brgy. Road, Brgy. Paso Jungao, Hamtic, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
88	Road Widening: Iloilo - Antique Road Including ROW, K0135 + 295 - K0136 + 584, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	37,614,000.00	3,707,187.05	33,906,812.95	
89	Road Concreting at Del Pilar St. - San Jose St. - Jct. Cerdeña - Mayor Nietes St., Access Road leading to San Jose Port, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	22,905,000.00	458,100.00	22,446,900.00	
90	Construction of Santiago - Sitio Sadsadan - Maybunga Road, Laua-an, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	100,000,000.00	3,500,000.00	96,500,000.00	
91	Concreting/Construction of Pangalcagan - Sadsadan Road, Bugasong, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	100,000,000.00	3,500,000.00	96,500,000.00	
92	Widening of Bridge: Malandog Bridge (B00312PN) along Iloilo - Antique Road, incl. ROW, San Jose, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	82,000,000.00	7,800,000.00	74,200,000.00	
93	Construction of Road, Brgy. Quezon , Tobias Fornier, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
94	Construction of Road, Brgy. Atoiles, Tobias Fornier, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
95	Construction of Road, Brgy. Poblacion, Sebaste, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	



ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	Capital Outlay (CO)	
96	Construction of Road, Brgy. Caridad, Hamtic, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
97	Construction of Water Supply System Level II, Brgy. Dangalan, Hamtic, Antique	Construction Section	Public Bidding	January 5-12, 2018	January 24, 2018	February 14, 2018	February 23, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
98	Road Concreting: Brgy. Lumboyan - Brgy. Mabiad Road connecting to Iloilo-Antique Road and Public Market of Barbaza, in support of Abaca Industry, Barbaza, Antique	Construction Section	Public Bidding	January 19-25, 2018	February 7, 2018	April 14, 2018	April 24, 2018	DPWH – AIP - 2018	50,000,000.00	1,000,000.00	49,000,000.00	
99	Road Concreting: Brgy. Tula-tula Brgy.-Caluoy-Brgy. Bulalacao Circumferential Road connecting to Public Market of Sibalom in support of Agribusiness Industry (Coffee, Rootcrops, Peanuts and Ginger), Sibalom, Antique	Construction Section	Public Bidding	January 19-25, 2018	February 7, 2018	April 14, 2018	April 24, 2018	DPWH – AIP - 2018	50,000,000.00	1,000,000.00	49,000,000.00	
100	Construction of Bridge, Brgy. Soligao, Barbaza, Antique	Construction Section	Public Bidding	January 27- February 2, 2018	February 15, 2018	April 22, 2018	May 02, 2018	DPWH – AIP - 2018	2,000,001.00	20,000.00	1,980,001.00	
101	Construction of Water Supply System Level II, Brgy. Aningalan, San Remigio, Antique	Construction Section	Public Bidding	January 27- February 2, 2018	February 15, 2018	April 22, 2018	May 02, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
102	Construction (Completion) of Multi-Purpose Building, Brgy. Nauhon, Sebaste, Antique	Construction Section	Public Bidding	February 4-10, 2018	February 23, 2018	April 30, 2018	May 10, 2018	DPWH – AIP - 2018	1,000,000.00	-	1,000,000.00	
103	Construction (Completion) of Multi-Purpose Gym/Building, Brgy. Zaragoza, Bugasong, Antique	Construction Section	Public Bidding	February 4-10, 2018	February 23, 2018	April 30, 2018	May 10, 2018	DPWH – AIP - 2018	1,000,000.00	10,000.00	990,000.00	
104	Construction (Completion) of Multi-Purpose Gym/Building, Brgy. Bahuyan, Barbaza, Antique	Construction Section	Public Bidding	February 4-10, 2019	February 23, 2019	April 30, 2019	May 10, 2019	DPWH – AIP - 2019	1,000,001.00	10,000.00	990,001.00	
105	Construction of Multi-Purpose Building, Brgy. Catungan IV, Sibalom, Antique	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	May 4, 2018	May 14, 2018	DPWH – AIP - 2018	2,000,000.00	20,000.00	1,980,000.00	
106	Road Concreting: Access Road Leading to San Jose Port and Beaches & Sunset Viewing, San Jose Boulevard/Espanade (Hotels, Inns and Beach Resorts, San Jose, Antique	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	May 4, 2018	May 14, 2018	DPWH – AIP - 2018	20,000,000.00	400,000.00	19,600,000.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	Capital Outlay (CO)	
107	Construction (Completion) of Multi-Purpose Gym/Building, Poblacion, Belison, Antique	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	May 4, 2018	May 14, 2018	DPWH – AIP - 2018	1,000,000.00	10,000.00	990,000.00	
108	Off-Carriageway Improvement: Shoulder Paving / Construction: Alangan-Cubay-Sibalom Rd - K0108 + 603 - K0109 + 400, Sibalom, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	21,130,000.00	422,600.00	20,707,400.00	
109	Improvement of Multi Purpose Building: Completion of Business Park Building, San Jose, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	20,000,000.00	200,000.00	19,800,000.00	
110	Construction of a Multi-purpose Building: Construction of a Performing Arts Center , San Jose, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
111	Rehabilitation of Multi-purpose Building: Construction of Multi-purpose Building, Antique New Provincial Capitol, Brgy. 7, San Jose de Buenavista, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	10,000,000.00	100,000.00	9,900,000.00	
112	Construction of Paluan Spillway, Brgy. Igsoro, Bugasong, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	75,000,000.00	750,000.00	74,250,000.00	
113	Construction of Road, Antique - Iloilo National Road Junction Tagudtod - Maray - Tono-an Road, Bugasong, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	100,000,000.00	1,000,000.00	99,000,000.00	
114	Construction of road, Poblacion 5 - Sitio Tabangan - Bia-an, Hamtic, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	10,000,000.00	100,000.00	9,900,000.00	
115	Construction of Santiago-Sitio Sadsadan, Maybunga Road, Santiago, Laua-an, Antique (Phase 4)	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	100,000,000.00	1,000,000.00	99,000,000.00	
116	Construction of Santiago-Sitio Sadsadan-Maybunga Road, Laua-an, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	100,000,000.00	1,000,000.00	99,000,000.00	
117	Construction of Multi-purpose Building/Evacuation Center in Anini-y, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
118	Construction of Multi-purpose Building/Evacuation Center in Belison, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	Capital Outlay (CO)	
119	Construction of Multi-purpose Building/Evacuation Center in Bugasong, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
120	Construction of Multi-purpose Building/Evacuation Center in Caluya, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
121	Construction of Multi-purpose Building/Evacuation Center in Culasi, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
122	Construction of Multi-purpose Building/Evacuation Center in Hamtic, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
123	Construction of Multi-purpose Building/Evacuation Center in Laua-an, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
124	Construction of Multi-purpose Building/Evacuation Center in Libertad, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
125	Construction of Multi-purpose Building/Evacuation Center in Pandan, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
126	Construction of Multi-purpose Building/Evacuation Center in Patnongon, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
127	Construction of Multi-purpose Building/Evacuation Center in San Jose, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
128	Construction of Multi-purpose Building/Evacuation Center in San Remigio, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
129	Construction of Multi-purpose Building/Evacuation Center in Sebaste, Antique.	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
130	Construction of Multi-purpose Building/Evacuation Center in Sibalom, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
131	Construction of Multi-purpose Building/Evacuation Center in Tibiao, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018	DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	

ANNUAL PROCUREMENT PLAN  
CY 2018

Code (PA)	Procurement Project (Contract Name)	PMO/ILU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE/ EAO	Capital Outlay (CO)	
132	Construction of Multi-purpose Building/Evacuation Center in Tobias Formier, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018		DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
133	Construction of Multi-purpose Building/Evacuation Center in Valderrama, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018		DPWH – AIP - 2018	3,000,000.00	30,000.00	2,970,000.00	
134	Construction of Road Slope Protection Structure: Odlong-Sibalom-Sn Remigio-Leon Rd - K0121 + 300 - K0121 + 340, K0122 + 010 - K0122 + 142, K0123 + 000 - K0123 + 145, K0123 + 830 - K0123 + 910, K0124 + 038 - K0124 + 090, K0125 + (-031) - K0125 + (-065), K0125 + 091 - K0125 + 136, K0125 + 160 - K0125 + 200, K0125 + 775 - K0125 + 830, K0127 + 800 - K0127 + 950, K0128 + 070 - K0128 + 160, K0128 + 305 - K0128 + 385, K0132 + 100 - K0132 + 150, K0132 + 160 - K0132 + 210, San Remigio, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	April 18, 2018	May 12, 2018		DPWH – AIP - 2018	49,595,000.00	991,900.00	48,603,100.00	
135	Widening of Bridge: Belison Br. (B00318PN) along Iloilo-Antique Rd., Belison, Antique	Construction Section	Public Bidding	February 06-12, 2018	February 25, 2018	May 2, 2018	May 12, 2018		DPWH – AIP - 2018	31,574,000.00	631,480.00	30,942,520.00	
136	Road Concreting: Access Road Leading to Libertad Port, Libertad, Antique	Construction Section	Public Bidding	February 16 - 22, 2018	March 7, 2018	May 12, 2018	May 22, 2018		DPWH – AIP - 2018	12,500,000.00	250,000.00	12,250,000.00	
137	Construction/Improvement of Access Roads (Leading to Seaports Access Road leading to Semirara Port, Antique	Construction Section	Public Bidding	February 24 - March 2, 2018	March 15, 2018	May 20, 2018	May 30, 2018		DPWH – AIP - 2018	20,000,000.00	400,000.00	19,600,000.00	

Prepared by:

  
**STEVE G. MOMBAY**  
Procurement Engineer

Recommended by:

  
**JOSELITO A. ANTONIO**  
BAC Chairperson

Approved by:

  
**ELSIE M. SABAY**  
OIC, District Engineer