



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE II
DISTRICT ENGINEERING OFFICE
Regional Office VIII
Carigara, Leyte

July 22, 2019

The Chairperson


Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

Sir/Madam:

In compliance to Section 7.4 Rule 2 of same IRR 9184 provides among others that changes in the APP, if any for the budget year shall be submitted to the GPPB in July of the current budget year, and in January of the following budget year. In this regard and considering of the late issuance of the GAA 2019, herewith is the duly approved **Updated Final Annual Procurement Plan (APP) for CY 2019** of this District Engineering Office.

Please acknowledge receipt hereof.

Very truly yours,


GERALD A. PACANAN
District Engineer

Copy furnished:

1. OIC-Director, Procurement Service
DPWH Central Office, Bonifacio Drive
Port Area Manila
2. The Regional Director
DPWH Regional Office VIII
Brgy. Baras, Palo, Leyte



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE II
Cangara, Leyte

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (Explaining changes from the APP)
				Advertisement / Posting of Bids / RFI	Submission/Opening of Bids	Notice of Award		MOOE	CO	
19ID0001	Retrofitting / Strengthening of Permanent Bridges Barugohay Br. (B005311T) along Palo - Carigara - Ormoc Road	Construction Section	Public Bidding	October 2 - 23, 2018	October 23, 2018	May 15, 2019	GAA 2019	4,606,921.58		
19ID0002	Retrofitting / Strengthening of Permanent Bridges Hibuga Br (B004871T) along Mayorga - La Paz Road K0950+280	Construction Section	Public Bidding	October 2 - 23, 2018	October 23, 2018	May 15, 2019	GAA 2019	13,391,689.22		
19ID0003	Asset Preservation - Preventive Maintenance - Tertiary Roads Bagahupi - Balaangon - Sta. Cruz - Baugo - Carigara Road K0941+317-K0941+423.70	Construction Section	Public Bidding	October 2 - 23, 2018	October 23, 2018	FAILURE OF BIDDING				
19ID0004	Construction of Multi-Purpose Building (Covered Court) Brgy Sto Niño, Capoccan, Leyte	Construction Section	Public Bidding	October 2 - 23, 2018	October 23, 2018	May 15, 2019	GAA 2019	3,959,999.99		
19ID0005	Construction of Multi - Purpose Building Brgy. Lanawan, Pastrana, Leyte	Construction Section	Public Bidding	October 2 - 23, 2018	October 23, 2018	FAILURE OF BIDDING				
19ID0006	Construction of Multi-Purpose Building (Covered Court) Brgy. Kalinawan, Jaro, Leyte	Construction Section	Public Bidding	October 2 - 23, 2018	October 23, 2018	May 15, 2019	GAA 2019	1,980,000.01		
19ID0007	Construction of Concrete Road Brgy. San Vicente, Tunga, Leyte	Construction Section	Public Bidding	October 2 - 23, 2018	October 23, 2018	May 15, 2019	GAA 2019	1,980,000.00		
19ID0008	Asset Preservation - Preventive Maintenance - Tertiary Roads, Dulag - Julia - Buraen - Road K0941+000-K0943+000	Construction Section	Public Bidding	October 9-30, 2018	October 30, 2018	POSTQUALIFICATION				
19ID0009	Construction / Maintenance of Flood Mitigation Structures and Drainage System: Construction of Balud Seawall, Capoccan, Leyte	Construction Section	Public Bidding	October 9-30, 2018	October 30, 2018	May 15, 2019	GAA 2019	9,800,000.00		
19ID0010	Construction / Maintenance of Flood Mitigation Structures and Drainage System: Construction of Poblacion Zone 2 Seawall, Capoccan, Leyte	Construction Section	Public Bidding	October 9-30, 2018	October 30, 2018	May 15, 2019	GAA 2019	7,374,500.01		
19ID0011	Construction of Multi - Purpose Building Brgy. Yapad, Pastrana, Leyte	Construction Section	Public Bidding	October 9-30, 2018	October 30, 2018	FOR OBLIGATION				
19ID0012	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Palo - Cangara - Ormoc Road K0942+466-K0943+000, Jaro, Leyte	Construction Section	Public Bidding	October 16 - November 6, 2018	November 6, 2018	May 15, 2019	GAA 2019	24,500,000.00		
19ID0013	Asset Preservation - Preventive Maintenance - Tertiary Roads Tanauan - Dagami Road K0930+056-K0932+300, K0932-586-K0935+000 & K0935+430-K0936+020	Construction Section	Public Bidding	October 16 - November 6, 2018	November 6, 2018	May 15, 2019	GAA 2019	19,563,112.89		
19ID0014	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads, Jaro - Dagami - Buraen - La Paz Road K0964+814-K0965+844	Construction Section	Public Bidding	October 16 - November 6, 2018	November 6, 2018	May 15, 2019	GAA 2019	48,999,892.02		

Code (PAP)	Procurement Program/Project	PNO/End-User	Mode of Procurement	Advertisement / Posting of B / REI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks (Explaining changes from the APP)
					Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
19ID0015	Asset Preservation - Preventive Maintenance - Tertiary Roads, Jaro - Dagami - Burauen - La Paz Rd K0961+800 - K0962+550, K0962+784-K0963+050, K0976+050-K0979+200, K0980+100-K0981+000, K0982+000-K0983+000 & K0984+000-K0985+000	Construction Section	Public Bidding	October 16 - November 6, 2018	November 6, 2018	May 15, 2019	July 2, 2019	GAA 2019	9,799,411.42	-	-
19ID0016	Construction of Multi - Purpose Building (Covered Court) Brgy. Mabini, Mayorga, Leyte	Construction Section	Public Bidding	October 16 - November 6, 2018	November 6, 2018	May 15, 2019	June 3, 2019	GAA 2019	1,980,000.00	-	-
19ID0017	Construction of Multi - Purpose Building (Covered Court) Brgy. Burabod, Jaro, Leyte	Construction Section	Public Bidding	October 16 - November 6, 2018	November 6, 2018	May 15, 2019	FAILURE OF BIDDING			1,979,999.99	-
19ID0018	Construction / Rehabilitation of Flood Mitigation facilities with Major River Basins and Principal Rivers - Construction of Daguitan - Marabong River Flood Control, Brgy. Batug, Dulag, Leyte	Construction Section	Public Bidding	October 25 - November 14, 2018	November 14, 2018	May 15, 2019	June 3, 2019	GAA 2019	41,621,580.00	-	-
19ID0019	Network Development - Road Widening - Primary Roads, Daang Maharika (LT) K0953+572-K0954+448	Construction Section	Public Bidding	October 25 - November 14, 2018	November 14, 2018	FAILURE OF BIDDING			30,650,490.28	-	-
19ID0020	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - tertiary Roads Sta Fe - Pastrana - Dagami Road K0930+(240)-K0930+408-K0937+150.5-K0937+286.50	Construction Section	Public Bidding	October 25 - November 14, 2018	November 14, 2018	May 15, 2019	July 2, 2019	GAA 2019	9,800,030.16	-	-
18ID0146	Construction / Maintenance of Bridges along National Roads Retrofitting / Strengthening of Perimeter Bridges - Tertiary Marabong Bridge (B00083L.T) along Jaro - Dagami - Burauen - La Paz Road	Construction Section	Public Bidding	October 25 - November 14, 2018	November 14, 2018	December 20, 2018	December 28, 2018	GAA 2017	15,867,629.92	-	-
19ID0021	Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slopes, Slope Collapse and Landslide - Primary Roads - Palo - Cangara - Ormoc Road K0969+305-K0969+345, K0969+390-K0969+503	Construction Section	Public Bidding	November 12 - December 3, 2018	December 3, 2018	May 15, 2019	July 2, 2019	GAA 2019	15,082,000.00	-	-
19ID0022	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structure along Donin River, Brgy. Culasan, Capocan, Leyte	Construction Section	Public Bidding	November 12 - December 3, 2018	December 3, 2018	May 15, 2019	July 2, 2019	GAA 2019	9,800,000.00	-	-
19ID0023	Construction of Multi - Purpose Building Brgy. Zone 1, Mayorga, Leyte	Construction Section	Public Bidding	November 12 - December 3, 2018	December 3, 2018	FOR OBLIGATION			4,941,676.43	-	-
19ID0024	Rehabilitation of Multi - Purpose Building (Covered Court) Brgy. Macopa, Jaro, Leyte	Construction Section	Public Bidding	November 12 - December 3, 2018	December 3, 2018	READVERTISED			1,980,000.00	-	-
19ID0003 Readvertised	Asset Preservation - Preventive Maintenance - Tertiary Roads Bagahupi - Babatongan - Sta. Cruz - Barugo - Cangara Road K0941+317-K0941+923.70	Construction Section	Public Bidding	November 12 - December 3, 2018	December 3, 2018	May 15, 2019	July 2, 2019	GAA 2019	9,800,000.27	-	-
19ID0005 Readvertised	Construction of Multi - Purpose Building Brgy. Lanawan, Pastrana, Leyte	Construction Section	Public Bidding	November 12 - December 3, 2018	December 3, 2018	May 15, 2019	June 3, 2019	GAA 2019	1,980,000.00	-	-
19ID0017 Readvertised	Construction of Multi - Purpose Building (Covered Court) Brgy. Burabod, Jaro, Leyte	Construction Section	Public Bidding	November 12 - December 3, 2018	December 3, 2018	FAILURE OF BIDDING			1,979,999.99	-	-
19ID0025	Construction / Maintenance of Flood Mitigating Structures and Drainage Systems - Construction of Flood Control along Binahaan River K001+540-K002+232, Pastrana, Leyte	Construction Section	Public Bidding	November 17 - December 7, 2018	December 7, 2018	May 15, 2019	July 2, 2019	GAA 2019	43,849,433.17	-	-
19ID0026	Construction / Maintenance of Flood Mitigating Structures and Drainage Systems - Construction of Can-isak Riverbank Protection Barugo, Leyte	Construction Section	Public Bidding	November 17 - December 7, 2018	December 7, 2018	May 15, 2019	June 3, 2019	GAA 2019	14,700,000.00	-	-

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Advertisement / Posting of B / REI	Schedule for Each Procurement Activity		Source of Funds	Estimated Budget (PHP)		Remarks (Explaining changes from the APP)
					Submission/Opening of Bids	Notice of Award		Total	CO	
19ID0027	Construction / Maintenance of Flood Mitigating Structures and Drainage Systems - Construction of Flood Control Structure along Binasaan River K0002-232-K002-847, Pastrana, Leyte	Construction Section	Public Bidding	November 17 - December 7, 2018	December 7, 2018	May 15, 2019	GAA 2019	39,200,298.67		
19ID0028	Network Development - Road Widening - Primary Roads Palo - Canggara - Ormoc Road K0950+229-K0952+555	Construction Section	Public Bidding	November 17 - December 7, 2018	December 7, 2018	May 15, 2019	GAA 2019	78,087,095.00		
19ID0029	Network Development - Road Widening - Primary Roads Palo - Canggara - Ormoc Road K0947+277-K0947+576, K0947+607-K0950+229	Construction Section	Public Bidding	November 17 - December 7, 2018	December 7, 2018	May 15, 2019	GAA 2019	96,500,000.00		
19ID0030	Asset Preservation - Preventive Maintenance - Tertiary Roads Jaro - Dagami - Buraue - La Paz Road K0966+731-K0969+246, K0972+481-K0974+533, K0983+000-K0984+000	Construction Section	Public Bidding	November 17 - December 7, 2018	December 7, 2018	WAITING FOR SAA (CENTRALLY MANAGED PROJECT)		71,007,508.63		
19ID0031	Maintenance of Flood Mitigating Structures and Drainage Systems - Construction of Flood Control Structures along Himanglos River, Brgy. Santarin - Brgy. Hilaba, Barugo, Leyte	Construction Section	Public Bidding	November 20 - December 11, 2018	December 11, 2018	May 15, 2019	GAA 2019	29,399,999.98		
19ID0032	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads along Palo - Canggara - Ormoc Road K0962+000-K0962+529.10	Construction Section	Public Bidding	November 20 - December 11, 2018	December 11, 2018	WAITING FOR SAA (CENTRALLY MANAGED PROJECT)		90,634,740.47		
19ID0033	Construction Phase II Multi-Purpose Building (Covered Court), Brgy. Poblacion Zone 1, Capocan, Leyte	Construction Section	Public Bidding	November 20 - December 11, 2018	December 11, 2018	READVERTISED		1,980,000.00		
19ID0034	Construction Phase II Multi-Purpose Building Phase II (Covered Court), Brgy. Poblacion Zone 1, Capocan, Leyte	Construction Section	Public Bidding	November 20 - December 11, 2018	December 11, 2018	May 15, 2019	GAA 2019	1,980,000.00		
19ID0035	Upgrading of Damaged Paved Roads - Tertiary Roads, Dulag - Julia - Buraue - Road K0947+500-K0948+117.28	Construction Section	Public Bidding	November 20 - December 11, 2018	December 11, 2018	May 15, 2019	GAA 2019	24,499,977.27		
19ID0036	Construction / Maintenance of Flood Mitigating Structures and Drainage System - Construction of Flood Control Structure along Manoy River, Brgy. Manloy, Canggara, Leyte	Construction Section	Public Bidding	December 4 - 26, 2018	December 26, 2018	May 15, 2019	GAA 2019	19,600,000.00		
19ID0037	Construction / Maintenance of Flood Mitigating Structures and Drainage System - Construction of Flood Control Structure along Canggara River Sitio Baris, Brgy. East Visoria - Brgy. Canal, Canggara, Leyte	Construction Section	Public Bidding	December 4 - 26, 2018	December 26, 2018	May 15, 2019	GAA 2019	29,400,000.00		
19ID0038	Widening of Permanent Bridges - Tunga Bridge (B00527LT) along Palo - Canggara - Ormoc Road K0947+408	Construction Section	Public Bidding	December 4 - 26, 2018	December 26, 2018	May 15, 2019	GAA 2019	29,419,559.94		
19ID0039	Widening of Permanent Bridges - Alipolo Daco Bridge (B00002LT) along Palo - Canggara - Ormoc Road	Construction Section	Public Bidding	December 4 - 26, 2018	December 26, 2018	May 15, 2019	GAA 2019	15,268,320.60		
19ID0040	Construction of Multi - Purpose Building (Covered Court) Brgy. Hagsam Jaro, Leyte	Construction Section	Public Bidding	December 4 - 26, 2018	December 26, 2018	May 15, 2019	GAA 2019	1,980,000.00		
19ID0041	Construction (Phase II) of Multi - Purpose Building (Covered Court) Brgy. District 2, Poblacion, Jaro, Leyte	Construction Section	Public Bidding	December 7 - 27, 2018	December 27, 2018	SUBJECT FOR REVERSION (NO SITE AVAILABLE)		1,980,000.00		
19ID0043	Network Development - Paving of Unpaved Roads - Tertiary Roads, Buraue - Matagnao Road K0991+763-K0993+425	Construction Section	Public Bidding	December 7 - 27, 2018	December 27, 2018	FOR POSTQUALIFICATION		96,499,676.61		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Advertisement / Posting of Bids (FEB)	Submission/Opening of Bids	Schedule for Each Procurement Activity		Source of Funds	Estimated Budget (PHP)		Remarks (Explaining changes from the APP)
						Notice of Award	Contract Signing		Total	CO	
19ID0044	Network Development - Off - Carriageway Improvement - Tertiary Roads - Jaro-Dagami - Burauen LaPaz Road K0957+850-K0958+000-K0959+560, K0959+181-K0959+251, K0961+338-K0962+793, K0962+997-K0963+287	Construction Section	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 15, 2019	July 2, 2019	GAA 2019	46,347,518.40		
19ID0045	Construction / Improvement of Access Roads leading to declared Tourism Destinations - Poblacion LaPaz to Calabato Hot Spring, LaPaz, Leyte	Construction Section	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 15, 2019	June 3, 2019	GAA 2019	25,480,081.25		
19ID0046	Network Development - Off Carriageway Improvement - Tertiary Roads - Kiling - Tanauan - Tabontabon - Julia Road K0932+240 K0932+270, K0938+870.50 - K0940+749	Construction Section	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 15, 2019	July 1, 2019	GAA 2019	49,000,012.02		
19ID0047	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structures, Brgy. East Visoria, Carigara, Leyte	Construction Section	Public Bidding	December 7 - 27, 2018	December 27, 2018	WAITING FOR APPROVED MODIFICATION			19,600,168.91		
19ID0017 Readvertised	Construction of Multi - Purpose Building (Coverd Court) Brgy. Burabod, Jaro, Leyte	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	May 15, 2019	June 3, 2019	GAA 2019	1,979,999.99		
19ID0019 Readvertised	Network Development - Road Widening - Primary Roads, Daang Maharlika (LT) K0953+572-K0954+448	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	May 15, 2019	June 3, 2019	GAA 2019	30,650,490.28		
19ID0049	Construction of Uyawan Bridge Brgy. Uyawan, Carigara, Leyte	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	FAILURE OF BIDDING			48,999,849.43		
19ID0050	Construction of New Permanent Bridges - Itawon Br. Along LaPaz - Javier - Bito Road	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	May 15, 2019	June 13, 2019	GAA 2019	89,551,682.70		
19ID0051	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Luan Seawall, Brgy. Luan Dulag, Leyte	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	May 15, 2019	June 3, 2019	GAA 2019	15,660,598.38		
19ID0052	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zone - Minuhang (Baliuane) - Balud and Balud - Duka Road connecting to Bagahupi - Babahingon - Sta. Cruz - Barugo - Carigara - National Road in support of the Barugo Eco Zone, Barugo, Leyte	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	May 15, 2019	June 3, 2019	GAA 2019	39,200,076.99		
19ID0053	Construction of Concrete Road Brgy. Canbardez, LaPaz, Leyte	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	FOR POSTQUALIFICATION			1,980,010.69		
19ID0054	Network Development - Off - Carriageway Improvement - Tertiary Roads Jaro - Dagami - Burauen - LaPaz Road K0975+360-K0979+344	Construction Section	Public Bidding	December 8 - 26, 2018	December 28, 2018	WAITING FOR SAA (CENTRALLY MANAGED PROJECT)			86,732,947.95		
19ID0055	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridge to more than two lanes - Primary Cotoc Bridge (B00464LT) along Palo - Carigara - Ormoc Road	Construction Section	Public Bidding	January 30 - Feb. 19, 2019	February 19, 2019	March 4, 2019	March 13, 2019	GAA 2017	12,693,055.50		
19ID0056	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridge to more than two lanes - Primary Ponong Bridge (B00492LT) along Palo - Carigara - Ormoc Road	Construction Section	Public Bidding	January 30 - Feb. 19, 2019	February 19, 2019	March 4, 2019	March 13, 2019	GAA 2017	13,789,418.99		
19ID0057	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridge to more than two lanes - Primary Itawon Bridge (B00072LT) along Daang Maharlika	Construction Section	Public Bidding	January 30 - Feb. 19, 2019	February 19, 2019	March 4, 2019	March 13, 2019	GAA 2017	21,415,079.99		
19ID0058	Concreting of Road Brgy. Balante, Julia, Leyte	Construction Section	Public Bidding	May 22 - June 11, 2019	June 11, 2019	FOR OBLIGATION			1,980,064.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget (PHP)		Remarks (Explaining changes from the APP)
				Advertisement / Posting of Bids (P/B)	Submission/Opening of Bids	Notes of Award			Total	CO	
19ID0059	Concreting of Road Brgy. Bongdo, Julia, Leyte	Construction Section	Public Bidding	May 22 - June 11, 2019	June 11, 2019	June 21, 2019	July 2, 2019	GAA 2019	1,980,000.00		
19ID0060	Concreting of Road Brgy. Calbasag, Julia, Leyte	Construction Section	Public Bidding	May 22 - June 11, 2019	June 11, 2019	June 21, 2019	July 2, 2019	GAA 2019	1,980,195.13		
19ID0061	Concreting of Road Brgy. Calipayan, Mayorga, Leyte	Construction Section	Public Bidding	May 22 - June 11, 2019	June 11, 2019			FOR OBLIGATION	1,980,379.42		
19ID0062	Concreting of Road Brgy. Hapunan, Burauen, Leyte	Construction Section	Public Bidding	May 22 - June 11, 2019	June 11, 2019	June 21, 2019	July 2, 2019	GAA 2019	1,959,820.22		
19ID0063	Concreting of Road Brgy. Libas, Burauen, Leyte	Construction Section	Public Bidding	May 22 - June 11, 2019	June 11, 2019			READVERTISED	1,980,544.03		
19ID0064	Concreting of Road Brgy. San Esteban, Burauen, Leyte	Construction Section	Public Bidding	May 22 - June 11, 2019	June 11, 2019	June 21, 2019	July 2, 2019	GAA 2019	1,980,509.12		
19ID0065	Concreting of Road Brgy. San Pablo, Tabontabon, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019	June 21, 2019	July 2, 2019	GAA 2019	1,980,000.69		
19ID0066	Concreting of Road Brgy. Maricum, Pastrana, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019	June 21, 2019	July 2, 2019	GAA 2019	1,980,004.91		
19ID0067	Concreting of Local Road in Dulag, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019			FOR OBLIGATION	1,980,161.23		
19ID0068	Concreting of Road Brgy. Pawa, Burauen, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019	June 21, 2019	July 2, 2019	GAA 2019	1,980,654.96		
19ID0069	Concreting of Road Brgy. Malabaca, Burauen, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019			READVERTISED	1,980,357.25		
19ID0070	Concreting of Road Brgy. Tabu, Dulag, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019			FOR OBLIGATION	1,980,010.73		
19ID0071	Concreting of Road Brgy. Capilla, Pastrana, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019			READVERTISED	2,970,067.15		
19ID0072	Concreting of Road Brgy. Tarungan, LaPaz, Leyte	Construction Section	Public Bidding	May 24 - June 14, 2019	June 14, 2019			FOR OBLIGATION	1,980,730.99		
19ID0073	Concreting of Road Brgy. San Pablo, Julia, Leyte	Construction Section	Public Bidding	May 30 - June 19, 2019	June 19, 2019			FOR OBLIGATION	1,980,063.11		
19ID0074	Concreting of Road Sitio Paglaom to Proper, Brgy. Jabong, Tabontabon, Leyte	Construction Section	Public Bidding	May 30 - June 19, 2019	June 19, 2019			FOR OBLIGATION	1,980,376.40		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks (Explaining changes from the APP)
				Advertisement / Posting of IB / BE	Submission/Opening of Bids	Notice of Award		Total	CO	
19ID0075	Upgrading of Gravel Road to PCPP in Brgy. Capahuan, Tabontabon, Leyte	Construction Section	Public Bidding	May 30 - June 19, 2019	June 19, 2019	FOR OBLIGATION		1,980,509.11		
19ID0076	Concreting of Road Brgy. Colawen - Brgy. Tinao, Pastrana, Leyte	Construction Section	Public Bidding	May 30 - June 19, 2019	June 19, 2019	July 2, 2019	GAA 2019	4,899,914.43		
19ID0077	Concreting of Road Capahuan - Belisong, Tabontabon, Leyte	Construction Section	Public Bidding	May 30 - June 19, 2019	June 19, 2019	FOR OBLIGATION		14,699,605.51		
19ID0078	Concreting of Road Poblacion District IV, Tabontabon, Leyte	Construction Section	Public Bidding	May 30 - June 19, 2019	June 19, 2019	July 2, 2019	GAA 2019	1,980,105.16		
19ID0079	Construction of Multi - Purpose Building Brgy. Caninoan Pastrana, Leyte	Construction Section	Public Bidding	May 30 - June 19, 2019	June 19, 2019	July 2, 2019	GAA 2019	1,980,000.00		
19ID0080	Construction of Multi - Purpose Building (Covered Court) Brgy. Mag - Aso, Jaro, Leyte	Construction Section	Public Bidding	June 3 - 21, 2019	June 21, 2019	FOR OBLIGATION		1,980,000.00		
19ID0081	Construction of Multi - Purpose Building Brgy. Mancum, Pastrana, Leyte	Construction Section	Public Bidding	June 3 - 21, 2019	June 21, 2019	FAILURE OF BIDDING		1,980,000.00		
19ID0082	Construction of Multi - Purpose Building in Poblacion, Barangay District 4, Julia, Leyte	Construction Section	Public Bidding	June 3 - 21, 2019	June 21, 2019	FOR OBLIGATION		1,980,015.31		
19ID0083	Construction of Covered Court and Stage Brgy. Cabacungan, Dulag, Leyte	Construction Section	Public Bidding	June 3 - 21, 2019	June 21, 2019	FOR OBLIGATION		2,970,004.74		
19ID0084	Construction of Drainage Canal Brgy. District 4, Poblacion, Jaro, Leyte	Construction Section	Public Bidding	June 3 - 21, 2019	June 21, 2019	FOR OBLIGATION		1,980,000.00		
19ID0085	Asset Preservation - Preventive Maintenance - Primary, Palo - Canggara - Ormoc Road K0963+433.7-K0963+525.50, K0964+564-K0964+921, K0965+012-K0965+300	Construction Section	Public Bidding	June 3 - 21, 2019	June 21, 2019	FOR POSTQUALIFICATION		5,956,675.83		
19ID0086	Concreting of Union - Ormocay - Wilson Road, Mayorga, Leyte	Construction Section	Public Bidding	June 6 - 26, 2019	June 26, 2019	FOR POSTQUALIFICATION		9,900,178.15		
19ID0049 Readvertised	Construction of Uyanan Bridge Brgy. Uyanan, Canggara, Leyte	Construction Section	Public Bidding	June 6 - 26, 2019	June 26, 2019	FOR OBLIGATION		48,999,863.79		
19ID0087	Const. MP Building(Covered Court) Pob. Dist. 2, Mac Arthur, Leyte	Construction Section	Public Bidding	June 18 - July 9, 2019	July 9, 2019	FOR POSTQUALIFICATION		3,960,030.54		
19ID0088	Construction of Suspended Concrete Bridge in Gregorio C. Calenza National High School Barangay San Pedro, Tunga, Leyte	Construction Section	Public Bidding	June 18 - July 9, 2019	July 9, 2019	FOR POSTQUALIFICATION		1,000,000.00		
19ID0089	Concreting of local Road Brgy. Canbarez, LaPaz, Leyte	Construction Section	Public Bidding	June 18 - July 9, 2019	July 9, 2019	FOR POSTQUALIFICATION		1,980,547.76		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity		Source of Funds	Estimated Budget (PHP)		Remarks (Explaining changes from the APP)
				Advertisement / Posting of Bids	Submission/Opening of Bids		Total	MOOE	
19ID0024 Readvertised	Construction of Multi - Purpose Building (Covered Court) Brgy. Macopa, Jaro, Leyte	Construction Section	Public Bidding	June 26 - July 18, 2019	July 18, 2019	READVERTISED	1,980,000.00		
19ID0033 Readvertised	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion Zone 1, Capocan, Leyte	Construction Section	Public Bidding	June 26 - July 18, 2019	July 18, 2019	READVERTISED	1,980,000.00		
19ID0069 Readvertised	Concreting of Road Brgy. Malaca, Burauen, Leyte	Construction Section	Public Bidding	June 26 - July 18, 2019	July 18, 2019	READVERTISED	1,980,357.25		
19ID0081 Readvertised	Construction of Multi - Purpose Building Brgy. Maricong, Pastrana, Leyte	Construction Section	Public Bidding	June 26 - July 18, 2019	July 18, 2019	READVERTISED	1,980,000.00		
19ID0090	Concreting of Road Brgy. Jones - Cabaohan, Pastrana, Leyte	Construction Section	Public Bidding	July 3 - 24, 2019	July 24, 2019	FOR BIDDING (7/24/2019)	4,950,400.06		
19ID0091	Construction of Multi - Purpose Building, Brgy. Socsocon, Pastrana, Leyte	Construction Section	Public Bidding	July 3 - 24, 2019	July 24, 2019	FOR BIDDING (7/24/2019)	1,980,016.73		
19ID0063 Readvertised	Concreting of Road Brgy. Libas, Burauen, Leyte	Construction Section	Public Bidding	July 3 - 24, 2019	July 24, 2019	FOR BIDDING (7/24/2019)	1,980,544.03		
19ID0071 Readvertised	Concreting of Road Brgy. Capilla, Pastrana, Leyte	Construction Section	Public Bidding	July 3 - 24, 2019	July 24, 2019	FOR BIDDING (7/24/2019)	2,970,067.15		

SUBMITTED BY:

LIBERTAD L. MOROT
Procurement Engineer

RECOMMENDED BY:

FRANCISCO E. ROBIN, Jr.
BAC Chairperson

APPROVED BY:

GERALD A. PACANAN
Head of the Procuring Entity