

Department of Public Works and Highways
DPWH-IFUGAO FIRST DISTRICT ENGINEERING OFFICE
Lagawe, Ifugao

**FY 2021 Updated Annual Procurement Plan for CIVIL WORKS
(As of June, 2021)**

Code (PAP)	Procurement Project (Contract Name)	PMO/TU/END- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/ Project)
					Advt/ Posting of ITB	Submty/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PG0001 - Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide along Banaue-Hungdian-Benguet Boundary Road - K0357+144 - K0357+191, K0357+262 - K0357+309, K0358+485 - K0358+571, K0363+116 - K0363+175, K0364+578 - K0364+629, K0365+486 - K0365+552, K0365+678 - K0365+861, K0366+877 - K0366+890, K0367+270 - K0367+383, K0368+158 - K0368+180, K0370+056 - K0370+156, Hungdian, Ifugao												
ND	21PG0002 - Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Landslide along Banaue-Hungdian-Benguet Boundary Road: K0384+(-717) - K0384+(-607), K0367+808 - K0367+816, K0369+815 - K0369+827, K0372+300 - K0372+340, K0379+445 - K0379+638, K0380+290 - K0380+310, Hungdian and Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2020	1/7/2021	6/30/2021	7/8/2021	FY2021 GAA	40,000,000.00		40,000,000.00	Construction/Reconstruction of Road
ND	21PG0003 - Kiangnan - Asipulo - Ambaguio - Bayombong Road, Asipulo, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2020	1/7/2021	1/26/2021	2/17/2021	FY2021 GAA	50,000,000.00		50,000,000.00	Drainage and Slope Protection Structures, PCCP
CSSP	21PG0004 - Lubuog-Bokkawan-Nungulan Road Leading to Baking Spider Web and Other Tourism Destinations, Hungdian, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2020	1/7/2021	1/22/2021	2/10/2021	FY2021 GAA	20,000,000.00		20,000,000.00	Construction - PCCP
CSSP	21PG0005 - Lagawe-Boliwong-Ahinuan Road Leading to Inching Falls, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2020	1/7/2021	2/18/2021	3/3/2021	FY2021 GAA	33,934,000.00		33,934,000.00	Construction/ Improvement of Access Road
CSSP	21PG0006 - Lagawe-Hingyon Road via Burray leading to Mt. Atago and other tourism destinations, Lagawe and Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2020	1/7/2021	1/22/2021	2/10/2021	FY2021 GAA	10,000,000.00		10,000,000.00	Construction of Drainage and Concreting
LP	21PG0007 - Construction of Barangay Caba to Barangay Banga Road, Caba, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2020	1/7/2021	1/22/2021	2/10/2021	FY2021 GAA	5,000,000.00		5,000,000.00	Construction - PCCP
LP	21PG0008 - Construction of Multi-Purpose Building (2nd Phase) Hapid, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	12/28/2020 - 1/3/2021	1/18/2021	3/22/2021	4/5/2021	FY2021 GAA	2,000,000.00		2,000,000.00	Construction of MPB
LP	21PG0009 - Construction of Tulludon Multi-Purpose Building (1st Phase), Tulludon, Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	12/28/2020 - 1/3/2021	1/18/2021	3/22/2021	4/5/2021	FY2021 GAA	3,000,000.00		3,000,000.00	Construction of MPB

LP	21PG0010 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kiangnan-Tinoc-Bugwas Road - K0330+054 - K0330+074, K0337+085 - K0337+101, K0355+680 - K0355+703, Kiangnan and Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	12/28/2020 - 1/3/2021	1/18/2021	6/30/2021	7/8/2021	FY2021 GAA	9,000,000.00		9,000,000.00	PCCP, Slope Protection
LP	21PG0011 - Construction of Multi-Purpose Hall for Barangay Hapud, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	12/28/2020 - 1/3/2021	1/18/2021	3/22/2021	4/5/2021	FY2021 GAA	4,000,000.00		4,000,000.00	Construction of MPB
LP	21PG0012 - Construction of Abnuan Multi-Purpose Building (1st Phase) Abnuan, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	1/6-12/2021	1/27/2021	2/22/2021	3/5/2021	FY2021 GAA	3,000,000.00		3,000,000.00	Construction of MPB
LP	21PG0013 - Construction of Bimpal Multi-Purpose Building (1st Phase), Bimpal, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	1/6-12/2021	1/27/2021	3/23/2021	4/6/2021	FY2021 GAA	3,000,000.00		3,000,000.00	Construction of MPB
LP	21PG0014 - Construction of Impugong Multi-Purpose Building, Impugong, Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	1/6-12/2021	1/27/2021	2/17/2021	3/2/2021	FY2021 GAA	2,000,000.00		2,000,000.00	Construction of MPB
LP	21PG0015 - Construction of Ubuaq Multi-Purpose Building (1st Phase), Ubuaq, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	1/6-12/2021	1/27/2021	2/17/2021	3/2/2021	FY2021 GAA	3,000,000.00		3,000,000.00	Construction of MPB
LP	21PG0016 - Construction of Ap-apud Multi-Purpose Building (2nd Phase), Ap-apud, Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	1/19-25/2021	2/9/2021	6/23/2021	7/1/2021	FY2021 GAA	3,000,000.00		3,000,000.00	Construction of MPB
LP	21PG0018 - Construction of Julongan, Kiangnan to Magkok, Hungduan Road, Julongan, Magkok, Kiangnan and Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	2/4-10/2021	2/26/2021	3/16/2021	3/26/2021	FY2021 GAA	5,000,000.00		5,000,000.00	
LP	21PG0019 - Construction of Bimpal Road, Bimpal, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	2/4-10/2021	2/26/2021	3/16/2021	4/5/2021	FY2021 GAA	5,000,000.00		5,000,000.00	Construction of Road
LP	21PG0020 - Construction of Cawayan Multi-Purpose Building (1st Phase), Cawayan, Asipulo, Ifugao	Construction section	Yes	Competitive Bidding	2/11-17/2021	3/4/2021	3/23/2021	4/6/2021	FY2021 GAA	3,000,000.00		3,000,000.00	Construction of MPB
LP	21PG0021 - Construction of Sitio Regimantal, Magulon, Lamut to Sitio Maloy, Cawayan, Asipulo Road, Magulon, Lamut and Cawayan, Asipulo, Ifugao, Lamut and Asipulo, Ifugao	Construction section	Yes	Competitive Bidding	2/26/2021 - 3/4/2021	3/19/2021	6/28/2021	7/6/2021	FY2021 GAA	5,000,000.00		5,000,000.00	Construction of Road
	21PG0022 - Repair/Maintenance of Baang River Control, Baang, Hungduan, Ifugao, Sta. 0+000 - Sta. 0+088	Maintenance Section	No	Competitive Bidding	6/25-31/2021	6/15/2021	6/30/2021	7/14/2021	SR2021-03-006773	1,700,000.00		1,700,000.00	Repair/Maintenance of River Control
	21PG0023 - Repair/Maintenance of Hapao River Control, Hapao, Hungduan, Ifugao, Sta. 0+000 - Sta. 0+026	Maintenance Section	No	Competitive Bidding	6/25-31/2021	6/15/2021	6/30/2021	7/14/2021	SR2021-03-006773	1,000,000.00		1,000,000.00	Repair/Maintenance of River Control
	21PG0024 - Repair/Maintenance of DILG Building Bureau of Fire Protection Ifugao Provincial Office - Multi-Purpose Hall, Poblacion North, Lagawe, Ifugao	Maintenance Section	No	Competitive Bidding	5/28/2021 - 6/3/2021	6/21/2021	6/30/2021	7/14/2021	SR2021-03-006773	855,000.00		855,000.00	Repair and Maintenance of Building
	21PG0026 - Repair/Maintenance of DILG Building PNP Tinoc Municipal Station, Poblacion, Tinoc, Ifugao	Maintenance Section	No	Competitive Bidding	5/28/2021 - 6/3/2021	6/21/2021	6/30/2021	7/12/2021	SR2021-03-006773	1,270,000.00		1,270,000.00	Repair and Maintenance of Building
	21PG0027 - Repair/Maintenance of DILG Building Hungduan Municipal Police Station, Poblacion, Hungduan, Ifugao	Maintenance Section	No	Competitive Bidding	5/28/2021 - 6/3/2021	6/21/2021	6/30/2021	7/14/2021	SR2021-03-006773	820,000.00		820,000.00	Repair and Maintenance of Building
	21PG0028 - Repair/Maintenance of DILG Building BFP Kiangnan Fire Station, Poblacion, Kiangnan, Ifugao	Maintenance Section	No	Competitive Bidding	5/28/2021 - 6/3/2021	6/21/2021	6/30/2021	7/9/2021	SR2021-03-006773	600,000.00		600,000.00	Repair and Maintenance of Building

21PG0029 - Construction of Banaue-Hingyon-Lagawe Waterworks (Hingyon Section), O-ong Namulidan-Piwong, Banaue-Hingyon-Lagawe, Ifugao, Hingyon - Lagawe, Ifugao	Construction section	No	Competitive Bidding	6/10-16/2021	6/30/2021	7/13/2021	7/26/2021	FY2021 GAA	20,000,000.00		20,000,000.00	Construction of Water Works
21PG0030 - Concreting of Silo Cocoy to Silo Ababba Barangay Tukucan FMK, Barangay Tukucan, Tmuc, Ifugao	Construction section	No	Competitive Bidding	6/17-23/2021	7/8/2021			FY2021 GAA	12,000,000.00		12,000,000.00	Concreting of Road

Prepared By:


LEILANI B. MAJORRA
 HEAD, Procurement Unit

Date: _____

Approval Recommended by:


JAIME N. TOBOL
 BAC Chairperson

Date: _____

Approved By:


ROMMEL E. FARI
 District Engineer

Date: _____