

(DPWH ILOILO 1ST DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022 (CIVIL WORKS, GOODS AND CONSULTING SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Miagao Shoreline Protection/Seawall including Access Road, Miagao, Iloilo	Construction Section	YES	Competitive Bidding	10/4/2021	10/25/2021	2/1/2022	2/8/2022	GoP	49,000,000.00		49,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
	Quianan-Pitogo-Lomboyan-Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	10/4/2021	10/25/2021	2/1/2022	2/8/2022	GoP	49,000,000.00		49,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Naulid Br. (B00130PN) along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	10/4/2021	10/25/2021	2/1/2022	2/8/2022	GoP	49,000,000.00		49,000,000.00	Replacement of Permanent Weak Bridges
	Iloilo-Antique Rd (S00076PN) - K0027 + 474 - K0027 + 549, K0029 + 639 - K0030 + 514, K0031 + 767 - K0032 + 083, K0038 + 624 - K0039 + 106	Construction Section	YES	Competitive Bidding	10/4/2021	10/25/2021	2/1/2022	2/8/2022	GoP	47,186,020.00		47,186,020.00	Preventive Maintenance - Secondary Roads
	Iloilo-Antique Rd - K0068+445 - K0068+512, K0069+000 - K0069+020, K0069+020 - K0069+050	Construction Section	YES	Competitive Bidding	10/4/2021	10/25/2021	2/1/2022	2/8/2022	GoP	45,864,000.00		45,864,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0054 + 492 - K0054 + 710	Construction Section	YES	Competitive Bidding	10/4/2021	10/25/2021	2/1/2022	2/8/2022	GoP	39,793,000.00		39,793,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Construction of Guimbal Multi-Purpose Building, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	10/6/2021	10/26/2021	2/2/2022	2/9/2022	GoP	39,600,000.00		39,600,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Preventive Maintenance along Iloilo-Antique Rd - K0027 + 549 - K0028 + 412, K0031 + 024 - K031 + 751	Construction Section	YES	Competitive Bidding	10/6/2021	10/26/2021	2/2/2022	2/9/2022	GoP	39,200,000.00		39,200,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
	Guimbal-Igbaras-Tubungan-Leon Rd (S00411PN) - K0046 + 711 - K0047 + 303, K0048 + 493 - K0048 + 572, K0048 + 876 - K0049 + 182, K0049 + 802 - K0049 + 964, K0051 + 366 - K0051 + 527, K0052 + 957 - K0053 + 202, K0056 + 049 - K0056 + 201	Construction Section	YES	Competitive Bidding	10/6/2021	10/26/2021	2/2/2022	2/9/2022	GoP	36,296,000.00		36,296,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Iloilo-Antique Rd (S00076PN) - K0027 + 033 - K0027 + 474, K0030 + 597 - K0031 + 024	Construction Section	YES	Competitive Bidding	10/6/2021	10/26/2021	2/2/2022	2/9/2022	GoP	34,288,800.00		34,288,800.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Iloilo-Antique Rd - K0049 + 121 - K0049 + 876, K0050 + 096 - K0050 + 530	Construction Section	YES	Competitive Bidding	10/6/2021	10/26/2021	2/2/2022	2/9/2022	GoP	33,568,600.00		33,568,600.00	Road Widening - Secondary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0035 + 220 - K0035 + 290, K0043 + 450 - K0043 + 510	Construction Section	YES	Competitive Bidding	10/6/2021	10/26/2021	2/2/2022	2/9/2022	GoP	31,477,600.00		31,477,600.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Guimbal-Tubungan Rd (S00104PN) - K0029 + (-430) - K0029 + (-243), K0032 + 292 - K0032 + 533, K0035 + 167 - K0035 + 295, K0035 + 353 - K0035 + 653, K0036 + 959 - K0037 + 000, K0038 + 008 - K0038 + 035	Construction Section	YES	Competitive Bidding	10/8/2021	10/28/2021	2/3/2022	2/10/2022	GoP	30,591,680.00		30,591,680.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Improvement of Road, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	10/8/2021	10/28/2021	2/3/2022	2/10/2022	GoP	14,850,000.00		14,850,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Iloilo-Antique Rd (S00076PN) - K0010 + 231 - K0010 + 660, K0011 + 086 - K0011 + 721	Construction Section	YES	Competitive Bidding	10/8/2021	10/28/2021	2/3/2022	2/10/2022	GoP	21,448,280.00		21,448,280.00	Preventive Maintenance - Secondary Roads
	Igtalongon-Corucuan-Lab-on-Bagay-Wayang-San Jose-Miagao-Cadre Road leading to Mt. Napulak, Iloilo	Construction Section	YES	Competitive Bidding	10/8/2021	10/28/2021	2/3/2022	2/10/2022	GoP	22,050,000.00		22,050,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Tubungan-Igtube-San Remigio Road leading to Tourism and Agri-Center, Iloilo	Construction Section	YES	Competitive Bidding	10/8/2021	10/28/2021	2/3/2022	2/10/2022	GoP	22,050,000.00		22,050,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Improvement of Road, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	10/8/2021	10/28/2021	2/3/2022	2/10/2022	GoP	19,800,000.00		19,800,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Rehabilitation of Guimbal Steel Bridge, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	10/11/2021	11/3/2021	2/4/2022	2/11/2022	GoP	14,850,000.00		14,850,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Gerona-Lakandula Multi-Purpose Building (Phase 2), Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	10/11/2021	11/3/2021	2/4/2022	2/11/2022	GoP	19,800,000.00		19,800,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Iloilo-Antique Rd (S00076PN) - K0067 + 000 - K0068 + 000, K0070 + 076 - K0070 + 333	Construction Section	YES	Competitive Bidding	10/11/2021	11/3/2021	2/4/2022	2/11/2022	GoP	12,799,780.00		12,799,780.00	Preventive Maintenance - Secondary Roads
	Tiolas-Sinugbahan Rd (S00099PN) - K0060 + 380 - K0061 + 000, K0063 + 926 - K0064 + 864, K0067 + 510 - K0067 + 717, K0070 + 143 - K0070 + 675, K0072 + 1091 - K0073 + 059, K0072 + 921 - K0072 + 1091, K0073 + 059 - K0073 + 112, K0073 + 161 - K0073 + 292	Construction Section	YES	Competitive Bidding	10/11/2021	11/3/2021	2/4/2022	2/11/2022	GoP	27,524,280.00		27,524,280.00	Preventive Maintenance - Secondary Roads
	Oton-Buray-Sta Monica-Sn Antonio-Sn Miguel Rd (S00468PN) - K0012 + 419 - K0013 + 663, K0016 + 344 - K0018 + 034	Construction Section	YES	Competitive Bidding	10/11/2021	11/3/2021	2/4/2022	2/11/2022	GoP	29,610,700.00		29,610,700.00	Preventive Maintenance - Tertiary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd (S00411PN) - K0057 + 687 - K0058 + 008, K0060 + 000 - K0060 + 486	Construction Section	YES	Competitive Bidding	10/11/2021	11/3/2021	2/4/2022	2/11/2022	GoP	22,335,180.00		22,335,180.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Construction of Tangyan River Flood Control Project, Igbaras, Iloilo	Construction Section	YES	Competitive Bidding	10/13/2021	11/5/2021	2/5/2022	2/12/2022	GoP	29,400,000.00		29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Brgy. Potrido to Brgy. Alimodias Road leading to various Tourism Sites including Bugsukan and Banogon Falls and the 500 Hectares Rice Terraces at Miagao, Iloilo	Construction Section	YES	Competitive Bidding	10/13/2021	11/5/2021	2/5/2022	2/12/2022	GoP	29,177,540.00		29,177,540.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Construction of Sibalum River Control Project, Tigbauan, Iloilo	Construction Section	YES	Competitive Bidding	10/13/2021	11/5/2021	2/5/2022	2/12/2022	GoP	19,600,000.00		19,600,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Siwaragan River Flood Control Project, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	10/13/2021	11/5/2021	2/5/2022	2/12/2022	GoP	19,600,000.00		19,600,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Guimbal-Igbaras-Tubungan-Leon Rd (S00411PN) - K0035 + 000 - K0035 + 116, K0045 + 201 - K0046 + 000	Construction Section	YES	Competitive Bidding	10/13/2021	11/5/2021	2/5/2022	2/12/2022	GoP	7,537,180.00		7,537,180.00	Preventive Maintenance - Tertiary Roads
	Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd (S00470PN) - K0012 + 000 - K0012 + 659, K0015 + 846 - K0016 + 000, K0018 + 292 - K0018 + 383	Construction Section	YES	Competitive Bidding	10/13/2021	11/5/2021	2/5/2022	2/12/2022	GoP	9,635,360.00		9,635,360.00	Preventive Maintenance - Tertiary Roads
	Iloilo-Antique Rd (S00076PN) - K0065 + 301 - K0065 + 700	Construction Section	YES	Competitive Bidding	10/13/2021	11/5/2021	2/5/2022	2/12/2022	GoP	12,130,440.00		12,130,440.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Tiolas-Sinugbahan Rd (S00099PN) - K0060 + (-521) - K0060 + (-117)	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	2/8/2022	2/15/2022	GoP	12,706,680.00		12,706,680.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Tiolas-Sinugbahan Rd (S00099PN) - K0064 + 946 - K0065 + 000, K0072 + 634 - K0072 + 810	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	2/8/2022	2/15/2022	GoP	7,455,840.00		7,455,840.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Tiolas-Sinugbahan Rd (S00099PN) - K0073 + 292 - K0073 + 390	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	2/8/2022	2/15/2022	GoP	3,262,420.00		3,262,420.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd (S00411PN) - K0041 + 810 - K0042 + 000	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	2/8/2022	2/15/2022	GoP	7,789,040.00		7,789,040.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Oton-Buray-Sta Monica-Sn Antonio-Sn Miguel Rd (S00468PN) - K0018 + 936 - K0019 + 040	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	2/8/2022	2/15/2022	GoP	3,461,360.00		3,461,360.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd (S00470PN) - K0016 + 000 - K0016 + 300, K0018 + 383 - K0018 + 472	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	2/8/2022	2/15/2022	GoP	12,948,740.00		12,948,740.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Tigbauan-Cordova-Leon Jct Rd (S00115PN) - K0023 + 854 - K0024 + 000	Construction Section	YES	Competitive Bidding	11/8/2021	11/28/2021	2/10/2022	2/17/2022	GoP	4,859,820.00		4,859,820.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Iloilo-Antique Rd - K0067 + 575 - K0067 + 625, K0067 + 925 - K0067 + 975	Construction Section	YES	Competitive Bidding	11/8/2021	11/28/2021	2/10/2022	2/17/2022	GoP	12,936,000.00		12,936,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Tiolas-Sinugbahan Rd - K0061 + 962 - K0062 + 120	Construction Section	YES	Competitive Bidding	11/8/2021	11/28/2021	2/10/2022	2/17/2022	GoP	12,073,600.00		12,073,600.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Iloilo-Antique Rd - K0037 + 530 - K0037 + 850, K0038 + 180 - K0038 + 823, K0038 + 870 - K0038 + 883	Construction Section	YES	Competitive Bidding	11/8/2021	11/28/2021	2/10/2022	2/17/2022	GoP	9,564,800.00		9,564,800.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
	Tiolas-Sinugbahan Rd - K0062 + 979 - K0063 + 030, K0071 + 656 - K0071 + 1062	Construction Section	YES	Competitive Bidding	11/8/2021	11/28/2021	2/10/2022	2/17/2022	GoP	2,254,000.00		2,254,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0033 + 416.30 - K0034 + 451	Construction Section	YES	Competitive Bidding	11/15/2021	12/6/2021	2/15/2022	2/22/2022	GoP	10,042,060.00		10,042,060.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0058 + 000 - K0058 + 658, K0058 + 740 - K0058 + 846, K0059 + 000 - K0059 + 337	Construction Section	YES	Competitive Bidding	11/15/2021	12/6/2021	2/15/2022	2/22/2022	GoP	5,394,900.00		5,394,900.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Oton-Buray-Sta Monica-Sn Antonio-Sn Miguel Rd - K0015 + 250 - K0015 + 600	Construction Section	YES	Competitive Bidding	11/15/2021	12/6/2021	2/15/2022	2/22/2022	GoP	3,430,000.00		3,430,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Baguingin Br. (B00122PN) along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	11/15/2021	12/6/2021	2/15/2022	2/22/2022	GoP	4,900,000.00		4,900,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Binanua-an Br. (B00167PN) along Guimbal-Tubungan Rd	Construction Section	YES	Competitive Bidding	11/15/2021	12/6/2021	2/15/2022	2/22/2022	GoP	2,940,000.00		2,940,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Bucaya Br. (B00141PN) along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	11/15/2021	12/6/2021	2/15/2022	2/22/2022	GoP	4,900,000.00		4,900,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Cabiri-an Br. (B00165PN) along Guimbal-Tubungan Rd	Construction Section	YES	Competitive Bidding	11/15/2021	12/6/2021	2/15/2022	2/22/2022	GoP	2,940,000.00		2,940,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Mantasic Br. (B00528PN) along Iloilo-Antique Rd	Construction Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	3,920,000.00		3,920,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Construction of Anonoo River Flood Control Project, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	4,900,000.00		4,900,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Batiano River Flood Control Project, Oton, Iloilo	Construction Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	4,900,000.00		4,900,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Calampitao River Flood Control Project, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	4,900,000.00		4,900,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Camanggahan River Flood Control Project, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	9,800,000.00		9,800,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Cataan River Flood Control Project, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	14,700,000.00		14,700,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Igtalongon River Flood Control Project, Igaras, Iloilo	Construction Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	4,900,000.00		4,900,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Jar-ao River Flood Control Project, Tubungan, Iloilo	Construction Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	14,700,000.00		14,700,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Nahapay - Tagpu-an River Flood Control Project, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	4,900,000.00		4,900,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Tiolas River Flood Control Project, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	9,800,000.00		9,800,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Igaras-Passi-Igcabugao-Igbolo Rd leading to Igcabugao Cave, Igaras, Iloilo	Construction Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	9,800,000.00		9,800,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Construction of Road Slope Protection, Barangay Bucaya, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Road, Barangay Bongol San Vicente, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Galang, Oton, Iloilo	Construction Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Rehabilitation of Road Including Drainage, Barangay Guibongan, Miagao, Iloilo	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Rehabilitation of Road, Barangay Atabayan, Tigbauan, Iloilo	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Rehabilitation of Road, Barangay Oyungan, Miagao, Iloilo	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of San Joaquin Flood Mitigation Shoreline Protection, Barangay Purok 1, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	5,940,000.00		5,940,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
	Construction (Completion) of Multi-Purpose Building including Pavement, Bantayan Baron, Barangay Rizal-Tuguisan, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	1,980,000.00		1,980,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building including Pavement, Buluangan Elementary School, Barangay Buluangan, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	2,970,000.00		2,970,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building including Pavement, Don Felix Serra National High School, Barangay Purok 1, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/7/2022	3/17/2022	GoP	1,980,000.00		1,980,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building including Pavement, Guimbal Center, Barangay Gerona-Gimeno, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/7/2022	3/17/2022	GoP	1,980,000.00		1,980,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building including Pavement, Oton National High School, Barangay Poblacion North, Oton, Iloilo	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/7/2022	3/17/2022	GoP	1,980,000.00		1,980,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building including Pavement, Parara National High School, Barangay Parara Sur, Tigbauan, Iloilo	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/7/2022	3/17/2022	GoP	1,980,000.00		1,980,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building including Pavement, Sen. F. C. Zulueta Elementary School, Barangay Trapiche, Oton, Iloilo	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/7/2022	3/17/2022	GoP	1,980,000.00		1,980,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building including Pavement, Tapihan Elementary School, Barangay Tapihan, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/7/2022	3/17/2022	GoP	2,970,000.00		2,970,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building including Pavement, Tigbauan Ces, Barangay 9, Tigbauan, Iloilo	Construction Section	NO	Competitive Bidding	2/11/2022	3/3/2022	3/10/2022	3/20/2022	GoP	1,980,000.00		1,980,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building, Miagao Coast Guard and Municipal DRRMC, Poblacion, Miagao, Iloilo	Construction Section	NO	Competitive Bidding	2/11/2022	3/3/2022	3/10/2022	3/20/2022	GoP	2,970,000.00		2,970,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Multi-Purpose Building, San Joaquin Coast Guard and Municipal DRRMC, Poblacion, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	2/11/2022	3/3/2022	3/10/2022	3/20/2022	GoP	2,970,000.00		2,970,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building including Pavement, Bagumbayan Mobile Force, Barangay Bagumbayan, Tigbauan, Iloilo	Construction Section	NO	Competitive Bidding	2/11/2022	3/3/2022	3/10/2022	3/20/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building including Pavement, Calampitao Elementary School, Barangay Calampitao, Igaras, Iloilo	Construction Section	NO	Competitive Bidding	2/11/2022	3/3/2022	3/10/2022	3/20/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building including Pavement, Camangahan National High School, Barangay Camangahan, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	2/11/2022	3/3/2022	3/10/2022	3/20/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building including Pavement, Cubay, Barangay Cubay, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	2/13/2022	3/5/2022	3/12/2022	3/22/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building including Pavement, Namocan Ilco, Barangay Namocan, Tigbauan, Iloilo	Construction Section	NO	Competitive Bidding	2/13/2022	3/5/2022	3/12/2022	3/22/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building including Pavement, Sambaludan ES, Barangay Sambaludan, Oton, Iloilo	Construction Section	NO	Competitive Bidding	2/13/2022	3/5/2022	3/12/2022	3/22/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building including Pavement, Superintendent Arsenio Napud MNHS, Barangay Baraclayan, Miagao, Iloilo	Construction Section	NO	Competitive Bidding	2/13/2022	3/5/2022	3/12/2022	3/22/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building, Victoria Elementary School including Pavement, Barangay Victoria, Tubungan, Iloilo	Construction Section	NO	Competitive Bidding	2/13/2022	3/5/2022	3/12/2022	3/22/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction (Completion) of Balibagan Public Water Supply System, Barangay Balibagan, Igaras, Iloilo	Construction Section	NO	Competitive Bidding	2/13/2022	3/5/2022	3/12/2022	3/22/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Construction (Completion) of Bulad Public Water Supply System, Barangay Bulad, Guimbal, Iloilo	Construction Section	NO	Competitive Bidding	2/13/2022	3/5/2022	3/12/2022	3/22/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Construction (Completion) of Caboloan Norte Public Water Supply System, Barangay Caboloan Norte, Oton, Iloilo	Construction Section	NO	Competitive Bidding	2/16/2022	3/8/2022	3/15/2022	3/25/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Construction (Completion) of Canabuan Public Water Supply System, Barangay Canabuan, Tigbauan, Iloilo	Construction Section	NO	Competitive Bidding	2/16/2022	3/8/2022	3/15/2022	3/25/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Igdampog Norte Public Water Supply System, Barangay Igdampog Norte, Tubungan, Iloilo	Construction Section	NO	Competitive Bidding	2/16/2022	3/8/2022	3/15/2022	3/25/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Construction (Completion) of Igdampog Sur Public Water Supply System, Barangay Igdampog Sur, Tubungan, Iloilo	Construction Section	NO	Competitive Bidding	2/16/2022	3/8/2022	3/15/2022	3/25/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Construction (Completion) of Kirayan Norte Public Water Supply System, Barangay Kirayan Norte, Miagao, Iloilo	Construction Section	NO	Competitive Bidding	2/16/2022	3/8/2022	3/15/2022	3/25/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Construction (Completion) of San Ambrosio Public Water Supply System, Barangay San Ambrosio, Igbaras, Iloilo	Construction Section	NO	Competitive Bidding	2/18/2022	3/10/2022	3/17/2022	3/27/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Construction (Completion) of Sinogbuhan Public Water Supply System, Barangay Sinogbuhan, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	2/18/2022	3/10/2022	3/17/2022	3/27/2022	GoP	1,980,000.00		1,980,000.00	Public Water Supply System (Level II or III)
	Improvement of Mayang-Jolason Road, Tubungan, Iloilo	Construction Section	NO	Competitive Bidding	2/18/2022	3/10/2022	3/17/2022	3/27/2022	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Tubungan Multi-Purpose Building, Tubungan, Iloilo	Construction Section	NO	Competitive Bidding	2/18/2022	3/10/2022	3/17/2022	3/27/2022	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Improvement of San Joaquin Water Supply, San Joaquin, Iloilo	Construction Section	NO	Competitive Bidding	2/18/2022	3/10/2022	3/17/2022	3/27/2022	GoP	9,900,000.00		9,900,000.00	Public Water Supply System (Level II or III)
	Purchase of Office Supplies (Consolidated) 1st Quarter	Administrative Section	NO	Competitive Bidding	1/5/2022	1/25/2022	2/1/2022	2/11/2022	GoP	2,651,300.00		2,651,300.00	Purchase of Office Supplies (Consolidated) 1st Quarter
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 1st Quarter	Maintenance Section	NO	Competitive Bidding	1/12/2022	2/1/2022	2/8/2022	2/18/2022	GoP	20,000,000.00	20,000,000.00		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 1st Quarter
	Purchase of Fuel, Oil and Lubricants	Maintenance Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Fuel, Oil and Lubricants
	Purchase of Fuel, Oil and Lubricants	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	500,000.00	500,000.00		Purchase of Fuel, Oil and Lubricants
	Purchase of Fuel, Oil and Lubricants	Planning & Design Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	500,000.00	500,000.00		Purchase of Fuel, Oil and Lubricants
	Purchase of Fuel, Oil and Lubricants	Quality Assurance Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/14/2022	2/24/2022	GoP	300,000.00	300,000.00		Purchase of Fuel, Oil and Lubricants
	IT Equipment (Consolidated) 1st Quarter	Planning & Design Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/7/2022	3/17/2022	GoP	1,000,000.00		1,000,000.00	IT Equipment (Consolidated) 1st Quarter
	Purchase of Office Supplies (Consolidated) 2nd Quarter	Administrative Section	NO	Competitive Bidding	4/5/2022	4/25/2022	5/2/2022	5/12/2022	GoP	10,000,000.00		10,000,000.00	Purchase of Office Supplies (Consolidated) 2nd Quarter
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 2nd Quarter	Maintenance Section	NO	Competitive Bidding	4/11/2022	5/1/2022	5/8/2022	5/18/2022	GoP	20,000,000.00	20,000,000.00		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 2nd Quarter
	IT Equipment (Consolidated) 2nd Quarter	Planning & Design Section	NO	Competitive Bidding	4/18/2022	5/8/2022	5/15/2022	5/25/2022	GoP	875,000.00		875,000.00	IT Equipment (Consolidated) 2nd Quarter
	Purchase of Office Supplies (Consolidated) 3rd Quarter	Administrative Section	NO	Competitive Bidding	7/4/2022	7/24/2022	7/31/2022	8/10/2022	GoP	3,095,000.00		3,095,000.00	Purchase of Office Supplies (Consolidated) 3rd Quarter
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 3rd Quarter	Maintenance Section	NO	Competitive Bidding	7/12/2022	8/1/2022	8/8/2022	8/18/2022	GoP	18,621,750.00	18,621,750.00		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 3rd Quarter

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IT Equipment (Consolidated) 3rd Quarter	Administrative Section	NO	Competitive Bidding	7/18/2022	8/7/2022	8/14/2022	8/24/2022	GoP	600,000.00		600,000.00	IT Equipment (Consolidated) 3rd Quarter
	Purchase of Office Supplies (Consolidated) 4th Quarter	Administrative Section	NO	Competitive Bidding	10/3/2022	10/23/2022	10/30/2022	11/9/2022	GoP	2,263,000.00		2,263,000.00	Purchase of Office Supplies (Consolidated) 4th Quarter
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 4th Quarter	Maintenance Section	NO	Competitive Bidding	10/17/2022	11/6/2022	11/13/2022	11/23/2022	GoP	18,481,000.00	18,481,000.00		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) 4th Quarter
	Conduct of Geotechnical/Subsoil Exploration for Various Proposed FY 2022 Projects	Planning & Design Section	YES	Competitive Bidding	6/3/2021	7/1/2021	7/21/2021	7/26/2021	GoP	3,225,277.31		3,225,277.31	CONSULTING SERVICES

Prepared by:


PATRICK B. GIMENO
 Head, BAC Secretariat

Recommended By:


GENE G. GERMINAL
 BAC Chairperson

Approved By:


NONIE A. VIYAR
 District Engineer