



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads – San Fernando, Talisay Road, San Fernando, Masbate	Construction Section	Yes	Public Bidding	November 26 - December 2, 2020	12/17/20	2/17/21	2/26/21	GAA - 2021	5,468,283.25	-	5,468,283.25	Rehabilitation/Reconstruction of 0.148 km/ 0.296 lane km.
2	Local Program – Construction of Road, Barangay Buenavista to Barangay Canelas, San Fernando, Masbate	Construction Section	Yes	Public Bidding	November 26 - December 2, 2020	12/17/20	2/17/21	2/26/21	GAA - 2021	38,553,224.43	-	38,553,224.43	Concreting of 1.300 km/ 2.600 lane km.
3	Local Program – Construction of Road, Batuan to Bongsanglay, Barangay Royroy, Batuan, Masbate	Construction Section	Yes	Public Bidding	November 26 - December 2, 2020	12/17/20	2/17/21	2/26/21	GAA - 2021	40,958,710.09	-	40,958,710.09	Concreting of 1.050 km/ 2.100 lane km.
4	Local Program – Construction of Concrete Road, Barangay Real to Barangay Famosa, Monreal, Masbate	Construction Section	Yes	Public Bidding	November 26 - December 2, 2020	12/17/20	2/17/21	2/26/21	GAA - 2021	18,808,779.24	-	18,808,779.24	Concreting of 0.660 km/ 1.320 lane km.
5	Local Program – Construction of Concrete Road, Cañares to Rizal, Batuan, Masbate	Construction Section	Yes	Public Bidding	November 26 - December 2, 2020	12/17/20	2/17/21	2/26/21	GAA - 2021	23,504,730.38	-	23,504,730.38	Concreting of 0.730 km/ 1.460 lane km.
6	Local Program – Concreting of Junction National Road to Barangay Nonoc, Claveria, Masbate	Construction Section	Yes	Public Bidding	November 26 - December 2, 2020	12/17/20	2/26/21	3/5/21	GAA - 2021	9,400,640.84	-	9,400,640.84	Concreting of 0.280 km/ 0.560 lane km.
7	Local Program – Construction / Rehabilitation of Road, Sitio Tacdugan, Barangay Bagahanglad, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/26/21	3/5/21	GAA - 2021	41,877,195.70	-	41,877,195.70	Concreting of 0.900 km / 1.800 lane km. Road
8	Local Program – Construction of Multi-Purpose Building, Buenos Aires, Barangay Buenos Aires, San Fernando, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/17/21	2/26/21	GAA - 2021	4,800,005.24	-	4,800,005.24	Construction of One (1) Unit 18m x 20m Multi - Purpose Building
9	Local Program – Construction of Multi-Purpose Building, Busing Barangay Busing, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/17/21	2/26/21	GAA - 2021	4,801,278.35	-	4,801,278.35	Construction of One (1) Unit 18m x 20m Multi - Purpose Building
10	Local Program – Construction of Multi-Purpose Building, F. Alindogan National High School, Barangay Poblacion, Batuan, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/17/21	2/26/21	GAA - 2021	4,801,136.66	-	4,801,136.66	Construction of One (1) Unit 10m x 20m Multi - Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Local Program – Construction of Multi-Purpose Building, Peñafrancia, Barangay Peñafrancia, Claveria, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/17/21	2/26/21	GAA - 2021	4,799,753.99	-	4,799,753.99	Construction of One (1) Unit 15m x 20m Multi - Purpose Building
12	Local Program – Construction of Multi-Purpose Building, Poblacion District 1, Barangay Poblacion District 1, Claveria, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/17/21	2/26/21	GAA - 2021	4,800,442.04	-	4,800,442.04	Construction of One (1) Unit 18m x 20m Multi - Purpose Building
13	Local Program – Construction of Multi-Purpose Building, Poblacion, District 2, Barangay Poblacion District 2, Claveria, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/17/21	2/26/21	GAA - 2021	4,800,444.79	-	4,800,444.79	Construction of One (1) Unit 15m x 20m Multi - Purpose Building
14	Local Program – Construction of Multi-Purpose Building, San Fernando, Central School, Barangay Magsasaka, San Fernando, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/17/21	2/26/21	GAA - 2021	4,800,665.64	-	4,800,665.64	Construction of One (1) Unit 18m x 20m Multi - Purpose Building
15	Local Program – Construction of Multi-Purpose Building, San Jacinto National High School, Barangay Poblacion District 2, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/18/21	3/2/21	GAA - 2021	4,798,780.88	-	4,798,780.88	Construction of One (1) Unit 15m x 20m Multi - Purpose Building
16	Local Program – Construction of Multi-Purpose Building, San Pedro, Barangay San Pedro, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/18/21	3/2/21	GAA - 2021	4,801,257.48	-	4,801,257.48	Construction of One (1) Unit 15m x 20m Multi - Purpose Building
17	Local Program – Construction of Multi-Purpose Building, San Rafael, Barangay San Rafael, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/18/21	3/2/21	GAA - 2021	4,801,222.30	-	4,801,222.30	Construction of One (1) Unit 12.5m x 20m Multi - Purpose Building
18	Local Program – Construction of Multi-Purpose Building, Buyo, Barangay Buyo, San Fernando, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/18/21	3/2/21	GAA - 2021	4,800,783.57	-	4,800,783.57	Construction of One (1) Unit 15m x 24m Multi - Purpose Building
19	Local Program – Construction of Road, Barangay Almine, Barangay Almine, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/26/21	3/5/21	GAA - 2021	39,083,940.81	-	39,083,940.81	Concreting of 1.300 km./2.600 lane km. Road
20	Local Program – Construction of Concrete Road, Barangay Mabini, Barangay Mabini, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 1 - 7, 2020	12/22/20	2/26/21	3/5/21	GAA - 2021	6,652,551.88	-	6,652,551.88	Concreting of 0.220 km./0.440 lane km. Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Network Development Program – Construction of Missing Links / New Roads – Claveria – San Isidro – Peñafrancia Road, Package 1, Poblacion District 1, Claveria, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2/18/21	3/2/21	GAA - 2021	23,518,664.76	-	23,518,664.76	Concreting of 0.500 km./1.000 lane km. Roads
22	Network Development Program – Construction of Missing Links / New Roads – Poblacion – Quintina Road (Package 1), Brgy. Nazareno, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2/18/21	3/2/21	GAA - 2021	23,515,424.51	-	23,515,424.51	Concreting of 0.500 km./1.000 lane km. Roads
23	002: Flood Management Program – Construction of Flood Mitigation Structure at San Rafael River (Downstream), Brgy. San Rafael, San Pascual, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2/26/21	3/5/21	GAA - 2021	6,195,927.45	-	6,195,927.45	Construction of 48 In.m. Shore Protection
24	Convergence and Special Support Program – Poblacion – Morochorocan – Guinhadap Road Leading to San Miguel Island Dive Site and Light House, and Other Tourism Areas, Package II, Brgy. Guinhadap, Monreal, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2nd Quarter	2nd Quarter	GAA - 2021	5,917,239.96	-	5,917,239.96	Concreting of 0.18 km./1.036 lane km. Roads and Construction of 60 sq.m. Slope Protection
25	Local Program – Construction of Road in Barangay Boca Engaño, Brgy. Boca Engaño, Claveria, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2/26/21	3/5/21	GAA - 2021	9,403,564.62	-	9,403,564.62	Concreting of 0.270 km./0.540 lane km. Roads
26	Local Program – Construction of Road, Barangay Jagnaan, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2/26/21	3/5/21	GAA - 2021	40,939,583.84	-	40,939,583.84	Concreting of 0.790 km./1.580 km Roads
27	Local Program – Construction of DPWH Building, Brgy. Minio, San Fernando, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2/18/21	3/2/21	GAA - 2021	38,814,290.52	-	38,814,290.52	Construction of Two (2) Storey Building
28	Local Program – Rehabilitation of Multi- Purpose Building, Brgy. Panisihan, Batuan, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2/18/21	3/2/21	GAA - 2021	2,880,723.50	-	2,880,723.50	Rehabilitation of One (1) Storey Building
29	Local Program – Construction of Level II Water Supply System, Brgy. Peñafrancia, Claveria, Masbate	Construction Section	Yes	Public Bidding	December 8 - 15, 2020	12/29/20	2nd Quarter	2nd Quarter	GAA - 2021	9,899,999.23	-	9,899,999.23	Construction of One (1) Water Supply System Level II
30	002: Flood Management Program – Rehabilitation / Improvement of Shore Protection Structure, Brgy. Sitio Busdak, Barangay Bartolabac, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	January 7 - 14, 2021	1/28/21	3/5/21	3/15/21	GAA - 2021	50,414,415.70	-	50,414,415.70	203 In.m. Shore Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	002: Flood Management Program – Rehabilitation / Improvement of Mababoy Shore Protection, Sitio Mababoy, Barangay Guinhadap, Monreal, Masbate	Construction Section	Yes	Public Bidding	January 7 - 14, 2021	1/28/21	3/5/21	3/15/21	GAA - 2021	50,422,741.50	-	50,422,741.50	220 In.m. Shore Protection
32	Local Program – Construction of Batuan Coastal Road, Barangay Poblacion, Batuan, Masbate	Construction Section	Yes	Public Bidding	January 7 - 14, 2021	1/28/21	2nd Quarter	2nd Quarter	GAA - 2021	44,100,000.00	-	44,100,000.00	Construction of 0.510 km./1.020 lane km. Coastal Road
33	Local Program – Construction of Concrete Road, Brgy. Mabuhay To Brgy. Rizal, Brgy. Mabuhay, Batuan, Masbate	Construction Section	Yes	Public Bidding	January 7 - 14, 2021	1/28/21	2nd Quarter	2nd Quarter	GAA - 2021	44,100,000.00	-	44,100,000.00	Concreting of 1.045 km./2.090 lane km. Road
34	Local Program – Construction of Road, Barangay Ressurreccion to Barangay Del Rosario, San Fernando, Masbate	Construction Section	Yes	Public Bidding	January 7 - 14, 2021	1/28/21	2nd Quarter	2nd Quarter	GAA - 2021	42,140,000.00	-	42,140,000.00	Concreting of 1.316 km./2.632 lane km. Roads
35	Local Program – Construction of Road, Barangay Buyo To Barangay Lumbia, San Fernando, Masbate	Construction Section	Yes	Public Bidding	January 7 - 14, 2021	1/28/21	2nd Quarter	2nd Quarter	GAA - 2021	37,240,000.00	-	37,240,000.00	Concreting of 1.000 km./2.000 lane km Roads
36	Local Program – Construction of Concrete Road, Barangay Maglambong, Monreal, Masbate	Construction Section	Yes	Public Bidding	January 7 - 14, 2021	1/28/21	2nd Quarter	2nd Quarter	GAA - 2021	19,600,000.00	-	19,600,000.00	Concreting of 0.660 km./1.320 lane km. Road
37	002: Flood Management Program – Construction of Sitio Guiwanon Shore Protection, Sitio Guiwanon, Brgy. Danao, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	January 14 - 21, 2021	2/4/21	2nd Quarter	2nd Quarter	GAA - 2021	53,075,000.00	-	53,075,000.00	Construction of 215 In.m. Shore Protection
38	002: Flood Management Program – Construction of Sitio Dalakit Shore Protection, Sitio Dalakit, Brgy. Mcarthur, Monreal, Masbate	Construction Section	Yes	Public Bidding	January 14 - 21, 2021	2/4/21	2nd Quarter	2nd Quarter	GAA - 2021	53,075,000.00	-	53,075,000.00	Construction of 218 In.m. Shore Protection
39	Local Program – Construction of Road, Barangay Dorong-An Daplian, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	January 14 - 21, 2021	2/4/21	2nd Quarter	2nd Quarter	GAA - 2021	12,145,139.92	-	12,145,139.92	Concreting of 0.349 km./0.698 lane km. Road
40	Local Program – Construction of Road, Ressurreccion To Del Rosario (Sta. 2 + 440.00 – Sta. 3 + 540.00), Brgy. Del Rosario, San Fernando, Masbate	Construction Section	Yes	Public Bidding	January 14 - 21, 2021	2/4/21	2nd Quarter	2nd Quarter	GAA - 2021	40,179,999.83	-	40,179,999.83	Concreting of 1.100 km./2.200 lane km. Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Local Program – Construction / Rehabilitation of Sitio Pandan Road, Barangay MacArthur, Sitio Pandan And Sitio Cawayan, Barangay MacArthur, Monreal, Masbate	Construction Section	Yes	Public Bidding	January 14 - 21, 2021	2/4/21	2/26/21	3/5/21	GAA - 2021	23,268,478.82	-	23,268,478.82	Concreting of 0.700 km./1.400 lane km. Roads
42	Local Program – Rehabilitation / Reconstruction of San Fernando East Dike, Sitio Bacolod, Brgy. Baybay-Dagat, San Fernando, Masbate	Construction Section	Yes	Public Bidding	January 14 - 21, 2021	2/4/21	2nd Quarter	2nd Quarter	GAA - 2021	9,899,999.46	-	9,899,999.46	Rehabilitation/Reconstru ction of 77 In.m. Flood Control
43	Local Program – Construction of Road, Sta. Rosa – Sitio Tacdugan, Brgy. Bagahanglad, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	January 28 - February 4, 2021	2/18/21	2nd Quarter	2nd Quarter	GAA - 2021	42,139,999.38	-	42,139,999.38	Concreting of 1.000 km. /2.000 lane km. Road
44	Local Program – Construction of Road, Barangay Magsasaka, Sitio Gumunab, Brgy. Magsasaka, San Fernando, Masbate	Construction Section	Yes	Public Bidding	January 28 - February 4, 2021	2/18/21	2nd Quarter	2nd Quarter	GAA - 2021	35,280,000.00	-	35,280,000.00	Concreting of 0.800 km./1.600 lane km. Road
45	Local Program – Construction of MPB, Brgy. Maglambong, Monreal, Masbate	Construction Section	Yes	Public Bidding	January 28 - February 4, 2021	2/18/21	2nd Quarter	2nd Quarter	GAA - 2021	2,970,000.00	-	2,970,000.00	Construction of 15m x 10m Multi Purpose Building
46	Local Program – Construction of Covered Court, Brgy. Canbañez, Batuan, Masbate	Construction Section	Yes	Public Bidding	January 28 - February 4, 2021	2/18/21	2nd Quarter	2nd Quarter	GAA - 2021	2,970,000.00	-	2,970,000.00	Construction of 12m x 10m covered court
47	Local Program – Construction of MPB, Brgy. Buenos Aires, San Fernando, Masbate	Construction Section	Yes	Public Bidding	January 28 - February 4, 2021	2/18/21	2nd Quarter	2nd Quarter	GAA - 2021	2,970,000.00	-	2,970,000.00	Construction of 7m x 6m Multi Purpose Building
48	Local Program – Construction of MPB, Brgy. Danao, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	January 28 - February 4, 2021	2/18/21	2nd Quarter	2nd Quarter	GAA - 2021	2,970,000.00	-	2,970,000.00	Construction of 7m x 5m Multi Purpose Building
49	Local Program – Construction of Water Supply Project, Batuan, Masbate	Construction Section	Yes	Public Bidding	March 9 - 16, 2021	3/30/21	2nd Quarter	2nd Quarter	GAA - 2021	45,080,000.00	-	45,080,000.00	Construction of One (1) Water Supply System
50	Network Development - Construction of Missing Links/ New Roads - Claveria-San Isidro-Peñafrancia Road (Package 2)	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Road
51	Network Development - Construction of Missing Links/ New Roads - Poblacion- Quintina Road (Package 2)	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Road
52	Network Development - Construction of By- Pass and Diversion Roads - San Jacinto Coastal Bypass Road (Package 1)	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	100,000,000.00	-	100,000,000.00	Construction of Bypass Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Network Development - Construction of By-Pass and Diversion Roads - San Jacinto Coastal Bypass Road (Package 2)	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	100,000,000.00	-	100,000,000.00	Construction of Bypass Road
54	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - San Fernando Shore Protection/Causeway, Brgy. Baybaydagat, San Fernando, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
55	Network Development - Paving of Unpaved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0025+902 - K0025+916	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	645,000.00	-	645,000.00	Construction of Road
56	Network Development - Paving of Unpaved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0041+981 - K0042+191	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	10,350,000.00	-	10,350,000.00	Construction of Road
57	Bridge - Construction of New Permanent Bridges - Replacement of 2 Barrel Box Culvert to Permanent Bridge at K0054+438, San Pascual Claveria Road (S00005BU), Claveria, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Bridge
58	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Fernando North Rd - K0000+476 - K0000+549, K0003+000 - K0003+185, K0006+132 - K0006+538, K0009+000 - K0009+356	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	44,312,000.00	-	44,312,000.00	Rehabilitation of Damaged Paved Road
59	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Fernando South Rd - K0003+012 - K0003+638	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	27,194,000.00	-	27,194,000.00	Rehabilitation of Damaged Paved Road
60	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0045+000 - K0045+652, K0047+158 - K0047+214, K0048+442 - K0048+544	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	36,807,000.00	-	36,807,000.00	Rehabilitation of Damaged Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual- Claveria Rd - K0011+(-1003) - K0011+(- 942), K0012+850 - K0013+219, K0014+000 - K0014+407	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	38,215,000.00	-	38,215,000.00	Rehabilitation of Damaged Paved Road
62	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Talisay Shore Protection/Causeway (Phase 3), Brgy. Talisay, San Fernando, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
63	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Talisay Shore Protection/Causeway (Phase 4), Brgy. Talisay, San Fernando, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
64	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Jacinto Shore Protection, Sitio Cagas, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
65	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Jacinto Shore Protection, Sitio Puro, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
66	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Monreal Shore Protection/Causeway (Phase 1), Monreal, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
67	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Monreal Shore Protection/Causeway (Phase 2), Monreal, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual- Claveria Rd - K0000+601 - K0000+626, K0000+759 - K0000+852, K0000+970 - K0001+548, K0003+279 - K0003+402	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	37,124,000.00	-	37,124,000.00	Rehabilitation of Damaged Paved Road
69	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Fernando North Rd - K0010+000 - K0010+650, K0015+203 - K0015+299, K0019+611 - K0019+811, K0021+192 - K0021+326	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	46,915,000.00	-	46,915,000.00	Rehabilitation of Damaged Paved Road
70	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - San Fernando North Rd - K0009+001 - K0009+184, K0013+895 - K0014+213, K0024+843 - K0025+207	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	10,248,000.00	-	10,248,000.00	Construction / Rehabilitation of Drainage
71	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poblacion District 1 Shore Protection, Brgy. District 1, Claveria, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction / Maintenance of Shore Protection
72	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poblacion District 2 Shore Protection, Brgy. Poblacion District 2, Claveria, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction / Maintenance of Shore Protection
73	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual- Claveria Rd - K0034+859 - K0035+012, K0035+083 - K0035+403, K0035+754 - K0036+068	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	35,851,000.00	-	35,851,000.00	Rehabilitation of Damaged Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Fernando North Rd - K0026+852 - K0026+907, K0027+090 - K0027+106, K0027+171 - K0027+200, K0027+395 - K0027+427, K0027+422 - K0027+520, K0027+522 - K0027+542, K0027+680 - K0027+700, K0028+064 - K0028+169	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	13,650,000.00	-	13,650,000.00	Rehabilitation of Roads
75	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sn Fernando-Talisay Rd - K0001+724 - K0001+791, K0002+339 - K0002+389, K0002+744 - K0002+790, K0003+1006 - K0004+039, K0011+421 - K0011+457, K0011+930 - K0011+954, K0011+686 - K0011+764, K0011+940 - K0011+974	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	12,485,000.00	-	12,485,000.00	Rehabilitation of Roads
76	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual- Claveria Rd - K0005+100 - K0005+355, K0006+210 - K0006+549	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	26,991,000.00	-	26,991,000.00	Rehabilitation of Roads
77	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sn Pascual-Claveria Rd - K0030+124 - K0030+538, K0030+627 - K0030+683, K0030+688 - K0030+810, K0030+848 - K0030+944	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	23,080,000.00	-	23,080,000.00	Rehabilitation of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	Network Development - Off-Carriageway Improvement - Secondary Roads - Sn Fernando North Rd - K0001+297 - K0002+000, K0007+941 - K0008+275, K0013+955 - K0014+114, K0014+213 - K0014+866, K0017+765 - K0017+825, K0019+284 - K0019+377	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	39,962,000.00	-	39,962,000.00	Rehabilitation of Roads
79	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sn Fernando-Talisay Rd - K0001+(-136) - K0001+000, K0010+002 - K0010+300, K0011+928 - K0012+291	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	15,515,000.00	-	15,515,000.00	Off-carriageway Improvement
80	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Siargao River (Upstream)	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
81	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sn Pascual-Claveria Rd - K0012+000 - K0012+277, K0012+478 - K0012+850, K0017+041 - K0018+000	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	35,018,000.00	-	35,018,000.00	Off-carriageway Improvement
82	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sn Pascual-Claveria Rd - K0034+601 - K0034+615, K0034+707 - K0034+859, K0049+970 - K0050+487, K0054+040 - K0054+157, K0055+187 - K0055+219	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	17,850,000.00	-	17,850,000.00	Off-carriageway Improvement
83	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sn Pascual-Claveria Rd - K0001+781 - K0002+394, K0009+920 - K0009+978, K0010+318 - K0010+481, K0010+690 - K0010+902	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	16,422,000.00	-	16,422,000.00	Off-carriageway Improvement
84	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Fernando North Rd - K0024+000 - K0024+121, K0025+000 - K0025+377	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	21,633,000.00	-	21,633,000.00	Off-carriageway Improvement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sn Pascual-Claveria Rd - K0018+000 - K0018+842, K0018+858 - K0018+1006, K0019+234 - K0019+934	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	35,709,000.00	-	35,709,000.00	Rehabilitation of Damaged Paved Road
86	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0014+956 - K0015+229, K0016+302 - K0016+522, K0022+854 - K0022+876, K0022+1022 - K0023+468	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	45,531,000.00	-	45,531,000.00	Rehabilitation of Damaged Paved Road
87	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0029+1007 - K0030+841	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	45,031,000.00	-	45,031,000.00	Rehabilitation of Damaged Paved Road
88	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sn Pascual-Claveria Rd - K0039+374 - K0041+981	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	58,042,000.00	-	58,042,000.00	Off-carriageway Improvement
89	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0053+200 - K0054+000	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	36,624,000.00	-	36,624,000.00	Rehabilitation of Damaged Paved Road
90	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0054+320 - K0054+862, K0054+912 - K0055+098, K0055+219 - K0055+599	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,529,000.00	-	50,529,000.00	Rehabilitation of Damaged Paved Road
91	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0050+780 - K0052+500	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	78,929,000.00	-	78,929,000.00	Rehabilitation of Damaged Paved Road
92	Construction of Concrete Road, Brgy. Cantorna-Sitio Natonawan-Sitio Buho-Brgy. Togoron, Monreal, Masbate.	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
93	Construction of Concrete Road, Cantorna to Macarthur, Monreal, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94	Construction of Concrete Road, Rizal to Flor Mores, Brgy. Rizal, Monreal, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
95	Construction of Concrete Road, Brgy. Cantorna to Sitio Natunawan-Sitio Cogon, Monreal, Masbate.	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
96	Construction of concrete Road, Sitio Capatagan to Brgy. Maglambong, Monreal, Masbate.	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
97	Construction of Concrete Road, Junction Barangay Famosa to Sitio Baladingan, Monreal, Masbate	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
98	Construction of Concrete Road, Junction National Road to Sitio Gaid, Brgy. Rizal, Monreal, Masbate.	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
99	Construction of Concrete Road, Sitio Acascia to Matang Tubig, Real, Monrea, Masbate.	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
100	Construction of Brgy. Road, Brgy. Cueva, San Pascual, Masbate.	Construction Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2021	15,000,000.00	-	15,000,000.00	Construction of Barangay Road
101	Construction of Level II Water Supply System, Brgy. Osmeña, Claveria, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	10,000,000.00	-	10,000,000.00	Construction of Water Supply System
102	Construction of Costa Rica Shore Protection, Brgy. Costa Rica, Batuan, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
103	Construction of Altavista Shore Protection, Brgy. Altavista, San Fernando, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
104	Construction of Brgy. Sto. Niño Shore Protection, Brgy. Sto. Niño, Monreal, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
105	Construction of Poblacion Dist. 2 Shore Protection, Brgy. Poblacion Dist. 2, Claveria, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
106	Construction of Road, Brgy. Cafielas, San Fernando, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Road
107	Construction of Junction National Road to Brgy. Ki-Buaya, San Pascual, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	30,000,000.00	-	30,000,000.00	Construction of Road
108	Construction of Concrete Road, Brgy. San Rafael, San Pascual, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	20,000,000.00	-	20,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	Construction of San Fernando Shore Protection/Causeway, Brgy. Baybaydagat, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
110	Concreting of Road, Brgy. Cañares to Brgy. Rizal, Batuan, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	30,000,000.00	-	30,000,000.00	Concreting of Road
111	Construction of Concrete Road Brgy. Luna to Brgy. San Isidro, San Jacinto, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
112	Construction/Concreting of Coastal Road along Flood Control Structures (Phase 2), Brgy. Poblacion, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Coastal Road
113	Construction of Concrete Road Brgy. Cantorna, Monreal, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
114	Concreting of Brgy. Cañelas Road, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Concreting of Road
115	Construction of Flood Mitigation Structures and Drainage System - Tutuban River (Downstream), Brgy. Sta. Rosa, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
116	Construction of Flood Mitigation Structures and Drainage System - Buri, Brgy. Bagahanglad, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
117	Construction of Flood Mitigation Structures and Drainage System - Buenos Aires (Upstream), Brgy. Buenos Aires, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
118	Construction of Flood Mitigation Structures and Drainage System - Progreso (Upstream), Brgy. Progreso, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
119	Construction of Flood Mitigation Structures and Drainage System - Dapli-an River (Upstream), Brgy. Dapli-an, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
120	Construction of Flood Mitigation Structures and Drainage System - Progreso (Downstream), Brgy. Progreso, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
121	Construction of Flood Mitigation Structures and Drainage System - Tutuban River (Upstream), Brgy. Sta. Rosa, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
122	Construction of Flood Mitigation Structures and Drainage System - Sitio Gintad-an, Brgy. Magsasaka, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
123	Construction of Costa Rica Shore Protection, Brgy. Costa Rica, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
124	Construction of Gibraltar Shore Protection, Brgy. Gibraltar, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
125	Construction of Altavista Shore Protection, Brgy. Altavista, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
126	Construction of Talisay Shore Protection, Brgy. Talisay, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
127	Improvement/Construction of Flood Mitigation Structure at Matagbak River (Upstream), Poblacion 1, Claveria, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Improvement of Flood Mitigation Structure
128	Construction of Binitinan Shore Protection, Brgy. Binitinan, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
129	Construction of Daplian Shore Protection, Brgy. Daplian, San Fernando, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
130	Construction of Brgy. Togoron Shore Protection, Brgy. Togoron, Monreal, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
131	Construction of Brgy. Sto. Niño Shore Protection, Brgy. Sto. Niño, Monreal, Masbate.	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
132	Construction of Sitio Mababoy Shore Protection, Sitio Mababoy, Brgy. Guinhadap, Monreal, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
133	Construction of Brgy. San Rafael Shore Protection, Brgy. San Rafael, San Pascual, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
134	Construction of Brgy. Boca Chica Shore Protection, Brgy. Boca Chica, San Pascual, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
135	Construction of Brgy. Osmeña Shore Protection, Brgy. Osmeña, Claveria, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
136	Construction of Brgy. Mababang Baybay Shore Protection, Brgy. Mababang Baybay, Claveria, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
137	Construction of Poblacion Dist. 1 Shore Protection, Brgy. Poblacion Dist. 1, Claveria, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
138	Construction of Poblacion Dist. 2 Shore Protection, Brgy. Poblacion Dist. 1, Claveria, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
139	Construction of Brgy. Quezon Shore Protection, Brgy. Quezon, Claveria, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Shore Protection
140	Improvement/Construction of Flood Mitigation Structure at Matagbak River (Downstream), Poblacion 1, Claveria, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
141	Improvement/Construction of Flood Mitigation Structure at Cueva River (Upstream), Brgy. Cueva, San Pascual, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
142	Improvement/Construction of Flood Mitigation Structure at Cueva River (Downstream), Brgy. Cueva, San Pascual, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
143	Construction Of One (1) Storey - Two (2) Classrooms At Burgos National High School, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
144	Construction Of One (1) Storey - Two (2) Classrooms At F. Alindogan National High School, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
145	Construction Of One (1) Storey - Two (2) Classrooms At Sawang Es, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
146	Construction Of One (1) Storey - Three (3) Classrooms At Costa Rica Integrated School, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
147	Construction Of One (1) Storey - Four (4) Classrooms At Antonio Lee Uacer Sr. Integrated School, Batuan, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Four (4) Classrooms School Building
148	Construction Of One (1) Storey - Two (2) Classrooms At Don Benito Maristela Mem. School, Monreal, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
149	Construction Of One (1) Storey - Two (2) Classrooms At Monreal Central School, Monreal, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
150	Construction Of One (1) Storey - Two (2) Classrooms At Morocborocan Es, Monreal, Masbate	Construction Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
151	Construction Of One (1) Storey - Two (2) Classrooms At Cogon High School, Monreal, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
152	Construction Of One (1) Storey - Three (3) Classrooms At Rizal Integrated School, Monreal, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
153	Construction Of One (1) Storey - Two (2) Classrooms At Buena Suerte Es, San Fernando, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
154	Construction Of One (1) Storey - Two (2) Classrooms At Buenos Aires Es, San Fernando, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
155	Construction Of One (1) Storey - Two (2) Classrooms At Minlo Es, San Fernando, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
156	Construction Of One (1) Storey - Two (2) Classrooms At Sowa Elem. School, San Fernando, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
157	Construction Of One (1) Storey - Two (2) Classrooms At San Jacinto National High School, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
158	Construction Of One (1) Storey - Two (2) Classrooms At Gulwanon Es, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
159	Construction Of One (1) Storey - Three (3) Classrooms At Piña Es, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
160	Construction Of One (1) Storey - Three (3) Classrooms At San Isidro Es, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
161	Construction Of One (1) Storey - Two (2) Classrooms At Tacdugan Es, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
162	Construction Of One (1) Storey - Two (2) Classrooms At Tutuban Es, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
163	Construction Of One (1) Storey - Three (3) Classrooms At Anita P. Altajeros Es, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
164	Construction Of One (1) Storey - Two (2) Classrooms At Bagahanglad Es, San Jacinto, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
165	Construction Of One (1) Storey - Five (5) Classrooms At Albasan Elementary School, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	22,500,000.00	-	22,500,000.00	Construction of One (1) Storey - Five (5) Classrooms School Building
166	Construction Of One (1) Storey - Three (3) Classrooms At Boca Engano Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
167	Construction Of One (1) Storey - Three (3) Classrooms At Calpi Elementary School, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	6,162,074.47	-	6,162,074.47	Construction of One (1) Storey - Three (3) Classrooms School Building
168	Construction Of One (1) Storey - Five (5) Classrooms At Calpi Elementary School, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	22,500,000.00	-	22,500,000.00	Construction of One (1) Storey - Five (5) Classrooms School Building
169	Construction Of One (1) Storey - Three (3) Classrooms At Cawayan Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	6,218,807.59	-	6,218,807.59	Construction of One (1) Storey - Three (3) Classrooms School Building
170	Construction Of One (1) Storey - Two (2) Classrooms At Imelda Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
171	Construction Of One (1) Storey - Three (3) Classrooms At Malacbalac Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
172	Construction Of One (1) Storey - Two (2) Classrooms At Nonoc Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	4,516,430.63	-	4,516,430.63	Construction of One (1) Storey - Two (2) Classrooms School Building
173	Construction Of One (1) Storey - Five (5) Classrooms At Nonoc Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	22,500,000.00	-	22,500,000.00	Construction of One (1) Storey - Five (5) Classrooms School Building
174	Construction Of One (1) Storey - Three (3) Classrooms At Osmena Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
175	Construction Of One (1) Storey - Two (2) Classrooms At Quezon Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
176	Construction Of One (1) Storey - Five (5) Classrooms At San Isidro Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	22,500,000.00	-	22,500,000.00	Construction of One (1) Storey - Five (5) Classrooms School Building
177	Construction Of One (1) Storey - Two (2) Classrooms At Sto. Nifio Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
178	Construction Of One (1) Storey - Five (5) Classrooms At Arriesgado Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	22,500,000.00	-	22,500,000.00	Construction of One (1) Storey - Five (5) Classrooms School Building
179	Construction Of One (1) Storey - Two (2) Classrooms At Gaway-Gaway Es, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
180	Construction Of One (1) Storey - Two (2) Classrooms At Tito R. Espinosa Mem. Nat'l. Agri. School, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
181	Construction Of One (1) Storey - Two (2) Classrooms At Cawayan Nhs, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
182	Construction Of One (1) Storey - Three (3) Classrooms At Felixberto Del Rosario, Sr. Mem. Hs, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
183	Construction Of One (1) Storey - Two (2) Classrooms At Quezon Nhs, Claveria, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
184	Construction Of One (1) Storey - Three (3) Classrooms At Inliwaran Integrated School, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
185	Construction Of One (1) Storey - Two (2) Classrooms At Maximino S. Lazaro Is, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
186	Construction Of One (1) Storey - Two (2) Classrooms At Vicente D. Alburo High School, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
187	Construction Of One (1) Storey - Two (2) Classrooms At Amado E. Lazaro Hs, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
188	Construction Of One (1) Storey - Four (4) Classrooms At Malaking Ilog Nhs, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	9,971,655.79	-	9,971,655.79	Construction of One (1) Storey - Four (4) Classrooms School Building
189	Construction Of One (1) Storey - Four (4) Classrooms At San Pedro Nhs, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	9,971,655.79	-	9,971,655.79	Construction of One (1) Storey - Four (4) Classrooms School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
 Regional Office V
 San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
190	Construction Of One (1) Storey - Two (2) Classrooms At Sta. Cruz Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
191	Construction Of One (1) Storey - Three (3) Classrooms At Tuburan Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
192	Construction Of One (1) Storey - Two (2) Classrooms At Gregorio T. Villar Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
193	Construction Of One (1) Storey - Two (2) Classrooms At Segundina L. Rivera Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
194	Construction Of One (1) Storey - Two (2) Classrooms At Palanas Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
195	Construction Of One (1) Storey - Three (3) Classrooms At Abner Buro Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	5,853,548.86	-	5,853,548.86	Construction of One (1) Storey - Three (3) Classrooms School Building
196	Construction Of One (1) Storey - Two (2) Classrooms At Acacia Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
197	Construction Of One (1) Storey - Two (2) Classrooms At Bayanihan Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
198	Construction Of One (1) Storey - Five (5) Classrooms At Juanito G. Alburo Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	22,500,000.00	-	22,500,000.00	Construction of One (1) Storey - Five (5) Classrooms School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1ST
DISTRICT ENGINEERING OFFICE
Regional Office V
San Fernando, Masbate

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget/Bid Amount (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
199	Construction Of One (1) Storey - Two (2) Classrooms At Mapanique Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
200	Construction Of One (1) Storey - Five (5) Classrooms At Nazareno Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	22,500,000.00	-	22,500,000.00	Construction of One (1) Storey - Five (5) Classrooms School Building
201	Construction Of One (1) Storey - Two (2) Classrooms At Pedro S. Lazaro Es, San Pascual, Masbate	Construction Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,902,365.91	-	3,902,365.91	Construction of One (1) Storey - Two (2) Classrooms School Building
202	Repair/Rehab. Of various Flood Control Structures at Ticao & Burias Island	Maintenance Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	9,000,000.00	9,000,000.00	-	Repair of Flood Control
203	Repair/Rehab. Of various Government Owned Buildings at Ticao & Burias Island	Maintenance Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2021	3,000,000.00	3,000,000.00	-	Repair of Government Owned Buildings
									TOTAL.....	5,581,567,396.39			
									CONTINGENCY (10% OF TOTAL).....	55,815,673.96			
									GRAND TOTAL.....	5,637,383,070.35			

Prepared by:

Submitted by:

Recommending Approval:

Approved by:

ARTUS H. VILLAMOR, JR.
OIC - Procurement Head

EDDIE L. DISCAYA
BAC Chairperson/Chief, QAS

ROLANDO S.J. LEYCO
OIC - Assistant District Engineer

ELMER B. REDRICO
District Engineer