



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 BAGUIO CITY
 DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Engineer's Hill, Baguio City

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
 FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of June 30, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
22PD0001	Contract Package 3: Preventive Maintenance; a. Primary Roads - Harrison Rd. No. 1 - (S04713LZ) Chainage 0 - Chainage 22, Chainage 212 - Chainage 414, Chainage 22 - Chainage 212, Chainage 414 - Chainage 807 (S04714LZ) Chainage 0 - Chainage 414 b. Secondary Roads - Loakan Rd. - K0246 + 323 - K0247 + 000 c. Secondary Roads - Magsaysay Ave. (Trinidad Rd.) - K0251 + (-463) + K0251 + 479 d. Secondary Roads - Marcos Hi-way - K0280 + 217 - K0280 + 506, K0280 + 515 - K0283 + 000 e. Secondary Roads - Pacdal Rd. K0252 + (-131) - K0252 + 000, K0252 + (-180) - K0252 + (-137), K0252 + 000 - K0253 + 601 f. Secondary Roads - Session Road #2 K0251 + (-127) - K0252 + 000	DPWH-BCDEO	Yes	Public Bidding	22-Nov-21	17-Jan-22	16-Feb-22	25-Feb-22	GAA FY 2022	91,089,000.00	-	91,089,000.00	Preventive Maintenance
22PD0002	Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay along; a. Abanao Ext - (S00429LZ) Chainage 0 - Chainage 29, Chainage 156 - Chainage 275, Chainage 29 - Chainage 156, (S05052LZ) Chainage 111 - Chainage 232 b. Chuntug #1 - (S00427LZ) Chainage 0 - Chainage 218 c. Govt Ctr Cut-Off Rd - K0249 + (-011) - K0249 + 000, K0249 + (-280) - K0249 + (-011), K0249 + 000 - K0249 + 280 d. Harrison Rd No 2 - (S00453LZ) Chainage 0- Chainage 235 e. Legarda Rd - K0251+(-298) - K0251+000, K0251 + (-339) - K0251 + (-298), K0251 + (-360) - K0251 + (-339), K0251 + 000 - K0251+ 890 f. Leonard Wood Rd - K0252 + 019 - K0252 + 929 g. Lt Tacay Rd - K0308 + 000 - K0308 + 616 h. South Drive - K0251 + (-295) - K0252 + 755	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	08-Feb-22	10-Mar-22	18-Mar-22	GAA FY 2022	74,032,000.00	-	74,032,000.00	Preventive Maintenance
22PD0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Quezon Hill Drive - (S00526LZ) Chainage 514 - Chainage 773	DPWH-BCDEO	Yes	Public Bidding	16-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	9,500,000.00	-	9,500,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22PD0004	Contract Package 1: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads: a. Asin Rd - K0308+917 - K0308+940; K0309+465 - K0309+525 ; b. PMA Cut Off Rd. 1 - K0252+(-556) - K0252+(-492)	DPWH-BCDEO	Yes	Public Bidding	01-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	44,300,000.00	-	44,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**
(Revision as of June 30, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0005	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Balatoc Rd. – K0248 + 000 – K0248 + 200	DPWH-BCDEO	Yes	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	13,256,000.00	-	13,256,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PD0006	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Quirino H-Way (Baguio-Bauang) - K0301 + 700 - K0301 + 800	DPWH-BCDEO	Yes	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	4,800,000.00	-	4,800,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0007	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, Western Link circumferential Rd. K0246+(-504) – K0246+(-184)	DPWH-BCDEO	Yes	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	3,500,000.00	-	3,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0008	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Sto. Tomas - Mt. Cabuyo Rd. - K0252+160 - K0253+049	DPWH-BCDEO	Yes	Public Bidding	13-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	25,000,000.00	-	25,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0009	Network Development Program – Road Widening – Primary Roads: Quirino H-way (Baguio-Bauang) – K0304+884 – K0305+286	DPWH-BCDEO	Yes	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	70,000,000.00	-	70,000,000.00	Network Development Program – Road Widening
22PD0010	Road Widening - Secondary Roads – Major Mane Rd. K0247+510 – K0248+000	DPWH-BCDEO	Yes	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	19,429,000.00	-	19,429,000.00	Road Widening - Secondary Roads
22PD0011	Road Widening – Secondary Roads – Marcos Hi-Way (S00432LZ) K0280+720-K0281+134, K0281+800-K0282+090	DPWH-BCDEO	Yes	Public Bidding	16-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	17,000,000.00	-	17,000,000.00	Road Widening - Secondary Roads
22PD0012	Road Widening - Tertiary Roads - Ferguson Rd. K0307+244 - K0307+305	DPWH-BCDEO	Yes	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Road Widening - Tertiary Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of June 30, 2022)**

Code (FAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0013	Construction of By-pass and Diversion Roads – Kennon Road to Military Cut-off Road and Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Public Bidding	14-Jan-22	09-Mar-22	08-Apr-22	18-Apr-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Construction of By-pass and Diversion Roads
22PD0014	Network Development Program - Construction of By-Pass and Diversion Roads: Magsaysay Ave. (Trinidad Rd) West Service Rd to Bokawan Rd Diversion Rd., Baguio City	DPWH-BCDEO	Yes	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
22PD0015	Construction of By-Pass and Diversion Road - Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	No	Public Bidding	15-Feb-22	07-Apr-22	07-May-22	17-May-22	GAA FY 2022	45,000,000.00	-	45,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads:
22PD0016	Construction of By-Pass and Diversion Roads - Marcos Hi-way to Kennon Rd. Diversion Road	DPWH-BCDEO	Yes	Public Bidding	27-Oct-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	13,000,000.00	-	13,000,000.00	Construction of By-Pass and Diversion Roads
22PD0017	Construction of By-Pass and Diversion Roads - Quirino H-Way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road, Baguio City	DPWH-BCDEO	Yes	Public Bidding	21-Jan-22	16-Mar-22	15-Apr-22	25-Apr-22	GAA FY 2022	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
22PD0018	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Bued River (Tributaries), Sta 0 + 190 - Sta 0 + 640	DPWH-BCDEO	No	Public Bidding	02-Feb-22	25-Mar-22	24-Apr-22	04-May-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22PD0019	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Bued River (Tributaries), Sta 0 + 030 - Sta 0 + 530	DPWH-BCDEO	Yes	Public Bidding	02-Feb-22	25-Mar-22	24-Apr-22	04-May-22	GAA FY 2022	50,000,001.00	-	50,000,001.00	Construction of Flood Mitigation Facility/ Drainage System
22PD0020	Construction of Flood Mitigation Facility/ Drainage System along Kisad Road to Lake Drive 1 to Abad Santos Drive, Sta. 0+000 – Sta.0+463, Baguio City	DPWH-BCDEO	Yes	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Facility/ Drainage System

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of June 30, 2022)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0021	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Loakan Airport, Sta 0 + 000 – Sta 0 + 815, Baguio City	DPWH-BCDEO	Yes	Public Bidding	06-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	18,000,000.00	-	18,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22PD0022	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Construction of PMA Rainwater Harvesting Facilities, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Public Bidding	10-Dec-21	02-Feb-22	04-Mar-22	14-Mar-22	GAA FY 2022	75,000,000.00	-	75,000,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System
22PD0023	CY 2022 Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of PMA Museum, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction/ Improvement of Various Infrastructures in Support of National Security
22PD0024	Contract Package 3: Construction/ improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): a. Construction of Concrete Road from TMC to Tower 66 Area, Philippine Military Academy b. Construction of PMA Security Road, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Public Bidding	12-Jan-22	02-Mar-22	01-Apr-22	11-Apr-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	construction/ Improvement of Various Infrastructures in Support of National Security
22PD0026	Special Road Fund-Motor Vehicle User's Charges (MVUC) - Installation of Road Safety Devices along Chanum St. (S04681LZ, S04682LZ), Military Cut-Off Road (S00440LZ), Chuntug No. 1 (S00427LZ), Kayang Extension (S05043LZ), Yandok St. (S00445LZ), Magsaysay Ave. (Trinidad Rd.) (S00522LZ, S00525LZ), Baguio City	DPWH-BCDEO	No	Public Bidding	31-Jan-22	23-Mar-22	22-Apr-22	02-May-22	GAA FY 2022	32,000,000.00	-	32,000,000.00	Installation of Road Safety Devices
22PD0028	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Multi-Purpose Building, PFVR including MLQ Building, Baguio	DPWH-BCDEO	Yes	Public Bidding	21-Jan-22	16-Mar-22	15-Apr-22	25-Apr-22	GAA FY 2022	25,000,000.00	-	25,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0029	Basic Infrastructure Program (BIP) – Concreting of Road with Covered Canal from Purok 2 to Purok 4, Barangay Holy Ghost Extension, Baguio City	DPWH-BCDEO	Yes	Public Bidding	19-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Concreting of Road with Covered Canal
22PD0030	Basic Infrastructure Program – Construction of Road and Bridge at Barangay Irisan, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	8,000,000.00	-	8,000,000.00	Construction of Road and Footbridge

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of June 30, 2022)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)P)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0031	Basic Infrastructure Program – Construction of Road and Drainage Canal at Baguio City (Barangay Upper Quezon Hill)	DPWH-BCDEO	Yes	Public Bidding	27-Oct-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road and Drainage Canal
22PD0032	Basic Infrastructure Program – Construction of Road and Slope Protection at Barangay Dantogan, Baguio City	DPWH-BCDEO	No	Public Bidding	31-Jan-22	26-Mar-22	25-Apr-22	05-May-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0033	Basic Infrastructure Program – Construction of Road at Barangay Padre Zamora, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	22-Oct-21	16-Dec-21	15-Jan-22	25-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0034	Basic Infrastructure Program (BIP) - Construction of Road at Barangay Upper Market, Baguio City	DPWH-BCDEO	Yes	Public Bidding	23-Dec-21	16-Feb-22	17-Mar-22	27-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0035	Basic Infrastructure Program – Construction of Road at Benin Road, Barangay Pinsao Proper, Baguio City	DPWH-BCDEO	Yes	Public Bidding	19-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0036	Basic Infrastructure Program – Construction of Road at Laubach and Sumulong Street, Barangay Holy Ghost Proper, Baguio City	DPWH-BCDEO	Yes	Public Bidding	19-Oct-21	12-Dec-21	11-Jan-22	21-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0037	Basic Infrastructure Program – Construction of Road from Scout Barrio Main Road to Barangay Upper Dagsian, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	12-Nov-21	05-Jan-22	04-Feb-22	14-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0038	Basic Infrastructure Program – Construction of Road from Springhills Loakan Apugan Barangay to Happy Hallow Barangay, Baguio City	DPWH-BCDEO	Yes	Public Bidding	15-Oct-21	04-Dec-21	03-Jan-22	13-Jan-22	GAA FY 2022	6,000,000.00	-	6,000,000.00	Construction of Road

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of June 30, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0039	Basic Infrastructure Program – Construction of Road Located at Purok 2, Monticello, Barangay Camp 7, Baguio City	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	30-Jan-22	02-Mar-22	12-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0040	Basic Infrastructure Program – Construction of Road, Purok Bubon, Barangay Loakan Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Jan-22	18-Mar-22	17-Apr-22	27-Apr-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0041	Basic Infrastructure Program - Rehabilitation of Road at Barangay Camp 8, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Dec-21	05-Feb-22	05-Mar-22	15-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0042	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (FBASECA Senior Citizen's Building) at Barangay Salud Mitra, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	08-Feb-22	10-Mar-22	20-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0043	Basic Infrastructure Program- Construction (Completion) of Multi-purpose Building at Barangay Asin Road, Baguio City	DPWH-BCDEO	Yes	Public Bidding	08-Oct-21	01-Dec-21	29-Dec-21	08-Jan-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0044	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Aurora Hill Proper, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	04-Feb-22	06-Mar-22	16-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0045	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Bakakeng Norte, Baguio City	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	26-Jan-22	26-Feb-22	08-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0046	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Brookspoint, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Dec-21	05-Feb-22	06-Mar-22	16-Mar-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of June 30, 2022)

Code (PAF)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Barangay DPS Compound, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	15-Dec-21	07-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0048	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Lourdes Subdivision Extension, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	15-Dec-21	07-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0049	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Middle Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Public Bidding	27-Oct-21	20-Dec-21	18-Jan-22	28-Jan-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0050	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Middle Rock Quarry, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	10-Nov-21	03-Jan-22	03-Feb-22	13-Feb-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0051	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangays Honeymoon and Holy Ghost, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	08-Mar-21	01-May-21	31-May-21	10-Jun-21	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0052	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Purok 1, Barangay Pinget, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	26-Nov-21	19-Jan-22	17-Feb-22	27-Feb-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0053	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at SK Ground, Barangay Poliwes, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Oct-21	06-Dec-21	04-Jan-22	14-Jan-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0054	Basic Infrastructure Program (BIP) – Construction (Completion) of Multi-Purpose Building, Barangay Balsigan, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	08-Mar-21	01-May-21	29-May-21	08-Jun-21	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of June 30, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0055	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Health Center) at Barangay San Luis Village, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	23-Dec-21	15-Feb-22	15-Mar-22	25-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building
22PD0056	Basic Infrastructure Program – Rehabilitation (Completion) of Multi-Purpose Building at Baguio City, Benguet National High School Flavir Building, Governor Pack – Barangay Session Road Area, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	05-Feb-22	07-Mar-22	17-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0057	Basic Infrastructure Program - Rehabilitation of Multi-Purpose Building, Barangay Brookside, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Dec-21	05-Feb-22	06-Mar-22	16-Mar-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0058	CY 2022 Basic Infrastructure Program – Rehabilitation (Completion) of Three Classrooms School Building at Happy Hollow National High School located at Purok 4, Barangay Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	10-Nov-21	03-Jan-22	01-Feb-22	11-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0059	Basic Infrastructure Program – Rehabilitation of 2-Storey 6-Classroom School Building at Doña Nicasia J. Puyat Elementary School, Barangay East Modernsite, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	10-Nov-21	30-Dec-21	29-Jan-22	08-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0060	Basic Infrastructure Program – Rehabilitation of 3 Storey School Building at Rizal National High School, Barangay Gibraltar, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	30-Jan-22	28-Feb-22	10-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Preventive Maintenance
22PD0061	Special Road Fund- Motor Vehicle Users Charge (MVUC) - Preventive Maintenance along Kennon Rd. – K0241 + (-110) – K0248 + 147	DPWH-BCDEO	No	Public Bidding	31-Jan-22	26-Mar-22	24-Apr-22	04-May-22	GAA FY 2022	25,160,000.00	-	25,160,000.00	Construction of Multi-Purpose Building
22PD0062	Contract Package 7: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: a. Kisad Rd. - K0249 + (-759) - K0249 + 377 b. Leonard Wood Rd (S00411LZ) - K0250 + (-711) - K0250 + 575, K0250 + 627 - K0251 + 416 c. Leonard Wood Rd (S00412LZ) - K0252 + (-525) - K0252 + (-163), K0253 + 133 - K0253 + 327 d. Chanum St (S04681LZ) - Chainage 0 + Chainage 80	DPWH-BCDEO	Yes	Public Bidding	09-Mar-22	29-Apr-22	29-May-22	08-Jun-22	GAA FY 2022	67,840,000.00	-	67,840,000.00	Construction (Completion) of Day Care Center

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of June 30, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Materials for the Repair/Maintenance of Slope Protection and other Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	25-Mar-22	26-Apr-22	25-May-22	04-Jun-22	AMWP 2022	452,797.88	452,797.88	-	Repair/Maintenance along various National Roads
	Repair/Maintenance of Government Center Roads	DPWH-BCDEO	NO	Public Bidding	25-Mar-22	26-Apr-22	25-May-22	04-Jun-22	AMWP 2022	1,121,241.12	1,121,241.12	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	NO	Shopping	19-Apr-22	19-May-22	17-Jun-22	27-Jun-22	AMWP 2022	482,284.00	482,284.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Hot Asphalt Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	06-May-22	03-Jun-22	01-Jul-22	11-Jul-22	AMWP 2022	875,202.10	875,202.10	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	05-Sep-22	05-Oct-22	04-Nov-22	14-Nov-22	AMWP 2022	962,722.31	962,722.31	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-21	10-Jul-21	09-Aug-21	19-Aug-21	AMWP 2022	176,866.10	176,866.10	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-22	08-Jul-22	05-Aug-22	15-Aug-22	AMWP 2022	205,605.50	205,605.50	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Replacement of Concrete Pavements)	DPWH-BCDEO	NO	Shopping	10-Jun-22	08-Jul-22	05-Aug-22	15-Aug-22	AMWP 2022	451,602.00	451,602.00	-	Repair/Maintenance along various National Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of June 30, 2022)

Code (PAP)	Procurement Program/Project	PMC/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-BCDEO	NO	Shopping	09-Sep-22	07-Oct-22	04-Nov-22	14-Nov-22	AMWP 2022	116,301.00	116,301.00	-	Repair/Maintenance of Road Signs along various National Roads
	Procurement of Materials for the Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	11-Apr-22	11-May-22	10-Jun-22	20-Jun-22	AMWP 2022	262,440.00	262,440.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-BCDEO	NO	Shopping	11-Apr-22	11-May-22	10-Jun-22	20-Jun-22	AMWP 2022	200,957.47	200,957.47	-	Repair/Maintenance of various Bridges
	Procurement of Materials for the Repair/ Maintenance of various National Roads (Erosion Repair and Control)	DPWH-BCDEO	NO	Shopping	10-Jun-22	08-Jul-22	05-Aug-22	15-Aug-22	AMWP 2022	76,104.60	76,104.60	-	Repair/Maintenance along various National Roads
	Repair/Maintenance of various National Roads (71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO	NO	Public Bidding	22-Apr-22	20-May-22	17-Jun-22	27-Jun-22	AMWP 2022	3,011,222.40	3,011,222.40	-	Repair/Maintenance along various National Roads
	Repair/Maintenance of various National Roads (65x:Bridge Repainting)	DPWH-BCDEO	NO	Shopping	22-Apr-22	20-May-22	17-Jun-22	27-Jun-22	AMWP 2022	474,293.60	474,293.60	-	Repair/Maintenance along various National Roads

Prepared by:


TEDLER H. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:


ALFREDO O. BANNAGAO Jr.
Engineer
BAC Chairperson

Approved by:


RENE F. ZARATE
District Engineer
HEAD Procuring Entity