

FY 2021 ANNUAL PROCUREMENT PLANS (APP NON-CSE) (UPDATED/SUPPLEMENTAL)
DPWH-Samar 1st District Engineering Office, Brgy. San Policarpo, Calbayog City

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18,2021	GoP	1,308,374.10		EAO	Purchase of Information Technology for First Quarter
2	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9,2021	4/12/2021 10:00	4/21/22021	April 22-30,2021	GoP	1,308,374.10		EAO	Purchase of Information Technology for Second Quarter
3	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP	1,308,374.10		EAO	Purchase of Information Technology for Third Quarter
4	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12,,2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25,-Nov. N	GoP	1,308,374.10		EAO	Purchase of Information Technology for Fourth Quarter
5	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 1-9, 2021	Feb. 10,2021 10	Feb. 19, 2021	Feb. 22-Mar.2, 2	GoP	2,086,154.10		EAO	Purchase of Various Office Supplies for First Quarter
6	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	May3-11,2021	May 12, 2021 10	5/21/2021	May 24-June 1,	GoP	2,086,154.10		EAO	Purchase of Various Office Supplies for Second Quarter
7	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	Aug.2, -10, 2021	Aug. 11,2021 10	Aug./ 20, 2021	Aug. 23-31, 202	GoP	2,086,154.10		EAO	Purchase of Various Office Supplies for Third Quarter
8	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	Nov.3-9,2021	Nov.10, 2021 2	Nov. 11, 2021	Nov. 12-22, 202	GoP	2,086,154.10		EAO	Purchase of Various Office Supplies for Fourth Quarter
9	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 20-28,2021	Jan. 29, 2021 2	Feb. 1, 2021	Feb. 2-10, 2021	GoP	596,800.00		EAO	Purchase Furniture & Fixture for First Quarter
10	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Apr. 12-21, 2021	Apr. 22, 2021 10	5/3/2021	May 4-12, 2021	GoP	596,800.00		EAO	Purchase of Furniture & Fixture for Second Quarter
11	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul. 1-9, 2021	Jul. 12, 2021 20	Jul. 21, 2021	Jul 22-30, 2021		596,800.00			
12	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 18-26, 2021	Oct. 27, 2021 10	Nov. 8, 2021	Nov. 9-17, 2021	GoP	596,800.00		EAO	Purchase of Furniture & Fixtures for Fourth Quarter
13	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	Feb. 8-16, 2021	Feb. 17, 2021 10	Feb. 26, 2021	Mar. 1-9, 2021	GoP	19,336.15		EAO	Purchase of Janitorial Supply for First Quarter
14	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	May 10-18, 2021	May 19, 2021 10	5/28/2021	May 31-June 8,	GoP	19,336.15		EAO	Purchase of Janitorial Supplies for Second Quarter
15	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	Aug. 16-24, 2021	Aug. 25, 2021 10	Sept. 3, 2021	Sept.6-14, 2021	GoP	19,336.15		EAO	Purchase of Janitorial Supplies for Third Quarter
16	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	Oct. 23-30, 2021	Nov. 2, 2021	Nov. 3, 2021	Nov. 12-22, 202	GoP	19,336.15		EAO	Purchase of Janitorial Supplies for Fourth Quarter
17	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 8-16, 2021	Feb. 17, 2021 10	Feb. 26, 2021	Mar. 1-9, 2021	GoP	123,926.00		EAO	Purchase of Laboratory Supplies & Equipment for First Qtr.
18	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST		No	Competitive Bidding	May 10-18, 2021	May 19, 2021 10	5/28/2021	May 31-June 8,	GoP	123,926.00		EAO	Purchase of Laboratory Supplies & Equipment for Second
19	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST												
20	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST												
21	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18,2021	GoP	324,068.00	MOOE	EAO	Purchase of Motor Vehicle Spare Parts for First Quarter
22	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9,2021	4/12/2021 10:00	4/21/22021	April 22-30,2021	GoP	324,068.00	MOOE	EAO	Purchase of Motor Vehicle Spare Part for Second Quarter
23	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP	324,068.00	MOOE	EAO	Purchase of Motor Vehicle Spare Part for Third Quarter
24	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12,,2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25,-Nov. N	GoP	324,068.00	MOOE	EAO	Purchase of Motor Vehicle Spare Parts for Fourth Quarter
25	Supplies & Material	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 4-12, 2021	Feb. 15, 2021 10	Feb. 24, 2021	Feb. 24, 2021-M	GoP	4,832,338.98	MOOE	EAO	Purchase of Maint. Roads, Bridges Supplies & Materials
26	Supplies & Material	DPWH-SAMAR 1ST		No	Competitive Bidding	May3-11,2021	May 12, 2021 10	5/21/2021	May 24-June 1,	GoP	4,832,338.98	MOOE	EAO	Purchase of Maint. Roads, Bridges Supplies & Materials
27	Supplies & Material	DPWH-SAMAR 1ST		No	Competitive Bidding	Aug.2, -10, 2021	Aug. 11,2021 10	Aug./ 20, 2021	Aug. 23-31, 202	GoP	4,832,338.98	MOOE	EAO	Purchase of Maint. Roads, Bridges Supplies & Materials
28	Supplies & Material	DPWH-SAMAR 1ST		No	Competitive Bidding	Nov.3-9,2021	Nov.10, 2021 2	Nov. 11, 2021	Nov. 12-22, 202	GoP	4,832,338.98	MOOE	EAO	Purchase of Maint. Roads Bridges, Supplies & Materials
29	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 4-12, 2021	Feb. 15, 2021 10	2/23/2021	Feb. 24-Mar. 4,	GoP	897,795.00	MOOE	EAO	Purchase of Tire Batteries & Lubricants for First Quarter
30	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Apr. 12-21, 2021	Apr. 22, 2021 10	5/3/2021	May 4-12, 2021	GoP	897,795.00	MOOE	EAO	Purchase of Tire Batteries & Lubricants for Second Quarter
31	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul. 1-9, 2021	Jul. 12, 2021 20	Jul. 21, 2021	Jul 22-30, 2021	GoP	897,795.00	MOOE	EAO	Purchase of Tire Batteries & Lubricants for the Third Quarter
32	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 18-26, 2021	Oct. 27, 2021 10	Nov. 8, 2021	Nov. 9-17, 2021	GoP	897,795.00	MOOE	EAO	Purchase of Tire Batteries & Lubricants for Fourth Quarter
33	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18,2021	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Materials for Maint. For First
34	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9,2021	4/12/2021 10:00	4/21/22021	April 22-30,2021	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Materials for Maint. For
35	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Material for Maint for the Third
36	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12,,2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25,-Nov. N	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Materials for Maint. For the
37	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 1-9, 2021	Feb. 10,2021 10	Feb. 19, 2021	Feb. 22-Mar.2, 2	GoP	2,236,400.00	MOOE	EAO	Purchase of Processed Materials Product for First Quarter
38	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	May3-11,2021	May 12, 2021 10	5/21/2021	May 24-June 1,	GoP	2,236,400.00	MOOE	EAO	Purchase of Processed Materials Product for Second Quarter
39	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	Aug.2, -10, 2021	Aug. 11,2021 10	Aug./ 20, 2021	Aug. 23-31, 202	GoP	2,236,400.00	MOOE	EAO	Purchase of Processed Materials Product for Third Quarter
40	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	Nov.3-9,2021	Nov.10, 2021 2	Nov. 11, 2021	Nov. 12-22, 202	GoP	2,236,400.00	MOOE	EAO	Purchase of Processed Materials Product for Fourth Quarter
41	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 20-28,2021	Jan. 29, 2021 2	Feb. 1, 2021	Feb. 2-10, 2021	GoP	86,400.00		EAO	Outsource Security Services for First Quarter
42	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Apr. 12-21, 2021	Apr. 22, 2021 10	5/3/2021	May 4-12, 2021	GoP	86,400.00		EAO	Outsource Security Services for Second Quarter
43	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul. 1-9, 2021	Jul. 12, 2021 20	Jul. 21, 2021	Jul 22-30, 2021	GoP	86,400.00		EAO	Outsource Security Services for Third Quarter
44	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 18-26, 2021	Oct. 27, 2021 10	Nov. 8, 2021	Nov. 9-17, 2021	GoP	86,400.00		EAO	Outsource Security Services for Fourth Quarter
45	operation (maint. Section)	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18,2021	GoP	228,895.20	MOOE	EAO	Purchase of Heavy Equipment for First Quarter
46	operation (maint. Section)	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9,2021	4/12/2021 10:00	4/21/22021	April 22-30,2021	GoP	228,895.20	MOOE	EAO	Purchase of Equipment for Second Quarter
47	operation (maint. Section)	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP	228,895.20	MOOE	EAO	Purchase of Heavy Equipment for Third Quarter
48	operation (maint. Section)	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12,,2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25,-Nov. N	GoP	228,895.20	MOOE	EAO	Purchase of Heavy Equipment for Fourth Quarter
49	Tickets	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18,2021	GoP			EAO	Purchase of Passenger Air Transportation Tickets for First
50	Tickets	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9,2021	4/12/2021 10:00	4/21/22021	April 22-30,2021	GoP			EAO	Purchase of Passenger Air Transportation Tickets for Second
51	Tickets	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP			EAO	Purchase of Passenger Air Transportation Tickets for Third
52	Tickets	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12,,2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25,-Nov. N	GoP			EAO	Purchase of Passenger Air Transportation Tickets for Fourth

Prepared by:

RAMON ANSELMO C. CALAGOS
Head, BAC Secretariat

Submitted by:

CARLOS M. MANOLA
BAC Chairman

Approved by:

ALVIN A. IGNACIO
District Engineer