

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. VII										
001	13H00042 Upgrading of the Access Road leading to White Beach, Section 1: Sta. 0+000 - Sta. 1+947.344; Section 2: Sta. 0+000 - Sta. 5+867.673, Moalboal, Cebu Province	Public Bidding	Php140,000,000.00	Oct. 23, 2013	Oct. 25, 2013 - Nov. 04, 2013	Nov. 06, 2013	Nov. 19, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
002	13H00043 Upgrading of Baclayon - Corella Road Leading to the Philippine Tarsier and Wildlife Sanctuary K0253+930 - K0259+910, Bohol Province	Public Bidding	Php130,000,000.00	Oct. 23, 2013	Oct. 25, 2013 - Nov. 04, 2013	Nov. 06, 2013	Nov. 19, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
003	13H00044 Improvement of Concepcion, Danao - Buenavista, Carmen Road, leading to Danao Adventure Park, Danao-Carmen, Bohol, Sta. 68+561.45-Sta. 70+270	Public Bidding	Php66,000,000.00	Oct. 23, 2013	Oct. 25, 2013 - Nov. 04, 2013	Nov. 06, 2013	Nov. 19, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
004	13H00045 Reconstruction of V. Rama - Tres de Abril St., Chainage 0795.00 to Chainage 1795.00, Cebu City	Public Bidding	Php54,786,000.00	Oct. 25, 2013	Oct. 30, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 28, 2013	Nov. 29, 2013 - Nov. 30, 2013
005	13H00046 Reconstruction of Bateria Bridge, along Dumaguete North Road, Guihulungan, Negros Oriental (Jct. Bais - Kabankalan, Negros Occidental Boundary)	Public Bidding	Php72,720,000.00	Oct. 25, 2013	Oct. 30, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 28, 2013	Nov. 29, 2013 - Nov. 30, 2013
006	13H00047 Reconstruction of San Jose Bridge along Dumaguete North Road, La Libertad, Negros Oriental (Jct. Bais - Kabankalan, Negros Occidental Boundary)	Public Bidding	Php135,810,000.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
007	13H00048 Construction of Tagbilaran City By-Pass, Bohol	Public Bidding	Php73,990,000.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013 - Nov. 29, 2013
008	13H00049 Construction/Improvement of Panglao Island Circumferential Road, Bohol, via Biking (Including Local Road leading to Flushing Meadows Resort)	Public Bidding	Php141,472,000.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
009	13H00050 Construction/Improvement of Panglao Island Circumferential Road, Bohol, via Biking (Including Local Road leading to Bluewaters Resort)	Public Bidding	Php152,356,000.00	Oct. 29, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013
010	13H00051 Construction/Improvement of Panglao Island Circumferential Road, Bohol, via Tangnan (Including Local Road leading to Belview Resort and Songculan-Riverside Section)	Public Bidding	Php78,172,000.00	Nov. 04, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013
011	13H00052 Construction/Improvement of Daus-Panglao Island Road, Bohol	Public Bidding	Php100,000,000.00	Nov. 04, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013
012	13H00053 Rehabilitation/Reconstruction of Cebu-Toledo Wharf Road (Jct. Naga-Uling), Cebu 1. K0017+828 - K0018+414 2. K0018+771 - K0021+926 3. K0023+110 - K0024+105 4. K0025+470 - K0025+672 5. K0027+888 - K0028+000	Public Bidding	Php74,690,000.00	Nov. 04, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 26, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 06, 2013
013	13H00054 Preventive Maintenance of Gorordo Avenue, Cebu City 1. K0003+(-870) - K0003+000; 2. K0003+000 - K0004+000; and 3. K0004+000 - K0004+567	Public Bidding	Php58,453,000.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 19, 2013	Dec. 03, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 13, 2013
014	13H00055 Road Upgrading of Mabinay - Anguyon Road, Negros Oriental 1. K0099+800 - K0100+000; 2. K0100+346 - K0102+117; 3. K0102+227 - K0102+703; 4. K0104+000 - K0105+020; and 5. K0105+064 - K0106+000	Public Bidding	Php116,796,000.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 19, 2013	Dec. 03, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 13, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
015	13H00056 Rehabilitation/Reconstruction of Bais - Kabankalan Road, Negros Oriental Section 1: K0053+200 - K0054+000; Section 2: K0064+209 - K0065+211; Section 3: K0066+209 - K0066+985; Section 4: K0067+000 - K0067+020; Section 5: K0069+014 - K0070+000; Section 6: K0073+049 - K0073+700; Section 7: K0074+073 - K0074+700; Section 8: K0082+183 - K0082+578; Section 9: K0098+000 - K0098+020; and Section 10: K0100+587 - K0100+666	Public Bidding	Php81,559,000.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 19, 2013	Dec. 03, 2013	Dec. 03, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 12, 2013 - Dec. 13, 2013
016	13H00057 Road Upgrading of Sta. Catalina - Pamplona - Tanjay City, Negros Oriental a. K0054+485 - K0054+900 b. K0054+900 - K0054+1255 c. K0054+1490 - K0056+000 d. K0056+000 - K0056+714	Public Bidding	Php70,470,000.00	Nov. 13, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 11, 2013	Dec. 11, 2013	Dec. 12, 2013 - Dec. 19, 2013	Dec. 20, 2013 - Dec. 21, 2013
017	13H00058 Road Upgrading of Sta. Catalina-Pamplona-Tanjay City, Negros Oriental a. K0056+820 - K0059+663 b. K0061+191 - K0061+917	Public Bidding	Php107,070,000.00	Nov. 13, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 11, 2013	Dec. 11, 2013	Dec. 12, 2013 - Dec. 19, 2013	Dec. 20, 2013 - Dec. 21, 2013
018	13H00059 Road Upgrading of Sta. Catalina-Pamplona-Tanjay City, Negros Oriental, K0061+917-K0066+939.90	Public Bidding	Php100,819,000.00	Nov. 13, 2013	Nov. 20, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 11, 2013	Dec. 11, 2013	Dec. 12, 2013 - Dec. 19, 2013	Dec. 20, 2013 - Dec. 21, 2013
019	13H00060 Concreting of Basak - Marigondon Road, Barangay Basak and Marigondon, Lapu-Lapu City, Cebu	Public Bidding	Php75,000,000.00	Nov. 27, 2013	Nov. 28, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 13, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 25, 2013
020	13H00061 Construction/Improvement of Mactan Circumferential Road including the Reconstruction of Pilipog I Bridge, Cebu	Public Bidding	Php150,000,000.00	Nov. 27, 2013	Nov. 28, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 13, 2013	Dec. 13, 2013	Dec. 16, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Dec. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION VII - Negros Oriental 3rd District Engineering Office										
021	13HL0025 Assets Preservation of National Roads: Preventive Maintenance (Asphalt Overlay) along Dumaguete City-Valencia-Bacong Road, K0009+043-K0009+451	Public Bidding	Php2,846,000.00 Php2,846,000.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014
022	13HL0026 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (Concrete Pavement): Dumaguete City - Valencia - Bacong Road: K0009+451 - K0010+141	Public Bidding	Php10,386,000.00 Php10,178,280.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014
023	13HL0027 Assets Preservation of National Roads: Preventive Maintenance (Asphalt Overlay) along Dumaguete City-Valencia-Bacong Road, K0010+795-K0011+114	Public Bidding	Php3,867,000.00 Php3,867,000.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014
024	13HL0028 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (Concrete Pavement): Dumaguete City-Valencia-Bacong Road: K0010+229-K0010+659	Public Bidding	Php6,501,000.00 Php6,370,980.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014
025	13HL0029 Road Upgrading (Gravel to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Intermittent Sections: Dumaguete City - Valencia - Bacong Road, K0011+561 - K0011+784	Public Bidding	Php4,683,000.00 Php4,683,000.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014
026	13HL0030 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road: Dumaguete City - Valencia - Bacong Road, K0015+378 - K0015+881	Public Bidding	Php7,605,000.00 Php7,452,900.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014
027	13HL0031 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (Concrete Pavement): Dumaguete South Road: K0112+415 - K0113+080	Public Bidding	Php12,627,000.00 Php12,374,460.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
028	13HL0032 Rehabilitation/Reconstruction/Replacement of Existing Permanent Bridges: Bonawon Bridge along Dumaguete South Road	Public Bidding	Php15,000,000.00 Php14,700,000.00	Oct. 22, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 25, 2013	Jan. 05, 2014
029	13HL0033 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads (Concrete Pavement): Dumaguete City - Valencia - Bacong Road: K0008+ (-495) - K0009+000	Public Bidding	Php22,603,000.00 Php22,150,940.00	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Jan. 05, 2014
030	13HL0034 Rehabilitation/Reconstruction/Replacement/ Retroffiting of Existing Permanent Bridges: Omanod Bridge along Dumaguete South Road	Public Bidding	Php30,000,000.00 Php29,400,000.00	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Jan. 05, 2014
031	13HL0035 Construction/Improvement of Access Roads leading to Airports/Seaports and Declared Tourism Destinations: To Seaport: Access Road leading to Siaton RORO Port, Negros Oriental 3rd District	Public Bidding	Php50,000,000.00 Php49,000,000.00	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 09, 2013	Jan. 05, 2014

REGION VII - Cebu 3rd District Engineering Office

032	13HF0117 Cluster 19 - 1. Asphalt Overlay of Cebu-Balamban Transcentral Highway, K0036+817 - K0036+917; 2. Asphalt Overlay with Correction of Toledo-Pinamungajan-Aloguinsan-Mantalongon Road, K0060+464 - K0060+700; 3. Asphalt Overlay with Correction of Toledo-Pinamungajan-Aloguinsan-Mantalongon Road, K0062+981 - K0062+544	Public Bidding	Php12,874,400.00	Nov. 18, 2013	Nov. 20, 2013	Dec. 10, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 13, 2013	Jan. 30, 2014
-----	--	----------------	------------------	---------------	---------------	---------------	---------------	---------------	---------------	---------------

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
033	13HF0118 Cluster 20 - 1. Asphalt Overlay with Correction of Toledo-Tabuelan-San Remegio Road, K0084+000-K0084+468; 2. Asphalt Overlay with Correction of Cebu-Toledo-Wharf Road (Uling-Toledo Wharf Road K0043+335-K0043+646.5; 3. Asphalt Overlay of Cebu-Toledo-Wharf Road (Jct. Naga-Uling Road), K0032+119-K0032+800; 4. Rehabilitation/Reconst./ Asphalt Overlay of Cebu-Toledo-Wharf Road (Jct. Naga-Uling Road), K0035+0 - K0035+215	Public Bidding	Php24,414,880.00	Nov. 18, 2013	Nov. 20, 2013	Dec. 10, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 13, 2013	Jan. 30, 2014
034	13HF0119 Cluster 21 - 1. Reconstruction/Concreting of Toledo - Barili - Santander Road, K0066+000 - K0066+278. 2. Reconstruction/Concreting of Toledo - Barili - Santander Road, K0066+442 - K0067+000.	Public Bidding	Php13,896,400.00	Oct. 23, 2013	Oct. 28, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 20, 2013	Jan. 30, 2014
035	13HF0120 Cluster 22 - 1. Rehabilitation/Reconstruction (with Reblocking) of Toledo - Pinamungajan - Aloguisan - Mantalongon Road, K0073+143 - K0073+800; 2. Reconst./Upgrading of Toledo-Pinamungajan-Aloguisan-Mantalongon Rd, K0081+545-K0082+37, Aloguisan, Cebu; 3. Reconstruction/Upgrading of Toledo - Pinamungajan - Aloguisan, K0082+287.5-K0082+567, Aloguisan, Cebu.	Public Bidding	Php32,409,580.00	Oct. 23, 2013	Oct. 28, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 20, 2013	Jan. 30, 2014
036	13HF0121 Construction/Replacement of Suba Bridge and Approaches along Toledo-Tabuelan-San Remegio Road (Phase 2), K0096+260 - K0096+703.	Public Bidding	Php17,640,000.00	Nov. 18, 2013	Nov. 20, 2013	Dec. 10, 2013	Dec. 10, 2013	Dec. 11, 2013	Dec. 13, 2013	Jan. 30, 2014
037	13HF0122 Asphalt Overlay with Correction of Toledo-Tabuelan-San Remegio Road, K0059+60 - K0060+730, Buanoy, Balamban, Cebu.	Public Bidding	Php21,624,680.00	Nov. 08, 2013	Nov. 11, 2013	Nov. 29, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 04, 2013	Jan. 30, 2014
038	13HF0123 Rehabilitation/Reconstruction/Concreting of Toledo-Barili - Santander Road, K0064+860 - K0066+000	Public Bidding	Php25,553,500.00	Nov. 08, 2013	Nov. 11, 2013	Nov. 29, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 04, 2013	Jan. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
039	13HF0124 Road Upgrading (Concreting) of Tapal (Carcar), Zaragosa-Olango-Aloguinsan Road, K0081+600-K0083+020	Public Bidding	Php41,749,745.25	Nov. 08, 2013	Nov. 11, 2013	Nov. 29, 2013	Nov. 29, 2013	Dec. 02, 2013	Dec. 04, 2013	Jan. 30, 2014
040	13HF0125 Construction/Rehabilitation of Flood Control/Drainage System along Carcar - Barili Road & Toledo - Barili - Santander Road, Brgy. Poblacion-Brgy. Sayaw, Barili, Cebu, K0060+591 - K0063+000. (Inter. Section)	Public Bidding	Php28,130,000.00	Nov. 20, 2013	Nov. 22, 2013	Dec. 13, 2013	Dec. 13, 2013	Dec. 16, 2013	Dec. 18, 2013	Jan. 30, 2014
041	13HF0126 Supply and Delivery of Materials for the Construction of one (1) Unit, one (1) CL School Building (7.0m x 9.0m) at Gen. P. Del Rosario ES, Toledo City, Cebu.	Public Bidding	Php452,550.13	Nov. 26, 2013	Nov. 29, 2013	Dec. 18, 2013	Dec. 18, 2013	Dec. 19, 2013	Dec. 21, 2013	Jan. 30, 2014
042	13HF0127 Cluster 23 - Construction of Water & Sanitation Facilities at Canlumampao ES and eight (8) others, Toledo	Public Bidding	Php2,926,000.00	Nov. 29, 2013	Dec. 04, 2013	Dec. 23, 2013	Dec. 23, 2013	Dec. 24, 2013	Dec. 27, 2013	Jan. 30, 2014
043	13HF0128 Cluster 24 - Construction of Water & Sanitation Facilities at Bago ES, Asturias, Cebu and eight (10) others, located at various Municipalities of Cebu, 3rd District	Public Bidding	Php2,261,000.00	Nov. 29, 2013	Dec. 04, 2013	Dec. 23, 2013	Dec. 23, 2013	Dec. 24, 2013	Dec. 27, 2013	Jan. 30, 2014
044	13HF0129 Repair/Rehab./Improvement of Buanoy Revetment, Balamban, Cebu, K0059+115 (Buanoy River)	Public Bidding	Php38,691,338.90	Dec. 03, 2013	Dec. 06, 2013	Dec. 24, 2013	Dec. 24, 2013	Dec. 27, 2013	Jan. 03, 2014	Jan. 30, 2014
045	13HF0130 Repair/Rehab./Improvement of Arpili Revetment, Balamban, Cebu, K0055+301 (Arpili River)	Public Bidding	Php19,400,000.00	Dec. 03, 2013	Dec. 06, 2013	Dec. 24, 2013	Dec. 24, 2013	Dec. 27, 2013	Jan. 03, 2014	Jan. 30, 2014
046	13HF0131 Repair/Rehab./Improvement of Suba Revetment, Tuburan, Cebu, K0096+309 (Suba River)	Public Bidding	Php38,691,338.91	Dec. 06, 2013	Dec. 09, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 04, 2014	Jan. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. VII

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
047	13HF0132 Repair/Rehab./Improvement of Barili Revetment, Barili, Cebu, K0060+800 (Barili River)	Public Bidding	Php19,400,000.00	Dec. 06, 2013	Dec. 09, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 04, 2014	Jan. 30, 2014
048	13HF0133 Cluster 25 - Construction of School Building at Capt. Claudio ES, Toledo City, and three (3) others at various Barangays of Toledo City, Cebu.	Public Bidding	Php5,417,000.00	Dec. 10, 2013	Dec. 13, 2013	Dec. 31, 2013	Dec. 31, 2013	Jan. 02, 2014	Jan. 06, 2014	Jan. 30, 2014
049	13HF0134 Construction of School Building at Bato ES, Toledo City, and one (1) other at Toledo City, Cebu	Public Bidding	Php7,365,000.00	Dec. 10, 2013	Dec. 13, 2013	Dec. 31, 2013	Dec. 31, 2013	Jan. 02, 2014	Jan. 06, 2014	Jan. 30, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary