

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>REGIONAL OFFICE NO. VIII</b>										
001	14I00001 Construction/Rehabilitation of Antiao River Flood Control (Including Disilting), Catbalogan, Samar	Public Bidding	Php75,000,000.00 Php72,796,386.15	Aug. 19, 2013	Aug. 23, 2013 - Aug. 29, 2013	Aug. 30, 2013	Sept. 12, 2013	Sept. 13, 2013 - Sept. 16, 2013	Sept. 16, 2013 - Sept. 20, 2013	Sept. 23, 2013
002	14I00002 Construction/Improvement of Access Road Leading to Danao Camp Tree Park, Sta. 1+861.65 - Sta. 5+966.46, with exceptions, Maasin, Southern Leyte	Public Bidding	Php88,000,000.00 Php85,405,348.66	Aug. 30, 2013	Sept. 09, 2013 - Sept. 15, 2013	Sept. 17, 2013	Sept. 30, 2013	Oct. 01, 2013	Oct. 02, 2013 - Oct. 07, 2013	Oct. 08, 2013
003	14I00003 Construction/Improvement of Access Road Leading to Declared Tourist Destinations Road from Brgy. Ngoelos - Brgy. Sulangan (Guiuan - Sulangan Road), Guiuan, Eastern Samar	Public Bidding	Php120,000,000.00 Php116,474,730.07	Sept. 10, 2013	Sept. 12, 2013 - Sept. 18, 2013	Sept. 19, 2013	Oct. 01, 2013	Oct. 02, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 10, 2013
004	14I00004 Road Opening/Construction of Artech, Brgy. Catumsan - Jipapad - Las Navas - Catubig - Rawis Road, Sta. 1+780 - Sta. 7+000, Northern Samar	Public Bidding	Php100,000,000.00 Php97,053,778.45	Sept. 14, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 02, 2013	Oct. 15, 2013	Oct. 16, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2013
005	14I00005 Construction/Improvement (Conc.) of Catbalogan City Diversion Road Catbalogan City, Samar	Public Bidding	Php80,000,000.00 Php77,638,349.91	Oct. 14, 2013	Oct. 17, 2013 - Oct. 24, 2013	Oct. 24, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 08, 2013 - Nov. 15, 2013	Nov. 18, 2013
006	14I00006 Upgrading (Gravel to Paved) of Tabango - Catmon - La Fortuna - Manlawaan - Gimarco Road, Sta. 1033+242 - Sta. 1039+287.56, Tabango, Leyte	Public Bidding	Php149,510,000.00 Php145,119,324.65	Oct. 18, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 14, 2013	Nov. 14, 2013 - Nov. 21, 2013	Nov. 22, 2013
007	14I00007 Construction/Improvement of Access Roads Leading to Declared Tourist Destination (Higatangan Circumferential Road), Higatangan Island, Biliran Province	Public Bidding	Php100,000,000.00 Php97,051,838.67	Oct. 21, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 25, 2013	Nov. 26, 2013
008	14I00008 Upgrading (Gravel to Paved) of Cabungaan-Tabunok - Consuegra Road, K1014+(-403) - K1014+(-361), K1017+903.75-K1022+000, Villaba & San Isidro, Leyte	Public Bidding	Php111,084,000.00 Php107,814,192.81	Oct. 29, 2013	Oct. 30, 2013 - Nov. 06, 2013	Nov. 06, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
009	14I00009 Off Carriageway Improvement (Paving of Shoulders) of Jct. Taft - Oras - San Policarpo - Arteche Road (Intermittent Sections), K0890+863 - K0908+000; K0909+000 - K0913+120; K0915+403 - K0919+000; K0920+949 - K0926+000; K0943+950 - K0950+000, Taft, Eastern Samar	Public Bidding	Php124,315,000.00 Php120,096,450.36	Dec. 20, 2013	Dec. 23, 2013 - Dec. 30, 2013	Jan. 03, 2014	Jan. 16, 2014	Jan. 17, 2014 - Jan. 20, 2014	Jan. 20, 2014 - Jan. 27, 2014	Jan. 28, 2014
010	14I00010 Rehabilitation/Reconstruction of Damaged Paved National Road Including Drainage of Palo-Carigara-Ormoc Road, K0957+100-K0957+360; K0964+000-K0967+764.80; K0974+753 - K0979+000, Capocan, Leyte	Public Bidding	Php95,744,000.00 Php92,931,306.32	Jan. 10, 2014	Jan. 14, 2014 - Jan. 21, 2014	Jan. 21, 2014	Feb. 03, 2014	Feb. 04, 2014 - Feb. 05, 2014	Feb. 05, 2014 - Feb. 11, 2014	Feb. 12, 2014
011	14I00011 Rehabilitation/Reconstruction of Provincial Road (Drainage System) Poblacion - Soob Road Section (Heading to Sibugay Mountain Resort), Albueria, Leyte	Public Bidding	Php8,416,661.00 Php8,333,299.73	Jan. 10, 2014	Jan. 22, 2014 - Jan. 29, 2014	Jan. 28, 2014	Feb. 12, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 20, 2014	Feb. 21, 2014
012	14I00012 Road Opening/Const. of Arteche-Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Rd., Sta. 2+600.00-Sta. 7+500.00, Arteche, Eastern Samar	Public Bidding	Php100,000,000.00 Php93,704,389.99	Jan. 21, 2014	Jan. 27, 2014 - Feb. 03, 2014	Feb. 04, 2014	Feb. 18, 2014	Feb. 19, 2014	Feb. 20, 2014 - Feb. 25, 2014	Feb. 26, 2014
013	14I00013 Construction of Tagbas Bridge along Burauen - Albueria Road, Leyte IV	Public Bidding	Php72,000,000.00 Php67,999,500.00	Jan. 23, 2014	Jan. 28, 2014 - Feb. 04, 2014	Feb. 07, 2014	Feb. 20, 2014	Feb. 21, 2014	Feb. 22, 2014 - Feb. 28, 2014	Mar. 03, 2014
014	14I00014 Construction of Burauen - Albueria Road, Leyte IV	Public Bidding	Php100,000,000.00 Php95,000,000.00	Jan. 23, 2014	Jan. 28, 2014 - Feb. 04, 2014	Feb. 07, 2014	Feb. 20, 2014	Feb. 21, 2014	Feb. 22, 2014 - Feb. 28, 2014	Mar. 03, 2014
015	14I00015 Construction of Baybay Diversion Road, Baybay, Leyte (Leyte 5) and Pagbanganan Bridge	Public Bidding	Php150,000,000.00 Php146,000,000.00	Jan. 27, 2014	Jan. 29, 2014 - Feb. 05, 2014	Feb. 10, 2014	Feb. 24, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014
016	14I00016 Construction of Matagara Bridge along Burauen - Albueria Road, Leyte II	Public Bidding	Php100,000,000.00 Php96,500,000.00	Jan. 27, 2014	Jan. 29, 2014 - Feb. 05, 2014	Feb. 10, 2014	Feb. 24, 2014	Feb. 25, 2014	Feb. 26, 2014 - Mar. 04, 2014	Mar. 05, 2014
017	14I00017 Reconstruction of Mawo Bridge, Victoria, Northern Samar I	Public Bidding	Php100,000,000.00 Php96,300,000.00	Feb. 03, 2014	Feb. 04, 2014 - Feb. 11, 2014	Feb. 18, 2014	Mar. 03, 2014	Mar. 04, 2014 - Mar. 06, 2014	Mar. 06, 2014 - Mar. 12, 2014	Mar. 14, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>REGION VIII - Leyte 1st District Engineering Office</b>										
018	13IC0073 Construction of Revetment, Chainage 22226 - 23588 along Daang Maharlika (LT), Brgy. San Roque, Tolosa, Leyte	Negotiated Contract	Php16,434,446.60 Php15,909,446.60	N/A	Dec. 04, 2013 - Dec. 12, 2013	N/A	Jan. 09, 2014	Jan. 10, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 25, 2014
019	13IC0074 Construction of Single Box Culvert (3x2.10x14), Baras, Palo, Leyte	Negotiated Contract	Php1,645,824.86 Php1,645,824.86	N/A	Dec. 04, 2013 - Dec. 12, 2013	N/A	Jan. 09, 2014	Jan. 10, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 25, 2014
020	13IC0075 Construction of Canbatista Bridge Approach (Reconstruction) Bridge ID No. B00037LT along Daang Maharlika, Brgy. Sto. Niño, Tanauan, Leyte	Negotiated Contract	Php4,257,000.00 Php4,257,000.00	N/A	Dec. 04, 2013 - Dec. 12, 2013	N/A	Jan. 09, 2014	Jan. 10, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 25, 2014
021	13IC0076 Restoration of DZR Airport - San Jose - Baras Road, Candahug Section, Palo, Leyte	Negotiated Contract	Php49,946,766.78 Php48,196,766.78	N/A	Dec. 04, 2013 - Dec. 12, 2013	N/A	Jan. 09, 2014	Jan. 10, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 25, 2014
022	13IC0077 Construction of Payapay Bridge Approach (Reconstruction) along San Jose - Manlurip Road, Candahug, Palo, Leyte	Negotiated Contract	Php5,000,000.00 Php5,000,000.00	N/A	Dec. 04, 2013 - Dec. 12, 2013	N/A	Jan. 09, 2014	Jan. 10, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 25, 2014
023	13IC0078 Rehabilitation of Leyte First Engineering Office, Pawing, Palo, Leyte	Negotiated Contract	Php10,752,000.00 Php10,402,000.00	N/A	Dec. 04, 2013 - Dec. 12, 2013	N/A	Jan. 09, 2014	Jan. 10, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 25, 2014
024	13IC0079 Construction of Solano Bridge (Reconstruction), Bridge ID No. B00517LT along Tacloban - Baybay South Road, Solano, Tanauan, Leyte	Negotiated Contract	Php13,025,000.00 Php12,160,009.20	N/A	Dec. 04, 2013 - Dec. 12, 2013	N/A	Jan. 09, 2014	Jan. 10, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 25, 2014
025	14IC0001 Construction of Road, Brgy. Cabarasan Daku, Palo, Leyte	Public Bidding	Php2,500,000.00 Php2,475,000.00	N/A	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 15, 2014
026	14IC0002 Construction of Road, Brgy. Cabarasan Guti, Palo, Leyte	Public Bidding	Php2,500,000.00 Php2,475,000.00	N/A	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 15, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
027	14IC0003 Construction of Local Road, Brgy. Cogon, Tanauan, Leyte	Public Bidding	Php2,000,000.00 Php1,980,000.00	N/A	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 15, 2014
028	14IC0005 Construction of Local Road, Brgy. Picas, Tanauan, Leyte	Public Bidding	Php2,000,000.00 Php1,980,000.00	N/A	Feb. 07, 2014 - Feb. 14, 2014	Feb. 14, 2014	Feb. 27, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 11, 2014	Mar. 12, 2014 - Mar. 15, 2014
029	14IC0006 Construction of Roads, Brgy. Guindag-an, Tanauan, Leyte	Public Bidding	Php5,000,000.00 Php4,950,000.00	Feb. 21, 2014	Feb. 27, 2014 - Mar. 07, 2014	Mar. 07, 2014	Mar. 19, 2014	Mar. 20, 2014 - Mar. 24, 2014	Mar. 25, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 04, 2014
030	14IC0007 Construction of Roads, Brgy. Hubang, Alangalang, Leyte	Public Bidding	Php6,000,000.00 Php5,821,200.00	Feb. 21, 2014	Feb. 27, 2014 - Mar. 07, 2014	Mar. 07, 2014	Mar. 19, 2014	Mar. 20, 2014 - Mar. 24, 2014	Mar. 25, 2014 - Mar. 31, 2014	Apr. 01, 2014 - Apr. 04, 2014
031	14IC0008 Construction of Solano Flood Control Protection (S00057LT) Tacloban - Baybay South Road, K0920+878, Solano Bridge, Tanauan, Leyte	Public Bidding	Php10,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014
032	14IC0009 Road Widening of Tacloban - Baybay South Road (S00055LT) Chainage 0 - 1,208, Stationing K0917+ (-778)-K0917+430, Pawing Section, Pawing, Leyte	Public Bidding	Php10,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014
033	14IC0010 Concrete Paving of Roads along San Miguel - Santol Road Shoulders, San Miguel, Leyte	Public Bidding	Php5,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014
034	14IC0011 Concrete Paving of Roads along San Miguel - Santol Road Shoulders, San Miguel, Leyte	Public Bidding	Php20,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014
035	14IC0012 Concrete Paving of Brgy. Hubang - Brgy. Ekiran, Hubang Section, Alangalang, Leyte	Public Bidding	Php10,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014
036	14IC0013 Concrete Paving of Brgy. Hubang - Brgy. Calaasan Road, Hubang Section, Alangalang, Leyte	Public Bidding	Php10,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
037	14IC0014 Concrete Paving of Brgy. Binongtoan - Brgy. Hubang, Binongtoan Section, Alangalang, Leyte	Public Bidding	Php10,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014
038	14IC0015 Concrete Paving of Road Shoulders along Tacloban - Baybay South Road, Tanauan Section, Tanauan, Leyte	Public Bidding	Php5,000,000.00	Apr. 15, 2014	Apr. 25, 2014 - May 03, 2014	May 02, 2014	May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
039	14IC0016 Const. of Embarkadero Flood Control Protection, San Roque along Daang Maharlika, Tanauan, Leyte	Public Bidding	Php40,000,000.00	Apr. 15, 2014	Apr. 25, 2014 - May 03, 2014	May 02, 2014	May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
040	14IC0017 Construction of Drainage System along Palo-Carigara-Ormoc Road, K0931+000 - K0933+000	Public Bidding	Php40,000,000.00	Apr. 15, 2014	Apr. 25, 2014 - May 03, 2014	May 02, 2014	May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
041	14IC0018 Construction of Drainage System along Palo-Carigara-Ormoc Road, K0916+(-809) - K0918+000	Public Bidding	Php50,000,000.00	May 19, 2014	May 28, 2014 - June 05, 2014	June 05, 2014	June 17, 2014	June 18, 2014 - June 22, 2014	June 23, 2014 - June 29, 2014	June 30, 2014 - July 03, 2014
042	14IC0019 Construction/Rehabilitation of Drainage System, Brgy. San Miguel, Tanauan, Leyte	Public Bidding	Php10,000,000.00	Apr. 15, 2014	Apr. 25, 2014 - May 03, 2014	May 02, 2014	May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
043	14IC0020 Construction of Access Road of Pago Resettlement Site, Brgy. Pago, Tanauan, Leyte	Public Bidding	Php2,000,000.00	Apr. 15, 2014	Apr. 25, 2014 - May 03, 2014	May 02, 2014	May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
044	14IC0021 Construction/Rehabilitation of Flood Control along Daang Maharlika Highway (K0922+527-K0922+927), Brgy. Sto. Niño, Tanauan, Leyte	Public Bidding	Php4,834,000.00	Apr. 15, 2014	Apr. 25, 2014 - May 03, 2014	May 02, 2014	May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
045	14IC0022 Road Rehabilitation of Tigbao - Pulak - Sta. Fe Road (S00039LT) Road Slip and Road, Protection, Sta. K0910+369 - K0910+900, San Isidro, Sta. Fe, Leyte	Public Bidding	Php20,000,000.00	Apr. 15, 2014	Apr. 25, 2014 - May 03, 2014	May 02, 2014	May 15, 2014	May 16, 2014 - May 20, 2014	May 21, 2014 - May 27, 2014	May 28, 2014 - May 31, 2014
046	14IC0023 Widening of Daang Maharlika (S00024LT), K0920+300.15 - K0921+129, Calogcog, San Roque Section, Tanauan, Leyte	Public Bidding	Php20,000,000.00	Mar. 15, 2014	Mar. 25, 2014 - Apr. 03, 2014	Apr. 03, 2014	Apr. 15, 2014	Apr. 16, 2014 - Apr. 20, 2014	Apr. 21, 2014 - Apr. 27, 2014	Apr. 28, 2014 - May 01, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>REGION VIII - Leyte 2nd District Engineering Office</b>										
047	14ID0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Secondary Road of Jaro - Dagami - Burauen - La Paz Road A.) K0974+(-100) - K0974+825; B.) K0986+520 - K0986+576	Public Bidding	Php16,626,000.00 Php15,805,964.50	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
048	14ID0002 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Secondary Road of Killing - Tanauan - Tabontabon-Julita Road, K0932+(-638) - K0932+273	Public Bidding	Php15,434,000.00 Php14,654,583.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
049	14ID0003 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Arterial of Daang Maharlika (LT) Road K0936+868 - K0937+616	Public Bidding	Php12,791,000.00 Php12,145,054.49	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
050	14ID0004 Rehabilitation/Reconstruction of Critical Section along Secondary Rds., Rd. Slip along Jaro-Dagami-Burauen-La Paz, K0953+308, Brgy. Rizal, Dagami, Leyte	Public Bidding	Php10,000,000.00 Php9,494,999.99	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
051	14ID0005 Rehabilitation/Reconstruction of Critical Section along Arterial Roads, Road Slip along Palo-Carigara-Ormoc Road, K0976+485, K0978+470, K0978+530	Public Bidding	Php12,000,000.00 Php11,394,000.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
052	14ID0006 Major Repair/Maintenance of Existing Permanent Bridges, Jugaban Bridge along Bagahupi-Babatngon-Sta. Cruz - Barugo - Carigara Road	Public Bidding	Php1,500,000.00 Php1,454,250.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
053	14ID0007 Major Repair/Maintenance of Existing Permanent Bridges, of Tagak Bridge along Palo - Carigara - Ormoc Road	Public Bidding	Php1,500,000.00 Php1,454,250.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
054	14ID0008 Rehabilitation/Reconstruction/Replacement/Retrofitting of Existing Permanent Bridges, Talisayan Bridge along La Paz - Javier - Bito Road	Public Bidding	Php5,000,000.00 Php4,847,500.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 04, 2013	Oct. 07, 2013	Oct. 21, 2013	Oct. 24, 2013 - Oct. 26, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
055	14ID0009 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Bocog Bridge along Daang Maharlika	Public Bidding	Php10,000,000.00 Php9,495,000.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 23, 2013	Oct. 28, 2013 - Oct. 31, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
056	14ID0010 Construction/Rehabilitation of Drainage System/ Protection Works along Palo-Carigara-Ormoc Road, K0975+000 - K0983+255 (with exception)	Public Bidding	Php19,710,000.00 Php18,714,645.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 23, 2013	Oct. 28, 2013 - Oct. 31, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
057	14ID0011 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Balire Bridge along Daang Maharlika (LT)	Public Bidding	Php9,500,000.00 Php9,305,250.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 23, 2013	Oct. 28, 2013 - Oct. 31, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
058	14ID0012 Preventive Maintenance of National Arterial Rd., Palo- Carigara-Ormoc Rd, K0954+265.00-K0955+045.30	Public Bidding	Php14,241,000.00 Php13,521,829.50	Sept. 26, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 23, 2013	Oct. 28, 2013 - Oct. 31, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
059	14ID0013 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Labiranan Bridge along Daang Maharlika (LT)	Public Bidding	Php13,590,000.00 Php12,903,705.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 23, 2013	Oct. 28, 2013 - Oct. 31, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
060	14ID0014 Construction of Drainage Structure along Tanauan- Dagami Road K0931+900.00, Brgy. Balilit Section, Dagami, Leyte	Public Bidding	Php7,028,000.00 Php6,673,086.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 23, 2013	Oct. 28, 2013 - Oct. 31, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
061	14ID0015 Road Upgrading (Gravel to Paved) of National Secondary Road Kilong - Tanauan - Tabontabon - Julita Road, K0932+273 - K0932+400	Public Bidding	Php2,520,000.00 Php2,392,740.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 23, 2013	Oct. 28, 2013 - Oct. 31, 2013	Nov. 05, 2013 - Nov. 09, 2013	Jan. 06, 2014 - Jan. 09, 2014
062	14ID0016 Network Development (Widening of National Roads) National Arterial Daang Maharlika K0946+000 - K0947+000, Mayorga, Leyte	Public Bidding	Php16,226,000.00 Php15,406,587.00	Oct. 02, 2013	Oct. 09, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Nov. 04, 2013 - Nov. 07, 2013	Nov. 10, 2013 - Nov. 14, 2013	Jan. 06, 2014 - Jan. 09, 2014
063	14ID0017 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridge Digahungan Bridge along Tanauan - Dagami Road	Public Bidding	Php6,300,000.00 Php5,981,850.00	Oct. 02, 2013	Oct. 09, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Nov. 04, 2013 - Nov. 07, 2013	Nov. 10, 2013 - Nov. 14, 2013	Jan. 06, 2014 - Jan. 09, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
064	14ID0018 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges Marabong Bridge along Jaro - Dagami - Burauen - La Paz, Leyte	Public Bidding	Php10,000,000.00 Php9,495,000.00	Oct. 02, 2013	Oct. 09, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Nov. 04, 2013 - Nov. 07, 2013	Nov. 10, 2013 - Nov. 14, 2013	Jan. 06, 2014 - Jan. 09, 2014
065	14ID0019 Road Slip along Sta. Fe - Pastrana - Dagami Road, K0939+560, Brgy. San Benito, Dagami, Leyte	Public Bidding	Php10,000,000.00 Php9,495,000.00	Oct. 02, 2013	Oct. 09, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Nov. 04, 2013 - Nov. 07, 2013	Nov. 10, 2013 - Nov. 14, 2013	Jan. 06, 2014 - Jan. 09, 2014
066	14ID0020 Rehabilitation/Reconstruction of Critical along Secondary Roads, Road Slip along Jaro - Dagami - Burauen - La Paz Road K0960+253, Brgy. Hiabangan, Dagami, Leyte	Public Bidding	Php10,000,000.00 Php9,495,000.00	Oct. 02, 2013	Oct. 09, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Nov. 04, 2013 - Nov. 07, 2013	Nov. 10, 2013 - Nov. 14, 2013	Jan. 06, 2014 - Jan. 09, 2014
067	14ID0021 Road Upgrading (Gravel to Paved) Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara Road K0931+420 - K0932+244	Public Bidding	Php21,000,000.00 Php19,939,500.00	Oct. 18, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Jan. 06, 2014 - Jan. 09, 2014
068	14ID0022 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads, Daang Maharlika K0949+000 - K0950+000	Public Bidding	Php16,942,000.00 Php16,086,429.00	Oct. 18, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Jan. 06, 2014 - Jan. 09, 2014
069	14ID0023 Off-Carriageway Improvement Paving of Shoulders (Seal Widening) Palo - Carigara - Ormoc Road, K0948+250 - K0951+450, Brgy. San Vicente - Brgy. Abango Tunga and Barugo, Leyte	Public Bidding	Php28,000,000.00 Php26,586,000.00	Oct. 18, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Jan. 06, 2014 - Jan. 09, 2014
070	14ID0024 Off-Carriageway Improvement Paving of Shoulders (Seal Widening) Dulag - Julita - Burauen Road, K0941+000 - K0944+214, Brgy. San Vicente - Brgy. Del Pilar, Dulag, Leyte	Public Bidding	Php25,000,000.00 Php23,737,500.09	Oct. 18, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Jan. 06, 2014 - Jan. 09, 2014
071	14ID0025 Construction/Maintenance of Flood Mitigation Structure and Drainage System Rechanneling of Rivers, Daguitan River, Brgy. Fatima, Dulag, Leyte	Public Bidding	Php4,500,000.00 Php4,272,750.00	Oct. 18, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Jan. 06, 2014 - Jan. 09, 2014



Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
072	14ID0026 Construction/Maintenance of Flood Mitigation Structure and Drainage System Rechanneling of Rivers, Hibuga River, Brgy. Luna, Mayorga, Leyte	Public Bidding	Php17,500,000.00 Php16,616,250.00	Oct. 18, 2013	Oct. 25, 2013 - Nov. 01, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013	Jan. 06, 2014 - Jan. 09, 2014
073	14ID0027 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) National Secondary Burauen-Mahagnao Road K0984+241 - K085+1064.00	Public Bidding	Php49,000,000.00 Php46,525,500.00	Dec. 02, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014 - Jan. 10, 2014	Jan. 13, 2014 - Jan. 17, 2014	Jan. 07, 2014 - Jan. 13, 2014
074	14ID0028 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) National Secondary Jaro - Dagami - Burauen - La Paz Road, K0957+657 - K0958+841; K0951+765 - K0951+920; K0959+025 - K0959+363; and Rehab./Recon. Upgrade Damaged Pavement of National Secondary Road Jaro-Dagami-Burauen - La Paz Road K0959+363 - K0959+497 and K0963+448.6 - K0964+046	Public Bidding	Php48,899,000.00 Php46,525,500.00	Dec. 02, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014 - Jan. 10, 2014	Jan. 13, 2014 - Jan. 17, 2014	Jan. 07, 2014 - Jan. 13, 2014
075	14ID0029 Road Opening/Upgrading of Burauen-Albuera Road, Burauen Side, Burauen, Leyte	Public Bidding	Php50,000,000.00 Php47,490,096.50	Dec. 02, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014 - Jan. 10, 2014	Jan. 13, 2014 - Jan. 17, 2014	Jan. 07, 2014 - Jan. 13, 2014
076	14ID0030 Construction of Multi-Purpose Building District 3, Pob. Barugo, Leyte	Public Bidding	Php2,000,000.00 Php2,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014
077	14ID0031 Construction of Multi-Purpose Building District 4, Pob. La Paz, Leyte	Public Bidding	Php2,000,000.00 Php2,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014
078	14ID0032 Construction of Multi-Purpose Building District 1, Pob. Mac Arthur, Leyte	Public Bidding	Php2,000,000.00 Php2,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014
079	14ID0033 Construction of Multi-Purpose Building District 4, Pob. Pastrana, Leyte	Public Bidding	Php2,000,000.00 Php2,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
080	14ID0034 Construction of Multi-Purpose Building District 3, Pob. Tabontabon, Leyte	Public Bidding	Php2,000,000.00 Php2,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014
081	14ID0035 Construction of Multi-Purpose Building, Brgy. Buntay, Pob. Dulag, Leyte	Public Bidding	Php3,000,000.00 Php3,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014
082	14ID0036 Construction of Multi-Purpose Building, Poblacion 1, Jaro Leyte	Public Bidding	Php3,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014
083	14ID0037 Construction of Local Road Brgy. Picas to Brgy. Amahit, Barugo, Leyte	Public Bidding	Php4,000,000.00 Php4,000,000.00	N/A	Feb. 24, 2014 - Mar. 02, 2014	Mar. 05, 2014	Mar. 17, 2014	Mar. 18, 2014 - Mar. 21, 2014	Mar. 24, 2014 - Mar. 28, 2014	Apr. 01, 2014 - Apr. 04, 2014
<b>REGION VIII - Leyte 3rd District Engineering Office</b>										
084	14IE0001 Construction of Bawod Flood Control along San Isidro-Daja Rd., K01018+642, Brgy. Bawod, San Isidro, Leyte	Public Bidding	Php2,850,000.00 Php2,804,981.56	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
085	14IE0002 Construction of Drainage Line Canal along San Isidro-Tabango - Villaba - Palompon Road K1027+900 - K1056+400, Tabango & Villaba, Leyte	Public Bidding	Php3,800,000.00 Php3,738,709.47	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
086	14IE0003 Construction of Inangatan Flood Control along San Isidro-Tabango-Villaba-Palompon Road K1040+035.6, Brgy. Libagong, Villaba, Leyte	Public Bidding	Php1,900,000.00 Php1,870,059.13	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
087	14IE0004 Construction of Guardabahan Flood Control along San Isidro - Tabango - Villaba - Palompon Road K1008+074, Brgy. Tagharigue, Calubian, Leyte	Public Bidding	Php2,850,000.00 Php2,804,476.10	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
088	14IE0005 Construction of Tabunok Flood Control along Cabungaan-Tabunok-Consuegra Road, K1018+486, Brgy. Tabunok, Villaba, Leyte	Public Bidding	Php2,850,000.00 Php2,804,999.93	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
089	14IE0006 Rehab./Reconstruction of Damaged Paved along Lemon - Leyte - Biliran Road, Leyte, Leyte	Public Bidding	Php1,653,000.00 Php1,632,705.43	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
090	14IE0007 Construction and Maintenance of Balite Bridge along Calubian Jct. - San Isidro - Tabango - Villaba - Palompon Road, Villaba, Leyte	Public Bidding	Php5,000,000.00 Php4,837,013.78	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
091	14IE0009 Roadslip and Reblocking along Sto. Rosario - Villaba Road (K1013+500 - K1014+800), Villaba, Leyte	Public Bidding	Php15,000,000.00 Php14,376,996.37	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
092	14IE0010 Construction and Maintenance of Libas Bridge along Lemon - Leyte - Biliran Road, Leyte, Leyte	Public Bidding	Php5,000,000.00 Php4,834,740.22	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
093	14IE0010 Construction and Maintenance of Libas Bridge along Lemon - Leyte - Biliran Road, Leyte, Leyte	Public Bidding	Php5,000,000.00 Php4,834,740.22	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
094	14IE0012 Roadslip along Cabungaan - Tabunok - Consuegra Road (K1015+960 - K1016+020), Villaba, Leyte	Public Bidding	Php15,000,000.00 Php14,382,433.73	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
095	14IE0013 Road Upgrading (Gravel to Concrete) along Tabing- Kawayan - Sta. Rosa - Lawis - Tabango Road, Tabango, Leyte	Public Bidding	Php42,561,000.00 Php40,916,379.16	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
096	14IE0014 Rehabilitation/Reconstruction of Damaged Paved along Calubian Jct. - San Isidro - Tabango - Villaba - Palompon Road, San Isidro & Tabango, Leyte	Public Bidding	Php28,267,000.00 Php27,470,672.62	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
097	14IE0015 Road Upgrading (Gravel to Concrete) along Calubian Jct. - San Isidro - Tabango - Villaba - Palompon Road K1006+557 - K1007+490, Calubian, Leyte	Public Bidding	Php28,410,000.00 Php27,175,065.75	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
098	14IE0016 Road Upgrading (Gravel to Concrete) along Sambulawan Jct. - Calaguise - Calubian Road; a. K0992+400 - K0993+493; b. K1003+390 - K1003+914; c. K0997+395 - K0997+603, Tabango & Calubian, Leyte	Public Bidding	Php46,890,000.00 Php45,054,299.81	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
099	14IE0017 Rd. Upgrading (Gravel to Concrete) along San Isidro-Daja Road, San Isidro, Leyte	Public Bidding	Php50,750,000.00 Php50,750,000.00	Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013	Nov. 02, 2013	Nov. 15, 2013	Nov. 16, 2013	Nov. 17, 2013	Nov. 18, 2013
<b>REGION VIII - Leyte 4th District Engineering Office</b>										
100	13IF0113 Tourism Project in the 4th District of Leyte (Impv't. of Eco-Tourism Bldg. and Liberty Park) Municipal Hall Complex, Palompon Leyte (Realigned from Const./ Rehab. of Tungonan Hot Spring Tourism Project in the 4th District of Leyte, Ormoc City)	Public Bidding	Php2,238,979.52	N/A	Nov. 17, 2013 - Nov. 23, 2013	Nov. 25, 2013	Dec. 13, 2013	Dec. 14, 2013 - Dec. 20, 2013	Dec. 21, 2013 - Dec. 27, 2013	Dec. 28, 2013 - Jan. 03, 2014
101	14IF0001 Off-Carriageway/Improvement of National Rd. Leading to Leyte Golf and Country Club Macabug - Mabini Road K1012+460-K1020+368; K0+000-K02+144, Ormoc City	Public Bidding	Php20,000,000.00 Php18,839,618.51	Sept. 17, 2013	Sept. 26, 2013 - Oct. 02, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013
102	14IF0002 Widening of National Road along Palo - Carigara - Ormoc Road Chainage 0+131 - Leyte along Palo - Carigara - Ormoc Road, K1010+512 - K1010+562, Ormoc City	Public Bidding	Php5,000,000.00 Php4,810,702.72	Sept. 17, 2013	Sept. 26, 2013 - Oct. 02, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013
103	14IF0003 Rehab./Reconst. of Critical Section along National Road Slip along Merida - Lundag - Puting Bato - Consolacion - Isabel Road K1112+020 - K1112+060, Brgy. Lundag, Merida, Leyte	Public Bidding	Php2,455,000.00 Php2,385,561.59	Sept. 17, 2013	Sept. 26, 2013 - Oct. 02, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013
104	14IF0004 Rehab./Reconst. of Critical Section along National Road Slip along Kananga-Tungonan Hot Spring Road K0996+526-K0996+649, Brgy. Lim-ao, Kananga, Leyte	Public Bidding	Php2,800,000.00 Php2,721,903.71	Sept. 17, 2013	Sept. 26, 2013 - Oct. 02, 2013	Oct. 04, 2013	Oct. 17, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
105	14IF0005 Rehab./Reconst./Replacement/Retrofitting of Existing Permanent Bridges, Libas Bridge along Palompon - Isabel-Merida-Ormoc Road LIBAS Bridge, K1112+174	Public Bidding	Php14,000,000.00 Php13,187,925.10	Sept. 19, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013
106	14IF0006 Rehab./Reconst./Replacement/Retrofitting of Existing Permanent Bridges, Libas Bridge along Palompon - Isabel-Merida-Ormoc Rd. Macatol Bridge, K1117+774	Public Bidding	Php14,000,000.00 Php13,187,925.10	Sept. 19, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013
107	14IF0007 Major Repair/Maint. of Existing Permanent Bridge, Catayum Bridge along Palo - Carigara - Ormoc Road K1026+100 - K1026+900	Public Bidding	Php1,500,000.00 Php1,473,072.21	-	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013
108	14IF0008 Construction of Drainage System along Ormoc - Baybay, So. Leyte - Boundary Road K1026+100 - K1026+900	Public Bidding	Php3,320,000.00 Php3,293,269.76	-	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013
109	14IF0009 Construction of Drainage System along Palo-Carigara-Ormoc Road K1007+000 - K1007+520	Public Bidding	Php2,846,000.00 Php2,823,049.18	-	Oct. 09, 2013 - Oct. 15, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013
110	14IF0010 Construction of Drainage System along Palo-Carigara-Ormoc Road K1009+(-150) - K1009+290	Public Bidding	Php4,743,000.00 Php4,704,653.63	-	Oct. 09, 2013 - Oct. 15, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013
111	14IF0011 Construction of Drainage System along Palo-Carigara-Ormoc Road K1010+(-308.5) - K1010+11.3	Public Bidding	Php3,320,000.00 Php3,293,266.44	-	Oct. 09, 2013 - Oct. 15, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013
112	14IF0012 Rehab./Const. of Box Culvert along Palompon - Isabel - Merida - Ormoc Road K1088+200	Public Bidding	Php2,371,000.00 Php2,351,607.47	-	Oct. 09, 2013 - Oct. 15, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013
113	14IF0013 Road Upgrading (Gravel to Paved) Based on Gravel Roads, Strategies along Merida - Lundag - Puting Bato - Consolacion - Isabel Road Km. 1111+315 - Km. 1111+791; Km. 1112+271 - Km. 1112+419; Km. 1118+290 - Km. 1118+534; Km. 1120+000 - Km. 1121+117, Fourth District of Leyte	Public Bidding	Php65,638,000.00 Php61,965,470.56	Dec. 06, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 25, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014 - Jan. 28, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>REGION VIII - Leyte 5th District Engineering Office</b>										
114	14IG0001 Off-Carriageway Improvement; Paving Shoulders (Seal Widening) along Maharlika Highway, Javier, Abuyog, Mahaplag, Leyte	Public Bidding	Php12,920,000.00 Php12,144,800.00	Sept. 30, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 24, 2013 - Oct. 25, 2013	Oct. 25, 2013 - Oct. 29, 2013	Short of award until receipt of ABM CY2014 of the office
115	14IG0002 Const./Rehab. of Drainage/Protection Works along National Road and Bridges Ormoc - Baybay Southern Leyte Boundary Road, Baybay City, Hilongos, Matalom	Public Bidding	Php13,000,000.00 Php12,220,000.00	Sept. 30, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 24, 2013 - Oct. 25, 2013	Oct. 25, 2013 - Oct. 29, 2013	Short of award until receipt of ABM CY2014 of the office
116	14IG0003 Construction/Rehabilitation of Flood Control Projects, Bato, Leyte, Flood Control Structures, Bato, Leyte	Public Bidding	Php15,000,000.00 Php14,100,000.00	Sept. 30, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 24, 2013 - Oct. 25, 2013	Oct. 25, 2013 - Oct. 29, 2013	Short of award until receipt of ABM CY2014 of the office
117	14IG0004 Off-Carriageway Improvement; Paving Shoulders (Seal Widening) along Ormoc - Baybay - Southern Leyte Boundary Rd, Baybay City, Inopacan, Hilongos, Matalom & Bato, Leyte	Public Bidding	Php19,000,000.00 Php17,860,000.00	Sept. 30, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 24, 2013 - Oct. 25, 2013	Oct. 25, 2013 - Oct. 29, 2013	Short of award until receipt of ABM CY2014 of the office
118	14IG0005 Const./Improvement of Access Road Leading to Seaport Rehabilitation of Access Road to Baybay Port, Baybay City, Leyte	Public Bidding	Php15,000,000.00 Php14,100,000.00	Sept. 30, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 24, 2013 - Oct. 25, 2013	Oct. 25, 2013 - Oct. 29, 2013	Short of award until receipt of ABM CY2014 of the office
119	14IG0006 Const./Rehab. of Drainage/Protection Works along Bato - Bontoc Road, Bato, Leyte	Public Bidding	Php8,450,000.00 Php7,943,000.00	Oct. 03, 2013	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 29, 2013	Oct. 30, 2013 - Oct. 31, 2013	Oct. 31, 2013 - Nov. 01, 2013	Short of award until receipt of ABM CY2014 of the office
120	14IG0007 Rehab./Reconstruction of Critical Sections along National Roads, Roadslip along La Paz - Javier Bito Road K0074+650 - K0076+710, Javier, Leyte	Public Bidding	Php4,000,000.00 Php3,880,000.00	N/A	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 29, 2013	Oct. 30, 2013 - Oct. 31, 2013	Oct. 31, 2013 - Nov. 01, 2013	Short of award until receipt of ABM CY2014 of the office
121	14IG0008 Const./Rehabilitation of Drainage/Protection Works along National Roads and Bridges, Tacloban - Baybay South Road, Baybay City	Public Bidding	Php13,400,000.00 Php12,596,000.00	Oct. 03, 2013	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 29, 2013	Oct. 30, 2013 - Oct. 31, 2013	Oct. 31, 2013 - Nov. 01, 2013	Short of award until receipt of ABM CY2014 of the office

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
122	14IG0009 Off-Carriageway Improvement: Paving of Shoulders (Seal Widening) along La Paz - Javier Bito Road, Javier, Leyte	Public Bidding	Php4,645,000.00 Php4,545,000.00	N/A	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 29, 2013	Oct. 30, 2013 - Oct. 31, 2013	Oct. 31, 2013 - Nov. 01, 2013	Short of award until receipt of ABM CY2014 of the office
123	14IG0010 Rehab./Reconstruction of Critical Sections along National Roads, Roadslip along Bato - Bontoc Road, Bato, Leyte	Public Bidding	Php10,000,000.00 Php9,400,000.00	Oct. 03, 2013	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 29, 2013	Oct. 30, 2013 - Oct. 31, 2013	Oct. 31, 2013 - Nov. 01, 2013	Short of award until receipt of ABM CY2014 of the office
124	14IG0011 Construction/Rehabilitation of Flood Control Projects, Baybay City Flood Control Structure, Baybay City	Public Bidding	Php15,000,000.00 Php14,100,000.00	Oct. 10, 2013	Oct. 11, 2013 - Oct. 17, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 08, 2013 - Nov. 12, 2013	Short of award until receipt of ABM CY2014 of the office
125	14IG0012 Off-Carriageway Improvement; Paving of Shoulders (Seal Widening) along Tacloban-Baybay South Road, Baybay City	Public Bidding	Php9,290,000.00 Php8,732,600.00	N/A	Oct. 11, 2013 - Oct. 17, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 08, 2013 - Nov. 12, 2013	Short of award until receipt of ABM CY2014 of the office
126	14IG0013 Off-Carriageway Improvement: Paving of Shoulders (Seal Widening) along Bato-Bontoc Rd, Bato, Leyte	Public Bidding	Php4,145,000.00 Php4,020,650.00	N/A	Oct. 11, 2013 - Oct. 17, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 08, 2013 - Nov. 12, 2013	Short of award until receipt of ABM CY2014 of the office
127	14IG0014 Rehabilitation/Reconstruction of Damaged Paved National Roads Including Drainage along Tacloban - Baybay South Road, K0997+000 - K0999+000, Baybay City	Public Bidding	Php7,244,000.00 Php6,809,360.00	N/A	Oct. 11, 2013 - Oct. 17, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 08, 2013 - Nov. 12, 2013	Short of award until receipt of ABM CY2014 of the office
128	14IG0015 Rehabilitation/Retrofitting of Existing Permanent Bridges Palhi Bridge along Tacloban - Baybay - Southern Leyte Boundary Road	Public Bidding	Php13,000,000.00 Php12,220,000.00	Oct. 10, 2013	Oct. 11, 2013 - Oct. 17, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 08, 2013 - Nov. 12, 2013	Short of award until receipt of ABM CY2014 of the office
129	14IG0016 Construction/Improvement of Access Road Leading to Seaport, Rehabilitation of Access Road to Hilongos Port, Hilongos, Leyte	Public Bidding	Php15,000,000.00 Php14,100,000.00	Oct. 23, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Short of award until receipt of ABM CY2014 of the office

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
130	14IG0017 Rehabilitation/Retrofitting of Existing Permanent Bridges, Baliacao Bridge along Daang Maharlika (LT)	Public Bidding	Php14,500,000.00 Php13,630,000.00	Oct. 23, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Short of award until receipt of ABM CY2014 of the office
131	14IG0018 Rehabilitation/Retrofitting of Existing Permanent Bridges, Maypatag Bridge along Ormoc - Baybay - Southern Leyte Boundary Road	Public Bidding	Php14,500,000.00 Php13,630,000.00	Oct. 23, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Short of award until receipt of ABM CY2014 of the office
132	14IG0019 Construction/Rehabilitation of Drainage/Protection Works, Leyte along Maharlika Highway, Javier and Abuyog, Leyte	Public Bidding	Php14,150,000.00 Php14,241,000.00	Oct. 23, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Short of award until receipt of ABM CY2014 of the office
133	14IG0020 Rehab./Reconstruction of Critical Sections along National Roads, Roadslip along Daang Maharlika (LT), K0991+000 - K1003+972, Mahaplag, Leyte	Public Bidding	Php8,000,000.00 Php7,520,000.00	Oct. 23, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Short of award until receipt of ABM CY2014 of the office
134	14IG0021 Rehabilitation/Reconstruction of Critical Sections along National Roads, Roadslip along Tacloban-Baybay South Road K0986+700 - K0986+790, Mailhi Section & K0990+350 - K0990+450, Nebga Section	Public Bidding	Php20,000,000.00 Php18,880,000.00	Oct. 23, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Short of award until receipt of ABM CY2014 of the office
135	14IG0022 Construction of Municipal Hall, Javier, Leyte	Public Bidding	Php15,000,000.00 Php14,100,000.00	Oct. 23, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Short of award until receipt of ABM CY2014 of the office
136	14IG0023 Rehab./Retrofitting of Existing Permanent Bridges Tab-ang Bridge along Ormoc - Baybay - Southern Leyte Boundary Road, Brgy. Kilim, Baybay City	Public Bidding	Php12,000,000.00 Php11,280,000.00	Oct. 23, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Short of award until receipt of ABM CY2014 of the office
137	14IG0024 Expansion, Western leyte Provincial Hospital (Dr. Jose Silao Memorial Hospital), Baybay City, Leyte	Public Bidding	Php20,000,000.00 Php19,700,000.00	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 13, 2013 - Dec. 16, 2013	Dec. 20, 2013



Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
138	14IG0025 Construction/Rehabilitation of Flood Control Projects Hilongos Flood Control Structure, Hilongos Leyte	Public Bidding	Php25,000,000.00 Php23,750,000.00	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 02, 2013 - Dec. 04, 2013	Short of award until receipt of ABM CY2014 of the office
139	14IG0026 Construction of City Library, Baybay City, Leyte	Public Bidding	Php30,000,000.00 Php29,100,000.00	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 02, 2013 - Dec. 04, 2013	Short of award until receipt of ABM CY2014 of the office
140	14IG0027 Road Opening/Const. of Junction Himay-angan - Silago - Abuyog Boundary Road (Bogacay - Bulak), K1137+000 - K1042+000, Abuyog, Leyte	Public Bidding	Php30,000,000.00 Php28,500,000.00	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 02, 2013 - Dec. 04, 2013	Short of award until receipt of ABM CY2014 of the office
141	14IG0028 CLUSTER: Expansion/Renovation of Health Station; a) Ampihanon, Baybay; b) Hibunawan, Baybay; c) Mailhi, Baybay	Public Bidding	Php4,500,000.00 Php4,500,000.00	N/A	Jan. 09, 2014 - Jan. 15, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 03, 2014	Feb. 04, 2014 - Feb. 06, 2014	Feb. 17, 2014
142	14IG0029 CLUSTER: a) Const. of Health Station Libertad, Abuyog; b) Const. of Health Center, San Roque; c) Const. of Health Center, Pinamanagan, Abuyog	Public Bidding	Php6,000,000.00 Php6,000,000.00	Jan. 08, 2014	Jan. 09, 2014 - Jan. 15, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 03, 2014	Feb. 04, 2014 - Feb. 06, 2014	Feb. 17, 2014
143	14IG0030 CLUSTER: Expansion/Renovation of Health Center, Plaridel, Baybay; b) Expansion/Renovation of Health Station Caridad, Baybay	Public Bidding	Php4,000,000.00 Php4,000,000.00	N/A	Jan. 09, 2014 - Jan. 15, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 03, 2014	Feb. 04, 2014 - Feb. 06, 2014	Feb. 17, 2014
144	14IG0031 CLUSTER: Const. of Health Center; a) Union Mahaplag; b) Cuatro De Agosto, Mahaplag	Public Bidding	Php4,000,000.00 Php4,000,000.00	N/A	Jan. 09, 2014 - Jan. 15, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 03, 2014	Feb. 04, 2014 - Feb. 06, 2014	Feb. 17, 2014
145	14IG0032 CLUSTER: a) Expansion/Renovation of Health Station (Birthing Clinic), Punta, Baybay; b) Expansion/ Renovation of Satellite Brgy. Health Center, Kabalasan, Baybay; c) Expansion/Renovation of Health Center, Palhi, Baybay	Public Bidding	Php5,000,000.00 Php5,000,000.00	N/A	Jan. 09, 2014 - Jan. 15, 2014	Jan. 17, 2014	Jan. 30, 2014	Jan. 31, 2014 - Feb. 03, 2014	Feb. 04, 2014 - Feb. 06, 2014	Feb. 17, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
146	14IG0033 CLUSTER: a) Expansion/Renovation of Health Station Gabas, Baybay; b) Expansion/Renovation of Health Station Gacat, Baybay; c) Expansion/Renovation of Health Center Ga-as, Baybay	Public Bidding	Php4,500,000.00 Php4,500,000.00	N/A	Jan. 13, 2014 - Jan. 19, 2014	Jan. 21, 2014	Feb. 04, 2014	Feb. 05, 2014 - Feb. 07, 2014	Feb. 07, 2014 - Feb. 11, 2014	Feb. 18, 2014
147	14IG0034 CLUSTER: a) Expansion/Renovation of Health Station Bitanhuan, Baybay; b) Expansion/Renovation of Health Station (Birthing Clinic), Pomponan, Baybay	Public Bidding	Php3,500,000.00 Php3,500,000.00	N/A	Jan. 13, 2014 - Jan. 19, 2014	Jan. 21, 2014	Feb. 04, 2014	Feb. 05, 2014 - Feb. 07, 2014	Feb. 07, 2014 - Feb. 11, 2014	Feb. 18, 2014
148	14IG0035 Construction of Health Center Baybay City, Leyte	Public Bidding	Php3,000,000.00 Php3,000,000.00	N/A	Jan. 13, 2014 - Jan. 19, 2014	Jan. 21, 2014	Feb. 04, 2014	Feb. 05, 2014 - Feb. 07, 2014	Feb. 07, 2014 - Feb. 11, 2014	Feb. 18, 2014
149	14IG0036 Repair/Extension of Rural Health Unit, Poblacion, Abuyog, Leyte	Public Bidding	Php2,000,000.00 Php2,000,000.00	N/A	Jan. 13, 2014 - Jan. 19, 2014	Jan. 21, 2014	Feb. 04, 2014	Feb. 05, 2014 - Feb. 07, 2014	Feb. 07, 2014 - Feb. 11, 2014	Feb. 18, 2014
150	14IG0037 CLUSTER: a) Const. of Birthing Facility Health Unit-I, Baybay City; b) Const. of Satellite Brgy. Health Center, Monterio, Baybay City; c) Const. of Satellite Brgy. Health Center, Kabunga-an, Baybay City	Public Bidding	Php4,000,000.00 Php4,000,000.00	N/A	Jan. 23, 2014 - Jan. 29, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 28, 2014
151	14IG0038 CLUSTER: a) Repair/Extension of Matalom Community Hospital, Matalom, Leyte; b) Completion of Second Floor Out Patient Department, Hilongos District Hospital, Hilongos, Leyte	Public Bidding	Php5,400,000.00 Php5,400,000.00	N/A	Jan. 23, 2014 - Jan. 29, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 28, 2014
152	14IG0039 CLUSTER: a) Construction of TB-DOTS Center, Poblacion, Baybay City; b) Construction of Water Analysis Laboratory Center, Poblacion, Baybay City	Public Bidding	Php4,600,000.00 Php4,600,000.00	N/A	Jan. 23, 2014 - Jan. 29, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 28, 2014
153	14IG0040 CLUSTER: a) Const./Repair of Health Station Poblacion, Mahaplag, Leyte; b) Repair/Extension of Rural Health Unit, Poblacion, Abuyog, Leyte	Public Bidding	Php5,000,000.00 Php5,000,000.00	N/A	Jan. 23, 2014 - Jan. 29, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 18, 2014	Feb. 19, 2014 - Feb. 21, 2014	Feb. 28, 2014
154	14IG0041 Rehabilitation/Improvement of Junction National Road - Lintaon Road (Lintaon Peak), Baybay City	Public Bidding	Php15,000,000.00 Php14,100,000.00	Jan. 28, 2014	Feb. 03, 2014 - Feb. 09, 2014	Feb. 11, 2014	Feb. 26, 2014	Feb. 27, 2014 - Feb. 28, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 11, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
155	14IG0042 Construction of Junction Abuyog - Silago Road - Cadac-an - Malaguicay Road Section (Malaguicay Falls), Abuyog, Leyte	Public Bidding	Php30,000,000.00 Php28,866,000.00	Jan. 28, 2014	Feb. 03, 2014 - Feb. 09, 2014	Feb. 11, 2014	Feb. 26, 2014	Feb. 27, 2014 - Feb. 28, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 11, 2014
156	14IG0043 Construction of City Library, Baybay City, Leyte	Public Bidding	Php30,000,000.00 Php29,100,000.00	Jan. 28, 2014	Feb. 03, 2014 - Feb. 09, 2014	Feb. 11, 2014	Feb. 26, 2014	Feb. 27, 2014 - Feb. 28, 2014	Feb. 28, 2014 - Mar. 04, 2014	Mar. 11, 2014
<b>REGION VIII - Biliran District Engineering Office</b>										
157	14IA0001 Asphalt Overlay along Naval - Caibiran Cross Country Road (Puro Bliss - Puro Kube Road Section) Km. 1028+450 - Km. 1028+900, Naval, Biliran	Public Bidding	Php4,445,000.00 Php4,281,033.82	N/A	Oct. 02, 2013 - Oct. 09, 2013	Oct. 10, 2013	Oct. 24, 2013	Oct. 28, 2013	Oct. 31, 2013	Feb. 03, 2014
158	14IA0002 Rehabilitation of Damaged Paved National Road along Leyte-Biliran Rd. (Biliran Bridge) Km. 1006+(-1096)-Km. 1006+(-776), Naval, Biliran	Public Bidding	Php4,347,000.00 Php4,189,140.40	N/A	Oct. 02, 2013 - Oct. 09, 2013	Oct. 10, 2013	Oct. 24, 2013	Oct. 28, 2013	Oct. 31, 2013	Feb. 03, 2014
159	14IA0003 Asphalt Overlay along Biliran Circumferential Road (Balacson-Kawayan Road Section) Km. 1042+000-Km. 1043+000, Kawayan, Biliran	Public Bidding	Php9,467,000.00 Php9,315,545.20	Sept. 25, 2013	Oct. 02, 2013 - Oct. 09, 2013	Oct. 10, 2013	Oct. 24, 2013	Oct. 28, 2013	Oct. 31, 2013	Feb. 03, 2014
160	14IA0004 Asphalt Overlay along Biliran Circumferential Road (Bagongbong - Almeria Road Section) Km. 1033+000 - Km. 1034+000, Almeria, Biliran	Public Bidding	Php11,108,000.00 Php10,707,949.10	Sept. 25, 2013	Oct. 02, 2013 - Oct. 09, 2013	Oct. 10, 2013	Oct. 24, 2013	Oct. 28, 2013	Oct. 31, 2013	Feb. 03, 2014
161	14IA0005 Retrofitting of Moong Bridge along Biliran Circumferential Road, Km. 1011+800, Biliran, Biliran	Public Bidding	Php6,000,000.00 Php5,788,783.66	Sept. 25, 2013	Oct. 02, 2013 - Oct. 09, 2013	Oct. 10, 2013	Oct. 24, 2013	Oct. 28, 2013	Oct. 31, 2013	Feb. 03, 2014
162	14IA0006 Retrofitting of Gueron Bridge along Biliran Circumferential Road, Km. 1037+100, Naval, Biliran	Public Bidding	Php4,000,000.00 Php3,972,375.67	N/A	Oct. 02, 2013 - Oct. 09, 2013	Oct. 10, 2013	Oct. 24, 2013	Oct. 28, 2013	Oct. 31, 2013	Feb. 03, 2014
163	14IA0007 Rehabilitation of Road Slip along Biliran Circumferential Road, Kawayan - Culaba Section, Km. 1045+000-Km. 1051+000 at Intermittent Sections, Kawayan, Biliran	Public Bidding	Php10,000,000.00 Php9,650,000.00	Sept. 27, 2013	Oct. 08, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 30, 2013	Nov. 04, 2013	Nov. 07, 2013	Feb. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
164	14IA0008 Rehabilitation of Road Slip along Biliran Circumferential Road, Cabucgayan-Biliran Section, Km. 1105+000- Km. 1116+000, Cabucgayan, Biliran	Public Bidding	Php15,000,000.00 Php14,480,000.00	Sept. 27, 2013	Oct. 08, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 30, 2013	Nov. 04, 2013	Nov. 07, 2013	Feb. 03, 2014
165	14IA0009 Construction of Drainage Structure along Biliran Circumferential Road, Kawayan-Culaba Road Section, Km. 1045+800 - Km. 1050+000 with exceptions, Kawayan Biliran	Public Bidding	Php10,000,000.00 Php9,650,000.00	Sept. 27, 2013	Oct. 08, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 30, 2013	Nov. 04, 2013	Nov. 07, 2013	Feb. 03, 2014
166	14IA0010 Widening of Biliran Circumferential Road to Include Payment of RROW Damages (Bagongbong-Almeria Proper Section), Km. 1033+600 - Km. 1033+900, Kawayan, Biliran	Public Bidding	Php10,200,000.00 Php8,852,148.99	Sept. 27, 2013	Oct. 08, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 30, 2013	Nov. 04, 2013	Nov. 07, 2013	Feb. 03, 2014
167	14IA0011 Construction of Drainage Structure along Naval - Caibiran Cross Country Road to Include Payment of Road Right of Way Damages, Km. 1026+800 - Km. 1028+000 with exceptions, Naval, Biliran	Public Bidding	Php13,230,000.00 Php11,776,402.26	Oct. 15, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 25, 2013	Feb. 03, 2013
168	14IA0012 Construction of Drainage along Biliran Circumferential Rd. to Include Payment of RROW Damages, Almeria-Kawayan Road Section, Km. 1035+30 - Km. 1042+800 at Intermittent Section, Kawayan, Biliran	Public Bidding	Php15,000,000.00 Php12,990,000.00	Oct. 15, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 25, 2013	Feb. 03, 2013
169	14IA0013 Repair of Lawaan Bridge along Biliran Circumferential Road, Brgy. Balaquid, Km. 1109+300, Naval, Biliran	Public Bidding	Php4,000,000.00 Php3,907,255.62	N/A	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 25, 2013	Feb. 03, 2013
170	14IA0014 Construction of Tucdao Flood Control along Biliran Circumferential Road (Kawayan - Culaba Section), Naval, Biliran	Public Bidding	Php4,750,000.00 Php4,610,000.00	N/A	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 18, 2013	Nov. 25, 2013	Feb. 03, 2013
171	14IA0015 Construction of Amambahag Flood Control along Biliran Circumferential Road (Culaba-Caibiran Section), Culaba, Biliran	Public Bidding	Php4,750,000.00 Php4,606,000.00	N/A	Oct. 30, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 21, 2013	Nov. 25, 2013	Nov. 28, 2013	Feb. 03, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
172	14IA0016 Construction of Anas Flood Control along Biliran Circumferential Road, Naval - Almeria Road Section, Naval, Biliran	Public Bidding	Php4,750,000.00 Php4,590,000.00	N/A	Oct. 30, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 21, 2013	Nov. 25, 2013	Nov. 28, 2013	Feb. 03, 2014
173	14IA0017 Widening of Biliran Circumferential Road to Include Payment of RROW Damages (Burabod - Mapuyo Sect.), Km. 1049+800-Km. 1050+100, Nava, Biliran	Public Bidding	Php9,400,000.00 Php8,024,253.54	Nov. 18, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014	Jan. 09, 2014	Feb. 03, 2014
174	14IA0018 Off Carriageway Improvement along Biliran Circumferential Road (Sanggalang - Biliran Section) Km. 1110+000 - Km. 1116+000, Biliran, Biliran	Public Bidding	Php23,860,000.00 Php22,753,035.27	Nov. 18, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014	Jan. 09, 2014	Feb. 03, 2014
175	14IA0019 Off Carriageway Improvement along Biliran Circumferential Road (Catmon - Caraycaray Section) Km. 1018+000 - Km. 1023+000, Naval, Biliran	Public Bidding	Php23,910,000.00 Php22,798,793.93	Nov. 18, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014	Jan. 09, 2014	Feb. 03, 2014
176	14IA0020 Widening of Biliran Circumferential Road to Include Payment of RROW Damages (Virginia-Culaba Sect.), Km. 1067+000 - Km. 1068+300, Naval, Biliran	Public Bidding	Php31,350,000.00 Php26,185,291.78	Nov. 18, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014	Jan. 09, 2014	Feb. 03, 2014
177	14IA0021 Widening of Naval - Caibiran Cross Country Road to Include Payment of RROW Damages (San Juan-Puro Kube), Km. 1029+000-Km. 1030+600, Naval, Biliran	Public Bidding	Php48,300,000.00 Php45,263,723.45	Nov. 18, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014	Jan. 09, 2014	Feb. 03, 2014
178	14IA0022 Widening of Biliran Circumferential Road to Include Payment of RROW Damages (Naval-Almeria Section), Km. 1067+000 - Km. 1068+300, Naval, Biliran	Public Bidding	Php45,750,000.00 Php38,063,431.67	Nov. 18, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 06, 2014	Jan. 09, 2014	Feb. 03, 2014
<b>REGION VIII - Southern Leyte District Engineering Office</b>										
179	13IL0096 Construction of Road Leading to Cambaro Cave (Phase II), Cambaro, Macrohon, Southern Leyte	Public Bidding	Php16,000,000.00 Php15,680,000.00	Aug. 04, 2013	Aug. 28, 2013 - Sept. 03, 2013	Aug. 23, 2013	Sept. 04, 2013	Sept. 05, 2013	Sept. 06, 2013	Sept. 10, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
180	13IL0101 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1010+800 - K1011+491, Sogod, Southern Leyte	Public Bidding	Php1,407,000.00 Php1,407,000.00	N/A	Sept. 25, 2013 - Oct. 01, 2013	Sept. 25, 2013	Oct. 08, 2013	Oct. 09, 2013	Oct. 10, 2013	Oct. 14, 2013
181	13IL0102 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1007+479 - K1009+600, Brgy. Kahupian, Sogod, Southern Leyte	Public Bidding	Php6,681,000.00 Php6,547,380.00	Sept. 23, 2013	Sept. 25, 2013 - Oct. 01, 2013	Sept. 25, 2013	Oct. 08, 2013	Oct. 09, 2013	Oct. 10, 2013	Oct. 14, 2013
182	13IL0103 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1016+000 - K1019+000, Sogod, Southern Leyte	Public Bidding	Php2,813,000.00 Php2,813,000.00	N/A	Sept. 25, 2013 - Oct. 01, 2013	Sept. 25, 2013	Oct. 08, 2013	Oct. 09, 2013	Oct. 10, 2013	Oct. 14, 2013
183	13IL0104 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1009+700 - K1010+700, Brgy. Kahupian, Sogod, Southern Leyte	Public Bidding	Php809,000.00 Php809,000.00	N/A	Sept. 25, 2013 - Oct. 01, 2013	Sept. 25, 2013	Oct. 08, 2013	Oct. 09, 2013	Oct. 10, 2013	Oct. 14, 2013
184	13IL0105 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1004+031 - K1006+000, Brgy. Kahupian, Sogod, Southern Leyte	Public Bidding	Php2,954,000.00 Php2,954,000.00	N/A	Sept. 25, 2013 - Oct. 01, 2013	Sept. 25, 2013	Oct. 08, 2013	Oct. 09, 2013	Oct. 10, 2013	Oct. 14, 2013
185	14IL0001 Rehab./Reconst./Upgrading of Damaged Paved National Road Jct. Himay-angan - Silago - Boundary Abuyog Road, Road ID: S00210LT, K1102+000 - K1102+920, Canipaan, Himay-angan, Southern Leyte	Public Bidding	Php1,055,000.00 Php1,006,000.00	N/A	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
186	14IL0002 Rehab./Reconst./Upgrading of Damaged Paved National Road along Lilo-an, San Ricardo Road Sect., Road ID: S00218LT, K1058+597 - K1058+642 Cali-an, Lilo-an, Southern Leyte	Public Bidding	Php847,000.00 Php847,000.00	N/A	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
187	14IL0003 Const. of Padre Burgos Flood Control along Brgy. So. Leyte - Maasin - Macrohon - Sogod - Daang Maharlika K1160+000 - K1160+400, Padre Burgos, Southern Leyte	Public Bidding	Php14,250,000.00 Php13,965,000.00	Oct. 03, 2013	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
188	14IL0004 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1022+000 - K1023+734, Mahayahay, Sogod, Southern Leyte	Public Bidding	Php2,813,000.00 Php2,813,000.00	N/A	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
189	14IL0005 Rehab./Reconst./Upgrading of Damaged Paved National along Jct. Himay-angan - Silago - Abuyog Road, Road ID: S00210LT, K1058+475-K1059+693, Saint Bernard, Southern Leyte	Public Bidding	Php1,407,000.00 Php1,016,000.00	N/A	Oct. 07, 2013 - Oct. 13, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
190	14IL0006 Rehab./Reconst. of Critical along National Road such as Slips/Emergency/Protection Works, Road ID: S00223LT, K1004+(-031) - K1013+000, Kahupian, Sogod, Southern Leyte	Public Bidding	Php15,000,000.00 Php14,250,000.00	Oct. 03, 2013	Oct. 06, 2013 - Oct. 12, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
191	14IL0007 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00194LT, K1205+000 - K1206+000, Sogod, Southern Leyte	Public Bidding	Php1,055,000.00 Php1,055,000.00	N/A	Oct. 06, 2013 - Oct. 12, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
192	14IL0008 Bdry. of Sogod, Southern Leyte - Maasin - Macrohon - Sogod - Daang Maharlika Road, Road ID: S00194LT, K1134+104.40 - K1134+(-880.80) and K1138+993 - K1139+756, Maasin City, Southern Leyte	Public Bidding	Php8,645,000.00 Php8,645,000.00	Oct. 03, 2013	Oct. 06, 2013 - Oct. 12, 2013	Oct. 15, 2013	Oct. 28, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013
193	14IL0009 Rehab. of Panas Bridge, Bridge ID: B00335LT, Tomas Oppus, Southern Leyte	Public Bidding	Php4,000,000.00 Php4,000,000.00	N/A	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
194	14IL0010 Rehab./Reconst. of Bogasong Bridge I along Daang Maharlika, Libagon, Southern Leyte	Public Bidding	Php4,500,000.00 Php4,365,000.00	N/A	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
195	14IL0011 Rehab./Reconst. of Nailong Bridge II along Daang Maharlika, Lilo-an, Southern Leyte	Public Bidding	Php4,500,000.00 Php4,365,000.00	N/A	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
196	14IL0012 Redecking of Sta. Cruz Bridge, Bridge ID: B00341LT, Sta. Cruz, Bontoc, Southern Leyte	Public Bidding	Php4,500,000.00 Php4,500,000.00	N/A	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
197	14IL0013 Rehab./Reconst. of Maac Bridge I along Daang Maharlika, Sogod, Southern Leyte	Public Bidding	Php5,000,000.00 Php4,850,000.00	N/A	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
198	14IL0014 Strengthening of Divisoria Bridge along So. Leyte - Maasin - Macrohon - Sogod - Jct. Daang Maharlika, Bridge ID: B00338LT, Bontoc, Sogod, So. Leyte	Public Bidding	Php5,000,000.00 Php5,000,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
199	14IL0015 Rehab./Reconst. of Tigbao Bridge I along Daang Maharlika (LT), Bridge ID: B00599LT, Tigbao, Libagon, Southern Leyte	Public Bidding	Php8,900,000.00 Php8,464,500.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
200	14IL0016 Strengthening of Agas-Agas Bridge, Sogod, So. Leyte	Public Bidding	Php9,000,000.00 Php8,550,000.00	Oct. 14, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 23, 2013	Nov. 04, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 11, 2013
201	14IL0017 Rehab./Reconst. of Canturing Bridge, Bridge ID: B00298LT, Mambajao, Maasin City, Southern Leyte	Public Bidding	Php15,000,000.00 Php14,250,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
202	14IL0018 Rehab./Reconst. of Das-ay Bridge, Bridge ID: B00420LT, Hinunangan, Southern Leyte	Public Bidding	Php20,000,000.00 Php19,000,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
203	14IL0019 Rehab./Reconst. of Bitanhuan Bridge along Daang Maharlika, Libagon, Southern Leyte	Public Bidding	Php6,000,000.00 Php5,820,000.00	Oct. 21, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013
204	14IL0020 Strengthening of Dampoy Bridge along Daang Maharlika, Bridge ID: B00123LT, Sogod, So. Leyte	Public Bidding	Php7,000,000.00 Php6,860,000.00	Oct. 21, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013
205	14IL0021 Rd. Upgrading (Gravel to Paved) of Jct. Himay-angan-Silago - Abuyog Bdry. Road, Bridge ID: S00210LT, K1122+546.10-K1122+919.70 - K1124+705.50 - K1125+085.50, Silago, Southern Leyte	Public Bidding	Php12,537,000.00 Php11,910,150.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
206	14IL0022 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1031+000 - K1035+000, Libagon, Southern Leyte	Public Bidding	Php6,149,000.00 Php6,026,020.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013



Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
207	14IL0023 Rehab./Reconst. of Critical Section along Daang Maharlika Road, Road ID: S00223LT, K1055+000 - K1056+000, Lilo-an. Southern Leyte	Public Bidding	Php5,000,000.00 Php5,000,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 25, 2013	Nov. 06, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 15, 2013
208	14IL0024 Rehab./Reconst. of Critical Section along National Road, such as Slips/Emergencies/Protection Works, Road ID: S00223LT, K1017+000 - K1023+000, Sogod, Southern Leyte	Public Bidding	Php10,000,000.00 Php9,500,000.00	Oct. 21, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013
209	14IL0025 Rehab./Reconst./Upgrading of Damaged Paved National Road along Tomas Oppus St., Road ID: S00222LT, K1135+455 - K1136+400, Maasin City, Southern Leyte	Public Bidding	Php3,517,000.00 Php3,517,000.00	N/A	Oct. 22, 2013 - Oct. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013
210	14IL0026 Rehab./Reconst./Upgrading of Damaged Paved National Road, Road ID: S00223LT, K1027+000-K1030+000, Libagon, Southern Leyte	Public Bidding	Php5,275,000.00 Php5,169,500.00	Oct. 21, 2013	Oct. 22, 2013 - Oct. 28, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013
211	14IL0027 Road Upgrading (Gravel to Paved) along San Ricardo-Bil-atan Road, Km. 1101+000 - Km. 1102+000, San Ricardo, Southern Leyte	Public Bidding	Php37,900,000.00 Php37,152,565.76	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013
212	14IL0028 Upgrading of Limasawa Circumferential Road, Limasawa, Southern Leyte	Public Bidding	Php32,000,000.00 Php31,372,586.51	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013
213	14IL0029 Road Upgrading (Gravel to Paved) along Jct. Himayangan-Silago-Abuyog Bdry. Road, K1136+(-183) - K1137+000, Silago, Southern Leyte	Public Bidding	Php27,400,000.00 Php26,858,512.39	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013
214	14IL0030 Improvement/Widening of Access Road Leading to Benit Port (Saddle Section), San Ricardo, So. Leyte	Public Bidding	Php20,000,000.00 Php19,000,000.00	Nov. 14, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013	Dec. 09, 2013	Dec. 10, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>REGION VIII - Eastern Samar District Engineering Office</b>										
215	14IB0001 Rehabilitation/Reconstruction of Malobago Bridge along Jct. Taft-Oras-San Policarpo-Arteche Road, Dolores, Eastern Samar	Public Bidding	Php10,000,000.00 Php9,763,783.66	Oct. 07, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Jan. 09, 2014
216	14IB0002 Upgrading of Access Road Leading to Tourist Destination w/in the Island (Ando Is.), Punta Maria Incl. other Facilities, Borongan City, Eastern Samar	Public Bidding	Php12,000,000.00 Php11,505,019.63	Oct. 07, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Jan. 09, 2014
217	14IB0003 Major Repair/Maint. of Talisay Bridge K0912+274 along Jct. Taft-Oras-San Policarpo-Arteche Road	Public Bidding	Php4,000,000.00 Php3,896,577.87	N/A	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Jan. 09, 2014
218	14IB0004 Repair/Rehab. of Malinao Bridge, K0900+013 along Jct. Taft - Oras - Arteche Road	Public Bidding	Php1,000,000.00 Php969,890.95	N/A	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Jan. 09, 2014
219	14IB0005 Repair/Retrofitting of Sto. Niño Bridge, K0987+367 along Buenavista - Lawaan - Marabut Road	Public Bidding	Php4,000,000.00 Php3,871,054.76	N/A	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Jan. 09, 2014
220	14IB0006 Repair/Maintenance of Oras Bridge, K0921+363 along Jct. Taft - Oras - Arteche Road	Public Bidding	Php4,518,000.00 Php3,868,991.01	N/A	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Jan. 09, 2014
221	14IB0007 Repair/Retrofitting of Dalid Bridge, K0915+118 along Jct. Taft - Oras - Arteche Road	Public Bidding	Php5,000,000.00 Php4,874,508.25	N/A	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013	Oct. 31, 2013 - Nov. 04, 2013	Jan. 09, 2014
222	14IB0008 Construction of Slope Protection & Drainage along Jct. Taft - Oras - San Policarpo - Arteche Road; K0914+405-K0914+950.50; K0917+355-K0917+141; K0915+400 - K0915+920 & K0928+200-K0928+580, Province of Eastern Samar	Public Bidding	Php14,250,000.00 Php13,888,782.95	Oct. 18, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 12, 2013	Nov. 12, 2013 - Nov. 18, 2013	Jan. 09, 2014
223	14IB0009 Off-Carriageway Improvement (Paving of Shoulders, Loading and Unloading Bays, etc.) Jct. Buenavista - Lawaan - Marabut Road, K0959+828 - K0998+290	Public Bidding	Php44,578,000.00 Php43,627,163.87	Oct. 28, 2013	Oct. 31, 2013 - Nov. 07, 2013	Nov. 08, 2013	Nov. 20, 2013	Nov. 20, 2013	Nov. 21, 2013 - Nov. 29, 2013	Jan. 09, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
224	14IB0010 Upgrading and Const. of San Gabriel Bridge, Access Road to Borongan - Llorente Closed Canopy Forest Area, Maydolong, Eastern Samar	Public Bidding	Php50,000,000.00 Php48,990,928.83	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 06, 2013	Jan. 09, 2014
<b>REGION VIII - SAMAR 1st DISTRICT ENGINEERING OFFICE, CALBAYOG CITY, SAMAR</b>										
225	14IJ0001 Rehabilitation of Flood Control Structure, Brgy. Caglanipao Sur, Calabayog City	Public Bidding	Php20,000,000.00 Php19,296,724.00	Sept. 19, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 02, 2013	Oct. 14, 2013	Oct. 15, 2013	Oct. 16, 2013	Jan. 06, 2014
226	14IJ0002 Construction of Flood Control Structure, Brgy. Malajog, Calbayog City, Samar	Public Bidding	Php20,000,000.00 Php19,296,139.00	Sept. 20, 2013	Sept. 27, 2013 - Oct. 03, 2013	Oct. 04, 2013	Oct. 18, 2013	Oct. 21, 2013	Oct. 22, 2013	Jan. 06, 2014
227	14IJ0003 Rehabilitation of Flood Control Structure, Brgy. Tinambacan Sur, Calbayug City	Public Bidding	Php2,000,000.00 Php19,296,400.00	Sept. 26, 2013	Oct. 02, 2013 - Oct. 08, 2013	Oct. 10, 2013	Oct. 22, 2013	Oct. 23, 2013	Oct. 24, 2013	Jan. 06, 2014
228	14IJ0004 Cluster: 1. Asphalt Overlay along Daang Maharlika (SM) (San Isidro - San Juanico Bridge) K0701+050 - K0701+216; 2. Asphalt Overlay along Daang Maharlika (SM) (San Isidro - San Juanico Bridge) K0710+650 - K0711+250; 3. Asphalt Overlay along Daang Maharlika (SM) (San Isidro - San Juanico Bridge) K0704+200 - K0704+278; K0704+279-K0704+327; K0704+360 - K0374; K0704+440 - K0707+452; K0704+459 - K0704+470; K0704+500 - K0704+528; 4. Asphalt Overlay along Daang Maharlika (SM) (San Isidro - San Juanico Bridge) K0694+762 - K0695+450	Public Bidding	Php27,399,000.00 Php26,634,826.00	Oct. 04, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013	Oct. 31, 2013	Jan. 06, 2014
229	14IJ0005 Construction/Rehabilitation of Minlawaan Flood Control Structure (Phase II), Brgy. San Policarpo, along Daang Maharlika (S00062SM), Calbayog City	Public Bidding	Php20,000,000.00 Php19,296,126.00	Oct. 10, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 07, 2013	Jan. 06, 2014
230	14IJ0006 Construction/Rehabilitation of Monbon Flood Control, Brgy. Mombon, along Daang Maharlika (S00062SM), Calbayog City	Public Bidding	Php20,000,000.00 Php19,296,693.00	Oct. 10, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 07, 2013	Jan. 06, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
231	14IJ0007 Cluster: Rehabilitation/Reconstruction of Damaged Paved National Road, along Daang Maharlika (SM) (San Isidro - San Juanico Bridge) in Intermittent Section; 1. K0694+000-K0694+762; 2. K0701+730-K0702+050; 3. K0704+200 - K0704+500	Public Bidding	Php7,863,000.00 Php7,856,205.00	Oct. 10, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 07, 2013	Jan. 06, 2014
232	14IJ0008 Rehabilitation/Reconstruction of Roadslip along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), K0760+100 - K0760+400, Gandara, Samar	Public Bidding	Php15,000,000.00 Php14,471,663.00	Oct. 10, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 07, 2013	Jan. 06, 2014
233	14IJ0009 Rehabilitation of Flood Control Structure, Brgy. San Policarpo, Calbayog City	Public Bidding	Php15,000,000.00 Php14,474,816.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 06, 2014
234	14IJ0010 Rehabilitation/Improvement of Drainage System along Daang Maharlika, K0728+000 - K0733+000, Calbayog City	Public Bidding	Php20,000,000.00 Php19,300,092.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 06, 2014
235	14IJ0011 Paving of Shoulders (Seal Widening) along Sta. Margarita Old Route, Sta. Margarita, Samar	Public Bidding	Php1,000,000.00 Php9,649,998.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 06, 2014
236	14IJ0012 Construction/Rehabilitation of West Awang Drainage System, Brgy. West Awang K0733+200 along Daang Maharlika (S00062SM), Calbayog City	Public Bidding	Php10,000,000.00 Php9,650,076.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 06, 2014
237	14IJ0013 Construction/Rehab. of Obrero Drainage System along J. Luna St. (S00072SM), Calbayog City	Public Bidding	Php10,000,000.00 Php9,649,819.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 06, 2014
238	14IJ0014 Rehabilitation/Reconstruction of Roadslip along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), K0778+400 - K0778+500, San Jorge, Samar	Public Bidding	Php10,000,000.00 Php9,650,043.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 06, 2014
239	14IJ0015 Rehabilitation of Oquendo Bridge along Calbayog - Catarman Road, Calbayog City	Public Bidding	Php20,000,000.00 Php18,899,927.00	Oct. 15, 2013	Oct. 21, 2013 - Oct. 28, 2013	Oct. 30, 2013	Nov. 11, 2013	Nov. 12, 2013	Nov. 13, 2013	Jan. 06, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
240	14IJ0016 Rehabilitation of Cabacungan Bridge along Calbayog - Catarman Road, Calbayog City	Public Bidding	Php10,000,000.00 Php9,549,976.00	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Jan. 14, 2014
241	14IJ0017 Rehabilitation of Sinidman Bridge along Calbayog - Catarman Road, Calbayog City.	Public Bidding	Php10,000,000.00 Php9,549,213.16	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Jan. 14, 2014
242	14IJ0018 Construction of Bridge, Pulid RCBC, along Calbayog - Catarman Road, Calbayog City	Public Bidding Public Bidding	Php6,300,000.00 Php6,077,345.78	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Jan. 14, 2014
243	14IJ0019 Construction of Bridge, Rawis RCBC, along Daang Maharlika (San Isidro-San Juanico Bridge), Calbayog City, Samar	Public Bidding	Php8,900,000.00 Php8,585,999.91	Oct. 18, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 14, 2013	Jan. 14, 2014
244	14IJ0020 Construction of Bridge, Palanas Cara RCBC, along Calbayog - Catarman Road, Calbayog City	Public Bidding	Php6,300,000.00 Php6,077,345.78	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013	Jan. 14, 2014
245	14IJ0021 Rehabilitation/Reconstruction of Roadslip along Dimakiling - JP Rizal Street, Calbayog City	Public Bidding	Php20,000,000.00 Php19,297,026.29	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013	Jan. 14, 2014
246	14IJ0022 Construction/Rehabilitation of Flood Control Structure, Brgy. East Awang Drainage System along Rueda St., Brgy. East Awang (S00069SM), Calbayog City	Public Bidding	Php10,000,000.00 Php9,648,432.26	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013	Jan. 14, 2014
247	14IJ0023 Paving of Shoulders (Seal Widening) along J. Luna Street, Calbayog City	Public Bidding	Php20,000,000.00 Php19,291,847.49	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013	Nov. 15, 2013	Jan. 14, 2014
248	14IJ0024 Construction/Rehabilitation of Drainage System along Gomez St., Calbayog City	Public Bidding	Php10,000,000.00 Php9,643,522.18	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 21, 2014
249	14IJ0025 Rehabilitation of Tangao Bridge along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), Samar	Public Bidding	Php14,000,000.00 Php13,207,779.06	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 21, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
250	14IJ0026 Paving of Shoulders (Seal Widening) along Calbayog Old National Route, Calbayog City	Public Bidding	Php20,000,000.00 Php19,296,521.80	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 21, 2014
251	14IJ0027 Rehabilitation/Reconstruction of Roadslip along Old National Route, Calbayog City	Public Bidding	Php20,000,000.00 Php19,294,928.40	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 21, 2014
252	14IJ0028 Rehabilitation/Reconstruction of Roadslip along Calbayog-Catarman Road, K0803+500-K0805+000 via Lope de Vega Road, Calbayog City	Public Bidding	Php15,000,000.00 Php14,472,458.80	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 19, 2013	Jan. 21, 2014
253	14IJ0029 Construction/Rehabilitation of Cagnipa Flood Control Structure (Phase II), Brgy. Cagnipa, along Daang Maharlika, Tinambacan District (S00062SM), Calbayog City, Samar	Public Bidding	Php20,000,000.00 Php19,298,354.32	Oct. 25, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 08, 2013	Nov. 20, 2013	Nov. 21, 2013	Nov. 22, 2013	Jan. 21, 2014
254	14IJ0030 Rehabilitation of Flood Control Structure, Brgy. Bugtong, Calbayog City	Public Bidding	Php25,000,000.00 Php24,116,825.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 21, 2014
255	14IJ0031 Replacement of Malajog Bridge along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), Brgy. Malajog, Calbayog City	Public Bidding	Php32,000,000.00 Php30,369,502.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 21, 2014
256	14IJ0032 Replacement of Tinambacan Bridge along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), Brgy. Tinambacan, Calbayog City	Public Bidding	Php26,000,000.00 Php24,583,804.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 21, 2014
257	14IJ0033 Replacement of Cagmanipis Bridge along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), Brgy. Cagmanipis, Calbayog City	Public Bidding	Php30,000,000.00 Php28,440,981.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 21, 2014
258	14IJ0034 Rehabilitation/Improvement of Drainage System along Daang Maharlika, K0762+500 - K0767+500, Gandara, Samar	Public Bidding	Php28,496,000.00 Php27,491,092.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 04, 2013	Dec. 05, 2013	Dec. 06, 2013	Jan. 21, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
259	14IJ0035 Construction/Rehabilitation of Cagpalale Flood Control Structure, Brgy. Mag-ubay, Oquedo District, Calbayog City	Public Bidding	Php25,000,000.00 Php24,117,697.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013	Dec. 11, 2013	Jan. 28, 2014
260	14IJ0036 Construction/Rehabilitation Begaho (Phase II) Flood Control Structure, Brgy. Begaho, Oquedo District, Calbayog City	Public Bidding	Php25,000,000.00 Php24,116,889.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013	Dec. 11, 2013	Jan. 28, 2014
261	14IJ0037 Construction of Gandara - Matuguinao Road, Sta. 00+000 - Sta. 22+000, Samar	Public Bidding	Php50,000,000.00 Php48,240,047.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013	Dec. 11, 2013	Jan. 28, 2014
262	14IJ0038 Widening of Daang Maharlika (San Isidro-San Juanico Bridge) K0769+000 - K0771+000, San Jorge, Samar	Public Bidding	Php50,000,000.00 Php48,239,197.00 Php48,239,197.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013	Dec. 11, 2013	Jan. 28, 2014
263	14IJ0039 Widening of Gomez Extension, Calbayog City, Samar	Public Bidding	Php25,000,000.00 Php24,117,213.00	Nov. 08, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 27, 2013	Dec. 09, 2013	Dec. 10, 2013	Dec. 11, 2013	Jan. 28, 2014
264	14IJ0040 Rehab. of Tangao Bridge along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), Samar	Public Bidding	Php14,000,000.00 Php13,207,779.06	Nov. 29, 2013	Dec. 05, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Dec. 27, 2013	Jan. 02, 2014	Jan. 28, 2014
265	14IJ0041 Construction of Bridge, Rawis RCBC, along Daang Maharlika (San Isidro-San Juanico Bridge), Calbayog City, Samar	Public Bidding	Php8,900,000.00 Php8,585,999.91	Dec. 13, 2013	Dec. 19, 2013 - Dec. 25, 2013	Dec. 27, 2013	Jan. 08, 2014	Jan. 09, 2014	Jan. 10, 2014	Jan. 28, 2014
<b>REGION VIII - Samar 2nd District Engineering Office</b>										
266	13IK0053 Cluster XXVIII-Asphalt Overlay along Basey-Marabut-Pinamtitanan Road Sect./Rehab/Reconst./Upgrading of Damaged Paved Nat'l Roads on Various Locations	Public Bidding	Php26,270,000.00 Php25,683,769.25	Oct. 23, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 14, 2013	Nov. 14, 2013	Nov. 18, 2013
267	13IK0054 Cluster XXIX - Repair & Maintenance of Bridge along National Road on Various Locations	Public Bidding	Php10,500,000.00 Php10,496,914.25	Oct. 23, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 14, 2013	Nov. 14, 2013	Nov. 18, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
268	13IK0056 Road Upgrading (Gravel to Paved) of Dolongan - Basey Road, Chainage 1391-Chainage 2816 Basey, Samar	Public Bidding	Php31,562,000.00 Php30,860,292.50	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
269	13IK0057 Preventive Maintenance along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), K0825+344 - K0826+774, Paranas-Buray Section, Paranas, Samar	Public Bidding	Php21,891,000.00 Php20,829,343.85	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
270	13IK0058 Reconst. of Bagacay Old Route, Chainage 0000 - Chainage 1225, Brgy. Bagacay, Hinabangan, Samar	Public Bidding	Php20,753,000.00 Php19,420,576.60	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
271	13IK0059 Reconst. of Parasanon Old Route, Chainage 0000 - Chainage 0431, Brgy. Parasanon, Pinabacdao, Samar	Public Bidding	Php3,783,000.00 Php3,782,114.55	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
272	13IK0060 Reconstruction/Rehabilitation of Daang Maharlika, K0861+936 - K0862+336, Pinabacdao, Samar	Public Bidding	Php3,522,000.00 Php3,521,587.80	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
273	13IK0061 Completion of Flood Control Protection Works along Daang Maharlika, Poblacion Jiabong, Jiabong, Samar	Public Bidding	Php4,914,000.00 Php4,913,289.95	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
274	14IK0001 Repair/Rehabilitation/Improvement of San Juanico - Basey - Sohoton Road, K0896+934 - K0908+222 (w/ Exceptions), Brgy. San Pedro, Sta. Rita - Pob. Basey Section, Samar	Public Bidding	Php20,000,000.00 Php19,595,868.35	Jan. 21, 2014	Jan. 23, 2014 - Jan. 30, 2014	Jan. 29, 2014	Feb. 13, 2014	Feb. 13, 2014	Feb. 13, 2014	Feb. 17, 2014
275	14IK0002 Repair/Rehabilitation/Improvement of Basey-Marabut-Pinamitanan Road, K0912+689 - K0914+479 (w/ Exceptions), Brgy. Anglit - Brgy. Binongto-an, Basey Section, Samar	Public Bidding	Php20,000,000.00 Php19,564,997.85	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014
276	14IK0003 Repair/Rehabilitation/Improvement of Basey-Marabut-Pinamitanan Road, K0917+757 - K0951+169 (w/ Exceptions), Brgy. San Fernando, Basey - Brgy. Pinamitanan, Marabut Section, Samar	Public Bidding	Php10,000,000.00 Php9,753,734.25	Dec. 04, 2013	Dec. 05, 2013 - Dec. 12, 2013	Dec. 11, 2013	Dec. 27, 2013	Dec. 27, 2013	Dec. 27, 2013	Jan. 03, 2014



Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
<b>REGION VIII - Northern Samar 1st District Engineering Office</b>										
277	14IH0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Catarman Diversion Road I, Catarman, Northern Samar	Public Bidding	Php13,307,000.00 Php12,919,369.42	Dec. 13, 2013	Sept. 16, 2013 - Sept. 22, 2013	Sept. 26, 2013	Oct. 08, 2013	Oct. 09, 2013 - Oct. 17, 2013	Oct. 11, 2013 - Oct. 17, 2013	Oct. 21, 2013
278	14IH0002 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Allen - Catarman Road, K0711+400-K0712+400 & K0712+600-K0714+000, Lavezares, Northern Samar	Public Bidding	Php2,369,000.00 Php2,368,865.88	-	Oct. 11, 2013 - Oct. 17, 2013	Oct. 25, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 07, 2013	Nov. 08, 2013 - Nov. 13, 2013	Nov. 14, 2013
279	14IH0003 Upgrading of Poblacion - Brgy. Cabacungan Road, K0703+905-K0704+020, K0704+381-K0704+469, K0704+755-K0704+882, K0705+628-K0705+685, K0706+920-K0707+045 & K0707+185-K0707+426, Allen, Samar	Public Bidding	Php17,832,000.00 Php17,166,650.14	Oct. 23, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 16, 2013 - Nov. 19, 2013	Nov. 20, 2013
280	14IH0004 Upgrading of Mondragon - Bantayan Old Road, Chainage 783-Chainage 1314, Mondragon, No. Samar	Public Bidding	Php11,718,000.00 Php11,281,341.45	Oct. 23, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 16, 2013 - Nov. 19, 2013	Nov. 20, 2013
281	14IH0005 Upgrading of Pob. - Gengarog - Tubigdanao - San Lorenzo-Bonglas-Mandugang Road, K0728+855-K0729+202, K0729+313 - K0729+462, San Jose, Northern Samar	Public Bidding	Php12,176,000.00 Php11,720,428.79	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 16, 2013 - Nov. 19, 2013	Nov. 20, 2013
282	14IH0006 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along San Jose Old Road, K0725+400-K0726+647, San Jose, Northern Samar	Public Bidding	Php1,126,000.00 Php1,124,231.10	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 16, 2013 - Nov. 19, 2013	Nov. 20, 2013
283	14IH0007 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Daang Maharlika (SM) San Isidro - San Juanico Bridge, K0684+554 - K0685+345, San Isidro, Northern Samar	Public Bidding	Php13,166,293.44	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
284	14IH0008 Replacement of Mondragon Bridge I along Mondragon-Bantayan Old Rd, Mondragon, No. Samar	Public Bidding	Php10,800,000.00 Php10,585,255.72	Oct. 25, 2013	Oct. 28, 2013 - Nov. 03, 2013	Nov. 07, 2013	Nov. 26, 2013	Nov. 20, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 28, 2013
285	14IH0009 Replacement of Bangkerohan - Galutan - Imelda - Hinatatad - McKinley - Cabangahan Road, Catarman, Northern Samar	Public Bidding	Php10,000,000.00 Php9,803,261.24	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 28, 2013	Nov. 29, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013
286	14IH0010 Rehabilitation/Reconstruction of Roadslip Catarman- Calbayog Road, K0770+911-K0771+150, Nabaloog, Catarman, Northern Samar	Public Bidding	Php10,000,000.00 Php9,799,990.45	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 28, 2013	Nov. 29, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013
287	14IH0011 Construction/Improvement of Poblacion - Rock Formation Road, Biri, Northern Samar	Public Bidding	Php20,000,000.00 Php19,251,514.70	Nov. 06, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 15, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 28, 2013	Nov. 29, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 05, 2013
288	14IH0012 Repair of Catarman River Control, Catarman, Northern Samar	Public Bidding	Php14,250,000.00 Php13,971,187.74	Nov. 28, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 19, 2013	Dec. 20, 2013	Dec. 23, 2013 - Jan. 02, 2014	Feb. 14, 2014
289	14IH0013 Construction/Upgrading of Capul Circumferential Road, Capul, Northern Samar	Public Bidding	Php25,000,000.00 Php24,064,557.72	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 20, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014	Jan. 07, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014
290	14IH0014 Upgrading of Poblacion - Brgy. Trujillo Road, K0738+000-K0738+900, K0738+900-K0739+117, Bobon, Northern Samar	Public Bidding	Php25,990,000.00 Php25,440,128.08	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 20, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014	Jan. 07, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014
291	14IH0015 Preventive Maintenance Daang Maharlika (SM) San Isidro-San Juanico Bridge, K0686+805-K0689+000, San Isidro, Northern Samar	Public Bidding	Php35,328,000.00 Php34,621,451.03	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 20, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014	Jan. 07, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014
292	14IH0016 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Daang Maharlika (SM) San Isidro - San Juanico Bridge (K0684+554 - K0685+345 & K0685+421-K0686+805), San Isidro, Northern Samar	Public Bidding	Php34,612,000.00 Php33,919,771.21	Nov. 29, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 20, 2013	Jan. 02, 2014	Jan. 03, 2014 - Jan. 06, 2014	Jan. 07, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
293	14IH0017 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Catarman - Calbayog Road (K0769+000-K0770+300 & K0772+700-K0773+750), Catarman, Northern Samar	Public Bidding	Php24,346,000.00 Php23,858,957.65	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 27, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 16, 2014
294	14IH0018 Rehab./Reconst./Replacement/Retrofitting of Cag-aui-itan Bridge 2 along Daang Maharlika (SM) (San Isidro - San Juanico Bridge), San Isidro, Northern Samar	Public Bidding	Php10,000,000.00 Php9,771,151.82	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 27, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 16, 2014
295	14IH0019 Replacement/Rehab./Reconst. of San Isidro Bridge along (SM) (San Isidro - San Juanico Bridge), San Isidro, Northern Samar	Public Bidding	Php13,500,000.00 Php13,229,987.49	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 27, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 16, 2014
296	14IH0020 Road Upgrading (Gravel to Paved) Based on Gravel Road Strategies, San Antonio Circumferential Road, K0019+349-K0023+805 with exceptions, No. Samar	Public Bidding	Php56,889,000.00 Php55,213,932.14	Dec. 04, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 27, 2013	Jan. 07, 2014	Jan. 08, 2014 - Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 16, 2014
<b>REGION VIII - Northern Samar 2nd District Engineering Office</b>										
297	14II0001 Road Upgrading (Gravel to Paved) based Sections along National Roads, such as Slips/Emergencies/ Protection Works, Secondary Roads, Road Slip along Rawis - Catubig - Las Navas Road: 1. K0803+000 - K0804+000 (with exceptions) - Catubig Diversion Road; 2. K0804+500-K0811+000 (with exceptions)- Catubig-Las Navas Section,2nd District, No. Samar	Public Bidding	Php20,000,000.00 Php19,407,166.93	Oct. 12, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 21, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 07, 2013	Dec. 08, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 11, 2013
298	14II0002 Construction and Maintenance of Bridges along National Roads, CABACONGOGNAN BRIDGE, Brgy. Bantayan, San Roque, Northern Samar	Public Bidding	Php1,500,000.00 Php1,499,628.49	N/A	Nov. 15, 2013 - Nov. 21, 2013	Nov. 21, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 07, 2013	Dec. 08, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 11, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
299	14II0003 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Intermittent Sect., National Secondary, San Roque - Cababtoan Old Road, under cluster ROADS-2014-01: 1.) K0773+802 - K0774+449; 2.) K0775+506 - K0776+606, Second District, Northern Samar	Public Bidding	Php15,316,000.00 Php14,859,893.14	Oct. 12, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 21, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 07, 2013	Dec. 08, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 11, 2013
300	14II0004 Construction/Rehabilitation of Slope Protection, Bantayan River Control along Catarman-Laoang Rd, K0767+878-K0767+960, San Roque, No. Samar	Public Bidding	Php14,250,000.00 Php13,830,215.62	N/A	Nov. 08, 2013 - Nov. 14, 2013	Nov. 12, 2013	Nov. 28, 2013	Nov. 28, 2013 - Nov. 30, 2013	Dec. 01, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
301	14II0005 Construction and Maintenance of Bridges along National Roads, Rehabilitation/Reconstruction/ Replacement/ Retrofitting of Existing Permanent Bridges, PAMBUJAN BRIDGE along Catarman-Laoang Road, Pambujan, Northern Samar	Public Bidding	Php4,000,000.00 Php3,989,615.48	N/A	Oct. 23, 2013 - Oct. 29, 2013	Oct. 29, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 14, 2013	Nov. 15, 2013 - Nov. 16, 2013	Nov. 17, 2013 - Nov. 18, 2013
302	14II0006 Construction and Maintenance of Bridges along National Road/Major Repair, Maintenance of Existing Permanent Bridges, CAMPARANGA BRIDGE along Catarman - Laoang Road, Brgy. Camparanga, Pambujan, Northern Samar	Public Bidding	Php1,500,000.00 Php1,499,639.61	N/A	Nov. 15, 2013 - Nov. 21, 2013	Nov. 21, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 07, 2013	Dec. 08, 2013 - Dec. 09, 2013	Dec. 10, 2013 - Dec. 11, 2013
303	14II0007 Rehabilitation/Reconstruction of Critical Sections along National Roads, such as Slips/Emergencies/ Protection Works, Arterial Roads, Road Slip along Catarman - Laoang Road under cluster ROADSLIP - Rehabilitation, Reconstruction of Critical Section: 1. K0767+000 - K0768+000 (with exception), San Roque Section; 2. K0773+600 - K0774+000 (with exception), Pambujan Section; 3. K0783+000 - K0784+000 (with exception), Brgy. Burabod, Laoang Section, Second District, Northern Samar	Public Bidding	Php30,000,000.00 Php29,037,752.86	Nov. 28, 2013	Dec. 03, 2013 - Dec. 09, 2013	Dec. 12, 2013	Dec. 23, 2013	Dec. 24, 2013 - Dec. 25, 2013	Dec. 26, 2013 - Dec. 27, 2013	Dec. 28, 2013 - Dec. 29, 2013

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
304	14II0008 Rehabilitation/Reconstruction of Critical Sections along National Roads, such as Slips/Emergencies/ Protection Works, Arterial Roads, Road Slip along Pangpang-Palapag-Mapanas-Gamay-Lapinig Road, under cluster ROADSLIP-2014-03: A. K0829+000-K0832+000 (w/ exception), Mamhot-Anito Section, Mapanas, N. Samar; B. K0804+200 - K0820+600, Palapag Section; C. K0834+600-K0834+800, Anito-Gamay Section, Gamar, N. Samar; D. K0856+500 - K0859+000 (with exception), Lapinig Section, All of Second District, Northern Samar	Public Bidding	Php40,000,000.00 Php38,807,232.04	Feb. 20, 2014	Feb. 25, 2014 - Mar. 04, 2014	Mar. 06, 2014	Mar. 18, 2014	Mar. 19, 2014 - Mar. 20, 2014	Mar. 21, 2014 - Mar. 22, 2014	Mar. 23, 2014 - Mar. 24, 2014
<b>REGION VIII - Tacloban City District Engineering Office</b>										
305	14IM0001 Rehabilitation/Reconstruction along Tacloban Baybay South K0915+(-267) to K0915+(-118.20) and K0915+(-118.20) to K0915+607.8	Public Bidding	Php14,886,000.00 Php13,738,454.01	Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 24, 2014	Jan. 25, 2014 - Jan. 31, 2014
306	14IM0002 Rehabilitation/Reconstruction along Naga-Naga, K0906+439 to K0906+909, Tacloban City	Public Bidding	Php10,165,000.00 Php9,351,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
307	14IM0002-A Rehabilitation/Reconstruction along Calanipawan Road, K0913+(-721) to K0913+(-317) with except. & K0913+(-317) to K0913+076, Tacloban City	Public Bidding	Php4,559,000.00 Php4,271,000.00	Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 24, 2014	Jan. 25, 2014 - Jan. 31, 2014
308	14IM0003 Rehabilitation/Reconstruction along Apitong-Paterno Road, K0909+190 - K0909+(-442) and K0908+400 to K0909+000, Tacloban City	Public Bidding	Php13,428,000.00 Php12,405,000.00	Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 24, 2014	Jan. 25, 2014 - Jan. 31, 2014
309	14IM0004 Rehabilitation/Reconstruction and Widening along Rizal Ave. Ext. Road, K0905+(-520) to K0905+247 and K0905+434.50 to K0905+619, Tacloban City	Public Bidding	Php17,430,000.00 Php16,111,000.00	Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 17, 2013 - Jan. 08, 2014	Jan. 09, 2014 - Jan. 24, 2014	Jan. 25, 2014 - Jan. 31, 2014
310	14IM0005 Widening along Daang Maharlika, K0908+170 - K0908+473.50, Tacloban City	Public Bidding	Php4,515,000.00 Php4,175,020.50	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
311	14IM0006 Widening along Daang Maharlika (SJB), Chainage 0+2386 to Chainage 0+2986, Tacloban City	Public Bidding	Php12,584,000.00 Php11,617,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
312	14IM0007 Repair/Rehabilitation of T____ - Lirang Flood Control Structure along Picas San Jose DZR Airport Road (Including Desilting of Waterways)	Public Bidding	Php18,900,000.00 Php17,461,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
313	14IM0008 Widening of Daang Maharlika Road, K0902+(-017) to K0902+708 & K0909+527 to K0910+472, Tacloban City	Public Bidding	Php48,000,000.00 Php44,038,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
314	14IM0009 Widening of Tacloban-Baybay South Road, Tacloban City, K0911+(-016) - K0911+515, K0913+(-077) - K0913+338 & K0915+(-267) - K0915+243, Tacloban City	Public Bidding	Php48,000,000.00 Php44,045,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
315	14IM0010 Widening of Tacloban - Baybay South Road, K0+022 to K0+279, Tacloban City	Public Bidding	Php5,000,000.00 Php4,616,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
316	14IM0011 Widening of Tacloban - Baybay South Road, K0+000 to K0+126, Tacloban City	Public Bidding	Php5,000,000.00 Php4,693,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
317	14IM0012 Widening along Apitong-Paterno Road, K0908+(-922) to K0908+082, Tacloban City	Public Bidding	Php29,000,000.00 Php26,670,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
318	14IM0013 Widening of Picas San Jose DZR Airport Road, K0910+(-1378) to K0910+(-341.20) and K0911+702.74 to K0912+238.24 w/ exception, Tacloban City	Public Bidding	Php45,000,000.00 Php41,358,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
319	14IM0014 Widening of Avenida Veteranos Street, K0+000 to K0+261, Tacloban City	Public Bidding	Php11,000,000.00 Php10,029,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014  
REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
320	14IM0015 Widening of Justice Romualdez Street, K0+382 to K0+715, Tacloban City	Public Bidding	Php14,000,000.00 Php12,930,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
321	14IM0016 Road Upgrading of Tigbao - Sta. Fe - San Miguel Road, K0909+(-172)-K0909+(-103), K0907+375-K0907+477.50, K0908+258 - K0908+933, K0909+438 - K0910+0003 and K0911+160 - K0911+250, Tacloban City	Public Bidding	Php42,400,000.00 Php39,232,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
322	14IM0017 Rehabilitation of Tigbao Bridge along Daang Maharlika, Tacloban City	Public Bidding	Php40,000,000.00 Php36,996,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
323	14IM0018 Repair/Maintenance of Apitong Bridge along Apitong-Paterno Road, Tacloban City	Public Bidding	Php2,000,000.00 Php1,849,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
324	14IM0019 Repair/Maintenance of Burayan Bridge along Picas San Jose Road, Tacloban City	Public Bidding	Php2,000,000.00 Php1,849,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014
325	14IM0020 Construction of Flood Control Structures at Burayan River, Tacloban City	Public Bidding	Php10,867,000.00 Php10,029,000.00	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 12, 2013	Dec. 24, 2013	Dec. 24, 2013 - Jan. 15, 2014	Jan. 16, 2014 - Jan. 31, 2014	Feb. 01, 2014 - Feb. 07, 2014

Submitted by:

Recommended by:

Approved by:

**NIMFA E. POTANTE**  
OIC-Director  
Procurement Service

**JAIME A. PACANAN, Ph.D., CESO I**  
Undersecretary for Support Services

**ROGELIO L. SINGSON**  
Secretary

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014**  
**REGIONAL OFFICE NO. VIII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
-----	------------------------------	--------------------	----------------------------	-----------------------------------	--------------------------	-----------------------	-----------------------------------	----------------	-------------------------------------	-------------------------