

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Basco, Batanes


August 24, 2018

FOR : **MELANIO C. BRIOSOS, CESO III**
Regional Director
DPWH – Regional Office No. 02
Regional Government Center
Tuguegarao City, Cagayan

ATTENTION : **Procurement Unit**

SUBJECT : **Submission of 2019 Annual Procurement Plan (APP) for Civil Works**

Forwarding herewith our 2019 APP-Civil Works for consolidation and subsequent submission to Central Office.



ROMMEL E. FABI
District Engineer

RO2.8 JAG/VFD

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Project Cost ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP										543,648.00			
A. Project P1 > 50M													
A. OO 1 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System											242,408.00		
1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Mayan-Mauyen Port Rd - K0008 + 465 - K0008 + 640	Batanes-BDEO	Public Bidding	3,142.86	8/31/2018 to 9/20/2018	9/20/2018	10/8/2018	10/17/2018 to 10/17/2018	GAA	3,207.00		3,207.00	Rehab. Of Road
2	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0001+586 - K0001+890	Batanes-BDEO	Public Bidding	19,530.42	8/31/2018 to 9/20/2018	9/20/2018	10/8/2018	10/17/2018 to 10/21/2018	GAA	19,929.00		19,929.00	Rehab. Of Road
3	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd (S0003ST) - K0018+800 - K0018+853	Batanes-BDEO	Public Bidding	9,800.00	8/31/2018 to 9/15/2018	9/15/2018	10/1/2018	10/10/2018 to 10/14/2018	GAA	10,000.00		10,000.00	Const. of Road Slope Protection Structure
4	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Basco Port Diversion Road (S00001BN) - Chainage 000 - Chainage 070	Batanes-BDEO	Public Bidding	1,237.74	8/31/2018 to 9/20/2018	9/20/2018	10/8/2018	10/17/2018 to 10/21/2018	GAA	1,263.00		1,263.00	Const. of drainage structure
5	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Basco-Contracosta Diversion Road (S00010BN) - Chainage 193 - Chainage 365	Batanes-BDEO	Public Bidding	3,219.30	9/28/2018 to 10/10/2018	10/10/2018	10/28/2018	11/6/2018 to 11/10/2018	GAA	3,285.00		3,285.00	Const. of drainage structure
6	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Basco - Mahatao - Ivana - Uyugan - Innajbu Rd (S00016BN) - K001+047 - K0001 +342, K0001+772 - K0001+866, K0006+307 - K0006 +895, K0009+974, K0012+658 - K0013 +262	Batanes-BDEO	Public Bidding	16,384.62	9/28/2018 to 10/18/2018	10/18/2018	11/5/2018	11/14/2018 to 11/18/2018	GAA	16,719.00		16,719.00	Const. of drainage structure
7	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Radio Station Road (S00003BN) - K0000+120 - K0000+270	Batanes-BDEO	Public Bidding	2,806.72	9/28/2018 to 11/8/2018	11/8/2018	11/26/2018	12/6/2018 to 12/11/2018	GAA	2,864.00		2,864.00	Const. of drainage structure
8	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd (S00003ST) - K0005+584 - K0005+724, K0005+860 - K0006+595	Batanes-BDEO	Public Bidding	16,151.38	9/28/2018 to 10/19/2018	10/19/2018	11/4/2018	11/29/2018 to 12/4/2018	GAA	16,481.00		16,481.00	Const. of drainage structure
9	Construction of Missing Links/ New Roads San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Package 2, Batanes	Batanes-BDEO	Public Bidding	29,400.00	8/31/2018 to 9/22/2018	9/22/2018	11/9/2018	12/4/2018 to 12/9/2018	GAA	30,000.00		30,000.00	Concreting of Road
10	Construction of Missing Links/ New Roads San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Package 3, Batanes	Batanes-BDEO	Public Bidding	29,400.00	8/31/2018 to 9/22/2018	9/22/2018	11/9/2018	12/4/2018 to 12/9/2018	GAA	30,000.00		30,000.00	Concreting of Road
11	Off-Carriageway Improvement Airport-Mauyen Port Road Rd - K0009+500 - K0013+000	Batanes-BDEO	Public Bidding	49,000.00	9/28/2018 to 10/20/2018	10/20/2018	11/7/2018	11/7/2018 to 11/29/2018	GAA	50,000.00		50,000.00	Sealing of shoulder
12	Off-Carriageway Improvement Basco Port Div. Rd - (S00006BN) Chainage 0 - Chainage 51, (S00006BN) Chainage 56 - Chainage 70	Batanes-BDEO	Public Bidding	980.00	9/28/2018 to 10/26/2018	10/26/2018	11/18/2018	11/18/2018 to 12/11/2018	GAA	1,000.00		1,000.00	Sealing of shoulder
13	Off-Carriageway Improvement Basco - Mahatao - Ivana - Uyugan - Innajbu Rd - K0025+000 - K0025+216, K0001+472 - K0001+573, K0001+773 - K001 + 970, K0001+982 - K0002+501, K0002+512 - K0002+915, K0002+925 - K0003+223, K0003+236 - K0003+726	Batanes-BDEO	Public Bidding	23,407.30	9/28/2018 to 10/4/2018	10/8/2018	11/9/2018	11/9/2018 to 12/2/2018	GAA	23,885.00		23,885.00	Sealing of shoulder

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Project Cost ABC In million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
													Brief Description/ Program Project
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP										543,648.00			
14	Off-Carriageway Improvement Mayan-Mauyen Port Road - K0005+037 - K0005+300	Batanes-BDEO	Public Bidding	3,866.10	9/28/2018 to 10/4/2018	10/8/2018	11/9/2018	11/9/2018 to 12/2/2018	GAA	3,945.00		3,945.00	Sealing of shoulder
15	Off-Carriageway Improvement Uyugan-Mahatao Interior Rd - K0025+(-972) - K0025+(-670)	Batanes-BDEO	Public Bidding	4,439.40	9/28/2018 to 10/4/2018	10/8/2018	11/9/2018	11/9/2018 to 12/2/2018	GAA	4,530.00		4,530.00	Sealing of shoulder
16	Rehabilitation/ Major Repair of Permanent Bridges Padangan Bridge (B00002BN) along Basco-Mahatao-Ivana-Uyugan-Imnabju Road	Batanes-BDEO	Public Bidding	3,430.00	9/14/2018 to 9/24/2018	9/24/2018	10/26/2018	10/26/2018 to 11/18/2018	GAA	3,500.00		3,500.00	Rehab. of Bridge
17	Construction of New Permanent Bridges Gelet Bridge along Airport-Mauyen Port Road	Batanes-BDEO	Public Bidding	7,644.00	9/14/2018 to 9/24/2018	9/24/2018	10/26/2018	10/26/2018 to 11/18/2018	GAA	7,800.00		7,800.00	Construction of Bridge
18	Construction of New Permanent Bridges Tuhel Bridge along Basco-Ivana Diversion Road	Batanes-BDEO	Public Bidding	13,720.00	9/14/2018 to 9/24/2018	9/24/2018	10/26/2018	10/26/2018 to 11/18/2018	GAA	14,000.00		14,000.00	Construction of Bridge
B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods										148,740			
19	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction (Completion) of Basco Seawall and Fishing Boat Shelter Basco, Batanes	Batanes-BDEO	Public Bidding	47,040.00	9/14/2018 to 9/20/2018	9/24/2018	10/26/2018	10/26/2018 to 11/18/2018	GAA	48,000		48,000.00	Construction of Sheet Pile
20	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Guardwall along Basco-Mahatao-Ivana-Uyugan-Imnabju Road (S00016BN) - K0016+616 - K0017+063, Batanes	Batanes-BDEO	Public Bidding	24,147.20	9/14/2018 to 9/20/2018	9/24/2018	10/26/2018	10/26/2018 to 11/18/2018	GAA	24,640		24,640.00	Construction of guardwall
21	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of San Vicente Sabtang Seawall and Shore Protection Wall Sabtang, Batanes	Batanes-BDEO	Public Bidding	49,000.00	9/14/2018 to 9/20/2018	9/24/2018	10/26/2018	10/26/2018 to 11/18/2018	GAA	50,000.00		50,000.00	Construction of Slope Protection Wall
22	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Seawall Along San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road (S00003ST) - K0017+050 - K0017+312, Batanes	Batanes-BDEO	Public Bidding	22,442.00	9/14/2018 to 9/20/2018	9/20/2018	11/18/2018	11/18/2018 to 11/23/2018	GAA	22,900.00		22,900.00	Construction of Slope Protection Wall
23	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Rehabilitation of Lalag Box Culvert along Basco-Mahatao-Ivana-Uyugan-Imnabju Rd - K0023+233, Batanes	Batanes-BDEO	Public Bidding	3,136.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	3,200.00		3,200.00	Construction RCBC
C. CONVERGENCE AND SPECIAL SUPPORT										84,500			
24	Construction/ Improvement of Access Roads leading to Airports Itbayat Airport/ NIA Circumferential Road, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	9/11/2018 to 9/17/2018	9/17/2018	11/15/2018	11/15/2018 to 11/20/2018	GAA	10,000.00		10,000.00	Concreting of Road
25	Construction/ Improvement of Access Roads leading to Seaports Access Roads leading to Chavayan Port, Sabtang, Batanes	Batanes-BDEO	Public Bidding	9,310.00	9/15/2018 to 9/25/2018	9/25/2018	11/19/2018	11/19/2018 to 11/24/2018	GAA	9,500.00		9,500.00	Concreting of Road
26	Construction/ Improvement of Access Roads leading to Seaports Access Roads leading to Mauyen Port, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	10/6/2018 to 10/16/2018	10/16/2018	11/17/2018	12/10/2018 to 12/15/2018	GAA	10,000.00		10,000.00	Concreting of Road
27	Construction/ Improvement of Access Roads leading to Seaports Access Roads leading to Panembatan Port, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	9/11/2018 to 9/21/2018	9/21/2018	10/23/2018	11/15/2018 to 11/20/2018	GAA	10,000.00		10,000.00	Concreting of Road
28	Construction/ Improvement of Access Roads leading to Seaports Mayan to Valanga Port National Road, Itbayat, Batanes	Batanes-BDEO	Public Bidding	14,700.00	10/15/2018 to 10/25/2018	10/25/2018	11/26/2018	12/19/2018 to 12/24/2018	GAA	15,000.00		15,000.00	Concreting of Road

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks
				Project Cost ABC In million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP										543,648.00			
29	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Maratay Beach, Mahatao, Batanes	Batanes-BDEO	Public Bidding	9,800.00	10/15/2018 to 10/25/2018	10/25/2018	11/26/2018	11/26/2018 to 12/24/2018	GAA	10,000.00		10,000.00	Concreting of Road
30	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Racuh-e-Idi Old Settlement, Mahatao, Batanes	Batanes-BDEO	Public Bidding	9,800.00	10/19/2018 to 10/29/2018	10/29/2018	11/30/2018	12/23/2018 to 12/28/2018	GAA	10,000.00		10,000.00	Concreting of Road
31	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading tooooo Turungan Caves, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	10/19/2018 to 10/25/2018	10/25/2018	11/30/2018	12/23/2018 to 12/28/2018	GAA	10,000.00		10,000.00	Concreting of Road
II. PROJECTS													
1. Locally Funded Projects										68,000.00			
b. Construction/repair/Rehabilitation/Improvement of Various Infra Including Local Projects													
32	Construction of Diptan Multi-Purpose Building (Covered Court), Phase 3, San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	990.00	10/19/2018 to 10/29/2018	10/29/2018	11/30/2018	12/23/2018 to 12/28/2018	GAA	1,000.00		1,000.00	Rehabilitation of Multi - Purpose Building
33	Construction of Ivana Multi-Purpose Building (Covered Court), Phase 3, Ivana, Batanes	Batanes-BDEO	Public Bidding	2,970.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	3,000.00		3,000.00	Rehabilitation / Improvement of Multi - Purpose Building
34	Construction of Multi-Purpose Building (Covered Court), Phase 3, Mahatao, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	4,000.00		4,000.00	Rehabilitation / Improvement of Multi - Purpose Building
35	Construction of Multi-Purpose Building (Itbayat Public Market), Itbayat, Batanes	Batanes-BDEO	Public Bidding	4,950.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	5,000.00		5,000.00	Rehabilitation / Improvement of Multi - Purpose Building
36	Construction of Multi-Purpose Building (Itbayat Slaughter House), Itbayat, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	4,000.00		4,000.00	Rehabilitation / Improvement of Multi - Purpose Building
37	Construction of Two-Storey Diptan Multi-Purpose Building (Barangay Covered Hall), San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	4,000.00		4,000.00	Rehabilitation / Improvement of Multi - Purpose Building
38	Rehabilitation of Basco Multi-Purpose Building (BNSHS Covered Court), San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building
39	Rehabilitation of Sabtang National School of Fisheries Vocational Building, Brgy. Sinakan, Sabtang, Batanes	Batanes-BDEO	Public Bidding	2,970.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	3,000.00		3,000.00	Rehabilitation / Improvement of Multi - Purpose Building
40	Rehabilitation of Uyugan Multi-Purpose Building (Itbud Covered Court), Uyugan, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building
41	Construction (Completion) of Mahatao National High School Two-storey Building, Mahatao, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building
42	Rehabilitation of Itbud Elementary School Building (Gabaldon Building), Uyugan, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building
43	Construction of Padangan Flood Control, Phase 2, Brgy. Ihubok I (Kaychanarlanan), Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/29/2018	10/29/2018	12/23/2018	12/23/2018 to 12/28/2018	GAA	2,000.00		2,000.00	Construction of Slope Protection Wall
44	Construction of Retaining Wall at Ivana National High School, Ivana, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/25/2018	10/29/2018	11/30/2018	12/23/2018 to 12/28/2018	GAA	2,000.00		2,000.00	Construction of Slope Protection Wall
45	Construction of Yasyas Creek Wall, Phase 2, Brgy. Ihubok I (Kaychanarlanan), Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/29/2018	10/29/2018	11/30/2018	12/23/2018 to 12/28/2018	GAA	2,000.00		2,000.00	Construction of Slope Protection Wall


ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks	
				Project Cost ABC In million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO		
													Brief Description/ Program Project	
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP											543,648.00			
46	Construction of Beltran-Escalona Road (New Road), San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 10/8/2018	10/8/2018	11/30/2018	12/2/2018 to 12/7/2018	GAA	2,000.00		2,000.00	Construction of Road	
47	Construction of Chapon Hills Road, Brgy. Kayvaluganan, Uyugan, Batanes	Batanes-BDEO	Public Bidding	1,980.00	9/28/2018 to 10/8/2018	10/8/2018	11/9/2018	12/2/2018 to 12/7/2018	GAA	2,000.00		2,000.00	Construction of Road	
48	Construction of Imnajbu Diversion Road, Phase 2, Brgy. Imnajbu, Uyugan, Batanes	Batanes-BDEO	Public Bidding	4,950.00	9/28/2018 to 10/8/2018	10/8/2018	11/9/2018	12/2/2018 to 12/7/2018	GAA	5,000.00		5,000.00	Construction of Road	
49	Construction of Uvov Road, Brgy. Uvov, Mahatao, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/5/2018	GAA	2,000.00		2,000.00	Construction of Road	
50	Rehabilitation of Arenal Road, Brgy. Hanib, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	1,000.00		1,000.00	Construction of Road	
51	Rehabilitation of Beateria Road, Phase 2, Brgy. Panatayan, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	1,000.00		1,000.00	Construction of Road	
52	Rehabilitation of Hordonez Road, Brgy. Ihubok I (Kaychanarianan), Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	2,000.00		2,000.00	Construction of Road	
53	Rehabilitation of Lozano Road, Brgy. Uvov, Mahatao, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	2,000.00		2,000.00	Construction of Road	
54	Rehabilitation of Pendiente Road, Phase 2, Brgy. Uvov, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	1,000.00		1,000.00	Construction of Road	
55	Rehabilitation of Sinakan Road, Brgy. Sinakan, Sabtang, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	2,000.00		2,000.00	Construction of Road	
56	Rehabilitation of Vahangsien Road, Brgy. Kayhuvokan, Basco, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	4,000.00		4,000.00	Construction of Road	
57	Construction/Rehabilitation of Taytay Footbridge, Brgy. Kayhuvokan, Basco, Batanes	Batanes-BDEO	Public Bidding	2,970.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	3,000.00		3,000.00	Construction of Bridge	
58	Rehabilitation/Improvement of Itbayat Waterworks System	Batanes-BDEO	Public Bidding	2,970.00	10/1/2018 to 10/11/2018	10/11/2018	11/12/2018	12/5/2018 to 12/10/2018	GAA	3,000.00		3,000.00	Rehabilitation of Waterworks System	


Prepared by:


PRUDENSIO V. VALENTE
 Engineer II/OIC, Planning and Design Section

Recommending Approval:


ARSENIO A. VIOLA
 Assistant District Engineer

Approved by:


ROMMEL E. E. E.
 District Engineer