



REPUBLIC OF THE PHILIPPINES  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
NATIONAL CAPITAL REGION  
**NORTH MANILA DISTRICT ENGINEERING OFFICE**  
Nagtahan, Manila  
Tel. Nos.: 714-06-08 \* 714-06-12

February 19, 2021

**Atty. DENNIS S. SANTIAGO**

Executive Director V  
Government Procurement Policy Board  
Unit 2506, Raffles Corporate Center  
F. Ortigas Jr. Road  
Ortigas Center 1605

Sir:

Herewith is the copy of Annual Procurement Plan (APP) based on General Appropriation Act (GAA) of DPWH – North Manila District Engineering Office for F.Y 2021, for all Civil Works Projects.

For your information and ready reference.

  
**GERARD P. OPULENCIA**  
District Engineer

APP GAA 2021 HLD/SFR/joe.m



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 North Manila Engineering District  
 Nagtahan, Sta. Mesa, Manila

**ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2021**  
**(BASED ON GAA)**

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                                                                                         | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                                                                                                                 |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
|               | Preventive Maintenance - Secondary Roads - AH Lacson Ave - K0009 + 127 - K0009 + 391.20, K0009 + 803.60 - K0010 + 345, K0010 + (-185) - K0010 + 000, K0010 + (-353) - K0010 + (-185), K0010 + 000 - K0010 + 077 | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-18-2020                              | 01-07-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 36,020.00         |      | P 36,020.00 |                                           |
| 2             | Preventive Maintenance - Secondary Roads - C. Palanca - K0003 + (-478) to K0003 + 63.6                                                                                                                          | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-22-2020                              | 02-12-2020                        | 11-25-2020         | 11-27-2020          | Based on GAA 2021  | P 1,350.00          |      | P 1,350.00  |                                           |
| 3             | Preventive Maintenance - Secondary Roads - CM Recto - K0005 + (-633) - K0005 + (-252)                                                                                                                           | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-23-2020                              | 01-13-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 9,523.00          |      | P 9,523.00  |                                           |
| 4             | Preventive Maintenance - Secondary Roads - España Blvd. - K0004 + 349, K0005 + (-523) - K0005 + 377                                                                                                             | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-18-2020                              | 01-07-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 36,427.00         |      | P 36,427.00 |                                           |
| 5             | Preventive Maintenance - Secondary Roads - J. Rizal Ave - K0005 + 000 - K0005 + 013, K0006 + (-509) - K0006 + (-153), K0006 + 845 - K0005 + 000                                                                 | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-21-2020                              | 01-11-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 7,982.00          |      | P 7,982.00  |                                           |
| 6             | Preventive Maintenance - Secondary Roads - J. Rizal Ave - K0005 + 013 - K0005 + 319                                                                                                                             | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2021          | Based on GAA 2021  | P 5,098.00          |      | P 5,098.00  |                                           |
| 7             | Preventive Maintenance - Secondary Roads - J.A Santos Ave. - K0005 + 158 - K0005 + 259                                                                                                                          | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on GAA 2021  | P 2,513.00          |      | P 2,513.00  |                                           |
| 8             | Preventive Maintenance - Secondary Roads - J.A Santos Ave. - (SO2287LZ) - K0005 + 229.0 - K0005 + 319.0                                                                                                         | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on GAA 2021  | P 1,203.00          |      | P 1,203.00  |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                                           | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                                                                   |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
| 9             | Preventive Maintenance - Secondary Roads - J.A Santos Ave. (SO2287LZ) - K0005 + 259.0 - k0005 + 299.0                                                             | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on GAA 2021  | P 2,300.00          |      | P 2,300.00  |                                           |
| 10            | Preventive Maintenance - Secondary Roads - J.A Santos Ave. (SO2287LZ) - K0006 + 474.10 - K0006 + 330.10                                                           | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on GAA 2021  | P 8,257.00          |      | P 8,257.00  |                                           |
| 11            | Preventive Maintenance - Secondary Roads - Lerma St. - Chainage 0 - Chainage 270, Chainage 0 - Chainage 229                                                       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-22-2021                              | 03-15-2021                        | 03-26-2021         | 03-31-2021          | Based on GAA 2021  | P 14,381.00         |      | P 14,381.00 |                                           |
| 12            | Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - Chainage 0 - Chainage 53, Chainage 169 - Chainage 490, Chainage 53 - Chainage 169       | DPWH - NMDEO             | No                                                        | Public Bidding         | 12-30-2020                              | 01-20-2021                        | 03-08-2021         | 03-11-2021          | Based on GAA 2021  | P 6,757.00          |      | P 6,757.00  |                                           |
| 13            | Preventive Maintenance - Secondary Roads - Quezon Blvd. (LZ) - K0003 + 000 - K0003 + 269                                                                          | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-21-2020                              | 01-11-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 6,736.00          |      | P 6,736.00  |                                           |
| 14            | Preventive Maintenance - Secondary Roads - R. Magsaysay Blvd. - K0005 + (-821.30) - K0005 + (-570.30), K0005 + 058.90 - K0005 + (-252), K0005 + 688 - K0004 + 216 | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-24-2020                              | 02-13-2020                        | 11-25-2020         | 11-27-2020          | Based on GAA 2021  | P 9,822.00          |      | P 9,822.00  |                                           |
| 15            | Preventive Maintenance - Secondary Roads - R. Magsaysay Blvd. K0005 + (-569) - K0005 + (-252), K0005 + (-570) - K0005 + (-569)                                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-22-2021                              | 03-15-2021                        | 03-26-2021         | 03-31-2021          | Based on GAA 2021  | P 10,864.00         |      | P 10,864.00 |                                           |
| 16            | Preventive Maintenance - Secondary Roads - R - 10 - K0004 + 1192 - K0004 + 1214, K0004 + 471 - K0004 + 1192                                                       | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 24,747.00         |      | P 24,747.00 |                                           |
| 17            | Preventive Maintenance - Secondary Roads - V. Mapa St. - Chainage 0 - Chainage 317, Chainage 0 - Chainage 152                                                     | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-08-2021                              | 01-29-2021                        | 03-15-2021         | 03-18-2021          | Based on GAA 2021  | P 11,723.00         |      | P 11,723.00 |                                           |

| CODE (PAP) | Procurement Project (Contract name)                                                                                        | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds   | Estimated Budget |      |            | Remarks (Brief Description of Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-------------------|------------------|------|------------|----------------------------------------|
|            |                                                                                                                            |                   |                                                  |                     | Advertisement/Posting of IB/REOI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                   | Total (Php '000) | MOOE | CO         |                                        |
| 18         | Preventive Maintenance - Secondary Roads - Valenzuela St. - Chainage 240.5 - Chainage 390                                  | DPWH - NMDEO      | No                                               | Public Bidding      | 01-12-2021                             | 02-02-2021                 | 03-16-2021      | 03-19-2021       | Based on GAA 2021 | P 2,499.00       |      | P 2,499.00 |                                        |
| 19         | Preventive Maintenance - Tertiary Roads - Arlegui St. - K0003 + (-120) - K0003 + (-108.40), K0003 - (-223) - K0003 + (120) | DPWH - NMDEO      | No                                               | Public Bidding      | 01-07-2021                             | 01-28-2021                 | 03-15-2021      | 03-18-2021       | Based on GAA 2021 | P 1,736.00       |      | P 1,736.00 |                                        |
| 20         | Preventive Maintenance - Tertiary Roads - Buenos Aires St. Chainage 4.20 - Chainage 171.10                                 | DPWH - NMDEO      | No                                               | Public Bidding      | 01-29-2020                             | 02-19-2020                 | 11-25-2020      | 11-27-2020       | Based on GAA 2021 | P 503.00         |      | P 503.00   |                                        |
| 21         | Preventive Maintenance - Tertiary Roads - Buenos Aires St. Chainage 225.1 - Chainage 539                                   | DPWH - NMDEO      | No                                               | Public Bidding      | 01-12-2021                             | 02-02-2021                 | 03-16-2021      | 03-19-2021       | Based on GAA 2021 | P 4,347.00       |      | P 4,347.00 |                                        |
| 22         | Preventive Maintenance - Tertiary Roads - Dagupan St - K0004 + (-223) - K0004 + 108                                        | DPWH - NMDEO      | Yes                                              | Public Bidding      | 12-21-2021                             | 01-11-2021                 | 03-04-2021      | 03-08-2021       | Based on GAA 2021 | P 9,063.00       |      | P 9,063.00 |                                        |
| 23         | Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0003 + 292 - K0003 + 564                                        | DPWH - NMDEO      | No                                               | Public Bidding      | 01-07-2021                             | 01-28-2021                 | 03-09-2021      | 03-12-2021       | Based on GAA 2021 | P 3,718.00       |      | P 3,718.00 |                                        |
| 24         | Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0005 + 537.90 - K0005+855.90                                    | DPWH - NMDEO      | Yes                                              | Public Bidding      | 12-23-2020                             | 01-13-2021                 | 03-04-2021      | 03-08-2021       | Based on GAA 2021 | P 8,681.00       |      | P 8,681.00 |                                        |
| 25         | Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0006 + 631.7 to K0007 + 42.20                                   | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-26-2019                             | 12-17-2019                 | 11-25-2020      | 11-27-2020       | Based on GAA 2021 | P 2,046.00       |      | P 2,046.00 |                                        |
| 26         | Preventive Maintenance - Tertiary Roads - Ma. Clara - K0008 + (-094.50) - K0008 + 733.50                                   | DPWH - NMDEO      | No                                               | Public Bidding      | 02-03-2020                             | 02-26-2020                 | 11-25-2020      | 11-27-2020       | Based on GAA 2021 | P 1,105.00       |      | P 1,105.00 |                                        |
| 27         | Preventive Maintenance - Tertiary Roads - Plaza Ruiz - Chainage 0 - Chainage 62                                            | DPWH - NMDEO      | No                                               | Public Bidding      | 01-12-2021                             | 02-02-2021                 | 03-16-2021      | 03-19-2021       | Based on GAA 2021 | P 2,116.00       |      | P 2,116.00 |                                        |
| 29         | Preventive Maintenance - Tertiary Roads - Ramon Magsaysay Blvd. Service Road - Chainage 0 - Chainage 344                   | DPWH - NMDEO      | No                                               | Public Bidding      | 01-08-2021                             | 01-29-2021                 | 03-15-2021      | 03-18-2021       | Based on GAA 2021 | P 2,503.00       |      | P 2,503.00 |                                        |
| 30         | Preventive Maintenance - Tertiary Roads - Rodriguez St. - Chainage 0 - Chainage 399                                        | DPWH - NMDEO      | No                                               | Public Bidding      | 12-30-2020                             | 01-20-2021                 | 03-08-2021      | 03-11-2021       | Based on GAA 2021 | P 4,593.00       |      | P 4,593.00 |                                        |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|----------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                                        |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO          |                                           |
| 32            | Preventive Maintenance - Tertiary Roads - Solis - Chainage 0 - Chainage 227                                                            | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-21-2020                              | 01-11-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 1,652.00          |      | P 1,652.00  |                                           |
| 33            | Preventive Maintenance - Tertiary Roads - Vitas - Chainage 0 - Chainage 573                                                            | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-21-2020                              | 01-11-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 5,071.00          |      | P 5,071.00  |                                           |
| 34            | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - R- 10 - K0006 + 444 - K0006 + 516               | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2029          | Based on<br>GAA 2021 | P 4,144.00          |      | P 4,144.00  |                                           |
| 35            | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Paltok St. - Chainage 213.2 to 619.20            | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-29-2020                              | 02-19-2020                        | 11-25-2020         | 11-27-2020          | Based on<br>GAA 2021 | P 1,036.00          |      | P 1,036.00  |                                           |
| 36            | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - SH Loyola St. - K0004 + (-298) to K0004 + (-358) | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-03-2020                              | 02-26-2020                        | 11-25-2020         | 11-27-2020          | Based on<br>GAA 2021 | P 621.00            |      | P 621.00    |                                           |
| 37            | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - V.G Cruz St. - K0005 + 457.20 to K0005 + 650.70  | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-9-2020                               | 02-19-2020                        | 11-25-2020         | 11-27-2020          | Based on<br>GAA 2021 | P 589.00            |      | P 589.00    |                                           |
| 38            | Retrofitting / Strengthening of Permanent Bridges - C. Aguila Br. (BO2621LZ) along C. Aguila St.                                       | DPWH - NMDEO             | No                                                        | Public Bidding         | 12-30-2020                              | 01-20-2021                        | 03-08-2021         | 03-11-2021          | Based on<br>GAA 2021 | P 9,000.00          |      | P 9,000.00  |                                           |
| 39            | Retrofitting / Strengthening of Permanent Bridges - C. Palanca Br. (BO2271LZ) along C. Palanca St.                                     | DPWH - NMDEO             | No                                                        | Public Bidding         | 12-30-2020                              | 01-20-2021                        | 03-08-2021         | 03-11-2021          | Based on<br>GAA 2021 | P 12,000.00         |      | P 12,000.00 |                                           |
|               | Retrofitting / Strengthening of Permanent Bridges - Dasmariñas Br. (BO2624LZ) along Dasmariñas St.                                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2021                        | 03-08-2021         | 03-11-2021          | Based on<br>GAA 2021 | P 5,000.00          |      | P 5,000.00  |                                           |
| 40            | Retrofitting / Strengthening of Permanent Bridges - Mendiola Br. (BO1772LZ) along Mendiola St.                                         | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-08-2021                              | 01-29-2021                        | 03-15-2021         | 03-18-2021          | Based on<br>GAA 2021 | P 18,000.00         |      | P 18,000.00 |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                 | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                         |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
| 41            | Retrofitting / Strengthening of Permanent Bridges - R-10 Br. 2 (BO1745LZ) along R-10                                    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-18-2020                              | 01-07-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 80,000.00         |      | P 80,000.00 |                                           |
| 42            | Retrofitting / Strengthening of Permanent Bridges - Vitas Br. (BO1791LZ) along R-10                                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-18-2020                              | 01-07-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 35,000.00         |      | P 35,000.00 |                                           |
| 43            | Rehabilitation / Major Repair of Permanent Bridges - Jones Br. (NB) (BO3346LZ) along Jones Bridge                       | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-23-2020                              | 01-13-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 3,000.00          |      | P 3,000.00  |                                           |
| 44            | Rehabilitation / Major Repair of Permanent Bridges - Juan Luna Br. 2 (BO3349LZ) along Juan Luna St.                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-21-2020                              | 01-11-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 5,000.00          |      | P 5,000.00  |                                           |
| 45            | Rehabilitation / Major Repair of Permanent Bridges - Ramon Magsaysay Br. 1 (BO1781LZ) along R. Magsaysay Blvd.          | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00  |                                           |
| 46            | Rehabilitation / Major Repair of Permanent Bridges - San Fernando Br. (BO1795LZ) along Sn Fernando                      | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-21-2020                              | 01-11-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 5,000.00          |      | P 5,000.00  |                                           |
| 47            | Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Sta. 0+460.0 to Sta. 0+618.40, Manila City                | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 10-31-2019                              | 11-22-2019                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 48            | Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Sta. 0+618.40 to Sta. 0+776.80, Manila City               | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 10-31-2019                              | 11-22-2019                        | 11-17-2020         | 11-19-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 49            | Bank Improvement (Steel Sheet Piles) along Estero de Binondo (RS) Sta. 0+561.60 to Sta. 0+720.00, Manila City           | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-29-2019                              | 12-19-2019                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 50            | Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Barangay 281, Sta. 0+410.00 to Sta. 0+568.40, Manila City | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 50,000.00         |      | P 50,000.00 |                                           |
| 51            | Bank Improvement (Steel Sheet Piles) along Estero de Kabulusan, Yuseco / Raxabago Section, Phase II, Manila City        | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-20-2020                              | 02-11-2020                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 7,071.00          |      | P 7,071.00  |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                                                                                                 | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                                                                                                                         |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO          |                                           |
| 52            | Bank Improvement (Steel Sheet Piles)<br>along Estero de la Reina Sta. 0+769.50<br>to Sta. 0+838.30, Manila City                                                                                                         | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-29-2019                              | 12-20-2019                        | 11-17-2020         | 11-19-2020          | Based on<br>GAA 2021 | P 2,157.00          |      | P 2,157.00  |                                           |
| 53            | Bank Improvement (Steel Sheet Piles)<br>along Estero de Quiapo, Barangay 394<br>(Phase I), Sta. 0+434.00 to Sta.<br>0+470.00; Sta. 0+500.00 to Sta.<br>0+623.00, Manila City                                            | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00 |                                           |
| 54            | Bank Improvement (Steel Sheet Piles)<br>along Estero de Quiapo, Brgy. 393 (Phase<br>I), Sta. 0+500.00 to Sta. 0+658.40                                                                                                  | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 38,786.00         |      | P 38,786.00 |                                           |
| 55            | Bank Improvement (Steel Sheet Piles)<br>along Estero de Quaipo, Brgy. 394 (Phase<br>II), (LS) Sta. 0+623.00 to Sta. 0+680.00;<br>(RS) Sta. 0+658.40 to Sta. 0+680.00;<br>Sta. 0+685.00 to Sta. 0+692.00, Manila<br>City | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-22-2021                              | 03-15-2021                        | 03-26-2021         | 03-31-2021          | Based on<br>GAA 2021 | P 30,000.00         |      | P 30,000.00 |                                           |
| 56            | Bank Improvement (Steel Sheet Piles)<br>along Estero de San Miguel Barangay 384<br>& Barangay 385, Sta. 2+140.00 to Sta.<br>2+260.00; Sta. 2+081.60 to<br>Sta.2+120.00, Manila City                                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00 |                                           |
| 57            | Bank Improvement (Steel Sheet Piles)<br>along Estero de San Miguel Barangay 386<br>(Phase I), Sta. 1+461.00 to Sta.<br>1+560.00; Sta. 1+660.00 to Sta.<br>1+720.00, Manila City                                         | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00 |                                           |
| 58            | Bank Improvement (Steel Sheet Piles)<br>along Estero de Sunog Apog, Sta.<br>0+000.0 to Sta. 0+097.20, Manila City                                                                                                       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-22-2021                              | 03-15-2021                        | 03-26-2021         | 03-31-2021          | Based on<br>GAA 2021 | P 8,800.00          |      | P 8,800.00  |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                                                  | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                                                                          |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
| 59            | Bank Improvement (Steel Sheet Piles) along Estero de Vitas, Barangay 94 & 147; Sta. 0+000.00 to Sta. 0+138.40; Sta. 0+000.00 to Sta. 0+020.00, Manila City               | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-16-2020                              | 01-05-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 42,667.00         |      | P 42,667.00 |                                           |
| 60            | Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 56, Sta. 0+730.50 to Sta.0+888.90, Manila City                                                    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-16-2020                              | 01-05-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 40,000.00         |      | P 40,000.00 |                                           |
| 61            | Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 58, 52, Sta. 0+889.90 to Sta. 0+944.90 (LS); Sta. 0+841.50 to Sta. 0+944.90 (RS) Manila City      | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-16-2020                              | 01-05-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 40,000.00         |      | P 40,000.00 |                                           |
| 62            | Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 58, 56 & 51, Sta. 0+628.60 to Sta. 0+702.60 (LS); Sta. 0+757.10 to Sta. 0+841.50 (RS) Manila City | DPWH - NMDEO             | YES                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 40,000.00         |      | P 40,000.00 |                                           |
| 63            | Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 59, 52, Sta. 0+944.90 to Sta. 0+982.30, Manila City                                               | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-21-2020                              | 01-11-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 30,000.00         |      | P 30,000.00 |                                           |
| 64            | Bank Improvement (Steel Sheet Piles) Estero de Vitas (LS) Sta. 0+819.70 to Sta. 0+920.10; (RS) Sta. 0+804.10 to Sta. 0+827.70, Manila City                               | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-07-20219                             | 11-27-2020                        | 11-17-2020         | 11-19-2020          | Based on GAA 2021  | P 8,800.00          |      | P 8,800.00  |                                           |
| 65            | Bank Improvement (Steel Sheet Piles) Estero de Vitas, (RS) Sta. 0+680.10 to Sta. 0+804.10, Manila City                                                                   | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 10 -07-2019                             | 11-20-2019                        | 11-17-2020         | 11-19-2020          | Based on GAA 2021  | P 8,800.00          |      | P 8,800.00  |                                           |
| 66            | Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 130, Sta. 0+461.20 to Sta. 0+585.20, Manila City                                                             | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 10-31-2019                              | 11-22-2019                        | 11-19-2020         | 11-20-2020          | Based on GAA 2021  | P 8,800.00          |      | P 8,800.00  |                                           |
| 67            | Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 133, Sta. 0+377.20 to Sta. 0+461.20, Manila City                                                             | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 10-31-2019                              | 11-22-2019                        | 11-25-2020         | 11-27-2020          | Based on GAA 2021  | P 8,800.00          |      | P 8,800.00  |                                           |
| 68            | Bank Improvement (Steel Sheet Piles) Estero de Vitas , Brgy. 98, Sta. 0+461.20 to Sta. 0+585.20, Manila City                                                             | DPWH - NMDEO             | YES                                                       | Public Bidding         | 10-31-2019                              | 11-22-2019                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 8,800.00          |      | P 8,800.00  |                                           |

| CODE (PAP) | Procurement Project (Contract name)                                                                                                                     | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds   | Estimated Budget |      |            | Remarks (Brief Description of Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-------------------|------------------|------|------------|----------------------------------------|
|            |                                                                                                                                                         |                   |                                                  |                     | Advertisement/Posting of IB/REOI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                   | Total (Php '000) | MOOE | CO         |                                        |
| 69         | Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 99, Sta. 0+337.20 to Sta. 0+461.20, Manila City                                             | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-11-2019                             | 12-03-2019                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 70         | Bank Improvement (Steel Sheet Piles) Estero de Vitas, Sta. 0+860.00 to Sta. 0+920.00, Manila City                                                       | DPWH - NMDEO      | No                                               | Public Bidding      | 01-20-2020                             | 02-11-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 1,965.00       |      | P 1,965.00 |                                        |
| 71         | Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 0+571.60 to Sta. 0+695.60, Manila City                                                     | DPWH - NMDEO      | No                                               | Public Bidding      | 01-20-2020                             | 02-11-2020                 | 11-17-2020      | 11-19-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 72         | Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 0+982.30 to Sta. 1+044.30, Manila City                                                     | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-07-2019                             | 11-27-2019                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 73         | Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 1+044.30 to Sta. 1+106.30, Manila City                                                     | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-21-2019                             | 12-13-2019                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 74         | Bank Improvement (Steel Sheet Piles), Estero de Maypajo Sta. 1+612.04 to Sta. 1+714.59, District II Manila City                                         | DPWH - NMDEO      | Yes                                              | Public Bidding      | 10-31-2019                             | 11-20-2019                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 75         | Bank Improvement (Steel Sheet Piles), Estero de maypajo Sta. 1+714.59 to Sta. 1+840.99, District II Manila City                                         | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-15-2019                             | 12-06-2019                 | 11-16-2020      | 11-18-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 76         | Bank Improvement (Steel Sheet Piles), along Estero de Maypajo, Sta. 0+799.20 to Sta. 0+854.80 & Sta. 0+860.0 to Sta. 0+905.20, District II, Manila City | DPWH - NMDEO      | No                                               | Public Bidding      | 01-20-2020                             | 02-11-2020                 | 11-16-2020      | 11-18-2020       | Based on GAA 2021 | P 8,052.00       |      | P 8,052.00 |                                        |
| 77         | Bank Improvement (Steel Sheet Piles), along Estero de Maypajo Sta. 0+549.86 to Sta. 0+580.26 & Sta. 0+599.80 to Sta. 0+675.00, Manila City              | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-11-2019                             | 12-03-2019                 | 11-16-2020      | 11-18-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 78         | Bank Improvement (Steel Sheet Piles), along Estero de Maypajo, Sta. 0+675.00 to Sta. 0+685.00 & Sta. 0+700.00 to Sta. 0+799.20, Manila City             | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-21-2019                             | 12-13-2019                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 8,800.00       |      | P 8,800.00 |                                        |
| 79         | Bank Improvement (Steel Sheet Piles), Estero de San Miguel, Sta. 1+144.30 to Sta. 1+160.0 & Sta. 1+180.0 to Sta. 1+233.12 Manila City                   | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-19-2019                             | 12-11-2019                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 2,500.00       |      | P 2,500.00 |                                        |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                          | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                                                  |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO          |                                           |
| 80            | Bank Improvement (Steel Sheet Piles),<br>Estero De San Sabastian Sta. 0+000.0 to<br>Sta. 0+158.40, Manila City                                   | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-18-2020         | 11-20-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00 |                                           |
| 81            | Bank Improvement (Steel Sheet Piles),<br>Estero de Sunog Apog, Sta. 0+097.20 to<br>Sta. 0+153.00 & Sta. 0+173.50 to<br>Sta.0+214.90, Manila City | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11- 07- 2019                            | 11-27-2019                        | 11-18-2020         | 11-20-2020          | Based on<br>GAA 2021 | P 8,800.00          |      | P 8,800.00  |                                           |
| 82            | Bank Improvement (Steel Sheet Piles),<br>Estero de Sunog Apog, Sta. 0+214.90 to<br>Sta. 0+339.25, Manila City                                    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11- 07- 2019                            | 11-27-2019                        | 11-16-2020         | 11-18-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00 |                                           |
| 83            | Bank Improvement (Steel Sheet<br>Piles),Estero de Sunog Apog, Sta.<br>0+339.25 to Sta. 0+436.45, Manila City                                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-15-2019                              | 12-06-2019                        | 11-19-2020         | 11-23-2020          | Based on<br>GAA 2021 | P 8,800.00          |      | P 8,800.00  |                                           |
| 84            | Bank Improvement (Steel Sheet Piles),<br>Estero de Sunog Apog, Sta. 0+436.45 to<br>Sta. 0+533.65, Manila City                                    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-15-2019                              | 12-06-2019                        | 11-16-2020         | 11-18-2020          | Based on<br>GAA 2021 | P 8,800.00          |      | P 8,800.00  |                                           |
| 85            | Bank Improvement (Steel Sheet Piles),<br>Estero de Uli -Uli, Sta. 0+062.40 to Sta.<br>0+168.40, Manila City                                      | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 50,343.00         |      | P 50,343.00 |                                           |
| 86            | Bank Improvement (Steel Sheet Piles),<br>Estero de Uli -Uli, Sta. 0+168.40 to Sta.<br>0+272.80, Manila City                                      | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-08-2020                              | 12-28-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00 |                                           |
| 87            | Bank Improvement (Steel Sheet Piles),<br>Estero dela Reina, Sta. 1+033.40 to Sta.<br>1+060.20; Sta. 1+075.00 to Sta.<br>1+206.60, Manila City    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-07-2019                              | 11-27-2019                        | 11-17-2020         | 11-19-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00 |                                           |
| 88            | Bank Improvement (Steel Sheet<br>Piles),Estero dela Reina, Sta. 0+790.0 to<br>Sta. 0+860.40; Sta. 0+875.0 to Sta.<br>0+963.00, Manila City       | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 10-31-2019                              | 11-22-2019                        | 11-17-2020         | 11-19-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00 |                                           |
| 89            | Bank Improvement (Steel Sheet Piles),<br>Estero dela Reina, Sta. 0+963.40 to Sta.<br>1+060.20; Sta. 1+070.00 to Sta.<br>1+131.60, Manila City    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-07-2019                              | 11-27-2019                        | 11-17-2020         | 11-19-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00 |                                           |
| 90            | Bank Improvement (Steel Sheet<br>Piles),Estero dela Reina, Sta. 1+150.0 to<br>Sta. 1+229.20, Manila City                                         | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-07-2019                              | 11-27-2019                        | 11-18-2020         | 11-20-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00 |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                                        | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                                                                |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
| 91            | Bank Improvement (Steel Sheet Piles) along Estero de Binondo, (LS) Sta. 0+776.80 to Sta. 0+935.20, Manila City                                                 | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-11-2019                              | 12-03-2019                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 92            | Bank Improvement (Steel Sheet Piles) along Estero de Aviles, Sta. 0+137.25 to Sta. 0+200 (Left Side) and Sta. 0+145.35 to Sta. 0+200 (Right Side), Manila City | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-29-2019                              | 12-19-2019                        | 11-16-2020         | 11-18-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 93            | Bank Improvement (Steel Sheet Piles) along Estero de Aviles, Sta. 0+269.80 to Sta. 0+340.50, Manila City                                                       | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-29-2019                              | 12-19-2019                        | 11-16-2020         | 11-18-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 94            | Bank Improvement (Steel Sheet Piles) along Estero de Binondo, (RS) Sta. 0+730.0 to Sta. 0+888.40, Manila City                                                  | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-15-2019                              | 12-06-2019                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 95            | Bank Improvement (Steel Sheet Piles) along Estero de Kabulusan, Yuseco / Raxabago Section Phase I, Manila City                                                 | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-20-2020                              | 02-11-2020                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 7,072.00          |      | P 7,072.00  |                                           |
| 96            | Bank Improvement (Steel Sheet Piles) along Estero de Sampalo, Sta. 0+120.18 to Sta. 0+220 (Right Side), Sta. 0+203.0 to Sta. 0+220 (Left Side), Manila City    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-29-2019                              | 12-19-2019                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 97            | Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+645.0 to Sta. 0+755.0 & Sta. 0+805.0 to Sta. 0+835.10, Manila City                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-15-2019                              | 12-06-2019                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 98            | Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+835.10 to Sta. 0+930.0 7 Sta. 0+945.0 to Sta. 989.70, Manila City                      | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-15-2019                              | 12-06-2019                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 99            | Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.8 & Sta. 1+095.0 to Sta. 1+144.30, Manila City                    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-15-2019                              | 12-06-2019                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 100           | Bank Improvement (Steel Sheet Piles) Estero dela Reina Sta. 0+875.00 to Sta. 1+033.40, Manila City                                                             | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-17-2020         | 11-20-2020          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |
| 101           | Bank Improvement (Steel Sheet Piles) Estero dela Reina Sta. 1+229.20 to Sta. 1+308.40, Manila City                                                             | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-22-2021                              | 03-15-2021                        | 03-26-2021         | 03-31-2021          | Based on GAA 2021  | P 11,000.00         |      | P 11,000.00 |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                                                                                                            | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |              | Remarks (Brief<br>Description of Project) |
|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|--------------|-------------------------------------------|
|               |                                                                                                                                                                                                                                    |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO           |                                           |
| 102           | Bank Improvement along Estero de Maypajo, Sta. 0+905.2 to Sta. 0+989.20, Manila City                                                                                                                                               | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2021                        | 03+-04-2021        | 03-08-2021          | Based on<br>GAA 2021 | P 20,000.00         |      | P 20,000.00  |                                           |
| 103           | Construction of Retention Basin along Estero de Sampaloc Phase III, Manila City                                                                                                                                                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-13-2021                              | 02-04-2021                        | 03-19-2021         | 03-23-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00  |                                           |
| 104           | Construction of Retention Basin along Estero de Valencia Phase III, Manila City                                                                                                                                                    | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-16-2020                              | 01-05-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00  |                                           |
| 105           | Construction of retention Basin at Estero de Calubcob Sampaloc Manila City                                                                                                                                                         | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-16-2020         | 11-18-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00  |                                           |
| 106           | Construction of Retention Basin at Estero de Sampaloc Manila City                                                                                                                                                                  | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-18-2020         | 11-20-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00  |                                           |
| 107           | Construction of Retention Basin at Estero de Valencia Manila City                                                                                                                                                                  | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-23-2020         | 11-25-2020          | Based on<br>GAA 2021 | P 11,000.00         |      | P 11,000.00  |                                           |
| 108           | Construction of Revetment Wall Resting on SSP within and along the Periphery of Hospicio de San Jose, Sta. 3+299.132 - Sta. 3+324.162, Sta. 3+374.036 - Sta. 3+550, Left Bank, Sta. 3+103.00 - Sta. 3+50, Right Bank. Metro Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 03-02-2021                              | 03-23-2021                        | 04-05-2021         | 04-08-2021          | Based on<br>GAA 2021 | P 100,000.00        |      | P 100,000.00 |                                           |
| 109           | Installation of Additional Pump at valencia Pumping Station, Phase II, Manila City                                                                                                                                                 | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-09-2020                              | 12-29-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 100,000.00        |      | P 100,000.00 |                                           |
| 110           | Installation of Pump including Retarding Basin at Abucay Pumping Station / Estero de Maypajo, Manila City                                                                                                                          | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-09-2021                              | 02-01-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 84,090.00         |      | P 84,090.00  |                                           |
| 111           | Installation of Booster Pump including Retarding Basin at Estero de Kabulusan, Manila City                                                                                                                                         | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-09-2020                              | 12-29-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 84,090.00         |      | P 84,090.00  |                                           |
| 112           | Installation of Pump at Valencia Pumping Station (Phase II), Manila City                                                                                                                                                           | DPWH - NMDEO             |                                                           | Public Bidding         | 12-09-2020                              | 12-29-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 95,000.00         |      | P 95,000.00  |                                           |
| 113           | Installation of Pump at Valencia Pumping Station (Phase III), Manila City                                                                                                                                                          | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-09-2020                              | 12-29-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 95,000.00         |      | P 95,000.00  |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                                          | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |              | Remarks (Brief<br>Description of Project) |
|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|--------------|-------------------------------------------|
|               |                                                                                                                                                  |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO           |                                           |
| 114           | Rehabilitation of Flood Control Structures and Facilities along Blumentritt, Sta. 0+000.00 to Sta. 0+297.20, Manila City                         | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 11-11-2019                              | 12-03-2019                        | 11-18-2020         | 11-20-2020          | Based on<br>GAA 2021 | P 20,000.00         |      | P 20,000.00  |                                           |
| 115           | Rehabilitation of Flood Control Structures and Facilities along Economia Drainage Main, Sta. 0+000.00 to Sta. 0+820.00, Manila City              | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2020                        | 03-09-2021         | 03-12-2021          | Based on<br>GAA 2021 | P 8,000.00          |      | P 8,000.00   |                                           |
| 116           | Rehabilitation of Flood Control Structures and Facilities along Josefina Lepanto Drainage Main, Sta. 0+000.00 to Sta. 1+294.30, Manila City      | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2021          | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00  |                                           |
| 118           | Rehabilitation of Flood Control Structures and Facilities along South Antipolo Drainage Main, Sta. 0+000.00 to Sta. 0+999.10, Manila City        | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2021          | Based on<br>GAA 2021 | P 15,000.00         |      | P 15,000.00  |                                           |
| 119           | Rehabilitation of Flood Control Structures and Facilities along Visayan Drainage Main, Sta. 0+000.00 to Sta. 0+670.00, Manila City               | DPWH - NMDEO             | No                                                        | Public Bidding         | 12-30-2020                              | 01-20-2021                        | 03-08-2021         | 03-11-2021          | Based on<br>GAA 2021 | P 7,200.00          |      | P 7,200.00   |                                           |
| 120           | Rehabilitation of Flood Control Structures and Facilities along Washington Piy Margal Drainage Main, Sta. 0+000.00 to Sta. 0+209.44, Manila City | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2021          | Based on<br>GAA 2021 | P 1,300.00          |      | P 1,300.00   |                                           |
| 121           | Rehabilitation of Flood Controls Structures and Drainage System along Forbes - Lepanto Drainage Main                                             | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-20-2020                              | 02-11-2020                        | 11-23-2020         | 11-25-2020          | Based on<br>GAA 2021 | P 2,000.00          |      | P 2,000.00   |                                           |
| 122           | Rehabilitation of RCPC along Blumentritt Extension, Chainage 251.70 to Chainage 963.00, Manila City                                              | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-16-2020                              | 01-05-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00  |                                           |
| 123           | Rehabilitation of RCPC along E. Quintos Street, Chainage 163.70 - Chainage 967.60, Manila City                                                   | DPWH - NMDEO             | No                                                        | Public Bidding         | 03-02-2021                              | 03-23-2021                        | 04-05-2021         | 04-08-2021          | Based on<br>GAA 2021 | P 100,000.00        |      | P 100,000.00 |                                           |
| 124           | Rehabilitation of RCPC along Lardizabal Street, Chainage 000.00 - Chainage 361.00 & Chainage 2035.10 , Manila City                               | DPWH - NMDEO             | No                                                        | Public Bidding         | 03-02-2021                              | 03-23-2021                        | 04-05-2021         | 04-08-2021          | Based on<br>GAA 2021 | P 50,000.00         |      | P 50,000.00  |                                           |
| 125           | Rehabilitation with Drainage including declogging along Juan Luna Sub - Main & G. Perfecto Drainage Main, District II, Manila                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-29-2020                              | 02-19-2020                        | 11-16-2020         | 11-18-2020          | Based on<br>GAA 2021 | P 1,000.00          |      | P 1,000.00   |                                           |

| CODE (PAP) | Procurement Project (Contract name)                                                                                               | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds   | Estimated Budget |      |              | Remarks (Brief Description of Project) |
|------------|-----------------------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-------------------|------------------|------|--------------|----------------------------------------|
|            |                                                                                                                                   |                   |                                                  |                     | Advertisement/Posting of IB/REOI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                   | Total (Php '000) | MOOE | CO           |                                        |
| 126        | Rehabilitation with Drainage including declogging along T. Earnshaw Drainage Main & Pampanga Sub - Main, District II, Manila City | DPWH - NMDEO      | No                                               | Public Bidding      | 01-30-2020                             | 02-20-2020                 | 11-17-2020      | 11-19-2020       | Based on GAA 2021 | P 2,000.00       |      | P 2,000.00   |                                        |
| 127        | Rehabilitation / Improvement of Pacheco Drainage Main and Construction of Pumping Station, Tondo, Manila City                     | DPWH - NMDEO      | Yes                                              | Public Bidding      | 12-16-2020                             | 01-05-2021                 | 03-04-2021      | 03-08-2021       | Based on GAA 2021 | P 50,000.00      |      | P 50,000.00  |                                        |
| 128        | Upgrading of Abucay Pumping Station, Manila                                                                                       | DPWH - NMDEO      | No                                               | Public Bidding      | 03-02-2021                             | 03-23-2021                 | 04-05-2021      | 04-08-2021       | Based on GAA 2021 | P 100,000.00     |      | P 100,000.00 |                                        |
|            | Upgrading of Escolta Pumping Station, Manila                                                                                      | DPWH - NMDEO      | No                                               | Public Bidding      | 03-02-2021                             | 03-23-2021                 | 04-05-2021      | 04-08-2021       | Based on GAA 2021 | P 200,000.00     |      | P 200,000.00 |                                        |
|            | Construction of Enlisted Personnel Multi-Purpose Building, Manila City                                                            | DPWH - NMDEO      | No                                               | Public Bidding      | 01-24-2020                             | 02-13-2020                 | 11-25-2020      | 11-27-2020       | Based on GAA 2021 | P 16,800.00      |      | P 16,800.00  |                                        |
| 129        | Construction of Moriones Police Station 2 Building, Tondo, Manila                                                                 | DPWH - NMDEO      | No                                               | Public Bidding      | 03-02-2021                             | 03-23-2021                 | 04-05-2021      | 04-08-2021       | Based on GAA 2021 | P 21,000.00      |      | P 21,000.00  |                                        |
| 130        | Rehabilitation of PSG Head Quarters Building, Manila City                                                                         | DPWH - NMDEO      | No                                               | Public Bidding      | 01-30-2021                             | 02-19-2021                 | 3-29-2021       | 03-29-2021       | Based on GAA 2021 | P 25,000.00      |      | P 25,000.00  |                                        |
| 131        | Construction of North Manila District Engineering Office (permanent Office), Manila City, Phase II                                | DPWH - NMDEO      | Yes                                              | Public Bidding      | 12-17-2020                             | 01-06-2021                 | 03-04-2021      | 03-08-2021       | Based on GAA 2021 | P 50,000.00      |      | P 50,000.00  |                                        |
| 132        | Construction of Presidential Security Group (PSG) Multi-Purpose Building, Malacañang Park, Manila                                 | DPWH - NMDEO      | No                                               | Public Bidding      | 01-30-2021                             | 02-19-2021                 | 03-29-2021      | 03-31-2021       | Based on GAA 2021 | P 25,000.00      |      | P 25,000.00  |                                        |
| 133        | Construction of Enlisted Personnel (2 - Storey) Building, Manila City                                                             | DPWH - NMDEO      | Yes                                              | Public Bidding      | 12-17-2020                             | 01-06-2021                 | 03-04-2021      | 03-08-2021       | Based on GAA 2021 | P 50,000.00      |      | P 50,000.00  |                                        |
| 134        | Construction of Multipurpose Building (Rizal Covered Court), City of Manila                                                       | DPWH - NMDEO      | No                                               | Public Bidding      | 02-07-2020                             | 02-28-2020                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 85,000.00      |      | P 85,000.00  |                                        |
| 135        | Construction of Multi - Purpose Building at barangay 595, Zone 59, Manila                                                         | DPWH - NMDEO      | No                                               | Public Bidding      | 03-05-2021                             | 03-26-2021                 | 04-12-2021      | 04-15-2021       | Based on GAA 2021 | P 6,640.00       |      | P 6,640.00   |                                        |
| 136        | Construction of Multi-Purpose Building at the Department of Social Welfare and Development - National Capital Region, Manila      | DPWH - NMDEO      | No                                               | Public Bidding      | 02-13-2020                             | 03-04-2020                 | 11-17-2020      | 11-19-2020       | Based on GAA 2021 | P 24,900.00      |      | P 24,900.00  |                                        |
| 137        | Construction of Multi-Purpose Building (Daycare Centers), Manila City                                                             | DPWH - NMDEO      | No                                               | Public Bidding      | 02-13-2020                             | 03-04-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 85,000.00      |      | P 85,000.00  |                                        |

| CODE (PAP) | Procurement Project (Contract name)                                                                               | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds   | Estimated Budget |      |             | Remarks (Brief Description of Project) |
|------------|-------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-------------------|------------------|------|-------------|----------------------------------------|
|            |                                                                                                                   |                   |                                                  |                     | Advertisement/Posting of IB/REOI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                   | Total (Php '000) | MOOE | CO          |                                        |
| 138        | Construction of Multi - Purpose Facilities, Brgy 617, Manila City                                                 | DPWH - NMDEO      | No                                               | Public Bidding      | 03-05-2021                             | 03-26-2021                 | 04-12-2021      | 04-15-2021       | Based on GAA 2021 | P 42,500.00      |      | P 42,500.00 |                                        |
| 139        | Rehabilitation / Reconstruction of Presidential Security Group (PSG), Multi - Purpose Building (MHQ), Manila City | DPWH - NMDEO      | No                                               | Public Bidding      | 01-30-2021                             | 02-19-2021                 | 03-29-2021      | 03-31-2021       | Based on GAA 2021 | P 23,700.00      |      | P 23,700.00 |                                        |
| 140        | Rehabilitation of Multi - Purpose Building (Bacood Health Center), Manila                                         | DPWH - NMDEO      | No                                               | Public Bidding      | 02-13-2020                             | 03-04-2020                 | 11-17-2020      | 11-19-2020       | Based on GAA 2021 | P 8,300.00       |      | P 8,300.00  |                                        |
| 141        | Rehabilitation of Multi-Purpose Building, Brgy 636, Sta. Mesa, Manila                                             | DPWH - NMDEO      | No                                               | Public Bidding      | 03-05-2021                             | 03-26-2021                 | 04-12-2021      | 04-15-2021       | Based on GAA 2021 | P 8,300.00       |      | P 8,300.00  |                                        |
| 142        | Rehabilitation of Tondo Sports Complex, Tondo, Manila                                                             | DPWH - NMDEO      | No                                               | Public Bidding      | 01-13-2021                             | 02-04-2021                 | 03-19-2021      | 03-23-2021       | Based on GAA 2021 | P 85,000.00      |      | P 85,000.00 |                                        |
| 143        | Retrofitting of Public Building at Tondo Congressinal District I, Manila                                          | DPWH - NMDEO      | No                                               | Public Bidding      | 01-13-2021                             | 02-04-2021                 | 03-19-2021      | 03-23-2021       | Based on GAA 2021 | P 39,162.00      |      | P 39,162.00 |                                        |
| 144        | Construction of Drainage System, Malacañang Park, Manila                                                          | DPWH - NMDEO      | No                                               | Public Bidding      | 01-08-2021                             | 01-29-2021                 | 03-15-2021      | 03-18-2021       | Based on GAA 2021 | P 12,809.00      |      | P 12,809.00 |                                        |
| 145        | Drainage Improvement along Blumentritt Extension, Chainage 0 - Chainage 328.40, Manila City                       | DPWH - NMDEO      | No                                               | Public Bidding      | 01-22-2020                             | 02-12-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 1,885.00       |      | P 1,885.00  |                                        |
| 146        | Drainage Improvement of Roads within Zone 41-57, Manila City                                                      | DPWH - NMDEO      | No                                               | Public Bidding      | 02-15-2021                             | 03-09-2021                 | 04-19-2021      | 04-20-2021       | Based on GAA 2021 | P 50,000.00      |      | P 50,000.00 |                                        |
| 147        | Bank Improvement (Steel Sheet Pile) Estero de San Miguel, Sta. 1+233.12 to Sta. 1+303.90                          | DPWH - NMDEO      | No                                               | Public Bidding      | 01-20-2020                             | 02-11-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 2,580.00       |      | P 2,580.00  |                                        |
| 148        | Estero de San Miguel, Sta. 1+303.90 to Sta. 1+450.90, Manila                                                      | DPWH - NMDEO      | No                                               | Public Bidding      | 01-17-2020                             | 02-06-2020                 | 11-16-2020      | 11-18-2020       | Based on GAA 2021 | P 40,614.00      |      | P 40,614.00 |                                        |
| 149        | Estero de San Miguel, Sta. 1+453.00 to Sta. 1+587.60, Manila                                                      | DPWH - NMDEO      | No                                               | Public Bidding      | 01-17-2020                             | 02-06-2020                 | 11-17-2020      | 11-19-2020       | Based on GAA 2021 | P 36,227.00      |      | P 36,227.00 |                                        |
| 150        | Estero de San Miguel, Sta. 1+729.20 to Sta. 1+791.10 and Sta. 1+809.70 to Sta. 1+897.80, Manila                   | DPWH - NMDEO      | No                                               | Public Bidding      | 01-17-2020                             | 02-06-2020                 | 11-18-2020      | 11-19-2020       | Based on GAA 2021 | P 40,614.00      |      | P 40,614.00 |                                        |
| 151        | Estero de San Miguel, Sta. 1+897.80 to Sta. 1+989.00, Manila                                                      | DPWH - NMDEO      | NO                                               | Public Bidding      | 01-20-2020                             | 02-11-2020                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 24,693.00      |      | P 24,693.00 |                                        |

| CODE (PAP) | Procurement Project (Contract name)                                                                                   | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds   | Estimated Budget |      |             | Remarks (Brief Description of Project) |
|------------|-----------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-------------------|------------------|------|-------------|----------------------------------------|
|            |                                                                                                                       |                   |                                                  |                     | Advertisement/Posting of IB/REOI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                   | Total (Php '000) | MOOE | CO          |                                        |
| 152        | Estero de Uli - Uli, Sta. 0+390.20 to Sta. 0+459.00 (Left) and Sta. 0+388.20 to Sta. 0+459.00 (Right) Manila          | DPWH - NMDEO      | No                                               | Public Bidding      | 01-17-2020                             | 02-06-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 40,614.00      |      | P 40,614.00 |                                        |
| 153        | Estero de Uli - Uli, Sta. 0+459.00 to Sta.0+528.20, Manila                                                            | DPWH - NMDEO      | No                                               | Public Bidding      | 01-17-2020                             | 02-06-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 40,614.00      |      | P 40,614.00 |                                        |
| 154        | Estero de Uli - Uli, Sta. 0+528.00 to Sta. 0+560.00, Manila                                                           | DPWH - NMDEO      | No                                               | Public Bidding      | 01-20-2020                             | 02-11-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 19,250.00      |      | P 19,250.00 |                                        |
| 155        | Installation of Pumping Station (Mini Pump) at Brgy. 598 Zone 59, Manila City                                         | DPWH - NMDEO      | No                                               | Public Bidding      | 03-06-2020                             | 03-30-2020                 | 11-19-2020      | 11-23-2020       | Based on GAA 2021 | P 23,100.00      |      | P 23,100.00 |                                        |
| 156        | Re-Development of Estero de Binondo, Dasmariñas St., Brgy. 282, Zone 26, District 3 Manila                            | DPWH - NMDEO      | No                                               | Public Bidding      | 03-05-2021                             | 03-26-2021                 | 04-12-2021      | 04-15-2021       | Based on GAA 2021 | P 85,000.00      |      | P 85,000.00 |                                        |
| 157        | Asphalt Overlay along Laon - Laan St. - Chainage 460.50 Chainage 749.20, Manila                                       | DPWH - NMDEO      | Yes                                              | Public Bidding      | 11-26-2019                             | 12-17-2019                 | 11-17-2020      | 11-19-2020       | Based on GAA 2021 | P 1,200.00       |      | P 1,200.00  |                                        |
| 158        | Asphalt Overlay along Lerma St. - Chainage 0 - Chainage 270 Chainage 0 - Change 259, Manila                           | DPWH - NMDEO      | No                                               | Public Bidding      | 01-29-2020                             | 02-07-2020                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 1,115.00       |      | P 1,115.00  |                                        |
| 159        | Rehabilitation of Roads within Zone 52 - 57, District IV, Sampaloc Manila City                                        | DPWH - NMDEO      | No                                               | Public Bidding      | 02-06-2020                             | 02-27-2020                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 11,000.00      |      | P 11,000.00 |                                        |
| 160        | Rehabilitation of Roads within Zone 41 - 51, district IV, Sampaloc Manila City                                        | DPWH - NMDEO      | No                                               | Public Bidding      | 02-06-2020                             | 02-27-2020                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 11,000.00      |      | P 11,000.00 |                                        |
| 161        | Replacement of Permanent Bridge J. Fajardo Br., Brgy. 455, Manila City                                                | DPWH - NMDEO      | No                                               | Public Bidding      | 02-06-2020                             | 02-27-2020                 | 11-18-2020      | 11-20-2020       | Based on GAA 2021 | P 15,437.00      |      | P 15,437.00 |                                        |
| 162        | Retrofitting / Strengthening of Permanent Bridges - Cristobal Bridge, Brgy. 472, Manila City                          | DPWH - NMDEO      | No                                               | Public Bidding      | 02-05-2020                             | 02-26-2020                 | 11-17-2020      | 11-19-2020       | Based on GAA 2021 | P 3,531.00       |      | P 3,531.00  |                                        |
| 163        | Retrofitting / Strengthening of Permanent Bridges - P. Florentino Br. Along P. Florentino St., Brgy. 475, Manila City | DPWH - NMDEO      | No                                               | Public Bidding      | 02-05-2020                             | 02-26-2020                 | 11-25-2020      | 11-27-2020       | Based on GAA 2021 | P 3,908.00       |      | P 3,908.00  |                                        |
| 164        | Yuseco Kabulusan Bridge, Manila City                                                                                  | DPWH - NMDEO      | No                                               | Public Bidding      | 02-10-2021                             | 03-04-2021                 | 04-06-2021      | 04-08-2021       | Based on GAA 2021 | P 20,000.00      |      | P 20,000.00 |                                        |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                 | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |            | Remarks (Brief<br>Description of Project) |
|---------------|-------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|------------|-------------------------------------------|
|               |                                                                                                                         |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO         |                                           |
| 165           | Construction / Improvement of School at Esteban Abada High School, Barangay 496, Sampaloc, City of Manila               | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 166           | Construction / Improvement of School at Moises Salvador Elementary School, Barangay 412, Sampaloc, City of Manila       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        |                    |                     | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 167           | Construction / Improvement of School at Pedro Pelaez Elementary School, Barangay 570, Sampaloc, City of Manila          | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 168           | Construction / Improvement of School at Ramon Magsaysay High School, Barangay 478, Sampaloc, City of Manila             | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 169           | Construction / Improvement of School at Trinidad Tecson Elementary School, Barangay 412, Sampaloc, City of Manila       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 170           | Construction / Improvement of School at Claro M. Recto High School, barangay 412, Sampaloc, City of Manila              | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 171           | Construction / Improvement of School at Dr. Alejandro Albert Elementary School, Barangay 520, Sampaloc, City of Manila  | DPWH - NMDEO             | No                                                        | Public Bidding         | 03-05-2021                              | 03-26-2021                        | 04-12-2021         | 04-15-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 172           | Construction / Improvement of School at Dr. Benigno Aldana Elementary School, Barangay 422, Sampaloc, City of Manila    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 173           | Construction / Improvement of School at Gen. Licerio Geronimo Elementary School, Barangay 412, Sampaloc, City of Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 174           | Construction / Improvement of School at Graceano Lopez Jaena Elementary School, Barangay 537, Sampaloc, City of Manila  | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |
| 175           | Construction / Improvement of School at Laong - Laan Elementary School, Barangay 515, Sampaloc, City of Manila          | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 1,000.00          |      | P 1,000.00 |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                  | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |            | Remarks (Brief<br>Description of Project) |
|---------------|----------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|------------|-------------------------------------------|
|               |                                                                                                          |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO         |                                           |
| 176           | Construction / Rehabilitation of School at Antonio Maceda Elementary School, Barangay 581, Manila        | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 177           | Construction / Rehabilitation of School at Antonio Maceda High School, Barangay 581, Manila              | DPWH - NMDEO             | No                                                        | Public Bidding         | 03-05-2021                              | 03-26-2021                        | 04-12-2021         | 04-15-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 178           | Construction / Rehabilitation of School at Claro M. Recto High School, Barangay 412, Manila              | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 179           | Construction / Rehabilitation of School at Dr. Alejandro Albert Elementary School, Barangay 520, Manila  | DPWH - NMDEO             | No                                                        | Public Bidding         | 03-05-2021                              | 03-26-2021                        | 04-12-2021         | 04-15-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 180           | Construction / Rehabilitation of School at Dr. Benigno Aldana Elementary School, Barangay 422, Manila    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 181           | Construction / Rehabilitation of School at Esteban Abada High School, Barangay 496, Manila               | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 182           | Construction / Rehabilitation of School at Gen. Licerio Geronimo Elementary School, Barangay 412, Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 183           | Construction / Rehabilitation of School at Gen. Miguel Malvar Elementary School, Barangay 581, Manila    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 184           | Construction / Rehabilitation of School at Graceano Lopez Jaena Elementary School, Barangay 537, Manila  | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 185           | Construction / Rehabilitation of School at Juan Luna Elementary School, Barangay 396, Manila             | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 186           | Construction / Rehabilitation of School at Laong - Laan Elementary School, Barangay 515, Manila          | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |
| 187           | Construction / Rehabilitation of School at Legarda Elementary School, Barangay 521, Manila               | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on GAA 2021  | P 4,000.00          |      | P 4,000.00 |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                            | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|----------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                    |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO          |                                           |
| 188           | Construction / Rehabilitation of School at Moises Salvador Elementary School, Barangay 412, Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on<br>GAA 2021 | P 4,000.00          |      | P 4,000.00  |                                           |
| 189           | Construction / Rehabilitation of School at P. Burgos Elementary School, Barangay 581, Manila       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on<br>GAA 2021 | P 4,000.00          |      | P 4,000.00  |                                           |
| 190           | Construction / Rehabilitation of School at Pedro Pelaez Elementary School, Barangay 570, Manila    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on<br>GAA 2021 | P 4,000.00          |      | P 4,000.00  |                                           |
| 191           | Construction / Rehabilitation of School at Ramon Magsaysay High School, Barangay 478, Manila       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on<br>GAA 2021 | P 6,000.00          |      | P 6,000.00  |                                           |
| 192           | Construction / Rehabilitation of School at Trinidad Tecson Elementary School, Barangay 412, Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on<br>GAA 2021 | P 4,000.00          |      | P 4,000.00  |                                           |
| 193           | Rehabilitation of School Building at AC Herrera Elementary School, Manila City                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2020                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00 |                                           |
| 194           | Construction (Completion) of Multi-Purpose Buiding, Barangay 607, Bacood, Manila                   | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-30-2021                              | 02-19-2021                        | 03-29-2021         | 03-321-2021         | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00 |                                           |
| 195           | Construction (Completion) of Multi-Purpose Buiding, Barangay 636, Santa Mesa, Manila               | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-08-2021                              | 01-29-2021                        | 03-15-2021         | 03-18-2021          | Based on<br>GAA 2021 | P 5,000.00          |      | P 5,000.00  |                                           |
| 196           | Construction and Rehabilitation of Multipurpose Building, Zone 1-12 Barangay 1-146, Manila         | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-15-2021                              | 03-09-2021                        | 04-19-2021         | 4-20-2021           | Based on<br>GAA 2021 | P 25,000.00         |      | P 25,000.00 |                                           |
| 197           | Construction of 2 Storey Barangay Hall, Barangay 642, Manila City                                  | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-22-2020                              | 02-12-2020                        | 11-25-2020         | 11-27-2020          | Based on<br>GAA 2021 | P 1,920.00          |      | P 1,920.00  |                                           |
| 198           | Construction of Multi-Purpose Building at Barangay 165, Zone 14, Tondo Manila                      | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00 |                                           |
| 199           | Construction of Multi-Purpose Building at Barangay 177, Zone 16, Manila City                       | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on<br>GAA 2021 | P 4,000.00          |      | P 4,000.00  |                                           |
| 200           | Construction of Multi-Purpose Building at Barangay 231, Zone 21, Manila City                       | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 7,000.00          |      | P 7,000.00  |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                         | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-----------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                 |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
| 201           | Construction of Multi-Purpose Building, Barangay 601, Santa Mesa, Manila                                        | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-12-2021                              | 02-02-2021                        | 03-16-2021         | 03-19-2021          | Based on GAA 2021  | P 10,000.00         |      | P 10,000.00 |                                           |
| 202           | Construction of Multi-Purpose Building, Barangay 642, San Miguel, Manila                                        | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-10-2021                              | 03-04-2021                        | 04-06-2021         | 04-08-2021          | Based on GAA 2021  | P 20,000.00         |      | P 20,000.00 |                                           |
| 203           | Construction of Multi-Purpose Building, Zone 65, San Miguel, Manila                                             | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2021          | Based on GAA 2021  | P 5,000.00          |      | P 5,000.00  |                                           |
| 204           | Construction of Multi-Purpose Building, Zone 66, San Miguel, Manila                                             | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-10-2021                              | 03-04-2021                        | 04-06-2021         | 04-08-2021          | Based on GAA 2021  | P 40,000.00         |      | P 40,000.00 |                                           |
| 205           | Construction of New Multi-Purpose Building, Zone 25 - 40, City of Manila                                        | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-17-2020                              | 01-06-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 40,000.00         |      | P 40,000.00 |                                           |
| 206           | Construction Improvement of Multi-Purpose Building - Barangay 305 Zone 29, LD III, City of Manila               | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on GAA 2021  | P 10,000.00         |      | P 10,000.00 |                                           |
| 207           | Construction / Rehabilitation of Multi-Purpose Building - (Covered Court) at Lakandula High School, Manila City | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 15,000.00         |      | P 15,000.00 |                                           |
| 208           | Construction / Rehabilitation of Multi-Purpose Building - (Daycare Center) at Barangay 176 Zone 15, Manila City | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-23-2020                              | 01-13-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 5,000.00          |      | P 5,000.00  |                                           |
| 209           | Construction / Rehabilitation of Multi-Purpose Building - (Daycare Center) at Barangay 223 Zone 21, Manila City | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-23-2020                              | 01-13-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 15,000.00         |      | P 15,000.00 |                                           |
| 210           | Construction / Rehabilitation of Multi-Purpose Building at Barangay 209 Zone 19, Manila City                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on GAA 2021  | P 3,000.00          |      | P 3,000.00  |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                       | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                               |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO          |                                           |
| 211           | Construction / Rehabilitation of Multi-Purpose Building at Barangay 240 Zone 22, Manila City                                  | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on<br>GAA 2021 | P 1,000.00          |      | P 1,000.00  |                                           |
| 212           | Construction / Rehabilitation of Multi-Purpose Building at Barangay 246 Zone 22, Manila City                                  | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-23-2020                              | 01-13-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 6,000.00          |      | P 6,000.00  |                                           |
| 213           | Construction / Rehabilitation of Multi-Purpose Building at Barangay 250 Zone 23, Manila City                                  | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on<br>GAA 2021 | P 3,000.00          |      | P 3,000.00  |                                           |
| 214           | Construction / Rehabilitation of Multi-Purpose Building at Barangay 265 Zone 24, Manila City                                  | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-22-2021         | 03-24-2021          | Based on<br>GAA 2021 | P 4,000.00          |      | P 4,000.00  |                                           |
| 215           | Construction / Rehabilitation of Multi-Purpose Building Zone 1 -7 Barangay 1-90, Manila                                       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-10-2021                              | 03-04-2021                        | 04-06-2021         | 04-08-2021          | Based on<br>GAA 2021 | P 20,000.00         |      | P 20,000.00 |                                           |
| 216           | Construction / Rehabilitation of Multi-Purpose Building, Zone 1 -7 Barangay 1-90, Manila City                                 | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-10-2021                              | 03-04-2021                        | 04-06-2021         | 04-08-2021          | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00 |                                           |
| 217           | Construction / Rehabilitation of Multi-Purpose Building, Zone 8-12 Barangay 91-146, Manila                                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-10-2021                              | 03-04-2021                        | 04-06-2021         | 04-08-2021          | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00 |                                           |
| 218           | Construction / Rehabilitation of Multi-Purpose Building, Zone 8-12 Barangay 91-146, Manila                                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-10-2021                              | 03-04-2021                        | 04-06-2021         | 04-08-2021          | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00 |                                           |
| 219           | Construction / Rehabilitation of Multi-Purpose Building, Zone 25,32,33,34,35, City of Manila                                  | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-17-2020                              | 01-06-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 74,000.00         |      | P 74,000.00 |                                           |
| 220           | Construction / Rehabilitation of Multi-Purpose Buildings, Zone 25 - 40, City of Manila                                        | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-17-2020                              | 01-06-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 70,000.00         |      | P 70,000.00 |                                           |
| 221           | Construction / Rehabilitation / Improvement of Multi-Purpose Building Zones 41-57, Manila, Barangay, Sampaloc, City of Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-15-2021                              | 03-09-21                          | 04-19-2021         | 04-20-2021          | Based on<br>GAA 2021 | P 33,000.00         |      | P 33,000.00 |                                           |
| 222           | Continuation of Multi - Purpose Building, Brgy. 259, Tondo, Manila                                                            | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-13-2020                              | 03-4-2020                         | 11-19-2020         | 11-23-2020          | Based on<br>GAA 2021 | P 12,450.00         |      | P 12,450.00 |                                           |
| 223           | Rehabilitation of Barangay Hall, Brgy. 518, Zone 51, District IV, Sampaloc, Manila                                            | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-15-2021                              | 03-09-2021                        | 04-19-2021         | 04-20-2021          | Based on<br>GAA 2021 | P 2,000.00          |      | P 2,000.00  |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                       | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                               |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
| 224           | Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay 182 Zone 16, Manila City                                 | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on GAA 2021  | P 10,000.00         |      | P 10,000.00 |                                           |
| 225           | Rehabilitation of Multi-Purpose Building, Patricia Paraiso, Manila City                                                       | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-23-2020                              | 01-13-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 10,000.00         |      | P 10,000.00 |                                           |
| 226           | Rehabilitation of Multi-Purpose Building, Zone 1-3, Barangay 1-47, Manila                                                     | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-05-2020                              | 02-26-2020                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 4,800.00          |      | P 4,800.00  |                                           |
| 227           | Rehabilitation of Multi-Purpose Building, Zone 41-57, Manila                                                                  | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-06-2020                              | 02-027-2020                       | 11-24-2020         | 11-26-2020          | Based on GAA 2021  | P 15,120.00         |      | P 15,120.00 |                                           |
| 228           | Rehabilitation of Multi-Purpose Building, Zone 4-7, Barangay 48-90, Manila                                                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-05-2020                              | 02-26-2020                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 4,800.00          |      | P 4,800.00  |                                           |
| 229           | Rehabilitation of Multi-Purpose Building, Zone 8-9, Barangay 91-123, Manila                                                   | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-05-2020                              | 02-26-2020                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 4,800.00          |      | P 4,800.00  |                                           |
| 230           | Rehabilitation / Improvement of Multi-Purpose Building, Brgy. 1-146, Manila                                                   | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-05-2020                              | 02-26-2020                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 8,300.00          |      | P 8,300.00  |                                           |
| 231           | Rehabilitation / Improvement of Multi-Purpose Building, Zone 25, Brgy. 272, Manila                                            | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-05-2020                              | 02-26-2020                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 12,450.00         |      | P 12,450.00 |                                           |
| 232           | Rehabilitation / Improvement of Multi-Purpose Building, Zone 34, Brgy. 343, Manila                                            | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-06-2020                              | 02-27-2020                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 29,750.00         |      | P 29,750.00 |                                           |
| 233           | Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building, Brgy. 152, Tondo, Manila                           | DPWH - NMDEO             | No                                                        | Public Bidding         | 03-05-2021                              | 03-26-2021                        | 04-12-2021         | 04-15-2021          | Based on GAA 2021  | P 12,450.00         |      | P 12,450.00 |                                           |
| 234           | Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building, Patricia Paraiso Complex, Brgy. 177, Tondo, Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-13-2020                              | 03-04-2020                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 16,600.00         |      | P 16,600.00 |                                           |
| 235           | Rehabilitation Upgrading of Multi-Purpose Building, Gat Andres Bonifacio Memorial Center, Tondo, Manila                       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-06-2020                              | 02-27-2020                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 24,900.00         |      | P 24,900.00 |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                     | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|-------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                             |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(Php '000) | MOOE | CO          |                                           |
| 236           | Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 3, Manila City                          | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-18-2020         | 11-20-2020          | Based on GAA 2021  | P 40,614.00         |      | P 40,614.00 |                                           |
| 237           | Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 4, Manila City                          | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-19-2020         | 11-23-2020          | Based on GAA 2021  | P 40,614.00         |      | P 40,614.00 |                                           |
| 238           | Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 5, Brgy. 255 and Brgy. 256, Manila City | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-30-2020                              | 02-20-2020                        | 11-25-2020         | 11-27-2020          | Based on GAA 2021  | P 40,614.00         |      | P 40,614.00 |                                           |
| 239           | Bank Improvement (Steel Sheet Pile) along Estero de San Lorenzo, Brgy. 388, Manila City                     | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-30-2020                              | 02-20-2020                        | 11-23-2020         | 11-25-2020          | Based on GAA 2021  | P 40,614.00         |      | P 40,614.00 |                                           |
| 240           | Asphalt Overlay along Earnshaw Street, J. Figueras Street and A.H. Iacson Avenue, Manila City               | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-15-2021                              | 03-09-2021                        | 04-19-2021         | 04-20-2021          | Based on GAA 2021  | P 75,000.00         |      | P 75,000.00 |                                           |
| 241           | Asphalt Overlay along Loyola St. and vicinities, Manila City                                                | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-15-2021                              | 03-09-2021                        | 04-19-2021         | 04-20-2021          | Based on GAA 2021  | P 10,000.00         |      | P 10,000.00 |                                           |
| 242           | Concreting of Alleys including Drainage Rehabilitation and Street Lightings at Barangay 187, Manila City    | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-21-2021                              | 02-11-2021                        | 03-22-2021         | 03-24-2021          | Based on GAA 2021  | P 5,000.00          |      | P 5,000.00  |                                           |
| 243           | Construction of Alleys Including Drainage Rehabilitation along Barangay 221, Manila City                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on GAA 2021  | P 3,000.00          |      | P 3,000.00  |                                           |
| 244           | Construction of Road with Drainage at Barangay 246 Zone 22, Manila City                                     | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2021                        | 03-04-2021         | 03-08-2021          | Based on GAA 2021  | P 6,000.00          |      | P 6,000.00  |                                           |
| 245           | Construction of Roads and Pathways including Drainage at Barangay 199, Manila City                          | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on GAA 2021  | P 3,000.00          |      | P 3,000.00  |                                           |
| 246           | Construction of Roads and Pathways, Zone 1-7 Barangay 1 -90, Manila                                         | DPWH - NMDEO             | No                                                        | Public Bidding         | 12-30-2020                              | 01-20-2021                        | 03-08-2021         | 03-11-2021          | Based on GAA 2021  | P 25,000.00         |      | P 25,000.00 |                                           |
| 247           | Construction of Roads and Pathways, Zone 1-7 Barangay 1 -90, Manila City                                    | DPWH - NMDEO             | No                                                        | Public Bidding         | 12-30-2020                              | 01-20-2021                        | 03-08-2021         | 03-11-2021          | Based on GAA 2021  | P 15,000.00         |      | P 15,000.00 |                                           |

| CODE<br>(PAP) | Procurement Project<br>( Contract name)                                                                                    | PMO/End-<br>User<br>(IU) | Is this an Early<br>Procurement<br>Activities<br>(YES/NO) | Mode of<br>Procurement | Schedule for Each Procurement Activity  |                                   |                    |                     | Source of<br>Funds   | Estimated Budget    |      |             | Remarks (Brief<br>Description of Project) |
|---------------|----------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|----------------------|---------------------|------|-------------|-------------------------------------------|
|               |                                                                                                                            |                          |                                                           |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                      | Total<br>(Php '000) | MOOE | CO          |                                           |
| 248           | Construction of Roads and Pathways,<br>Zone 8-12 Barangay 91-146, Manila City                                              | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2021          | Based on<br>GAA 2021 | P 15,000.00         |      | P 15,000.00 |                                           |
|               | Construction of Roads and Pathways,<br>Zone 8-12 Barangay 91-146, Manila City                                              | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-07-2021                              | 01-28-2021                        | 03-09-2021         | 03-12-2021          | Based on<br>GAA 2021 | P 15,000.00         |      | P 15,000.00 |                                           |
| 249           | Construction of Roads including Drainage<br>at Barangay 213, Manila City                                                   | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on<br>GAA 2021 | P 3,000.00          |      | P 3,000.00  |                                           |
| 250           | Construction of Roads including Drainage<br>Rehabilitation along Barangay 161,<br>Manila City                              | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-27-2021                              | 02-17-2021                        | 03-24-2021         | 03-29-2021          | Based on<br>GAA 2021 | P 3,000.00          |      | P 3,000.00  |                                           |
|               | Construction of Roads with Drainage<br>Rehabilitation at Barangay 163, Manila<br>City                                      | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-12-2021                              | 02-02-2021                        | 03-16-2021         | 03-19-2021          | Based on<br>GAA 2021 | P 4,000.00          |      | P 4,000.00  |                                           |
|               | Rehabilitation of Roads and Alleys of<br>Barangay 275 and Barangay 310 with<br>Fire hydrants, City of Manila               | DPWH - NMDEO             | Yes                                                       | Public Bidding         | 12-22-2020                              | 01-12-2021                        | 03-04-2021         | 03-08-2021          | Based on<br>GAA 2021 | P 10,000.00         |      | P 10,000.00 |                                           |
|               | Rehabilitation / Improvement of Roads<br>and Alleys including Drainage, Brgy. 1-<br>146, Manila City                       | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-06-2020                              | 02-27-2020                        | 11-18-2020         | 11-20-2020          | Based on<br>GAA 2021 | P 32,491.00         |      | P 32,491.00 |                                           |
|               | Rehabilitation / Improvement of Roads<br>and Drainage System along Maceda St.,<br>Sampaloc, Manila                         | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-18-2020         | 11-20-2020          | Based on<br>GAA 2021 | P 40,614.00         |      | P 40,614.00 |                                           |
|               | Rehabilitation of Roads and Drainage at<br>Cordillera St. and Ext., Manila                                                 | DPWH - NMDEO             | No                                                        | Public Bidding         | 01-17-2020                              | 02-06-2020                        | 11-25-2020         | 11-27-2020          | Based on<br>GAA 2021 | P 7,700.00          |      | P 7,700.00  |                                           |
|               | Construction / Improvement of School at<br>P. Burgos Elementary School, Barangay<br>581, Sampaloc, City of Manila          | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-17-2021                              | 03-11-2021                        | 03-26-2021         | 03-31-2021          | Based on<br>GAA 2021 | P 1,000.00          |      | P 1,000.00  |                                           |
|               | Construction / Improvement of School at<br>Antonio Maceda Elementary School,<br>Barangay 581, Sampaloc, City of Manila     | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-17-2021                              | 03-11-2021                        | 03-26-2021         | 03-31-2021          | Based on<br>GAA 2021 | P 1,000.00          |      | P 1,000.00  |                                           |
|               | Construction / Improvement of School at<br>Antonio Maceda High School, Barangay<br>581, Sampaloc, City of Manila           | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-08-2021                              | 03-02-2021                        | 04-05-2021         | 04-07-2021          | Based on<br>GAA 2021 | P 1,000.00          |      | P 1,000.00  |                                           |
|               | Construction / Improvement of School at<br>Gen. Miguel Malvar Elementary School,<br>Barangay 581, Sampaloc, City of Manila | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-17-2021                              | 03-11-2021                        | 03-26-2021         | 03-31-2021          | Based on<br>GAA 2021 | P 1,000.00          |      | P 1,000.00  |                                           |
|               | Construction / Improvement of School at<br>Juan Luna Elementary School, Barangay<br>396, Sampaloc, City of Manila          | DPWH - NMDEO             | No                                                        | Public Bidding         | 02-17-2021                              | 03-11-2021                        | 03-26-2021         | 03-31-2021          | Based on<br>GAA 2021 | P 1,000.00          |      | P 1,000.00  |                                           |

| CODE (PAP) | Procurement Project (Contract name)                                                                        | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds   | Estimated Budget |      |             | Remarks (Brief Description of Project) |
|------------|------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-------------------|------------------|------|-------------|----------------------------------------|
|            |                                                                                                            |                   |                                                  |                     | Advertisement/Posting of IB/REOI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                   | Total (Php '000) | MOOE | CO          |                                        |
|            | Construction / Improvement of School at Legarda Elementary School, Barangay 521, Sampaloc, City of Manila  | DPWH - NMDEO      | No                                               | Public Bidding      | 02-17-2021                             | 03-11-2021                 | 03-26-2021      | 03-31-2021       | Based on GAA 2021 | P 1,000.00       |      | P 1,000.00  |                                        |
|            | Construction of 3 Storey Multi - Purpose Building, Brgy. 282, Manila                                       | DPWH - NMDEO      | No                                               | Public Bidding      | 02-05-2020                             | 02-26-2020                 | 11-25-2020      | 11-27-2020       | Based on GAA 2021 | P 8,300.00       |      | P 8,300.00  |                                        |
|            | Construction of Multi-Purpose Building, Brgy. 435, Sampaloc, Manila                                        | DPWH - NMDEO      | No                                               | Public Bidding      | 02-17-2021                             | 03-11-2021                 | 03-26-2021      | 03-31-2021       | Based on GAA 2021 | P 3,000.00       |      | P 3,000.00  |                                        |
|            | Rehabilitation of Multi-Purpose Building of Barangay 34, Zone 3 District 1, Manila                         | DPWH - NMDEO      | No                                               | Public Bidding      | 01-27-2021                             | 02-17-2021                 | 03-24-2021      | 03-29-2021       | Based on GAA 2021 | P 2,000.00       |      | P 2,000.00  |                                        |
|            | Rehabilitation of Sidewalk of Barangay 460, Zone 45, District 4, Manila                                    | DPWH - NMDEO      | No                                               | Public Bidding      | 01-12-2021                             | 02-02-2021                 | 03-16-2021      | 03-19-2021       | Based on GAA 2021 | P 2,000.00       |      | P 2,000.00  |                                        |
|            | Construction / Improvement of School at Antonio Maceda High School, Barangay 581, Sampaloc, City of Manila | DPWH - NMDEO      | No                                               | Public Bidding      | 02-17-2021                             | 03-11-2021                 | 03-26-2021      | 03-31-2021       | Based on GAA 2022 | P 1,000.00       |      | P 1,000.00  |                                        |
|            | Reconstruction of Nepomuceno Bridge, Manila City                                                           | DPWH - NMDEO      | No                                               | Public Bidding      | 01-27-2021                             | 02-17-2021                 | 03-29-2021      | 03-31-2021       | Based on GAA 2022 | P 25,000.00      |      | P 25,000.00 |                                        |

**HERMINIA L. DIAZ**

HEAD, BAC Secretariat

Date:

02-18-2021

**PEDRO M. BULUSAN**

BAC Chairperson

Date:

02-18-2021

**GERARD P. OPULENCIA**

District Engineer

Date:

02-19-2021