

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0001	Asset Preservation Program-Preventive Maintenance-Secondary Roads-Jct. Sorsogon-Bacon-Manito Rd.-K0591+851-K0592+729	Construction	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 21, 2019	Jan. 6, 2020	Jan. 9, 2020	GAA CY 2020	18,573		18,573	
20FK0002	Cluster I-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Bacon-Sawanga-Prieto Diaz Rd.-K0591+392-K0591+495,K0591+956-K0592+071, Cumadcad-San Isidro Rd-K0565+235-K0565+420, Jct. Abuyog-Gubat-Ariman Rd-K0590+(-170)-K0590+000, Jct. Putiao-Pilar-Donsol Rd-K0564+042+K0564+200	Construction	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 21, 2019	Jan. 6, 2020	Jan. 9, 2020	GAA CY 2020	12,242		12,242	
20FK0003	Cluster II-Asset Preservation Program-Rehab./Reconst./Upgrading of Damaged Paved Roads-Tertiary Roads-Bacon-Sawanga-Prieto Diaz Rd-K0609+305-K0609+405, Jct Donsol-Banuag Gurang Rd-K0588+635-K0588+869, Jct Putiao-Pilar-Donsol Rd-K0562+1058-K0563+180	Construction	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 21, 2019	Jan. 6, 2020	Jan. 9, 2020	GAA CY 2020	20,164		20,164	
20FK0004	Network Development Program-Road Widening-Primary Roads -Daang Maharlika (LZ)-K0576+1000-K0579+000,K0580+397-K0580+905	Construction	Yes	Competitive Bidding	Oct. 3-9, 2019	Oct. 22, 2019	Jan. 6, 2020	Jan. 9, 2020	GAA CY 2020	100,000		100,000	
20FK0005	Network Development Program -Construction of By-Pass and Diversion Roads-Barcelona-Casiguran Diversion Road, Casiguran Section (Package I), Sorsogon	Construction	Yes	Competitive Bidding	Oct. 4-10,2019	Oct. 23, 2019	Jan. 6, 2020	Jan. 9, 2020	GAA CY 2020	70,500		70,500	

Prepared By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:


MERLA A. REVECHE
 BAC-Chairman

Approved By:


IGNACIO T. ODIAMAN
 District Engineer

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0006	Network Development Program- Construction of By-Pass and Diversion Roads-Barcelona-Casiguran Diversion Road, Casiguran Section (Package II), Sorsogon	Construction	Yes	Competitive Bidding	Oct. 7-13,2019	Oct. 28, 2019	Jan. 8, 2020	Jan. 10, 2020	GAA CY 2020	70,500		70,500	
20FK0007	Network Development Program- Construction of By-Pass and Diversion Roads-Castilla By-Pass, Package I, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 9-15,2019	Oct. 29, 2019	Jan. 8, 2020	Jan. 10, 2020	GAA CY 2020	66,000		66,000	
20FK0008	Network Development Program -Construction of By-Pass and Diversion Roads-Castilla By-Pass, Package II, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 11-17,2019	Oct. 30, 2019	Jan. 8, 2020	Jan. 10, 2020	GAA CY 2020	84,000		84,000	
20FK0009	Network Development Program -Off-Carriageway Improvement-Secondary Roads-Jct. Putiao-Pilar-Donsol Rd-K0552+383-K0553+431,K0553+960-K0553+969,K0554+000-K0554+480,K0555+538-K0556+700	Construction	Yes	Competitive Bidding	Oct. 16-22,2019	Nov. 4, 2019	Jan. 10, 2020	Jan. 14, 2020	GAA CY 2020	24,147		24,147	
20FK0010	Network Development Program -Off-Carriageway Improvement-Secondary Roads-Jct. Sorsogon-Bacon-Manito Rd-K0594+94-K0595+736,K0595+749-K0596+181	Construction	Yes	Competitive Bidding	Oct. 16-22,2019	Nov. 4, 2019	Jan. 10, 2020	Jan. 14, 2020	GAA CY 2020	11,043		11,043	
20FK0011	Network Development Program -Off-Carriageway Improvement-Tertiary Roads-Bacon-Sawanga-Prieto Diaz Rd-K0596+497-K0597+000,K0599+788-K0600+534,K0600+681-K0601+040,K0605+395-K0606+313,K0609+000-K0609+155,K0609+227-K0609+305,K0609+920-K0609+970,K0610+810-K0611+767	Construction	Yes	Competitive Bidding	Oct. 16-22,2019	Nov. 5, 2019	Jan. 10, 2020	Jan. 14, 2020	GAA CY 2020	33,984		33,984	

Prepared By:

PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:

MERLA A. REVECHE
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0012	Network Development Program -Off-Carriageway Improvement-Tertiary Roads-Banuag Gurang-Albay Bdry Rd-K0591+(-402)-K0591+910	Construction	Yes	Competitive Bidding	Oct. 16-22,2019	Nov. 5, 2019	Jan. 10, 2020	Jan. 14, 2020	GAA CY 2020	11,808		11,808	
20FK0013	Network Development Program -Off-Carriageway Improvement-Tertiary Roads-Cumadcad-San Isidro Rd-K0561+254-K0561+272,K0561+308-K0561+458,K0562+532-K0562+997,K0564+317-K0564+887	Construction	Yes	Competitive Bidding	Oct. 18-24,2019	Nov. 6, 2019	Jan. 10, 2020	Jan. 14, 2020	GAA CY 2020	10,827		10,827	
20FK0014	Network Development Program -Off-Carriageway Improvement-Tertiary Roads-Jct Putiao-Pilar-Donsol Rd-K0565+500-K0567+098,K0567+125-K0567+917	Construction	Yes	Competitive Bidding	Oct. 18-24,2019	Nov. 6, 2019	Jan. 10, 2020	Jan. 14, 2020	GAA CY 2020	19,521		19,521	
20FK0015	Network Development Program -Off-Carriageway Improvement-Tertiary Roads-Juban-Magallanes Rd-K0624+486-K0626+276	Construction	Yes	Competitive Bidding	Oct. 18-24,2019	Nov. 6, 2019	Jan. 10, 2020	Jan. 14, 2020	GAA CY 2020	11,565		11,565	
20FK0016	Cluster III-Bridge Program-Retrofitting/Strengthening of Permanent Bridges, First District of Sorsogon	Construction	Yes	Competitive Bidding	Oct. 21-27,2019	Nov. 11, 2019	Jan. 13, 2020	Jan. 16, 2020	GAA CY 2020	46,000		46,000	
20FK0017	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Flood Mitigation Structure along Salvador H. Escudero III, Sorsogon River, Downstream, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 21-27,2019	Nov. 11, 2019	Jan. 13, 2020	Jan. 16, 2020	GAA CY 2020	40,000		40,000	

Prepared By:

Recommended By:

Approved By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat


MERLA A. REVECHE
 BAC-Chairman


IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt./Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0018	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Flood Mitigation Structure along Incarizan River Control, Magallanes	Construction	Yes	Competitive Bidding	Oct. 22-28,2019	Nov. 12, 2019	Jan. 13, 2020	Jan. 16, 2020	GAA CY 2020	40,000		40,000	
20FK0019	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Flood Mitigation Structure along Mauhang River, Santa Cruz, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 22-28,2019	Nov. 12, 2019	Jan. 13, 2020	Jan. 16, 2020	GAA CY 2020	40,000		40,000	
20FK0020	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Flood Mitigation Structure along Salvador H. Escudero III Diversion Road, Gomihan River, Downstream, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 23-29,2019	Nov. 13, 2019	Jan. 13, 2020	Jan. 16, 2020	GAA CY 2020	40,000		40,000	
20FK0021	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Gabao River, Downstream, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 23-29,2019	Nov. 13, 2019	Jan. 13, 2020	Jan. 16, 2020	GAA CY 2020	40,000		40,000	
20FK0022	Convergence and Special Support Program-Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon Package I	Construction	Yes	Competitive Bidding	Oct. 29-Nov. 4,2019	Nov. 18, 2019	Jan. 14, 2020	Jan. 17, 2020	GAA CY 2020	100,000		100,000	
												260,000	

Prepared By:



PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:



MERLA A. REVECHE
 BAC-Chairman

Approved By:



IGNACIO T. ODIAMAN
 District Engineer

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total (Php '000)	MOOE	CO (Php '000)	
20FK0023	Convergence and Special Support Program-Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon Package II	Construction	Yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 14, 2020	Jan. 17, 2020	100,000		100,000	
20FK0024	Convergence and Special Support Program-Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon Package III	Construction	Yes	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	Jan. 15, 2020	Jan. 20, 2020	95,000		95,000	
20FK0025	Convergence and Special Support Program-Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Inlagadian Road leading to Nasigpit Falls, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 15, 2020	Jan. 20, 2020	50,000		50,000	
20FK0026	Local Program-National Building Program-Buildings and Other Structures-Multi-Purpose/Facilities-Const. of Multi-Purpose Building of DPWH Sorsogon 1st District Engineering Office, Sorsogon City	Construction	Yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 27, 2019	Jan. 15, 2020	Jan. 20, 2020	19,255		19,255	
20FK0027	Local Program-Local Infrastructure Program-Flood Control and Drainage-Drainage/Protection Works-Construction of Drainage System, brgy. Poblacion, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 27, 2019	Jan. 15, 2020	Jan. 20, 2020	7,000		7,000	
20FK0028	Cluster IV-Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Roads and Const./Concreting of Road and Footbridge, First District of Sorsogon	Construction	Yes	Competitive Bidding	Nov. 13-19, 2019	Dec. 2, 2019	Jan. 16, 2020	Jan. 21, 2020	60,000		60,000	

Prepared By: **PRISCILLA B. JEBULAN**
 Procurement Unit/Secretariat

Recommended By: **MERLA A. REVECHE**
 BAC-Chairman

Approved By: **IGNACIO T. ODIAMAN**
 District Engineer

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total (Php '000)	MOOE	CO (Php '000)	
20FK0029	Local Program-Local Infrastructure Program-Water Management Facilities-Water Supply-Construction of Jamislagan Water System, Bacon District, Sorsogon City	Construction	Yes	Competitive Bidding	Nov.13-19,2019	Dec. 2, 2019	Jan. 16, 2020	Jan. 21, 2020	3,000		3,000	
20FK0030	Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Road and Bridges-Local Roads-Concreting of Dinapa-Pandan-Tumalaytay Road, Sorsogon City	Construction	Yes	Competitive Bidding	Nov.14-20,2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 21, 2020	50,000		50,000	
20FK0031	Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Road and Bridges-Local Roads-Construction of Abas-Cagdongan Road, Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Nov.14-20,2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 21, 2020	20,000		20,000	
20FK0032	Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Road and Bridges-Local Roads-Construction of Ariman-Sitio Namuat, Brgy. Gogon, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Nov.15-21,2019	Dec. 4, 2019	Jan. 17, 2020	Jan. 22, 2020	50,000		50,000	
20FK0033	Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Road and Bridges-Local Roads-Construction of Baras-De Vera Road, Donsol, Sorsogon	Construction	Yes	Competitive Bidding	Nov.15-21,2019	Dec. 4, 2019	Jan. 17, 2020	Jan. 22, 2020	20,000		20,000	

Prepared By:

Recommended By:

Approved By:

PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

MERLA A. REVECHE
 BAC-Chairman

IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlaon, Sorsogon City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
20FK0034	Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Road and Bridges-Local Roads-Construction of Cagtalaba-Cagbolo Brgy. Road, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Nov.20-27,2019	Dec.9, 2019	Jan. 20, 2020	Jan. 23, 2020	GAA CY 2020	50,000		50,000	
20FK0035	Local Program-Const./Repair/Rehab./Impvt. Of Various Infrastructure including Local Projects-Local Road and Bridges-Local Roads-Construction of Ponong-Rizal-Tiris-Gogon Road, Casiguran, Sorsogon	Construction	Yes	Competitive Bidding	Nov.20-27,2019	Dec.9, 2019	Jan. 20, 2020	Jan. 23, 2020	GAA CY 2020	50,000		50,000	

Prepared By:

Recommended By:

Approved By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat


MERLA A. REVECHE
 BAC-Chairman


IGNACIO T. ODIAMAN
 District Engineer