

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks		
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project	
City of Muntinlupa													
Organizational Outcome 1: Ensure Safe and Reliable National Road System													
Asset Preservation Program													
	Alabang-Muntinlupa Rd - K0030 +211 - K0030 + 435	LPMDEO	Public Bidding	6/25/19 - 7/1/19	05/27/2019	08/02/2019	08/05/2019	GAA	7,820,000.00		7,820,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads	
Bridge Program													
	San Guillermo Br. (B018091Z) along Alabang-Muntinlupa Rd	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	3,500,000.00		3,500,000.00	Retrofitting / Strengthening of Permanent Bridges	
	Sucab Br. (B018091Z) along PPTA Rd	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/01/2019	02/22/2019	GAA	2,000,000.00		2,000,000.00	Retrofitting / Strengthening of Permanent Bridges	
	Sucab Interchange (WB) (B018261Z) along Paranaque-Sucab Rd	LPMDEO	Public Bidding	03/05/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	60,000,000.00		60,000,000.00	Widening of Permanent Bridges	
Organizational Outcome 2: Protect Lives and Properties Against Major Floods													
Flood Management Program													
Construction of Flood Mitigation Structures and Drainage Systems													
	Construction of Flood Control Structures along Alabang River, Muntinlupa	LPMDEO	Public Bidding	12/7/18 - 12/13/18	12/26/2018	12/29/2018	01/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure	
	Construction of Flood Control Structures along Bayanan River, Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/3/19 - 1/9/19	01/22/2019	02/01/2019	02/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure	
	Construction of Flood Control Structures along Poblacion River Tributary, Victoria Homes, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 - 1/31/19	02/13/2019	02/20/2019	02/25/2019	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure	
	Construction of Slope Protection structures along Tunasan River (Villa Carolina I), Brgy. Tunasan, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 - 1/31/19	02/13/2019	02/20/2019	02/25/2019	GAA	38,000,000.00		38,000,000.00	Construction of Flood Mitigation Structure	


Prepared by:

Recommended for Approval by:

APPROVED by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit


ENRILE G. ORJAS
BAC Chairperson


ELPIDIO Y. TRINIDAD
OIC District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity							Estimated Budget (Php)		Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
Local Program	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
	Buildings and Other Structures (Multipurpose / Facilities)												
	Construction of Four (4) Storey Multipurpose Building, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	35,000,000.00		35,000,000.00	Construction of Multipurpose Building	
	Construction of Four (4) Storey Multipurpose Building, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 -1/31/19	02/13/2019	02/20/2019	02/25/2019	GAA	35,000,000.00		35,000,000.00	Construction of Multipurpose Building	
	Construction of Multipurpose Building, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	GAA	11,000,000.00		11,000,000.00	Construction of Multipurpose Building	
	Construction of Multipurpose Building, Colegio De Muntinlupa, Sucat, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	GAA	16,000,000.00		16,000,000.00	Construction of Multipurpose Building	
Local Roads and Bridges													
	Construction of Link Road, Southville 3, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	20,000,000.00		20,000,000.00	Construction of Paved Road	
	Construction of Road including Drained System at Ilaas Elementary School Main, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	GAA	17,395,000.00		17,395,000.00	Construction of Paved Road	
	Construction of Road including Drained System at Pedro E. Diaz High School, Muntinlupa City	LPMDEO	Public Bidding	02/28/19 -03/05/19	03/19/2019	03/28/2019	04/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Paved Road	
	Construction of Road including Drainage System Phase 2 going to Pamantasan ng Lungsod ng Muntinlupa, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	25,000,000.00		25,000,000.00	Construction of Paved Road	
	Construction of Road including Drainage, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	50,000,000.00		50,000,000.00	Construction of Paved Road	
	Construction / Improvement of Road, NHA Southville 3, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/21/19 - 2/27/19	03/12/2019	03/21/2019	03/28/2019	GAA	25,000,000.00		25,000,000.00	Construction of Paved Road	
	Construction of Cuyab Bridge, Tunasan, Muntinlupa City	LPMDEO	Public Bidding	1/3/19 - 1/9/19	01/22/2019	02/01/2019	02/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Bridge	
	Construction of Road including Drainage, Barangay Cupang, Muntinlupa City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	50,000,000.00		50,000,000.00	Construction of Paved Road	

Prepared by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:


ENRIE C. ORIAS
BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
Local Infrastructure Program												
Buildings and Other Structures												
School Buildings												
	Completion of Muntinlupa National High School - Tunasan Annex, Tunasan, Muntinlupa City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Construction of School Buildings
	Construction (Completion) of Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Construction of School Buildings
	Construction (Extension) of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	7,000,000.00		7,000,000.00	Construction of School Buildings
	Construction of 4-Storey/4-Classrooms Building, Muntinlupa Business High School - Sucat Annex, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	12,000,000.00		12,000,000.00	Construction of School Buildings
	Construction of ALS Junior High School, NBP, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Construction of School Buildings
	Improvement of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Bayanan Elementary School Main, Brgy. Bayanan, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Lakeview Integrated School, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Victoria Homes Elementary School, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,500,000.00		2,500,000.00	Rehabilitation / Major Repair of School Buildings


Prepared by:

Recommended for Approval by:

APPROVED by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit


ENRIQUE C. ORJAS
BAC Chairperson


ELPIDIO Y. TRINIDAD
OIC District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Multipurpose / Facilities	Construction of Fire Station and Other Improvement, BFP Muntinlupa, Brgy. Poblacion , Muntinlupa City	LPMDEO	Public Bidding	2/21/19 - 2/27/19	03/12/2019	03/21/2019	03/28/2019	GAA	11,000,000.00		11,000,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	9,000,000.00		9,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, Cupang Senior High School, Barangay Cupang, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	12,000,000.00		12,000,000.00	Construction of Multipurpose Building
	Construction of Multi-Purpose Building, Muntinlupa National High School, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	14,000,000.00		14,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, Mutual Homes, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	5/14/19 - 5/20/19	06/03/2019	06/14/2019	06/17/2019	GAA	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, NHA Filinvest Housing, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Construction of Multi-Purpose Building, Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	6,000,000.00		6,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose building, Sucat Elementary School, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	9,500,000.00		9,500,000.00	Construction of Multipurpose Building
	Construction of Senior Citizen's Multi-Purpose Building, Brgy. Tunasan, Muntinlupa City	LPMDEO	Public Bidding	11/22/18 - 11/28/18	12/11/2018	12/26/2018	01/03/2019	GAA	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Rehabilitation of Multi-Purpose Building, F. De Mesa Elementary School, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Prepared by:

Recommended for Approval by:

APPROVED by:



MARIA CRISTINA E. TACARDON
OIC - Procurement Unit



ENRIETE C. ORJAS
BAC Chairperson



ELPIDIO K. TRINIDAD
OIC District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	Rehabilitation of Multi-Purpose Building, Southville 3, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitaion of Multi-Purpose Building, F. De Mesa Elementary School, Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Renovation of Multipurpose building, Brgy. Buli Health Center, Muntinlupa City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
Local Roads and Bridges												
	Asphalting of Road, Mutual Homes 1 and 2, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	5,000,000.00		5,000,000.00	Construction of Asphalt Road
	Asphalting of Road, Soldier's Hill, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	9,000,000.00		9,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Concreting of Cupang Senior High School, Muntinlupa City	LPMDEO	Public Bidding	5/14/19 - 5/20/19	06/03/2019	06/14/2019	06/17/2019	GAA	3,000,000.00		3,000,000.00	Construction of Paved Road
Local Infrastructure Program												
Flood Control and Drainage												
	Construction of Flood Control Structure (including Pathway), Pasong Diablo Creek Tributary, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	HGAB	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:

ENRILE C. ORJAS
BAC Chairperson

APPROVED by:

ELPIDIO N. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
City of Las Piñas												
Local Program												
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
Flood Control and Drainage												
	Construction of Slope Protection at Marulas Creek, Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019		15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
Local Roads and Bridges												
	Construction of Gatchalian Road and Bridge, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	30,000,000.00		30,000,000.00	Construction of Paved Road
	Construction / Rehabilitation of Road, St. Louie Village Phase I, II & III Village Talon Tres Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
Organizational Outcome 1: Ensure Safe and Reliable National Road System												
Asset Preservation Program												
Preventive Maintenance - Tertiary Roads												
	International Receiver Rd - K0019 + 330 - K0020 + 776	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	56,220,000.00		56,220,000.00	Preventive Maintenance of Road Asphalt Overlay for modification to K0019+(-)330 - K0020+776
Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads												
	Quirino Avenue - K0012 + -479 - K0012 + 176	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/15/2019	02/22/2019	GAA	30,749,000.00		30,749,000.00	Construction of Drainage Structure along Road
Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads												
	Zapote - Alabang Rd - K0021 + -565 - K0022 +386	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	17,215,000.00		17,215,000.00	Upgrading of Drainage Structure along Road
Bridge Program												
	CAA Br. (B017971Z) along International Receiver Rd	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	15,000,000.00		15,000,000.00	Retrofitting / Strengthening of Bridge
Organizational Outcome 2: Protect Lives and Properties Against Major Floods												
Flood Management Program												
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	Construction of Flood Control Structure at Las Piñas River and its Tributaries, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structures along Zapote River Tributaries, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures (Drainage) at TS Cruz, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

Recommended for Approval by:

APPROVED by:

MARIA CRISTINA E. TACARDON
OIC - Procurement Unit


ENRIFF C. ORJAS
BAC Chairperson

ELPIDIO Y. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Flood Control Structures at Pasing Baka (Upstream), Las Piñas City	LPMDEO	Public Bidding	03/03/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	17,000,000.00		17,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures at Tartar Creek, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Daclangan Creek, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Ilog Bayan, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection along Almirante Creek, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection along Talon Creek, Las Piñas City	LPMDEO	Public Bidding	12/7/18 - 12/13/18	12/26/2018	12/29/2018	01/07/2019	GAA	70,000,000.00		70,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection at Marulas Creek, Puanglupa 1, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	15,000,000.00		15,000,000.00	Construction of Slope Protection Structure
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
	Construction of Slope Protection along Zapote River (Upstream), Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	120,000,000.00		120,000,000.00	Construction of Slope Protection Structure
Local Program												
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
Buildings and Other Structures (Multipurpose / Facilities)												
	Completion of Multi-Purpose Building, Daniel Fajardo, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
	Completion of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Completion of Multi-Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Completion of Multi - Purpose Building, Zapote, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/01/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Almazan 1, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building


Prepared by:


MARIA GRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:


ENRILE G. ORJAS
BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Almazan 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi - Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Construction of Multipurpose Building (Audinastum), Brgy. Talon 2, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building / cancelled
	Construction of Multipurpose Building (Covered Court at Greymarville Subdivision), Talon 2, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building for Philippine Fiber Industry Development Authority (Philfida) Building, Brgy. Talon 2, Las Piñas City	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/15/2019	02/22/2019	GAA	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, CAA/BF INTL, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Blding, Gatchalian, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Blding, Hansuyin, Talon 4, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Pulangupa 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Talon 1, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	15,000,000.00		15,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building


Prepared by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:


ENRIQUE C. ORJAS
BAC Chairperson

APPROVED by:


ELPIDIO X. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building, Talon Village, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Veraville Naga, Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Rehabilitation of Golden Acres Court (Extension Roofing), Talon 1, Las Piñas City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Ilaya, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multipurpose Building (Golden Acres National High School), Talon 1, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	4,000,000.00		4,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Almanza 2, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, E. Aldana, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Emmaus, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Golden Acres, Talon 1, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Road including Drainage, Pulanglupa, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of SPED Building, TS Cruz, Barangay Almanza 2, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
Flood Control and Drainage												
Drainage / Protection Works												
	Construction of Drainage, Mertville, Barangay Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	5,000,000.00		5,000,000.00	Construction of Drainage
	Rehabilitation of Drainage along Alabang-Zapote Road, Talon Creek towards CAA Road, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Drainage

Prepared by:

Recommended for Approval by:

APPROVED by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit


ENRIE G. ORTAS
BAC Chairperson


ELPIDIO Y. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Rehabilitation of Drainage , Almanza 2, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	6,000,000.00		6,000,000.00	Rehabilitation of Drainage
	Rehabilitation/Improvement of Drainage at Zapote, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	30,000,000.00		30,000,000.00	Rehabilitation of Drainage
Flood Control Structures / Facilities												
	Construction of Slope Protection at Las Piñas River and its Tributaries, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	30,000,000.00		30,000,000.00	Construction of Slope Mitigating Structures
Local Roads and Bridges												
	Construction / Rehabilitation of Roads, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	4/2/19 - 4/8/19	04/22/2019	05/02/2019	05/09/2019	GAA	8,000,000.00		8,000,000.00	Rehabilitation of Paved Road
	Improvement of Road including Drainage, Taton 2, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road including Drainage, Manuyo 1, Las Piñas City	LPMDEO	Public Bidding	5/14/19 - 5/20/19	06/03/2019	06/14/2019	06/17/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road including Drainage, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	4/17/19 - 4/23/19	05/06/2019	05/19/2019	05/29/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road including Drainage, Taton 3, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	3/5/19 - 3/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pamplona Park, Las Piñas City	LPMDEO	Public Bidding	3/5/19 - 3/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pamplona Park, Pamplona 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pulangupa 1, Las Piñas City	LPMDEO	Public Bidding	3/5/19 - 3/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	4,000,000.00		4,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pulangupa 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	7,000,000.00		7,000,000.00	Rehabilitation of Paved Road

Prepared by:

MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:

ENRIE C. GORIAS
BAC Chairperson

APPROVED by:

ELPIDIO Y. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Rehabilitation of Road, Soldier Hills, Almanza 1, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	6,000,000.00		6,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	7,000,000.00		7,000,000.00	Rehabilitation of Paved Road
	Rehabilitation / Improvement of Road including Drainage, Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Talon 4, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	4,000,000.00		4,000,000.00	Rehabilitation of Paved Road
	Construction of Gatchalian Bridge, Manuayo 2, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Bridge
	Construction of Road, Manuayo 2, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Road
Local Infrastructure Program												
Buildings and Other Structures (Multipurpose / Facilities)												
	Construction of Multi - Purpose Building Brgy. Almanza 1, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi - Purpose Building, Almanza 2, Las Piñas City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Daniel Fajardo, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Barangay Manuayo 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Barangay Manuayo 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 1, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 2, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pulang Lupa 2, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 1, Las Piñas City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	08/14/2019	08/29/2019	09/01/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

Prepared by:

Recommended for Approval by:

APPROVED by:


MARIA CRISTINA E. TACARDON
OTC - Procurement Unit


ENRILE C. ORJAS
BAC Chairperson


ELPIDIO Y. TRINIDAD
OTC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks		
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOOE	CO
	Construction of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pamploña 3, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	02/28/19 -03/05/19	03/19/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi - Purpose Building, Brgy. Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/25/2019	03/28/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
Flood Control and Drainage												
	Construction of Slope Protection as flood mitigating measure at Zapote River, Almanza 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	88,000,000.00		88,000,000.00	Constructin of Slope Mitigating Structures
Local Roads and Bridges												
	Asphalt overlay on two main roads at Remanville Subdivision in Barangay Pamploña 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Asphalt Road
	Construction of Road, including other improvements, along Zapote River, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	10,000,000.00		10,000,000.00	Construction of Paved Road
	Rehabilitation of Road including Drainage, Barangay Elias Aldana, Las Piñas City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	2,500,000.00		2,500,000.00	Rehabilitation of Paved Road


Prepared by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:


ENRIE C. ORJAS
BAC Chairperson

APPROVED by:


ELPIDIO F. TRINIDAD
OIC-District Engineer

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Rehabilitation of Road including Drainage, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	02/28/19 - 03/05/19	03/19/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Almazan 1, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	GAA	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	Rehabilitation/Improvement of Road including Drainage, Talon 5, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation/Improvement of Road, Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation of Paved Road
	Construction of Four Storey Eight Classroom, Bull Elementary School, Muntinlupa City	LPMDEO	Public Bidding	8/2/19 - 8/7/19	08/21/2019	09/09/2019	09/14/2019	GAA	28,070,000.00		28,070,000.00	Construction of School Buildings
	Construction of Four Storey Twenty Classroom, Alabang Elementary School (Main), Muntinlupa City	LPMDEO	Public Bidding	8/2/19 - 8/7/19	08/21/2019	09/09/2019	09/14/2019	GAA	49,112,500.00		49,112,500.00	Construction of School Buildings

Prepared by:

Recommended for Approval by:

APPROVED by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit


ENRILE C. ORJAS
BAC Chairperson


ELPIDIO Y. TRINIDAD
OIC-District Engineer