



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU CITY DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
V. Soto Street, Cebu City

INDICATIVE FY 2022 ANNUAL PROCUREMENT PLAN (APP-Non CSE) for Civil Works

Name of Office: Cebu City District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance- Cebu North Rd K0003 + (-230) - K0003 + 000, K0003 + 466 - K0004 + 000, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/17/2022	1/11/2022 - 1/25/2022		GOP	50,000,000.00			Asphalt Overlay
2	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance Camp Lapu-Lapu Rd - (S00030CB) Chainage 000 - Chainage 830, (S00041CB), Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/17/2022	1/11/2022 - 1/25/2022		GOP	45,679,000.00			Asphalt Overlay
3	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program: Preventive Maintenance - J Luna Ave - (S00024CB) Chainage 000 - Chainage 645, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/17/2022	1/11/2022 - 1/25/2022		GOP	13,221,000.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program: Preventive Maintenance - 5th St - (S00339CB) Chainage 000 - Chainage 300, (S00340CB) Chainage 000 - Chainage 177, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/17/2022	1/11/2022 - 1/25/2022	GOP	14,688,000.00			Asphalt Overlay
5	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Archbishop Reyes Ave - K0003 + 134 - K0003 +762, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/17/2022	1/11/2022 - 1/25/2022	GOP	25,760,000.00			Asphalt Overlay
6	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Arellano Blvd - (S00155CB) Chainage 000 - Chainage 574, (S00156CB) Chainage 000 - Chainage 593, Cebu city	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021 - 11/14/2021	1/24/2022- 1/28/2022	2/7/2022 - 2/9/2022	GOP	30,000,000.00			Asphalt Overlay
7	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Colon St - (S00095CB) Chainage 841 - Chainage 989, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021 - 11/14/2021	1/24/2022- 1/28/2022	2/7/2022 - 2/9/2022	GOP	7,000,000.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance -D.Jakosalem St -(S00144CB) Chainage 000 - Chainage 770, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/7/2022 - 2/9/2022	GOP	28,000,000.00			Asphalt Overlay
9	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance -Escario St - K0001 + (-676) - K0001 + (-506), Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/7/2022 - 2/9/2022	GOP	6,941,000.00			Asphalt Overlay
10	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Preventive Maintenance -F Cabahug Ex/F Cabahug Br - (S00042CB) Chainage 000 - Chainage 488, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 2/24/2022	1/17/2022 - 1/3/2022	GOP	20,000,000.00			Asphalt Overlay
11	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Preventive Maintenance -Gen Maxiom Ext - (S00337CB) Chainage 000 - Chainage 300, Cebu city	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 2/24/2022	1/17/2022- 1/3/2022	GOP	18,500,000.00			Asphalt Overlay
12	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance - Gov Cuenco Ave - K0005 + 1002 - K0007 + 000, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/7/2022 - 2/9/2022	GOP	40,000,000.00			Asphalt Overlay
13	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Magallanes St - (S00082CB) Chainage 022 - Chainage 433, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/7/2022 - 2/9/2022	GOP	16,384,000.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -MJ Cuenco Ave - (S00101CB) Chainage 000 - Chainage 274, (S00124CB) Chainage 000 - Chainage 080, (S00125CB) Chainage 000 - Chainage 117, (S00358CB) Chainage 000 - Chainage 091, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/7/2022 - 2/9/2022	GOP	10,000,000.00			Asphalt Overlay
15	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Osmeña Blvd - (S00357CB) Chainage 000 - Chainage 488, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 2/24/2022	2/17/2022 - 2/25/2022	GOP	20,000.00			Asphalt Overlay
16	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Quezon Blvd (CB) - (S00121CB) Chainage 680 - Chainage 1062, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 1/24/2022	2/17/2022 - 2/25/2022	GOP	9,420,000.00			Asphalt Overlay
17	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -RR Lardon St - (S00057CB) Chainage 431 - Chainage 690, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 1/24/2022	2/17/2022 - 2/25/2022	GOP	4,054,000.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Sanciangko St - (S00077CB) Chainage 000 - Chainage 488, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022 - 1/14/2022	1/15/2022 - 1/20/2022	Gop	10,000,000.00			Asphalt Overlay
19	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -V Sotto St - (S00138CB) Chainage 000 - Chainage 244, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 1/24/2022	2/2/2022 - 3/3/2022	Gop	10,000,000.00			Asphalt Overlay
20	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Cebu-Balamban Transcentral Highway - K0013 + 530 - K0014 + 190, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022 - 1/14/2022	1/15/2022 - 1/20/2022	Gop	16,000,000.00			Asphalt Overlay
21	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -N Bacalso Ave (Cebu South Rd) -(S00004CB) K0004 + (-075) - K0004 + 056, (S00356CB) K0003 + (-850) - K0003 + (-192), K0003 + (-173) - K0003 + 915, (S00400CB) Chainage 000 - Chainage 440, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022 - 1/14/2022	1/15/2022 - 1/20/2022	Gop	70,000,000.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RET	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	ORGANIZATIONAL OUTCOME 1 -OOT1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Cebu South Coastal Rd - (S00134CB) K0009 + 563 - K0009 + 882, (S00135CB) K0010 + (-257) - K0008 + 000, (S00398CB) Chainage 000 - Chainage 091, Chainage 091 - Chainage 228, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 2/4/2022	2/2/2022 - 3/3/2022	GOP	85,787,000.00			Asphalt Overlay
23	ORGANIZATIONAL OUTCOME 1 -OOT1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Cebu-Balamban Transcentral Highway - K0014 + 452 - K0015 + 671, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 2/4/2022	2/2/2022 - 3/3/2022	GOP	25,000,000.00			Asphalt Overlay
24	ORGANIZATIONAL OUTCOME 1 -OOT1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance - V Rama-Tres de Abril St - (S00068CB) Chainage 000 - Chainage 926, Chainage 2136 - Chainage 3013, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 2/4/2022	2/2/2022 - 3/3/2022	GOP	73,161,000.00			Asphalt Overlay
25	ORGANIZATIONAL OUTCOME 1 -OOT1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance - C Padilla St - (S00070CB) Chainage 501 - Chainage 1855, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/28/2022 - 2/4/2022	2/2/2022 - 3/3/2022	GOP	35,000,000.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance - Cebu Circumferencial Rd (F Llamas St) - (S00347CB) Chainage 185 - Chainage 1380, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	Gop	49,839,000.00			Asphalt Overlay
27	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance - Cebu Circumferencial Rd (Happy Valley Rd) - (S00062CB) Chainage 585 - Chainage 1262, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	Gop	13,000,000.00			Asphalt Overlay
28	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program: Preventive Maintenance -Cebu- Guadalupe Rd - (S00065CB) Chainage 000 - Chainage 1616, (S00171CB) Chainage 000 - Chainage 462, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	Gop	40,000,000.00			Asphalt Overlay
29	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Cebu- Balmaban Transcentral Highway - K0029 + 200 - K0029 + 550, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	1/13/2022 - 1/20/2022	1/25/2022 - 1/31/2022	Gop	100,000,000.00			Rehabilitation / Reconstruction of Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RET	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Cebu-Balamban Transcentral Highway - K0029 + 550-K0029+640 K0029+770, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	1/13/2022 - 1/20/2022	1/25/2022 - 1/31/2022	GOP	100,000,000.00			Rehabilitation / Reconstruction of Roads
31	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Network Development Program: Construction of By-Pass and Diversion Roads -Construction of By-Pass and Diversion Roads-Construction of Mambaling South Boulevard, Cebu City, Phase II	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	1/13/2022 - 1/20/2022	1/25/2022 - 1/31/2022	GOP	51,000.00			Road Concreting
32	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Network Development Program: Construction of By-Pass and Diversion Roads -Guadalupe - Lahug Diversion Road, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	1/13/2022 - 1/20/2022	1/25/2022 - 1/31/2022	GOP	100,000,000.00			Road Concreting
33	ORGANIZATIONAL OUTCOME 1 -OO1: Ensure Safe and Reliable National Road System-Network Development Program: Construction of By-Pass and Diversion Roads -Construction of By-Pass and Diversion Roads-Construction of Mambaling South Boulevard Phase III, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/29/2021 - 12/2/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GOP	50,000,000.00			Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	ORGANIZATIONAL OUTCOME 1 -001: Ensure Safe and Reliable National Road System-Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges-Viaduct Bridge (B00081CB) along Cebu South Coastal Rd, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	1/13/2022 - 1/20/2022	1/25/2022 - 1/31/2022	GOP	100,000,000.00			Rehabilitation / Repair of Bridge
35	ORGANIZATIONAL OUTCOME 1 -001: Ensure Safe and Reliable National Road System-Rehabilitation/ Major Repair of Permanent Bridges-Second Avenue Br. 1 (B00034CB) along 2nd Ave, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	1/13/2022 - 1/20/2022	1/25/2022 - 1/31/2022	GOP	40,000,000.00			Rehabilitation/Repair Bridge
36	ORGANIZATIONAL OUTCOME 1 -001: Ensure Safe and Reliable National Road System-Rehabilitation/ Major Repair of Permanent Bridges-Second Avenue Br. 2 (B00402CB) along 2nd Ave, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	1/13/2022 - 1/20/2022	1/25/2022 - 1/31/2022	GOP	40,000,000.00			Rehabilitation/Repair Bridge
37	ORGANIZATIONAL OUTCOME 2 - 002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure along Butuanon River, Brgy. Putangbato, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/6/2022- 2/9/2022	GOP	100,000,000.00			Flood Control

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/ REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	ORGANIZATIONAL OUTCOME 2 - 002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Butuanon River, Brgy. Bacayan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GAP	28,066,000.00			Flood control
39	ORGANIZATIONAL OUTCOME 2 - 002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Guadalupe River, Brgy. Kalunasan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GAP	50,000,000.00			Flood Control
40	ORGANIZATIONAL OUTCOME 2 - 002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Lahug River, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GAP	50,000,000.00			Flood Control
41	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Adiaon, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GAP	5,000,000.00			Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
42	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Agsungot, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Road Concreting
43	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Apas, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Road Concreting
44	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Busay, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Road Concreting
45	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Gubba, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021 - 11/14/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Road Concreting
46	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Hipodromo, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021 - 11/14/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Road Concreting

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
47	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Kasambagan, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/10/2022 - 1/24/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Road Concreting
48	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Lahug, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/5/2021 - 11/10/2021	11/14/2021 - 11/21/2021	1/28/2022 - 2/14/2022	2/17/2022 - 2/25/2022	GOP	5,000,000.00			Road Concreting
49	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Lusaran, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021 - 11/14/2021	1/24/2022 - 1/28/2022	2/7/2022 - 2/9/2022	GOP	5,000,000.00			Road Concreting
50	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Paril, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021 - 11/14/2021	1/24/2022 - 1/28/2022	2/7/2022 - 2/9/2022	GOP	5,000,000.00			Road Concreting
51	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Tejero, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022 - 1/13/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Zapatera, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/29/2022 - 2/14/2022	2/17/2022 - 2/25/2022	GOP	5,000,000.00			Road Concreting
35	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Construction with Construction of Drainage System at Barangay Mabolo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/7/2022- 2/9/2022	GOP	6,000,000.00			Road Concreting
45	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Network, Barangay Kasambagan, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022- 1/13/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Drainage System
55	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Capitol Site, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/15/2021 - 10/22/2021	10/25/2021 - 11/3/2021	1/10/2022- 1/13/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Drainage System
95	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Cogon Ramos, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022- 1/13/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Drainage System

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Day-as, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	1/24/2022- 1/28/2022	2/6/2022 - 12/9/2022	GOP	5,000,000.00			Drainage System
58	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Kalubhian, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/16/2021 - 11/23/2021	11/28/2021 - 12/2/2021	1/10/2022- 1/13/2022	2/3/2022 - 2/5/2022	GOP	5,000,000.00			Drainage System
59	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Luz, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022	GOP	500,000.00			Drainage System
60	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Patina Central, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022	GOP	5,000,000.00			Drainage System
61	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Pulangbato, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022	GOP	5,000,000.00			Drainage System

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/ REI	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
38	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Sanbag 1, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Drainage System
39	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay San Antonio, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Drainage System
40	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay San Roque, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Drainage System
45	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Drainage System
46	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System at Barangay Tinago, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/14/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Drainage System

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
67	Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riprap at Barangay Camputhaw, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/1/4/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Riprap
88	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building at Barangay Matubog, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	10/25/2021 - 11/3/2021	11/5/2021- 11/14/2021	2/1/4/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Multi Purpose Building
69	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building at Barangay Talamban, Cebu City	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/1/4/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	4,000,000.00			Multi Purpose Building
70	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Barangay Barilad, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/1/4/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Multi Purpose Building
71	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Barangay Binaliw, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/21/2021 - 11/28/2021	12/3/2021 - 12/9/2021	2/1/4/2022 - 2/21/2022	2/23/2022 - 1/25/2022		GOP	5,000,000.00			Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Barangay Mabini, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022	GOP	5,000,000.00			Multi Purpose Building
73	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Barangay Pit-os, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022	GOP	5,000,000.00			Multi Purpose Building
74	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building at Barangay Sirao, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022	GOP	5,000,000.00			Multi Purpose Building
75	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building Phase 1, Barangay Sawang Calero, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022	GOP	3,000,000.00			Multi Purpose Building
76	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building Phase 2, Barangay Sawang Calero, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022	GOP	3,000,000.00			Multi Purpose Building
77	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Babag, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022	GOP	6,000,000.00			Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/activity/Project)
				Advertisement/ Posting of IB/ REI	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
78	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Buhisan, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022		GOP	3,000,000.00			Multi Purpose Building
79	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Bulacao, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022		GOP	3,000,000.00			Multi Purpose Building
80	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Buot-Taup, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022		GOP	3,000,000.00			Multi Purpose Building
81	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Calamba, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022		GOP	3,000,000.00			Multi Purpose Building
82	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Kinasang-an Pardo, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022		GOP	4,000,000.00			Multi Purpose Building
83	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Pardo, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022		GOP	4,000,000.00			Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Punta Princesa, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	11/29/2021 - 12/6/2021	12/9/2021 - 12/15/2021	1/3/2022 - 1/10/2022	1/13/2022 - 1/20/2022	GOP	3,000,000.00			Multi Purpose Building
58	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Nicolas Proper, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	4,000,000.00			Multi Purpose Building
96	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sapangdaku, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	6,000,000.00			Multi Purpose Building
87	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Suba, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	20,000,000.00			Multi Purpose Building
88	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Banawa Elementary School, Barangay Guadalupe, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	5,000,000.00			Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RET	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Babag, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	5,000,000.00			Multi Purpose Building
68	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Guadalupe, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	10,000,000.00			Multi Purpose Building
91	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Punta Princesa, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	5,000,000.00			Multi Purpose Building
92	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sudon II, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	5,000,000.00			Multi Purpose Building
93	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Basak Pardo, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	5,000,000.00			Multi Purpose Building
95	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Borbon, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GOP	5,000,000.00			Multi Purpose Building
95	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Inayawan, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/13/2021 - 12/20/2021	12/23/2021 - 1/4/2021	1/6/2022 - 1/24/2022	1/17/2022 - 2/3/2022	GOP	10,000,000.00			Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Tabunan, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/13/2021 - 12/20/2021	12/23/2021 - 1/4/2021	1/6/2022 - 1/24/2022	1/17/2022 - 2/3/2022	GoP	5,000,000.00			Multi Purpose Building
66	Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - Construction of Waterworks at Barangay Carreta, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/13/2021 - 12/20/2021	12/23/2021 - 1/4/2021	1/6/2022 - 1/24/2022	1/17/2022 - 2/3/2022	GoP	5,000,000.00			Water System
68	Basic Infrastructure Program (BIP) - National Building Program - Construction (Completion) of DPWH Cebu City DEO Annex Building, Cebu City	Cebu City District Engineering Office	Competitive Bidding	12/13/2021 - 12/20/2021	12/23/2021 - 1/4/2021	1/6/2022 - 1/24/2022	1/17/2022 - 2/3/2022	GoP	12,000,000.00			Construction (Completion) Building
69	Convergence and Special Support Program-F. Ramos Street leading to Basílica Minore del Sto Niño, Magellan's Cross, Fuente Osmena, Cebu Provincial Capitol Mango, Night Entertainment Centers, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	12/7/2021 - 12/15/2021	12/17/2021 - 12/27/2021	1/10/2022 - 1/20/2022	1/20/2022 - 1/31/2022	GoP	6,273,000.00			Asphalting


Prepared by:


SHARIYAHA A. BATOCAPALA
PROCUREMENT HEAD

Recommended by:


JOSE R. GAURAN, JR.
BAC CHAIRMAN

Approved by:


YUSEPH D. RASUMAN
Head of Procuring Entity