



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
SULTAN KUDARAT 2nd  
DISTRICT ENGINEERING OFFICE  
REGION XII  
Lebak, Sultan Kudarat

ANNUAL PROCUREMENT PLAN 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
18MH0001	Construction of River Bank Protection/Flood Control Brgy. Biwang, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	50,000,000.00		50,000,000.00	
18MH0002	Construction of River Bank Protection/Flood Control Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	50,000,000.00		50,000,000.00	
18MH0003	Construction of Multi-purpose Building, Salaman, Lebak, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	2,500,000.00		2,500,000.00	
18MH0004	Construction of Multi-purpose Building, Cadiz, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	2,000,000.00		2,000,000.00	
18MH0005	Construction of Multi-purpose Building, Biwang National High School, Biwang, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	2,000,000.00		2,000,000.00	
18MH0006	Construction of Multi-purpose Building, Mina, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	2,000,000.00		2,000,000.00	
18MH0007	Construction of Multi-purpose Building, South Sepaka, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	2,000,000.00		2,000,000.00	
18MH0008	Construction of Barangay Hall, Tacupis, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0009	Construction of Barangay Hall, Matunod, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0010	Construction of Barangay Hall, Christiansmuro, Lebak, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0011	Construction of Barangay Hall, Marquez, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0012	Construction of Barangay Hall, Malegdeg, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0013	Construction of Barangay Hall, Magsaysay, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0014	Construction of Barangay Hall, Pag-asa, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0015	Construction of Barangay Hall, Buluwang, Lebak, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0016	Construction of Barangay Hall, Kampan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0017	Construction of Barangay Hall, Kisek, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0018	Construction of Barangay Hall, Kisek, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	

Prepared by:

Recommended by:

Approved By:

**RODRIGO V. VALDEZ, JR.**  
Asst. Chief, Planning and Design Section  
Head, Procurement Staff

**LEVIE D. TRABADO**  
OIC - Assistant District Engineer  
BAC - Chairman

**MAMINTAL I. TAHA, Ph.D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2nd**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN 2018**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O	Source of Fund	Total	MOOE	CO	
18MH0019	Construction of Barangay Hall, Akol, Palimbarang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0020	Construction of Barangay Hall, Bulkod, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0021	Construction of Barangay Hall, Lagundindang, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0022	Construction of Barangay Hall, Saliao, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0023	Construction of Barangay Hall, Salumpung, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0024	Construction of Barangay Hall, Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0025	Construction of Barangay Hall, Sison, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0026	Construction of Barangay Hall, Langali, Palimbarang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0027	Construction of Barangay Hall, Caplian, Lebak, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0028	Construction of One (1) Classroom, Datu Gulibar Pilot School, Brgy. Poblacon, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0029	Construction of One (1) Classroom, SNA National High School, Brgy. Kulaman, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0030	Construction of One (1) Classroom, Barua 2 Primary School - Pakil Elementary School Annex, Brgy. Barua 2, Lebak, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0031	Construction of Day Care Centers, Maguiales, Palimbarang, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0032	Construction of Day Care Centers, Sewod, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0033	Construction of Senior Citizen Building, Saangang, Lebak, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	

Prepared by:

Recommended by:

Approved By:

**RODRIGO V. VALDEZ, JR.**  
Asst. Chief, Planning and Design Section  
Head, Procurement Staff  
DPWH-INEKA-02-2016

**KEVIE D. TRABADO**  
OIC- Assistant District Engineer  
BAC - Chairman

**MAMINTAL T. TAHA, Ph.D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2nd**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN 2018**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (TU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
18MH0034	Construction of Senior Citizen Building, Gapok, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0035	Construction of Senior Citizen Building, Poblacon, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0036	Construction of Senior Citizen Building, Dulay, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0037	Construction of Senior Citizen Building, Poblacion 2, Lebak, Sultan Kudarat	Construction Section	Public Bidding	November 14, 2017 to November 20, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
18MH0038	Paving of Unpaved Roads along SNA-Lebak-Kalamansig Road, K1905+185 - K1905+686 ; K1905+695 - K1905+734, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	December 9, 2017 to December 15, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	19,000,000.00		19,000,000.00	
18MH0039	Road Widening along Isulan Jct - Ninoy Aquino Road, K1793 + 000 - K1794 + 578, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	December 9, 2017 to December 15, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	50,000,000.00		50,000,000.00	
18MH0040	Construction of Sea Wall Protection, KO+000 - KO+890 and O+900 - KO+990, Brgy. Milbuk, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	December 9, 2017 to December 15, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	50,000,000.00		50,000,000.00	
18MH0041	Construction of Concrete Road - NRI Leading to Marquez Hotspring, K 0+000 - K 1 +275, Brgy. Marquez, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	December 9, 2017 to December 15, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	49,500,000.00		49,500,000.00	
18MH0042	Slope Protection Works along Isulan Jct - Ninoy Aquino Road, K 1828+817 - K 1828+865, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	December 9, 2017 to December 15, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	5,000,000.00		5,000,000.00	
18MH0043	Construction of Barangay Hall, Yangkong, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	December 9, 2017 to December 15, 2017	December 20, 2017	January 5, 2018	January 8, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
	Concrete Relocking along Awang-Uji-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1942 + 000 - K1943 + 046, K1943 + 055.45 - K1944 + 400, K1945 + 411.12 - K1946 + 000, K1946 + 513.62 - K1946 + 665, K1947 + 147 - K1948 + 306, K1949 + 2000 - K1949 + 2707, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	42,456,000.00		42,456,000.00	
	Concrete Reconstruction along Awang-Uji-Lebak-Kalamansig-Palimbang-Sarangani Road, K1946 + 000 - K1946 + 503, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	15,119,000.00		15,119,000.00	
	Road Widening along Awang-Uji-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1941+348 - K1941+824, K1942+070 - K1942+946, K1943+155 - K1943+289, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	50,000,000.00		50,000,000.00	
Approved By: _____												

Prepared by:

Recommended by:

Approved By:

**RODRIGO V. VALDEZ, JR.**  
Asst. Chief, Planning and Design Section  
Head, Procurement Staff

**LEVIE D. TRABADO**  
OIC- Assistant District Engineer  
BAC - Chairman

**MAMINTAL T. TAHAN Ph.D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2nd**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN 2018**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O.	Source of Fund	Total	MOOE	CO	
	Road Widening along Isulan Jct-Ninoy Aquino Rd - KI775 + (-601) - KI775 + 274, KI785 + (-755) - KI785 + 090, Esperanza and Bagunbayan, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	50,000,000.00		50,000,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Coubi Br-1 (800400MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	9,930,000.00		9,930,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Coubi Br-2 (800401MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	12,250,000.00		12,250,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Domol Br. (800159MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	39,870,000.00		39,870,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Kraan Br-1 (800402MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	50,000,000.00		50,000,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Marigay Br. (800625MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	9,450,000.00		9,450,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Salaman Br. (800624MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	46,400,000.00		46,400,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Roque Br. (800396MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	12,650,000.00		12,650,000.00	
	Rehabilitation/ Major Repair of Permanent Bridges, Shandigan Br. (801628MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	9,000,000.00		9,000,000.00	
	Construction of Sea Wall Protection, Brgy. Sta. Clara, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	15,000,000.00		15,000,000.00	
	Construction of River Bank Protection/Flood Control, Brgy. Badangon, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	50,000,000.00		50,000,000.00	
	Construction of Sea Wall Protection, Brgy. Baranayan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra	50,000,000.00		50,000,000.00	

Prepared by:

Recommended by:

Approved By:

**RODRIGO V. VALDEZ, JR.**  
Asst. Chief, Planning and Design Section  
Head, Procurement Staff

**LEVIE D. TRABADO**  
OIC- Assistant District Engineer  
BAC - Chairman

**MAMINTAL T. TAHA, Ph.D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2nd**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN 2018**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O			Total	MOOE	CO	
	Rehabilitation of River Bank Protection along Awang-Uji-Lebak-Kalamansig-Palimbang-Sarangani Road-K2019+380-K2019+558, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	5,700,000.00		5,700,000.00	
	Rehabilitation of Multi-Purpose Building, Poblacion, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	1,000,000.00		1,000,000.00	
	Construction (Completion) of Gymnasium, Poblacion 1, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Poblacion, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Lepodon, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	1,000,000.00		1,000,000.00	
	Construction of Barangay Hall, Baruro 1, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Keyodac, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Silo Sindolo, Brgy. Kisek, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Bugso, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	1,000,000.00		1,000,000.00	
	Construction (Completion) of Gymnasium, Kabananan, Baumbayan, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Kapaya, Baumbayan, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	800,000.00		800,000.00	
	Construction (Completion) of Gymnasium, Tuka, Baumbayan, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Pailan, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	1,000,000.00		1,000,000.00	
	Construction (Completion) of Gymnasium, Limutan, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Baak, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Taguisa, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Kalamangog, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Muling, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Gymnasium, Pananangan, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	
	Construction (Completion) of Multi-Purpose Building, Vilamor, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018		Regular Intra 2018	700,000.00		700,000.00	

Prepared by:

Recommended by:

Approved By:

**RODRIGO Y. VALDEZ, JR.**  
Asst. Chief, Planning and Design Section  
Head, Procurement Staff  
DPWH-INFRA-02-2016

**LEVIE D. ARABADO**  
OIC- Assistant District Engineer  
BAC - Chairman

**MAMINTAL T. TAHA, Ph.D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2nd**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN 2018**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Sta. Clara, Kalamansia, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	700,000.00		700,000.00	
	Rehabilitation of Barangay Hall, Dornola, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	
	Rehabilitation of Barangay Hall, Kadl, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	700,000.00		700,000.00	
	Construction of a New Municipal Hall, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	2,000,000.00		2,000,000.00	
	Construction of a Multi-Purpose Building, Sultan Kudarat Capitol Extension Area, Brgy. Tipuan, Lebak, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	5,000,000.00		5,000,000.00	
	Construction of Roads (Construction of Concrete Road), Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	February 6, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	10,300,000.00		10,300,000.00	
	Construction of Footbridge, Kinayao, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	February 12, 2018 to February 12, 2018	February 27, 2018	March 20, 2018	March 27, 2018	Regular Intra 2018	1,000,000.00		1,000,000.00	

Prepared by:

**RODRIGO V. VALDEZ, JR.**  
Asst. Chief, Planning and Design Section  
Head, Procurement Staff

Recommended by:

**KEVIE D. KRABADO**  
OIC- Assistant District Engineer  
BAC - Chairman

Approved By:

**MAMINTAL T. TAHA, Ph.D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018**

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Award of Contract	Contract Signing			Total	MOOE	CO	
	Common Office Supplies	DPWH SKZ DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter			PHP 1,848,249.83			
	Common Office Supplies			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PHP 1,861,405.50			
	Common Office Supplies			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter			PHP 1,811,963.55			
	Common Office Supplies			4th Quarter	4th Quarter	4th Quarter	4th Quarter			PHP 559,064.38			
	IT Equipments	DPWH SKZ DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter			PHP 538,700.00			
	IT Equipments			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PHP 500,345.00			
	IT Equipments			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter			PHP 184,500.00			
	Office Furnitures/Equipments	DPWH SKZ DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter			PHP 390,950.00			
	Office Furnitures/Equipments			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PHP 546,000.00			
	Office Furnitures/Equipments			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter			PHP 4,850.00			
	Kitchen wares & Utensils	DPWH SKZ DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter			PHP 59,526.84			
	Kitchen wares & Utensils			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PHP 22,195.00			
	Kitchen wares & Utensils			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter			PHP 3,815.00			
	Kitchen wares & Utensils	DPWH SKZ DEO	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter			PHP 1,665.00			
	Fuel, Oil, & Lubricants			1st Quarter	1st Quarter	1st Quarter	1st Quarter			PHP 3,631,310.00			
	Fuel, Oil, & Lubricants			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter			PHP 3,851,310.00			
	Fuel, Oil, & Lubricants			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter			PHP 3,591,310.00			
	Fuel, Oil, & Lubricants			4th Quarter	4th Quarter	4th Quarter	4th Quarter			PHP 3,791,310.00			

PREPARED BY:

**RODRIGO V. VALDEZ, JR.**

Engineer II  
Head/Procurement Unit

RECOMMENDING APPROVAL:

APPROVED:

**LEVIE D. ARABADO**  
OIC-Assistant District Engineer  
BAC Chairman

**MAMINTAL T. TAHA, Ph. D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018**

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total	MOOE	CO	
	Spareparts	DPWH SK2 DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		PHP 396,777.00			
	Spareparts			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		PHP 382,677.00			
	Spareparts			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 463,827.00			
	Spareparts			4th Quarter	4th Quarter	4th Quarter	4th Quarter		PHP 326,927.00			
	Labor Services	DPWH SK2 DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		PHP 253,600.00			
	Labor Services			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		PHP 271,700.00			
	Labor Services			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 292,600.00			
	Labor Services			4th Quarter	4th Quarter	4th Quarter	4th Quarter		PHP 254,600.00			
	Common Printer, Copier, Scanner, Ink, Cartridges & Computer Desktop & Accessories	DPWH SK2 DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		PHP 417,580.00			
	Common Printer, Copier, Scanner, Ink, Cartridges & Computer Desktop & Accessories			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		PHP 466,700.00			
	Common Printer, Copier, Scanner, Ink, Cartridges & Computer Desktop & Accessories			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 685,400.00			
	Common Printer, Copier, Scanner, Ink, Cartridges & Computer Desktop & Accessories			4th Quarter	4th Quarter	4th Quarter	4th Quarter		PHP 14,200.00			
	Common Electrical supply, device & Accessories	DPWH SK2 DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		PHP 21,702.70			
	Common Electrical supply, device & Accessories			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		PHP 8,559.50			
	Common Electrical supply, device & Accessories			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 14,758.20			
	Common Electrical supply, device & Accessories			4th Quarter	4th Quarter	4th Quarter	4th Quarter		PHP 7,279.00			

PREPARED BY:

**RODRIGO V. VALDEZ, JR.**

Engineer II

Head, Procurement Unit

RECOMMENDING APPROVAL:

**LEVIE D. ARABADO**

OIC-Assistant District Engineer

BAC Chairman

APPROVED:

**MAMINTAL T. TAHA, Ph.D.**

District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018**

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of 1B/REI	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total	MOOE	CO	
	Rental of Service Vehicles	DPWH SK2 DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		PHP 180,000.00			
	Rental of Service Vehicles			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		PHP 180,000.00			
	Rental of Service Vehicles			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 180,000.00			
	Rental of Service Vehicles			4th Quarter	4th Quarter	4th Quarter	4th Quarter		PHP 180,000.00			
	Laboratory Apparatus Devices & supply	DPWH SK2 DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		PHP 1,216,742.00			
	Fire Equipment	DPWH SK2 DEO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 12,000.00			
	Courier	DPWH SK2 DEO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 30,000.00			
	Const. Materials-Routine	DPWH SK2 DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		PHP 14,096,970.70			
	Maintenance			2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		PHP 7,921,915.20			
	Const. Materials-Routine			3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 12,218,510.20			
	Maintenance			4th Quarter	4th Quarter	4th Quarter	4th Quarter		PHP 7,921,915.20			
	Const. Materials-Routine	DPWH SK2 DEO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 133,100.00			
	Maintenance			4th Quarter	4th Quarter	4th Quarter	4th Quarter		PHP 100,000.00			
	Survey Equipment	DPWH SK2 DEO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		PHP 100,000.00			
	CONTINGENCY	DPWH SK2 DEO										

PREPARED BY:

**RODRIGO V. VALDEZ, JR.**

Engineer II

Head, Procurement Unit

RECOMMENDING APPROVAL:

**LEVIE D. TRABADO**

OIC-Assistant District Engineer

BAC Chairman

APPROVED:

**MAMINTAL T. TAHIA, Ph. D.**

District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

CODE (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing		Total	MOOE	CO	
	Sub-surface Exploration (Soil Exploration) of the Construction of River Bank/Flood Control Brgy. Biwang, Bagumbayan, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	January 24, 2018	February 14, 2018	February 27, 2018	March 9, 2018	NEP/GAA	PHP 87,000.00		87,000.00	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of the Construction of River Bank/Flood Control Brgy. Daladap, Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	January 24, 2018	February 14, 2018	February 27, 2018	March 9, 2018	NEP/GAA	PHP 87,000.00		87,000.00	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of the Construction of Sea Wall Protection, Brgy. Sta. Clara, Kalamansig, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	January 24, 2018	February 14, 2018	February 27, 2018	March 9, 2018	NEP/GAA	PHP 134,000.00		PHP 134,000.00	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of the Construction of Sea Wall Protection, Brgy. Baranayan, Palimbang, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	January 24, 2018	February 14, 2018	February 27, 2018	March 9, 2018	NEP/GAA	PHP 204,000.00		PHP 204,000.00	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of the Construction of River Bank/Flood Control Brgy. Badlangon, Palimbang, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	January 24, 2018	February 14, 2018	February 27, 2018	March 9, 2018	NEP/GAA	PHP 111,000.00		PHP 111,000.00	SOIL EXPLORATION

PREPARED BY:

**RODRIGO V. VALDEZ, JR.**  
Engineer II  
Head, Procurement Unit

RECOMMENDING APPROVAL:

**LEVIE D. TRABADO**  
Chief, Maintenance Section  
BAC Chairman

APPROVED:

**MAMINTAL T. TAHIA, Ph. D.**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**SULTAN KUDARAT 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGION XII  
Lebak, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing		Total	MOOE	CO	
	Sub-surface Exploration (Soil Exploration) of the Construction of Sea Wall Protection, Brgy. Milbuk, Palimbang, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	January 24, 2018	February 14, 2018	February 27, 2018	March 9, 2018	NEP/GAA	PHP 204,000.00		PHP 204,000.00	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of the Construction of Flood Control along Awang-Uji-Lebak-Kalamansig-Palimbang-Sarangani Road - K2019+380 - K2019+558, Sultan Kudarat, Palimbang, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	January 24, 2018	February 14, 2018	February 27, 2018	March 9, 2018	NEP/GAA	PHP 64,000.00		PHP 64,000.00	SOIL EXPLORATION

PREPARED BY:

**RODRIGO V. VALDEZ, JR.**

Engineer II

Head, Procurement Unit

RECOMMENDING APPROVAL:

**KEVIE D. TRABADO**

Chief, Maintenance Section

BAC Chairman

APPROVED:

**MAMINTAL T. TAHAN, Ph. D.**

District Engineer