

**Department of Public Works and Highways - Capiz 1st District Engineering Office Annual Procurement Plan for FY 2020 (Civil Works)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Brgy. Calapawan, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	5,000,000.00	50,000.00	4,950,000.00	
	Concreting of Local Roads, Brgy. Alasaging, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
	Concreting of Local Roads, Brgy. Saigan, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
	Concreting of Local Roads, Brgy. Alayunan, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
	Concreting of Local Roads, Brgy. Bato, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	2,000,000.00	20,000.00	1,980,000.00	
	Concreting of Local Roads, Brgy. New Guia, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
	Concreting of Local Roads, Brgy. Pantalan, Pres. Roxas, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
	Concreting of Local Roads, Brgy. Malag-it, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	11/1/2019	11/21/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
	Construction of Road Slope Protection Structures - at Specific Locations along Jct Nati Rd Cuartero-Tapulag-Maayon Rd	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	3,800,000.00	76,000.00	3,724,000.00	
	Construction of Road Slope Protection Structures - at Specific Locations along Maayon-Jct Bailan Rd (S00290PN) - K0124+700 - K0127+860	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	8,000,000.00	160,000.00	7,840,000.00	
	Construction of Flood Mitigation Structure - Construction of River Control/Flood Control along Panay River Phase I, Panay,	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	
	Construction of Concrete Road Sitio Uyapad-Cabungahan Road NRJ in Support of Coco Sugar Processing Brgy. Binuntucan, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	27,500,000.00	550,000.00	26,950,000.00	

Construction of Concrete Road - Access Road leading to Ayagao Beach and Talon Adventure Park, Brgy. Talon, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	15,000,000.00	300,000.00	14,700,000.00	
Construction of Road Slope Protection Structures - at Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) - K0142+000 - K0169+874	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	12,200,000.00	244,000.00	11,956,000.00	
Reconstruction to Concrete Pavement - along San Roque - Baybay - Culasi Rd (S00274PN) K0017+(-)712 - K0017+(-)115	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	17,242,000.00	344,840.00	16,897,160.00	
Construction of Slope Protection Structure - Construction of Slope Protection at Roxas City Circumferential Road along Panay River, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	
Road Widening - at Specific Locations along Roxas City Bdry - Panitan - Bailan Rd (S00312PN) K0118+998 - K0123+013	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	75,000,000.00	2,625,000.00	72,375,000.00	
Reconstruction to Concrete Pavement - along Iloilo East Coast-Capiz Rd (S00273PN) K0116+400 - K0117+000	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/15/2020	1/20/2020	GoP	11,580,000.00	231,600.00	11,348,400.00	
Road Widening - at Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) K0147+000 - K0151+587	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	1/15/2020	1/20/2020	GoP	75,000,000.00	2,625,000.00	72,375,000.00	
Road Widening - along Maayon Jct. Bailan Rd (S00290PN) K0122+558 - K0123+284.5	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	1/15/2020	1/20/2020	GoP	23,461,000.00	469,220.00	22,991,780.00	
Construction of Flood Mitigation Structure - Construction of Panay River Control (Downstream of Punta Tabuc Bridge),	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	1/15/2020	1/20/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	
Widening of Bridge - Calitan Bridge (B00243PN) along Iloilo East Coast-Capiz Road	Construction Section	YES	Competitive Bidding	11/14/2019	12/4/2019	1/15/2020	1/20/2020	GoP	11,000,000.00	220,000.00	10,780,000.00	
Widening of Bridge - Malag-it Br. (B00525PN) along Iloilo East Coast-Capiz Road at Brgy. Malag-it, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	1/15/2020	1/20/2020	GoP	32,000,000.00	640,000.00	31,360,000.00	

✓	Widening of Bridge – Cabugao Br. (B00497PN) along Iloilo East Coast-Capiz Road, Brgy. Cabugao, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	1/15/2020	1/20/2020	GoP	18,496,000.00	369,920.00	18,126,080.00	
✓	Road Widening along Jct. Nat'l. Rd Cuartero-Tapulang-Maayon Rd KO119+636 – KO120+200	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	1/15/2020	1/20/2020	GoP	16,969,000.00	339,380.00	16,629,620.00	
✓	Construction of a Multi-Purpose Building, Brgy. Dinginan, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓	Construction of Multi-Purpose Building, Brgy. Binangig, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction of a Multi-Purpose Building, Brgy. Agkilo, Panitan, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓	Construction of Multi-Purpose Building, Brgy. Lat-asan, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/21/2019	12/11/2019	1/15/2020	1/20/2020	GoP	2,525,510.20	50,510.20	2,475,000.00	
✓	Construction of Road Slope Protection Structure – Along Jct. Nat'l Rd-Mi-anay-Dayuc-Calaan-Panitan Rd (S00310PN)	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	28,952,040.82	579,040.82	28,373,000.00	
✓	Construction of Concrete Road – Roxas City Airport Bypass Road, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	40,000,000.00	492,000.00	24,108,000.00	
✓	Concreting of Local Roads, Brgy. Inzo Arnaldo, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	2,000,000.00	20,000.00	1,980,000.00	
✓	Concreting of Local Roads, Brgy. Dayao (Sitio Cabral), Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	2,000,000.00	20,000.00	1,980,000.00	
✓	Construction of Multi-Purpose Building, Brgy. Tanque, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓	Construction of a Multi-Purpose Building, Brgy. Lanot, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction of Multi-Purpose Building, Brgy. Pili, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction of Multi-Purpose Building, Brgy. Jamul-awon, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/22/2019	12/12/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction of Multi-Purpose Building, Brgy. Cogon, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction of a Multi-Purpose Building, Brgy. Balogo, Pilar, Capiz	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction of a Multi-Purpose Building, Brgy. Tapulang, Maayon, Capiz	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	

✓	Construction of Multi-Purpose Building, Brgy. Linao, Panay, Capiz	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Reconstruction to Concrete Pavement – at Specific Locations along Iloilo East Coast – Capiz Rd. (S00273PN) KO134+458 – KO143+090	Construction Section	YES	Competitive Bidding	11/30/2019	12/20/2019	1/15/2020	1/20/2020	GoP	26,634,000.00	532,680.00	26,101,320.00	
✓	Construction of a Multi-Purpose Building, Brgy. Cogon, Panitan, Capiz	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓	Road Widening – along Iloilo – Capiz Road (New Route) KO113+042 – KO113+313; KO109+261 – KO109+303	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	1/15/2020	1/20/2020	GoP	6,405,000.00	128,100.00	6,276,900.00	
✓	Construction of Flood Mitigation Structures – Construction of Panitan River Control (Downstream), Panitan, Capiz	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	1/15/2020	1/20/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	
✓	Construction of Flood Mitigation Structures – Construction of Pontevedra River Control (Upstream of Agbalo Bridge) including Esplanade, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	1/15/2020	1/20/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	
✓	Construction of a Multi-Purpose Building, Brgy. Ilaya (Poblacion), Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	1/15/2020	1/20/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓	Construction of Concrete Road – Access Road leading to Hinulugan Falls, Brgy. Tabun-acan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	1/15/2020	1/20/2020	GoP	20,000,000.00	400,000.00	19,600,000.00	
✓	Construction (Completion) of Multi-Purpose Building, Brgy. San Fernando, Pilar, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	1/15/2020	1/20/2020	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction of Flood Mitigation Structure – Construction of Pontevedra Flood Control including Esplanade, Pontevedra, Capiz	Construction Section	YES	Competitive Bidding	12/7/2019	12/27/2019	1/15/2020	1/20/2020	GoP	50,000,000.00	1,000,000.00	49,000,000.00	
✓	Construction of Concrete Road - Pontevedra Bypass Road, Capiz	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	1/29/2020	1/30/2020	GoP	45,000,000.00	900,000.00	44,100,000.00	
✓	Construction (Completion) of Capiz 1st District Engineering Office Planning and Construction Building, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	1/29/2020	1/30/2020	GoP	10,500,000.00	210,000.00	10,290,000.00	



Off-Carriageway Improvement: Shoulder Paving/Construction on Specific Location along Iloilo-Capiz Road (New Route) (S00253PN) KO106+(-610) – KO107+838), KO108+620 – KO111+800	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	1/29/2020	1/30/2020	GoP	50,164,000.00	1,254,100.00	48,909,900.00	
Construction of Concrete Road – Ilaya – Sublangon - Agbabadiang Diversion Road, Capiz	Construction Section	YES	Competitive Bidding	1/1/2020	1/24/2020	1/29/2020	1/30/2020	GoP	45,000,000.00	900,000.00	44,100,000.00	
Construction of Concrete Road - Maayon By-Pass Road, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	50,000,000.00	1,000,000.00	49,000,000.00	
Construction of Flood Mitigation Structure - Construction of Magubilan River Control, Panay, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	30,000,000.00	600,000.00	29,400,000.00	
Construction of Flood Mitigation Structure - Reconstruction of Tico River Control (Downstream), Panay, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	65,975,000.00	1,649,375.00	64,325,625.00	
Construction of Concrete Road - Access Road leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	17,000,000.00	340,000.00	16,660,000.00	
Rehabilitation of Multi-Purpose Building, Brgy. Blasco, Pilar, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	1,000,000.00	10,000.00	990,000.00	
Rehabilitation of Multi-Purpose Building, Brgy. IV, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	1,000,000.00	10,000.00	990,000.00	
Rehabilitation of Multi-Purpose Building, Brgy. VII, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	1,000,000.00	10,000.00	990,000.00	
20GD0056 - Widening of Bridge-Catipayan Br. (B00495PN) along Iloilo East Coast – Capiz Rd.	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	8,000,000.00	160,000.00	7,840,000.00	
Construction of Multi-Purpose Building, Madulano, President Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	3,000,000.00	30,000.00	2,970,000.00	
Construction of Multi-Purpose Building, Municipality of Maayon	Construction Section	YES	Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/5/2020	GoP	3,030,612.24	60,612.24	2,970,000.00	
Reconstruction of Concrete Road, Dayao-Libas-Culasi Road leading to Culasi Port, Roxas City, Capiz	Construction Section	YES	Competitive Bidding	1/10/2020	1/31/2020	2/4/2020	2/5/2020	GoP	6,187,858.59	61,878.59	6,125,980.00	

✓ Road Widening along Iloilo East Coast-Capiz Road, K0154+173 - K0155+173	Construction Section	No	Competitive Bidding	1/28/2020	2/18/2020	2/25/2020	2/1/26/20	GoP	20,000,000.00	400,000.00	19,600,000.00	
✓ Road Widening along Iloilo East Coast-Capiz Road, K0161+300 - K0162+362	Construction Section	No	Competitive Bidding	1/28/2020	2/18/2020	2/25/2020	2/1/26/20	GoP	20,000,000.00	400,000.00	19,600,000.00	
✓ Road Widening along Roxas City Boundary Panitan-Baitan Road, K0112+(-251) -r K0U2+500	Construction Section	No	Competitive Bidding	1/28/2020	2/18/2020	2/25/2020	2/1/26/20	GoP	15,000,000.00	300,000.00	14,700,000.00	
✓ Construction of Multi-Purpose Building, Maayon, Capiz	Construction Section	No	Competitive Bidding	1/28/2020	2/18/2020	2/25/2020	2/1/26/20	GoP	15,000,000.00	150,000.00	14,850,000.00	
✓ Construction of Multi-Purpose Hall & Evacuation Center, Casanayan National High School, Pilar, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	4,965,000.00	49,650.00	4,915,350.00	
✓ Construction of Multi-Purpose Hall & Evacuation Center, Pawa National High School, Panay, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	4,965,000.00	49,650.00	4,915,350.00	
✓ Improvement of Municipal Plaza of the Maayon, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	30,000,000.00	300,000.00	29,700,000.00	
✓ Construction of Multi-Purpose Building/Covered Gym, Brgy. XI, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
✓ Construction of Multi-Purpose Building (Baywatch beach front) Brgy. Baybay, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	2,000,000.00	20,000.00	1,980,000.00	
✓ Construction/Completion of Brgy. Multi-Purpose Building, Phase 2, Brgy. Baybay, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓ Construction of Multi-Purpose Building, Phase 2, Brgy. Olotayan, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓ Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Punta Cogon, Roxas City, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	

✓	Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Timpas, Panitan, Capiz	Construction Section	No	Competitive Bidding	1/30/2020	2/20/2020	2/27/2020	2/1/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
✓	Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Pantalan, Pres. Roxas, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
✓	Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Población, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
✓	Completion/Construction of Brgy. Multi-Purpose Building/Covered Gym, Brgy. Libas, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	
✓	Construction of Multi-Purpose Building, TESDA Provincial Building, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	20,000,000.00	200,000.00	19,800,000.00	
✓	Construction of Multi-Purpose Building (Covered Gym), Milibili National High School, Milibili, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
✓	Construction of Multi-Purpose Building/Covered Gym, Tabunacan, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
✓	Construction/Improvement of Multi-Purpose Building, Panay Civic Center, Panay, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	10,000,000.00	100,000.00	9,900,000.00	
✓	Construction of Multi-Purpose Building / evacuation center at Renato P. Hontiveros Elementary School, Brgy. Lantangan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	3,310,000.00	33,100.00	3,276,900.00	
✓	Construction of Multi-Purpose Building / evacuation center with CR and kitchen at Dinginan Centro, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	3,310,000.00	33,100.00	3,276,900.00	
✓	Construction/Rehabilitation of Multi-Purpose Hall /Evacuation Center at Brgy. Tacas, Pontevedra, Capiz, Roxas City	Construction Section	No	Competitive Bidding	2/4/2020	2/25/2020	3/3/2020	3/4/28/20	GoP	2,500,000.00	25,000.00	2,475,000.00	
✓	Construction/Rehabilitation of Multi-Purpose Hall/ Evacuation Center at Brgy. San Pedro, Pontevedra, Capiz,	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	2,500,000.00	25,000.00	2,475,000.00	

Construction of Multi-Purpose Hall/Evacuation Center at Brgy. Población Ilaya, Ma- ayon, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
Construction of Multi-Purpose Building (Evacuation Center), Brgy. Amiligan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
Construction of Multi-Purpose Building (Evacuation Center), Brgy. Capagao, Panitan, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
Construction/rehabilitation of Multi-Purpose Building, Brgy. Dumolog, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	5,000,000.00	50,000.00	4,950,000.00	
Construction/rehabilitation of Multi-Purpose Building, Brgy. Cabugao, Roxas City, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	3,000,000.00	30,000.00	2,970,000.00	
Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Goce, President Roxas, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	3,030,303.03	30,303.03	3,000,000.00	
Construction of Multi-Purpose Building, Brgy. Tapulang, Ma-ayon, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	4,000,000.00	40,000.00	3,960,000.00	
Construction of Multi-Purpose Building, Brgy. Linampongan, Pontevedra, Capiz	Construction Section	No	Competitive Bidding	2/6/2020	2/27/2020	3/5/2020	3/6/28/20	GoP	2,000,000.00	20,000.00	1,980,000.00	
Construction/Rehabilitation of Seawall along Visayan Sea, Brgy. Punta Cogon, Roxas City	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	20,000,000.00	200,000.00	19,800,000.00	
Construction of Flood Control Structures, Sitio SWA, Brgy. Poblacion, President Roxas, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	20,000,000.00	200,000.00	19,800,000.00	
Construction/Improvement of Access Road in Barangays Cayus-Olalo-San Silvestre-Tabunacan, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	35,000,000.00	350,000.00	34,650,000.00	



Concreting of Candual-Agbanban Rd. FMR, Panay, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	25,000,000.00	250,000.00	24,750,000.00	
Construction/Improvement/Rehabilitation of Local Road at Brgy. Dayhagan, Pilar, Capiz	Construction Section	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/11/28/20	GoP	7,000,000.00	70,000.00	6,930,000.00	

Prepared by:

ANTONIO F. FECUNDO, JR.  
Head, BAC Secretariat

Recommending Approval:

ROBERTO A. AGUIRRE  
BAC Chairman

Approved:

LEO EDWARD L. OPPURA  
OIC-District Engineer