



Republic Of The Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1ST DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

January 21, 2022


MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH, Central Office
Manila

SUBJECT : **Submission of Updated Annual Procurement Plan**

Submitted herewith is the Updated Annual Procurement Plan for Civil Works and Consulting Services of this office for the 2nd semester of C.Y. 2021.

For reference.


BENSALI A. KASIM
District Engineer

Encl.: As stated

RO9.16.2 RBPJR/CS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

UPDATED ANNUAL PROCUREMENT PLAN FOR 2ND SEMESTER JULY - DECEMBER CY 2021
(Civil Works)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)	
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21JE0002	Network Development Program - Construction of By-Pass and Diversion Roads NRJ Camanga Tabuan - Manlayag - Navalán By-Pass Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	9,357,568.50		9,357,568.50	Concreting Works
21JE0003	Construction of By-Pass and Diversion Roads Bagalupa - Langapod - Gubang Road Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	18,714,796.67		18,714,796.67	Concreting Works
21JE0004	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to River Cruise Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	4,826,681.07		4,826,681.07	Concreting Works
21JE0005	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone NRJ to Brgy. Parasan in Support of Village Technocraft, Molave, ZDS	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/5/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	7,239,713.35		7,329,713.35	Concreting Works
21JE0007	Construction of MPB, Pagadian City Science School Tuburan, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,469,350.36		2,469,350.36	Construction of Multi-Purpose Building

21JE0008	Construction of Multi-Purpose Building (Covered Court) Cabillan Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,473,499.74		2,473,499.74	Construction of Multi-Purpose Building
21JE0009	Construction of Multi-Purpose Building Barangay Upper Dimorok Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	11/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,473,605.74		2,473,605.74	Construction of Multi-Purpose Building
21JE0010	Construction of Multi-Purpose Building Barangay Dapiwak Durningag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,470,000.00		2,470,000.00	Construction of Multi-Purpose Building
21JE0011	Construction of Multi-Purpose Building Barangay Combo Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,470,117.38		2,470,117.38	Construction of Multi-Purpose Building
21JE0014	Construction of Multi-Purpose Building (Covered Court) Zamboanga del Sur Provincial Government Collage Pob. Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	2/10/21	2/19/21	Reg. Infra	2,473,176.13		2,473,176.13	Construction of Multi-Purpose Building
21JE0015	Construction of Multi-Purpose Building Barangay Bag-ong Oslob Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/11/21	Reg. Infra	2,473,399.83		2,473,399.83	Construction of Multi-Purpose Building
21JE0016	Construction of Multi-Purpose Building Barangay San Miguel sominot, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/1/21	Reg. Infra	2,470,097.65		2,470,097.65	Construction of Multi-Purpose Building
21JE0017	Construction of Multi-Purpose Building Barangay Mahayahay Durningag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/1/21	Reg. Infra	2,470,000.00		2,470,000.00	Construction of Multi-Purpose Building

21JE0018	Concreting of Barangay Road From Barangay Pob. To Barangay Cabilin Boundary Road, Municipality of Aurora, Zamboanga del Sur, Barangay Cabilinan, Aurora, Zamboanga del Sur.	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/1/21	Reg. Infra	2,968,912.71	2,968,912.71	Concreting Works
21JE0019	Concreting of Barangay Alanga-Alang to Barangay Bag-ong, Maslog Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/1/20	Reg. Infra	6,825,896.11	6,825,896.11	Concreting Works
21JE0020	Construction of Multi-Purpose Building (Covered Court) Barangay Slangit, Molave, zamboanga ndel Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/2/2020	12/18/20	1/29/21	2/1/21	Reg. Infra	2,473,376.82	2,473,376.82	Construction of Multi-Purpose Building
21JE0023	Construction of Multi-Purpose Building (Covered Court) Barangay Tapodoc, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/14/2020	12/28/21	1/29/21	2/1/20	Reg. Infra	2,965,157.22	2,965,157.22	Construction of Multi-Purpose Building
21JE0024	Construction of Multi-Purpose Building (Covered Court) Barangay Barubuhan, Somlot, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/14/2020	12/28/21	1/29/21	2/1/21	Reg. Infra	2,470,510.64	2,470,510.64	Construction of Multi-Purpose Building
21JE0025	Construction of Multi-Purpose Building (Covered Court) Barangay Mabuhay, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/14,2020	12/28/21	1/29/21	2/1/21	Reg. Infra	2,462,957.70	2,462,957.70	Construction of Multi-Purpose Building
21JE0026	Construction of Multi-Purpose Building (Covered Court) San Jose, Tambulig, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/8/2021	12/28/21	1/29/21	2/7/21	Reg. Infra	2,469,818.51	2,469,818.51	Construction of Multi-Purpose Building

21JE0028	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone, NRJ to Barangay Upper Timorian - Marangan - Kahayagan - Pailli - Timbaboy, in Support of Abaca Handicraft Processing Dumingag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/14/2020	12/28/21	1/29/21	2/1/21	Reg. Infra	7,499,757.81	7,499,757.80	Concreting Works
21JE0030	Construction of New Bridges Tabuan Bridge 2 along Lanao - Pagadian - Zamboanga City, Road, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/31/2020	1/15/21	1/29/21	2/1/21	Reg. Infra	20,744,089.00	20,744,089.00	Concreting Works
21JE0031	Construction of New Bridges Malabaguid Bridge 2 along Lanao - Pagadian - Zamboanga City, Road, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/31/2020	1/15/21	1/29/21	2/1/21	Reg. Infra	20,744,100.00	20,744,100.00	Concreting Works
21JE0032	Bridge - Retrofitting/Strengthening of Permanent Bridges, Dipoko Gamay Bridge (BO0460MN) along Aurora Jct. Aurora - Ozamis City Road	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/31/2020	1/15/21	2/23/21	2/26/21	Reg. Infra	19,404,113.05	19,404,113.05	Installation of Carbon Fiber Sheets
21JE0034	Construction of Concrete Road, Concreting of Brgy. Road from Jct. National Highway, Purok 3, Barangay, Pob. To Bambang Diut, Municipality of Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/31/2020	1/15/21	2/10/21	2/16/21	Reg. Infra	9,800,752.26	9,800,752.26	Concreting Works
21JE0035	Construction of Concrete Road, Alang-Alang Lower Tiparak - Tungawan By-Pass Road, Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	12/31/2020	1/15/21	2/10/21	2/16/21	Reg. Infra	9,405,579.82	9,405,579.82	Concreting Works

21JE0036	Construction of Concrete Road, Construction of NRJ Bulant leading to Constal Road, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/36/2020	1/15/21	2/16/21	2/16/21	Reg. Infra	30,633,700.00	30,633,700.00	Concreting Works
21JE0037	Construction of Multi-Purpose Building Barangay Laperian, Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/31/2020	1/15/21	2/10/21	2/16/21	Reg. Infra	2,425,324.19	2,425,322.80	Construction of Multi-Purpose Building
21JE0038	Construction of Multi-Purpose Building (Training Center) Barangay Panduma, Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/9/2021	2/23/21	3/10/21	3/15/21	Reg. Infra	2,964,766.97	2,964,766.97	Construction of Multi-Purpose Building
21JE0040	Construction of Maintenance of Flood Mitigation Structure and Drainage System, Construction of Flood Control Structure along Salug Daku River, Barangay Tungawan, Tambuli, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/31/2020	1/15/21	2/10/21	2/16/21	Reg. Infra	70,927,260.72	70,927,260.72	Construction of Flood Control
21JE0041	Local Roads and Bridges-Local Roads-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects NRJ Esperanza Road, Ramon Magsaysay, Zamboanga del Sur, Kabuhi, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/7/2021	4/19/21	4/27/21	4/30/21	Reg. Infra	43,980,453.43	43,980,453.43	Concreting Works
21JE0042	Construction of Concrete Road Construction of NRJ Bobongan-Sapa Anding-Upper Laperian-NRJ Gapasan Circumferencial Road, Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	1/25/21	2/23/21	2/26/21	Reg. Infra	30,000,590.00	30,000,590.00	Concreting og Works

21JIE0043	Local Roads and Bridges-Local Roads- Construction/Repair/Rehab./ Improvement of Various Infrastructure Including Local Project Construction of NRJ Bag-ong Argao Sto. Rosano-Simat-Silangait-Bag-ong Gutiang-Bag-ong Ariosa-NRJ Litapan Diversion Road, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	1/25/21	2/16/21	2/19/21	Reg. Infra	44,178,187.76		44,178,187.76	Concreting og Works
21JIE0045	Network Development- Construction of By-Pass and Diversion Roads, Construction of Concrete Road, Molave-Tambuling-Don victoriano Road, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	1/25/221	2/16/21	2/19/21	Reg. Infra	9,702,118.16		9,702,118.16	Concreting og Works
21JIE0046	Local Roads and Bridges- Construction/Repair/ Rehabilitation Improvement of Various Infrastructure Including Local Projects Construction of NRJ Camanga-Tabuan-Man-Ilan; Manlayeg,NRJ Navalan Road, Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	3/9/21	3/18/21	3/22/21	Reg. Infra	86,525,844.14		86,525,844.14	Concreting og Works
21JIE0047	Widening of Permanent Bridge Gabunon Bridge (B01821MN) along Jct. Aurora-Ozamis City Roads Gabunon Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	1/25/21	2/16/21	2/19/21	Reg. Infra	1,975,000.00		28,889,113.91	Widening of Bridge
21JIE0048	Construction of Multi-Purpose Building (Covered Court) Barangay Mansanas, Josefin, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	1/25/21	2/23/21	2/26/21	Reg. Infra	5,474,204.52		5,474,204.52	Construction of MPB
21JIE0049	Construction/Completion of Multi-Purpose Building, Poblacion, Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	1/25/21	2/23/21	2/26/21	Reg. Infra	1,975,000.00		1,975,000.00	Construction of MPB

21JE0050	Retrofitting/Strengthening of Permanent Bridges, Balangasan Bridge (B01849MN) along Pagadian City-Zamboanga City Road	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/12/2021	1/25/21	2/23/21	2/26/21	Reg. Infra	5,474,204.52	5,474,204.52	Retrofitting/Strengthening of Permanent Bridge
21JE0051	Construction of Multi-Purpose Building Barangay Kahayagan, City of Pagadian, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/9/2021	2/23/21	9/14/21	9/17/21	Reg. Infra	2,473,000.00	2,473,000.00	Construction of Multi-Purpose Building
21JE0052	Construction of Concrete Road Construction of Pagadian - Ilihan Valley, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/9/2021	2/23/21	3/10/21	3/15/21	Reg. Infra	43,282,972.54	43,282,972.54	Concreting Works
21JE0053	Network Development- Construction of By-Pass and Diversion Road NRJ Poblacion Tambuling-Tungawan-Pasingkalan Road, Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/9/2021	2/23/21	3/10/21	1/3/21	Reg. Infra	18,995,000.00	18,995,000.00	Concreting Works
21JE0054	Network Development- Construction of By-Pass and Diversion Roads NRJ Bobongan - Sapa Anding - Upper Lapetan - Gapasan By-Pass Road, Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/9/2021	2/23/21	3/10/21	3/15/21	Reg. Infra	9,682,278.21	9,628,278.21	Concreting Works
21JE0055	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Sunop Cave and Waterfalls Barangay Sunop, Dumingag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	4,752,993.62	4,752,993.62	Concreting Works
21JE0056	Construction of Multi-Purpose Building Barangay Danlunan, Pagadian City	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/9/2021	2/23/21	3/10/21	3/15/21	Reg. Infra	2,469,637.81	2,469,637.81	Construction of Multi-Purpose Building

21JE0057	Construction of Multi-Purpose Building Barangay Poblacion Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/22/21	Reg. Infra	2,425,499.96	2,425,499.96	Construction of Multi-Purpose Building
21JE0058	Construction of Multi-Purpose Building (Covered Court) Barangay Paraiso, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/22/21	Reg. Infra	2,473,699.28	2,473,699.28	Construction of Multi-Purpose Building
21JE0059	Construction (Completion) of Multi-Purpose Building Barangay Manguliles, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/22/21	Reg. Infra	2,959,984.84	2,959,984.84	Construction of Multi-Purpose Building
21JE0060	Construction of Multi-Purpose Building (Covered Court) Barangay Pedagan, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/22/21	Reg. Infra	2,473,682.08	2,473,682.08	Construction of Multi-Purpose Building
21JE0061	Construction of Multi-Purpose Building (Covered Court) Barangay Ebarle, Josefine, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	3/16/2021	3/29/21	4/12/21	4/15/21	Reg. Infra	2,470,453.30	2,470,453.30	Construction of Multi-Purpose Building
21JE0062	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRJ leading to Philippine Eagle Sanctuary, Barangay, Dakayakan, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/22/21	Reg. Infra	4,870,402.64	4,870,402.64	Concreting Works
21JE0063	Network Development - Construction of By-Pass and Diversion Roads, NRJ Panagaan - Guripan - Upper Salug Daku By Pass Road, Zamboanga del Sur Panagaan - Guripan - Upper Salug Daku, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/22/21	Reg. Infra	9,502,722.20	9,502,722.20	Concreting Works

21JE0064	Concreting of Barangay Road Barangay, Uson Valley, City of Pagadian Barangay Uson Valley, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/21/21	Reg. Infra	9,502,722.20	9,801,000.59	Concreting Works
21JE0065	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Josefinia Masapak Water Falls, Barangay, Ebarle, Josefinia, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/21/21	Reg. Infra	4,801,705.87	4,801,705.87	Concreting Works
21JE0066	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ Pagadian City - Zamboanga City Road leading to Palpalan Peak Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/21/21	Reg. Infra	4,850,000.00	4,850,000.00	Concreting Works
21JE0067	Construction of Multi-Purpose Building (Covered Court) Barangay Duelic Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/21/21	Reg. Infra	2,473,500.00	2,473,500.00	Construction of Multi- Purpose Building
21JE0068	Construction of Multi-Purpose Building (Covered Court) Barangay Ecuan, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,473,500.00	2,473,500.00	Construction of Multi- Purpose Building
21JE0069	Construction of Multi-Purpose Building Barangay Cogonan, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/21/21	Reg. Infra	2,474,240.00	2,474,240.00	Construction of Multi- Purpose Building
21JE0070	Construction of Multi-Purpose Building Barangay Calot, Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/21/21	Reg. Infra	2,473,300.00	2,473,300.00	Construction of Multi- Purpose Building

21JE0071	Construction of Multi-Purpose Building Barangay Sapa Anding, Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/23/2021	3/9/21	3/18/21	3/21/21	Reg. Infra	2,473,000.00	2,473,000.00	Construction of Multi-Purpose Building
21JE0072	Completion of Multi-Purpose Building (Covered Court) Zamboanga del Sur Police Provincial Office, Camp Reginaldo C. Abelon, Lumbia District Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/16/2021	3/29/21	9/14/21	9/17/21	Reg. Infra	3,475,000.00	2,470,621.67	Construction of Multi-Purpose Building
21JE0073	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ, leading to Bugwak Spring, Barangay Lower Dimalinao, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/16/2021	3/29/21	4/12/21	4/15/21	Reg. Infra	4,844,043.94	4,844,043.94	Concreting Works
21JE0074	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones, NRJ to Barangay Bobongan, to Barangay, Poblacion in Support of Engineered Baimbo, Ramon Magsaysay, Zamboanag del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/16/2021	3/29/21	4/12/21	4/15/21	Reg. Infra	14,649,606.27	14,649,606.27	Concreting Works
21JE0075	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Simata, Adventure Park, Barangay-Simata, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/16/2021	3/29/21	4/12/21	4/15/21	Reg. Infra	14,361,564.02	14,361,564.02	Concreting Works
21JE0076	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Eden Park Panoramic View/Zipline and Shiren, Barangay Bayabas to Barangay Acad, Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/16/2021	3/29/21	4/12/21	4/15/21	Reg. Infra	14,552,990.14	14,552,990.14	Concreting Works

21JE0077	Network Development - Construction of Missing Links/New Roads Midsalip - Buboon Road, Matalang, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	3/16/2021	3/29/21	4/12/21	4/15/21	Reg. Infra	23,386,507.54	23,386,507.54	Concreting Works
21JE0078	Local Roads and Bridges - Local Roads Construction of NRJ Dipolo - Miligan - San Isidro Diversion Road, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	3/16/2021	3/29/21	4/12/21	4/15/21	Reg. Infra	44,403,718.21	44,403,718.21	Concreting Works
21JE0080	Convergence and Special Support Program Const./Imprv't. of Access Roads leading to Trades, Industries and Economic Zones NRJ to Brgy. San Juan, Aurora Brgy. Man-Ilan, in Support of Tukuran Coco Activated Carbon, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/25/2021	4/14/21	4/21/21	4/23/21	Reg. Infra	7,078,251.95	7,078,251.95	Concreting Works
21JE0081	Const./Imprv't. of Access roads leading to Trades, Industries and Economic Zones NRJ to Brgy. Kahayagan West-Brgy. Pasingkalan in Support to Virgin Coconut Oil Processing Aurora and Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/25/2021	4/14/21	4/21/21	4/23/21	Reg. Infra	7,276,510.57	7,276,510.52	Concreting Works
21JE0082	Construction of By-Pass and Diversion road NRJ Lantian - San Isidro - Balibingnan Bypass Road Zamboanga Del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/25/2021	4/14/21	4/21/21	4/23/21	Reg. Infra	9,800,000.00	9,800,000.00	Concreting Works
21JE0083	Local Roads and Bridges - Local Roads Concreting of Barangay Road, Barangay Lantian to Barangay Upper Campo Islam Municipality of Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	2/25/2021	4/14/21	4/21/21	4/23/21	Reg. Infra	9,798,087.06	9,798,087.06	Concreting Works

21JE0084	Local Roads and Bridges - Local Roads Construction of NRJ Upper Salug Daku - Guripan - Malubo - Tulan - Pedagan NRJ Paraiso Diversion Road Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/25/2021	4/14/21	4/21/21	4/23/21	Reg. Infra	42,835,199.89	42,835,199.89	Concreting Works
21JE0085	Construction/Imprvt. of Access Roads leading to Declared Tourism Destinations Calilot Boulevard, NRJ Jct. Aurora - Ozamis City Road, leading to Calilot Mountain resort Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/29/2021	5/12/21	5/24/21	5/27/21	Reg. Infra	57,205,019.62	57,205,019.62	Concreting Works
21JE0086	Local Roads and Bridges - Local Roads Construction of NRJ Iantian - San Isidro - Balimbingan - Luy-a - Tabuan NRJ Camangan Diversion Road, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/7/2021	4/19/21	4/27/21	4/30/21	Reg. Infra	44,401,644.53	44,401,644.53	Concreting Works
21JE0087	Construction (Completion) of Multi-Purpose Building Barangay Makughon, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/20/2021	5/4/21	5/10/21	5/13/21	Reg. Infra	1,977,366.03	1,977,366.03	Completion of Multi-Purpose Building
21JE0088	Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, B, Misalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/20/2021	5/4/21	5/10/21	5/13/21	Reg. Infra	5,929,668.84	5,929,668.84	Completion of Multi-Purpose Building
21JE0089	Construction of Legislative Building (Phase 1), Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	5/5/2021	5/21/21	5/31/21	6/1/21	Reg. Infra	7,880,392.41	7,880,392.41	Construction of Legislative Building Phase 1
21JE0090	Construction of Legislative Building (Phase 2), Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	5/5/2021	5/21/21	5/31/21	6/1/21	Reg. Infra	9,399,761.52	9,399,761.52	Construction of Legislative Building Phase 2

21JE0092	Construction of TESDA-IX Regional Office Building Barangay Balintawak, Pagadian City	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	6/30/2021	7/14/21	7/26/21	7/28/21	Reg. Infra	39,052,000.00	39,052,000.00	Construction of Regional Office Building (TESDA)
21JE0093	Construction of Boluron FMR, Barangay Boluron, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	6/30/2021	7/14/21	7/28/21	8/2/21	Reg. Infra	11,820,843.57	11,820,843.57	Concreting Works
21JE0094	Concreting of Barangay Manga to Barangay Bogo FMR, Barangay Manga, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	6/30/2021	7/19/21	7/28/21	7/30/21	Reg. Infra	11,811,277.03	11,811,277.03	Concreting Works
21JE0095	Concreting of Barangay Datagan FMR, Barangay Datagan, Somint, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	6/30/2021	7/19/21	7/28/21	7/30/21	Reg. Infra	11,889,921.81	11,889,921.81	Concreting Works
21JE0096	Construction of Purok Talong to Purok Sili, Barangay Balintawak FMR, Barangay Balintawak, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian, City	Yes	Competitive Bidding	6/30/2021	7/19/21	7/28/21	7/30/21	Reg. Infra	11,821,750.13	11,821,750.13	Concreting Works
21JE0033	Construction of Concrete Road, Concreting of Barangay Road, Barangay Dimasangca, Municipality of Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	12/15/2021	1/15/21	1/29/21	2/17/21	Reg. Infra	9,801,052.02	9,801,052.02	Concreting Works
21JE0091	Construction of Multi-Purpose Building DPWH Zamboanga del Sur 1st DEO, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	7/16/2021	8/6/21	8/20/21	8/16/21	Reg. Infra	19,549,834.55	19,549,834.55	Construction of Multi-Purpose Building

21JE0097	Ensure Safe & Reliable National Road System - Network Development Program, Road Widening - Primary Roads, Lanao - Pagadian - Zamboanga City, Road K1655+847 - K1656+460.50 Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	7/16/2021	8/6/21	8/13/21	8/16/21	Reg. Infra	19,766,488.50		19,766,488.50	Concreting of Works
21JE0098	Construction (Completion of 3stry 15cl (3stry 4 Laboratory with 7 Classroom) Zamboanga del Sur School of Arts & Trades, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	8/24/2021	9/13/21	9/21/21	9/24/21	Reg. Infra	13,674,055.82		13,674,055.82	Construction of 3stry 15cl School of Arts & Trades
21JE0100	Construction/Completion of 2 Units Multi-Purpose Building Pagadian City, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	9/23/2021	10/12/21	10/20/21	10/26/21	Reg. Infra	9,835,673.01		9,835,673.01	Completion of 2 Units Multi-Purpose Building
21JE0079	Construction of Multi-Purpose Building Barangay Balintawak, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	3/23/2021	10/18/20	10/23/21	10/2/21	Reg. Infra	4,364,712.82		4,364,712.82	Construction of Multi-Purpose Building
21JE0102	Construction of PIA Building, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/7/2021	12/27/21	1/10/22	1/10/22	Reg. Infra	21,825,894.22		21,825,894.22	Construction of Rain Water Collector's



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

UPDATED ANNUAL PROCUREMENT PLAN FOR 2ND SEMESTER JULY - DECEMBER CY 2021
(Consultancy)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)	
					Advt/ Posting of IB/REOI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21CSJE0001	Consultancy Services on the Conduct of Geotechnical and Geological Survey/Investigation of Flood Control Projects, Purok Mahogany,Baklay,Tukuran, Lower Sto. Niño, Mahayag, Zamboanga del Sur, Upper Sto. Niño, Mahayag, Zamboanga del Sur, Tumapic, Mahayag, Zamboanga del Sur, Balugo, Tambulig, Zamboanga del Sur, Kapalaran, Tambulig, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/19/2021	5/17/21	7/1/21	7/2/21	PDE	1,064,876.64		1,064,876.64	Geological Survey/ Investigation of Flood Control Projects
21CSJE0002	Consultancy Services on the Conduct of Geotechnical and Geological Survey/Investigation of Flood Control Projects, PLA - IX Regional Office Building, Balintawak, Pagadian City, Zamboanga del Sur, NTC - IX Regional Office Building, Balintawak, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/19/2021	5/17/21	7/1/21	7/2/21	PDE	563,879.07		563,879.07	Geological Survey/ Investigation of Flood Control Projects
21CSJE0003	Consultancy Services on the Conduct of Geotechnical Surveys/Investigations of Regional Office Building Projects	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	10/22/2021	11/23/21	12/9/21	12/15/21	PDE	764,769.00		764,769.00	Geological Survey/ Investigation of Flood Control Projects
21CSJE0004	Consultancy Services on the Conduct of Geotechnical Surveys/Investigations of Proposed Concrete Bridge	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	10/21/2021	11/28/21	12/9/21	12/23/21	PDE	1,928,000.00		1,928,000.00	Geological Survey/ Investigation of Flood Control Projects

21CSIED005	Parcellary/Segregation Survey of the Lots Affected by the Road Right-of-Way of Jct. Aurora-Jct. Monte Alegre-Jct. Labangan Road	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/17/2021	11/13/21	12/26/21	12/23/21	PDE	1,928,000.00	1,928,000.00	Geological Survey/ Investigation of Flood Control Projects
------------	---	---	-----	---------------------	------------	----------	----------	----------	-----	--------------	--------------	--


Prepared By:


MARIA U. FLOREN
Head, BAC Secretariat

Recommended By:


MIGUEL C. BAYA
BAC, Chairman

Approved By:


BENSALI A. KASIM
District Engineer