

(DPWH Capiz 2nd DEO) Updated Annual Procurement Plan for FY- 2021 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertising/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100581000,	Reconstruction to Concrete Pavement – along Capiz-Aklan Rd. (S00298PN) K0338+927 – K0339+765	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	32,778,068.00		32,778,068.00	Reconstruction to Concrete Pavement
310105100609000,	Reconstruction to Concrete Pavement – at Specific locations along Sigma-Mambusao-Jamindan Rd. (S00301PN) K0090+837 – K0092+139.50	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	24,358,880.00		24,358,880.00	Reconstruction to Concrete Pavement
310106100609000,	Reconstruction to Concrete Pavement – at Specific locations along Tapaz-Jamindan-Altavas Rd. (S00294PN) K0092+249 – K0092+843	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	24,364,760.00		24,364,760.00	Reconstruction to Concrete Pavement
310108100659000,	Reconstruction of Road Slope Protection Structure – along Jct Nat'l Rd. Cuartero-Tapulugang-Maayon Rd.	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	36,377,600.00		36,377,600.00	Reconstruction of Road Slope Protection Structure
310201100768000,	Road Widening – along Iloilo-Capiz Rd. (New Route) (S00254PN) K0079+000 – K0079+855	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	23,398,480.00		23,398,480.00	Road Widening
31020203101697000,	Construction of Concrete Road-Access Road leading to Ati Community at Mt. Tag-a0, Brgy. Tamulad, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021	GoP	6,860,000.00		6,860,000.00	Concreting of Road
31020203101697000,	Construction of Gun Shed, Camp Peralta, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	4,900,000.00		4,900,000.00	Construction of Building
310203203588000,	Construction of Multi-Purpose Building, San Felipe Neri Resettlement Area, Brgy. Sta Cruz, Ivisan, Capiz	Construction Section	Yes	Competitive Bidding	10/27/2020 to 11/03/2020	11/16/2020	2/15/2021	3/3/2021	GoP	2,939,997.61		2,939,997.61	Construction of Multi-Purpose Building
310211200367000,	Road Widening of Capiz Aklan-Road	Construction Section	Yes	Competitive Bidding	10/27/2020 to 11/03/2020	11/16/2020	2/15/2021	3/3/2021	GoP	4,896,683.87		4,896,683.87	Road widening
31021222784000,	Construction of Multi-Purpose Building (Day Care), Barangay Balingasag, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building

30010422279000,	Construction/Rehabilitation Multi-Purpose Building, Barangay Dolores, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,450,000.00		2,450,000.00	Construction of Multi-Purpose Building
30010422279100,	Construction/Rehabilitation Multi-Purpose Building, Barangay Ganzon, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
30010422279200,	Construction/Rehabilitation Multi-Purpose Building, Barangay Jaena Norte, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,450,000.00		2,450,000.00	Construction of Multi-Purpose Building
30010422279300,	Construction/Rehabilitation Multi-Purpose Building, Barangay Masgrau, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,450,000.00		2,450,000.00	Construction of Multi-Purpose Building
30010422279400,	Construction/Rehabilitation Multi-Purpose Building, Barangay Pangabuan, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	980,000.00		980,000.00	Construction of Multi-Purpose Building
30010422279600,	Construction/Rehabilitation Multi-Purpose Building, Barangay Poblacion, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	980,000.00		980,000.00	Construction of Multi-Purpose Building
30010422279600,	Construction/Rehabilitation Multi-Purpose Building, Barangay Putian, Cuartero, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
30010422279700,	Construction/Rehabilitation Multi-Purpose Building, Barangay San Pedro, Tapaz, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
30010422279800,	Construction/Rehabilitation Multi-Purpose Building, Barangay Sta. Monica, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,450,000.00		2,450,000.00	Construction of Multi-Purpose Building
30010422279900,	Construction/Rehabilitation Multi-Purpose Building, Barangay Tina, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
30010422279900,	Concreting of Road Opening, Barangay San Martin, Dumalag to Barangay Sta. Theresa, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	68,600,000.00		68,600,000.00	Concreting of Road Opening
30011720759400,	Concreting of Road, Barangay Molit, Jamindan. Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	2,450,000.00		2,450,000.00	Concreting of Road
3001120945000,	Concreting of Road, Barangay Jeana Sur, Jamindan. Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	3,430,000.00		3,430,000.00	Concreting of Road
3001120945000,	Construction of Bridge, Guinotos Bridge, Barangay Guinotos, Dumarao,Capiz	Construction Section	Yes		Competitive Bidding	10/01/2020 to 10/08/2020	10/8/2020	1/25/2021	2/15/2021	GoP	19,000,000.00		19,000,000.00	Concreting of Road

3001172094440007	Construction of Multi-Purpose Building (Covered Court), Bontog Elementary School,	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
30010422278100	Construction of Multi-Purpose Building (Covered Court), Damayan Elementary School,	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
3001042227860001	Construction/Rehabilitation Multi-Purpose Building, Barangay Poblacion, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
3001042228790001	Construction of Multi-Purpose Building (Covered Gym), Brgy. Poblacion Ilawod, Dao, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
30010422287830001	Construction of Multi-Purpose Building (Covered Gym), Roxas National High School, Brgy. Roxas, Tapaz, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
30010422278550001	Construction of Multi-Purpose Building, Brgy. Calagusa, Mambusao, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
30010422278280001	Construction of Multi-Purpose Building, Dao, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,450,000.00		2,450,000.00	Construction of Multi-Purpose Building
30010422278680001	Construction of Multi-Purpose Building, Esperanza, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
3001042227890001	Construction of Multi-Purpose Building, Mambusao Public Transport Terminal, Mambusao, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
3001042228010001	Construction/Rehabilitation of Multi-Purpose Building, (Evacuation Center) Brgy. Poblacion Ilaya, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300104228030001	Rehabilitation of Multi-Purpose Building, (Grandstand) Brgy. Poblacion Ilawod, Cuartero, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	2,940,000.00		2,940,000.00	Rehabilitation of Multi-Purpose Building
300104228030001	Rehabilitation of Multi-Purpose Building, (Gym), Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	980,000.00		980,000.00	Rehabilitation of Multi-Purpose Building
300104228040001	Rehabilitation of Multi-Purpose Building, (Municipal Building), Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	1,960,000.00		1,960,000.00	Rehabilitation of Multi-Purpose Building
3001172094440007	Concreting of Barangay Road, Barangay Amaga, Municipality of Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Barangay Road

300117209446000,	Concreting of Barangay Road, Barangay Mianay, Municipality of Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Barangay Road
300117209447000,	Concreting of Barangay Road, Barangay Parian, Municipality of Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Barangay Road
300117209448000,	Concreting of Barangay Road, Sitio Nasunugan, Barangay Mangoso, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Barangay Road
300117209458000,	Road Concreting, Tapaz, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
300117209451000,	Concreting of Barangay Road, Cuatero, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	2,940,000.00		2,940,000.00	Concreting of Road
300117209457000,	Concreting of Barangay Road, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	2,940,000.00		2,940,000.00	Concreting of Road
300117209453000,	Concreting of Barangay Road, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	2,940,000.00		2,940,000.00	Concreting of Road
300117209454000,	Concreting of Barangay Road, Ivisan, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	2,940,000.00		2,940,000.00	Concreting of Road
300117209455000,	Concreting of Barangay Road, Sapian, Capiz	Construction Section	Yes		Competitive Bidding	10/05/2020 to 10/12/2020	10/12/2020	2/1/2021	2/20/2021	GoP	2,940,000.00		2,940,000.00	Concreting of Road
300117209456000,	Concreting of Barangay Road, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/12/2020	2/1/2021	2/20/2021	GoP	2,940,000.00		2,940,000.00	Concreting of Road
300117209457000,	Rehabilitation of Bungsuwan-Lawa-an-Astorga Provincial Road, Barangay Bungsuwan, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/12/2020	2/1/2021	2/20/2021	GoP	9,800,000.00		9,800,000.00	Rehabilitation of Road
300105200483000,	Construction of DPWH Capiz 2 nd District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	29,400,000.00		29,400,000.00	Construction of Building
300117209445000,	Concreting of Barangay Road, Brgy. San Miguel, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/27/2020 to 11/03/2020	11/16/2020	2/15/2021	3/3/2021	GoP	9,900,000.00		9,900,000.00	Concreting of Barangay Road
300104222803000,	Rehabilitation of Multi-Purpose Building, (Gym), Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	980,000.00		980,000.00	Rehabilitation of Multi-Purpose Building

30014222804000	Rehabilitation of Multi-Purpose Building, (Municipal Building), Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	1,960,000.00	1,960,000.00	Rehabilitation of Multi-Purpose Building
3001052004004000	Construction of DPWH Capiz 2 nd District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/08/2020 to 10/15/2020	10/15/2020	2/8/2021	2/25/2021	GoP	29,400,000.00	29,400,000.00	Construction of Building
300116201297000	Concreting of Masinalum, Brgy. San Roque FMR, Brgy. San Roque, Dumalag, Capiz	Construction Section	No		Competitive Bidding	03/22/2021 to 04/06/2021	4/6/2021	5/8/2021	5/30/2021	GoP	11,939,317.47	11,939,317.47	Concreting of Road
300104222730000	Construction/Rehabilitation Multi-Purpose Building, Barangay Dolores, Dumalag, Capiz	Construction Section	No		Competitive Bidding	03/22/2021 to 04/06/2021	4/6/2021	5/8/2021	5/30/2021	GoP	2,474,999.94	2,474,999.94	Construction of Building
300208100009000	Construction/Rehabilitation of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	Construction Section	No		Competitive Bidding	03/22/2021 to 04/06/2021	4/6/2021	5/10/2021	5/17/2021	GoP	1,809,248.14	1,809,248.14	Construction of Building
300116201297000	Concreting of Sta. Rita to Brgy. Sto. Rosario FMR, Brgy. Sta.Rita and Brgy. Sto. Rosario, Dumalag, Capiz	Construction Section	No		Competitive Bidding	03/22/2021 to 04/06/2021	6/1/2021	5/10/2021	5/17/2021	GoP	12,434,205.00	12,434,205.00	Concreting of Road
3001002020000	Repair/Maintenance of Panay River Revetment (F40015PN), Brgy. Angub,Cuartero, Capiz	Construction Section	No		Competitive Bidding	03/22/2021 to 04/06/2021	6/8/2021	5/10/2021	5/17/2021	GoP	999,489.71	999,489.71	Repair Maintenance of Revetment
200000100020000	Repair/Maintenance of Panay River Revetment (F40024PN), Brgy. Sibaguan, Tapaz, Capiz	Construction Section	No		Competitive Bidding	03/22/2021 to 04/06/2021	6/8/2021	5/10/2021	5/17/2021	GoP	999,814.73	999,814.73	Repair Maintenance of Revetment

(DPWH CAPIZ 2ND DEO) Updated Annual Procurement Plan for FY 2021 - GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Various office Supplies for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb.29, 2021	EAO	2,205,903.50		2,205,903.50	Office Supplies
	Procurement of Various office Janitorial Supplies for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Shopping	Oct. 11-17, 2020				EAO	344,132.50		344,132.50	Janitorial Supplies
	Procurement of Various Common Office Devices for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Shopping	Oct. 11-17, 2020				EAO	324,655.00		324,655.00	Office Devices
	Procurement of Various Common Office Equipment for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb.29, 2021	EAO	2,672,100.00		2,672,100.00	Office Equipment

Procurement of Various Inks and Toner for 1st and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	EAO	3,561,650.00	3,561,650.00	Inks and Toners
Procurement of Various Information Technology Equipment and Software for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	EAO	3,999,735.92	3,999,735.92	Computer Supplies
Procurement of Various Construction Equipment and Accessories for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	EAO	78,504,200.00	78,504,200.00	Construction Equipment
Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	Planning Section	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	PDE and EAO	42,250,000.00	42,250,000.00	Fuel
Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	Maintenance Section	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	MOOE Maintenance	13,000,000.00	13,000,000.00	Fuel
Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	EAO	13,000,000.00	13,000,000.00	Fuel
Procurement of Asphalts for use of the DPWH Capiz 2nd DEO	Maintenance Section	YES	Competitive Bidding	Oct. 11-17, 2020	Oct. 30, 2020	Feb. 13, 2021	Feb. 29, 2021	MOOE Maintenance	30,500,000.00	30,500,000.00	Asphalts
Procurement of Maintenance Equipment Service Fee use of the DPWH Capiz 2nd DEO	Maintenance Section	YES	Direct Contracting	Oct. 11-17, 2020				MOOE Maintenance	150,000.00	150,000.00	Equipment Service Fee
Wifi Internet Bill	DPWH Capiz 2nd DEO	YES	Direct Contracting	Oct. 11-17, 2020				EAO	77,500.00	77,500.00	
Total									190,589,876.92	190,589,876.92	

(DPWH Capiz 2nd DEO) Updated Annual Procurement Plan for FY 2021 - Consulting Services

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement			Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	
2000010003-4000	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning	Yes	Competitive Bidding	11/15/2020	12/9/2020	02/17/2021	2/24/2021 GoP	5,000,000.00		Soil Sub-Surfaces Exploration
2000010003-4000	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for the Construction of River Control Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning	Yes	Competitive Bidding	11/15/2020	12/9/2020	02/17/2021	2/24/2021 GoP	8,000,000.00		Soil Sub-Surfaces Exploration
	Total								13,000,000.00		13,000,000.00

Submitted by:


ROSALIE D. DE JUSTO
 Head Procurement Unit

Recommending Approval:


YOLANDA B. PUGNA
 BAC Chairman

Approved by:


JOSE AL V. FRUTO
 Concurrent Head of Procuring Entity