





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Pawing, Palo, Leyte



January 25, 2022

MEMORANDUM


FOR : ALLAN S. BORROMELO, CESO III
The Regional Director
DPWH-Regional Office No. VIII
Baras, Palo, Leyte



SUBJECT : FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP Before Award of Contracts)

In compliance to Memorandum dated January 14, 2022, we are submitting herewith the FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP Before Award of Contracts) of this Office.

For the director's reference.


MARK ANTHONY M. ALEJO, ASEAN Eng.
QIC-District Engineer

cc: app@gppb.gov.ph
portula.nonilon@dpwh.gov.ph

RO8.10.5 PU/LAT/MAMA

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22/CO001 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharika (LT), K0911+(-118) - K0912+833, Brgy. Campelic, Palo, Leyte ABC: P44,015,720.00; 198 CD	Const. Section	YES	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 09, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	44,914,000.00	-	44,914,000.00	Preventive Maintenance of Road, Asphalt Overlay, Physical Target = 7,8200 Ln. Km., Thickness=50.00 mm
-	22/CO002 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharika (LT), K0917+004 - K0918+601, Brgy. San Joaquin, Palo, Leyte ABC: P34,054,020.00; 156 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 04, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	34,749,000.00	-	34,749,000.00	Preventive Maintenance of Road, Asphalt Overlay, Physical Target = 6,3840 Ln. Km., 1,596 Km. Road Length, Thickness=50.00 mm, Road Reblocking = 0.76 Ln. Km.
-	22/CO003 - Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Carigara-Ormoc Road, K0916+(-809) - K0917 +189, Brgy. Buri, Brgy. Cavite East and Brgy. Arado, Palo, Leyte ABC: P49,000,000.00; 217 CD	Const. Section	YES	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 09, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	50,000,000.00	-	50,000,000.00	Preventive Maintenance of Road, Asphalt Overlay, Physical Target = 8,0000 Ln. Km., Thickness=50.00 mm
-	22/CO004 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Pawing-Campelic Road, K0917+(-334) - K0917 +986, Brgy. Campelic, Palo, Leyte ABC: P28,165,200.00; 130 CD	Const. Section	YES	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 09, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	28,740,000.00	-	28,740,000.00	Preventive Maintenance of Road, Asphalt Overlay, Physical Target = 5,2800 Ln. Km., Thickness=50.00 mm
-	22/CO005 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Tanauan-Dagami Road, K0924+000 - K0925 +000, Brgy. Pago, Brgy. Manbi and Brgy. Malagucay, Tanauan, Leyte ABC: P21,209,160.00; 101 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 4, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	21,642,000.00	-	21,642,000.00	Preventive Maintenance of Road, Asphalt Overlay, Physical Target = 3,9760 Ln. Km., Thickness=50.00 mm
-	22/CO006 - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tanauan-Dagami Road, K0927+615 - K0928 +226, Brgy. Salvador and Brgy. Cahumayhumayan, Tanauan, Leyte ABC: P19,600,000.00; 94 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 4, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	20,000,000.00	-	20,000,000.00	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads : Reblocking, 0.28m thick = 1,380 Ln. Km. with Solar Lamps along left side of the road, Asphalt Overlay 50mm thick = 1,028 Ln. Km.
-	22/CO007 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharika (LT), K0912+469 - K0912+833, Palo, Leyte ABC: P14,700,000.00; 149 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	15,000,000.00	-	15,000,000.00	Const. of Drainage: L=680.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22/CO008 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Road, Daang Maharika (LT), K0918+601 - K0920+127, Palo and Tanauan, Leyte ABC: P49,000,000.00; 218 CD	Const. Section	NO	Competitive Bidding	Jan. 11 - 18, 2022	Jan. 31, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	50,000,000.00	-	50,000,000.00	Const. of Drainage: L=2,451.00 Ln.m.
-	22/CO009 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Palo-Carigara-Ormoc Road, K0920+800 - K0921+514, Sta. Fe, Leyte ABC: P29,400,000.00; 191 CD	Const. Section	YES	Competitive Bidding	Nov. 27 - Dec. 04, 2021	Dec. 17, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	30,000,000.00	-	30,000,000.00	Const. Upgrading/Rehabilitation of Drainage
-	22/CO010 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Road, Jct Tacloban-Baybay South Road - Government Center Road Network, K0918+(-170) - K0918+510, Palo, Leyte ABC: P14,700,000.00; 149 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	15,000,000.00	-	15,000,000.00	Const. of Drainage Structure along Road, Physical Target Length = 680.00 Ln.m.
-	22/CO011 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Tanauan-Dagami Road, K0922+(-470) - K0922+(-358), Tanauan, Leyte ABC: P2,450,000.00; 47 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	2,500,000.00	-	2,500,000.00	Const. of Drainage Structure along Road, Physical Target Length = 112.00 Ln.m.
-	22/CO012 - Network Development - Road Widening - Primary Roads - Palo-Carigara-Ormoc Road, K0929+586 - K0929+920, Brgy. Mudboron, Alangalang, Leyte ABC: P11,795,280.00; 95 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	12,036,000.00	-	12,036,000.00	Road Widening, Physical Target Length = 0.6680 Ln.Km. PCCP width (refer to Plan), PCCP Thickness = 0.280m.
-	22/CO013 (Readvertisement) - Network Development - Tertiary Roads - Bagahupi-Babangon-Sta. Cruz-Barugo-Carigara Road (S000661T) Chainage 6176 - Chainage 6723, San Miguel, Leyte ABC: P19,600,000.00; 160 CD	Const. Section	NO	Competitive Bidding	Jan. 11 - 18, 2022	Jan. 31, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	20,000,000.00	-	20,000,000.00	Physical Target = 1,094 Ln. Km. PCCP Width (pls. refer to approved plans), PCCP Thickness = 0.280m
-	22/CO014 - Network Development Program- Road Widening - Tertiary Roads - Bagahupi-Babangon-Sta. Cruz-Barugo-Carigara Road (S000641T) K0911+540 - K0913+036, Babangon, Leyte ABC: P43,425,000.00; 166 CD	Const. Section	NO	Competitive Bidding	Feb. 11 - 17, 2022	March 03, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	45,000,000.00	-	45,000,000.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22/CO015 - Network Development - Road Widening - Tertiary Roads - Bagahupi-Babatangan-Sta. Cruz-Barugo-Carigara Road, K0921+190 - K0921+1011, Brgy. District I, Babatangan, Leyte ABC: P29,400,000.00; 136 CD	Const. Section	YES	Competitive Bidding	Nov. 29 - Dec. 06, 2021	Dec. 20, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	30,000,000.00	-	30,000,000.00	Physical Target = 1,6420 Ln. Km. PCCP Width (pls. refer to approved plans), PCCP Thickness = 0.280m
-	22/CO016 - Network Development - Road Widening - Tertiary Roads - Mainit-San Miguel-Santol Road, K0941+004 - K0942+006, San Miguel, Leyte ABC: P29,400,000.00; 193 CD	Const. Section	YES	Competitive Bidding	Nov. 29 - Dec. 06, 2021	Dec. 20, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	30,000,000.00	-	30,000,000.00	Physical Target = 2,000 Ln. Km. PCCP Width (pls. refer to approved plans), PCCP Thickness = 0.280m
-	22/CO017 - Network Development - Road Widening - Tertiary Roads - Sta. Fe-Pastrana-Dagami Road, K0927+300 - K0928+411, Sta. Fe, Leyte ABC: P44,100,000.00; 256 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	45,000,000.00	-	45,000,000.00	Road Widening, Physical Target=2,2440 Ln. Km., PCCP Width=Pls. refer to the approved plan including other related scope of works. PCCP Thickness=0.280m.
-	22/CO018 - Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Road, K0925+000 - K0925+120, K0925+159 - K0925+353, Tanauan, Leyte ABC: P9,466,800.00; 63 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	9,660,000.00	-	9,660,000.00	Road Widening, Physical Target Length =0.628 Ln. Km., PCCP Width=(refer to plan). PCCP Thickness=0.280m.
-	22/CO019 - Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Road, K0926+000 - K0927+000, Tanauan, Leyte ABC: P29,400,000.00; 174 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	30,000,000.00	-	30,000,000.00	Road Widening, Physical Target=1,9940 Ln. Km., PCCP Width=Pls. refer to the approved plan including other related scope of works. PCCP Thickness=0.280m
-	22/CO020 - Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Solano River, Tanauan, Leyte ABC: P44,100,000.00; 194 CD	Const. Section	YES	Competitive Bidding	Nov. 27 - Dec. 04, 2021	Dec. 17, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	45,000,000.00	-	45,000,000.00	Const. of Revetment, 281.7 Ln.m.
-	22/CO021 - Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/Maint. of Flood Mitigation Structure and Drainage System, Construction of Flood Control along Binahaan River, Sta. 2+800 to Sta. 3+143, Brgy. San Joaquin, Palo, Leyte ABC: P48,020,000.00; 199 CD	Const. Section	YES	Competitive Bidding	Nov. 27 - Dec. 04, 2021	Dec. 17, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	49,000,000.00	-	49,000,000.00	Const. of Revetment, 343.00 Ln.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22/CO022 - Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal River - Construction/Maint. of Flood Mitigation Structure and Drainage System- Construction of Flood Control along Bnahuan River, Sta. 27+320 to Sta. 27+663, Brgy. Gungauan, Tanauan, Leyte ABC: P48,020,000.00; 199 CD	Const. Section	YES	Competitive Bidding	Nov. 27 - Dec. 04, 2021	Dec. 17, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	49,000,000.00	-	49,000,000.00	Const. of Revetment, 343.00 Ln.m.
-	22/CO023 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P9,800,000.00; 85 CD	Const. Section	NO	Competitive Bidding	Jan. 11 - 18, 2022	Jan. 31, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	10,000,000.00	-	10,000,000.00	Reconstruction of Concrete Pavement, Physical Target=0.8000 Ln.Km., PCCP Width=(Refer to Plan), PCCP Thickness=0.280m.
-	22/CO024 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Salvacion-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P9,800,000.00; 152 CD	Const. Section	NO	Competitive Bidding	Jan. 11 - 18, 2022	Jan. 31, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	10,000,000.00	-	10,000,000.00	Bridge Slope Protection=120.00 Sq.m.
-	22/CO025 - Construction/Rehab. of Water Supply/Septage and Sewerage/Rain Water Collector System Water Supply System, Construction of Level III Water Supply System, San Miguel, Leyte ABC: P46,320,000.00; 216 CD	Const. Section	NO	Competitive Bidding	Feb. 11 - 17, 2022	March 03, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	48,000,000.00	-	48,000,000.00	Const./Rehab. of Water Supply System
-	22/CO026 - Construction/Rehab. of Water Supply/Septage and Sewerage/Rain Water Collector System Water Supply System, Construction of Level III Water Supply System, Tolosa, Leyte ABC: P48,250,000.00; 225 CD	Const. Section	NO	Competitive Bidding	Feb. 11 - 17, 2022	March 03, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	50,000,000.00	-	50,000,000.00	Const./Rehab. of Water Supply System
-	22/CO027 - Construction of Bridge, Barangay San Miguel, Sta. Fe, Leyte ABC: P4,950,000.00; 49 CD	Const. Section	NO	Competitive Bidding	Jan. 11 - 18, 2022	Jan. 31, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Bridge=44.205 Sq.m.
-	22/CO028 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Doña Brigida, Tolosa, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	NO	Competitive Bidding	Feb. 11 - 17, 2022	March 03, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	221C0029 - Construction of Road, Barangay Tibak, Sta. Fe, Leyte ABC: P4,950,000.00; 33 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Const. of Conc. Road, Conc. of Existing Local Road, Road Length=0.9040 Lane Km., Road Width=5.00 meter
-	221C0030 - Construction of Road, from Barangay Santol to Barangay Boreth, Alangalang, Leyte ABC: P4,950,000.00; 33 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Const. of Conc. Road, Conc. of Existing Local Road, Road Length=0.9040 Lane Km., Road Width=5.00 meter
-	221C0031 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Barangay Sta Cruz, Palo, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	NO	Competitive Bidding	Feb. 11 - 17, 2022	March 03, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center)
-	221C0032 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Divisoria, Alangalang, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center)
-	221C0033 (Readvertisement) - Construction of Multi-Purpose Building (Evacuation Center), Barangay Victoria, Sta. Fe, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	NO	Competitive Bidding	Jan. 11 - 18, 2022	Jan. 31, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center)
-	221C0034 - Construction of Multi-Purpose Building, Alangalang Agro Industrial School, Brgy. Binongtoan, Alangalang, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 04, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	221C0035 - Construction of Multi-Purpose Building, Barangay Camire, Tanauan, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 04, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	221C0036 - Construction of Multi-Purpose Building, Barangay District I, Babatgon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22/CO037 - Construction of Multi-Purpose Building, Barangay Lourdes, Alangalang, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	NO	Competitive Bidding	Jan. 11 - 18, 2022	Jan. 31, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22/CO038 - Construction of Multi-Purpose Building, Barangay Lukay, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 27 - Dec. 04, 2021	Dec. 17, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22/CO039 - Construction of Multi-Purpose Building, Barangay Mawodpawod, San Miguel, Leyte ABC: P4,825,000.00; 88 CD	Const. Section	NO	Competitive Bidding	Feb. 11 - 17, 2022	March 03, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	22/CO040 - Construction of Multi-Purpose Building, Barangay San Andres, San Miguel, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	NO	Competitive Bidding	Feb. 11 - 17, 2022	March 03, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22/CO041 - Construction of Multi-Purpose Building, Barangay San Isidro, Tanauan, Leyte ABC: P5,940,000.00; 111 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 04, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Covered Court); (Elevated Floors with Granite Tiles, Aluminum Glass Windows and Aluminum Glass Doors)
-	22/CO042 - Construction of Multi-Purpose Building, Barangay San Ricardo, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22/CO043 - Construction of Multi-Purpose Building, Barangay San Vicente, Tolosa, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 04, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22/CO044 - Construction of Multi-Purpose Building, San Miguel National High School, Barangay Cayare, San Miguel, Leyte ABC: P5,790,000.00; 100 CD	Const. Section	NO	Competitive Bidding	Feb. 18 - 24, 2022	March 10, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22/CO045 - Construction of Multi-Purpose Building, Sta. Fe Stand Alone Senior High School, Barangay Piliit, Sta. Fe, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 04, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
-	22/CO046 - Construction of Multi-Purpose Building, Barangay San Joaquin, Palo, Leyte ABC: P4,950,000.00; 111 CD	Const. Section	YES	Competitive Bidding	Nov. 09 - 16, 2021	Nov. 29, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	22/CO047 - Rehabilitation of Multi-Purpose Building, Limbunan Daku Elementary School, Limbunan Daku, Tanauan, Leyte ABC: P5,790,000.00; 150 CD	Const. Section	NO	Competitive Bidding	Feb. 18 - 24, 2022	March 10, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building
-	22/CO048 - Construction (Phase 1) of Field Office Building - Department of Social Welfare and Development, Palo, Leyte ABC: P19,800,000.00; 175 CD	Const. Section	YES	Competitive Bidding	Dec. 02 - 09, 2021	Dec. 21, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	20,000,000.00	-	20,000,000.00	Construction of Office Building
-	22/CO049 - Rehabilitation of the Main Building, NEDA Regional Office, Palo, Leyte ABC: P6,930,000.00; 156 CD	Const. Section	YES	Competitive Bidding	Dec. 02 - 09, 2021	Dec. 21, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	7,000,000.00	-	7,000,000.00	Removal and Replacement of waterproofing at roof deck with 2 layers membrane, slab and parapet (all around) with granite tiles for flooring, 0.20m thick concrete 2-way driveway (180mtrs), roll up doors and windows, cement plaster finish and complete paintings including roof.
-	22/CO050 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahup-Babatangan-Sta. Cruz-Barugo-Carigara Road, K0916+581 - K0916+681, Babatangan, Leyte ABC: P48,250,000.00; 159 CD	Const. Section	NO	Competitive Bidding	Feb. 18 - 24, 2022	March 10, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22/CO051 - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahup-Babangon-Sta. Cruz-Barugo-Cangara Road, K0922+800 - K0923+000, Babangon, Leyte ABC: P49,000,000.00; 199 CD	Const. Section	YES	Competitive Bidding	Oct. 15 - 21, 2021	Nov. 04, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure, 2,777.780 Square Meter
-	22/CO052 - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Leyte-Samar Inter-Provincial Road, K0911+752 - K0912+331, Babangon, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure = 2,777.780 Sq.m. Note: For Modification
-	22/CO053 - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tigbao-Pulak-Sta. Fe Road, K0909+432 - K0909+502, K0910+387 - K0910+869, K0912+264 - K0912+680, Sta. Fe, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure = 2,777.780 Sq.m. Note: For Modification
-	22/CO054 - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahup-Babangon-Sta Cruz-Barugo-Cangara Road, K0907+399 - K0908+174, Babangon, Leyte ABC: P62,725,000.00; 214 CD	Const. Section	YES	Competitive Bidding	Dec. 09 - 16, 2021	Dec. 28, 2021	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	65,000,000.00	-	65,000,000.00	Construction of Road Slope Protection Structure = 3,611.110 Sq.m.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	221C0055 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahup-Babatangan-Sta Cruz-Barugo-Carigara Road, K0908+350 - K0908+946, Babatangan, Leyte ABC: P62,725,000.00; 206 CD	Const. Section	NO	Competitive Bidding	Feb. 18 - 24, 2022	March 10, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	65,000,000.00	-	65,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure
-	221C0056 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahup-Babatangan-Sta Cruz-Barugo-Carigara Road, K0915+584 - K0915+610, Babatangan, Leyte ABC: P67,550,000.00; 221 CD	Const. Section	NO	Competitive Bidding	Feb. 18 - 24, 2022	March 10, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation/Reconstruction of Slope Protection Structure
-	221C0057 - Network Development- Construction of By-Pass and Diversion Roads, Palo West Bypass Road, Palo, Leyte ABC: P9,650,000.00; 63 CD	Const. Section	NO	Competitive Bidding	Feb. 18 - 24, 2022	March 10, 2022	"Short of Award" Waiting for the Released of Funds	"Short of Award" Waiting for the Released of Funds	GoP	10,000,000.00	-	10,000,000.00	Road Widening
-	222G/C0001 - Supply and Delivery of Bituminous Asphalt and Emulsified Asphalt used for Repair of National Roads. ABC: P1,114,675.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,114,675.00	1,114,675.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District
-	222G/C0002 - Supply and Delivery of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads ABC: P1,334,933.60.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,334,933.60	1,334,933.60	-	Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads within the District
-	222G/C0003 - Supply and Delivery of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District ABC: P756,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	756,000.00	756,000.00	-	Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District
-	222G/C0004 - Supply and Delivery of ReflectORIZED Traffic Paint used for Repainting of Bridges along National Roads ABC: P214,644.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	214,644.00	214,644.00	-	Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges along National Roads within the District

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte


FY 2022 Annual Procurement Plan (APP) Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22GIC0005 - Supply and Delivery of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P1,205,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,205,000.00	1,205,000.00	-	Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District
-	22GIC0006 - Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads ABC: P765,600.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	765,600.00	765,600.00	-	Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges and Pavement Markings along National Roads within the District (Special Maintenance,
-	22GIC0007 - Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH - Leyte 1st DEO ABC: P1,500,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 13 - 19, 2022	May 03, 2022	May 12, 2022	May 13 - 18, 2022	GoP	1,500,000.00	1,500,000.00	-	Supply and Delivery of Hauling Materials for Low shoulder along National Roads within the District
-	22GIC0008 - Supply and Delivery of Service Vehicle - Leyte 1st DEO ABC: P1,400,000.00; 30 CD	Quality Assurance Section	NO	Competitive Bidding	Oct. 04 - 10, 2022	Nov. 03, 2022	Nov. 15, 2022	Nov. 16 - 21, 2022	GoP	1,400,000.00	-	1,400,000.00	Supply and Delivery of Service Vehicle
-	22GIC0009 - Supply and Delivery of Laboratory Apparatus and Chemicals - Leyte 1st DEO ABC: P13,261,718.65; 30 CD	Quality Assurance Section	NO	Competitive Bidding	May 04 - 10, 2022	June 01, 2022	June 13, 2022	June 14 - 19, 2022	GoP	13,261,718.65	-	13,261,718.65	Supply and Delivery of Laboratory Apparatus and Chemicals


Prepared by:

Recommending Approval:

Approved:


JEXA A. TAGNIPES
OIC-Head, Procurement Unit


ADELFA A. BONIFACIO
BAC Chairperson


MARK ANTHONY M. ALEJO, ASEAN ENG.
OIC-District Engineer