



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE

Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project	Advertisement /Posting of IR/RFI		Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	Brief description of Program/Project	
	20CL0056 - Repair/Improvement of Multi-Purpose Building, Brgy. Santiago, Botolan, Zambales	DPWH	Public Bidding	25-Jan-20	17-Feb-20			GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi - Purpose Building (Late Release)
	20CL0057 - Construction of Multi - Purpose Building, Barangay Cauyan, Palauig, Zambales	DPWH	Public Bidding	25-Jan-20	17-Feb-20			GAA 2020	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building (Late Release)
	20CL0058 - Construction of Multi - Purpose Building, Botolan North Central Elementary School, Brgy. Tampo, Botolan, Zambales	DPWH	Public Bidding	25-Jan-20	17-Feb-20			GAA 2020	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building (Late Release)
	20CL0059 - Construction of Multi - Purpose Building, Brgy. Owaog - Nebloc, Botolan, Zambales	DPWH	Public Bidding	25-Jan-20	17-Feb-20			GAA 2020	5,000,000.00	-	5,000,000.00	Construction of Multi - Purpose Building (Late Release)
	20CL0060 - Concreting of Road - including Construction of Drainage, Brgy. Pinagrealan, Candelaria, Zambales	DPWH	Public Bidding	25-Jan-20	17-Feb-20			GAA 2020	30,000,000.00	-	30,000,000.00	Concreting of Road - including Construction of Drainage (Late Release)
	20CL0061 - Road Widening of Secondary Road Olongapo Bugallon Road, Binoclutan - Panan Section, Botolan, Zambales	DPWH	Public Bidding	25-Jan-20	17-Feb-20			GAA 2020	20,000,000.00	-	20,000,000.00	Construction of Concrete Road (Late Release)
	20CL0062 - Concreting of Road, Brgy. Sto. Niño, Palauig, Zambales	DPWH	Public Bidding	25-Jan-20	17-Feb-20			GAA 2020	5,000,000.00	-	5,000,000.00	Construction of Concrete Road (Late Release)
	Construction (Completion) of Multi - Purpose Building, Don Brigido Mirafior Integrated School, Brgy. Lucapon North, Sta. Cruz, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	3,000,000.00	-	3,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction of Multi - Purpose Building (Administrative Building), Zambales National High School, Brgy. Zone 6, Iba, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	15,000,000.00	-	15,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction of Multi-Purpose Building (Municipal Hall),Phase 1, Iba, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	3,000,000.00		3,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction of Multi-Purpose Building (Senior Citizen's Bldg), Barangay Carael, Botolan, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	2,000,000.00		2,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction of Multi - Purpose Building, Purok 2, Barangay Carael, Botolan, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	2,000,000.00	-	2,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction of Multi - Purpose Building Covered Court, Brgy. Collat, Masinloc, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	5,000,000.00	-	5,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)

Submitted by:

ORLY R. ABIERIAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUAQUE
BAC Chairman

Approved by:

EDWARD RICARBO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE

Office of the District Engineer

Iba, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Construction /Rehabilitation of Multi - Purpose Building, Brgy. Lomboy, Cabangan, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	2,000,000.00	-	2,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Proposed Improvement/ Renovation of Kainomayan Primary Hospital (Phase 1) in the Botolan, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	10,000,000.00	-	10,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Rehabilitation of Multi - Purpose Building, TR Yangco Elementary School, Barangay Burgos, San Antonio, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	2,000,000.00	-	2,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction of Slope Protection of Road Leading to Mt. Tapulao Sta. 008+800 - Sta. 009+382, Zambales	DPWH	Public Bidding	21-Feb-20	11-Mar-20			GAA 2020	45,000,000.00	-	45,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Concreting of Bangcol to Almasin Road (with Slope Protection), Brgy. Bangcol, Sta. Cruz, Zambales	DPWH	Public Bidding	14-Feb-20	4-Mar-20			GAA 2020	20,000,000.00	-	20,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Concreting of Josue Gonzales Street in Brgy. Amungan, Iba, Zambales	DPWH	Public Bidding	14-Feb-20	4-Mar-20			GAA 2020	10,000,000.00	-	10,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Concreting of Mayaman Road, Masinloc, Zambales	DPWH	Public Bidding	7-Feb-20	26-Feb-20			GAA 2020	3,000,000.00	-	3,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Concreting of Road, Camp Conrado Yap, Brgy. Lipay - Dingin - Panibutan, Iba, Zambales	DPWH	Public Bidding	14-Feb-20	4-Mar-20			GAA 2020	15,000,000.00	-	15,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction of Local Road, Brgy. Pamonoran, Sta. Cruz, Zambales	DPWH	Public Bidding	14-Feb-20	4-Mar-20			GAA 2020	10,000,000.00	-	10,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction/ Improvement of Road, Brgy. Paco - Carael, Botolan, Zambales	DPWH	Public Bidding	14-Feb-20	4-Mar-20			GAA 2020	15,000,000.00	-	15,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Improvement of Namnel road in Brgy. San Juan, Cabangan, Zambales	DPWH	Public Bidding	14-Feb-20	4-Mar-20			GAA 2020	10,000,000.00	-	10,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction Slope Protection Along Olongapo Bugallon Road Salaza Section K0222+000 - K0222+582, Palauig, Zambales	DPWH	Public Bidding	21-Feb-20	11-Mar-20			GAA 2020	40,000,000.00		40,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)
	Construction Slope Protection Along Olongapo Bugallon Road, Botolan Section K0189+000 - K0189+776, Botolan, Zambales	DPWH	Public Bidding	21-Feb-20	11-Mar-20			GAA 2020	45,000,000.00		45,000,000.00	ADDITIONAL/ DED ON - GOING (Late Release)

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDOUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer